


January 8, 2010



Mr. Jack O'Dell
Remedial Project Manager
Western New York Superfund Section I
Emergency and Remedial Response Division
United States Environmental Protection Agency, Region II
290 Broadway
New York, New York 10007-1866

Re: Remedial Design/Remedial Action (OU-1)
Contamination Pathways Remedial Investigation/Feasibility Study (OU-2)
Volney Landfill: Volney, New York.

File: 132.235.001

Dear Mr. O'Dell:

Attached please find the monthly progress report for the subject projects for the month of December 2009.

Please call should you have any questions.

Very truly yours,

BARTON & LOGUIDICE, P.C.

Andrew J. Barber
Senior Managing Environmental Consultant
Volney Landfill Project Coordinator

AJB/ojf

Enclosure

cc: Richard Mitchell, Esq., Oswego County Attorney
Louis Petrone, Esq., Petrone & Petrone
Payson Long, NYSDEC Albany
James Doyle, Esq. – USEPA-ORC





MONTHLY PROGRESS REPORT

Remedial Design/Remedial Action (OU-1) Contamination Pathways Remedial Investigation/Feasibility Study (OU-2) Volney Landfill: Volney, New York

Period Covered: December 2009

Actions Taken Toward Compliance with Order on Consent:

- The historic operation of several landfill gas collection wells is still being evaluated to determine whether continued utilization of gas flares is necessary on these wells.
- Data from the second round of groundwater monitoring for 2009 was received.

Action Items for the Next 8 Weeks

- Completion of evaluation of landfill gas collection wells.

Anticipated Delays/Problems, and/or Changes in Scope of Work:

- None.

Results of Sampling/Testing:

Date of Leachate Removal	Volume Leachate Removed (gal)	Annual Volume of Leachate Removed (gal)
May-00	204,101	204,101
Dec-01	147,498	147,498
Jul-02	146,927	146,927
May-03	169,350	169,350
Apr-04	214,500	
Dec-04	57,500	272,000
Jul-05	124,500	124,500
May-06	168,725	168,725
May-07	177,000	177,000
Apr-08	226,500	226,500