

Celebrating 50 years of service

September 7, 2011

Mr. Thomas Mongelli
Remedial Project Manager
Western New York Superfund Section I
Emergency and Remedial Response Division
United States Environmental Protection Agency, Region II
290 Broadway
New York, New York 10007-1866

Re: Remedial Design/Remedial Action (OU-1)
Contamination Pathways Remedial Investigation/Feasibility Study (OU-2)
Volney Landfill: Volney, New York.

File: 132.235.002


Dear Mr. Mongelli:

Attached please find the monthly progress report for the subject projects for the month of September 2011.

Please call should you have any questions.

Very truly yours,

BARTON & LOGUIDICE, P.C.



Andrew J. Barber
Senior Managing Environmental Consultant
Volney Landfill Project Coordinator

AJB/tms

Enclosure

cc: Richard Mitchell, Esq., Oswego County Attorney
Louis Petrone, Esq., Petrone & Petrone
Payson Long, NYSDEC Albany
James Doyle, Esq. – USEPA-ORC





MONTHLY PROGRESS REPORT

Remedial Design/Remedial Action (OU-1) Contamination Pathways Remedial Investigation/Feasibility Study (OU-2) Volney Landfill: Volney, New York

Period Covered: September 2011

Actions Taken Toward Compliance with Order on Consent:

- A list of landfill gas flares proposed for decommissioning was submitted to USEPA and approved.
- Pumping of water from two landfill gas vents located on the west side of the landfill was continued to mitigate an observed leachate seep located near the gas vents.

Action Items for the Next 8 Weeks

- Continue pumping of water from landfill gas vents near the observed seep; evaluate pumping data and develop long-term solution.

Anticipated Delays/Problems, and/or Changes in Scope of Work:

- None.

Results of Sampling/Testing:

Date of Leachate Removal	Volume Leachate Removed (gal)	Annual Volume of Leachate Removed (gal)
May-00	204,101	204,101
Dec-01	147,498	147,498
Jul-02	146,927	146,927
May-03	169,350	169,350
Apr-04	214,500	
Dec-04	57,500	272,000
Jul-05	124,500	124,500
May-06	168,725	168,725
May-07	177,000	177,000
Apr-08	226,500	226,500
Oct-09	165,000	165,000

