

Celebrating over 50 years of service

June 3, 2015

Mr. Thomas Mongelli
Remedial Project Manager
Western New York Superfund Section I
Emergency and Remedial Response Division
United States Environmental Protection Agency, Region II
290 Broadway
New York, New York 10007-1866

Re: Remedial Design/Remedial Action (OU-1)
Contamination Pathways Remedial Investigation/Feasibility Study (OU-2)
Volney Landfill: Volney, New York.

File: 132.235.007


Dear Mr. Mongelli:

Attached please find the monthly progress report for the subject projects for the month of May 2015.

Please call should you have any questions.

Very truly yours,

BARTON & LOGUIDICE, D.P.C.



Andrew J. Barber
Senior Managing Environmental Consultant
Volney Landfill Project Coordinator

AJB/ojf
Enclosure

cc: Richard Mitchell, Esq., Oswego County Attorney
Louis Petrone, Esq., Petrone & Petrone
Payson Long, NYSDEC Albany
James Doyle, Esq. – USEPA-ORC





MONTHLY PROGRESS REPORT

Remedial Design/Remedial Action (OU-1) Contamination Pathways Remedial Investigation/Feasibility Study (OU-2) Volney Landfill: Volney, New York

Period Covered: May 2015

Actions Taken Toward Compliance with Order on Consent:

- Scheduled 5-year site inspection with USEPA.

Action Items for the Next 8 Weeks

- Conduct 5-year site inspection with USEPA.

Anticipated Delays/Problems, and/or Changes in Scope of Work:

- None.

Results of Sampling/Testing:

Date of Leachate Removal	Volume Leachate Removed (gal)	Annual Volume of Leachate Removed (gal)
May-00	204,101	204,101
Dec-01	147,498	147,498
Jul-02	146,927	146,927
May-03	169,350	169,350
Apr-04	214,500	
Dec-04	57,500	272,000
Jul-05	124,500	124,500
May-06	168,725	168,725
May-07	177,000	177,000
Apr-08	226,500	226,500
Oct-09	165,000	165,000

