


# ASHLAND

K.T. Murphy  
Vice President  
Environmental, Health and Safety  
Tel: 614 790-3873 Fax: 614 790-6080  
www.ashland.com

Ashland Inc.  
P.O. Box 2219  
Columbus, OH 43216



March 10, 2010

Ms. Young Chang  
New York/Caribbean Superfund Branch I  
Emergency and Remedial Response Division  
U.S. Environmental Protection Agency  
290 Broadway, 20th Floor  
New York, NY 10007

Re: RD/RA February 2010 Progress Report  
Tri-Cities Barrel Superfund Site, Fenton, New York

Dear Ms. Chang:

This progress report provides a summary of activities performed during February 2010 and activities planned for the following 6 weeks for the Tri-Cities Barrel Superfund Site (Site) in Fenton, New York.

### **Actions Taken Toward Fulfilling Requirements of Consent Decree**

WSP Engineering submitted the report for the December 2009 interim groundwater sampling event to the EPA on February 24, 2010.

### **Results of Sampling and Testing**

No sampling or testing was conducted during this reporting period.

### **Consent Decree Required Deliverables Completed**

Other than this report, no Consent Decree deliverables were completed during this reporting period.

### **Work Planned and Schedule**

The Respondents will work with the EPA to develop a schedule for future activities associated with addressing the MW-19 area, completing the FFS, and performing administrative requirements for changing the remedy for groundwater.

**Difficulties Encountered and Resolution**

No difficulties were encountered during this reporting period.

**Modifications to Work Plans**


Other than discussed herein, no modifications to Work Plans were implemented during this reporting period.

**Community Relations**

Community relations support was not required or necessary during this reporting period.

Should you have any questions related to this progress report, please do not hesitate to contact me at (614) 790-3915.

Sincerely,



Steven Roach  
Tri-Cities Barrel Site Project Coordinator

SR:GER:paw

k:\tri-city\progress reports\2010\stat february 2010.doc

Enclosure

cc: Mr. Payson Long, New York State Department of Environmental Conservation  
Ms. Laura Amend-Babcock, Roy F. Weston  
Mr. Michael Mintzer, Superfund Site Attorney  
Chief, Environmental Enforcement Section (Re:DOJ # 90-11-3-1514/1)