

CBS Corporation

Environmental Remediation PNC Center 20 Stanwix Street, 10th Floor Pittsburgh, PA 15222

September 14, 2013

Mr. David P. Locey New York State Department of Environmental Conservation Division of Hazardous Waste Remediation Region 9 270 Michigan Avenue Buffalo, NY 14203-2999

Re: Monthly Status Report NYSDEC Site 9-15-066, Cheektowaga, New York

Dear Mr. Locey:

As a Respondent to the Order on Consent and Settlement Agreement (Index No. B9-0381-91-8) entered with the New York State Department of Environmental Conservation (NYSDEC), CBS Corporation (CBS) submits this monthly status report for activities undertaken by CBS in August 2013 at NYSDEC Site No. 9-15-066 in Cheektowaga, New York (the "Site").

1. Site Activities and Status

A. On August 14, 2013, CBS submitted to NYSDEC a monthly report on the status of its activities at the Site in July 2013.

2. Sampling Results and Other Site Data

A. CBS developed no sampling or other Site data during the August 2013 reporting period.

3. Upcoming Activities

A. None currently planned.

4. Operational Problems

- A. CBS and the Niagara Frontier Transportation Authority (NFTA) continue to exchange technical information and other comments and positions with regard to closure of the groundwater collection and treatment system and in consideration of NYSDEC comments. CBS is holding off submitting a revised *Work Plan, Closure of Groundwater Collection and Treatment System* until that exchange has been completed.
- B. Problems associated with the operation and maintenance of the Site groundwater collection and treatment system have been addressed in previously submitted monthly status reports.

* * * *

We trust this submittal satisfies your requirements at this time. If you have questions regarding this status report, please contact me.

Respectfully submitted,

Leo M Brausch

Consultant/Project Engineer

LMB:

Attachments

cc: Christine D'Aloise, NFTA

Tim Carvana, NFTA M. G. Graham, Esq. Kevin P. Lynch, CRA

W. D. Wall, Esq.