



CBS Corporation

Environmental Remediation
PNC Center
20 Stanwix Street, 10th Floor
Pittsburgh, PA 15222

March 14, 2014

Mr. David P. Locey
New York State Department of Environmental Conservation
Division of Hazardous Waste Remediation
Region 9
270 Michigan Avenue
Buffalo, NY 14203-2999

Re: Monthly Status Report, NYSDEC Site 9-15-066, Cheektowaga, New York

Dear Mr. Locey:

On behalf of CBS Corporation (CBS) and the Niagara Frontier Transportation Authority (NFTA), CBS submits this monthly status report for activities undertaken in February 2014 at New York State Department of Environmental Conservation (NYSDEC) Site No. 9-15-066 in Cheektowaga, New York (the "Site") pursuant to the Order on Consent and Settlement Agreement, Index No. B9-0381-91-8, entered with the NYSDEC. Under agreements among the Respondents to the Order, CBS is managing the Remedial Program, including the closure of the Operable Unit 2 groundwater collection and treatment system.

1. Site Activities and Status

- A. On February 17, 2014, CBS submitted to NYSDEC a monthly report on the status of its activities at the Site in January 2014.
- B. CBS continued preparations to implement the approved work plan for closure of the Operable Unit 2 groundwater collection and treatment system.

2. Sampling Results and Other Site Data

- A. CBS developed no other sampling or Site data during the February 2014 reporting period.

3. Upcoming Activities

- A. CBS will continue preparations to implement the approved work plan for closure of the Operable Unit 2 groundwater collection and treatment system.
- B. CBS understands that NFTA will file the deed restriction for the Site in accordance with NYSDEC's conditional approval letter of January 27, 2014.


4. Operational Problems

- A. Problems associated with the operation and maintenance of the Site groundwater collection and treatment system have been addressed in previously submitted monthly status reports.

* * * *

We trust this submittal satisfies your requirements at this time. If you have questions regarding this status report or other project matters, please contact me.

Respectfully submitted,



Leo M. Brausch
Consultant/Project Engineer

LMB:

cc: Christine D'Aloise, NFTA
Tim Carvana, NFTA
M. G. Graham, Esq.
Kevin P. Lynch, CRA
W. D. Wall, Esq.