

Monthly Progress Report
470 Kent Avenue – Brooklyn, NY
BCP Site #C203071
August 2021

Activities Completed during the Reporting Period

Submitted revised Interim Remedial Measures Work Plan (IRM Work Plan). Submitted Stormwater Management Pollution Prevention Plan (SWPPP) and SPDES/Long Island Well Permit.

Continued to prepare Remedial Action Work Plan (RAWP).

Continued building demolition.

Modifications to Work Plan and/or Schedule

None at this time.

Issues Encountered

None.

Data Collected/Received during the Reporting Period

None.

Activities Undertaken in Support of Citizen Participation Plan

None.

Activities Planned for Next Reporting Period:

Continue building demolition.

Submit RAWP for review (September 10).

Complete remaining RI borings and begin disposal characterization sampling.