



HALEY & ALDRICH OF NEW YORK
237 West 35th Street
16th Floor
New York, NY 10123
646.518.7735

10 March 2023
File No. 0202156

Via Email: Jolene.lozewski@dec.ny.gov
New York State Department of Environmental Conservation
Division of Environmental Remediation
625 Broadway
Albany, New York 12233

Attention: Jolene Lozewski

Subject: Project Status Report
Former Carter Spray Finishing Corp. - NYSDEC BCP Site C224218
65 Eckford Street
Brooklyn, New York

Dear Jolene Lozewski:

Haley & Aldrich of New York is pleased to present this Project Status Report on behalf of 65-73 Eckford Realty, LLC for the above referenced Site. Copies of this Project Status Report have also been provided to Scarlett McLaughlin and Arunesh Ghosh of the New York State Department of Health. The Project Status Report is for 1 February 2023 to 1 March 2023. If you have any questions, please contact us at 646-277-5688.

Sincerely yours,
HALEY & ALDRICH OF NEW YORK

A handwritten signature in black ink that reads 'Mari Cate Conlon'.

Mari Cate Conlon
Associate

CC:

Bob Corcoran (NYSDEC)
Scarlett McLaughlin (NYSDOH)
Arunesh Ghosh (NYSDOH)
65-73 Eckford Realty, LLC
Jon Schuyler Brooks (Abramson Brooks LLP)

Email: bob.corcoran@dec.ny.gov
Email: scarlett.mclaughlin@health.ny.gov
Email: arunesh.ghosh@health.ny.gov
Email: abe6991@gmail.com
Email: jbrooks@abramsonbrooks.com

This status report summarizes activities conducted at the Former Carter Spray Finishing Corp. Site (the Site) located at 65 Eckford Street, Brooklyn, NY from 1 February 2023 to 1 March 2023. Activities during this period were conducted by Haley & Aldrich of New York (Haley & Aldrich). A Site plan showing the current Site conditions is included as Attachment A.

Corrective Action and Remedial Measure Activities

No on-site activity has occurred during this reporting period. Disposal facilities are still being evaluated.

Sampling Results and Other Data

None

Estimated Percentage of Project Completion

The Site investigation and remedial design phase is 100% complete.

Delays Encountered

Remedy implementation and construction will continue once disposal facility approvals have been obtained.

Site Communication and Deliverable Submittals

No daily reports or deliverables were submitted to New York State Department of Environmental Conservation (NYSDEC) and/or New York State Department of Health (NYSDOH) during this reporting period.

Anticipated Activities during Next Reporting Period

Supplemental waste characterization sampling as requested by disposal facilities.

Anticipated Citizen Participation Activities

Current Period

None

Anticipated Next Period

None

Attachments

Attachment A – Current Site Conditions Plan




Attachment A

Current Site Conditions Plan

C:\GIS\FILE_PATH_C:\Users\hwacholz\Documents\working\pers\esd\2021_08\202156_000_0002_SITE_PLAN.mxd — USER: hwacholz — LAST SAVED: 8/5/2021 1:00:46 PM



LEGEND

-  SITE BOUNDARY
-  SITE PREPARATION AREA
-  TIGHTLY COVERED STOCKPILE

NOTES

1. ALL LOCATIONS ARE APPROXIMATE.
2. AERIAL IMAGERY SOURCE: NEARMAP, 12 MARCH 2021
3. VEGETATION CLEARED AND STANDING WATER REMOVED



65 ECKFORD STREET
BROOKLYN, NEW YORK

CURRENT SITE CONDITIONS PLAN

FEBRUARY 2023

FIGURE 1