



HALEY & ALDRICH OF NEW YORK  
213 West 35<sup>th</sup> Street  
7<sup>th</sup> Floor  
New York, NY 10123  
646.518.7735

9 February 2024  
File No. 0202156

Via Email: [Jolene.lozewski@dec.ny.gov](mailto:Jolene.lozewski@dec.ny.gov)  
New York State Department of Environmental Conservation  
Division of Environmental Remediation  
625 Broadway  
Albany, New York 12233

Attention: Jolene Lozewski

Subject: Project Status Report  
Former Carter Spray Finishing Corp. - NYSDEC BCP Site C224218  
65 Eckford Street  
Brooklyn, New York

Dear Jolene Lozewski:

Haley & Aldrich of New York is pleased to present this Project Status Report on behalf of 65-73 Eckford Realty, LLC for the above referenced Site. Copies of this Project Status Report have also been provided to Scarlett McLaughlin and Arunesh Ghosh of the New York State Department of Health. The Project Status Report is for 1 January 2024 to 1 February 2024. If you have any questions, please contact us at 646-277-5688.

Sincerely yours,  
HALEY & ALDRICH OF NEW YORK

Mari Cate Conlon  
Associate

Zachary P. Simmel  
Assistant Project Manager

CC:

Bob Corcoran (NYSDEC)  
Scarlett McLaughlin (NYSDOH)  
Arunesh Ghosh (NYSDOH)  
65-73 Eckford Realty, LLC  
Isaac Sofer (Prestige NY LLC)  
Jon Schuyler Brooks (Abramson Brooks LLP)

Email: [bob.corcoran@dec.ny.gov](mailto:bob.corcoran@dec.ny.gov)  
Email: [scarlett.mclaughlin@health.ny.gov](mailto:scarlett.mclaughlin@health.ny.gov)  
Email: [arunesh.ghosh@health.ny.gov](mailto:arunesh.ghosh@health.ny.gov)  
Email: [abe6991@gmail.com](mailto:abe6991@gmail.com)  
Email: [isaac@prestigeny.com](mailto:isaac@prestigeny.com)  
Email: [jbrooks@abramsonbrooks.com](mailto:jbrooks@abramsonbrooks.com)

This status report summarizes activities conducted at the Former Carter Spray Finishing Corp. Site (the Site) located at 65 Eckford Street, Brooklyn, NY from 1 January 2024 to 1 February 2024. A Site plan showing the current Site conditions is included as Figure 1.

### **Remedial Measure Activities**

No remedial activities were conducted during this reporting period.

### **Sampling Results and Other Data**

No samples were collected during this reporting period.

### **Estimated Percentage of Project Completion**

The remedial action phase is 100% complete.

### **Delays Encountered**

None.

### **Site Communication and Deliverable Submittals**

No deliverables were submitted during this reporting period.

### **Anticipated Activities during Next Reporting Period(s)**

Building construction and submission of a draft Final Engineering Report (FER) are anticipated during the next reporting period(s).

### **Anticipated Citizen Participation Activities**

#### Current Period

None.

#### Anticipated Next Period

None.

### **Other Notable Items**

None.

### **Figures**

Figure 1 – Current Site Conditions Map


## FIGURES



C:\GIS\FILE\_PATH\_C:\Users\hwachholz\Documents\working\pers\esd\2021\08\202156\_000\_0002\_SITE\_PLAN.mxd — USER: hwachholz — LAST SAVED: 8/2/2021 1:00:46 PM



**LEGEND**

 SITE BOUNDARY

**NOTES**

- 1. ALL LOCATIONS ARE APPROXIMATE.
- 2. AERIAL IMAGERY SOURCE: NEARMAP, 12 MARCH 2021



0 20 40  
SCALE IN FEET

**HALEY  
ALDRICH**

65 ECKFORD STREET  
BROOKLYN, NEW YORK

CURRENT SITE CONDITIONS MAP

NOVEMBER 2023

FIGURE 1