

Monthly Progress Report No. 50
473 President Street
Brooklyn, New York
Brownfield Cleanup Program Site #: C224220
Reporting Period: April 2020

1. Introduction

In accordance with the reporting requirements of the 20 August 2015 (amended 24 July and 4 November 2019) Brownfield Cleanup Agreement (BCA) for the above-referenced site, Langan Engineering, Environmental, Surveying, Landscape Architecture and Geology, D.P.C. (Langan) prepared this monthly progress report, on behalf of MCP President Street LLC and 473 President LLC, to summarize the work performed at 473 President Street in Brooklyn, New York (the site) in April 2020.

The site is located in the Gowanus neighborhood of Brooklyn, and is identified as the southern portion of Kings County Tax Block 440, Lot 12. Block 440 is bound by Union Street to the north; 3rd Avenue to the east; President Street to the south; and Nevins Street to the west. The site encompasses an area of about 20,000 square feet with 200 feet of frontage along President Street, and is bound by; the northern portion of Lot 12 to the north (Royal Palms Shuffleboard Club); Lot 21 to the east (Pontone Bros. Corp.); President Street to the south; and Lot 1 to the west (electronic waste recycling warehouse). The Gowanus Canal is located about 350 feet to the west of the site. The site is improved with an unoccupied warehouse building used for storage. The bicycle tour and repair company that previously occupied the site vacated on 31 December 2019. A site location map is provided as Figure 1.

2. Investigation or Remedial Actions Relative to the Site during this Reporting Period

Langan submitted the draft Remedial Action Work Plan (RAWP) to the New York State Department of Health (NYSDEC) and the New York State Department of Health (NYSDOH).

3. Actions Relative to the Site Anticipated for the Next Reporting Period

Langan will scope out and perform a pilot test to support the design of an air sparge and soil vapor extraction (AS/SVE) system. During the pilot test, groundwater and soil samples will be collected to assess the efficacy of a bioremediation/chemical reduction approach to groundwater treatment.

4. Approved Activity Modifications (changes of work scope and/or schedule)

None

5. Results of Sampling, Testing and Other Relevant Data

None

6. Deliverables Submitted During This Reporting Period

Langan submitted the draft RAWP to NYSDEC and NYSDOH for review on 24 April 2020.

7. Information Regarding Percentage of Completion

This BCP project is less than 15% complete.

8. Unresolved Delays Encountered or Anticipated That May Affect the Schedule and Mitigation Efforts

None

9. Citizen Participation (CP) Plan Activities during This Reporting Period

None


10. Activities Anticipated in Support of the CP Plan for the Next Reporting Period

None

11. Miscellaneous Information

None


FIGURES



NOTES:

1. BASE MAP IS REFERENCED FROM UNITED STATES GEOLOGICAL SURVEY (USGS) 7.5-MINUTE SERIES TOPOGRAPHICAL MAPS, JERSEY CITY AND BROOKLYN QUADRANGLES, DATED 2016.

WARNING: IT IS A VIOLATION OF THE NYS EDUCATION LAW ARTICLE 145 FOR ANY PERSON, UNLESS HE IS ACTING UNDER THE DIRECTION OF A LICENSED PROFESSIONAL ENGINEER, TO ALTER THIS ITEM IN ANY WAY.



LANGAN

Langan Engineering, Environmental, Surveying,
Landscape Architecture and Geology, D.P.C.
21 Penn Plaza, 360 West 31st Street, 8th Floor
New York, NY 10001

T: 212.479.5400 F: 212.479.5444 www.langan.com

Project

473 PRESIDENT STREET

BLOCK No. 440, LOT No. 12
BROOKLYN

KINGS

NEW YORK

Figure Title

SITE LOCATION MAP

Project No.

170361303

Date

11/6/2019

Drawn By

VDP

Checked By

PM

Figure No.

1

Sheet 1 of 1