

**Monthly Progress Report No. 59**  
473 President Street  
Brooklyn, New York  
Brownfield Cleanup Program Site #: C224220  
Reporting Period: January 2021

**1. Introduction**

In accordance with the reporting requirements of the 20 August 2015 (amended 24 July and 4 November 2019) Brownfield Cleanup Agreement (BCA) for the above-referenced site, Langan Engineering, Environmental, Surveying, Landscape Architecture and Geology, D.P.C. (Langan) prepared this monthly progress report, on behalf of 473 President LLC, to summarize the work performed at 473 President Street in Brooklyn, New York (the site) in January 2021.

The site is located in the Gowanus neighborhood of Brooklyn and encompasses an approximately 19,200 square-foot (about 0.44 acres) portion of Brooklyn Borough Tax Map, Block 440, Lot 1 with 200 feet of frontage along President Street. Block 440 is bound by Union Street to the north; 3<sup>rd</sup> Avenue to the east; President Street to the south; and Nevins Street to the west. The site is bound by Royal Palms Shuffleboard Club to the north, the Pontone Parcel to the east, President Street to the south; and the E-Waste Parcel to the west. The Gowanus Canal is located about 350 feet to the west of the site. The site is improved with an unoccupied warehouse building used for storage and a vacant space formerly used by a bicycle tour and repair company. A site location map is provided as Figure 1.

**2. Investigation or Remedial Actions Relative to the Site during this Reporting Period**

Langan continued designing the air sparge/soil vapor extraction (AS/SVE) system and began preparing the Remedial Design document.

**3. Actions Relative to the Site Anticipated for the Next Reporting Period**

Langan will continue preparing the Remedial Design document.

**4. Approved Activity Modifications (changes of work scope and/or schedule)**

None

**5. Results of Sampling, Testing and Other Relevant Data**

None

**6. Deliverables Submitted During This Reporting Period**

None

**7. Information Regarding Percentage of Completion**

This BCP project is less than 20% complete.

**8. Unresolved Delays Encountered or Anticipated That May Affect the Schedule and Mitigation Efforts**

None

**9. Citizen Participation (CP) Plan Activities during This Reporting Period**

None


**10. Activities Anticipated in Support of the CP Plan for the Next Reporting Period**

None

**11. Miscellaneous Information**

None


## FIGURES



**NOTES:**

1. BASE MAP IS REFERENCED FROM UNITED STATES GEOLOGICAL SURVEY (USGS) 7.5-MINUTE SERIES TOPOGRAPHICAL MAPS, JERSEY CITY AND BROOKLYN QUADRANGLES, DATED 2016.

**WARNING:** IT IS A VIOLATION OF THE NYS EDUCATION LAW ARTICLE 145 FOR ANY PERSON, UNLESS HE IS ACTING UNDER THE DIRECTION OF A LICENSED PROFESSIONAL ENGINEER, TO ALTER THIS ITEM IN ANY WAY.



**LANGAN**

Langan Engineering, Environmental, Surveying,  
Landscape Architecture and Geology, D.P.C.  
21 Penn Plaza, 360 West 31st Street, 8th Floor  
New York, NY 10001

T: 212.479.5400 F: 212.479.5444 www.langan.com

Project

**473 PRESIDENT  
STREET**

BLOCK No. 440, LOT No. 12  
BROOKLYN

KINGS

NEW YORK

Figure Title

**SITE LOCATION  
MAP**

Project No.

170361303

Date

11/6/2019

Drawn By

VDP

Checked By

PM

Figure No.

**1**

Sheet 1 of 1