

Monthly Progress Report**Former Dutch Masters Paint and Varnish Co. – Brooklyn, NY****BCP Site #C224262****April 2023****Activities Completed during the Reporting Period**

No remedial actions were performed during the reporting period.

Modifications to Work Plan and/or Schedule

The DCP/DOB permitting process was estimated to be completed in June 2022. However, the ULURP process has been put on hold given the extensive delays in review by the City. The Volunteer has determined that the best path forward to implementing the remedy is an as-of-right development and is working to secure tenants under that scenario. It is estimated that tenants will be identified within two months and DOB drawings filed with two months of identifying tenants.

Issues Encountered

None.

Data Collected/Received during the Reporting Period

None.

Activities Undertaken in Support of Citizen Participation Plan

None.

Activities Planned for Next Reporting Period:

The Volunteer will continue to move an as-of-right development forward.