

Monthly Progress Report**Former Dutch Masters Paint and Varnish Co. – Brooklyn, NY****BCP Site #C224262****April 2022****Activities Completed during the Reporting Period**

No remedial actions were performed during the month of April 2022.

Modifications to Work Plan and/or Schedule

The Applicant is currently estimating the following schedule:

April through June 2022: complete DCP/DOB permitting process

July through December 2022: implement Remedial Action

First quarter 2023: submit draft FER

Second quarter 2023: COC issuance

Issues Encountered

None.

Data Collected/Received during the Reporting Period

None.

Activities Undertaken in Support of Citizen Participation Plan

None.

Activities Planned for Next Reporting Period:

As noted in the most recent schedule, remedial activities are on hold until a special permit is obtained from the Department of City Planning.