

# Environmental Business Consultants

## Daily Activity Report

**Name of Site:** 146 Bayard Street Site


**Site Address:** 146 – 150 Bayard Street, Brooklyn, NY, 11222

**Date:** March 25, 2021

**BCP Number:** C-224294

CONTRACTOR		MANPOWER		EQUIPMENT					
Prestige Construction		1. Joe Plym (Super) 2. Geo Solis (Assistant Super) 3. Richard Rico (Site Manager)		None					
DESCRIPTION OF DAILY ACTIVITY									
<ul style="list-style-type: none"> <li>General Housekeeping</li> </ul>									
CONTRACTOR		MANPOWER		EQUIPMENT					
Prime Structure		1. Darwin Guaman 2. Edwin Arnaya 3. Sebis Umanzor 4. Thomas Franyyn		(1) Komatsu PC138USLC-11 Mid-Size Hydraulic Excavator (1) 55V-4 IHI Mini Excavator (1) Bobcat T650 Compact Truck Loader					
DESCRIPTION OF DAILY ACTIVITY									
<ul style="list-style-type: none"> <li>Exported 8 truckloads of non-haz soil from south side of site that was used to make a 45° for SOE at south side of site in Grid A3. Soil sent to Former New Jersey Zinc West Plant, Palmerton PA.</li> <li>Lagging installed at south side of Grid A3.</li> <li>A1 Waterproofing installed vapor barrier for north and east foundation walls, along south neighboring property on Graham Ave and along west neighboring property on Bayard St.</li> </ul>									
CONSULTANT		MANPOWER		EQUIPMENT					
Environmental Business Consultants		Derek Merker		(1) PID, (1) Dust Monitor					
DESCRIPTION OF DAILY ACTIVITY									
<ul style="list-style-type: none"> <li>Oversight and air monitoring using the MiniRAE3000 Systems Photoionization Detector (PID) and Temptop Airing – 1000 PM 2.5 Detector Dust Monitor.</li> <li>Documentation of activities performed.</li> </ul>									
WEATHER	WIND AND DIRECTION	NW @ 2 mph	AM	TEMP	50°F	AM	SKY	Cloudy	AM
		NW @ 4 mph	PM	TEMP	62°F	PM	SKY	Cloudy	PM
AIR MONITORING									
ONSITE CAMP STATIONS		No		UPWIND		No		DOWNWIND	
CORRECTIVE ACTION REQUIRED		No		ODOR		No		ODOR	
		No		PID ACTION LIMIT		No		PID ACTION LIMIT	
		No		PM ACTION LIMIT		No		PM ACTION LIMIT	
MAXIMUM AND MINIMUM PARTICULATE DETECTIONS (mg/m <sup>3</sup> )		0.0046		MAX UPWIND		0.0030		MIN UPWIND	
		0.0078		MAX DOWNWIND		0.0054		MIN DOWNWIND	
COMMENTS/NOTES									
<ul style="list-style-type: none"> <li>None.</li> </ul>									
MATERIALS TRANSPORTED OFFSITE AND DELIVERED TO SITE									
<ul style="list-style-type: none"> <li>8 truckloads of non-haz soil from south side of Grid A3 to Former New Jersey Zinc West Plant, Palmerton PA.</li> </ul>									
PLAN FOR NEXT DAY/NEXT WEEK									
<ul style="list-style-type: none"> <li>Continue installing formboards and rebar for foundation walls and columns.</li> </ul>									

# Site Map



ENVIRONMENTAL BUSINESS CONSULTANTS

Phone 621.504.5000  
Fax 621.924.2670

Figure No.  
**13**

Site Name: REDEVELOPMENT PROJECT  
Site Address: 146 BAYARD STREET, BROOKLYN, NY  
Drawing Title: ALPHA NUMERIC MAP

## Photo Log

**Photo 1: Site at beginning of the day, view is facing south from north side of Grid B1.**



**Photo 2: Truck being loaded with non-haz soil to be sent to Former New Jersey Zinc West Plant, Palmerton PA. View is facing west on Bayard St.**





**Photo 3: Lagging installed at south side of Grid A3, view is facing southwest from east side of Grid B2.**



**Photo 4: Vapor barrier installed for east foundation walls along Grids B1, B2 and B3. View is facing south from north side of Grid B1.**





**Photo 5: Vapor barrier installed for west foundation walls along Grids A1 and B1. View is facing west from east side of Grid B1.**



**Photo 6: Vapor barrier installed along south neighboring property on Graham Ave, view is facing southeast from north side of Grid A1.**





**Photo 7: Vapor barrier installed along west neighboring property on Bayard St, view is facing west from north side of Grid B1.**



**Photo 8: Site at end of the day, view is facing southeast from north side of Grid A1.**



# **Daily Air Monitoring Log**

**Project Name:** Redevelopment Project

**Date:** 03/25/2021

**Project Location:** 146 – 150 Bayard Street, Brooklyn, NY, 11222

**Temperature:** 50°F - 62°F

**Wind Speed/Air Direction:** NW @ 2-4 mph

**Sky Cover:** Cloudy

**Background Data:**

**Upwind – PID: 0.00**

**Dust Meter 1 – 0.032 mg/m<sup>3</sup>**

**Downwind – PID: 0.00**

**Dust Meter 2 – 0.054 mg/m<sup>3</sup>**

Time	Work Zone		Upwind		Downwind	
	PID - ppm	Dust - mg/m <sup>3</sup>	PID - ppm	Dust - mg/m <sup>3</sup>	PID - ppm	Dust - mg/m <sup>3</sup>
7:00	0.0	0.059	0.0	0.032	0.0	0.054
7:15	0.0	0.064	0.0	0.035	0.0	0.058
7:30	0.0	0.065	0.0	0.034	0.0	0.062
7:45	0.0	0.061	0.0	0.031	0.0	0.059
8:00	0.0	0.068	0.0	0.030	0.0	0.065
8:15	0.0	0.066	0.0	0.033	0.0	0.062
8:30	0.0	0.061	0.0	0.037	0.0	0.057
8:45	0.0	0.064	0.0	0.036	0.0	0.058
9:00	0.0	0.069	0.0	0.034	0.0	0.064
9:15	0.0	0.074	0.0	0.035	0.0	0.069
9:30	0.0	0.071	0.0	0.033	0.0	0.067
9:45	0.0	0.076	0.0	0.031	0.0	0.065
10:00	0.0	0.073	0.0	0.036	0.0	0.066
10:15	0.0	0.078	0.0	0.039	0.0	0.068
10:30	0.0	0.085	0.0	0.042	0.0	0.075
10:45	0.0	0.081	0.0	0.038	0.0	0.078
11:00	0.0	0.072	0.0	0.041	0.0	0.070
11:15	0.0	0.075	0.0	0.043	0.0	0.066
11:30	0.0	0.076	0.0	0.040	0.0	0.068
11:45	0.0	0.073	0.0	0.036	0.0	0.070
12:00	0.0	0.069	0.0	0.039	0.0	0.064
12:15	0.0	0.071	0.0	0.042	0.0	0.065
12:30	0.0	0.065	0.0	0.040	0.0	0.061
12:45	0.0	0.062	0.0	0.037	0.0	0.059
13:00	0.0	0.061	0.0	0.039	0.0	0.055
13:15	0.0	0.066	0.0	0.045	0.0	0.057
13:30	0.0	0.072	0.0	0.043	0.0	0.059
13:45	0.0	0.068	0.0	0.044	0.0	0.065
14:00	0.0	0.065	0.0	0.046	0.0	0.062
14:15	0.0	0.063	0.0	0.042	0.0	0.058
14:30	0.0	0.060	0.0	0.043	0.0	0.055
14:45	0.0	0.064	0.0	0.040	0.0	0.053
15:00	0.0	0.061	0.0	0.042	0.0	0.054

# Environmental Business Consultants

## Daily Activity Report

**Name of Site:** 146 Bayard Street Site

**Site Address:** 146 – 150 Bayard Street, Brooklyn, NY, 11222


**Date:** March 26, 2021

**BCP Number:** C-224294

CONTRACTOR		MANPOWER		EQUIPMENT					
Prestige Construction		1. Joe Plym (Super) 2. Geo Solis (Assistant Super) 3. Richard Rico (Site Manager)		None					
DESCRIPTION OF DAILY ACTIVITY									
<ul style="list-style-type: none"> <li>General Housekeeping</li> </ul>									
CONTRACTOR		MANPOWER		EQUIPMENT					
Prime Structure		1. Darwin Guaman 2. Edwin Arnaya 3. Sebis Umanzor 4. Thomas Franyyn		(1) Komatsu PC138USLC-11 Mid-Size Hydraulic Excavator (1) 55V-4 IHI Mini Excavator (1) Bobcat T650 Compact Truck Loader					
DESCRIPTION OF DAILY ACTIVITY									
<ul style="list-style-type: none"> <li>Exported 1 truckload of non-haz soil from south side of site that was used to make a 45° for SOE at south side of site in Grid A3. Soil sent to Former New Jersey Zinc West Plant, Palmerton PA.</li> </ul>									
CONSULTANT		MANPOWER		EQUIPMENT					
Environmental Business Consultants		Jason Gellati		(1) PID, (1) Dust Monitor					
DESCRIPTION OF DAILY ACTIVITY									
<ul style="list-style-type: none"> <li>Oversight and air monitoring using the MiniRAE3000 Systems Photoionization Detector (PID) and Temptop Airing – 1000 PM 2.5 Detector Dust Monitor.</li> <li>Documentation of activities performed.</li> </ul>									
WEATHER	WIND AND DIRECTION	S @ 6 mph	AM	TEMP	54°F	AM	SKY	Cloudy	AM
		N/A	PM	TEMP	N/A	PM	SKY	N/A	PM
AIR MONITORING									
ONSITE CAMP STATIONS		No		UPWIND		No		DOWNWIND	
CORRECTIVE ACTION REQUIRED		No		ODOR		No		ODOR	
		No		PID ACTION LIMIT		No		PID ACTION LIMIT	
		No		PM ACTION LIMIT		No		PM ACTION LIMIT	
MAXIMUM AND MINIMUM PARTICULATE DETECTIONS (mg/m <sup>3</sup> )		0.0034		MAX UPWIND		0.0025		MIN UPWIND	
		0.0059		MAX DOWNWIND		0.0040		MIN DOWNWIND	
COMMENTS/NOTES									
<ul style="list-style-type: none"> <li>None.</li> </ul>									
MATERIALS TRANSPORTED OFFSITE AND DELIVERED TO SITE									
<ul style="list-style-type: none"> <li>1 truckload of non-haz soil from south side of Grid A3 to Former New Jersey Zinc West Plant, Palmerton PA.</li> </ul>									
PLAN FOR NEXT DAY/NEXT WEEK									
<ul style="list-style-type: none"> <li>Continue installing formboards and rebar for foundation walls and columns.</li> </ul>									



# Site Map



ENVIRONMENTAL BUSINESS CONSULTANTS

Phone 621.504.5000  
Fax 621.924.2670

Figure No.  
**13**

Site Name: REDEVELOPMENT PROJECT  
Site Address: 146 BAYARD STREET, BROOKLYN, NY  
Drawing Title: ALPHA NUMERIC MAP

## Photo Log

**Photo 1: Site at beginning of the day, view is facing south from north side of Grid B1.**



**Photo 2: Truck being loaded with non-haz soil to be sent to Former New Jersey Zinc West Plant, Palmerton PA. View is facing west on Bayard St.**





**Photo 3: View of site after trucking was completed.**



**Photo 4: View of site after trucking was completed.**



# Daily Air Monitoring Log

**Project Name:** Redevelopment Project

**Date:** 03/26/2021

**Project Location:** 146 – 150 Bayard Street, Brooklyn, NY, 11222

**Temperature:** 50°F - 62°F

**Wind Speed/Air Direction: S @ 6 mph**

**Sky Cover:** Cloudy

Upwind – PID: 0.00

**Dust Meter 1 – 0.032 mg/m<sup>3</sup>**

**Downwind – PID: 0.00**

**Dust Meter 2 – 0.054 mg/m<sup>3</sup>**

[illegible]