



MONTHLY REPORT FOR MARCH 2021

SITE NAME: 146 Bayard Street
SITE ADDRESS: 146 Bayard Street, Brooklyn NY
NYSDEC SITE NUMBER: C224294
REPORTING PERIOD: March 2021

REMEDIAL ACTIONS DURING THE REPORTING PERIOD

Excavation performed across the site
Loaded 9 trucks with soil for transport to Palmerton facility
Completed installation of shoring
Operation of dewatering system
Rat slab poured in rear of site

ANTICIPATED ACTIVITIES FOR THE NEXT REPORTING PERIOD

Continue operation of dewatering system
Complete pouring of the mat slab

SAMPLING RESULTS, TESTS AND OTHER DATA

All Endpoint samples were previously collected and have met Track 1 Unrestricted Use SCOs.

ESTIMATED PERCENTAGE OF PROJECT COMPLETION

42%

UNRESOLVED DELAYS ENCOUNTERED

None

EFFORTS MADE TO MITIGATE DELAYS

N/A

CITIZEN PARTICIPATION ACTIVITIES FOR REPORTING PERIOD

N/A

ANTICIPATED CITIZEN PARTICIPATION ACTIVITIES FOR NEXT REPORTING PERIOD

None.

