

**DAILY STATUS REPORT****Prepared****By:**

Chris Evertz

WEATHER	Snow		Rain		Overcast		Partly Cloudy		Bright Sun	X	Wind
TEMP.	< 32		32-50		50-70	X	70-85		>85		S- 6 mph

IEC Project No:	14729	NYSDEC BCP Site No:	C224329	Date:	2/17/23
Project:	585 Union Street, Brooklyn, NY				

Consultant: Impact Environmental Engineering and Geology, PLLC (IEEG) Time On: 06:45 Time Out: 16:00	Personnel On Site: IEEG (Environmental) – Chris Evertz Broadway Construction Group, Shannon Dowling Raptor – Foundation Contractor Equipment On Site: Cat325C, Cat 311C, MC15 Pile Rig, MC22 Pile Rig, Minirae 3000 PID, DustTrak II, Bauer BG 36 H
<u>Scope of Work:</u> <ul style="list-style-type: none">Community Air Monitoring Program (CAMP) implementation in accordance with the NYSDEC-approved Remedial Action Work Plan (RAWP);Oversight of excavation/foundation removal;Oversight of excavation/loading of fill materials; andOversight of hot spot excavations <u>Site Activities:</u> <ul style="list-style-type: none">EDC installing and grouting piles in WC-1, WC-2, and WC-3;Whalers, rakers, and lagging being installed along 3rd Avenue;Exposing piles in WC-8 by moving soil from above them and;A total of six (6) concrete trucks came to site to grout structural piles. <u>Community Air Monitoring Program (CAMP)</u> - CAMP action level for dust (0.1 mg/m ³) and VOCs (5 ppm) <ul style="list-style-type: none">CAMP was not implemented due to rain throughout the day. <u>Notable Site Conditions:</u> <ul style="list-style-type: none">Rain consistent through the day CAMP was not run due to moisture and flow error issues that would have been encountered.	

Planned Activities for the Next Day:

- Continuation of installation of structural piles;
- Continuation of working of whalers;
- Continuation of working rakers;
- Removal of material for off-site disposal from the 6-9' interval throughout the Site;
- Continuation of lagging along 3rd Avenue; and
- Collection of end-point samples site-wide.

PHOTO LOG

585 Union Street, Brooklyn,
NY



Photo 1 –

Representative photo of concrete delivery at the beginning of the day.



Photo 2 –

Representative
photo of EDC
installing piles.



SITE PLAN

585 Union Street, Brooklyn,
NY



