

**DAILY STATUS REPORT****Prepared By:**

Thomas Jensen

WEATHER	Snow	X	Rain		Overcast		Partly Cloudy		Bright Sun		Wind
TEMP.	< 32		32-50	X	50-70		70-85		>85		E - 19 mph

IEC Project No:	14729	NYSDEC BCP Site No:	C224329	Date:	3/14/23
Project:	585 Union Street, Brooklyn, NY				

Consultant: Impact Environmental Engineering and Geology, PLLC (IEEG) Time On: 06:30 Time Out: 16:30	Personnel On Site: IEEG (Environmental) – Thomas Jensen Broadway Construction Group - Shannon Dowling Raptor – Foundation Contractor Equipment On Site: Cat325C, Cat 311C, MC15 Pile Rig, MC22 Pile Rig, Minirae 3000 PID, DustTrak II, Bauer BG 36 H
<u>Scope of Work:</u> <ul style="list-style-type: none">Community Air Monitoring Program (CAMP) implementation in accordance with the NYSDEC-approved Remedial Action Work Plan (RAWP);Oversight of excavation/foundation removal;Oversight of excavation/loading of fill materials; andOversight of hot spot excavations <u>Site Activities:</u> <ul style="list-style-type: none">Continue work on concrete formwork boxes to be poured in pile caps in WC-8;Delivery of four (4) trucks of stone from Mt. Hope for below the concrete slab;Collect endpoint sample EP-27-031423(9'-10'), this location is being resampled at a deeper interval;Delivery of hoses for dewatering system; andLaying 6" of stone in WC-8 for under the slab. <u>Community Air Monitoring Program (CAMP) –</u> <ul style="list-style-type: none">Rainy and snowy conditions encountered all day during work, CAMP was not deployed. <u>Notable Site Conditions:</u> <ul style="list-style-type: none">Refer to Site Activities	

Planned Activities for the Next Day:

- Continuation of exposing installed piles;
- Continuation of removing grout from top of piles;
- Continuation of forming boxes around pile caps for concrete;
- Continuation of laying stone and
- Collection of end-point samples site-wide.

PHOTO LOG

585 Union Street, Brooklyn,
NY




Photo 1 –

Representative photo of stone from Mt. Hope being delivered to the Site.



Photo 2 –

Representative
photo of stone
being laid in
WC-8.



SITE PLAN

585 Union Street, Brooklyn,
NY



