

Monthly Progress Report No. 3
340 Myrtle Avenue – Brooklyn NY
BCP Site #C224340
August 2022

Activities Completed during the Reporting Period

The RIWP was approved by NYSDEC on August 9. The final RIWP was received by both document repositories on August 22.

Modifications to Work Plan and/or Schedule

None.

Issues Encountered

None.

Data Collected/Received during the Reporting Period

None.

Activities Undertaken in Support of Citizen Participation Plan

None.

Activities Planned for Next Reporting Period:

Tenen will mobilize to perform the RI.