

Monthly Progress Report No. 15
340 Myrtle Avenue – Brooklyn NY
BCP Site #C224340
August 2023

Activities Completed during the Reporting Period

The draft RIR was submitted to NYSDEC and NYSDOH on August 4. Tenen, Gibbons, and NYSDEC had a conference call on August 17 to discuss the addition of Block 2073, Lot 22 to the BCA. Soil sampling was completed at Block 2073, Lot 22 for analysis of PFAS on August 22 as requested by NYSDEC on the August 17 conference call.

Modifications to Work Plan and/or Schedule

None.

Issues Encountered

None.

Data Collected/Received during the Reporting Period

Five soil samples and one field blank were collected from Block 2073, Lot 22 for analysis of PFAS.

Activities Undertaken in Support of Citizen Participation Plan

None.

Activities Planned for Next Reporting Period:

NYSDEC and NYSDOH will review the draft RIR. A BCA Amendment Application will be submitted to add Block 2073, Lot 22 to the BCA.