

**Monthly Progress Report No. 21**  
**340 Myrtle Avenue – Brooklyn NY**  
**BCP Site #C224340**  
**February 2024**

**Activities Completed during the Reporting Period**

Tenen submitted an EDD to NYSDEC for the offsite SVI samples on February 1. NYSDEC, NYSDOH, and Tenen had a call on February 6 to discuss the offsite SVI results. Tenen returned to the Site on February 8 to collect groundwater samples for analysis of natural attenuation parameters to determine if monitored natural attenuation is an appropriate remediation alternative for groundwater at the Site. NYSDEC and Tenen had a call on February 8 to discuss RAWP revisions that need to be made for the RAWP to go out for public comment. The revised RAWP was submitted to NYSDEC on February 13. A fact sheet announcing the start of the comment period was mailed to the Site contact list on February 14. The 45-day public comment period on the RAWP began on February 15. NYSDEC approved the offsite SVI EDD on February 15. Draft notification letters to offsite property owners were submitted to NYSDEC on February 16 for review.

**Modifications to Work Plan and/or Schedule**

None.

**Issues Encountered**

None.

**Data Collected/Received during the Reporting Period**

Groundwater samples MW-3I, MW-4, MW-5, MW-6, and MW-7 for analysis of natural attenuation parameters.

**Activities Undertaken in Support of Citizen Participation Plan**

None.

**Activities Planned for Next Reporting Period:**

NYSDEC released comments on the draft RIR and RAWP on March 6. Tenen will revise the RIR and RAWP and resubmit to NYSDEC for review. The 45-day public comment period on the RAWP will end on March 30.