



MONTHLY REPORT FOR AUGUST 2020

SITE NAME: 1840 Park Avenue

SITE ADDRESS: 1840 Park Avenue, New York NY

BCP NUMBER: C231140

REPORTING PERIOD: August 2020

REMEDIAL ACTIONS DURING THE REPORTING PERIOD

No field activities were conducted during the month of August 2020. The Remedial Action Work Plan (RAWP), originally submitted with the BCP Application, was revised to include analytical results and other information obtained during the Supplemental RI, and the plan was submitted to NYSDEC on August 6, 2020. NYSDEC issued comments to the revised RAWP on August 24, 2020.

ANTICIPATED ACTIVITIES FOR THE NEXT REPORTING PERIOD

Prepare and submit an updated version of the previously submitted RAWP, which will incorporate the Department's comments from August 24, 2020. Finalize DUSRs from the RI and Supplemental RI (see below).

SAMPLING RESULTS, TESTS AND OTHER DATA

Electronic data deliverables (EDDs) for the RI and Supplemental RI are complete and were all submitted to the Department by August 31, 2020. Data Usability Reports (DUSRs) have been completed for the RI and Supplemental RI, with the exception of two laboratory delivery groups. These are anticipated to be completed/received by mid-September, and will be provided to the Department upon receipt.

ESTIMATED PERCENTAGE OF PROJECT COMPLETION

28%

UNRESOLVED DELAYS ENCOUNTERED

N/A

EFFORTS MADE TO MITIGATE DELAYS

N/A

CITIZEN PARTICIPATION ACTIVITIES FOR REPORTING PERIOD

None.

ANTICIPATED CITIZEN PARTICIPATION ACTIVITIES FOR NEXT REPORTING PERIOD

None.

