



**Environmental, Planning, and Engineering Consultants**

440 Park Avenue South  
7th Floor  
New York, NY 10016  
tel: 212 696-0670  
fax: 212 213-3191  
[www.akrf.com](http://www.akrf.com)

August 8, 2021

Ms. Caroline Eigenbrodt  
NYS Department of Environmental Conservation  
Division of Environmental Remediation  
625 Broadway  
Albany, NY 12233

**Re: Monthly Progress Report  
POP Displays Manufacturing Site  
NYSDEC Site #C241181**

Dear Ms. Eigenbrodt:

This Monthly Progress Report has been prepared by AKRF, Inc. (AKRF) to summarize work performed during the month of July 2021 at the POP Displays Manufacturing site (the Site), located at 30-77 Vernon Boulevard/30-80 12<sup>th</sup> Street, Queens, NY (Site #C241181). The Remedial Action Work Plan (RAWP) was approved and a Decision Document was prepared by NYSDEC in August 2018.

**Activities for This Reporting Period**

No remedial activities were conducted during the reporting period.

**Sample Collection and Analytical Data**

No samples were collected.

**Citizen Participation Tasks**

No citizen participation tasks occurred.

**Unresolved Schedule Delays Encountered or Anticipated and Efforts to Mitigate Such Delays**

No unresolved schedule delays were encountered in the reporting period.

**Anticipated Activities for the Next Reporting Period**

Continue construction activities for the new building superstructure. Topsoil sampling and import is expected to occur in the next 1 to 2 months.

Please feel free to contact Axel Schwendt at (646) 388-9529 or Ashutosh Sharma at (646) 388-9865 with any questions.

Sincerely,  
AKRF, Inc.



Axel Schwendt  
Vice President

cc:

B. Corcoran – NYSDEC

W:\Projects\180066 - 30-77 VERNON BLVD ASTORIA\Technical\Hazmat\RAWP Implementation\Monthly Reports\report.C241181.2021-07.Monthly\_Progress\_Report.doc