

Monthly Progress Report No. 8
36-08 Review Avenue – Queens, NY
BCP Site #C241218
June 2020

Activities Completed during the Reporting Period

Soil boring/monitoring well/soil vapor point installation and soil sampling began for the RI on June 1 and continued through June 11.

Modifications to Work Plan and/or Schedule

None.

Issues Encountered

Tenen demobilized prior to the completion of the RI due to access issues for offsite locations along Greenport Avenue Outer Road South and Railroad Avenue. A road closure permit has been granted from NYCDOT to install soil boring and monitoring wells along Greenpoint Avenue Outer Road South and an access agreement is being requested from New York Paving to install soil borings, monitoring wells, and a soil vapor point on the portion of Railroad Avenue that is on their property.

Data Collected/Received during the Reporting Period

All soil samples as outlined in the weekly reports submitted to NYSDEC.

Activities Undertaken in Support of Citizen Participation Plan

None.

Activities Planned for Next Reporting Period:

Tenen will remobilize to complete the RI.