
PROGRESS REPORT #15

**HPS Parcel G
57-28 2nd Street, Long Island City, New York
Brownfield Cleanup Program #C241226**

Reporting Period: October 2020

Introduction

In accordance with the Brownfield Cleanup Agreement (Index #C241226), dated December 3, 2018, this Progress Report was prepared by Roux Environmental Engineering and Geology, D.P.C. (Roux) to describe the Brownfield Cleanup Program (BCP) activities at the HPS Parcel G, located at 57-28 2nd Street, Long Island City, New York (Site) for the month of October 2020. GO HPS LLC is the BCP Volunteer.

I. BCP Activities Completed during the Reporting Period

No soil disposal activities occurred during this reporting period; soil disposal activities are complete.

The Fact Sheet announcing the completion of cleanup activities was distributed to the Site Contact List on October 27, 2020 and transmitted electronically by NYSDEC email on October 28, 2020.

II. BCP Activities Planned for the Next Reporting Period (November 2020)

No remedial activities are anticipated to be performed. Revisions to the Final Engineering Report and Site Management Plan (SMP) will be submitted to address comments, as necessary.

III. Schedule and Changes to Scope of Work or Schedule

No changes to the scope of work or schedule occurred during the reporting period.

IV. Sampling and Other Data Received or Generated during the Reporting Period

No sampling was conducted during the reporting period.

V. Deliverables Submitted during the Reporting Period

No deliverables were submitted during the reporting period.

VI. Percentage of Work Completion and Any Delays

Subsurface remedial activities and the construction of the concrete building foundation and temporary cover are complete. The final Site cover system work will occur under the SMP.

VII. Citizen's Participation Plan Actions Taken during the Reporting Period

The Fact Sheet announcing that cleanup activities were completed at the Site was approved by NYSDEC and distributed to the Site Contact List on October 27, 2020 and transmitted electronically by NYSDEC email on October 28, 2020.

VIII. Citizen's Participation Plan Actions Planned for the Next Reporting Period

No Citizen Participation actions are anticipated during the next reporting period.