

Impact Environmental Engineering Geology, PLLC

170 Keyland Court | Bohemia | NY | 11716 | 631.269.8800 welcome to solid ground... www.impactenvironmental.com

DAILY STATUS REPORT #12

Prepared By: Marius Sidlauskas

WEATHER	Snow	Rain	Overcast		Partly Cloudy	Bright Sun	х
TEMP.	< 32	32-50	50-70	Х	70-85	>85	

IEC Project No:	15514	NYSDEC BCP Site No:	C360211	Date:	10/19/2022
Project:	60 McLean Avenue, Yonkers, NY				

Consultant:	Personnel On Site:
Impact Environmental Engineering and Geology,	Environmental Supervisor – Marius Sidlauskas (IEEG)
PLLC (IEEG)	Foreman – Javier Velasquez (SNL Construction)
	Demo Contractor – Frank Mazzurco (D-Best Industries)
Time On: 7:00	
Time Out: 8:30	

IEEG Scope of Work:

• Oversight of ground-intrusive activities throughout site with active Community Air Monitoring Program (CAMP) implementation.

Site Activities:

- Removal and offsite transport of slab rubble, to facilitate installation of new slab and bracing.
- Demolition of rear slab on second floor interior. Limited work was performed (excavator broken down).

Community Air Monitoring Program (CAMP)

No air monitoring was performed by IEEG due to no ground disturbance activities.

Miscellaneous Items or Problem Encountered:


Excavator unable to start. Repairs delayed to end of the day or the following morning

Planned Activities for the Next Day:

• Repair of excavator, excavation, UST removal, and slab demo.

www.impactenvironmental.com

Site Activity Map



Work Area / Slab Broken Up (removed)

PID Screening Point



Over-Excavated area



Piston



Drums



Impact Environmental Engineering Geology, PLLC

170 Keyland Court | Bohemia | NY | 11716 | 631.269.8800 welcome to solid ground... www.impactenvironmental.com