

Brownfield Cleanup Project Monthly Progress Report

BCP Site #C420029
Northeast Treaters of New York, LLC
Athens, New York

Reporting Period September 1, 2016 through September 30, 2016

Actions taken relative to the project during the reporting period:

- Environmental Easement (EE) fully executed on September 12, 2016;
- EE Recorded by Greene County Clerk on September 20, 2016;
- EE Notice mailed to Municipality on September 21, 2016; and
- Proof of recording and copies of the EE Notice to Municipality with proof of mailing submitted to the New York State Department of Environmental Conservation (NYSDEC) on September 30, 2016.

Anticipated activities for next reporting period:

- Receive Certificate of Completion

Approved activity modifications (changes of work scope and/or schedule)

- Not Applicable.

Results of sampling and tests and all other data received or generated by or on behalf of Participant in connection with this Site, whether under this Agreement or otherwise, obtained in the previous reporting period (including quality assurance/quality control information):

- No sampling or tests were conducted during this reporting period.

Type and quantity of any waste removed from Site. Attach copy of manifest(s).

- No waste was removed from the Site during this reporting period.

Estimated percentage of project completion:

- 100%

Unresolved delays encountered or anticipated that may affect the approved schedule:

- No unresolved delays were encountered during this reporting period.

If applicable, efforts made to mitigate such delays:

- Not applicable.

Activities undertaken in support of the Citizen Participation Plan during the reporting period:

- No activities required or taken.

Anticipated activities undertaken in support of the Citizen Participation Plan for the next reporting period:

- No citizen participation activities anticipated for the next reporting period. A Fact Sheet will be published upon issuance of the Certificate of Completion.