



C&S Companies  
90 Broadway  
Buffalo, NY 14203  
p: (716) 847-1630  
f: (716) 847-1454  
www.cscos.com

## **BROWNFIELD CLEANUP PROGRAM**

### **MONTHLY PROGRESS REPORT**

FOR

MEDICAL OFFICE BUILDING

1001 MAIN STREET

BUFFALO, NEW YORK

### **NYSDEC SITE NO. C915260**

PROGRESS REPORT #12

*REPORTING PERIOD: DECEMBER 1, 2013 – DECEMBER 31, 2013*

---

January 9, 2014

### **Introduction**

This progress report has been prepared in accordance with the requirements of the Brownfield Cleanup Agreement (“BCA”). This report has been prepared to inform the NYS Department of Environmental Conservation (“NYSDEC”) on the cleanup progress for the Medical Office Building (“MOB”) site located at 1001 Main Street in the City of Buffalo, New York.

### **Work Completed During Reporting Period**

Progress made toward the completion of the Remedial Investigation and Interim Remedial Measure (“RI/IRM”) during the reporting period includes:

- Remediated BCP-MW3 by direct injection method with Regensis RegenOX.
- Remediated BCP-MW5 and BCP-MW6 by direct injection method with Klozur Activated Persulfate.

### **Deliverables Completed and Submitted**

No reports or other deliverables were submitted during this reporting period.

Monthly Progress Report #12

January 9, 2014

Page 2

**Percentage Complete and Delays Encountered/Anticipated**

The RI/IRM for this Brownfield Cleanup Agreement is 95% complete.

Sincerely,

C&S ENGINEERS, INC.



Mark Colmerauer

Regional Environmental Service Manager

cc: R. Bragg/M. Mariacher; Kaleida Properties  
D. Juron-Borgese; CREC  
D. Elia, T. Marsh, D. Rook and B. Fisher, LP Ciminelli  
M. Romanowski, HSE

f:\project\k11-kaleida health\k11.002.001 - mob brownfield cleanup program\environmental-study\reports\progress reports\progressreport\_10.docx