

C&S Companies 90 Broadway Buffalo, NY 14203 p: (716) 847-1630 f: (716) 847-1454 www.cscos.com

# **BROWNFIELD CLEANUP PROGRAM**

#### MONTHLY PROGRESS REPORT

FOR
MEDICAL OFFICE BUILDING
1001 MAIN STREET
BUFFALO, NEW YORK

## **NYSDEC SITE No. C915260**

PROGRESS REPORT #13
REPORTING PERIOD: JANUARY 1, 2014 – JANUARY 31, 2014

February 19, 2014

### **Introduction**

This progress report has been prepared in accordance with the requirements of the Brownfield Cleanup Agreement ("BCA"). This report has been prepared to inform the NYS Department of Environmental Conservation ("NYSDEC") on the cleanup progress for the Medical Office Building ("MOB") site located at 1001 Main Street in the City of Buffalo, New York.

### **Work Completed During Reporting Period**

Progress made toward the completion of the Remedial Investigation and Interim Remedial Measure ("RI/IRM") during the reporting period includes:

• No field work was done during this reporting period.

## **Deliverables Completed and Submitted**

No reports or other deliverables were submitted during this reporting period.

### Percentage Complete and Delays Encountered/Anticipated

The RI/IRM for this Brownfield Cleanup Agreement is 95% complete.

Monthly Progress Report #13 February 19, 2014 Page 2

Sincerely,

C&S ENGINEERS, INC.

Mark Colmerauer

Regional Environmental Service Manager

cc:

R. Bragg/M. Mariacher; Kaleida Properties

D. Juron-Borgese; CREC

D. Elia, T. Marsh, D. Rook and B. Fisher, LP Ciminelli

M. Romanowski, HSE

 $f:\project\k11-kale idahe alth\k11.002.001-\ mob\ brown field\ cleanup\ program\environmental-study\progress\ reports\progress\ reports\progress\ reports\progress\ reports\progress\ report\progress\p$