



C&S Companies
90 Broadway
Buffalo, NY 14203
p: (716) 847-1630
f: (716) 847-1454
www.cscos.com

BROWNFIELD CLEANUP PROGRAM

MONTHLY PROGRESS REPORT

FOR

MEDICAL OFFICE BUILDING

1001 MAIN STREET

BUFFALO, NEW YORK

NYSDEC SITE NO. C915260

PROGRESS REPORT #14

REPORTING PERIOD: FEBRUARY 1, 2014 – FEBRUARY 28, 2014

March 21, 2014

Introduction

This progress report has been prepared in accordance with the requirements of the Brownfield Cleanup Agreement (“BCA”). This report has been prepared to inform the NYS Department of Environmental Conservation (“NYSDEC”) on the cleanup progress for the Medical Office Building (“MOB”) site located at 1001 Main Street in the City of Buffalo, New York.

Work Completed During Reporting Period

Progress made toward the completion of the Remedial Investigation and Interim Remedial Measure (“RI/IRM”) during the reporting period includes:

- No field work was done during this reporting period.

Deliverables Completed and Submitted

No reports or other deliverables were submitted during this reporting period.

Percentage Complete and Delays Encountered/Anticipated

The RI/IRM for this Brownfield Cleanup Agreement is 95% complete.

Monthly Progress Report #14

March 21, 2014

Page 2

Sincerely,

C&S ENGINEERS, INC.



Mark Colmerauer

Regional Environmental Service Manager

cc: R. Bragg/M. Mariacher; Kaleida Properties
D. Juron-Borgese; CREC
D. Elia, T. Marsh, D. Rook and B. Fisher, LP Ciminelli
M. Romanowski, HSE

F:\Project\K11-Kaleida Health\K11.002.001 - MOB Brownfield Cleanup Program\Environmental-study\Reports\Progress Reports\ProgressReport_13.docx