


New York Department of Environmental Conservation  
Division of Environmental Remediation  
Region 9 Office-Buffalo



FIELD INSPECTION REPORT#15

**Date:** November 16, 2005 Wednesday  
**Site Name:** Greif Bros. Facility  
**Site Number:** V00334-9  
**Location:** 2122 Colvin Blvd.  
Tonawanda(T), Erie County  
**Project Manager:** M.. Hinton Region 9  
**Consulting Engineer:** ERM (for Greif Bros.)  
**Contractor:** Pinto Construction Co.  
**Job Phone:** 870-1407 (DEC cell)

**Weather Conditions:** rain, 47°, W20-25

**Description of Work Performed:**

Contractor is excavating contaminated soil to depth in north half of cell.

**Items of Concern/Comments:**

To date: 29 trailers of contaminated soil have been disposed off site at CWM; 10,000 gallons of contaminated ground and surface water have been disposed off site.  
Contractor discovered that the drain from the catch basin in the parking area went through the excavation cell, they inadvertently severed it when driving sheet piling. They installed a pump and sump to drain the sewer to a holding tank and will re-install the drain after cell is remediated.

**HEALTH & SAFETY:**

PPE: D

Is the PPE in conformance with the specifications? : y

Are atmospheric monitoring results at acceptable levels?: n/a

**SITE VISITORS:** none

**CONTRACTORS INFORMATION:** Pinto Construction Co.

**Subcontractors:** Darling Construction Co.

Prime Contractors Hours Worked: 0730-1600

Subcontractors:

**EQUIPMENT:**

JD 450 LC track hoe, CASE 580 RT backhoe, Komatsu PC 160 track hoe, Baker tanks, Amer. crane

**WORK FORCE:**

**ERM:** 2

**Pinto Construction Co.:** 3

**Darling Construction Co.:** 0

**Inspector's Name:** Jim Tuk \_\_\_\_\_ I \_\_\_\_\_ Sanitary Const. Insp. II

**Date:** 11/18/05

**field:** 1325-1425

**Distribution:** G. Sutton \_\_\_\_\_/file  
M. Hinton \_\_\_\_\_ Via e-mail

**Attachments:** none