Environmental Resources Management

5788 Widewaters Parkway Syracuse, New York 13214 315-445-2554 315-445-2543 (fax)

10 July 2014

Michael J. Hinton, P.E. Environmental Engineer 2 New York State Department of Environmental Conservation Division of Environmental Remediation - Region 9 270 Michigan Avenue Buffalo, New York 14203



RE: Monthly Progress Report - June 2014

Greif, Inc. Facility - Tonawanda, New York

NYSDEC VCP Number V00334-9

Key Actions This Period: Preparation of the Draft Final Engineering Report (FER).

Changes/ Problems/ Resolutions:

None.

Analytical Data Received:

None.

Documents Submitted:

• The Monthly Progress Report for May 2014 was submitted to the New York State Department of Environmental Conservation on 10 June 2014.

Anticipated Actions – July 2014:

- Perform Sub-Slab Depressurization (SSD) System shutdown on 3 July 2014 prior to Greif's power-down to upgrade and replace transformers at their facility.
- Perform SSD System start-up on 7 July 2014 after power is restored to the Greif facility.
- Perform operations and maintenance (O&M) on the SSD System.
- Perform monitoring of groundwater and product levels and perform product recovery if necessary.
- Pick-up and transport hazardous waste including recovered liquids, personal protective equipment, spent sampling equipment, and debris from the Site to a permitted disposal facility.
- Preparation of the Draft FER.

Greif, Inc. Facility - Tonawanda, New York

Monthly Progress Report – June 2014 NYSDEC VCP Number V00334-9 10 July2014 Page 2

NYSDEC-

None.

Approved Field Decisions:

Prepared By:

Jon S. Fox, P.G.

Principal Consultant

Date: 10 July 2014

Cc: Larry Pattengill (Sonoco)

Pete Gruene (Sonoco)

Jeffrey Wood (Greif)

Daniel Healy (Greif)

Patrick Wolfe (Greif)

George Frazer (Greif)

Scott Mounts (Greif)

Geoff Westphal (Greif)

Gregory Sutton, P.E. (NYSDEC)

Patrick Foster, Esq. (NYSDEC)

Matt Forcucci (NYSDOH)

A. Joseph White (NYSDEC)

John Kuhn (ERM)

John Mohlin, P.E. (ERM)