Environmental Resources Management

5788 Widewaters Parkway Syracuse, New York 13214 315-445-2554 315-445-2543 (fax)

## 10 October 2014

Michael J. Hinton, P.E. Environmental Engineer 2 New York State Department of Environmental Conservation Division of Environmental Remediation - Region 9 270 Michigan Avenue Buffalo, New York 14203



RE: Monthly Progress Report - September 2014 Greif, Inc. Facility - Tonawanda, New York

NYSDEC VCP Number V00334-9

Key Actions
This Period:

• Preparation of the Draft Final Engineering Report (FER).

Changes/ Problems/ Resolutions:

None.

Analytical
Data Received:

None.

Documents Submitted:

• Monthly Progress Report for August 2014 dated 10 September 2014.

Anticipated Actions – October 2014:

- Perform operations and maintenance (O&M) on the Sub-Slab Depressurization (SSD) System.
- Perform monitoring of groundwater and product levels and perform product recovery if necessary.
- Receive the Department's comments on the Draft Site Management Plan (SMP).
- Continued preparation of the Draft FER. ERM anticipates submission of the Draft FER to the NYSDEC in November 2014.

NYSDEC-Approved Field Decisions: None.

## Greif, Inc. Facility - Tonawanda, New York

Monthly Progress Report - September 2014 NYSDEC VCP Number V00334-9 10 October 2014 Page 2

Prepared By:

Jon S. Fox, P.G.

Principal Consultant

Date: 10 October 2014

Cc: Larry Pattengill (Sonoco)

Pete Gruene (Sonoco) Patrick Wolfe (Greif) George Frazer (Greif)

Gregory Sutton, P.E. (NYSDEC)

Patrick Foster, Esq. (NYSDEC)

Matt Forcucci (NYSDOH)

A. Joseph White (NYSDEC)

John Kuhn (ERM)

John Mohlin, P.E. (ERM)