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Table 1 
Wastebed B/Harbor Brook Outboard Area IRM  

Selected Action Cost Summary 
 

 
Removal for Cap Placement, Hot Spot Excavation, and Habitat 
Restoration 

 
Cost 

 
 

 
Capital Cost 

 
$23,840,000 

 
Annual M&M Costs 

 
$21,100 

 
Present-Worth M&M Cost 

 
$160,600 

 
Total Present Worth Cost 

 
$24,000,000 

 
Notes: From Wastebed B/Harbor Brook Outboard Area Engineering Evaluation/Cost Analysis 

(Parsons, 2011). Feasibility Study level accuracy (+50% / -30%). 
  
 Capital cost included the following: 15% contingency (of construction costs), and 10% 

engineering, design, and construction oversight. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



Table 2 
Wastebed B/Harbor Brook Outboard Area IRM 

ARARs/TBCs 

  

 
Medium/ 
Authority 

Citation Requirement Synopsis 

New York State 
Environmental 
Conservation 
Law (ECL) 
  

ECL Article 15, Title 3 and Article 
17, Titles 3 and 8, 6 NYCRR 701 - 
Classifications - Surface Waters and 
Ground Waters  

Establishes classifications for surface waters 
and groundwater. 

ECL Article 15, Title 3 and Article 
17, Titles 3 and 8, 6 NYCRR Part 
703 - Class GA Groundwater 
Quality Standards 

Establishes surface water and groundwater 
quality standards and groundwater effluent 
limitations. 

ECL Article 24, Title 7, 6 NYCRR 
663 - Freshwater Wetland Permit 
Requirements 

Establishes standards governing the issuance of 
permits to alter or fill freshwater wetlands. 

ECL Article 24, Title 7, New York 
State Freshwater Wetlands 
Implementation Program, 6 NYCRR 
662 and 665 

Defines procedural requirements for 
undertaking different activities in and adjacent 
to freshwater wetlands. 

ECL Article 1, Section 0101; Article 
27, Titles 13 and 14; Article 52, 
Title 3; Article 56, Title 5; Article 
71, Title 36; Article 3, Section 0301; 
Chapter 1, laws of 2003; Chapter 
577, laws of 2004 and State Finance 
Law Article 6, Section 97-b, 6 
NYCRR Part 375-6  

Establishes New York State Remedial Program 
Soil Cleanup Objectives 

ECL Article 24; Article 71, Title 23 Provisions of Article 71, Title 3 are applicable 
to the enforcement of Article 24. Where any 
freshwater wetlands have been damaged or 
endangered by pollution or are subject to 
pollution, the commissioner shall take all 
appropriate action to abate the pollution. 

ECL Article 15, Title 5, 6 NYCRR 
608 - Use and Protection Of Waters 

Protection of Waters Program       

ECL Article 27, Title 7, 6 NYCRR 
360 - Solid Waste Management 
Facilities 

Solid Waste Management Facilities New York 
State regulations for design, construction, 
operation, and closure requirements for solid 
waste management facilities. 

NYSDEC NYSDEC, Division of Water 
Technical and Operational Guidance 
Series (TOGS) Memo 1.1.1 - 
Ambient Water Quality Standards 
and Guidance Values (1998, 1999a, 
April 2000, June 2004) 
 
 

Provides guidance for ambient water quality 
standards and guidance values for pollutants. 
 
 
  

NYSDEC 
Division 

Technical Guidance for Screening 
Contaminated Sediment. (Jan 1999) 

Includes a methodology to establish sediment 
criteria for the purpose of identifying 
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Table 2 
Wastebed B/Harbor Brook Outboard Area IRM 

ARARs/TBCs 

  

Medium/ 
Authority 

Citation Requirement Synopsis 

of Fish, 
Wildlife 
and Marine 
Resources 

contaminated sediments. Provides sediment 
quality screening values for non-polar organic 
compounds, such as PCBs, and metals to 
determine whether sediments are contaminated 
(above screening criteria) or clean (below 
screening criteria). Screening values are not 
cleanup goals. Also discusses the use of 
sediment criteria in risk management decisions. 

US Army 
Corps of 
Engineers 
(USACE) 

Clean Water Act, Section 404, 33 
U.S.C. § 1344, 33 Code of Federal 
Regulations (CFR) Parts 320 – 330 

USACE approval is generally required to 
excavate or fill, or in any manner to alter or 
modify the course, location, condition, or 
capacity of the channel of any navigable water 
of the United States. 

Clean Water Act, Section 404, 33 
U.S.C. § 1344, 40 CFR Parts 230 – 
231 

Guidelines for Specification of Disposal Sites 
for Dredged or Fill Material. Except as 
otherwise provided under Clean Water Act 
Section 404(b)(2), no discharge of dredged or 
fill material shall be permitted if there is a 
practicable alternative to the proposed 
discharge which would have less adverse 
impact on the aquatic ecosystem, so long as the 
alternative does not have other significant 
adverse environmental consequences. Includes 
criteria for evaluating whether a particular 
discharge site may be specified. 

Office of the 
President 

Executive Order 11988—Floodplain 
Management, 42 Federal Register 
26951 (May 24,1977) 

Executive Order 11988: Protection of Wetlands 
requires federal agencies conducting certain 
activities to avoid, to the extent possible, the 
adverse impacts associated with the destruction 
or loss of wetlands if a practicable alternative 
exists. Federal agencies are required to avoid 
adverse impacts or minimize them if no 
practicable alternative exists. 

Executive Order 11990—Protection 
of Wetlands, 42 Federal Register 
26961 (May 24,1977) 

Executive Order 11990: Floodplain 
Management requires federal agencies to 
evaluate the potential effects of actions they 
may take in a floodplain to avoid, to the extent 
possible, adverse effects associated with direct 
and indirect development of a floodplain. 
Federal agencies are required to avoid adverse 
impacts or minimize them if no practicable 
alternative exists. 
 

EPA Office of 
Solid 
Waste and 

August 1985 Policy on Floodplain 
and Wetland Assessments for 
Comprehensive Environmental 

Superfund actions must meet the substantive 
requirements of the Floodplain Management 
Emergency Executive Order (E.O. 11988) and 
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Table 2 
Wastebed B/Harbor Brook Outboard Area IRM 

ARARs/TBCs 

  

Medium/ 
Authority 

Citation Requirement Synopsis 

Emergency 
Response 
(OSWER) 

Response, Compensation, and 
Liability Act (CERCLA) Actions 
(OSWER Directive 9280.0-02) 

the Protection of Response 1985 Wetlands 
Executive Order (E.O. 11990). This 
memorandum discusses situations that require 
preparation of a floodplain or wetlands 
assessment and the factors that should be 
considered in preparing an assessment for 
response actions taken pursuant to Section 104 
or 106 of CERCLA. 

National 
Historic 
Preservation 
Act, 16 U.S.C. 
§ 470 et seq. 

36 CFR 800  Remedial Actions must take into account 
effects on properties in or eligible for inclusion 
in the National Registry of Historic Places. 

36 CFR Part 65  National Historic Landmarks Program. 

New York State 
Historic 
Preservation 
Act of 1980 

9 NYCRR Parts 426 – 428 The act created the New York State Register of 
Historic Places, the official list of sites, 
buildings, structures, areas or objects 
significant in the history, architecture, 
archeology or culture of the state, its 
communities or the nation. The Act declares 
historic preservation to be the public policy and 
in the public interest of the state. 

33 U.S.C. 1341 Clean Water Act Section 401 State Water Quality Certification Program 
16 U.S.C. 661 Fish and Wildlife Coordination Act Whenever the waters of any stream or other 

body of water are proposed or authorized to be 
impounded, diverted, the channel deepened, or 
the stream or other body of water otherwise 
controlled or modified for any purpose, by any 
department or agency of the United States, such 
department or agency first shall consult with 
the United States Fish and Wildlife Service, 
Department of the Interior, and with the head of 
the agency exercising administration over the 
wildlife resources of the particular State in 
which the impoundment, diversion, or other 
control facility is to be constructed, with a view 
to the conservation of wildlife resources by 
preventing loss of and damage to such 
resources. 

Federal 
Resource 
Conservation 
and Recovery 
Act 

40 CFR Part 257  Establishes criteria for Classification of Solid 
Waste Disposal Facilities and Practices 
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APPENDIX C 
 

Administrative Record Index 
  



 

  

Administrative Record Index 
Wastebed B/Harbor Brook East Barrier Wall IRM 

 
 

 
Documents in Support 
of the IRM Activities 

 
Wastebed B/Harbor Brook IRM Consent Order (December 2003) 
 
Wastebed B/Harbor Brook IRM Work Plan (July 2004) 
 
Wastebed B/Harbor Brook Outboard Area Addendum Hot Spot 
Investigation Data Summary Report (April 2011) 
 
Draft Onondaga Lake Capping, Dredging, Habitat and Profundal 
Zone (Sediment Management Unit 8) Draft Final Design (August 
2011) 
 
Wastebed B/Harbor Brook Outboard Area Engineering 
Evaluation/Cost Analysis (September 2011) 
 
NYSDEC Comments on “Draft Onondaga Lake Capping, 
Dredging, Habitat, and Profundal Zone (Sediment Management 
Unit 8) Draft Final Design,”(December 21, 2011) 
 
Proposed Response Action Document for the Wastebed B/Harbor 
Brook Site Outboard Area IRM (January 2012) 

 
Documents in Support 
of Streamlined Risk 
Evaluation  

Onondaga Lake Human Health Risk Assessment. (December  
2002) 
 
Onondaga Lake Baseline Ecological Risk Assessment. (December  
2002) 
 
Onondaga Lake Bottom Subsite/Onondaga Lake Superfund Site 
Record of Decision. (July 2005) 
 
Wastebed B/Harbor Brook Site Human Health Risk Assessment. 
(October 2009) 
 
Wastebed B/Harbor Brook Baseline Ecological Risk Assessment.  
(August 2011)  
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NYSDOH Letter of Concurrence 
  



 

 

 
December 6, 2011 
 
 
 

Mr. Dale Desnoyers, Director 
Division of Environmental Remediation 
NYS Department of Environmental Conservation 
625 Broadway - 12th Floor 
Albany, NY 12233-7011 
 

Re: Proposed Response Action Document  
 Wastebed B/Harbor Brook Outboard Area 
 Site #734075 
 Syracuse (C), Onondaga County 
 

Dear Mr. Desnoyers: 
 
 At the New York State Department of Environmental Conservation’s request, we have 
reviewed the U.S. Environmental Protection Agency’s Proposed Response Action Document 
(November 2011) for the above-referenced site.  Specifically, we have reviewed the document to 
determine whether the proposed Interim Remedial Measure (IRM) is protective of public health.  
I understand that environmental investigations of the site have identified contamination in soil, 
sediment, and in groundwater that discharges to surface water bodies (Harbor Brook, drainage 
ditches, Onondaga Lake).  Human exposures to this contamination would be addressed by the 
proposed IRM as follows. 

 
• Contaminated soils and wetland sediments located between the Harbor Brook barrier walls 

and Onondaga Lake would be removed and replaced with clean soils to form an isolation cap 
in order to re-establish habitat around planned wetlands as part of the Onondaga Lake 
restoration effort.  The various layers of the cap would include a habitat layer (vegetated), an 
erosion protection layer (where necessary), a chemical isolation layer, and an allowance for 
mixing of the bottom of the chemical isolation layer with the underlying soil/sediment. 
 

• Operation, maintenance and monitoring of the capped areas would be performed to verify 
that the overall integrity of the cap is maintained as designed.  Institutional controls for the 
site would be formulated and implemented for permitting potential future activities (e.g., 
recreation) at the site. 

 
 Based on this information, I concur with the proposed IRM as it will prevent human 
exposures to contaminated soil and sediment along the lakeshore and eliminate or reduce, to the 
extent practicable, adverse ecological effects to the benthic and terrestrial community.  If you 
have any questions, please contact me or Mr. Geoffrey Laccetti at (518) 402-7860. 
 
  



Sincerely, 
 
 
 
 
 

Steven M. Bates, Acting Director 
Bureau of Environmental Exposure Investigation 

 
ec: A. Salame-Alfie, Ph.D. 
 K. Anders / G. Laccetti / File 
 J. Strepelis - CNYRO 
 K. Zimmerman / L. Letteney - OCHD 
 A. Daniels / R. Schick / W. Daigle - NYSDEC, Central 
 H. Warner - NYSDEC, Region 7 
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RESPONSIVENESS SUMMARY 
Wastebed B/Harbor Brook Outboard Area IRM 

 
INTRODUCTION 
 
This Responsiveness Summary provides a summary of citizens’ comments and concerns 
received during the public comment period related to the proposed Wastebed B/Harbor Brook 
Site/Outboard Area Interim Remedial Measure (IRM) and the responses of the New York State 
Department of Environmental Conservation (NYSDEC) and U.S. Environmental Protection 
Agency (EPA). All comments summarized in this document have been considered in NYSDEC 
and EPA=s final decision in the selection of a response action to address the contamination at the 
Site. 
 
 
SUMMARY OF COMMUNITY RELATIONS ACTIVITIES 
 
A September 2011 Engineering Evaluation/Cost Analysis (EE/CA), which identified and 
evaluated response actions for the Wastebed B/Harbor Brook Site/Outboard Area, and a January 
2012 Proposed Response Action Document (PRAD), which identified the response action 
preferred by NYSDEC and EPA and the basis for that preference, were made available to the 
public in both the Administrative Record and information repositories maintained in the 
NYSDEC=s Albany, New York and Region 7 Syracuse, New York offices and at local 
information repositories at the Onondaga County Public Library, 447 South Salina Street, 
Syracuse, New York, the Solvay Public Library, 615 Woods Road, Solvay, New York, and at the 
Atlantic States Legal Foundation, 658 West Onondaga Street, Syracuse, New York. The 
documents were also made available on NYSDEC’s website at 
www.dec.ny.gov/chemical/37558.html. On January 20, 2012, a notice of availability of these 
documents was published in the Syracuse Post Standard and was e-mailed to interested 
community members via NYSDEC’s Onondaga Lake News Listserv. A public comment period 
was held from January 20, 2012 to February 20, 2012. On February 1, 2012, NYSDEC 
conducted a public meeting at the Martha Eddy Room in the Art and Home Center at the New 
York State Fairgrounds, to present the findings of the EE/CA and answer questions from the 
public about the Site and the response actions under consideration. Approximately forty people, 
consisting of residents, representatives of the media, representatives of Honeywell, and local 
government officials, attended the public meeting. 
 
 
OVERVIEW 
 
NYSDEC and EPA=s selected IRM includes excavation and/or dredging of soil and sediment 
between the Harbor Brook barrier walls and Onondaga Lake, installation of an isolation cap to 
physically isolate the contaminated soil/sediment from the environment following soil/sediment 
removal, and restoration and enhancement of wetland habitat (as a pike spawning wetland). 
Responses to the comments received at the public meeting and in writing during the public 
comment period are summarized below. Attached to this Responsiveness Summary are the 
following Appendices: 
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Appendix E-1 - Proposed Response Action Document (January 2012) 
Appendix E-2 - Public Notice published in the Post Standard on January 20, 2012 
Appendix E-3 - Letters Submitted During the Public Comment Period 
 
 
SUMMARY OF COMMENTS AND RESPONSES 
 
 
A summary of the comments provided at the February 1, 2012 public meeting and contained in 
the letters and e-mails that were received during the public comment period, as well as EPA, 
NYSDEC, and New York State Department of Health=s responses to them, are provided below: 
 
Comment #1: What does “outboard” mean? Does it mean the other side of the wall? 
 
Response #1: Yes, “Outboard” means lakeside of the barrier wall. The “Outboard Area” refers to 
that part of the Wastebed B Lakeshore Area that is lakeside of the barrier wall. 
 
 
Comment #2: The proposed response action should be rejected as it would allow for Honeywell 
waste to remain in place. The appropriate action is one that would call for the excavation and 
removal of all waste and contaminated soil/sediment from the site. 
 
Response #2: The selected action for the Outboard Area IRM will be protective of human health 
and the environment.  In addition, as part of the designs for the East and West Wastebed 
B/Harbor Brook barrier walls, comprehensive geotechnical analyses were conducted to 
determine what kind of impacts future excavation activities within the Outboard Area might have 
on the stability of the walls and nearby structures (e.g., railroads, sewer lines). Based on the 
results of the geotechnical analyses, limitations on the size and depth of Outboard Area 
excavations are necessary to maintain the stability of the walls and the nearby structures. These 
excavation limitations restrict the removal of all of the contaminated materials from the 
Outboard Area. The selected response action does include the removal of soils and sediments to 
depths ranging from 1.5 to 3 m (4.9 to 9.8 ft) with additional hot spot excavation/dredging to 
remove an additional 1 m (3.3 ft) (to a maximum depth of 4 m [13.1 ft]) of Outboard Area 
materials where higher concentrations of select contaminants have been detected. The removal 
will be followed by the installation of an isolation cap to physically isolate the contaminated 
soil/sediment from the environment and restoration/enhancement of the area as wetland habitat 
(a pike-spawning wetland). 
 
 
Comment #3: The area inboard (landward) of the steel inserts intended to contain polluted 
land/water needs to be treated. If not, the materials will eventually, if they have not already, sink 
low enough to cross under the barriers into the lake. Also, since the area will be for public use, 
removal of contaminated materials is essential. 
 
Response #3: The barrier wall was installed so that its bottom is keyed into a silt and clay low-
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permeability (confining) geologic unit by at least 3 feet (ft) (0.9 meters [m]). As such, 
contamination inboard of the barrier wall will not migrate under the barrier and move toward the 
lake. Groundwater will be collected from behind the wall (to maintain the appropriate hydraulic 
gradient) and will be treated prior to discharge to the lake. The potential need for treatment of 
any contaminants present in soils inboard of the barrier wall will be addressed under the ongoing 
Wastebed B/Harbor Brook remedial investigation and feasibility study (RI/FS). As noted above, 
removal of all of the contaminated materials from the Outboard Area is not feasible. Also see the 
response to Comment #2, above. 
 
 
Comment #4: Where is the Penn-Can Property located and what activities took place there? 
 
Response #4: The Penn-Can Property is located on the eastern portion of the Wastebed B/Harbor 
Brook site between the Lakeshore Area and the Railroad Area. This property has historically 
been used for the production and storage of asphalt products. The Barrett Division of the Semet 
Solvay Company of Allied Chemical Corporation (predecessor to Honeywell) operated at the 
property from 1919 to approximately 1978. Barrett produced various asphalt emulsions and 
some coal tar-based products used in road construction.  The property is currently used for the 
storage of equipment and other commercial uses. 
 
 
Comment #5: What are non-aqueous phase liquids (NAPLs)? 
 
Response #5: NAPLs are materials that are generally immiscible with water, meaning that they 
form a separate liquid phase. Coal-tar based NAPLs were identified in the eastern central portion 
of the Penn-Can Property and appear to have migrated to other areas including a portion of the 
Lakeshore Area. The primary constituents associated with the coal-tar based NAPLs include 
benzene, toluene, ethylbenzene, and xylene, and naphthalene and other polycyclic aromatic 
hydrocarbons. Chlorobenzene NAPLs are located on the western portion of the Lakeshore Area 
and are related to operations at the former Willis Avenue Chlorobenzene Plant and historic East 
Flume discharges. 
 
 
Comment #6: How does the Outboard Area of the Wastebed B/Harbor Brook site relate to the 
Willis Avenue site? 
 
Response #6: The Wastebed B/Harbor Brook site and the Willis Avenue site are adjacent 
subsites of the Onondaga Lake site. The two sites are being addressed independently; there are 
separate RI/FSs being conducted for each site and separate IRMs have been, are being, or will be 
implemented at the sites. The Willis Avenue site was historically one of several likely sources of 
site-related contaminants on the Wastebed B/Harbor Brook site.  
 
 
Comment #7: How many hot spot areas are there and how were they identified? What are the 
criteria for the hot spots and were they based on averaging? What is the composition of the hot 
spots? 
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Response #7: Two hot spot areas were identified in the western part of the Outboard Area. The 
hot spot areas are areas where detected sediment concentrations exceed sediment criteria (i.e., 
hot spot criteria) within the 1-m interval below the base excavation required for cap placement 
and habitat restoration, but above the maximum excavation limits established for stability. The 
hot spot criteria are exceeded in the two areas for dichlorobenzene and xylene. These hot spot 
criteria were developed as part of the Onondaga Lake Record of Decision. The methods for 
delineating the hot spot areas are included in Appendix D of the EE/CA. 
 
 
Comment #8: How many dump trucks would be needed to transport 200,000 cubic yards (cy) of 
contaminated soil/sediments?  
 
Response #8: It is anticipated that only approximately 35,000 cy of soil/sediment from dry areas 
will need to be transported via truck within the limits of the Wastebed B/Harbor Brook site (not 
on public roads). As a standard dump truck typically can carry 20 cy, approximately 1,750 trips 
via truck will be needed to transport the 35,000 cy of sediments.  The remaining soil/sediment 
removed from the Outboard Area (approximately 165,000 cy) will be hydraulically dredged and 
transported via pipeline and consolidated at the SCA at Wastebed 13 as part of the Onondaga 
Lake Bottom Subsite remedy. Trucks will not be used for transporting hydraulically dredged 
Outboard Area soils/sediment to the SCA. If, however, all of the sediments were being 
transported by trucks, then approximately 10,000 truck trips would be needed to transport the 
200,000 cy of sediments anticipated to be removed from the Outboard Area. 
 
 
Comment #9: Is there a collection system upgradient of the barrier wall? 
 
Response #9: A groundwater collection system has been constructed upgradient of the barrier 
wall as part of the Wastebed B/Harbor Brook IRM. 
 
 
Comment #10: How deep is the contamination? 
 
Response #10: Sampling in the Outboard Area was conducted at depths to 6 m (19.7 ft) or less. 
While contaminants were detected in the subsurface at a depth between 5 m (16.4 ft) and 6 m 
(19.7 ft) in several locations, contaminant concentrations found at this depth were generally 
lower than contaminant levels found at shallower depths.  
 
 
Comment #11: What will the cap be made of? What will it look like?   
 
Response #11: To ensure that the cap will provide long-term protection of human health and the 
environment, the cap will include several layers dedicated to various purposes. These layers will 
include, from top to bottom, a habitat layer, an erosion protection layer, a chemical isolation 
layer, and to allow for mixing of the bottom of the chemical isolation layer with the underlying 
existing lake sediment, a mixing layer. The habitat layer will be comprised of topsoil and will 
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include organic carbon for habitat considerations. The erosion protection layer will consist of 
coarse or fine gravel. The chemical isolation and mixing layers will be comprised of medium 
sand, and to enhance cap effectiveness, activated carbon. In the western portion of the Outboard 
Area, where the elevated pH material is to be capped, the chemical isolation and mixing layers 
will include siderite, a naturally-occurring mineral composed mostly of iron carbonate, to 
enhance microbial degradation of contaminants. This cap design is consistent with the Onondaga 
Lake Bottom cap. 
 
 
Comment #12: What are the capping depths?  How long will the cap be effective? 
 
Response #12: Based on the anticipated cap thicknesses and target final grades for the western 
and eastern Outboard Areas, excavation will be conducted to depths ranging from 1.5 m (4.9 ft) 
to 3 m (9.8 ft), and at an average depth of 2 m (6.6 ft), in order to facilitate placement of the cap 
and achieve final target grades. An additional 1 m of material will be removed from designated 
hot spot areas. The design minimum cap thickness for the Outboard Area is 3.3 ft (1 m) with 
anticipated thicknesses based on over-placements of each layer of 4.4 ft (1.3 m) and 4.1 ft (1.2 
m) in the West and East areas, respectively. The final grades for the cap will be lower than the 
existing grade elevations to facilitate habitat restoration. It is anticipated that the cap will be 
effective for 1,000 years or more. 
 
 
Comment #13: Is the Harbor Brook diversion permanent?  
 
Response #13: The Harbor Brook diversion outside of the barrier wall is permanent.  Under the 
Wastebed B/Harbor Brook East Wall IRM, a portion of the lower reach of Harbor Brook was 
relocated to the east of its former location so that it is outside of the site area impacted by NAPL. 
The effort included the creation of a new section of Harbor Brook, backfilling of an existing 
section, and replacement of the downstream culvert. The final design for the Outboard Area, 
which will include the specific design details on the relocated segment of the Harbor Brook 
channel, will be included in the final Capping, Dredging, Habitat, and Profundal Zone design for 
the Lake Bottom Subsite. 
 
 
Comment #14: Will the isolation layer be low enough to allow the new Harbor Brook to meander 
on its own? 
 
Response #14:  The isolation and habitat layer elevation will be based on targeted finish grade 
elevations.  Although there is no intention to prevent meandering of Harbor Brook, meandering 
of the stream is not anticipated given the required erosion controls (i.e., cap erosion protection 
layer and stream bed erosion protection) and the reduced flow velocities because of the hydraulic 
influence of the lake on the lower portion of Harbor Brook.  It should also be noted a significant 
portion of the outboard area will be flooded during peak flow seasons which will further 
dissipate stream flow conditions. 
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Comment #15: Have you decided how to clean up the site yet? Is there still a possibility that 
waste behind the wall might be removed? 
 
Response #15: The RI/FS for the Wastebed B/Harbor Brook site is underway.  The potential 
need for additional remedial work (e.g., addressing the materials behind the wall) will be 
evaluated in a Proposed Plan that will be developed by DEC/EPA and released for public 
comment. 
 
 
Comment #16: Is the northern pike spawning area a result of outreach efforts?  
 
Response #16: The northern pike spawning area is one of many habitat design features in the 
Onondaga Lake Habitat Restoration Plan developed by Honeywell. The plan was developed with 
extensive input from members of the Lake Bottom Habitat Technical Work Group, which 
included representatives from NYSDEC’s Bureau of Remediation and Division of Fish, Wildlife 
and Marine Resources, EPA, the United States Fish and Wildlife Service, the State University of 
New York College of Environmental Science and Forestry, and Mississippi State University. 
This team of local and national experts encompasses experience in the areas of wetland ecology, 
limnology, biology, restoration ecology, fisheries biology and sediment remediation. Input was 
also provided by the Onondaga Nation and local habitat and environmental organizations such as 
Salt City Bassmasters, Izaak Walton League of America, Audubon Society, Ducks Unlimited, 
and Citizen’s Campaign for the Environment during the preparation of the habitat restoration 
plan. 
 
 
Comment #17: Will there be opportunity for public input regarding the future use of the 
Outboard Area? 
 
Response #17: The property is owned by Honeywell so it will determine future use of the 
Outboard Area within the constraints of local land use ordinances.  However, community input 
will be a key factor in determining additional future plans for and uses of the area. 
 
 
Comment #18: Does the Old Erie Canal go through this site? 
 
Response #18: No, the Old Erie Canal formerly traversed an area south of the Wastebed 
B/Harbor Brook site. 
 
 
Comment #19: Where will collected groundwater be treated? Has the discharge water been tested 
for benzene? 
 
Response #19: Collected groundwater will be treated at the Willis Avenue wastewater treatment 
facility. In accordance with State Pollutant Discharge Elimination System (SPDES) discharge 
requirements, treated groundwater at the facility is sampled and analyzed for benzene and other 
hazardous substances in order to ensure that treated groundwater meets the required discharge 
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limits.  
 
 
Comment #20: Is there documented history of what was dumped? 
 
Response #20: There are site documents which provide some information on the raw materials 
and manufacturing processes that were employed, waste materials that were generated, and the 
waste management practices and disposal locations that were utilized. This information was 
considered in the planning and development of site investigation activities.   
 
 
Comment #21: What is the status of the work at the East Flume, which is located on the western 
portion of the Outboard Area? 
 
Response #21: The East Flume was originally an excavated drainage ditch that carried a 
combined (Solvay, sanitary, mercury, and organic) waste stream from the Main Plant and the 
Willis Avenue Plant into Onondaga Lake. Under prior conditions, these flows were directed to 
the pond, called the Upper East Flume (UEF), and overflowed a spillway to a narrow stream 
channel, called the Lower East Flume (LEF), which then discharged to Onondaga Lake. Until 
recently, there were two pipes conveying discharge to the UEF (60-inch and 72-inch in 
diameter). The 60-inch discharge pipe no longer discharges to the UEF. It is currently used for 
utility conveyance (e.g., fiber optic, water lines).  All flow is now conveyed through a new 48-
inch pipe, which was placed within the 72-inch pipe and the annular space was grouted.  This 48-
inch pipe discharges through the existing Willis Barrier Wall directly to Onondaga Lake under a 
New York State Pollutant Discharge Elimination System permit. This work was completed as 
part of the East Flume IRM in 2010. A portion of the West Wall has been installed within the 
UEF. The UEF has been filled and portions of the spillway have been demolished to install the 
work platform, barrier wall, and collection trench. Flow to the LEF now consists of only surface 
runoff that discharges to the channel along its length. The area of the East Flume that is on the 
lakeside of the West Wall is considered part of the Outboard Area and will be addressed under 
the Outboard Area IRM. 
 
 
Comment #22: Is the Murphy's Island portion of the site part of this remediation plan? If so, is 
Honeywell committed to remediating it? 
 
Response #22: Murphy’s Island will not be addressed under the Outboard Area IRM. It is being 
evaluated under the ongoing Wastebed B/Harbor Brook RI/FS. Once a remedy is selected, 
NYSDEC will seek to enter into negotiations with Honeywell to implement the remedy.

E-7



 

 

Appendix E-1 
January 2012 Proposed Response Action Document
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Interim Remedial Measure 
Outboard Area of the 

Wastebed B/Harbor Brook Site 
Subsite of the Onondaga Lake S

Onondaga County, New York 
 
 

                                                                                                                                January 2012                   
PURPOSE OF THIS DOCUMENT 
 
This Proposed Response Action Document (PRAD) describes the response actions considered 
for addressing the release of contaminants into Harbor Brook and/or Onondaga Lake under an 
Interim Remedial Measure (IRM)1 and identifies the preferred response action. 
 
This document was developed by the New York State Department of Environmental Conservation 
(NYSDEC) and the U.S. Environmental Protection Agency (EPA). NYSDEC and EPA are issuing 
this document as part of its public participation responsibilities under the Comprehensive Environ-
mental Response, Compensation, and Liability Act of 1980 (CERCLA), as amended, and the 
National Oil and Hazardous Substances Pollution Contingency Plan (NCP). The response actions 
summarized here are described in more detail in the Wastebed B/Harbor Brook Outboard Area 
Engineering Evaluation/Cost Analysis (EE/CA)2 (Parsons, 2011a). NYSDEC and EPA encourage 
the public to review the EE/CA to gain a more comprehensive understanding of the proposed 
response action. 
 
This document is being provided as a supplement to the EE/CA to inform the public of NYSDEC 
and EPA's preferred response action and to solicit public comments pertaining to the response 
actions that were evaluated, including the preferred response action. 
 
NYSDEC and EPA’s preferred response action consists of the removal of soils and wetland 
sediments between the Harbor Brook barrier walls (East and West Walls) and Onondaga Lake; 
placement of an isolation cap; and restoration of the area as wetlands. 
 
The response action described in this document is the preferred response action for the 
“Outboard Area” of the Wastebed B/Harbor Brook (WBB/HB) Site (“site”). (See description of 
“Outboard Area” under the section, IRM Description.) Changes to the preferred response action 
or a change from the preferred response action to another response action may be made if public 
comments or additional data indicate that such a change will result in a more appropriate 
response action. NYSDEC and EPA are soliciting public comment on all of the response actions 
considered in the detailed analysis of the EE/CA because NYSDEC and EPA may select a 

 
1 The use of the term “Interim Remedial Measure” throughout this document is not intended to mean that this 
removal action is a “remedial action” as that term is defined in the federal law CERCLA.  An IRM is an 
activity that is necessary to address either emergency or non-emergency site conditions, which in the short-
term, needs to be undertaken to prevent, mitigate or remedy environmental damage or the consequences of 
environmental damage attributable to a site. An IRM is equivalent to a non-time critical removal under the 
CERCLA removal program pursuant to 40 C.F.R ' 300. 415(b)(2). 
 
2 The EE/CA was developed consistent with EPA’s December 1993 Guidance on Conducting Non-Time-
Critical Removal Actions Under CERCLA. (OSWER Directive 9360.0-32). 
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response action other than the preferred response action. The final decision regarding the 
selected response action will be made after NYSDEC and EPA have taken into consideration all 
public comments and will be documented in a Response Action Document (RAD), the document 
that will formalize the selection of the response action. 
 
COMMUNITY ROLE IN SELECTION PROCESS 
 
NYSDEC and EPA rely on public input to ensure that the concerns of the community are 
considered in selecting an effective response action for each Superfund site. To this end, the 
EE/CA and this document have been made available to the public for a public comment period 
which begins on January 20, 2012 and concludes on February 20, 2012. 
 
A public availability session and public meeting will be held during the public comment period at 
the Martha Eddy Room in the Art and Home Center at the New York State Fairgrounds on 
February 1, 2012 (in case of severe weather, notice will be given to local media outlets that the 
meeting will be postponed until February 9, 2012 at the same time and location). The public 
meeting will be held at 7:00 PM and an open house will be held from 6:00 – 7:00 PM to answer 
questions on the response actions presented in this PRAD, further elaborate on the reasons for 
recommending the preferred response action, and to receive public comments. 
 
Comments received during the comment period will be considered and incorporated into the 
responsiveness summary supporting the RAD. 
 
The EE/CA and other site documents, which contain the information upon which the selection of 
the response action will be based, are available at the following locations: 
 

Onondaga County Public Library 
Syracuse Branch at the Galleries 

447 South Salina Street 
Syracuse, NY 13202-2494 

 Telephone: (315) 435-1800  
 

Atlantic States Legal Foundation 
658 West Onondaga Street 
Syracuse, NY 13204-3711 

(315) 475-1170 
Please call for hours of availability 

 
Solvay Public Library 

615 Woods Road 
Solvay, NY 13209 

Phone: (315) 468-2441 
 

NYSDEC Central Office 
625 Broadway 

Albany, NY 12233-7013 
(518) 402-9676 

Hours: M – F 8:30 a.m. – 4:45 p.m. 
Please call for an appointment 

 
NYSDEC Region 7 Office 
615 Erie Boulevard West 

Syracuse, NY 13204-2400 
(315) 426-7400 

Hours: M – F 8:30 a.m. – 4:45 p.m. 
Please call for an appointment 
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Written comments should be addressed to: 
 

Mr. Tracy A. Smith 
Wastebed B/Harbor Brook IRM – Public Comments 

New York State Department of Environmental Conservation 
625 Broadway, 12th Floor 

Albany, New York 12233-7013 
e-mail:  DERweb@gw.dec.state.ny.us 

(Indicate “WBB/HB Outboard Area IRM Comments” in the subject line of the e-mail) 
 
 

SITE BACKGROUND 
 

Scope and Role of Operable Unit 
 
Since many Superfund sites are complex and have multiple contamination problems and/or 
areas, they are often divided into several operable units to manage the site-wide response 
actions. Section 300.5 of the NCP defines an operable unit as “a discrete action that comprises 
an incremental step toward comprehensively addressing site problems.” This discrete portion of a 
remedial response manages migration, or eliminates or mitigates a release, threat of a release, or 
pathway of exposure. The cleanup of a site can be divided into a number of operable units, 
depending on the complexity of the problems associated with the site. Operable units may 
address geographical portions of a site, specific site problems, or initial phases of an action, or 
they may consist of any set of actions performed over time or any actions that are concurrent but 
located in different parts of a site.” 
 
On June 23, 1989, the Onondaga Lake Site was added to the New York State Registry of Inactive 
Hazardous Waste disposal sites. On December 16, 1994, Onondaga Lake and its tributaries and 
the upland hazardous waste sites which have contributed or are contributing contamination to the 
lake (subsites) were added to EPA’s National Priorities List (NPL). NYSDEC and EPA have, to 
date, organized the work for the Onondaga Lake NPL Site into 11 subsites (See Figure 1). These 
subsites are also considered by EPA to be operable units of the NPL site. The WBB/HB Site is 
one of the subsites at the Onondaga Lake NPL Site. The status of the other subsites is discussed 
below. This PRAD focuses only on the Outboard Area of the WBB/HB Subsite of the Onondaga 
Lake Superfund site. The Outboard Area IRM for the WBB/HB Subsite is intended to be 
consistent with, and an integral part of, the final WBB/HB site-wide remedy. 
 
Status of Other Onondaga Lake NPL Subsites 
 
Onondaga Lake Bottom Subsite 
 
In July 2005, NYSDEC and EPA issued a Record of Decision (ROD) for the Onondaga Lake 
Bottom Subsite of the Onondaga Lake NPL Site. The selected remedy includes dredging an 
estimated 2.65 million cubic yards (CY) (2.03 million cubic meters [m3]) of contaminated 
sediments and isolation capping of an estimated 425 acres in the littoral zone (water depths 
ranging from 0 to 30 ft), thin-layer capping of an estimated 154 acres in the profundal zone (water 
depths exceeding 30 ft), and monitored natural recovery (MNR) in the profundal zone. It is 
anticipated that the most highly contaminated materials would be treated and/or disposed of off-
Site. The balance of the dredged sediment would be placed in the Sediment Consolidation Area 
(SCA) at Wastebed 13. In January 2007, Honeywell International Inc. (Honeywell) entered into a 
consent decree with the State of New York whereby Honeywell committed to implement the 
remedy at the Onondaga Lake Bottom Subsite. Extensive pre-design investigations commenced 
in September 2005 and are ongoing, along with remedial design and remedial construction 
activities (Parsons, 2008). Dredging in the lake is scheduled to begin in 2012. 
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Other Subsites 
 
In September 2000, NYSDEC issued a ROD for the LCP Bridge Street Subsite. In March 2002, 
Honeywell entered into an administrative consent order whereby Honeywell committed to 
implement the remedy. The remediation was substantially completed in 2007 (some additional 
excavation work is being performed in 2011). Remedial construction included the removal of 
contaminated sediments from the West Flume, on-site ditches, and wetlands; restoration of 
wetlands; installation of a low-permeability cutoff wall around the site; installation of an interim 
low-permeability cap; and capture of contaminated groundwater inside the cutoff wall.  
 
The Ley Creek PCB Dredgings Subsite ROD was issued in 1997 and remedial construction 
activities were completed in 2001. 
 
The Semet Residue Ponds Subsite ROD was issued in 2002. Construction activities associated 
with a portion of the groundwater remedy component (lakeshore barrier wall/collection system for 
the shallow and intermediate zones) were completed in 2007. Construction of the remaining 
portion (groundwater collection system adjacent to Tributary 5A) is ongoing. Honeywell, NYSDEC 
and EPA are evaluating a potential modification to the portion of the remedy that addresses the 
pond residues. 
 
The Town of Salina Landfill Subsite ROD was issued in March 2007. The ROD called for the 
capping of two individual landfilled areas. During the design, it was determined that one of the 
landfills does not contain significant hazardous substances. In September 2010, NYSDEC and 
USEPA executed a ROD amendment for the excavation and consolidation of the two landfilled 
areas into one landfilled area north of Ley Creek prior to capping. Site mobilization for remedial 
construction commenced in November 2010; the remedy is scheduled for completion in 2013. 
 
RODs for two portions of the Geddes Brook/Ninemile Creek Subsite were signed in April and 
October 2009. The selected remedies include the dredging/excavation and removal of an 
estimated 120,000 CY (92,000 m3) of contaminated channel sediments and floodplain 
soils/sediments over approximately 30 acres. Depending on the location, clean materials, 
consisting of a habitat layer and, if needed, backfill, will be placed in the dredged/excavated 
areas. Contaminated sediments and soils removed from the stream and floodplains will be 
disposed of at either the LCP Bridge Street Subsite containment system, which was designed 
and constructed pursuant to the requirements of a September 2000 ROD, or the SCA, which is 
being constructed at Wastebed 13 as part of the remediation of the Onondaga Lake Bottom 
subsite in accordance with the 2005 ROD. Excavation of sediment and floodplain soil and 
restoration of the stream and floodplain/wetland at Geddes Brook under an IRM commenced in 
May 2011 and is scheduled for completion in July 2012. 
 
A ROD for the Niagara Mohawk – Hiawatha Boulevard – Syracuse Former MGP Subsite was 
signed on March 31, 2010. The selected remedy calls for contaminated soil in the northeastern 
portion of the Subsite that could leach contaminants to ground water to be solidified in place and 
ground water along the northern perimeter of the Subsite to be treated using enhanced 
bioremediation. The design for the remedy is currently underway and is anticipated to be 
completed by mid-2012. 
 
In addition to the remedial investigation/feasibility study (RI/FS) ongoing at the Wastebed 
B/Harbor Brook Subsite, RI/FSs are presently being performed at four other subsites:  General 
Motors: Inland Fisher Guide and Ley Creek Deferred Media, Wastebeds 1-8, Willis Avenue; and 
Lower Ley Creek. It is anticipated that the RI/FSs for these sites will be completed in the next few 
years. 
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Site Location and Setting 
 
The WBB/HB Subsite is located to the north and south of Interstate Route I-690 in the City of 
Syracuse and Town of Geddes, Onondaga County. It consists of Harbor Brook, Lakeshore Area 
(including Wastebed B and the East Flume), Penn-Can Property, Railroad Area, and areas of 
study (AOS #1 and AOS #2) east of Harbor Brook (See Figure 2). Wetland SYW-12, located 
north of Onondaga Creek, is being investigated under the WBB/HB Subsite RI/FS. 
 
History of Site Operations 
 
Wastebed B is a former Solvay wastebed which received Solvay waste (generated by Allied 
Chemical Corporation operations) from approximately 1898 to 1926. Wastebed B covers 
approximately 28 acres and was engineered to receive waste by construction of a bulkhead into 
Onondaga Lake. The Penn-Can Property has historically been used for the production and 
storage of asphalt products. The Barrett Division of the Semet Solvay Company of Allied 
Chemical Corporation (predecessor to Honeywell) operated at the property from 1919 to 
approximately 1978. Barrett produced various asphalt emulsions and some coal tar-based 
products used in road construction. The Railroad Area is situated to the south of the Penn-Can 
Property and is bounded to the north, south and east by railroad tracks. 
 
Summary of Site Investigations 
 
Investigations at the WBB/HB Subsite indicate that four primary source areas are present. The 
areas are the Penn-Can Property, Dredge Spoil Area (DSA) #1, DSA#2, and stained material at 
AOS #1/Lakeshore Area wetlands. The contaminants of concern in site media include benzene, 
toluene, ethylbenzene, xylene (BTEX), chlorinated benzenes, naphthalene and other polycyclic 
aromatic hydrocarbons (PAHs), phenolic compounds, polychlorinated biphenyls (PCBs), and 
polychlorinated dibenzo-dioxins/polychlorinated dibenzo-furans (PCDD/PCDFs). 
 
An apparent source of coal tar residues, including non-aqueous phase liquids (NAPL), was 
identified in the eastern central portion of the Penn-Can Property. The coal tar residues are 
associated with the historic operations of the former paving facilities that were located on the 
central and eastern portions of the Penn-Can Property. These residues are likely present due to 
releases from the former Barrett Paving facility previously located on the property. Residues from 
this source area migrated into the subsurface and then down slope through coarse lenses of marl 
and along the top of low-permeability (confining) geologic units (i.e., silt/clay and till) to depths of 
at least 20 feet (ft) (6.1 meters [m]) below ground surface (bgs) in the area of lower Harbor Brook. 
As shown on Figure 3, these residues, including NAPL, appear to have migrated to the vicinity of 
Wastebed B and Harbor Brook. Ground water has also been impacted in areas associated with 
the NAPL. Soils, sediments and surface water have been impacted in areas where shallow and 
intermediate ground water discharge to surface water bodies (Harbor Brook, I-690 drainage ditch, 
and other site related ditches). The primary constituents associated with the NAPL include BTEX, 
and naphthalene and other PAHs. 
 
IRM Description 
 
The Outboard Area is a 16-acre strip of land that lies between the barrier walls that are being 
installed as part of the WBB/HB East and West Wall IRMs (see below) and Onondaga Lake 
(including the mouth of Harbor Brook and areas of wetlands along the shoreline). The proposed 
Outboard Area IRM would include the removal of soil and wetland sediments from the area 
between the barrier wall and Onondaga Lake (See Figures 4A and 4B), placement of a chemical 
isolation cap, and restoration as wetlands. The Outboard Area IRM is the subject of this PRAD. 
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Other Wastebed B/Harbor Brook Site Areas/Media 
 
In 2003, Honeywell and NYSDEC entered into an Order on Consent (Index #D7-0008-01-09) to 
conduct an IRM for WBB/HB. The IRM scope includes a vertical barrier to be installed along the 
Onondaga Lake shoreline perimeter of Wastebed B and upstream along the west bank of Harbor 
Brook with a ground water collection system installed along the vertical barrier. The location of 
the barrier wall to the west of Harbor Brook (“West Wall”) is identified in the final design approved 
by NYSDEC on December 3, 2009 (See Figure 4A), and the location of the barrier wall to the 
east of Harbor Brook (“East Wall”), as required by the May 2011 RAD, is identified in the final 
design approved by NYSDEC on July 29, 2011. 
 
The East Flume is being addressed under an IRM pursuant to an April 2002 Consent Order with 
NYSDEC. This included slip-lining a 72-inch pipe which conveyed storm water to the East Flume. 
The pipe was also extended to discharge the storm water directly to Onondaga Lake. The slip-
lining was done to prevent contaminated groundwater from entering into the pipe and discharging 
into Onondaga Lake. A 42-inch sewer will be abandoned and replaced. The design for the 
replacement of the 42-inch pipe is ongoing, and this construction is scheduled to take place in 
2012.  A 60-inch pipe, which also discharged to the East Flume, was abandoned. The pipe is 
being used as a carrier for four smaller pipes placed within it. The annular space within the 60-
inch pipe was filled with flowable grout to prevent ground water from migrating within it.  
The four smaller pipes may be used, in part, for water conveyance from the Lakeshore Area to 
the Willis Avenue Ground Water Treatment Plant. Other site areas and media will be addressed 
under the WBB/HB Subsite RI/FS. 
 
 
SUMMARY OF SITE RISKS 
 
A Streamlined Risk Evaluation (SRE) was prepared for the Outboard Area of the WBB/HB 
Subsite. The objective of the SRE was to provide a concise evaluation of potential risks to human 
and ecological receptors, assuming no removal or clean-up actions would be taken at the 
Outboard Area. The SRE relates to exposure to the contaminated media being addressed by this 
IRM and the contribution that these media may have made to unacceptable risks in the Outboard 
Area. A summary of the human health and ecological evaluations are provided below. 
 
Human Health Evaluation 
 
The intended future use of a portion of the Outboard Area is for habitat enhancements, including 
wetland improvements. In addition, the area will also likely be used for recreational activities (e.g., 
biking, running, walking along a trail). Current and future exposure scenarios in the area which 
were considered in the SRE include trespassers, construction workers, surveillance workers, and 
recreational visitors. Although unlikely, potential future industrial/commercial workers and 
residents were also considered in the SRE. 
 
A conservative screening process was applied to identify constituents of potential concern 
(COPCs) in the surface soil, subsurface soil, and sediment that may pose potential risk to current 
and future receptors. Some of these COPCs were also previously identified as risk drivers in the 
Lake based on consumption of fish. Specifically, the SRE identified arsenic, dioxins/furans 
(2,3,7,8-TCDD equivalents), mercury, and PCBs as being among the COPCs for surface soil and 
Harbor Brook sediment, with dioxins/furans exceeding its screening criterion by approximately 
two or more orders of magnitude. Arsenic, mercury, and PCBs were also identified as COPCs for 
subsurface soil, with arsenic exceeding its respective screening criterion by more than two orders 
of magnitude. PCBs were also identified as COPCs for subsurface soil. In the baseline Human 
Health Risk Assessment (HHRA) for the Lake Bottom Subsite, it was determined that arsenic, 
dioxins, mercury, and PCBs were the primary risk drivers associated with the consumption of fish 
from the Lake (TAMS, 2002a). EPA’s acceptable risk thresholds were exceeded for both potential 
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cancer and noncancer risks (i.e., potential cancer risks exceed the 10-4 to 10-6 risk range and 
potential noncancer risks exceeded a hazard index [HI] of 1). 
 
Ecological Evaluation 
 
Constituents of potential ecological concern (COPECs) for surface soil, and Harbor Brook 
sediment were identified by screening the maximum detected concentrations in Outboard Area 
media against recommended conservative ecologically-based screening criteria and/or guidance 
values. 
 
In surface soil, antimony, arsenic, barium, cadmium, chromium, copper, iron, lead, manganese, 
mercury, nickel, selenium, silver, zinc, cyanide, dichlorobenzenes, trichlorobenzenes, xylenes, 
PAHs, DDT and metabolites, dieldrin, and PCBs exceeded screening criteria, with chromium, 
iron, lead, mercury, and 4,4’-DDT exceeding their respective criteria by approximately two or 
more orders of magnitude. These metals and compounds also were identified as surface soil 
contaminants of concern (COCs) in the Onondaga Lake Baseline Ecological Risk Assessment 
(BERA; NYSDEC 2002b). In addition, arsenic, cadmium, chromium, copper, lead, mercury, 
nickel, selenium, silver, thallium, and zinc were among the risk drivers associated with the 
potential for phytotoxic effects in soil.  
 
Sediment COPECs included metals (antimony, arsenic, cadmium, chromium, copper, lead, 
mercury, nickel, silver, and zinc), benzene, ethylbenzene, toluene, xylenes, chlorobenzenes, 
PAHs, hexachlorobenzene, phenol, dieldrin, and heptachlor/heptachlor epoxide. These COPECs 
were also identified as sediment COCs in the Onondaga Lake BERA. Mercury, 2-
methylnaphthalene, fluorene, naphthalene, phenol, and chlorobenzene exceeded their respective 
screening criteria by approximately 2 or more orders of magnitude. In addition, PCBs and 
dioxins/furans (2,3,7,8-TCDD equivalents) were detected in the Outboard Area sediment and 
have been identified as sediment COCs in the Onondaga Lake BERA (TAMS, 2002b). 
 
Key results of the Onondaga Lake BERA indicate that comparisons of measured tissue 
concentrations and modeled doses of chemicals to toxicity reference values show exceedances 
of hazard quotients for site-related chemicals throughout the range of the point estimates of risk. 
Site-specific sediment toxicity data indicate that sediments are toxic to benthic 
macroinvertebrates on both an acute (short-term) and chronic (long-term) basis. Many of the 
contaminants in the Lake are persistent and, therefore, the risks associated with these 
contaminants are unlikely to decrease significantly in the absence of remediation. On the basis of 
these comparisons, it has been determined through the Onondaga Lake BERA that all receptors 
of concern are at risk. Contaminants and stressors in the Lake have either impacted or potentially 
impacted every trophic level examined in the Onondaga Lake BERA (NYSDEC and EPA, 2005). 
 
Conclusions 
 
The identification of constituents of potential concern to human health (i.e.,COPCs) and potential 
ecological concern (i.e.,COPECs) indicate that there is a potential threat to human health and the 
environment. Many of these COPCs and COPECs are also identified as COCs in the Onondaga 
Lake HHRA and BERA. Therefore, the SRE results indicate that there is a clear potential threat to 
human health from exposure to some constituents found in surface soil, subsurface soil, and 
sediment. Likewise, there is a potential threat posed to ecological receptors from exposure to 
surface soil and sediment. Response actions in the Outboard Area being evaluated by the EE/CA 
are warranted based on the following factors acknowledged in 40 CFR Section 300.415 (b)(2): 
 
• Potential threat of exposure to nearby human populations, animals, and the food chain from 

COPCs and COPECs; 
• Unacceptable potential risks due to elevated levels of COPCs and COPECs in soils and 

sediment; 
• Potential threat to public health, welfare, or the environment; 
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• High levels of hazardous substances or pollutants or contaminants in soils largely at or near the 
surface that may migrate; and 

• Actual or potential contamination of sensitive ecosystems. 
 
The proposed IRM for the Outboard Area calls for remediation and restoration of impacted soil 
and sediments and is intended to eliminate, to the extent practicable, continued migration of 
COCs into Onondaga Lake and Harbor Brook. In addition, the potential ecological and human 
health risks associated with exposure to surface water will be addressed by the elimination of 
contamination sources from soil (from runoff) and sediment, which can impact water quality. 
Consequently, the proposed remediation and restoration activities will eliminate, to the extent 
practicable, potential human health and ecological impacts associated with Site-related 
constituents of concern. 

 

RESPONSE ACTION OBJECTIVES 

 
The WBB/HB Outboard Area IRM objectives are to: 
 

• Eliminate, to the extent practicable, releases of contaminants from the Outboard Area; 
• Eliminate, to the extent practicable, potential impacts to human health and to the 

environment (e.g., to fish and wildlife resources) 
 
 
IDENTIFICATION, SCREENING, AND EVALUATION OF REMEDIAL TECHNOLOGIES AND 
PROCESS OPTIONS 

Potentially applicable remedial technology types and process options for each general response 
action were identified and screened in the EE/CA. Technologies and process options were 
screened on the basis of technical implementability. Technical implementability for each identified 
process option was evaluated with respect to contaminant information, physical characteristics, 
and areas and volumes of affected media.  
 
The remedial technologies and process options remaining after the initial screening were 
evaluated further in the EE/CA according to the criteria of effectiveness, implementability, and 
cost. 
 

SUMMARY OF RESPONSE ACTIONS 

Four potential response actions to address the Outboard Area IRM were developed, as described 
below. 

Common Components 

Each response action, with the exception of the No Action Response Action, includes the 
following common components:  

• Removal of surface materials; 

• Soil/sediment management; 

• Placement of an isolation cap; 

• Habitat restoration; 

• Implementation of institutional controls; and 
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• Implementation of a long-term maintenance and monitoring (M&M) program3. 

With the exception of Response Action 1 (No Action), the response actions evaluated involve 
different scenarios for the removal of Outboard Area materials over the entire footprint of the 
Outboard Area prior to cap placement. While the removal depths may vary for each response 
action, the remaining components would be the same. These methods are proven environmental 
cleanup methods that would address contamination in the Outboard Area. The cap would include 
a suitable habitat layer for plants, animals, and fish to use without impacting the chemical 
isolation layer. The cap would also provide long-term chemical and physical isolation of 
underlying material from the lake and would resist erosive forces such as wind/wave-generated 
currents, tributary and other inflows, and ice. 

A description of the soil/sediment management, cap, habitat restoration, institutional controls, and 
M&M program for Response Actions 2, 3, and 4 is provided below. 

Soil/Sediment Management 

A portion of the dry soil/sediment (materials located above the average lake level) removed from 
the Outboard Area would be placed on the WBB/HB site inboard of the IRM barrier wall and 
groundwater collection system. The remaining soil/sediment removed from the Outboard Area 
would be hydraulically dredged and transported via pipeline and consolidated at the SCA at 
Wastebed 13 as part of the Onondaga Lake Bottom Subsite remedy. This would take advantage 
of the infrastructure that is being constructed to support the implementation of the Lake remedy. 
These materials would be compatible with the materials that will be dredged from Onondaga Lake 
and the related additional volume would be within the design capacity of the SCA. The SCA 
would be designed, constructed, operated, and maintained in accordance with the substantive 
requirements of NYSDEC Part 360, Section 2.14(a) (industrial monofills) and would include an 
impermeable liner, leachate collection system, and cover. Trucks would not be used for 
transporting Outboard Area soils/sediment to the SCA. 

For the purpose of cost estimating, the total estimated volume of dry materials to be removed and 
placed on WBB for Response Actions 2, 3 and 4 is 35,000 CY (27,000 m3). The exact volume of 
dry material would be determined as part of the IRM design. The dry material would be 
mechanically excavated, relocated to an area inboard of the barrier wall and groundwater 
collection trench at the WBB/HB Subsite, and covered. The remaining materials to be removed 
from the Outboard Area (between approximately 155,000 CY (119,000 m3) and 245,000 CY 
(187,000 m3), depending on the response action) would be hydraulically dredged and transported 
via pipeline to the SCA in conjunction with the adjacent lake dredging using the same equipment 
and transport system that would be constructed to support the lake dredging activities. 

Approximately 35,000 CY (27,000 m3) of material was recently relocated at the WBB/HB Subsite 
as part of the site regrading work required for the WBB/HB West Wall installation. The final 
disposition of these materials, as well as Outboard Area soils relocated upgradient of the wall, 
would be evaluated during the FS and ROD for the site. 

An evaluation of other soil/sediment management options for the IRM is included in the EE/CA. 

As part of the designs for the East and West barrier walls, comprehensive geotechnical analyses 
were conducted to determine if and what kind of impacts future excavation activities within the 
Outboard Area might have on the stability of the walls and nearby structures (e.g., railroads, 
sewer lines).  Based on the results of the geotechnical analyses, limitations on the size and depth 
of Outboard Area excavations have been established to maintain the stability of the walls and the 
nearby structures. Outboard Area excavation limitations are presented in the EE/CA and have 
been considered during the development of the potential response actions evaluated below. 

                                                           
3 The term M&M is used here and elsewhere in lieu of Operation and Maintenance (O&M) which is cited 
in the NCP since the response actions do not include facilities which will need operation. 
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Isolation Cap 

Based on the remedial action objectives established for the Outboard Area, the functions of the 
cap include the following:  
 

• Physical isolation of the contaminated sediment/soil from the environment; 
• Reduction or elimination of the flux of dissolved contamination into the upper layers of the 

cap; 
• Stabilization of contaminated sediment/soil, preventing resuspension and transport of 

contaminants to the lake; and 
• Restoration and enhancement of habitat in the onshore areas of Onondaga Lake. 

 
To ensure that habitat restoration and chemical isolation goals are met and that the cap provides 
long-term protection of human health and the environment, the cap would include specific layers 
dedicated to various purposes. These layers would include a habitat layer, an erosion protection 
layer (where necessary), a chemical isolation layer, and an allowance for mixing of the bottom of 
the chemical isolation layer with the underlying sediment. 
 
During the design of the IRM that is ultimately selected, removal depths and cap thicknesses will 
consider the base removal and hot-spot removal depths/elevations and cap thicknesses in the 
near-shore areas of the in-lake waste deposit (ILWD) to ensure slope stability during dredging 
and placement of a multi-layered cap. The final lake dredge design will address the transition 
between the Outboard Area and Onondaga Lake. 
 
Cap Performance Criteria: To evaluate sediment quality in Onondaga Lake, toxicity of the 
sediment to sediment-dwelling (benthic) invertebrates was tested. Laboratory tests involved 
exposing the midge Chironomus tentans and the amphipod Hyalella azteca to Onondaga Lake 
sediments and observing their growth and survival. Since the results for Chironomus tentans 
were found to be the more sensitive test, these acute toxicity data were then used to develop the 
five site-specific sediment effects concentrations and probable effects concentrations (PECs) for 
each COC.4 The performance criteria for the cap would be the PEC for each of the contaminants 
that have been shown to exhibit acute toxicity on a lake-wide basis, as well as the NYSDEC 
sediment screening criteria for benzene, toluene, and phenol. 
 
Using data obtained from the lake cap design, the anticipated cap thickness in the western 
Outboard Area would be approximately 4.5 ft (1.4 m). Due to lower pH levels, the anticipated cap 
thickness in the eastern Outboard Area would be approximately 4 ft (1.2 m). It is anticipated that 
the western outboard area would require a pH amendment to the isolation cap similar to the 
adjacent ILWD due to the elevated pH levels. A pH amendment is not anticipated for the eastern 
portion accounting for the difference in cap thickness between the two areas. These thicknesses 
are based on a minimum 12-inch (30 centimeter [cm]) chemical isolation layer, a 24-inch (60 cm) 
habitat layer, and include average over placement that may result to ensure a minimum thickness 
of each layer is achievable. The actual cap thickness would likely vary based on further detailed 
analysis and testing conducted during the design. 
 
Restoration 
 
Preliminary habitat restoration plans for this area were developed in the Draft Habitat Plan 
(Parsons, 2009) which presents the conceptual habitat restoration designs for Onondaga Lake in 
those portions of the lake and adjacent areas where remediation activities would be conducted. 
Habitat restoration plans for this area were further developed in the draft Onondaga Lake 

                                                           
4  More details on the development of sediment effects concentrations and probable effects concentrations 
can be found in the Onondaga Lake Bottom subsite ROD issued in July 2005. 
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Capping, Dredging, and Habitat Intermediate Design (Parsons, 2011b). An overview of the 
restoration for the Outboard Area is shown on Figure 5. The goals that would be used to 
determine clean soil acceptable for use as suitable habitat layer material would be based on 
NYSDEC’s unrestricted use Soil Cleanup Objectives (6 NYCRR 375-6.8[a]). 
 
Operation, Maintenance and Monitoring 
 
Post-construction M&M of the capped areas would be performed to verify that the overall integrity 
of the cap is maintained so that it remains physically stable (i.e., would not erode) and chemically 
protective over time. Long-term monitoring of the cap would include physical monitoring to verify 
stability and sampling of the cap to verify its chemical integrity. In the unlikely event that the 
monitoring identifies areas where the cap is not performing consistent with expectations, 
contingency response actions would be taken to maintain and repair the cap as necessary.  
 
Institutional controls would be needed to ensure long-term effectiveness of the 
remedy.   Institutional controls would include notification of appropriate government agencies with 
authority for permitting potential future activities which could impact the implementation and 
effectiveness of the remedy. The duration of these institutional controls would be dependent on 
lake/wetland conditions and the specifics of the institutional control. 
 
Response Action 1:  No Action 

Capital Cost $0 

Annual M&M Cost $0 

Present-Worth M&M Cost $0 

Total Present-Worth Cost $0 

Construction Time 0 years 

 
The “No Action” response action would not include the implementation of any physical measures 
or monitoring.  This response action is used as the baseline against which the other response 
actions are evaluated. 
 
Response Action 2:  Removal for Cap Placement and Habitat Restoration 
 

Capital Cost $22,840,000 

Annual M&M Cost $21,100 

Present-Worth M&M Cost $160,600 

Total Present-Worth Cost $23,000,000 

Construction Time  0.5 years 

 
Under this response action, surface materials within the Outboard Area would be removed for 
placement of an isolation cap and achieving final grades lower than the existing grade elevations 
to facilitate habitat restoration. Habitat restoration (required under this IRM) in the Outboard Area 
was designed to take better advantage of the seasonal inundation of emergent wetland areas 
along the shoreline and create habitat that is more suitable for northern pike reproduction. 
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To provide suitable conditions over a wide range of lake levels, the wetlands would be designed 
with a gradual slope from the areas adjacent to the barrier wall out to the Onondaga Lake 
shoreline. This type of self-designing system would respond to natural changes in water level and 
patterns of sediment movement. Water levels during the potential northern pike spawning season 
were evaluated using Onondaga Lake level data from the United States Geological Survey 
Gauging Station at Liverpool, New York. 
 
Based on the anticipated cap thicknesses and target final grades for the western and eastern 
Outboard Areas, excavation would be conducted to depths ranging from 1.5 to 3 m (4.9 to 9.8 ft) 
(an average depth of 2 m [6.6 ft]) in order to facilitate placement of the cap and achieve final 
target grades. 
 
Figures 6 and 7 illustrate a conceptual cross-section and the anticipated removal depths 
throughout the Outboard Area under this response action. It is estimated that approximately 
190,000 CY (145,000 m3) of material would be removed under this response action. 
Approximately 35,000 CY (27,000 m3) of dry material would be excavated and relocated to an 
area inboard of the barrier wall and groundwater collection system at the WBB/HB Subsite and 
the remaining 155,000 CY (120,000 m3) would be dredged and pumped to the SCA. The 
anticipated duration of the excavation/dredging, transport of materials and capping is 137 work 
days5. 
 
Response Action 3:  Removal for Cap Placement, Hot Spot Excavation, and Habitat 
Restoration 
 

Capital Cost $23,840,000 

Annual M&M Cost $21,100 

Present-Worth M&M Cost $160,600 

Total Present-Worth Cost $24,000,000 

Construction Time  0.5 years 

 
This response action involves the same components as Response Action 2, including an isolation 
cap and removal of surface materials to achieve a final post-cap grade for habitat restoration. 
Response Action 3 would also involve additional removal of material in areas where higher 
concentrations of CPOIs have been detected. These areas are referred to as “hot spots” and are 
defined as those sediments and or wastes that contain contaminants above the threshold criteria 
specified in the Onondaga Lake ROD (NYSDEC and EPA, 2005), as listed below. 
 
CPOI Sediment Hot Spot Criteria (mg/kg) 
Benzene     208 
Chlorobenzene     114 
Dichlorobenzenes       90 
Naphthalene 20,573 
Xylenes      142 
Ethylbenzene   1,655 
Toluene   2,625 
Mercury   2,924 

 

                                                           
5 The actual schedule of work would be dependent on how dredging and capping for this area is 
incorporated into the schedule for Onondaga Lake.  
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Only three CPOIs were detected within the Outboard Area at concentrations which exceeded the 
Lake hot spot criteria. These include chlorobenzene, dichlorobenzene and xylene. 
 
Two hot spot areas (East Flume Hot Spots and DSA Hot Spots) were identified where sediment 
concentrations have been detected which exceed the lake sediment screening criteria (for 
dichlorobenzene and xylene) within the 1-m interval below the base excavation required for cap 
placement and habitat restoration, but above the maximum excavation limits established for 
stability. 
 
Hot spot delineations were determined based on data indicating that adjacent samples within the 
same depth interval did not exceed the lake sediment screening criteria. The delineation methods 
used for the Outboard Area were consistent with those used to delineate hot spot removal areas 
within Remediation Area D of the Lake, as described in Appendix G of the Lake Sediment 
Capping, Dredging, and Habitat Intermediate Design Report (Parsons, 2011b). 
 
Under this response action, hot spot excavation/dredging would include removal of an additional 
1 m (3.3 ft.) if the hot spot exceedance falls within this additional depth range, consistent with the 
hot spot approach for the lake. Excavation/dredging for hot spot removal would not extend 
beyond the maximum excavation limits that are established for stability of existing or proposed 
features, including the railroad and barrier walls (see Appendix A of the EE/CA). The cap would 
be designed to isolate remaining sediments and soils that exceed the hot-spot criteria. The 
restoration design would consider deeper pools for nursery habitat that coincide with the hot spot 
removal areas as a means of creating variable topography. If appropriate, additional fill materials 
would be placed within the Outboard Area to achieve the final post-cap target grades. 
 
Figures 8 and 9 illustrate a conceptual cross-section and the anticipated removal depths 
throughout the Outboard Area under Response Action 3. It is estimated that approximately 
199,000 CY (152,000 m3) of material would be removed under Response Action 3. Approximately 
35,000 CY (27,000 m3) of dry material would be excavated and relocated to an area inboard of 
the barrier wall and groundwater collection system at the WBB/HB Subsite and the remaining 
164,000 CY (125,000 m3) would be managed at the SCA. The anticipated duration of the 
excavation/dredging, transport of materials and capping is 140 work days6. 
 
Response Action 4:  Removal to Maximum Excavation Limits, Cap Placement, and Habitat 
Restoration 
 

Capital Cost $33,840,000 

Annual M&M Cost $21,100 

Present-Worth M&M Cost $160,600 

Total Present-Worth Cost $34,000,000 

Construction Time  1 year 

 
This response action involves the removal of Outboard Area materials to the maximum 
excavation limits established to maintain site stability. The excavation limitations established for 
wall and railroad stability during Outboard Area excavation preclude the removal of all 
contaminated materials. Therefore, this response action represents the maximum removal 
response action for evaluation.  
 

                                                           
6 The actual schedule of work would be dependent on how dredging and capping for this area is 
incorporated into the schedule for Onondaga Lake. 
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Under this response action, excavation/dredging would be extended to the maximum excavation 
depths based on stability considerations, which range from approximately 1 to 4 m. Additional fill 
materials would be placed within the Outboard Area, as necessary, to achieve the final post-cap 
target grades. 
 
Figures 10 and 11 illustrate a conceptual cross-section and the anticipated removal depths 
throughout the Outboard Area under Response Action 4. It is estimated that approximately 
280,000 CY (215,000 m3) of material would be removed under Response Action 4. Approximately 
35,000 CY (27,000 m3) of dry material would be excavated and relocated to an area inboard of 
the barrier wall and groundwater collection system at the WBB/HB Subsite and the remaining 
245,000 CY (188,000 m3) would be managed at the SCA. The anticipated duration of the 
excavation/dredging, material transport and capping is 204 work days7. 
 
 
EVALUATION OF RESPONSE ACTIONS 
 
To select a response action for a site, a detailed analysis of the viable response actions was 
conducted. The detailed analysis consists of an assessment of the individual response actions 
against each of three evaluation criteria (effectiveness, implementability, and cost) and a 
comparative analysis focusing upon the relative performance of each response action against 
those criteria. 
 
Effectiveness 
 
This criterion refers to a response action’s ability to meet the removal action objectives.  The 
overall assessment of effectiveness is based on a composite of factors, including overall 
protection of public health and the environment, compliance with Applicable or Relevant and 
Appropriate Requirements (ARARs), long-term effectiveness and permanence, reduction of 
toxicity, mobility, and volume through treatment, and short-term effectiveness, as follows: 
 
C Overall protection of human health and the environment assesses whether the response 

actions are protective of public health and the environment. The evaluation will focus on 
how each response action achieves adequate protection and describe how the response 
action will reduce, control, or eliminate risks at the site through the use of treatment, 
engineering, or institutional controls. 

   
C Compliance with ARARs addresses whether or not a response action would meet all of 

the applicable or relevant and appropriate requirements of other federal and state 
environmental statutes.  

 
C Long-Term Effectiveness and Permanence involves the evaluation of the extent and 

effectiveness of the controls that may be required to manage the risk posed by treatment 
residuals and/or untreated wastes at the site. This criterion also considers the adequacy 
and reliability of controls and addresses the need for post-removal site control. 

 
C Reduction of Toxicity, Mobility, and Volume through Treatment includes evaluating the 

anticipated performance of specific treatment technologies. This evaluation addresses 
the statutory preference for selecting response actions that employ treatment 
technologies to permanently and significantly reduce toxicity, mobility, or volume of 
wastes. Factors that will be considered, as appropriate, include: the treatment or 
recycling processes the response actions employ and the materials they would treat; the 
amount of hazardous materials to be destroyed or treated; the degree of reduction 
expected in toxicity, mobility, or volume; the degree to which the treatment would be 

                                                           
7 The actual schedule of work would be dependent on how dredging and capping for this area is 
incorporated into the schedule for Onondaga Lake. 
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irreversible; the type and quantity of residuals that would remain after treatment; and 
whether the response action would satisfy the preference for treatment. 

 
C Short-Term Effectiveness examines the effectiveness of response actions in protecting 

public health and the environment during the construction and implementation period until 
the removal action objectives have been met. The following factors will be considered: 
potential for short-term risks to the affected community as a result of the response action; 
potential impacts on workers during the response action, and the effectiveness and 
reliability of protective measures that would be taken; potential adverse environmental 
impacts of the response action, and the effectiveness and reliability of protective 
measures that would be taken; and time until protection is achieved. 

 
Implementability 
 
Under this criterion, the ease of implementing the response actions will be assessed by 
considering the following factors: technical feasibility, including technical difficulties and 
unknowns associated with the construction and operation of a technology, the reliability of the 
technology, ease of undertaking additional response actions, the ability to monitor the 
effectiveness of the response action, and the extent to which the removal action contributes to the 
efficient performance of any long-term remedial action; administrative feasibility, including 
activities needed to coordinate with other offices and agencies, the ability to obtain necessary 
approvals and permits from other agencies (for off-site actions), and statutory limits on removal 
actions; availability of services and materials, including the availability of adequate on or off-site 
treatment, storage capacity, and disposal capacity and services; and the availability of necessary 
equipment and specialists, and provisions to ensure any necessary additional resources; and the 
availability of prospective technologies for full-scale application. This criterion will also assess 
support agency and community acceptance, as described below. 
 
C Support Agency Acceptance indicates whether, based on its review of the EE/CA and 

this document, the New York State Department of Health (NYSDOH) agrees with, 
opposes, or has no comment on the preferred response action at the present time. 

  
C Community Acceptance, which will be assessed in the Response Action Document, 

refers to the public's general response to the response actions described in the EE/CA 
and this document.  

  
Cost 
 
The costs include the capital costs, including both indirect and direct costs; post-removal site 
control costs, which include annual maintenance and residual disposal costs; and present-worth 
costs, which include the capital costs plus the present value of 30 years of post-removal site 
control costs (calculated at a 7 percent discount rate). 
 
Comparative Analysis of Response Actions 
 
A comparative analysis of the response actions based upon the evaluation criteria noted above is 
rovided below. p 

 
Effectiveness 
 
The effectiveness of each of the response actions, other than no action, would rely on the ability 
of the cap, in conjunction with institutional controls and a long-term M&M program, to provide 
long-term chemical isolation of underlying impacted soil/sediments. With the exception of the No 
Action Response Action, all of the evaluated Response Actions include restoration consistent with 
the Habitat Plan and/or subsequent design changes regarding pike spawning habitat for the 
Outboard Area. Cap design would be based on meeting long-term effectiveness objectives for 
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protection of human health and the environment; cap design effectiveness would be such that 
Response Actions 2, 3, and 4 would provide the same degree of protectiveness. Because the 
cap, institutional controls, and M&M components are the same, the long-term effectiveness 
associated with Response Actions 2, 3 and 4 is anticipated to be the same. 
 
Data suggests that Response Action 2 removes the majority of materials present within the 
Outboard Area that exceed the lake sediment hot spot criteria. Response Action 3 removes 
approximately 9,000 additional CY (7,000 m3) of material exceeding the lake hot spot criteria 
reducing the toxicity and mobility of the contaminated sediments/soils; and reliance on the cap to 
provide protection. Although Response Action 4 removes the largest volume of material, the 
additional 81,000 CY (63,000 m3) under Response Action 4 results in the removal of minimal 
additional amounts that exceeds hot spot criteria and would not increase the protectiveness of the 
response action. 
 
ARARs and To-Be-Considered criteria (TBCs) are anticipated to be achieved under Response 
Actions 2, 3 and 4.  These ARARs/TBCs include, but are not limited to: 
 

• 6 NYCRR 701 - Classifications - Surface Waters and Ground Waters 
• 6 NYCRR Part 703 - Class GA Groundwater Quality Standards 
• NYSDEC, Division of Water Technical and Operational Guidance Series (TOGS) 1.1.1 

(October 1998) - Ambient Water Quality Standards and Guidance Values and 
Groundwater Effluent Limitations 

• 6 NYCRR Part 375-6 Remedial Program Soil Cleanup Objectives 
• NYSDEC Technical Guidance for Screening Contaminated Sediment (1999) 
• 6 NYCRR 663 - Freshwater Wetland Permit Requirements 
• New York State Freshwater Wetlands Implementation Program, 6 NYCRR 662 and 665 
• New York State Freshwater Wetlands Law, Environmental Conservation Law, Article 24, 

71 in Title 23 
• Clean Water Act Section 404, 33 Code of Federal Regulations (CFR) Parts 320 - 330 
• Clean Water Act Section 404, 40 CFR Parts 230 – 231 
• Executive Order 11990 - Protection of Wetlands 
• Executive Order 11988 - Floodplain Management 
• Policy on Flood Plains and Wetland Assessments for Comprehensive Environmental 

Response, Compensation, and Liability Act (CERCLA) Actions (OSWER Directive 
9280.0-02) 

• National Historic Preservation Act, 36 CFR 800 - Preservation of Historic Properties 
Owned by a Federal Agency 

• National Historic Preservation Act, 36 CFR Part 65 - National Historic Landmarks 
Program 

• New York State Historic Preservation Act of 1980, 9 NYCRR Parts 426 - 428 
• 33 U.S.C. 1341 - Clean Water Act Section 401, State Water Quality Certification Program 
• 6 NYCRR 608 - Use and Protection Of Waters 
• 16 USC 661 - Fish and Wildlife Coordination Act 
• 33 CFR Parts 330 - Nationwide Permit Program 
• 40 CFR Part 257 - Criteria for Classification of Solid Waste Disposal Facilities and 

Practices 
• 6 NYCRR 360 - Solid Waste Management Facilities  
• 29 CFR Part 1910.120 - Occupational Safety and Health Standards - Hazardous Waste 

Operations and Emergency Response 
• 29 CFR Part 1926 - Safety and Health Regulations for Construction 
• Onondaga Lake Baseline Ecological Risk Assessment ((site specific Sediment Effect 

Concentrations (SECs) and PECs) (TAMS, 2002b) 
• Lake Bottom Subsite ROD (NYSDEC and EPA, 2005) (mean Probable Effect 

Concentrations Quotient (PECQ) and the Hot Spot threshold concentrations) 
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Wetlands impacted by these response actions would be restored and any wetlands lost would be 
mitigated.  Response Action 2, 3, and 4, in concert with other remedies, would contribute to 
meeting surface water ARARs for Onondaga Lake and Harbor Brook. 
 
The potential short-term impacts associated with Response Actions 2, 3 and 4 are similar. 
Although none of the response actions represents unacceptable short-term risk, the potential for 
incidents to occur would be dependent on the volume of materials handled which would impact 
the duration of the construction activities. Potential short-term risks to the community during 
construction would be associated with dust and vapors. For these response actions, air 
monitoring would be conducted in accordance with a health and safety plan and community air 
monitoring plan prepared in accordance with NYSDEC and NYSDOH requirements to ensure the 
work is protective of on-site workers and the public. Based on the estimated volumes presented 
in the EE/CA, Response Action 2 represents the least potential short-term risk and Response 
Action 4 represents the greatest risk of potential short-term impacts. Short-term risks would be 
minimized through the use of public access restrictions and wetting of the soils, if necessary, to 
prevent fugitive dust. The risk to workers during construction would include inhalation of dust and 
vapors and potential direct contact. The risks to workers during construction would be mitigated 
through use of proper personal protective equipment. The risks to the public and on-Site workers 
would be mitigated during construction through the implementation of control measures, 
monitoring, the planning and use of proper procedures, and implementation of a comprehensive 
site-specific Health and Safety Plan. Adverse environmental impacts would be minimized through 
appropriate methods such as stormwater management and dust control. 
 
Implementability 
 
Response Actions 2, 3, and 4 involve the mechanical and hydraulic excavation of soil and 
sediment and the mechanical placement of cap materials. Each of these response actions is 
technically and administratively feasible and the personnel, equipment, and materials necessary 
to implement each of these response actions are available. 
 
The degree of difficulty for Response Actions 2, 3 and 4 are dependent on the volume and depth 
of Outboard Area material to be removed. Based on the removal scenarios presented in the 
EE/CA, Response Action 2 represents the least difficult response action to implement and 
Response Action 4 represents the most difficult response action to implement due to the need to 
remove more material at greater depths, as well as to backfill to meet targeted finish grades. 
However, all of the response actions are implementable.  
 
NYSDOH provided input on the EE/CA during its preparation and agrees with the preferred 
response action. 
 
Community acceptance of the preferred response action will be assessed in a decision document 
following review of the public comments received on the EE/CA and this document. 
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Cost 
 
The estimated capital, annual M&M costs, and present-worth costs for each of the response 
actions are presented below. 
 

Response 
Action 

Capital Cost Annual M&M 
Cost 

Present-
Worth M&M 

Cost 

Total Present-
Worth M&M 

Cost 

1 $0 $0 $0 $0 

2 $22,840,000 $21,100 $160,600 $23,000,000 

3 $23,840,000 $21,100 $160,600 $24,000,000 

4 $33,840,000 $21,100 $160,600 $34,000,000 
 
As can be seen by the cost estimates, Response Action 1 is the least costly response action with 
a present-worth cost of $0.  Response Action 4 is the most costly response action at an estimated 
present-worth cost of $34,000,000.  Response Action 2 has an estimated present-worth cost of 
$23,000,000 and Response Action 3 has an estimated present-worth cost of $24,000,000. 
 
 
PREFERRED RESPONSE ACTION 
 
NYSDEC and EPA's preferred response action, Response Action 3, includes removal for 
placement of an isolation cap and achieving final grades lower than the existing grade elevations 
to facilitate habitat restoration. Based on the anticipated cap thicknesses and target final grades 
for the western and eastern Outboard Areas, the majority of the excavation would be conducted 
to depths ranging from 1.5 to 3 m (4.9 to 9.8 ft) with additional hot spot excavation/dredging to 
remove an additional 1 m (3.3 ft) (to a maximum depth of 4 m [13.1 ft]) of Outboard Area 
materials where higher concentrations of CPOIs have been detected. The cap would be designed 
to isolate remaining sediments and soils that exceed the hot-spot criteria. Habitat restoration in 
the Outboard Area would create emergent wetland areas and habitat that is more suitable for 
northern pike reproduction. The restoration design would consider deeper pools for nursery 
habitat that coincide with the hot spot removal areas as a means of creating variable topography. 
If appropriate, additional fill materials would be placed within the Outboard Area to achieve the 
final post-cap target grades. 
 
It is estimated that approximately 199,000 CY (152,000 m3) of material would be removed under 
Response Action 3. Approximately 35,000 CY (27,000 m3) of dry material would be excavated 
and relocated to an area inboard of the barrier wall and groundwater collection system at the 
WBB/HB Subsite and the remaining 164,000 CY (125,000 m3) would be managed at the SCA. 
 
The Outboard Area IRM would be coordinated with other remedial activities at the WBB/HB 
Subsite and the Onondaga Lake remediation. The actual schedule of work would be dependent 
on how dredging and capping for this area is integrated into the schedule for Onondaga Lake. 
 
The environmental benefits of the preferred response action may be enhanced by consideration, 
during the design, of technologies and practices that are sustainable in accordance with EPA 
Region 2's Clean and Green policy8 and NYSDEC’s Division of Environmental Remediation 
Program Policy Green Remediation (DER-31)9. This will include consideration of green 
remediation technologies and practices. 
                                                           
8 See http://epa.gov/region2/superfund/green_remediation 

9 See http://www.dec.ny.gov/docs/remediation_hudson_pdf/der31.pdf 
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Basis for the Preferred Response Action 
 
Response Action 3 is the preferred response action to address contaminated material within the 
Outboard Area for the following reasons: 
 

• Response Action 3 provides the same level of protectiveness as Response Actions 2 
and 4. 

• In comparison to Response Action 2, Response Action 3 involves removing 9,000 
additional cubic yards of material from the Outboard Area which exceeds the lake 
sediment hot spot criteria, thereby reducing the toxicity and mobility of the 
contaminated sediments/soils and reliance on the cap to provide protection. 

• Response Action 4 would not provide additional protection of human health or the 
environment. Response Action 4 might present a greater risk of potential short-term 
impacts due to a greater duration of construction activities and it costs $10 million (42 
percent) more than Response Action 3. 

 
NYSDEC and EPA believe that the preferred response action would provide the best balance 
among the response actions with respect to the evaluating criteria. NYSDEC and EPA also 
believe that the preferred response action would be protective of human health and the 
environment, would comply with ARARs, and would utilize permanent solutions and response 
action treatment technologies or resource recovery technologies to the maximum extent 
practicable. 
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THE NEW YORK STATE
DEPARTMENT OF ENVI·
RONMENTAl CONSER·
VATION INVITES PUB
llC COMMENT ON ,.
PROPOSEO INTERIM RE
MEDIAL MEASURE FOR
THE WASTEBEC
81HARBOR BROQI( SITE
OUTBOARD AR£A. ~
WElt AS PROPOSEC
APPROACHES FO~

MANAGING MATERlA.L~
EXCAVATEO AS PART
Of REMEDIAl AeIM·
TIES AT THE WASTE
BEDS '-8 SlTE lIND A1
NINEMllE CRUI( Thf
New York State Depart
mel'll of Environmenta
COnsefvatiOn (DEC'
and u.S Envlronmenta
Protection AAeOC\
(EPA) cootlnue to ad
dress remediation Site!
adlOCem 10 QnOn(lag<
U1ke In COOjunctlOJ
wuh the lake bOttOlT
dredging project If
preparatIOn for opera
IJOOS 10 lJel.tIn in 2012
e~lloCt areas to bf
dre<lged comluuc to bi
defilled These areas 'n
dOOe portJOOS of till
wastebed 9/Harbo'
Brook (Was/I !B)
Wastebecls 1·8. lUI(
Geddes Brook.
Nlnemole Cree\( Sites
As exDlame<l below
and in a JlIOUarv 201:
Fact Sheet. hy(lraulM
dredgll1g WIll be em
Ploved dUring thO Ierne
llrallOll of each (I

these areas As plan
ned. thedf~ slu'"
(sediment arld wale
mlxturel will be P1jle(
to the sedIment COn
soliOatiOn Afea (SeA) lo
Cllted OIl wasteDeil 13
COnSistent WIth the Ie
~a1 agreement ROYllrn
IIlR the cleanuP. tho
amount to be dre<lgel
Will be leu than ;[6~

million cubic yllfd$ 1111
Within the o<,g'nal GEl

s«n capac,ty 01 the
SCA The final dre<lRed
e5~mate IS currently
anliClj)llted to be more
likely in the 22 m,1I101t
cubic Vard ranl/El ana
wHi be Included In the
"onondaga lake ClIp
lIInll. Dredg,ng. Habltat
IIf1(f PrOfunda! zone
(Sediment ManllRo
ment Unit 8) final De·
s«n "ThIS desi2n llOCu·
ment Will be -f,nallzed
In the Spring 01 2012
ana Is the culmlnalJon
of aIIl1feviot.lS draft GEl
SlRf1 llOCuments relal
ed to call1linR. dredl!
1rlR. haMat restor-auon,
8M the lIfofundal zone
ttwlt were leleased to
the public fOl revieW
t>eR,nning in 2009
tlvoW!lt the lIfeserlt
wastebed 8/H1lIboI
Brook OutbOard Area
HlO NVSOEC ana EPA
will hOld a OObilc meet
'"Il at } 00 PM 8M
oPert I'\olJse f,om 600
} 00 PM on Fei)ruary '.
2012 at the Mlltha Ed
dV Room in the Ail and
HOme cenl!!l at the
New York Slato fair·
grounds, Syracuse.
New York (In case of
severe weather. nollce
will be gIVen to local
media outlets thaI the
meeting WIll be post,
lIOI\Od until Thursd!lV,
february 9. 2012 lit the
same time af)(! loca
lion) to discuss the Pro
lIOS8d Resooose AC\.lOIl
Document (PIW)) lor
the WBB/HB site Oul
DOard Area Int!!llm Re
mediaf Measure ORMj
The W9BIHB SltO IS a
suDslte of the ononda
gl like SUperlUnd
Sue The PRAO de·
SCribeS the resPOflSe
actions CortSldCle<! un
der the IRM assoclllteCI
With the Outbotlrd
Aiel 8IId identifies tile

lIIefeffed rl!$.llOl'lSe ac
tion With the rationale
lor the action The
NVSDECarKl EPA are 15
su,nR the PRAO to en
courage ar.cl receive in·
put and comments
from the oobllc The pn.
mary ob;ecbYe of the
ICtlOl'l IS to control the
sources of contamlna·
tlOlt at the Slle. 10 mlni
mile the mlWatlOlt of
comammanlS, af)(! 10
minimize any current
ana potential future nu
mall tleaIth 8M /!IIVI.
ronmertlal Impacts
The rnam leawrcs 01
lhe' preferred response
8CIJOn for the OUtboard
Area IRM incluoes the
romoval 01 soils and
weiland sealments ....a
hydlllUlte dr~,ng IlI'Kl
mechanteal methods
between the HllrOOr
Brook barrier walls
(East and wesl wall~

ana OOOn<laI;:a Lake;
lIlacement of 1ft Isola-
tl()l1 cap. Ind restora·
tIOII of the Ilea as wet·
1Inds, The elCcavated
area WOUld be restored
ana/or mitlRated. as ap.
prOllfiate. consiStent
with the ~
Lake habltat restora
tion plan Changes to
the preferred response
or a char1Re from the'
preferred response to
another response may
be made if PUblIC com·
ments or additional da
ta Indicate ItIat such II
ChanRe W111 result In a
more apprOlll'late ac
tion The firlal oeclSlOIl
regarding the selected
response W111 be made
after the NYSOEC and
EPA have taken ,mo
COO$Idefatoon all oubliC
comments_ The
NVSoeC and (PA are
SOI'Clting lIUbttC cam
ment on all 01 Ute re
sponse act!On ootl()l1S

assocllted With the
Outboard Area IRM be
cause NYSDEC and
EPA may select 8 Ie·
sponse aetlOll other
than the preferred re
sponse actl()l1 The ad
m,nistratMl record file.
which contllU1$ the in·
wrma(l()I1 upon which
the seleetioll of We reo
sponse actlon W1t1 be
based. is available at
the folloWmR locatlOflS,
InformatlOO Is also
available on OEC's
webSlte at _.dec
nY_Rovlchemlcall37SS8
hlml onor'lllaltl Coon·
ty Pul)llc Lillrarv 447
South SllIlna Street Syr
acuse. NeW YOI'1l
13202 31S·43S·18OO
AtlantIC Slates Legal
FoondallOl'l 6S8 west
OoOndaga Street Syra·
cuse. New York 13204
315-475-1170 Please
catl lor hOUrs of avalla
bihty SOlVaY PublIC Li·
llrarv 615 woocts Road
Solvay. NV 13209
Phone (315) 468·2441
NYSOEC 615 [ne BOuie·
vard. west Syracuse.
New York 13204·2400
315.426-7400 Please
call lor an appomtment
NVSDEC. DeR 625
Broadway, 12th Floor
AlbanV. NeW York
12233·}013 518-41)2·
9676 Please call for an
appo!nt1Tlent Written
comments associated
With the PRAO re·
ceived during the put)
lic comment period.
which ends on Fellru·
MY 20. 2012, as we" as
comments recewed at
the public meeting. W111
be addressed In the de
cISion oocomem which
W1a formall!e the selec·
tion 01 tile response ac·
tion All written com·
ments 8SSOC1lIted With
the PRAO shOuld be ad·
dressed to Mr Tracy



A Sm,(h. Pro,ect Man
agerNVSoeoartmen
or Environmental Coo
5ef\IBlIon 625 Broad
wav, 12th Floor Alba
OV. NY 12233·701
OERwebOllW dec.stat.
ny I.lS (Ind,cate 'W98
fiB OutboorCl Area IR~
COmments" in the SIJ[
ieCt line of the e·mlll
Materilll Managemer
at the Wastelleds ,.
and Ge<llles Broo~
Nirlell1ile Creek Site
C'Nlnll the constrlJl
tIOfl Of II 2 J.acre Iakl
connected wetland I
the WaslCbeds 1·
site, hy<lraulle dfed~lr
would be used to fl
move 1IPPfoximate
.1.500 cubtc yards (C'
of mlltet'lais 'rom tt
site. As Paf! of It
C!elW)UP of fOWl
Nmefmle Creek. h
dfaullc dreogmg woo
be used to remove a
proxlmlilely 20.000 (
of con\lImlnatoo 50
and Sc<hmen\ from tl
two small pen,nsl/l.
exumdlrlll: out Of] bo
sl<les 01 the mouth
N,nemlle Creek In a
ClItiOn. up to appro:
mately 30,000 CY
chanoel sedlmer
may be removed "I '
drllulic drectlliOIl rc
the cnannel in loY.
Nmemile Creek T
NlOem,1e Creek mate
als C61,OOO to 97.lX
removed Irom chan!
and floodplain areas
the remlllninll areas
the G«ldeli a'll(
N,nem,le Cleek s
would likely be
moved via meehan;
cxcavOtJO<1 and conso
dale<! at the l
8rldS/e Street SIJ~
contlllnment syste
(Tile VOlume estlma
do not InClude mate
to be ren'lO\le(l fro
the SYW 10 lorCS'

wetland area An Inllt'S
tlgllllOrl to determll'le
what PCIftJOns of the
SVW10 area Wlil re
QUire rernealiltJOrllS De
II1ll perlouTled IIOll the
remedial llesIgn IIOll
VOlume esllmates lor
tile SVW-10 area w'll
be developed separate
ly) Materials rerTlO\le(f
VIa hyOraJIic drl!Oglflll
Irom these areas
WOUld be piped as Slur
ry (sedlmeru and Water
mlKture) to the sedl
ment ConSOlidatlOfl
Area (SCA,l Ior:ated on
Waslebed 1:) NYSDEC
Will accept written pub
IIc comments regard
log the propose(l

means lor mallaJllnR
lhe waste malerlll!s
thllt Wlil be remove(l
durin!! the construction
of WlIStebeds 1-8 and
NtnerI111e Creek during
the PUtlllC comment pe.
nOd enc!on!! OIl Febru
llry 20, 1012, com
ments stlould De
rTIaIIcd or erna.1ed to
Mr Timothy larson
P E, NVS[ll::C, 625
BroadwaV, 12th Floor
Albany, New York
122:):)-7016 Email
derwebOgw_dec state
ny us Please Indicate
"Ononda,qa Lake MMe.
rial Management" 10
the subject line Protect
Oocuments are aYalla
tile lor rev.ew on the
NYSOEC webSite (www
dec,ny govlChemical/:)

7558 html) 8fld at the
NYSOEC SyrllCUSe llnd
Albany OHices, AtlantIC
States Legal FourlCla.
tlon, 501v1!y library,
arlCl the Cloondasia
COtJl1ty Public library
(allllresses ~Sted

above) AddllJonal il1lor.
mallOn on the Ononda.
gil Lake Bottom project
IS also available at ca.
mlqus Town Hall 4600

West Genesee Street,
Room 100 Syracuse,
NY 1:3219 (315) 488
12:)4 Moon library
SUNY ESF, 1 Forestry
DUlle Syracuse. NY
1:3210 (:)15) 470-6712
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Mr. Tracy Smith
NYSDEC
625 Broadway, 12th Floor
Albany, NY 12233-7013

February, 172012

Dear Mr. Smith,

Please add this letter to the Public Comments for Wastebed B Harbor Brook Outboard Area
Interim Remediation Response Action Document.

I write to you today with an evolving sense of frustration, disappointment, and animosity over the
DEC's decisions for Onondaga Lake's remediation. The selected alternative for Wastebed B
Harbor Brook Outboard Area is yet another example of a decision ultimately allowing
Honeywell's waste to remain in, and around Onondaga Lake, and, therefore allowing the
continued threat to the health and well being of the people and the wildlife that come into contact
with the lake. The remedy should be rejected.

The decision to allow Wastebed B to remain means the DEC is officially assenting to
Honeywell's creation of a shoreline for Onondaga Lake consisting of hazardous wastes that were
intentionally put into the lake. Had that site been created by a catastrophic accident, an Act of
God, or even through some demonstrated stupendous amount of ignorance of its negative impact
on the environment, then allowing it to remain in place for so long could, at the least, be
understandable. No such reasonable explanation is applicable here as these sites were created
purely for business convenience.

It is the NYS DEC's obligation to see that this problem is remediated "to the extent practicable",
meaning. in the realm of possibility. This would suggest that the appropriate remedy would be
the excavation and removal of all waste and contaminated soil and sediment from the site. The
same approach should be employed at Wastebeds 1-8, as well. History suggests it is surely
practicable as there are many examples of much larger excavations completed without the aid of
powerful modem equipment. Ancient civilizations responsible for building the Pyramids of
Egypt, the temples of Greece, and the cities of Rome and of the Aztecs feature much larger
excavations completed with only simple tools and rudimentary machines. Even the Erie Canal
was built with nothing more than men with shovels and horses.

The time has finally come to hold the multi-billion dollar corporation that created this atrocity
accountable for its busine¥, decisions. The NYS DEC should demand the removal of their
industrial waste. I



305 Cherry Road
Syracuse, NY 13219-1508

February 25, 2012

Tracy Smith
NYS DEC
625 Broadway, 12'h Floor
Albany, NY 12233-7013

Dear Mr. Smith:

Please add this letter to the public comments for Wastebed B Harbor Brook Outboard
Area Interim Remediation Response Action Document, relating to Onondaga Lake.

I believe it is clear that the decision to allow Wastebed B to remain is an abdication of
the DEC's responsibility/obligation, on behalf of all of the citizens of Onondaga County,
indeed all of the citizens of this state as a whole, to insure that the problem created by
Honeywell's predecessor is remediated "to the extent practicable". Certainly a more
vigorous plan of remediation is possible and must be mandated. A proper remedy
would be the to require the excavation and removal of l!!! waste and contaminated soil
and sediment from the site. Justice demands that the site be returned to the
state/condition it was in before that wastebed was created in ignorance (at best) of the
environmental impact of dumping these materials in and near the lake. Justice also
demands that the parties responsible for creating this mess clean it up fUlly NOW, not at
some unknown time in the future. We have lived with a horribly contaminated lake for
far too long. Nothing less than a complete clean-up will do.

We must hold the mUlti-national, billion dollar corporation that created this mess
responsible for FULLY cleaning up its mess. Millions upon millions of dollars were
made over the entire period these wastes were dumped in the lake. Further delay is
both unjust and unconscionable.

Very trUly yours,

';{u~!J-,!Jun, {POL tQL~f
MICHAELJ. HUNG~RF~OV--- \

REcEIveD

FEB J 82012

REMEDIAL BUREAU D



Tracy Smith - Cleanup of Onondaga Lake"WBB/HB Outboard IRM Comments 

  
Re: WBB/HB Outbvoard Area IRM Comments; 
The area outside the steel inserts meant to contain poulluted land/water also needs to be treated. If noty the materials will 
eventually if they have not already, sink low enough to cross under the barriers into the lake. Also, since the area outside 
the lake will be for public use, removal of contaminated materials is essential. Let's do it right. 
Joel Potash MD 

From:    "Joel Potash" <jpotash1@twcny.rr.com>
To:    <derweb@gw.dec.state.ny.us>
Date:    2/19/12 3:19 PM
Subject:   Cleanup of Onondaga Lake"WBB/HB Outboard IRM Comments

Page 1 of 1

2/28/2012file://C:\Documents and Settings\txsmith\Local Settings\Temp\XPgrpwise\4F4362D9Domain3PO...
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