
s ... 
C E O V E  7\ ------- 

~ p f l  1 7 2207 
EXPLANATION OF SIGNIFICANT II ERENCES 

Prepared by the New York State Department of Environmental Conservation 
Division of Environmental Remediation 

This Explanation of Significant Differences (ESD) has been prepared to provide notice of 
the progress made to date with regard to the cleanup at the Fumex Sanitation (Furnex) site located 
at 13 1 Herricks Road in the Village of Garden City Park (Town of North Hempstead) and to inform 
you of a change in the site remedy. In March 2001, the New York State Department of 
Environmental Conservation (NYSDEC) signed a Record of Decision (ROD) for the Fumex site 
which selected a remedy to remediate the soil on the site. The NYSDEC, in consultation with the 
New York State Department of Health (NYSDOH) is modifying a portion of the remedy selected 
by the ROD for the site based on new site infonnation. Upon review of existing and new data it has 
been determined that the 18-inch excavation and new storm water system will reduce the need for 
an impermeable cap at the site. The impermeable cap was intended to prevent direct contact with 
any pesticide contamination that may be left in place and to prevent infiltration of rainwater through 
any potential residual contamination. Based on the preliminary design and review of existing and 
new field data, an asphalt cover will prevent contact with any residual contamination, and will 
minimize any infiltration of precipitation into the subsurface. Therefore, an asphalt cover will be 
substituted for the impermeable cap. 

This ESD will become part of the Administrative Record for this site. The infonnation here 
is a summary of what can be found in greater detail in documents that have been placed in the 
following repositories: 

Shelter Rock Public Library NY SDEC Region 1 Headquarters NY SDEC Central Office 
165 Searing Town Road SUNY Campus 1 lth Floor, 625 Broadway 
Albertson, NY 11507 Loop Road Building 40 Albany, NY 12233-7015 
Attn: Frances Conrad Stony Brook, NY 1 1790-2356 Attn: Heide-Marie Dudek, P.E. 
(5 16) 248-7363 Attn: William Fonda (5 18) 402-9622 

(63 1) 444-0350 

Although this is not a request for comments, interested persons are invited to contact the 
NYSDEC's Project Manager for this site to obtain more information or have questions answered. 



The Project Manager for this site is Ms. Heide-Marie Dudek. Ms. Dudek can be reached at: 

NYSDEC 
625 Broadway 
Albany, IVY 12233-7015 
5 18-402-9622 
hmdudek~~~w.dec.state.nv.us 

2.0 SITE DESCRIPTION AND ORIGINAL REMEDY 

The Fumex site is located at 13 1 Herricks Road in the Village of Garden City Park, Town 
of North Hempstead, Nassau County. The 113 acre site includes a one-story brick building and a 
paved parking area in the rear in a mixed residential and cornrnercial/light industrial area. Fumex 
operated a commercial termite extermination business at this location from 1952 to 1992. 
Reportedly, the originally unpaved parking lot was sprayed regularly with chlordane for insect 
control from 1952 to 1978. The parking lot was then paved sometime between 1978 and 198 1. In 
1981, a chlordane rinse water spill of less than 30 gallons occurred in the asphalt parking lot. Some 
of the rinse water entered a dry well located within the parking lot. Site investigations have 
confirmed that chlordane and other pesticides have contaminated soil and the groundwater beneath 
the site and the soil of a neighboring yard. In 1986, the NYSDEC entered into an Order-On-Consent 
with Fumex Sanitation, Inc. in which Fumex agreed to conduct an investigation to determine the 
extent of contamination in the soil and groundwater at the site. 

Work completed to date includes site investigations, a Phase I and Phase I1 Remedial 
Investigation (RI), a Remedial Feasibility Study (FS) and a ROD. The remedial investigations 
identified the primary contaminants as heptachlor, chlordane, and dieldrin in the soil and 
groundwater. Heptachlor concentrations in the on-site shallow soils ranged from 4.8 parts per 
million (ppm) to 5 1 ppm; while chlordane and dieldrin concentrations ranged from 35 to 280 ppm, 
and 3.5 to 15 ppm, respectively. Concentrations of these pesticides decreased significantly with 
depth. Soil samples collected from neighboring properties indicated that the residential property that 
bounds the eastern side of the Furnex property has surface soil pesticide contamination. 
Groundwater samples, collected from on-site and off-site monitoring wells, indicate that heptachlor, 
chlordane and dieldrin detected in the on-site monitoring wells is not migrating off-site. 

In March 2001, a Record of Decision was signed for the Fumex site. The ROD requires: 

- the excavation and proper disposal of the top 18 inches of soil from the entire parking lot in 
the rear of the site, 

excavation and proper disposal of the contaminated surface soils at the adjacent residential 

property 7 

the installation and maintenance of an impermeable cap over the parking lot at the rear of the 
site, 



removal of an on-site drywell and replacement with a catch basin connected to the local 
storm sewer, 

a deed restriction to maintain the impermeable cap and restrict any soil excavation beneath 
the impermeable cap; 

power washing (with detergent) of the concrete floor in the former garage area with 
collection and proper disposal of all wash water, and 

implementation of a groundwater monitoring program. 

3.0 CURRENT STATUS AND NEW INFORMATION 

The Fumex Remedial Design, which is being conducted under the NYSDEC State Superfund 
Program, is currently underway. A pre-design investigation to determine the extent ofthe excavation 
at the off-site residential property and the soil disposal requirements has been completed. The 
Underground Injection Control Closure Plan for the on-site drywell has been submitted to and 
approved by the United States Environmental Protection Agency (US EPA) and Nassau County 
Department of Health. The 35-Percent Design has been completed and the 65-Percent Design is 
under way. During the 35-Percent Design, it was determined that the impermeable cap (which was 
to prevent direct contact with any pesticide contamination that may be left in place and to prevent 
infiltration of rainwater through any potential residual contamination) was not necessary and that an 
asphalt cover would provide the required the protection. The overall cost savings of installing an 
asphalt cover versus the impermeable membrane cap is approximately $30,000. Thereby reducing 
the overall remediation cost from approximately $890,000 to $860,000. In addition to the cost 
savings, the installation of an asphalt cover would allow the site to be redeveloped in the future. 
Therefore, the impermeable cap will be replaced with the installation of an asphalt cover. 

4.1 COMPARISON OF CHANGES WITH ORIGINAL REMEDY 

The original remedy required an impermeable cap be placed beneath the parking lot. The 
intended use of the cap was to prevent contact with any residual contamination that may be left in 
place after the 18-inch excavation is completed, and to prevent or minimize infiltration of rainwater 
through any potential residual site contamination. The pre-design investigation has shown the 
pesticides are not migrating off-site. An asphalt cover shall therefore be substituted for the 
impermeable cap. The asphalt cover will prevent contact with any residual contamination, and will 
minimize any infiltration of precipitation into the subsurface. 

The new remedy will consist of the following elements: 

The excavation and proper disposal of the top 18 inches of soil from the entire parking lot 
in the rear of the site. 



The excavation and proper disposal of the contaminated surface soils at the adjacent 
residential property, 

The installation and maintenance of an asphalt cover, in the form of a parking lot, at the rear 
of the site, 

The removal of an on-site drywell and replacement with a catch basin connected to the local 
storm sewer, 

Power washing (with detergent) of the concrete floor in the former garage area with 
collection and proper disposal of all wash water, 

Imposition of an institutional control in the form of an environmental easement that would 
require(a) limiting the use and development of the property to commercial use, which would 
also permit industrial use, in conformance of local zoning; (b) compliance with the approved 
site management plan; (c) restricting the use of groundwater as a source of potable or process 
water, without necessary water quality treatment as determined by NYSDOH; and (d) the 
property owner to complete and submit to the Department a periodic certification of 
institutional and engineering controls. 

Development of a site management plan which would include the following institutional and 
engineering controls: (a) management of the final cover system to restrict excavation below 
the soil cover's demarcation layer, pavement, or buildings. Excavated soil would be tested, 
properly handled to protect the health and safety of workers and the nearby community, and 
would be properly managed in a manner acceptable to the Department; (b) monitoring of 
groundwater; (c) identification of any use restrictions on the site; and (d) provisions for the 
continued proper operation and maintenance of the components of the remedy. 

The property owner would provide a periodic certification of institutional and engineering 
controls, prepared and submitted by a professional engineer or such other expert acceptable 
to the Department, until the Department notifies the property owner in writing that this 
certification is no longer needed. This submittal would: (a) contain certification that the 
institutional controls and engineering controls put in place are still in place and are either 
unchanged from the previous certification or are compliant with Department-approved 
modifications; (b) allow the Department access to the site; and (c) state that nothing has 
occurred that would impair the ability of the control to protect public health or the 
environment, or constitute a violation or failure to comply with the site management plan 
unless otherwise approved by the Department. 

Implementation of a groundwater monitoring program. 

The ROD, as modified by this ESD, is protective of human health and environment and 
meets the goals originally included in the March 2001 ROD. The NYSDOH concurs with 
modification. 



5.0 SCHEDULE AND ADDITIONAL INFORMATION 

The NYSDEC is prepared to move forward with the modified design. 

If you have questions or need additional information you may contact the following: 

Heide-Marie Dudek, P.E. 
Project Manager 
NYSDEC 
625 Broadway 
Albany, NY 12203-701 5 
(5 18) 402-9622 
Toll Free (888) 459-8667 

This Explanation of Significant Differences will become part of the Administrative Record 
for this Site. The information here is a summary of what can be found in greater detail in documents 
that have been placed in the following repositories: 

Shelter Rock Public Library NYSDEC Region 1 Headquarters NYSDEC Central Office 
165 Searing Town Road SUNY Campus 1 1 th Floor, 625 Broadway 
Albertson, NY 11507 Loop Road Building 40 Albany, NY 12233-701 5 
Attn: Frances Conrad Stony Brook, NY 1 1790-2356 Attn:Heide-Marie Dudek, P.E. 
(516) 248-7363 Attn: William Fonda (5 18) 402-9622 

(63 1) 444-0350 



Department of Environmental Conservation

Division of Environmental Remediation

Record of Decision
Fumex Sanitation Site

Garden City Park, Nassau County
Site Number 1-30-041

March 2001

New York State Department of Environmental Conservation
GEORGE E. PATAKI, Governor ERIN M. CROTTY, Acting Commissioner



DECLARATION STATEMENT - RECORD OF DECISION

Fumex Sanitation Inactive Hazardous Waste Site
Garden City Park, Nassau County, New York

Site No. 130041

Statement of Purpose and Basis

The Record ofDecision (ROD) presents the selected remedy for the Fumex Sanitation class
2 inactive hazardous waste disposal site which was chosen in accordance with the New York State
Environmental Conservation Law. The remedial program selected is not inconsistent with the
Nation~lOil and Hazardous Substances Pollution Contingency Plan ofMarch 8, 1990 (40CFR300).

This decision is based on the Administrative Record of the New York State Department of
Environmental Conservation (NYSDEC) for the Fumex Sanitation inactive hazardous waste site and
upon public input to the Proposed Remedial Action Plan (PRAP) presented by the NYSDEC. A
listing of the documents inCluded as a part ofthe Administrative Record is included in Appendix B
of the ROD.

Assessment of the Site

Actual or threatened release ofhazardous waste constituents from this site, ifnot addressed
by implementing the response action selected in this ROD, presents a current or potential significant
threat to public health and the environment.

Description of Selected Remedy

Based on the results of the Remedial Investigation/Feasibility Study (RIfFS) for the Fumex
Sanitation Site and the criteria identified for evaluation ofaltematives, the NYSDEC has selected
surface soil excavation and the installation ofan impermeable membrane cap. The components of
the remedy are as follows:

•

•

•

•

Excavation of the top 18 inches of soil from the entire parking lot in the rear of the Fumex
building

Excavation of the contaminated surface soils in the yard of an adjacent residence;

Disposal of the excavated material to an off-site Resource Conservation and Recovery Act
(RCRA) approved facility;

Installation and long term maintenance ofan impermeable membrane cap in the parking lot;



• Backfill ofthe excavated area with clean·soil;

• Removal ofan on-site drywell and replacement witha catch basin connected to a local stonn
drain;

•

•

•

A deed restriction to maintain the impenneable cap and restrict any soil excavation beneath
the impermeable cap;

Power washing (with detergent) ofthe concrete floor in the former garage area ofthe on-site
building, with collection and disposal ofthe water generated; and

Implementation ofa groundwater monitoring program.

New York State Department ofHealth Acceptance

Tbe New York State Department ofHealth concurs with the remedy selected for this site as
being protective ofhuman health.

Declaration

The selected remedy is protective ofhuman healthand the environment, complies with State
and Federal requirements that are legally applicable or relevant and appropriate to the remedial
action to !he extent practicable, and is cost effective. This remedy utilizes pennanent solutions and
alternative treatment or resource recovery technologies, to the maximum extent practicable, and
satisfies the preference for remedies thatreduce toxicity, mobility, or volume as a principal element.

Date ~
Division ofEnvironmental Remediation
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RECORD OF DECISION

Fumex Sanitation Site
Garden City Park,Nassau County

Site No.I-30-041
March 2001

SECTION 1: SUMMARY OF THE RECORD OF DECISION

The New York State Department ofEnvironmental Conservation (NYSDEC), in consultation
with the New York State Department ofHealth (NYSDOH), has selected this remedy to address
the significant threat to human health and/or the environment created by the presence of
hazardous waste at Fumex Sanitation, Operable Unit 1, a class 2 inactive hazardous waste
disposal site. As more fully described in Sections 3 and 4 of this document, spills and spray
application ofpesticides have resulted in the disposal of hazardous wastes, including alpha
chlordane, gamma chlordane and heptachlor, at the site. These disposal activities have resulted
in the following significant threats to the public health and/or the environment:

•• a significant threat to human health associated with the potential for direct contact with
contaminated soils.

• contaminated soils at the site have acted as a source of contamination to local
groundwater, a sole source aquifer, and are therefore a significant threat to the
environtnent.

In order to eliminate or mitigate the significant threats to the public health and/or the
environment that the hazardous wastes disposed at the Fumex Sanitation site have caused, the
following remedy (Alternative 3) was selected:

• Excavation of the top 18 inches of soil from the entire parking lot in the rear of the
Fumex building and the contaminated surface soils in the yard of an adjacent residence;

• Disposal of the excavated material to an off-site Resource Conservation and Recovery
Act (RCRA) approved facility;

Backfill of the excavated area with clean soil;

• Removal of an on-site drywell and replacement with a catch basin connected to a local
storm drain;
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• Installation and long term maintenance of an impermeable membrane cap;

• A deed restriction to maintain the impermeable cap and restrict any soil excavation
beneath the impermeable cap;

• Power washing (with detergent) of the concrete floor in the former garage area of the on­
site building, with .collection and disposal of the water generated; and

• Implementation of a groundwater monitoring program.

This remedy will remove the most contaminated soil near the surface, thus preventing direct
human contact. The catch basin and impermeable membrane cap will minimize the potential for
the remaining contamination to impact groundwater quality.

The selected remedy (Alternative 3), discussed in detail in Section 7 of this document, is
intended to attain the remediation goals selected for this site in Section 6 of this Record of
Decision (ROD), in conformity with applicable standards, criteria, and guidance (SCGs).

SECTION 2: SITE LOCATION AND DESCRIPTION

The Fumex Sanitation inactive hazardous waste disposal site is a parcel approximately 1/3 acre
in size at 131 Herricks Road in the Village of Garden City Park, Town ofNorth Hempstead,
Nassau County (see Figure 1). The site is on the comer ofHerricks Road and Bedford Avenue.
The area around the site is mixed residential and commerciaVlight industrial in nature. On the
site is a one story brick building with a paved parking area in the rear.

SECTION 3: SITE mSTORY

3.1: Operational/Disposal History

Fumex Sanitation operated a commercial termite extermination business at this location from
1952 to 1992. Reportedly, the unpaved parking lot was regularly sprayed with chlordane from
1952 to 1978 for insect control. The parking lot was paved sometime between 1978 and 1981.
In 1981, a spill of less than 30 gallons ofchlordane rinse water occurred onto the asphalt parking
lot. Some of the rinse water entered a dry well within the Fumex parking lot. Due to these
activities, chlordane and other pesticides contaminated the soil and the groundwater beneath the
site, and the surface soil of a neighboring yard.
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3.2: Remedial History

m 1986, the NYSDEC entered into an Order-On-Consent with Fumex Sanitation, mc. in which
Fumex agreed to conduct an investigation to detennine the extent of contamination in the soil
and groundwater at the site. During the resulting investigation soil samples were taken at
various depths during the construction of five monitoring wells. The wells were installed in the
rear parking area within 30 feet of the dry well. Chlordane was found in all the soil samples
taken, at concentrations up to 1500 parts per billion (Ppb). The least contaminated soil sample,
taken at the greatest depth, 50 to 52 feet below the ground surface, had 59 ppb of chlordane. For
comparison, the current NYSDEC Recommended Soil Cleanup Objective for chlordane
(Technical Administrative Guidance Memorandum 4046) is 540 ppb.

Groundwater samples taken from each of the five shallow on-site monitoring wells contained
chlordane in excess of groundwater standards. Concentrations of chlordane ranged from 0.89
ppb to 99.7 ppb. The current groundwater standard for chlordane is 0.05 ppb.

A second site investigation was conducted in 1989 to develop a preliminary Hazard Ranking
System score for the site. m March 1990, the site was listed as a class 2 on New York State's
registry of inactive hazardous waste disposal sites. A class 2 site is one which presents a
significant threat to public health or the environment.

SECTION 4: SITE CONTAMINATION

To evaluate the contamination present at the site and to evaluate alternatives to address the
significant threat to human health or the environment posed by the presence of hazardous waste,
the NYSDEC has recently conducted a Remedial Investigation/Feasibility Study (RIlFS).

4.1: Summary of the Remedial Investigation

The purpose of the RI was to define the nature and extent of any contamination resulting from
previous activities at the site.

The RI was conducted in 2 phases. The first phase was conducted between January 1996 and
December 1996 the second phase between February 1997 and January 2000. A report entitled
Fumex Sanitation Site Final Phase II Remedial mvestigation Report (January 2000) has been
prepared which describes the field activities and findings of the RI in detail.

The RI included the following activities:

• Soil samples were collectedfrom on-site borings to determine contamination levels at
various depths beneath the site;
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• Shallow and deep monitoring wells were installed to evaluate on-site and off-site
groundwater;

• A survey ofarea water supply wells, both public andprivate, and existing monitoring
wells was conducted;

• Surface soil samples were taken from an acijacent residential property; and

• Wipe samples were taken from the former garage area ofthe on-site building.

To determine which media (soil, groundwater, etc.) are contaminated at levels of concern, the RI
analytical data was compared to environmental Standards, Criteria, and Guidance values (SCGs).
Groundwater, drinking water and surface water SCGs identified for the Fumex Sanitation site are
based on NYSDEC Ambient Water Quality Standards and Guidance Values and Part V ofNew
York State Sanitary Code. For soils, NYSDEC Technical and Administrative Guidance
Memorandum (TAGM) 4046 provides soil cleanup objectives for the protection of groundwater,
background conditions, and health-based exposure scenarios. NYSDOH has developed a site
specific soil cleanup level for chlordane of 1400ppb for the off-site residential soils impacted by
this site. In addition, for soils, site specific background concentration levels can be considered
for certain classes of contaminants.
Based on the RI results, in comparison to the SCGs and potential public health and
environmental exposure routes, certain media and areas of the site require remediation. These
are summarized below. More complete information can be found in the RI Report.

Chemical concentrations are reported in parts per billion (ppb). For comparison purposes, where
applicable, SCGs are provided for each medium.

4.1.1: Site Geoloe;y and Hydroe;eoloe;y

Beneath the Fumex Sanitation site are approximately 800 feet of unconsolidated deposits
overlying crystalline bedrock. The shallowest soils beneath the site are the Upper Glacial
formation. The Upper Glacial formation consists of Pleistocene age outwash sands and gravels
and is approximately 100 feet thick in the vicinity of the Fumex Sanitation site. The depth to
groundwater is approximately 40 to 50 feet below grade. Shallow groundwater flow is generally .
to the southwest (see Figure 2). Immediately beneath the Upper Glacial formation is the
Magothy formation. The Magothy is composed of sands with intermittent clay layers and is 300
to 400 feet thick in the vicinity of the site. The Magothy formation is used as the primary aquifer
for public drinking water in Nassau County, with most wells screened 300-400 feet below the
water table. Beneath the Magothy formation is the Raritan formation, consisting of the Raritan
clay and the Lloyd sand. The Raritan formation is approximately 300 feet thick and overlies
bedrock.
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4.1.2: Nature of Contamination

As described in the RI report, many soil and groundwater samples were collected at the site to
characterize the nature and extent of contamination. The category of contaminants which exceed
their SCGs are pesticides. The most significant contaminants of concern are chlordane,
heptachlor, dieldrin, and heptachlor epoxide.

4.1.3: Extent of Contamination

Table 1 summarizes the extent of contamination for the contaminants of concern in soil and
groundwater and compares the data with the SCGs for the site. The following are the media
which were investigated and a summary of the findings of the investigation.

Surface and shallow soil samples were taken at six on-site and eight off-site locations during the
Remedial Investigation. These six locations are the boring for monitoring well MW-6 and five soil
borings. At the six on-site locations, seven soil samples were taken in the first foot of soil beneath
the asphalt parking lot. All seven of these samples, taken at widely separated locations throughout
the parking lot (See Figure 3), greatly exceeded recommended soil cleanup objective for various
pesticides. (See Figure 4)

The greatest shallow soil contamination was found in the surface (immediately below pavement)
sample from soil boring SB-12, which contained 51,000 ppb of heptachlor, 510 times the
recommended soil cleanup objective of100 ppb. Chlordane was also present at 280,000 ppb, or 518
times the cleanup objective of540 ppb. Dieldrin was present at 15,000 ppb, which is 341 times the
cleanup objective of 44 ppb.

The least contaminated shallow on-site soil sample was taken from the 0-1 foot interval during the
installation ofmonitoring well MW-6. This sample contained contamination that was over 50 times
the cleanup objective for heptachlor, dieldrin and chlordane. The concentration ofheptachlor in this
sample was 4800 ppb, dieldrin was 3500 ppb, and chlordane was 35000 ppb.

These results indicate that shallow soil pesticide contamination exists throughout the entire rear
parking area. This conclusion is consistent with reports of the historical spraying of the lot with
pesticides for insect control.

Contamination in subsurface soils generally decreased significantly with depth. One notable
exception was the MW-6 boring, where dieldrin concentrations at a depth of 10-12 feet were 386
times the soil cleanup objectives. Chlordane and heptachlor concentrations at that depth were also
much higher than in the shallow soil samples from the MW-6 boring. At several locations pesticide
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concentrations increased again slightly to as much as 10 times soil cleanup objectives in the 45-47
foot sample, located just above the water table.

In October, 1999 two composite soil samples, EB and WE, were taken from the residential property
that borders the Fumex site to the west, and both were analyzed for pesticides. One of these
composite samples, taken from the eastern boundary (nearest Fumex) of the residential property
contained a chlordane concentration of 6,800 ppb. This is 5 times the 1400 ppb off-site chlordane
cleanup level identified for this site by NYSDOH.

Additional soil samples were taken from adjacent, off-site properties in September 2000. Surface
. soil samples were taken from three locations on the residential property immediately west of the
Fumex site where pesticide contamination had previously been found. Only one ofthese three soil
samples exceeded soil cleanup objectives. Surface soil sample SS-2 contained 3400 ppb of
chlordane, or 2.4 times the NYSDOH soil cleanup level. Three other surface soil samples taken
from properties adjoining the Fumex site to the south did not exceed soil cleanup objectives.

Groundwater

Six on-site and eight off-site groundwater monitoring wells were installed during the RI and
previous investigations of this site (See Figures 2 and 3). There are five shallow and one deep
monitoring wells on-site. Off-site there are five shallow and three deep monitoring wells. The
shallow wells are approximately 50 feet deep and the deep wells are approximately 125 feet deep.

.Each ofthe five shallow on-site monitoring wells (MW-1,2,3,4&5) were contaminated with several
pesticides at concentrations above groundwater standards (See Table 2). The highest concentration

. of chlordane in on-site groundwater was 34 ppb in a June, 1998 sample from MW-1. This
concentration is 680 times the groundwater standard of 0.05 ppb. The highest concentration of
dieldrin in groundwater was 5.2 ppb in the September 1998 sample from MW-1. That concentration
is 1300 times the groundwater standard of 0.004 ppb.

The highest concentration ofheptachlor in groundwater was found in the March 1996 sample from
MW-5. This sample contained 0.5 ppb of heptachlor, 12 times the groundwater standard of 0.04
ppb. The highest concentration ofheptachlor epoxide in groundwater was found in the March 1996
sample from MW-2. This sample contained 0.61 ppb of heptachlor epoxide, 20 times the
groundwater standard of 0.03 ppb.

The other monitoring well on-site is MW-6, a deep well. The only contaminant found in
groundwater from this well was chlordane at 0.057 ppb, just above the groundwater standard and
a much lower concentration than in the shallow wells on-site.

The only contaminant found in groundwater from any ofthe 8 off-site wells was dieldrin at 0.03 ppb
in MW-9S. MW-9S is a shallow well upgradient of the site. The contamination to this well likely
came from a pesticide application at a building nearby.
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Based on the lack of groundwater contamination in off-site monitoring well MW-10, which is
approximately 25 feet downgradient of the site (see Figure 3), on-site pesticide contamination in
groundwater does not appear to be migrating from the site. This is likely due to the extremely low
solubility of most pesticides in water and the affinity pesticides have to adsorb to soil particles.

Wipe Samples

Three surface wipe samples were taken from the former garage area of the on-site building in
September 2000. The results indicated 6300 nanograms and 2300 nanograms of chlordane/l 00
square centimeters from the wipe samples taken on the floor, and 87 nanograms of chlordane/100
square centimeters from the wipe sample taken on a wall. These levels are low and do not present
a significant health risk to persons at the site.

4.2: Summary of Human Exposure Pathways:

This section describes the types ofhuman exposures that may present added health risks to persons
at or around the site. A more detailed discussion of the health risks can be found in Section 2.3 of
the FS report.

An exposure pathway is the manner by which an individual may come in contact with a
contaminant. The five elements ofan exposure pathway are 1) the source ofcontamination; 2) the
environmental media and transport mechanisms; 3) the point ofexposure; 4) the route ofexposure;
and 5) the receptor population. These elements of an exposure pathway may be based on past,
present, or future events.

Pathways which are known to or may potentially exist at the site include:

• A potential contamination exposure pathway is direct contact with or ingestion of
contaminants in surface or subsurface soils. On-site surface soils are covered by asphalt and
surroundedby walls and fences making it unlikely for anyone, particularly children, to ingest
or come into contact with those soils. More plausible is for workers to come in contact with
or accidentally ingest small quantities ofcontaminated soil during any future excavation on­
site.

The off-site contamination in the yard of a neighboring residence presents the risk of a
completed exposure pathway. Children or adults residing in or visiting this property could
come in contact with or ingest the contaminated surface soils;

• A second potential contaminant exposure pathway is the consumption ofgroundwater from
a public or private water supply well that has been impacted by site contaminants. A survey
of public and private water supply wells did not show any private drinking water supply
wells within 1000 feet of the site. The closest downgradient public water supply well is
6,300 feet away and is monitored regularly for contamination, as mandated by NYS
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regulations. An assessment of contaminant movement in groundwater indicates that site
contaminants would have traveled less th~n 100 feet from the site, assuming they originally
entered the groundwater in 1952. No groundwater contamination from the site has been
detected in any of the off-site monitoring wells. Therefore, it is considered highly unlikely
for this potential route of exposure to be completed; and

• Another potential exposure pathway is direct contact with contaminated surfaces inside the
building. Concentrations ofthese pesticides are low, and pressure washing and sealing these
surfaces would be sufficient to eliminate the exposure pathway.

4.3: Summary of Environmental Exposure Pathways

This section summarizes the types of environmental exposures and ecological risks which may be
presented by the site. The following pathways for environmental exposure and/or ecological risks
have been identified:

• There is a significant threat to the environment associated with the environmental damage
to a groundwater resource. Pesticide contamination from the site affects groundwater
beneath the site, impacting its value as a sole source aquifer; and

• The off-site contamination in the yard of a neighboring residence is potentially accessible
to wildlife such as birds, insects and burrowing animals. However, as the area ofthis off-site
contamination appears to be small, no significant impacts are anticipated.

SECTION 5: ENFORCEMENT STATUS

Potentially Responsible Parties (pRPs) are those who may be legally liable for contamination at a
site. This may include past or present owners and operators, waste generators, and haulers.

The Potential Responsible Parties (PRP) for the site, documented to date, include: Fumex Sanitation
Inc., S.S. Sanitation, and Steven Schwimmer.

The PRPs declined to implement the Rl/FS at the site when requested by the NYSDEC. After the
remedy is selected, the PRPs will again be contacted to assume responsibility for the remedial
program. Ifan agreement cannot be reached with the PRPs, the NYSDEC will evaluate the site for
further action under the State Superfund. The PRPs are subject to legal actions by the State for
recovery of all response costs the State has incurred.

SECTION 6: SUMMARY OF THE REMEDIATION GOALS
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Goals for the remedial program have been established through the remedy selection process stated
in 6 NYCRR Part 375-1.10. The overall remedial goal is to meet all Standards, Criteria and
Guidance (SCGs) and be protective of human health and the environment. At a minimum, the
remedy selected must eliminate or mitigate all significant threats to public health and/or the
environment presented by the hazardous waste disposed at the site through the proper application
of scientific and engineering principles.

The goals selected for this site are:

• Eliminate the risk of ingestion ofgroundwater affected bythe site that does not attain NYSDOH
Standards for Public Drinking Water Supplies and NYSDEC Class GA Ambient Water Quality
Criteria;

• Eliminate, to the extentpracticable, off-site migration ofgroundwater that does not attain NYSDEC
Class GA Ambient Water Quality Criteria;

• Eliminate exposures to site contaminants in'surface and subsurface soils;

• Remove all soils with chlordane concentrations greater than 1400 ppb from impacted residential
properties;

• Eliminate, to the extent practicable, further migration of contaminants from the soil into the
groundwater; and

• Eliminate exposures to residual pesticide contamination on the interior surfaces of the on-site
building.

SECTION 7: SUMMARY OF THE EVALUATION OF ALTERNATIVES

The selected remedy must be protective of human health and the environment, be cost effective,
comply with other statutory laws and utilize permanent solutions, alternative technologies or
resource recovery technologies to the maximum extent practicable. Potential remedial alternatives
for the Fumex Sanitation site were identified, screened and evaluated in the report entitled Fumex
Sanitation Site Feasibility Study Report.

A summary of the detailed analysis follows. As presented below, the time to implement reflects
only the time required to implement the remedy, and does not include the time required to design
the remedy, procure contracts for design and construction or to negotiate with responsible parties
for implementation of the remedy.

7.1: Description of Remedial Alternatives

The potential remedies are intended to address the contaminated soils and groundwater at the site.
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Present Worth:
Capital Cost:
AnnuaIO&M'
Time to Implement

Alternative 1: No Action

$136,000
$ 14,800
$ 7,900
3 months

The No Action alternative is evaluated as a procedural requirement and as a basis for comparison.
It requires continued monitoring only, allowing the site to remain in an unremediated state. This
alternative would leave the site in its present condition and would not provide any additional
protection to human health or the environment. This alternative includes land use controls to
minimize site development and limit exposure to affected soil, access restrictions with physical
barriers and warning signs, well permit regulations to restrict potential public exposure, and a 30
year semiannual groundwater monitoring program. Capital costs are for the installation and
maintenance of fencing and warning signs.

Alternative 2: Drywell Removal and Associated Surface RunoffBasin and Drain Installation.
Repair of Existing Asphalt Surface. and Groundwater and Site Monitoring

Present Worth:
Capital Cost:
AnnuaIO&M'
Time to Implement

$ 294,000
$ 140,000
$ 10,000

3 months

This alternative does not involve the excavation of surface or subsurface soils. Under this
alternative, human and environmental exposures would be minimized by the partial removal ofthe
source of contamination via drywell removal and replacement with a catch basin and storm drain
connection. The repair of the parking lot asphalt surface to patch all cracks and fissures would
reduce groundwater impact from infiltration and surface runoff. The new catch basin and drain
would divert runoff water into a local storm drain. The concrete floor in the former garage area of
the on-site building would be power washed with detergent and the surface sealed. The washwater
would be collected and properly disposed of off-site. A 30 year semi-annual groundwater
monitoring program and a site monitoring program to observe changes in site conditions, including
inspection of the asphalt surface, would be implemented. Institutional controls would be put in
place requiring NYSDEC approval before any future development of the parking area.

Alternative 3: Excavation ofAll Surface Soil. Drywell Removal and Associated Surface Runoff
Basin and Drain Installation. Impermeable Cap. and Groundwater Monitoring

Present Worth:
Capital Cost:
AnnualO&M:

Furnex Sanitation Inactive Hazardous Waste Site
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Time to Implement 3-6 months

This alternative includes excavation of the 18 inches of soil immediately beneath the asphalt over
the entire parking area. The volume ofthese soils is estimated to be 350 cubic yards. The excavated
material would then be transported to an off-site RCRA-approved landfill for disposal. The on-site
drywell would be removed and replaced with a catch basin connected to a local storm drain as in
Alternative 2. During the removal ofthe drywell some additional soils would also be removed from
immediately beneath the drywell to the extent practical. A 40 mil (0.04 inch thick) polyvinyl
chloride membrane would then be installed at the bottom ofthe excavation, covered by a geotextile
material. The excavation would then be backfilled with clean soil, a six inch gravel layer, and
finally an asphalt cover. Contaminated soils above NYSDOH soil cleanup levels of1400 ppb would
be removed from the neighboring residence and transported to an off-site, RCRA-approved landfill
for disposal. The volume of the soil to be removed from the residential property would be
determined during the design ofthe remedy. The concrete floor in the former garage area ofthe on­
site building would be power washed with detergent and the surface sealed. The washwater would
be collected and properly disposed of off-site. A 30 year semiannual groundwater monitoring
program would be implemented. Ins~itutional controls would be put in place requiring NYSDEC
approval before any future excavation or development of the parking area.

Alternative 4: Excavation ofAll Surface Soil. Excavation ofthe Drywell Trench Area. Drywell
Removal and Associated Surface RunoffBasin and Drain Installation. Impermeable Cap. and
Groundwater Monitorin~

Present Worth:
Capital Cost:
AnnuaIO&M'
Time to Implement

$ 1,395,000
$ 1,238,000
$ 10,200

3-6 months

This alternative is the same as Alternative 3 with an additional excavation trench running from the
area of SB-ll, through the vicinity of the drywell, to the area of MW-6. This trench would be
approximately 20 feet wide and 60 feet long, and would reach a depth ofapproximately 20 feet near
SB-l1, 25 feet near the drywell, and 15 feet near MW-6. Sampling results from the RI indicate that
subsurface soils significantly exceed recommended soil cleanup standards in these areas.
Contaminated soils above NYSDOH soil cleanup levels of 1400 ppb would be removed from the
neighboring residence and transported to an off-site, RCRA-approved landfill for disposal. The
volume of the soil to be removed from the residential property would be determined during the
design ofthe remedy. The concrete floor in the former garage area ofthe on-site building would be
power washed with detergent and the surface sealed. The washwater would be collected and
properly disposed of. A 30 year semiannual groundwater monitoring program would be
implemented. Institutional controls would be put in place requiring NYSDEC approval before any
future excavation or development of the parking area.
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7.2 Evaluation of Remedial Alternatives

The criteria used to compare the potential remedial alternatives are defined in the regulation that
directs the remediation of inactive hazardous waste sites in New York State (6 NYCRR Part 375).
For each ofthe criteria, a briefdescription is provided, followed by an evaluation ofthe alternatives
against that criterion. A detailed discussion of the evaluation criteria and comparative analysis is
included in the Feasibility Study.

The first two evaluation criteria are termed threshold criteria and must be satisfied in order for an
alternative to be considered for selection.

1. Compliance with New York State Standards. Criteria. and Guidance (SCGs). Compliance with
SCGs addresses whether or not a remedy will meet applicable environmental laws, regulations,
standards, and guidance.

The most applicable SCGs at the Fumex Sanitation site are the groundwater standards defined in
NYSDEC's Division of Water Technical and Operational Guidance Series 1.1.1 and the
recommended soil cleanup objectives defined in NYSDEC's Division of Environmental
Remediation Technical and Guidance Memorandum (TAGM), HWR-94-4046.

Alternative 1 would not include any active remediation and would not result in compliance with
SCGs for soil and groundwater.

Alternative 2 would not address the SCG for soil since the existing affected soils remain in the
surface and subsurface. This alternative would not remediate any of the groundwater currently in
violation of SCGs. However, this alternative would reduce the potential for further groundwater
contamination by abandonment of the drywell and repair or repaving of the parking area. These
actions would reduce the percolation of surface runoff water through the affected soil and into
groundwater thus reducing the future contamination of the groundwater. As a result, if proper
maintenance is performed on the asphalt and catch basin, Alternative 2 could potentially comply
with groundwater SCGs in the future. This would be confirmed by long term monitoring.

Alternative 3 would address soil SCGs by removal ofsurface soil throughout the parking area, and
all contaminated soil from the adjacent residential property. Soils above the recommended cleanup
objective would still remain on-site in the subsurface, but would be covered by a cap. The cap
would cover the entire area ofimpacted soils on-site which would mitigate any health concerns with
direct contact and provide protection ofgroundwater. Alternative 3 would eliminate the potential
for direct contact with subsurface soil by covering those soils with an impermeable cap and 18
inches ofclean soil. The impermeable cap would protect groundwater by preventing infiltration of
surface runoff water from percolating through the contaminated subsurface soils to the aquifer.
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Groundwater SCGs would not immediately be met by Alternative 3 since no remediation of the
groundwater already in violation of standards is included. However, the impermeable cap would
prevent further contamination and further improve compliance with the groundwater SCG in the
future. This would be confirmed by long term monitoring

Alternative 4, like Alternative 3, would address soil SCGs by removal ofall contaminated soils from
the adjacent residential property, removal of surface soil throughout the parking area and capping
the entire area of impacted soils on-site. However, under Alternative 4 the most contaminated
subsurface soil would also be removed. Some subsurface soil above SCGs would still remain.

Groundwater SCGs would not imniediately be met by Alternative 4 since no remediation of the
groundwater already in violation of standards is included. However, the impermeable cap would
prevent further contamination and further improve compliance with the groundwater SCG in the
future. This would be confirmed by long term monitoring.

2. Protection ofHuman Health and the Environment. This criterion is an overall evaluation ofeach
alternative's ability to protect public health and the environment.

Under Alternative 1 institutional controls consisting of warning signs and fences around the site
property boundary would have a limited ability to protect human health. No actions would be
undertaken to protect the environment, therefore the site would continue to be a significant threat
to the environment.

The ability of Alternative 2 to protect human health would be greater than Alternative 1, but still
limited. Replacement ofthe drywell with a surface runoffbasin and asphaltpavement repair would
somewhat reduce the already low risk associated with future impacts to groundwater, and therefore
also reduce further damage the environment by contamination of a sole source aquifer. The
maintenance of the asphalt would also slightly reduce the risk of direct contact with contaminated
soils by repair of any breaks that would expose contaminated soils.

Alternative 3 would reduce the already limited risk posed by groundwater contamination by
preventing further contamination, and therefore also reduce further damage to the environment by
contamination ofa sole source aquifer. The risk ofdirect human contact with soils would be greatly
reduced by removing the top 18 inches of contaminated soil and replacing it with clean fill.

Similar to Alternative 3, Alternative 4 would reduce the already limited risk posed by groundwater
contamination by preventing further contamination, and therefore also reduce further damage to the
environment by contamination ofa sole source aquifer. The risk ofdirect human contact with soils
would be greatly reduced by removing the top 18 inches ofcontaminated soil and replacing it with
clean filL Additional protection would be provided in the case ofa future excavation by the removal
of the highest concentrations of subsurface contaminants.
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The next five "primary balancing criteria" are used to compare the positive and negative aspects of
each of the remedial strategies.

3. Short-term Effectiveness. The potential short-term adverse impacts ofthe remedial action upon
the community, the workers, and the environment during the construction and/or implementation
are evaluated. The length of time needed to achieve the remedial objectives is also estimated and
compared against the other alternatives.

Alternative 1 would provide no short-term adverse impacts. Alternative 2 could present short-term
adverse impacts due to dust generation during excavation activities. Suppression methods such as
water or chemical. dust suppressants would be applied to mitigate this risk. Workers could be
exposed to contaminated soils during excavation activities requiring the use ofpersonalprotective
equipment. Alternatives 3 and 4 present the same potential short-term impacts as Alternative 2. The
risks slightly increase with Alternative 3 due to the greater size ofthe excavation and increase again
with Alternative 4, which would have the largest excavation. Dust suppression methods and
community air monitoring wouldalso be used with alternatives 3 and 4.

4. Long-term Effectiveness and Permanence. This criterion evaluates the long-term effectiveness
of the remedial alternatives after implementation. Ifwastes or treated residuals remain on-site after
the selected remedy has been implemented, the following items are evaluated: 1) the magnitude of
the remaining risks, 2) the adequacy ofthe controls intended to limit the risk, and 3) the reliability
of these controls.

Alternative 1 would only minimally reduces the long-term risk with the use of signs and fencing.

Alternative 2 would not reduce the volume or concentration of the contaminants. It would reduce
the risk of further groundwater impacts somewhat by reducing infiltration. The asphalt would
require maintenance in order to continue its effectiveness as a barrier to prevent exposures.

Alternative 3 would diminish the long-term risks to human health by the removal ofcontaminated
surface soil and addition ofa clean soil cover. This would reduce the risk ofdirect human contact.
The impermeable cap and removal of the drywell would effectively prevent further groundwater
contamination. An impermeable membrane cap would require little maintenance.

Alternative 4 would also diminish the long-term risks to human health by the removal ofsurface soil
and the most contaminated subsurface soil, thereby reducing the potential for direct contact. The
impermeable cap and removal of the drywell would effectively prevent further groundwater
contamination. An impermeable membrane cap would require little maintenance.

5. Reduction ofToxicity, Mobility or Volume. Preference is given to alternatives that permanently
and significantly reduce the toxicity, mobility or volume of the wastes at the site.

Alternative 1 would do nothing to reduce the toxicity, mobility or volume of wastes at the site.
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The drywell removal and pavement repair in Alternative 2 would somewhat reduce the mobility of
the wastes in soils by reducing infiltration. Toxicity and volume would not be reduced.

Alternative 3 would reduce the mobility ofthe wastes by installation ofan impermeable cap which
would prevent infiltration of surface runoff. This infiltration is the primary means by which
contaminants move through the soil to groundwater. The removal of contaminated surface soils
would also reduce the total volume and toxicity of the waste, as some of the soil would require
treatment at the disposal facility to reduce contaminant concentrations to levels acceptable for
disposal in a controlled landfill.

Similar to Alternative 3, Alternative 4 would also reduce the mobility of the wastes by installation
of an impermeable cap which would prevent infiltration of surface. runoff. The removal of
contaminated surface soils would also reduce the total volume and toxicity ofthe waste, as some of
the soil would require treatment at the disposal facility to. reduce contaminant concentrations to
levels acceptable for disposal in a controlled landfill.

6. Implementability. The technical and administrative feasibility ofimplementing each alternative
are evaluated. Technical feasibility includes the difficulties associated with the construction and the
ability to monitor the effectiveness ofthe remedy. For administrative feasibility, the availability of
the necessary personnel and material is evaluated along with potential difficulties in obtaining
specific operating approvals, access for construction, etc.

Both Alternatives 1 and 2 would be easily implemented, requiring only readily available equipment
and personnel and minimal coordination for agency approvals.

Alternatives 3 and 4 would be somewhat more complicated requiring staging ofsoils to be removed,
more equipment, specialized vendors, and agency approvals. Coordination would be required to
minimize disturbance to neighboring residential areas. Nevertheless, the required vendors and
equipment would be readily available and no major problems would be anticipated during the
remedial activities.

7. Cost. Capital and operation and maintenance costs are estimated for each alternative and
compared on a present worth basis. Although cost is the last balancing criterion evaluated, where
two or more alternatives have met the requirements ofthe remaining criteria, cost effectiveness can
be used as the basis for the final decision. The costs for each alternative are presented in Table 3.

This final criterion is considered a modifying criterion and is taken into account after evaluating
those above. It is evaluated after public comments on the Proposed Remedial Action Plan have been
received.

8. Community Acceptance - Concerns of the community regarding the RIIFS reports and the
Proposed Remedial Action Plan have been evaluated. A "Responsiveness Summary" included in
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Appendix A presents the public comments received and the manner in which the Department will
address the concerns raised.

No significant comments were received.

.SECTION 8: SUMMARY OF THE SELECTED REMEDY

Based upon the results of the RIIFS, and the evaluation presented in Section 7, the NYSDEC is
selecting Alternative 3 as the remedy for this site. Alternative 3, excavation of all surface soil,
dfywell abandonment and associated surface runoffbasin and drain installation, impermeable cap,
and groundwater monitoring includes:

Excavation ofthe top 18 inches ofsoil over the entire parking lot in the rear ofthe Fumex building
and all contaminated soils in the yard of an adjacent residence, disposal of the excavated material
to an off-site RCRA approved facility, backfill ofexcavated area with clean soil, abandonment and
removal ofthe on-site drywell and replacement with a catch basin connected to a local storm drain,
installation ofan impermeable membrane cap, repaving parking lot with asphalt, powerwashing.and
sealing surfaces in the former garage area in the on-site building, and implementation of a
groundwater monitoring program. This remedy will remove the most contaminated soil near the
surface, thus preventing direct human contact. The catch basin and impermeable membrane cap will
minimize the potential of the remaining contamination to impact groundwater quality.

This selection is based on the evaluation ofthe four alternatives developed for this site. Alternative
1 (no action) will not comply with the threshold criteria and thus was eliminated from further
consideration. Alternative 2 (drain replacement and pavement repair) only partially met the
threshold criteria, putting it at a disadvantage to Alternatives 3 and 4 which met the threshold
criteria. Alternative 4 (surface and subsurface excavation and cap) will be similar to Alternative 3
in most balancing criteria except for cost. The removal ofsurface soils and the most contaminated
subsurface soils in Alternative 4 would be only slightly more protective than Alternative 3. This is
because the subsurface contamination remaining in either Alternative 3 or Alternative 4 would be
isolated by the impermeable cap. The impermeable cap will reduce the threat to groundwater and,
along with the asphalt and clean backfill material at the surface, will isolate the waste from human
contact. The slight increase in protection provided by Alternative 4 cannot justify the nearly 2.5
times increase in cost over Alternative 3.

The estimated present worth cost to implement the remedy is $ 628,000. The cost to construct the
remedy is estimated to be $464,000 and the estimated average annual operation and maintenance
cost for 30 years is $ 10,700.

The elements of the proposed remedy are as follows:
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1. A remedial design program to verify the components of the conceptual design and provide
the details necessary for the construction, operation and maintenance, and monitoring ofthe
remedial program. Any uncertainties identified during the RIfFS will be resolved;

2. Excavation of the top 18 inches of soil layer over the entire parking lot area;

3. Removal, ofthe contaminated surface soil at the adjacent residence. The volume ofthe soil
to be removed will be determined during design. Confirmatory sampling will be conducted
to verify that all soil contaminated with over 1400 ppm ofchlordane is removed;

4. Disposal of the excavated material to an off-site RCRA-approved facility;

5. Installation of an impermeable membrane cap over the entire parking lot area;

6. Backfill of excavated areas with clean soil and repave parking lot with asphalt;

7. Abandonment and removal of the on-site drywell and some additional soils immediately
beneath the drywell to th~ extent practical;

8. Installation of a catch basin in place of the drywell;

9. Installation of a reinforced concrete pipe drain from the new catch basin to a local storm
drain;

10. The concrete floor in the former garage area of the on-site building will be power washed
with detergent and the washwater will be collected and properly disposed of;

11. A deed restriction to maintain the impermeable cap and restrict any soil excavation beneath
the impermeable cap without prior approval granted by the NYSDEC;

12. A long term inspection and maintenance program for the cap; and

13) Since the remedy results in untreated hazardous waste remaining at the site, a long-term
monitoring program will be instituted. This monitoring program will consist of the semi­
annual sampling and analysis of groundwater from one shallow and one deep on-site
groundwater monitoring well immediately downgradient of the current on-site drywell
location, two off-site groundwater wells immediately downgradient of the site and one
upgradient, background monitoring well. This program will allow the effectiveness ofthe
impermeable cap to be monitored and willbe a component ofthe operation and maintenance
for the site.
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SECTION 9: HIGHLIGHTS OF COMMUNITY PARTICIPATION

As part of the remedial investigation process, a number of Citizen Participation activities were
undertaken in an effort to inform and educate the public about conditions at the site and the potential
remedial alternatives. The following public participation activities were conducted for the site:

• A repository for documents pertaining to the site was established;

• A site mailing list was established which included nearby property owners, local political
officials, local media and other interested parties;

• A fact sheet describing the work plan was mailed to the people and organizations on the
mailing list in March, 1996;

• A fact sheet announcing a public meeting and describing the Remedial Investigation,
Feasibility Study, and proposed remedy was mailed to the people and organizations on the
mailing list in February, 2001;

• A public meeting was held at the Jackson Avenue Elementary School in Mineola on March
7,2001

• In March 2001 a Responsiveness Summary was prepared and made available to the public,
to address the comments received during the public comment period for the PRAP.
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NYSDEC
Standard for Class Observed C~~Ze~tration-Range (~iJi)'-'--" Well with No. of Total No. Percent

Pesticides GA Water Min. Max. Max. Concentration Detections ofSamp'es Detections- ..._.-- --
alpha-BHC 0.01 0.05 U O.05U --- 0 23 0
bela-BHC 0.04 0.05U 0.12 MW-l 1 23 4.3
deha-BHC 0.04 0.05 U 2.20 MW-2 4 23 17.4
gamma-BHC(Lindanc) . 0.05 0.05 U 0.87 MW-3 II 23 47.8
Heptachlor 0.04 0.05 U 0.52 MW-5 to 23 435 I

Ald~n ND 0.05 U 0.33 MW-I 9 23 39.1
Heptachlor Epoxide 0.03 0.05U· 0.61 MW-2 12 23 52.2
Endosllifan I No standard O.05U 1.0 MW-I 5 23 21.7
Dieldrin 0.004 O.lOU 4.3 MW-2 16 23 69.6
4,4'-DOE 0.20 O.lOU 0.83 MW-l 12 23 52.2
Endrin ND O.lOU 2.9 MW-2 7 23 30.4
EmJosulfan II No standard O,IOU 1.4 . MW-l 7 23 30,4
4,4'-DDD . 0.30 O.lOU, ',' 0.05 MW-5 I 23 4.3
Endosulfan Sulfate No standard O.IOU 0.068 MW-l I 23 4.3
4,4'-DDT 0.20 O.lOU 1.3 MW-I 10 23 43.5
Methoxychlor 35 0.50U 0.25 MW-I I 23 4.3
Endrin .Ketone 5 O.IOU 0.74 MW:·1 6 23 26.1
Enl1ril\ Aldehyde 5 0.10 U 0.57 MW-I 2 23 8.7
alpha-chlordane 0.05· 0.05U 18.0. MW-I 21 23 91.3
gamma-chlordane 0.05 0.05U 16.0 MW-I 22 23 95.7
Tox~phene 0.06 5.00U 5.00U --- 0 23 0.0
Notes: .
U • Non detect
NO - Non detect

CDM C.mp Dreml & ~lcKec o:\fumex\ri)Tables_Sec4.xls\4·7



CDM Camp Dreml & McKee

lie '1- '.\'
Freq'Jency of Pesticide Detections within Soli and Concentration Ranges

Fumex Sanitation Site Phase II Remedial Investigation
NYSDEC Site #1·30·041

Soil Location
NYSDEC Concentration of Maximum No. of Total No. Percent

Recommended Soil Range Concentration Detections of Samples Detections
Pesticides (ugIKg) Cleanup Standard (ppb)

alpha,.BHC, 110 NO --- 0 50 ,0
beta-BHC 200 ND - 1.1 MW-6-6 1 50 2
delta-BHC 300 ND ..- 0 50 0
ganuna-BHC (Lindane) 60 ND - 1.6 SB-12-5 1 50 2
Heptachlor ~oo . ND 36,000 SB-12·1) 39 50 78
Aldrjn 41 ND - 1,500 SB-12-0 9 50 18
Heptachlor epoxide 20 NO· 8,200 SB-13-0 6 50 12
Endosul fan I 900 ND -930 SB-12-0 6 50 12
Dieldrin 44 ND -17,000 MW-6-2 32 50 64
4,4'·DDE 2100 ND ·14;000 SB- 11-0 22 50 44
Endrin 100 NO- 2,200 S8-11-0 7, 50 14
Endosulfan II 900 ' ND-2600 5B-12.0 6 50 12
4,4'-DDD 2900 ND - 380 SB-11-2 4 50 8
Endosulfan sulfate 1000 ND --- 0 50 0
4,4'·OOT 2100 ND - 28.000 SB-I1-0 , 26 50 52
Methoxychlor *** ND --- 0 SO 0
Endrin ketone NS ND - 1100 S13-11-0

I
14 50 28

Endrin aldehyde NS ND·580 SB-14-0 1 50 14
alpha-chlordane 540 ' N£). 120,000 ' S8·11-0 48- 50 96
gamma-chlordane '540 . NO - 160,000 SB-12-0 47 50 94
Toxaphene NS ND --- 0 50 0--.
Notes:
*** = Total pesticides <10,000 ug/kg
NS = No standard

o:Vumex\n,\Tables_Sec4.xls\4·2
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Ible~

PestlckQes in Our-If e ('l(>'~Ddwater • Data Swnman'
Fumcx Sanitation Site Phase 0 Remedial Investigation

NYSDEC Site #1-30-041

.\'

..-.....
MW-1 MW-2 ~-3

PhaselRJ PhIUeURJ PbaselRJ PbaseURI ' 'PJoase I HI Phase II RI
Round I Rauad:! Round I Round:il Round i Rallnd:.! RoUlld I Round:! Round I ROllDd2 Round,l Round 2

S8mpJeID MWI MW1DL MW.l MWJ1DL MW2DL MWWL .'IIW·Z MW·2IDL MW3 MWJDL MW.J MW.J
oe,. 03120196 08127196 06102198 O'iI24J98 03120/96 fW27196 06101198 (J9/24198 03120196 08121/96 06103198 09114198

NYSDEC
Slandanl for 0_

PesticideS/PCB's (ItVLJ GAWaW'

aIpba·BHC 0.01 D.17 UJ I.00W 0.05 U 1.00 U 1.10 UJ 1.00 UJ O.05U 0.25 U D.06 UJ 0.10 UJ 0.05 U 0.050 U
be!a·BHC 0.04 D.17 U I.OOUJ o.n 1.00 U 1.10 U 1.00 UJ 0.05 U 0.25 U 0.06 U 0.10 UJ 0.05 U 0.050 U
delta-BHC 0.;)<1 0.36 \.00 UJ 0.05 U ".00 U 3.10 D 1.00 UJ O.QS U D.25U 0.14 J O.IOUJ 0.05 U 0.050 U
pITIIIIl-BHC (Lindane) 0.05 0.08J 1.00 UJ DA8 I tOOl) 1.10 UJ I.00UJ 0.031 0.25 U D.12 J 0.87 JV 0.05 V O.OSO V
Heptachlor 0.04 O.I7U 1.00 UJ 0.34JN l,<xIV 1.10 U I.00W O.CSU 0.25 U 0.0] IN 0.10 VJ 0.05 D 0.050 V
Aldrin ND G.19: I.00UJ 0.33 iN I !.o·... U 1.10 U J.()() UJ O.l! JN 0.25 U 0.ll4 IN 0:10 UJ 0:05 U 0.050 U
Hcp"chlQr epw:ide 0.0] OnJ I.OOUJ 0.05\.1 I.00U ;'61 JD 0.61 m 0.05 U 0.25 U 0.1.1 U9JD 0.05 U 0.050 U
6ndaoulfao 1 No slaJidald 0.35 J 1.00 trJ 0.05 U I.00U Q.113JD I.OOUJ O.OSU 0.25 U 0.06 U O.09JNl 0.05 U 0.050 U
Dieldrin 0.00 2J10 2.00 UJ 10.00 U 5.20 D 2.20 U 4.30 JD 5oliOU O.JO U 0.17 J 8.86JO 0';'6 0.087 J
4,4'.002 0.20 0.14 JN 2.00 UJ 8.83JN 2,00 U 1.20 t~ 200UJ O.56JN ~U 0.11 U o.20UJ o,()1JN O.IOU
Endrin ND OAOJ 2.00 UJ o.lOU 2.00 U 2.900 2.00 UJ O.IOU ~U 0.09 IN 0.20 UJ . 0.10 U 0.100
En!losulfan n Nostaudlrd O.34U 2.ooUJ 1.40J UJNO 2.20 U 2.00 UJ Mil IN O.SOU 0.11 0 0.20 UJ 0.10 U 0.100
4.4'·DDD 0.30 O.34U 2.00 UJ O.IOU 2.00 0 .2.20U 2.00UJ 0.10 U O.5DU 0.11 U 0.20 UJ O.IOU 0:100
Eodosulfao 5ulfale NoslandaJd D.34lJ 2.00U] O.lOU 2.00 J 2,20 U 2.00 UJ O.IOU 0.50U 0.11 U 0.20 UJ 0.10 U O.lOU
4.4'.DlJI' 0.20 a.12JN 2.00 Ul· 1.30 IN 2.00 U 2.20 U 2.00 UJ DA6JN O.50U 0.11 U 0.20 UJ 0.08 J . (UOU
Methoxychlor 35.0 . 1.70U 10.00 UJ O.50U 10.00 UJ 11.00 U 10;00 UJ O.SOU .2.5 UJ OSlU 1.00 OJ 0.50U O.50U
Eodrin ketone 5.0 0.17 J 2.00 uJ 0.74] 2.00 U 2.20 U 2.00 UJ Q.26JN 0.5 U o.l1.U 0.20 UJ O.lOU 0.101,1
Bndrin aldehyde 5.0 0..37 2.00 UJ 0.100 2.00 U 2.2OU 2.lJ()UJ O.IOU o.S U 0.11 U 0.20 OJ O.IOU 0.10U
alph..chlordane O.OS 1.30J 4.3010 18.00DJ 20JD U.OODJ 1.90 10 13.000It 5.101D 0.45 J 0,64 JD 0.'" OJ 0.40 JN
glllllDll-ciJlordane 0.05 1.50 6.5010 16.00 D 17 D 15.000 4.50 10 15.00 D 5.100 0.35 J 0.6310 1.500 0.92
TOAip/)ene 0.06 nOOu 100.00 lJl 5.00U lOO.OOU 110.00 U lOO.ooUJ' 5.00U 25U 5.70U 10.00 UJ 5.00U 5.0U'

l:!QD&
U· lndIc:ateslhal the compound WlIS lIIB1yu Ii ror. but DOl de:'~ ~'r"r above 1be

CoalrJ!!t Requiml'-QualltitaliOll UmiI(CRQL), or tlle col1lplllllld is, DOl
deIa:Ied~ to qvallftcalioo llutlo.iv. 1'1<01 ;,.!lth'C! or fiellll>limlt.

]. The Ulocilled nulDl!dcal value i.8D""iiADied qunlity. .
IN· Tcmtaliwly identi~ed with approxlma/o1dcOllCtilltrati0AB (V01ab1e and semt Volatile Organics).

1'ItsUmplively p_lallll approllilllltCd qlIlllllily (PesucldeslPC.ll'll .
01· Tltis compound Wl\8 anaIyledfor, bul DOl detected.

The 1ll11IJ11e quanlitalion limil is an ...ldMled quantity d,,.. to variaooo frOAl quality conlrollimils.
C· Applies \0 pe$1id~results where lite idelilifi"alionlllll~ contIrmlld by OOMS.
E· Rqlorted YBlue i. estimated due to qu..wtalioD above lite calibration 1'lU'i''-
Do RcporlaIl'llIUlt tabn from diluted sample lnaIysis.
A- Aldol toIldeaIatioD product .
R- RqJcJrted value is UllIlIable and ~jec:Ied due to variance from quality COIItrollimilS.
P•Targetull)'IC h pealer lhaII2St. dirtl:RDco for detected COIlCeIlU'IIIOlIS betwccn~ 1W0 GC COJuIDlll,

The loWer of d1c two values is IqlOncd on Ptxna I and flallled willt a P.
NO =NOli cIetect
NA .. Not inalyzed



I"~ticid_es in ()nsJte ~Idwater • Data Summary
Furricx Sanitation Site. _.....e II Rcmediallnvesrigation

NYSDEC Sitc#1-3Q..041

I MW-4 MW-5 MW-6
PbaseilU PhaseURl PhasellU Phase II RI Phase II RI

Rounell Round 1 ROundl Round 2 Roundl Round 2 Round! Round 2 Round 1 Round 1 Round 2
Sample 10 MW4 MW4DL MW-4 MW-4VL MWS &IWS MW-S AfW-SDL MW.(j MJV·6 MlV·6

Da'e 03/20196 0811.1196 06/Q3198 09/U/98 03/20/96 08/21/96 06102198 09124198 06IfJ2/98 06102198 09/14/98

NYSDEC Duplicate
Standat'd for Uass

,Pesticid,s/PCB's (uK/L) GAWaier

alpha·BHC 0.01 0,24 UJ 0.10 US O.OS U O.lOU O.60UJ 0.05 UJ O.OS U (I.SOU O.~U 0.05 U 0.050 U

beIa·BHe 0.04 0.24 U 0.10 UJ 0.0.5 U O.IOU O.60U O.OS UJ O.OS U 0..50 U O.OS U 0.05 U 0.0.50 U
delta-OHC 0.04 0.57 IN 0.10 UJ O.OS U O.WU' C.t:OU 0.05 UJ O.O.5U 0•.50 U O.OS U 0.05 U 0.050 U
gamma-DOC (LindaDe) 0.05 0.41 J 0.80 JO 0.05 U O.lOU 0.32J 0.30 J 0.111 6..50 u 0.0.5 U O.OS U o,osou
Heptacbklr 0.04 0.23 J 0.07 10 0.03 J O.\OU 0.50J· 11.05 J 0.0.5 U O.SOU 0.0.5 U 0.05 U 0,050 U

Aldrin NO ' 0.13 IN 0.08Jt« 0.005 U o..10U O.60U 0.005 UI 0.111 0;.50 U 0.0.5 U 0.05 U 0.050 U

Htplacblorepoltide 0.03 0.281 0.25 JO 0.0.5 U o..lOU 0.3'J 0.17 J 0.0.5 U O.SO U O.05U 0.05 U 0.050 U
EndoIuJfan I No stalldard 0.24 U 0.10 ,R O.MU O.IOU 0.62J 0.005 R 0.05 U 0.50 U Q.0.5U O.O.5U O.OSOU
Dieldrin 0.00 O.84J 1.30 JO 0.20 I o.t81O 1.001 0.81 J 1.40J 1.210 O,IOU O.IOU O.IOU
4.4'.00E 0.20 0.48 U O.ZlJNI 0.06 IN O.20U l.20U 0.11 IN 0.19 IN I.OOU O.IOU O.IOU O.IOU
Elldrin NO 0.31JN 0.20 I)J O.OS U 0.20 \J O.!lOJN 0.10 UJ 0.19 J I.00U O.IOU O.IOU O.IOU

End05ulfan D Noslandard 0.48 U 0.20 UJ 0.10 U U8 INn 1.20U 0.06 IN 0,10 U 9.9% JNO O.IOU O.IOU O,IOU
4;4'·000 0.30 0,48 U 0.20 UJ O.IOU 0.2OU 1.20U 6.0.5 J O.IOU 1.00 U O.\OU a.IOU O.IOU
Endosulfan sulfate No standard 0.48 U 070 I)J 0.10 U O.:'C lJ ::-oU 0.\0 Ul J,10 U 1.00 U 0,10 U O.IOU a.IOU
4.4··DDT 0.20 0,48,U 0.17 JO O.U a.20U 1.20U, 0.09 IN 0.41 J 1.00 U 0.10 U O.IOU O.IOU
MC'IlOlIyebklr 35.0 2.40U \.00 UJ O.SOU I.OOUJ 6.00U 0.50 U1 0.50 U 5.00UI O.50U 0.50 U 0..50 U
Endrin ketone 5.0 O.48U C?? UJ 0.10 U r.~ 1: '.1 1.20 U ~ 1l.06 . JJ' (,..17 J 1.0 II 0.10 U O.IOU O.IOU
Endrinlldehydc S.O O.48U 0.20 '," '0.10 U {\~OU 1.21 U I 0.\0 UJ. ~.lI)U 1.0 U 04~U O.IOU 0.101)

alpha·chlordane 0.05 :1.1OJ 0.83 10 1.400JN 1.8010
..." IOAO 'I. 3.700JN 7.6JO 0.05U 0.05 U O.OOJ

gamma-dlJordane 0:05 l.901 l.20 10, :1.200 ,.UOD 5.:10 0.43 ., 3.40 D 5.00 0.031 0.05 U 0.057
Tol"OOene OJ16 24.00 U 10.00 _Ul 5.00U IOU 6O.~_~j!) 'U1 5.00 U SOU S.OOU S.OOU 5.0 U

~
U· Indicates lhat,lbecompound was analyzed fOf. but I)ordeleclCd at or abovelhi:

C:onlJ'8Cl Requjred QuaDtitaliOil UmiI(CRQL), ortbecon1poUDdis not
,detected dUe IOqua1ifIcatlon tIwilgh lhc ndhod or fietd blBDk.

J. Ths,UIOci*DlUlIIericalvalue inll esdnIated lj\lalllhy.
IN· Tentatively Identified wilh approXimated conc:enlRtiQIII (Volatile and Semi Volatile Organlta).

Pre$wnpdvd)' prcIClIllllaD IPJlrOxilmted quantity (l'eaticldWPCB's)
UJ. Thii compouod was anaJyzed tot, but not dctceted.

Thesamp1equantilatioD limit is an estimated qUlUILity due 10 variance from qualityc:ontrollimilS.
C· Applie.s 10 pelticide lUulta where the Idcnlifieation haa,been eonfll'med by GClMS.
E· Reported v.11Z is estimated due to quailrilarion abo'YC tho calibration range.
D- Reported reault taken fJom diluted sample analysis.
A· Aldol condauation ptoducl
R· Reponed value is unusable UJd rejected clue 10 Y8Llllce from qualilj' conlrCl1imita.
NO .. NOD detect
NA .. N.Jt UJJ1y:lCd



Table 3
Remedial Alternative Costs

Remedial Alternative Capital Cost AnnualO&M Total Present Worth

Alt. 1 - No Action, Groundwater $14,800 $7,900 $136,000
Monitoring

Alt. 2 - Drywell Abandonment, $140,000 $10,000 $294,000
Asphalt Repair

Alt. 3 - Surface Soil Removal, $464,000 $10,700 $628,000
Drywell Abandonment,
Impermeable Cap

Alt. 4 - Surface Soil Removal, $1,238,000 $10,200 $1,395,000
Drywell Trench Soil Removal,
Drywell Abandonment,
Impermeable Cap
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RESPONSIVENESS SUMMARY

Fumex Sanitation Site
Proposed Remedial Action Plan

Garden City Park, Nassau County}
Site No. 130041

The Proposed Remedial Action Plan (PRAP) for the Fumex Sanitation site was prepared by the
New York State Department ofEnvironmental Conservation (NYSDEC) and issued to the local
document repository on February 16, 2001. This Plan outlined the preferred remedial measure
proposed for the remediation of the contaminated soil and sediment at the Fumex Sanitation site.
The preferred remedy is surface soil excavation and impermeable membrane cap.

The release of the PRAP was announced via a notice to the mailing list, informing the public of
the PRAP's availability.

A public meeting was held on March 7, 2001 which included a presentation of the Remedial
Investigation (RI) and the Feasibility Study (FS) as well as a discussion of the proposed remedy.
The meeting provided an opportunity for citizens to discuss their concerns, ask questions and
comment on the proposed remedy. These comments have become part of the Administrative
Record for this site. No written comments were received. The public comment period for the
PRAP ended on March 19, 2001.

This Responsiveness Summary responds to all questions and comments raised at the March 7,
2001 public meeting.

The following are the comments received at the public meeting, with the NYSDEC'sresponses:

Comment 1: How do the contaminants react once they meet the water table? Are they sinkers
or floaters?

Response 1: The contaminants have specific gravities that are greater than 1, so would be
expected to sink in groundwater.

Comment 2: What is the groundwater modeling based on?

Response 2: The modeling calculated retardation factors for the various pesticides using an
equation developed by Freeze and Cherry (1979). This formula uses velocity of
retarded contaminant, average Darcian groundwater velocity, bulk density of
aquifer material, porosity, and calculated soil-water partition coefficient to arrive
at the retardation factor. A complete description of the formulas and calculations
used during this modeling is available in the Phase II Remedial Investigation
Report, January 2000, which may be reviewed at the site's document repositories.
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Comment 3: Has any analysis been conducted on confining soil layers and how they could
impede the further spread of contamination?

Response 3: The deepest soil samples taken during the investigation of this site were at depths
of approximately 125 feet below grade. No significant confining soil layers were
encountered during the drilling of these boreholes. As the ability of these
contaminants to migrate significant distances in the groundwater is extremely
limited, it is not anticipated that confining layers that may be located below
depths of 125 feet will have any impact on the spread of contamination.

Comment 4: Have deed restrictions been considered for residential properties bordering the
site?

Response 4: All soil at the bordering residential property which is contaminated above the
level of concern will be removed under this remedy. Therefore, deed restrictions
for the property will not be required.

Comment 5: Why was the determination made to excavate to an 18" soil depth?

Response 5: The 18 inch depth both removed the most contaminated near surface soils which
posed the greatest threat of future exposures and provided the depth of excavation
needed to install the impermeable membrane cap.

Comment 6: What is the time frame for site cleanup from start to finish?

Response 6: The total time to complete the remedy, including legal referrals, retaining
consultants and contractors, developing the Remedial Design Work Plan, and
construction activities is estimated to be 18 to 24 months, assuming funding is
available from reauthorization of the State Superfund program. The estimated
duration of actual field activities at the site is 3 to 6 months.

Comment 7: What actions, if any, could be taken in the short-term to protect public health if
the State Superfund is not reauthorized?

Response 7: Ifunacceptable exposure to pesticides were to occur, emergency response funds
would be available to address those exposures. At this time there are no known
unacceptable exposures.

Comment 8: What happens to the property after the cleanup is complete?

Response 8: The property could still continue to be used subject to the restrictions preventing
water supply well installation and disturbance of the impermeable membrane cap
without NYSDEC approval.
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Comment 9: Would interim remedial measures, such as sealing the parking lot surface, be
considered in order to prevent water ftom percolating through the soil and further
spreading contamination?

Response 9: Given that the contaminants have migrated very little over the past 48 years, it is
not anticipated that significant further migration will occur during the additional
18 to 24 months needed to implement the remedy. Therefore, NYSDEC feels that
implementation of an interim remedial measure is not warranted.

Comment 10: Do any emergency actions need to be taken to cleanup soil contamination on
adjoining residential properties?

Response 10: The risk of exposure due to the contamination of the adjacent residential property
is primarily related to the possibility of consuming vegetables from a garden
located in the contaminated area. The residents have been warned of this risk.
No additional emergency actions are considered warranted.

Comment 11: What is the groundwater monitoring plan?

Response 11: The groundwater monitoring plan includes semi-annual sampling of two on-:site
wells, one shallow and one deep, and the two monitoring wells immediately
downgradient of the site, MW-10 and MW-11. Groundwater samples would be
analyzed for target compound list pesticides. This monitoring program will be
reevaluated every five years to determine if it requires modification. For cost
estimation purposes, it is assumed that the monitoring will continue for 30 years.

Comment 12: Will results of groundwater monitoring be reported to local water districts?

Response 12: If the results indicated that migration of contamination was occurring at local
water supply wells were threatened, local water districts would be notified.

Comment 13: Would long-term groundwater monitoring utilize the same wells that were drilled
to test for contamination? Would any new wells be drilled as part of the
groundwater monitoring process?

Response 13: It is anticipated that the existing wells will be used for the long term groundwater
monitoring program. However, it is possible that on-site construction activities
will require a new shallow/deep well pair be installed on-site to replace the
current on-site wells.

Comment 14: Where were the wells installed for soiVgroundwater sampling?

Response 14: Five shallow and one deep well were installed on-site, generally in a semi-circle
around the on-site drywell. Three off-site shallow/deep well pairs were installed
off-site. In addition, two shallow off-site wells were installed immediately
downgradient of the site at distances of 10 and 100 feet.
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Comment 15: Could contamination become airborne during the excavation process? What
would be done to prevent this?

Response 15: The contaminants are not very volatile and therefore are not likely to evaporate
directly into the air. However, contamination could migrate via dust emissions
during construction activities. Air monitoring will be conducted during
constructions activities and engineering controls will be used to prevent such
migration from occurring.

Comment 16: Would homeowners in the area know when excavation work was being planned
so they could take-appropriate health precautions?

Response .16: Generally, notifications of nearby residents are not made before construction
activities begin. However, ifyou provide NYSDEC with the appropriate contact
information we will attempt to notify you when excavation work is scheduled to
begin. It is not anticipated that the excavation work will require nearby resident
to take any special precautions.

Comment 17: Councilwomen Doreen E. Banks requested a longer time frame for public
comment, due to a speaker at the public meeting being unable to provide her with
a copy of his presentation notes at that time.

Response 17: Councilwoman Banks was provided with a copy of the presentation notes the day
after the public meetingvia e-mail. Therefore, NYSDEC declines to extend the
public comment period.

Comment 18: Would progress updates be given to the community on the remediation plan and
as the cleanup project progresses?

Response 18: Such notification is not routinely done by NYSDEC. However, if there is found
to be sufficient public interest, additional updates could be provided by mail.

Comment 19: Councilwomen Doreen E. Banks questioned why there was a lack of residents at
the meeting and what sort of outreach efforts were done. Suggested that with
contamination located on a residential piece ofproperty that outreach efforts had
to go beyond a good faith effort and perhaps needed to include the use of
registered mail to make certain adjoining property owners received informational
materials.

Response 19: Fact Sheet notifying of the upcoming public meeting were mailed to
approximately .190 nearby residents and interested parties. The fact that much of
the area surrounding the Fumex site is commercial and light industrial rather than
residential may have contributed to a low turnout at the public meeting. The
adjoining residents of the adjoining property that is impacted by the
contamination from Fumex has been directly contacted by NYSDOH.
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Comment 20: How long would the groundwater monitoring plan go on for?

Response 20: The program would be reevaluated every five years to detennine if it needs to be
modified or could be discontinued. For cost estimation purposes, it is assume
groundwater monitoring will continue for 30 years.

Comment 21: How often would wells be tested?

Response 21: The groundwater from the wells will be tested twice a year.

Comment 22: Do any local residents potentially use private water supply wells for drinking or
for other purposes?

Response 22: A private well survey conducted during the Remedial Investigation found no
private wells within a 1000 foot radius.
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Appendix B
Administrative Record

Fumex Sanitation Site
Site Number 1-30-041

1) Final Work Plan. Remedial Investigation, Fumex Sanitation Site, New Hyde Park.
Nassau County, New York, February, 1996. Prepared for the New York State
Department of Environmental Conservation by Camp, Dresser & McKee

2) Remedial Investigation Report. Fumex Sanitation Site, New Hyde Park. Nassau County.
New York, December 1996. Prepared for the New York State Department of
Environmental Conservation by.Camp, Dresser & McKee

3) Final Work Plan, Phase II Remedial Investigation, Fumex Sanitation Site, New Hyde
Park, Nassau County. New York, February, 1998. Prepared for the New York State
Department ofEnvironmental Conservation by Camp, Dresser & McKee

4) Final Work Plan, Remedial Investigation and Focused Feasibility Study, Fumex
Sanitation Site, New Hyde Park, Nassau County, New York, February, 1996. Prepared
for the New York State Department ofEnvironmental Conservation by Camp, Dresser &
McKee

5) Final Phase II Remedial Investigation Report, Fumex Sanitation Site. New Hyde Park.
Nassau County, New York, January, 2000. Prepared for the New York·State Department
ofEnvironmental Conservation by Camp, Dresser & McKee

6) Amendment To Phase II Remedial Investigation Report, Fumex Sanitation Site, New
Hyde Park. Nassau County, New York, January, 2000. Prepared for the New York State
Department of Environmental Conservation by Camp, Dresser & McKee

7) Final Feasibility Study Report, Fumex Sanitation Site, New Hyde Park, Nassau County,
New York, January, 2000. Prepared for the New York State Department of
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