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Pelton, Jason M (DEC)

From: Bill Lais <wlais@hsweng.com>
Sent: Friday, June 19, 2020 11:33 AM
To: Pelton, Jason M (DEC); Hesler, Donald (DEC); Sullivan, James (HEALTH); Richard Lenz; 

mrusso@OYSTERBAY-NY.gov
Cc: edward.hannon@ngc.com; Fred Weber; Joel Balmat; Jose Sananes; Carol Henry Emery; Doug 

Smolensky; Dianne.Baumert-Moyik@ngc.com
Subject: Park Soil ISTR Construction Weekly Progress Summary, week of 2020 06 01
Attachments: VOCs Phase 2 CAMP Data Week of 2020 06 01.pdf; VOCs Phase 2 Photo Log Week of 2020 06 01.pdf

ATTENTION: This email came from an external source. Do not open attachments or click on links from unknown senders or 

unexpected emails. 

Weekly Progress Summary for ISTR Construction 
Reporting Period: June 1-6, 2020 

 
Work completed: 
 Continued constructing gravel road in ballfield for deliveries and machinery access.  
 Continued grading imported gravel in wellfield area.    
 Re-grouted heater and extraction well stickups in wellfield area. 
 Began assembly and welding horizontal extraction wells and elbow joints. 
 Installed two horizontal vent wells, HV-05 and HV-06. 
 Sealed two storm sewer inlets in wellfield area.   

Materials imported: 
 17 loads of 5/8-inch quarried stone 
 3 loads of dense grade aggregate 
 1 delivery of sandbags 
 1 delivery of 6x6 timbers 

CAMP station monitoring summary: 
 Particulate and TVOC data plots for upwind and downwind CAMP stations attached.   
 No exceedances of CAMP action levels for particulates or TVOC vapors observed. 
 Elevated particulate readings on 6/1 and 6/3 resulted from offloading imported crushed stone. 

Particulate concentrations dropped to 0.1 mg/m3 above background within minutes after stone 
was offloaded. DER-10 does not require control measures for dust from placement of clean fill. 

 Elevated TVOC reading on 6/4 due to change out of tubing on the PID.  Reading dropped to 
below 1 ppm within minutes after changing out tubing.    

Analytical results:  
No samples collected for lab analysis.   

Wastes generated/disposed: 
 Decontamination fluids containerized onsite in 55-gallon drum. 
 General construction debris placed onsite in 30-yard roll off. 
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 No offsite disposal. 

Community engagement: 
None   
Work Plan or design modifications: 
Use of wood timbers to secure gravel base and DGA along edge of wellfield where liner extends over 
paved areas.   

 
Schedule:  
 No project schedule changes.  
 Work planned for week of June 8-12, 2020: 

 Continue importing gravel and assembling wellfield surface vapor collection system 
components. 

 Continue grading imported gravel in gravel road and wellfield area. 
 
Attachments: 

 CAMP Data 
 Photo Log 

 
 
Bill Lais, PE | Senior Technical Consultant 
HSW Engineering, Inc. 
15711 Mapledale Blvd | Suite B | Tampa, Florida  33624 
( 813) 363‐1451 
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PHOTOGRAPH LOG – Week of June 1, 2020 

Phase 2 ISTR Remedial Construction 

Northrop Grumman 
OU3 VOC Source Area Remedy 
Bethpage Community Park 
 
 
 

  
   
 

 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

 
Photograph: 1 
 
Description: Horizontal well 
screens stock material 
 
Location:   
McKay Field  
 
 
 
 
 
 
 
 
 
 
 

Photograph: 2 
 
Description: Assembled 
horizontal well screens with 
riser 
 
Location:   
Ballfield  
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Phase 2 ISTR Remedial Construction 

Northrop Grumman 
OU3 VOC Source Area Remedy 
Bethpage Community Park 
 
 
 

 
 

 
 
  
 
 
 

 
 
 
 
 
 
 
 
 
Photograph: 3 
 
Description:  Installing horizontal 
extraction well in wellfield 
 
Location:   
Ballfield 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Photograph: 4 
 
Description: Preparing gravel 
topping over horizontal extraction 
wells 
 
Location:   
Ballfield 
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PHOTOGRAPH LOG – Week of June 1, 2020 

Phase 2 ISTR Remedial Construction 

Northrop Grumman 
OU3 VOC Source Area Remedy 
Bethpage Community Park 
 

 
 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
Photograph: 5 
 
Description: Compacted gravel 
driveway near treatment area 
 
Location:   
Ballfield 
 
 
 
 
 
 
 
 
 
 
 
 
Photograph: 6  
 
Description: Staged HDPE 
wellfield liner 
 
Location:   
McKay Field  
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