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1.0 INTRODUCTION 

P.W. Grosser Consulting, Inc. (PWGC) has prepared the following Bioremediation Program Work Plan to outline 

procedures and a scope of work associated with proposed bioremediation chemical injection activities at 540 

Smith Street, Farmingdale, New York (Suffolk County Parcel ID: 0100-006.00-01.00-025.000), referred to herein 

as (“the Minmilt Realty Site” or “the site”). An on site leaching pool was previously reported to have received 

periodic discharges of tetrachloroethylene (PCE) prior to 1994 as the result of historical operations at the Minmilt 

Realty Site.  A soil and groundwater investigation performed in 1994 identified significant PCE contamination in 

subsurface soils on the east side of the site, in the vicinity of the leaching pool.  Remedial measures to address 

this source area and associated groundwater contamination have been ongoing since the mid-1990s, and as a 

result, detected groundwater impact is currently limited to the on site recovery wells, which are located on the 

southeastern portion of the site.  

 

The scope of this work plan is based on the findings of a May 2020 soil investigation performed at the site. This 

additional soil investigation of the historical source area on the eastern side of the property by the leaching pool 

identified PCE impacted soils at depth below the water table. The findings of the May 2020 investigation are 

further detailed in the site history section (Section 2.4) of this work plan.  The goal of the activities detailed in 

this work plan are to address the  PCE impact identified at depth beneath the eastern portion of the site and to 

reduce PCE concentrations in the recovery wells to a level that will warrant closure of  the remedial systems in 

place at the site. The scope of work for this project was developed with input from Regenesis, Inc. of San 

Clemente, California, a bioremediation chemical supplier, in an effort to plan for the use of bioremediation 

chemicals designed to address chlorinated solvent contamination.     

 

2.0 SITE DESCRIPTION AND HISTORY 

2.1 Site Description  

The Minmilt Realty Site is a 2.28-acre industrial property located at 540 Smith Street, East Farmingdale, New 

York. The site is identified in the Suffolk County Tax Map as 0100-006.00-01.00-025.000 and is located in the 

Town of Babylon.  The site is bounded by Smith Street to the north, a commercial building (50 Engineers Lane, 

formerly Cantor Brothers) to the south, a commercial building (550 Smith Street, formerly Great Neck Saw) to 

the east, and to the west by commercial buildings.  The site is improved with a 47,104 square-foot building 
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situated in the center of the property. The eastern, western, and southern exterior portions of the site are paved 

driveways and parking lots, and the northern exterior of the site is landscaped.  The current building tenant 

undertakes light manufacturing activities. 

 

A Vicinity Map is included as Figure 1.  A Site Plan outlining the boundaries of the site is included as Figure 2. 

2.2 Regional Geology/Hydrogeology 

The geologic setting of Long Island is well documented and consists of crystalline bedrock composed of schist 

and gneiss overlain by layers of unconsolidated deposits. Immediately overlying the bedrock is the Raritan 

Formation, consisting of the Lloyd sand confined by the Raritan Clay Member. The Lloyd sand is an aquifer and 

consists of discontinuous layers of gravel, sand, sandy and silty clay, and solid clay. The Raritan Clay is a solid and 

silty clay with few lenses of sand and gravel, abundant lignite and pyrite, and is gray, red, or white in color. 

 

Above the Raritan Clay lies the Magothy Formation. The Magothy Aquifer consists of layers of fine to coarse 

sand of moderate to high permeability, with interbedded lenses of silt and clay of low permeability resulting in 

areas of preferential horizontal flow; therefore, this aquifer generally becomes more confined with depth. The 

Magothy Aquifer is overlain by the Upper Glacial Aquifer. The Upper Glacial Aquifer is the water-table aquifer at 

this location and is comprised of medium to coarse sand and gravel with occasional thin lenses of fine sand and 

brown clay. This aquifer extends from the land surface to the top of the Magothy Aquifer; therefore, is 

hydraulically connected to the Magothy Aquifer.  These aquifers are considered Sole Source Aquifers for Long 

Island. 

2.3 Site Geology/Hydrogeology 

Based upon drilling and geologic logging performed during previous investigations of the Minmilt Realty Site, 

Upper Glacial deposits, generally consisting of fine- to medium-grained sands with some gravel, are 

approximately 105 feet thick beneath the site. These sand deposits extend from land surface (approximately 

100 feet above mean sea level [msl]) to a depth of approximately 105 feet (-5 feet msl), where the Magothy 

Aquifer is encountered. The Magothy Formation is several hundred feet thick and includes the Magothy Brown 

Clay unit. Beneath the Site, the first Magothy deposits encountered consist predominantly of fine to medium 

sands approximately 80 feet thick (-5 to -85 feet msl) with a discontinuous layer of very fine sand, silt, and clay 



 

3 

present from approximately -55 to -60 feet msl. The Magothy Brown Clay unit is present from approximately -85 

to -95 feet msl and is mapped as a continuous layer beneath the site. The Brown Clay is a low permeability layer 

and considered an aquitard, effectively prohibiting the vertical flow of groundwater through this unit. Beneath 

the Brown Clay unit, the Magothy consists of fine sands and clays.  A geologic cross section is shown in Figure 4. 

 

The depth to groundwater is approximately 38 to 40 feet below land surface and general groundwater flow 

direction is toward the south-southeast.  The estimated groundwater velocity/flow rate of the Upper Glacial 

aquifer is approximately 0.93 feet per day.  The underlying Magothy aquifer consists of very fine sands with an 

estimated groundwater velocity/flow rate of 0.49 feet per day (NYSDEC, March 2002). 

2.4 Site History  

The site was used for agricultural purposes prior to 1965.  The on site building, currently owned by Minmilt 

Realty, was constructed in 1965 and the property was subsequently occupied by Hygrade Metal Mouldings 

(Hygrade).  Hygrade manufactured metal mouldings from strip metals used in construction of windows and other 

finish products.  Prior to 1983, Hygrade used a vapor degreaser, which included a PCE component, to clean metal 

parts.  The use of this vapor degreaser was terminated in 1983. 

 

An Order on Consent (No. IW-91-0021) was issued to Minmilt Realty by the Suffolk County Department of Health 

Services (SCDHS) in January 1992.  SCDHS alleged that Minmilt Realty caused or permitted the discharge of toxic 

or hazardous material to an onsite leaching pool in violation of Section 760-1205 of Article 12 of the Suffolk 

County Sanitary Code. The referenced leaching pool has been reported to have received periodic discharges 

from the vapor degreaser, which contained PCE. 

 

In response to the SCDHS Order on Consent, a soil and groundwater investigation was conducted by PWGC under 

subcontract to Middleton, Kontokosta Associates (MKA) in 1994. The objective of the investigation was to 

identify on site contamination and associated source areas resulting from the alleged discharges. The soil and 

groundwater investigation identified significant soil contamination present in the subsurface on the east side of 

the building.  The contamination was primarily PCE and was detected at concentrations high enough to classify 

some of the soil material as hazardous.  PCE concentrations were found to increase with depth towards the 
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water table.  At the time, it was estimated that approximately 5,500 cubic yards of soil had been impacted. In 

addition, PCE was detected in the groundwater beneath the site in excess of permissible NYSDEC standards.  

Contaminated soils were suspected to be the primary source of PCE in the groundwater.  The PCE plume was 

determined to extend down-gradient to at least the southern property line of Hygrade and vertically to at least 

80 feet below grade (40 feet below the water table). The soil and groundwater investigation also determined 

that background and up-gradient groundwater quality in the vicinity of the site was also degraded, indicating 

the presence of other up-gradient sources of contamination. 

 

In 1995, under the oversight of the NYSDEC, a Remedial Investigation (RI) was performed. No additional sources 

of PCE were identified by the remedial investigation at the Site.  The vertical extent of the groundwater plume 

was determined to extend into the Magothy Aquifer to a depth of approximately 185 feet below grade, where 

it is contained by the Brown Clay layer.  In addition, on site monitoring well MW-3, located on the southeastern 

portion of the property, was found to contain a mixture of fuel oil and PCE in a non-aqueous state.  

 

To expedite the clean-up of the site and minimize further degradation of groundwater quality, an interim 

remedial measure (IRM) was proposed consisting of a soil vapor extraction (SVE) and groundwater remedial 

combination system to remove the contamination. Implementation of the IRM began in August 1996 and 

completed in February 1997. Subsequently, the Final Offsite RI was completed and the Record of Decision (ROD) 

signed, accepting the IRM as the final remedy.  The ROD identified three site goals: 

• Goal No. 1 - Eliminate, to the extent practicable, off-site migration of groundwater that does not attain 

NYSDEC Class GA Ambient Water Quality Criteria; 

• Goal No. 2 - Eliminate, to the extent practicable, exposures to on site contamination through the 

remediation of volatile organic compounds (VOCs) in subsurface soils; and 

• Goal No. 3 - Eliminate, to the extent practicable, the migration of site contamination into the 

groundwater. 

 

The groundwater treatment system installed at the Site included two recovery wells which were placed in the 

southeastern corner of the site and downgradient of the leaching pool which had historically received PCE 

discharges. One recovery well was screened within the Upper Glacial aquifer and one screened within the 
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Magothy aquifer. The influent groundwater is treated by being pumped to the top of an air-stripper tower before 

being discharged to a Town of Babylon recharge basin located adjacent to the site. Originally, this treatment 

system included granulated activated carbon (GAC) units as part of the treatment mechanisms, however the 

GAC units were removed in 1999 with approval from NYSDEC.  PWGC prepared a modified Operation Monitoring 

and Maintenance (OM&M) plan based upon the offsite RI and the ROD.  Minmilt Realty Corp. signed a new Order 

on Consent on October 24, 2003 addressing the continuing groundwater and soil monitoring at the site. 

 

To further assess the nature of the remaining impacts at the site, PWGC conducted a vertical profile investigation 

south of MW-3 in 2009. This investigation identified PCE at concentrations up to 84,000 µg/L in groundwater.  

High concentrations were primarily observed in the Magothy Aquifer between 120 feet and 130 feet below grade 

and were mostly limited to this area, with concentrations rapidly dropping off in each of the surrounding step-

out borings conducted by PWGC.  The results of the vertical profile investigation documented that the greatest 

groundwater impacts were located within the Magothy Aquifer, just south of MW-3.   

 

PWGC oversaw installation of a new Magothy well (Magothy Extraction Well No. 4) to the south of MW-3 during 

the first quarter of 2012 to target the contamination identified in the 2009 vertical profile investigation.  The 

well was installed with 6-inch diameter casing and screened from 103 to 163 feet below grade.  PWGC 

subsequently determined that Magothy Extraction Well No. 4 had replaced Magothy Extraction Well No. 2 in 

remedial capacity, rendering Magothy Extraction Well No. 2 unnecessary.  After receiving permission from the 

NYSDEC, original Magothy Extraction Well No. 2 was placed out of operation during the first half of 2014.  During 

June and July 2015, a new on site Upper Glacial well (Upper Glacial Extraction Well No. 3) was installed and 

placed into operation.  This well was screened from 68.5 to 98.5 feet below grade.  This depth coincides with, 

and targets, the highest remaining impacts in the Upper Glacial aquifer, based upon the results of PWGC’s 2014 

vertical profile investigation.  System mass removal rates increased to the highest since 2008 indicating that the 

new extraction wells (Upper Glacial Extraction Well No. 3 and Magothy Extraction Well No. 4) are effectively 

treating the remaining groundwater impact.  In March 2015, both off-Site extraction wells (Upper Glacial 

Extraction Well No. 1 and Magothy Extraction Well No. 2) were decommissioned and abandoned.  Due to a drop 

in the PCE removal rate, the on site SVE system was put on a pulsed pumping schedule (i.e., 2 weeks on, 2 weeks 

off) in 2016. 
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A soil investigation of the historical source area on the eastern side of the property was conducted in May 2020 

which included two soil borings installed to a depth of 170 feet below grade and one to 180 feet below grade.  

These borings were installed in the vicinity of the leaching pool that historically received discharges of PCE.  The 

results of this investigation identified PCE contamination from 80 to 90 feet below grade at each of the three 

boring locations. The highest concentration of PCE was 4,700,000 ppb detected at the 85 to 90 foot interval from 

the boring installed adjacent to the leaching pool which historically received periodic PCE discharges and is 

referred to as the “hot spot.” Concentrations of PCE within the 80 to 90 foot interval at the two downgradient 

boring locations were found to be significantly lower and is referred to as the ”downgradient barrier zone.” A 

second and less significant zone of PCE contamination was detected at 120 to 125 feet below grade where thin 

layers of clay were encountered in the upper Magothy Formation. 

2.4.1 Previous Environmental Reports/Remedial History Timeline 

The following narrative provides a remedial history timeline and brief summary of the available project records 

to document key investigative remedial milestones for the Minmilt Realty Site.  Full titles for each of the reports 

referenced below are provided in Section 9. 

1992: Order on Consent No. IW-91-0021 issued to Minmilt Realty by SCDHS.   

1994: The Site was listed as a class 2 Site in March 1994. 

PWGC, under contract to MKA, conducts an on site soil and groundwater investigation. A 

preliminary report was generated entitled Investigation Report for Hygrade Metals (PWGC, 

1994). 

1995:  Remedial Investigation performed under NYSDEC oversight. PCE in groundwater extends 

vertically into the Magothy aquifer down to the Magothy Brown Clay (~185 feet below grade).  

Non-aqueous phase liquid containing a mixture of fuel oil and PCE was present in MW-3.  No 

additional PCE sources were identified at the Site (Remedial Investigation Report, PWGC, 

October 1995, revised February 1996). 

1996: Two Interim Remedial Measures (IRMs) were implemented: 1) a groundwater extraction and 

treatment system and 2) a soil vapor extraction system (Interim Remedial Measure to be 

Conducted at the Hygrade Metal Moulding Facility, East Farmingdale, New York - An Evaluation 

of Alternatives and Design, PWGC, January 1994, revised December 1995 and April 1996).  
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1997: IRM construction completed in February (Construction Completion Report for the Interim 

Measure at Minmilt Remedial Site, East Farmingdale, New York, PWGC, July 1997). Upper Glacial 

Extraction Well No. 1 and Magothy Extraction Well No. 2 begin pumping. PWGC submits the 

revised version of Operation and Maintenance Program for the Interim Remedial Measure at 

Minmilt Realty, East Farmingdale, New York, October 1996, revised March 1997. Quarterly SVE 

system sampling and monitoring well sampling begins. 

1999: NYSDEC approves removal of the Granular Activated Carbon (GAC) treatment from the SVE 

system since the SVE air effluent is consistently below NYSDEC discharge limits. SVE effluent is 

routed directly to atmosphere on April 16. 

2001: Minmilt Realty completed the offsite remedial investigation (Offsite Remedial Investigation and 

Feasibility Study, PWGC, October 2001).  

2002: The Hygrade Metals Moulding (Minmilt Realty) Record of Decision (ROD) was published in 

March 2002 accepting the IRM as the final remedy (NYSDEC, March 2002).   

2002 to Present:  Operation, Maintenance and Monitoring (OM&M) of the treatment systems continues. 

NYSDEC approves removal of GAC treatment from the air stripper tower air effluent since the 

groundwater influent is consistently below NYSDEC discharge limits that GAC treatment of the 

vapor was no longer required. Air stripper effluent is routed directly to atmosphere on April 17, 

2002. 

2003: Minmilt Realty signs new Order on Consent on October 24, 2003. 

2004: NYSDEC approves suspension of system Semivolatile Organic Compound (SVOC) sampling, a 

reduction in the number of monitoring wells sampled quarterly from 23 to 13 and streamlining 

the quarterly report. 

2005: January 31, 2005, NYSDEC approves the Operation, Maintenance and Monitoring (OM&M) 

Program for the Minmilt Realty Site (PWGC, January 2005), replacing the Operation and 

Maintenance Program (PWGC, 1997). 

2006: PWGC completes four quarters of indoor air monitoring (540 & 550 Smith Street) and reports 

that PCE concentrations have been non-detect or near non-detect (<5 µg/m3) since September 
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28, 2005, more than an order of magnitude below the New York State Department of Health 

(NYSDOH) Guidance Value of 100 µg/m3 for PCE (PWGC, June 2006). 

2007: NYSDEC submits minor changes to the Minmilt Realty ROD to remove the requirements for 1) 

existing use and development restrictions on groundwater use and 2) deed restrictions to 

restrict the further use of the Site for industrial use only. Other than standing town ordinances 

and SCDHS typical requirements, the only ICs in place for the Site are that all ECs must be 

operated and maintained as specified in the OM&M Plan, and that all ECs must be inspected in 

a manner and at a frequency specified in the OM&M Plan.  These changes are accepted, and the 

Site Classification changed from 2 to 4 (NYSDEC, May 10, 2007 and November 9, 2007; NYSDOH, 

March 22, 2005). 

2009: PWGC conducts a vertical profile investigation south of MW-3 and delineates high 

concentrations of PCE in the Magothy aquifer from 120 to 130 feet below grade. 

2012: Magothy Extraction Well No. 4 installed on Site south of MW-3 in 2011 (screened from 103 to 

163 feet below grade) goes into operation to target high concentrations of PCE. 

2013: Report to NYSDEC after 16 years of O&M indicates that an estimated 33,600 pounds of total 

volatile organic compounds (TVOCs) have been removed by the groundwater treatment system 

and an additional 5,300 pounds of TVOCs have been removed by the SVE system (2013 Remedial 

Status Report, PWGC, September 2013). Magothy Extraction Well No. 2 was recommended for 

shutdown and removed from service during the fourth quarter of 2013 (January – September 

2015 Minmilt Groundwater Sampling Report, PWGC, 2015). 

2014: OM&M is modified to reduce groundwater sampling of monitoring wells from quarterly to every 

fifth quarter. Quarterly sampling of groundwater remedial system influent and SVE system 

influent to continue; monthly monitoring well gauging and groundwater system influent and 

effluent sampling to continue. 

2015: Upper Glacial Extraction Well No. 3 was installed with the screened depth (68.5 to 98.5 feet 

below grade) designed to coincide with the highest PCE concentrations remaining in the Upper 

Glacial aquifer. The well was placed into operation in July 2015.  System mass removal rates 

increased to the highest level since 2008 indicating that the new extraction wells (Upper Glacial 
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Extraction Well No. 3 and Magothy Extraction Well No. 4) are located within the area of greatest 

groundwater impacts.  In March 2015, both off-Site extraction wells (Upper Glacial Extraction 

Well No. 1 and Magothy Extraction Well No. 2) were decommissioned and abandoned (January 

– September 2015 Minmilt Groundwater Sampling Report, PWGC, 2015). 

2016: SVE system put on a pulsed pumping schedule (2 weeks on, 2 weeks off) due to drop in PCE 

removal rate. 

2018: NYSDEC approves eliminating quarterly reporting requirement.  O&M activities, system repairs, 

monitoring well gauging and treatment system review and trending will be detailed in the 

Periodic Review Report (PRR)  

NYSDEC begins converting the OM&M Plan into a Site Maintenance Plan (SMP). 

2019:  NYSDEC approves amending monthly groundwater level gauging frequency requirement from 

monthly to quarterly, and SVE sampling requirement from quarterly to biannually (twice 

annually).   

PWGC submitted a draft of the SMP on February 5th, 2020. 

2020: A subsurface investigation performed in May 2020 which included three soil borings to a depth 

ranging from 170 to 180 feet below grade delineates the vertical extent of PCE contamination 

on the eastern side of the property. 

 

The groundwater treatment system at the site remains operational and routine sampling of the system is 

currently conducted on a monthly basis in accordance with the OM&M Plan requirements.   

3.0 BIOREMEDIATION PROGRAM TASKS  

The objective of the actions detailed in this work plan will be to apply bioremediation chemicals within the 

defined “hot spot” of PCE contamination located on the eastern side of the site, as well as in the less impacted 

“down-gradient barrier zone.” The chemicals applied to the “hot spot” will be used for the goal of enhancing 

biodegradation of PCE compounds entrained in the subsurface and to reduce contamination to the extent that 

the remediation systems operating at the site are no longer warranted. The chemicals applied to the “down-

gradient barrier zone” will be used with the goal of forming a secondary zone of bioremediation activity to limit 

the capacity for PCE to migrate off-site and to address the less severe PCE impact documented at this location. 



 

10 

The locations of the “hot spot” and “down-gradient barrier zone” in relation to the borings performed during 

the May 2020 investigation are illustrated on Figure 3, and a cross-section illustrating the depths of these zones 

along with PCE concentrations identified at the three boring locations performed in May 2020 is included on 

Figure 4. 

3.1 Geophysical Survey 

Prior to initiating drilling and injection activities, a ground-penetrating radar (GPR) survey will be performed to 

ensure proposed boring/injection locations are clear of buried utilities, including those associated with on site 

remedial systems.  The results of the GPR survey may slightly alter locations of proposed injection points to avoid 

damaging subgrade utilities.    

 

The GPR method is based upon the transmission of repetitive, radio-frequency electromagnetic (EM) pulses into 

the subsurface.  When the transmitted energy of down-going wave contacts an interface of dissimilar electrical 

character, part of the energy is returned to the surface in the form of a reflected signal.  This reflected signal is 

detected by a receiving transducer and is displayed on the screen of the GPR unit as well as being recorded on 

the internal hard drive.  

 

The received GPR response remains constant if the electrical contrast between media is present and constant.  

Lateral or vertical changes in the electrical properties of the subsurface result in equivalent changes in the GPR 

responses.  The system records a continuous image of the subsurface by plotting two-way travel time of the 

reflected EM pulse versus distance traveled along the ground surface.  Two-way travel time values are then 

converted to depth using known soil velocity functions.  Each radar profile will be examined for characteristic 

GPR signatures that may indicate the presence of buried targets.   

 

The findings of the geophysical survey may be used to alter the locations of the proposed injection points. If the 

relocation of an injection point is deemed necessary, the relocated injection point will still be placed within the 

“Hot Spot” or “Downgradient Barrier Zone,” whichever zone it was originally proposed to be located in. All 

attempts will be to skew the relocated injection point as close to and immediately down-gradient from the 

original leaching pool. 
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3.2 Pre-Bioremediation Program Sampling  

Prior to bioremediation injection activities, samples will be collected from each of the four sampling ports 

associated with the groundwater treatment system on site in accordance with the site’s OM&M Plan. The four 

sampling ports associated with the groundwater treatment system include taps to access the influent water of 

the Upper Glacial and Magothoy recovery wells, the combined influent water from the recovery wells, and the 

post-treatment effluent water. Samples will be submitted for laboratory analysis for the following parameters 

in accordance with the OM&M Plan: 

• Iron (Fe) 

• pH 

• Toluene 

• M+P Xylene 

• 1,1-Dichloroethene  

• Chloromethane 

• Chloroform 

• 1,1,1-Trichloroethene  

• 1,2-Dichloroethene  

• Tetrachloroethene 

• Trichloroethylene 

 

The collection of pre-injection activity samples from the groundwater treatment system is to establish a baseline 

of pre-bioremediation conditions and will be used to gauge the effectiveness of the bioremediation program.  

3.3 Bioremediation Program Injection Activities  

To address PCE contamination at the site, an in-situ enhanced bioremediation program will be implemented. As 

documented in the May 2020 soil investigation, the main area of PCE impact was located on the eastern portion 

of the site and defined within a “hot spot” located approximately 80 to 95 feet below grade, and a multi-tier-

zone of lesser PCE impact was observed approximately 70 feet downgradient of the southern edge of the “hot 

spot.” The downgradient area referred to as the “downgradient barrier zone” included PCE impact at 80 to 95 

feet below grade as well as 115 to 135 feet below grade.  

 

Prior to implementation of the bioremediation program, the groundwater treatment system on site will be shut 

off, and remain off, for the duration of injection activities to prevent artificially enhanced groundwater flow 
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velocities influenced by the treatment system’s recovery wells from interfering with the bioremediation 

chemicals and its effects on the treatment areas, and to avoid drawing out bioremediation chemicals after they 

are introduced to the subsurface. The groundwater treatment system will be reactivated no less than one week 

following the conclusion of injection activities.  

 

Bioremediation injections will be performed through 40 temporary injection points installed in the “hot spot” 

area and 15 temporary injection points installed in the “downgradient barrier zone” area using a direct-push drill 

rig (Geoprobe®, or similar). Injections will be performed in 5-foot intervals within 80 to 95 feet below grade at 

the “hot spot,” and in five-foot intervals within 80 to 95 feet below grade and 115 to 135 feet below grade at 

the “downgradient barrier zone.” The locations of the injection points are illustrated on Figure 3 and a cross-

section illustrating the depths of the injection zones and borings is included on Figure 4. 

 

The bioremediation program will include the use of three different chemicals to be provided by Regenesis, who 

was consulted as part of the preparation of this work plan. These three chemicals were recommended by 

Regenesis to be effective products for addressing chlorinated solvent contamination in soil and groundwater. 

The three bioremediation chemicals to be used as part of this program are as follows:    

• Regenesis Microemulsion Factory Emulsified – 3DME is an injectable liquid material designed for in-situ 

remediation products via anaerobic biodegradation of chlorinated compounds through the enhanced 

reductive dechlorination (ERD) process. ERD is the primary anaerobic biological process by which 

chlorinated solvents, such as PCE, in groundwater are biologically transformed into less harmful end-

products such as ethene. 

• Chemical Reducing Solution – CRS is an iron-based amendment for in-situ chemical reduction (ISCR) of 

halogenated hydrocarbon contaminants such as chlorinated ethenes and ethanes. CRS is a pH neutral, 

liquid iron solution that is mixed with 3DME before injection into contaminated media. CRS is a soluble, 

food-grade source of ferrous iron (Fe2+), designed to precipitate reduced iron sulfides, oxides, and/or 

hydroxides. These Fe2+ minerals are capable of destroying chlorinated solvents via chemical deduction 

pathways, thus improving the efficiency of the overall reductive dechlorination process by providing 

multiple pathways for contaminant degradation in groundwater.   

• Dechlor INOCLUM Plus – BDI Plus is designed for use at sites where chlorinated contaminates are present 

and unable to be completely biodegraded via existing microbial communities. BDI Plus is an enriched, 

natural microbial consortium containing species of Dehalococcoides sp. (DCH) which are capable of 

dechlorinating contaminants during in-situ anaerobic bioremediation processes. BDI Plus has been 

shown to stimulate the rapid dechlorination of chlorinated compounds such as PCE.  
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The specification sheets provided by Regenesis for each of these three products are included in Appendix A. 

 

These chemicals will be mixed with water as per the manufacture’s specifications and injected through an 

industrial grade pump into the temporary injection points. The injections will be performed using a bottom-up 

approach which entails starting the injections at each location at the terminal depth and pulling up the injection 

point to its final shallow depth. The quantities of remediation chemicals to be applied to each zone is as follows: 

Hot Spot Zone – 80 to 95 feet Bgs: 

• Bioremediation chemicals: 

o 3DME – 11,600 Lbs. 

o CRS – 4,800 Lbs. 

o BDI Plus - 34 liters.  

• Injection points – 40. 

• Estimated total injection volume – 26,171 gallons. 

 

Downgradient Barrier Zone 1 – 80 to 95 feet Bgs. 

• Bioremediation Chemicals: 

o 3DME – 1,200 lbs. 

o CRS – 800 lbs. 

o BDI Plus – 6 liters. 

• Injection points – 15. 

• Estimated total injection volume – 2,767 gallons. 

 

 Downgradient Barrier Zone 2 – 115 to 135 feet Bgs. 

• Bioremediation Chemicals: 

o 3DME – 1,200 lbs. 

o CRS – 800 lbs. 

o BDI Plus – 4 liters. 

• Injection points – 15. 

• Estimated total injection volume – 2,747 gallons. 

 

Bioremediation chemicals will be mixed to form an injectable solution and applied in accordance with 

manufacturer specifications.  

3.4 Post-Bioremediation Program Sampling and Monitoring 

Approximately two weeks after the conclusion of injection activates at the site, samples will be collected from 

the sampling ports associated with the groundwater treatment system and analyzed for the parameters 
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discussed in section 3.2 of this work plan. Samples will be collected from the four sampling ports on a monthly 

basis for a period of six months following injection activities to monitor groundwater conditions at the site. 

Monthly sampling of the groundwater treatment system will be performed as part of the routine OM&M 

activities which are included as part of the OM&M Plan requirements.   

4.0 QUALITY ASSURANCE PROJECT PLAN 

This Quality Assurance Project Plan (QAPP) presents the objectives, functional activities, methods, and QA/QC 

requirements associated with the bioremediation program.  The QAPP follows requirements detailed in DER-10, 

Section 2.  

4.1 Project Organization 

The efforts defined in this work plan will be implemented by PWGC on behalf of Minmilt Realty Corp.  The 

following identifies the responsibilities of various organizations supporting the bioremediation program: 

• The NYSDEC Project Manager (Steven Scharf) will be responsible for reviewing and approving this work 

plan, coordinating approval of requested modifications, and providing guidance on regulatory 

requirements, if necessary. 

• The PWGC Program Manager (James Rhodes and/or Paul Boyce) will provide technical expertise for 

review of the project plans, reports and ongoing field activities.  

• The PWGC QA Manager (Andrew Lockwood) will confirm the quality of work associated with the project 

is in accordance with all project plans. 

• PWGC Project Manager (Ryan Morley) will be responsible for the day-to-day project management, task 

leadership, and project engineering support and for the planning and implementation of injection 

activities.  The Project Manager is responsible for ensuring that the requirements of this work plan are 

implemented.  The project manager will also act as the Site Health and Safety Manager (HSM). 

• PWGC Field Team Leader (Kaitlyn Crosby or designee) will be responsible for directing field activities, 

oversight of subcontractor personnel, and coordination of daily field activities.  The Field Team Leader 

will act as the Site Health and Safety Officer ensuring implementation of the Site Health and Safety Plan.  

• A NYSDOH Environmental Laboratory Accreditation Program (ELAP) certified laboratory (Alpha 

Analytical Laboratories of Westborough, Massachusetts ELAP ID 11148 and 11627) will be contracted to 

perform required analyses and reporting for pre- and post-injection activity groundwater treatment 

system samples. 

• Subcontractors will perform surveying, drilling, and injection activities at the direction of the Field Team 

Leader in accordance with this work plan.  

 

Qualifications for the project team are included in Appendix B. 
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4.2 Equipment Decontamination 

In order to minimize the potential for cross-contamination, non-dedicated drilling and sampling equipment shall 

be properly decontaminated prior to and between sampling/drilling locations.  

4.2.1 General Procedures 

Drilling and injection equipment will be decontaminated in a designated area as necessary. Waste material 

generated during decontamination activities will be containerized, stored and disposed of in accordance with 

the procedures detailed in Section 4.3.  Personnel directly involved in equipment decontamination shall wear 

appropriate personal protective equipment (PPE). 

4.2.2 Drilling and Injection Equipment 

Drilling and injection equipment shall be decontaminated prior to performance of the first boring and between 

all subsequent borings.  This shall include hand tools, drill rods, and other related tools and equipment.  Water 

used during drilling and/or steam cleaning operations shall be from a potable source.  

4.3 Management of Bioremediation Program Derived Waste 

Waste materials generated from field activities may consist of soil cuttings, decontamination water, and 

miscellaneous solid materials such as PPE and supplies.  Wastes generated during field activities will be disposed 

of in accordance with applicable regulations, if necessary.  

 

Soil cuttings generated from drilling and injection activities will be stored in 55-gallon drums, if necessary.  Drums 

will be labeled to indicate the source of the material and will be stored in a designated area on site.  Drummed 

material will be sampled in accordance with the prospective disposable facility’s requirements prior to removal 

from the site. Following receipt of the analytical results, recommendations for disposal of the drummed material 

will be provided to the NYSDEC. 

 

Decontamination water or other water generated during the drilling activities will be stored in a portable holding 

tank and/or 55-gallon drums.  Drums will be labeled to indicate the source of the fluid and will be stored in a 

designated area on site.  Drummed decontamination or drilling water will be pumped through the groundwater 

treatment system on site once it has been reactivated.  Following receipt of the water sampling results, 

recommendations for disposition of the water will be provided to NYSDEC. 
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4.4 Field Documentation 

Documentation will take place on either appropriate forms or in a dedicated site logbook.  Permanent black or 

blue ink will be used to record information in the logbook.  Errors in field documentation will be lined through, 

initialed, dated, and corrected. Forms will be kept by the PWGC Field Team Leader during the field activities.  

Field activities will be documented in the field logbook.  The logbook will contain pages that are consecutively 

numbered and be permanently bound with a hard cover.  Upon completion of daily activities, unused portions 

of pages will be lined-through and initialed.  

 

The primary purpose of the field logbook is to document the daily field activities and to provide descriptions of 

each activity.  All entries in the field logbook will be recorded and dated by person making the entry. 

5.0 BIOREMEDIATION PROGRAM COMPLETION REPORT  

The Bioremediation Program Completion Report will be prepared following the conclusion of field activities. The 

report will include documentation of field activities, a breakdown of chemicals and solution volumes applied at 

each injection point, presentation of pre-injection and post-injection activity sampling results in accordance with 

Section 3.2 of this work plan, and deviations from this work plan, if warranted. This report will be submitted to 

NYSDEC for review.   
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6.0 HEALTH AND SAFETY 

Employees at the site may be exposed to bioremediation program derived waste and/or bioremediation 

chemicals at the Minmilt Realty Site during field activities.  PWGC’s policy is to minimize the possibility of work-

related exposure through awareness and qualified supervision, health and safety training, use of appropriate 

PPE, and the activity-specific safety protocols contained the project Health and Safety Plan (HASP).  PWGC has 

established a guidance program to implement this policy in a manner that protects personnel to the maximum 

reasonable extent. 

 

This HASP describes emergency response procedures for actual and potential chemical hazards.  Persons are to 

acknowledge that they understand the potential hazards and the contents of this Health and Safety policy by 

signing off on receipt of their individual copy of the document. Contractors and suppliers are retained as 

independent contractors and are responsible for ensuring the health and safety of their own employees as it 

relates to general construction practices. 

 

The HASP for the scope of work specified in this work plan is provided as Appendix C.   

7.0 COMMUNITY AIR MONITORING PLAN (CAMP) 

Real-time air monitoring for volatile organic vapors at the immediate perimeter of the work area will be 

performed using a hand-held photoionization detector (PID).  Continuous monitoring will be performed for 

ground intrusive activities (i.e., installation of injection points).   

 

Periodic monitoring during drilling and injection activities will consist of taking a reading upon arrival at the work-

zone, monitoring while drilling and injection activities are ongoing, and taking a reading prior to leaving the 

work-zone. Depending upon the proximity of potentially exposed individuals, continuous monitoring may be 

performed during drilling and injection activities.  Exceedances of action levels observed during performance of 

the CAMP will be reported to the NYSDEC Project Manager. 

7.1 Volatile Organic Vapor Monitoring, Response Levels, and Actions 

Volatile organic vapors will be monitored at the downwind perimeter of the immediate work area on a 

continuous basis during invasive work using a hand-held PID.  Upwind concentrations will be measured at the 
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start of each workday and periodically thereafter to establish background conditions.  The monitoring work will 

be performed using equipment appropriate to measure the types of contaminants known or suspected to be 

present.  The equipment will be calibrated at least daily for the contaminant(s) of concern or for an appropriate 

surrogate.  The equipment will be capable of calculating 15-minute running average concentrations, which will 

be compared to the levels specified below. 

• If the ambient air concentration of total organic vapors at the downwind perimeter of the work area or 

exclusion zone exceeds 5 ppm greater than background for the 15-minute average, work activities will 

be temporarily halted and monitoring continued.  If the total organic vapor level readily decreases (per 

instantaneous readings) less than 5 ppm over background, work activities will resume with continued 

monitoring. 

• If total organic vapor levels at the downwind perimeter of the work area persist at levels in excess of 5 

ppm over background but less than 25 ppm, work activities will be halted, the source of vapors 

identified, corrective actions taken to abate emissions, and monitoring continued.  After these steps, 

work activities will resume provided that the total organic vapor level 200 feet downwind of the work 

area or half the distance to the nearest potential receptor or residential/commercial structure, 

whichever is less - but in no case less than 20 feet, is less than 5 ppm over background for the 15-minute 

average. 

• If the organic vapor level is above 25 ppm at the perimeter of the work area, activities will be shutdown.  

 

Air monitoring will be conducted in accordance with the HASP included as Appendix C.   

7.2 Particulate Monitoring, Response Levels, and Actions 

Airborne particulates are not anticipated to be an issue for this scope of work; therefore, particulate monitoring 

will not be performed as part of the CAMP.  If airborne particulates become an issue during bioremediation 

program activities, or if particulate monitoring is requested by the NYSDEC, concentrations will be monitored 

continuously at the immediate upwind and downwind perimeters of the work area at temporary particulate 

monitoring stations.  The particulate monitoring will be performed using real-time monitoring equipment 

capable of measuring particulate matter less than 10 micrometers in size (PM-10) and capable of integrating 

over a period of 15 minutes (or less) for comparison to the airborne particulate action level.  The equipment will 
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be equipped with an audible alarm to indicate exceedance of the action level.  In addition, fugitive dust migration 

should be visually assessed during work activities. 

• If the downwind PM-10 particulate level is 100 micrograms per cubic meter (µg/m3) greater than 

background (upwind perimeter) for the 15-minute period or if airborne dust is observed leaving the 

work area, then dust suppression techniques will be employed.  Work will continue with dust 

suppression techniques provided that downwind PM-10 particulate levels do not exceed 150 µg/m3 

above the upwind level and provided that no visible dust is migrating from the work area. 

• If, after implementation of dust suppression techniques, downwind PM-10 particulate levels are greater 

than 150 µg/m3 above the upwind level, work will be stopped, and a re-evaluation of activities initiated.  

Work will resume if dust suppression measures and other controls are successful in reducing the 

downwind PM-10 particulate concentration to within 150 µg/m3 of the upwind level and in preventing 

visible dust migration. 

 

Readings will be recorded and be available for NYSDEC personnel to review. 

7.3 Odor and Dust Control 

7.3.1 Odor Control 

It is not anticipated that odor control will be needed during drilling and injection activities. If necessary, methods 

will be employed to prevent on and offsite odor nuisances.  At a minimum, those procedures will include: (a) 

limiting the area of open boreholes; (b) shrouding open boreholes with tarps and other covers; and (c) use of 

foams to cover exposed odorous soils.  If odors develop and cannot otherwise be controlled, additional means 

to eliminate odor nuisances will include: (d) use of chemical odorants in spray or misting systems. 

 

This odor control plan is capable of controlling emissions of nuisance odors.  If nuisance odors are identified, 

work will be halted, and the source of odors will be identified and corrected.  Work will not resume until nuisance 

odors have been abated.  NYSDEC will be notified of odor complaint events.  Implementation of odor controls 

will be the responsibility of the contractor.   
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7.3.2 Dust Control 

Dust is not anticipated to be an issue during drilling and injection activities.  If dust management during invasive 

work is deemed necessary, associated procedures will include, at a minimum: 

• Use of a dedicated water spray methodology for roads and stockpiles, as necessary. 

• Exercise extra care during dry and high-wind periods.  

• Use of gravel or RCA on egress and other roadways as necessary to provide a clean and dust-free road 

surface. 

 

This dust control plan is capable of controlling emissions of dust.  If nuisance dust emissions are identified, work 

will be halted, and the source of dusts will be identified and corrected.  Work will not resume until nuisance dust 

emissions have been abated.  NYSDEC will be notified of dust complaint events.  Implementation of dust controls 

will be the responsibility of the contractor. 

8.0 PROJECT SCHEDULE 

Field work is anticipated to be completed in September and October of 2020, following approval of this work 

plan by NYSDEC.  A draft Bioremediation Program Completion Report should be submitted to the NYSDEC by 

November 2020. 
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APPENDIX B 
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Paul K. Boyce, PE, PG • PRESIDENT/CEO 
 
PROFESSIONAL EXPERIENCE 
PWGC: 27 years 
 
AREAS OF EXPERTISE 
Water Resource/Supply Design 
Civil Site Design 
Remedial System Design 
Geothermal Systems 
Groundwater Hydrology 
Groundwater Modeling 

 
EDUCATION & TRAINING/CERTIFICATION 
MS, Environmental Engineering, Polytechnic University, NY (now NYU) 
BS, Civil Engineering, SUNY Buffalo, NY 
Professional Engineer, NY, PA 
New York State Professional Geologist 
OSHA HAZWOPER 40-hr (29CRR 1910.120) 
 
AFFILIATIONS 
American Society of Civil Engineers (ASCE) 
NYS Society of Professional Engineers 
American Council of Engineering Companies (ACEC) 
Long Island Professional Geologists Association 
American Water Works Association (AWWA) 
National Groundwater Association (NGWA) 
 
 

PROFILE 
An environmental engineering professional Mr. Boyce has amassed an impressive portfolio of successful project in the New York 
Metropolitan region. He is an expert at providing public and private clients with targeted analyses, designs, modeling services, 
investigations, master planning development, construction oversight, regulatory, and sustainability consulting.  
 
For more than two decades at PWGC, Mr. Boyce has been immersed in some of the most innovative and successful 
environmental engineering projects on Long Island, playing key roles in developments that have improved the region’s economy 
and environment. Whether using cutting-edge geothermal technology to assist Amneal Pharmaceuticals in the development of 
its base of operations in Yaphank or conducting detailed groundwater modeling at Brookhaven National Laboratory, his client 
expertise covers a wide spectrum of applications including targeted design and analysis, groundwater modeling, environmental 
investigations, construction oversight, and sustainability consulting.   
 
Overall, Mr. Boyce develops project-specific civil and environmental engineering designs, implementation strategies and project 
management plans. He is an expert on the design and construction oversight related to the application of geothermal 
technologies. He assists clients with selecting the appropriate system and location, feasibility assessment, design preparation, 
system development and startup. 
 
In his tenure at PWGC, Mr. Boyce has earned an industry-recognized reputation for his ability to assess project parameters and 
design and developing economical environmental engineering solutions that meet the stringent demands of our clients. 
 
 
 

NOTABLE PROJECTS 
 
Mr. Boyce’s responsibilities with regards to lead sampling and analysis include interpretation of regulatory requirements and 
federal action levels as they pertain to lead in potable systems, investigations into causes for high lead concentrations in 
drinking water, recommending solutions to remedy high lead levels, cost estimates for lead treatment strategies, designs for 
remedial solutions involving flushing, plumbing material replacements and chemical treatment and water chemistry modeling. 
He provided coordination and supervision of field teams performing lead sample collection. Mr. Boyce was the regulatory 
agency liaison for all parties involved. 
 



 

 

NYC School Construction Authority (SCA) 
Discolored Water Investigations and Remedies at Numerous Schools across New York City – Notable projects included: 229K, 
163K, R062, Q316. Mr. Boyce’s responsibilities included aiding STV and SCA in investigating causes, overseeing field investigation 
services, water quality sampling, metallurgy of pipe sections, water quality/chemistry analyses, recommending remedies, report 
preparation, oversight of remedy implementation and follow-up samplings. 
Disinfection Oversight – Mr. Boyce’s responsibilities included overseeing field teams who were responsible for witnessing 
disinfection of potable water systems at new or renovated school buildings.  
Disinfection Specification Update – Mr. Boyce was responsible for updating the SCA’s standard disinfection specification for 
potable water systems.  
Brooklyn Army Terminal Pre-K Site – Incoming potable water into the leased space was experiencing bacteriological issues. Mr. 
Boyce was responsible for investigating the cause and designing a remedy which consisted of new piping system and filtration 
units. 
Lead Sampling – Mr. Boyce served as a lead consultant to SCA for a major sampling program of all schools in the New York City 
school system. His responsibilities included assembling lead sampling teams, coordinating and scheduling sampling events with 
STV and SCA, coordinating with analytical laboratories, review sampling results and consulting with SCA regarding results and 
potential remedies. 
 
Diocese of Rockville Center 
Lead Sampling – Mr. Boyce was responsible for overall project management and coordination of sampling for lead in the potable 
drinking water systems at more than 25 Long Island Catholic schools in Nassau and Suffolk Counties. His responsibilities included 
coordinating field sampling teams, working directly with individual school staffs, reviewing lead results and recommending 
remedies. Once a remedy was implemented, Mr. Boyce oversaw follow-up sampling. Mr. Boyce is the primary point of contact for 
Senior Diocese management staff. 
 
Northwell Health – Long Island Jewish Medical Center (LIJMC), New Hyde Park, NY 
Environmental Policy & Procedures for the Prevention of Legionella Contamination 
Mr. Boyce’s responsibilities for this project included researching local, state, and federal legionella standards and guidelines and 
updating a pre-existing environmental policy and procedures manual for the prevention of legionella contamination in LIJMC 
healthcare facilities.  Mr. Boyce coordinated with the New York State Health Department to determine the present status of 
legionella updates on the state level.  Following extensive research on revisions undertaken to various guidelines and standards 
pertinent to legionella, Mr. Boyce updated the routine legionella sampling program, disinfection procedures, maintenance and 
long-term control measures to prevent legionellae contamination and the requirements for the development of a water safety 
management program. 
 

Water Resource Management 
 
Ross School, East Hampton, NY 
Master Planning & Campus Design ‐ Mr. Boyce provided civil engineering design services to develop a master plan for the private 
school campus, which was to be a “one of a kind,” transforming the school into a state-of-the-art learning institution, situated in 
a rural, wooded groundwater recharge area. 
Civil Engineering Services ‐ Civil engineering and consulting were provided for grading, drainage, utility layout, roadways, 
parking, site lighting, athletic playing fields, irrigation, water supply, sanitary, wastewater collection, and open loop geothermal 
heating/cooling water systems. Throughout the project, Mr. Boyce collaborated with other project consultants, foremost 
planners, architects, landscape architects, MEP engineers, surveyors, contractors, the construction manager and the school 
administration. He oversaw and participated in the conceptualization and preliminary design of the campus’ proposed layout, 
which included eco‐friendly engineering designs consulting/development and integration of civil engineering design aspects 
with other important features such as academic programs, architecture, landscaping and pedestrian walkways. 
Environmental Engineering Services ‐ The campus was to be as green as possible utilizing available eco‐friendly technologies for 
the most environmentally sensitive and appealing design. The campus’ sensitive environmental location as well as sanitary 
density issues required a sewage treatment plant. Mr. Boyce investigated and evaluated different sewage treatment 
technologies capable to meet the school’s projected needs functionally, aesthetically and academically. Mr. Boyce took into 
consideration some sustainability goals and follow regulatory requirements. 
Environmental Consulting/Conceptual Design Services After researching the latest sewage treatment technologies, Mr. Boyce 
recommended to the master planning team and school administration a wastewater treatment system that naturally treats 
sewage and industrial waste to re‐use quality that met the Master Plan goals: aesthetics, economic/environmental advantages 
and well below regulatory discharge standards. The panel accepted his recommendation and he created conceptualized layouts, 
sited for possible plant locations and designed a preliminary ecologically engineered sewage collection system. 
Geothermal Well System Design – Mr. Boyce managed the site assessment, design, construction oversight and preparation of 
O&M manuals for the systems and conducted a feasibility study of using open‐loop geothermal systems to heat and cool two of 
the school’s most prominent buildings ‐ The Center for Well Being (Bldg. 5) and the Media Pavilion (Bldg. 2). He researched local 
hydrogeological and groundwater quality conditions and analyzed the effects of required flow rates on a nearby Suffolk County 
Water Authority (SCWA) well field. Mr. Boyce employed Groundwater Vistas by ESI, to create a detailed 3‐dimensional model 
for the area. His analysis illustrated the potential effects of supply and recharge wells on (1) each other, (2) nearby neighboring 
shallow wells, (3) the SCWA well field, and (4) the local water table (The model also took into account of the local groundwater 
divide). Once he had demonstrated that operating two separate open‐loop geothermal well systems in close proximity would 
not have an impact, he prepared the engineering report for the NYS Department of Environmental Conservation, along with the 
appropriate Long Island Well permit applications for approval. 



 

 

 
Northwell Health – Glen Cove Hospital, Glen Cove, NY 
Northwell Health – Glen Cove Hospital, Glen Cove, NY, Geothermal Wells Project – As project manager, Mr. Boyce prepared the 
feasibility study, well permits, construction documents, oversaw the construction and fieldwork for the installation of a 400 GPM 
open‐loop groundwater heat pump system. Before design, Mr. Boyce conducted the study to assess the feasibility of 
augmenting the AC’s geothermal well system; he investigated size and location options for new wells and prepared construction 
cost estimates based on minimizing potential conflicts with existing site constraints and the likelihood of regulatory agency 
approval. He determined that expansion to the existing system would be feasible based on cost, local hydrogeology, and his 
modeling results. He advised the client that construction would cause significant disruptions to the hospital’s daily operations. In 
accordance with NYSDEC guidelines, he investigated the potential effects of the proposed project on a nearby inactive 
hazardous waste site, obtained baseline water quality data, estimated aquifer characteristics to refine and calibrate the model 
and drafted a design and construction plan of a test and monitoring well to determine local geologic conditions. As liaison 
between NSUH, the NYSDEC, and the local regulatory agencies, Mr. Boyce established that a scaled‐down, relocated system 
would have negligible effects on the hazardous waste site, and consequently, obtained approval for the proposed construction. 
NSUH selected Mr. Boyce to design, plan, and oversee the construction of the new system, which involved developing the 
design and strategy for a supply and recharge well system with inter‐connecting process piping, detailed hydraulic analyses, 
sizing the various system components, and coordination with other project consultants on the installation of piping and process 
equipment. 
 
Water Supply & Treatment 
 
Suffolk County Department of Public Works, Yaphank, NY 
Timber Point Country Club, Great River, Water Supply System & Irrigation Well Upgrades - Mr. Boyce directed the well’s 
condition assessment, including pump test, to determine capacity and water quality and prepared specifications/plans to 
upgrade supply well with new pump and motor. Further, he designed new piping configurations to integrate an irrigation well 
with distribution and cross‐connection to the Suffolk County Water Authority and specified new variable frequency drive for well 
pump motor. 
West Sayville Golf Course, Sanitary System Improvements – Mr. Boyce oversaw construction phases through completion 
including, supervised design, development of permitting, bidding and administrative buildings sub‐surface sanitary disposal 
system. 
Peconic Dunes Park, Peconic, NY, Water Distribution System Improvements – Mr. Boyce supervised design/development of 
permitting, bidding, and construction documents to upgrade the existing water distribution system's components including 
backflow prevention devices water mains/meters, hydrants, and internal plumbing. Further, he oversaw construction phase 
services through to completion. 
BOMARC Police Firing Range Westhampton, Drainage Improvements ‐ Mr. Boyce directed design/development of permitting, 
bidding, and construction documents for drainage conditions improvements (i.e. stormwater collection/conveyance systems, 
new recharge system), and oversaw construction phase services through to completion. 
Suffolk County Fire Academy, Yaphank, Water Supply Well Improvements ‐ Mr. Boyce supervised design/development of 
bidding and construction documents for the re‐circulated supply system. This included: physical/chemical rehabilitation, 
electrical service upgrades, a new motor starter, and replacement of a diesel driven booster pump with an electrically operated 
one, as well as the deep well vertical turbine pump and motor with a new submersible pumping unit. He managed construction 
phase services (administration, observation) to project completion. 
SUNY Stony Brook, Sewer District 21, Groundwater Modeling Study, Stony Brook NY ‐ Mr. Boyce performed a 3‐d numerical 
groundwater modeling to estimate flow path and travel time of sewage treatment plant effluent from recharge basins to the 
Long Island Sound and prepared an engineering report documenting findings and modeling results. 
 
Water Authority of Great Neck North, Nassau County, NY 
Weybridge Road Clearwell Design ‐ Mr. Boyce prepared a design for a new air stripper clearwell, upgraded the booster pump, 
piping, controls modifications, coordinated with NCDOH, and performed cost estimates. The design is completed and NCDOH 
has approved it, however, funding constraints have put the project on hold. 
SCADA System Design ‐ Mr. Boyce prepared a design for a new Supervisory Control and Data Acquisition System. He prepared 
bidding and construction documents, providing construction administration and observation services, and cost estimates. 
Emergency Water Main Replacement, Berkshire Road ‐ Mr. Boyce prepared design, construction and bidding documents for 
emergency water main replacements, expedited NCDOH review and approval, and provided PE certification services. 
Air Stripper Cap at Watermill Lane – Mr. Boyce coordinated with contractor and WAGNN regarding design and sizing of 
appropriate air exit cap atop existing air stripper at Watermill Lane treatment plant. 
Valve Book Review/Updates – Mr. Boyce updated valve location sketches as new valves are being installed in the distribution 
system. 
Municipal Supply Well Design, Well #14 – Mr. Boyce oversaw the design services for the new 1,400 gpm municipal supply well. 
The design included an engineering report for NYSDEC and NCDOH review/approval, preparation of plans and specifications for 
a new well, associated piping, well house, electric, controls, instrumentation, chemical treatment, safeties, etc. Project is just 
underway as of Sept 2007. Construction phase services will also be provided. 
Weybridge Road Ground Storage Tank Replacement – Mr. Boyce lead the project team charged with designing a new 500,000‐ 
gallon steel ground storage tank to replace a deteriorated and dilapidated existing 400,000‐gallon ground storage tank. The 
team prepared bidding/construction documents, inclusive plans and specifications, obtained NCDOH approval, provided 
construction administration and oversight services. 



 

 

General Consulting Services – Mr. Boyce attended Board of Directors meetings to present monthly engineering report, assist 
with hydrogeological issues, contaminant fate and transport concerns, well maintenance, water main rehabilitation, etc. 
 
Hampton Bays Water District, Suffolk, NY 
Well Field Construction & Integration – Mr. Boyce prepared the structural, mechanical, and electrical designs for a new well field 
including two pump stations. In addition to construction plans and specifications, Mr. Boyce oversaw the integration of a new 
well field with an existing distribution system via hydraulic analyses and guided the client through the regulatory agency review 
and approval process. In a subsequent project phase, he partook in creating the layout of several residential water main projects, 
for which he analyzed the proposed water main layouts and prepared conceptual designs based on Health Department and ISO 
requirements. 
Caustic Feed Systems Design ‐ Mr. Boyce was responsible for the design of caustic feed systems at all eight District supply wells. 
He prepared existing conditions drawings by conducting field visits to obtain the necessary information. He then designed 
caustic feed systems consisting of double‐walled underground storage tanks, piping, metering pumps, safety interlocks, controls, 
alarms and injection equipment to raise the ambient pH of the groundwater withdrawn from the shallow aquifer system to 
between seven and eight and a half. He was responsible for preparing plans and specifications, obtaining Health Department 
approval, and then overseeing the construction administration and observation aspects of the project. 
Isolated Pressure Zone Design ‐ Mr. Boyce was responsible for designing an isolated pressure zone in an area that was 
experiencing chronic low‐pressure conditions within the District’s distribution system. He worked with existing distribution 
system maps and survey data to identify the boundaries of the proposed zone, he worked with available hydraulic data to 
estimate pressure conditions and developed a planned approach on how to isolate the zone and create a booster pumping 
station to raise pressures within the zone to acceptable levels. Mr. Boyce was responsible for preparing the project plans and 
specifications that included a new packaged booster pumping station, water main and valve work, electrical service and site 
work. The SCDHS approved the plans and the pressure zones were constructed closely to his design and construction cost 
estimate. 
 
Good Samaritan Hospital, West Islip NY 
Well Turbidity Study – After review of existing water quality data, Mr. Boyce recommended sampling and analyses for additional 
parameters. He applied a water quality model, using the existing raw water quality data. To achieve optimal water quality pH‐
level, hardness, and alkalinity, he performed trial and error solutions using a numerical model. Different treatment chemicals 
were included in the model in various combinations or by themselves. Concluding modeling efforts led to a realistic chemical 
concentration. 
Copper & Lead Desktop Study – The results of the study Mr. Boyce performed served to identify the possible cases for turbid 
water condition and proposing alternative options for corrective actions to restore acceptable water quality. He presented each 
alternative for evaluation and comparison to determine most advantageous choice, based on potential for success, technical 
complexity, and cost. In addition, he prepared a treatment specification and coordinated with an experienced well driller, 
resulting in a successful chemical treatment, and restoration of the water quality to acceptable conditions. 
 
Town of Oyster Bay, Syosset, NY 
Potable Water Supply System Upgrade Design & Compliance Management Services – As Project Manager, Mr. Boyce 
coordinates inspection and assessment services for the town’s Tobay Beach Park & Marina potable water supply system. PWGC 
focuses on the water supply system’s status of compliance with NYSDOH, NCDOH, 10‐State Standards, and provides feasible 
engineering designs to in response to the town’s objectives: Safe, potable water for Tobay Beach patrons, in an economically 
sound fashion. Mr. Boyce managed the authoring of a feasibility report and selected/recommended minimum corrections and 
system upgrades. In addition, he prepared the design of a dry‐briquette calcium hypochlorite chlorination system and other 
upgrades at Well House 3 of the Tobay Beach Park & Marina. To date, he continues to provide engineering services and design 
specifications for wellhead improvements. He also directs PWGC water quality monitoring and assessment services at the beach 
to determine compliance with local and state health department water quality and equipment guidance. 
 
Civil Site 
 
Three Mile Harbor Boat Yard, East Hampton, NY 
Site Planning Analysis – After evaluating site conditions, Mr. Boyce recommended feasible improvements to enhance an existing 
boat yard facility. He investigated local zoning/building codes, sized/located sanitary facilities, sized/designed layout and 
arrangement of parking facilities, sized/located/orientated a new proposed structure to house a marine shop, offices, storage, 
and industrial space. He effectively addressed critical issues such as the site’s location in a harbor protection area and no public 
water access, which put severe constraints on sizing and locating the sanitary facilities. He prepared plans and reports 
delineating suitable site alternatives and requirements for implementation in compliance with regulatory agencies and utility 
companies. 
 
Inlet Seafood, East Hampton, NY 
Site Plan Application ‐ As senior engineer, Mr. Boyce designed and coordinated the preparation of site‐plan application drawings 
for the commercial/industrial fishing marina looking to expand the site from a commercial to a multiple use area that included 
retail, restaurant, and commercial fishing. He managed civil/site concerns, which included grading, drainage, sanitary, water 
supply, utilities, parking, traffic controls, site lighting, and building locations/elevations. Mr. Boyce worked with the owners and 
other project consultants to conceptualize and plan the site layout for optimum use and compliance with local zoning and 
building codes. In addition, he prepared site‐plan application drawings for the Town Planning Board and local regulatory 



 

 

agencies. He supervised development of designs and bidding/construction documents for new water mains/services/flow 
meters, hydrants, and drinking water fountains. Mr. Boyce oversaw construction, and supervised wetlands delineation and 
permitting with the NYSDEC through to project completion. 
 
Jay Construction Corp, NY 
Pile Foundation Designs for Residential Homes ‐ Mr. Boyce was responsible for designing foundations for four residential homes 
in Patchogue, New York. The design included investigating existing soil conditions, reviewing architectural plans, sizing piles 
based on soil conditions, locating piles based on architectural layout, determining number of piles based on loads including self-
weight, building dead, live, snow and wind load, and worst-case combination of loads based on building code. He created 
designs for reinforced concrete pile caps in accordance with ACI requirements and created foundation walls to serve as grade 
beams between pile caps. In addition, Mr. Boyce prepared construction documents including plans and specifications and acted 
as the primary client contact throughout the project. 
 
Times Square Construction, New York, NY 
Geotechnical Report for 47 East 34th Street Building Construction – Mr. Boyce oversaw a rock core boring program, 
characterized rock core samples and developed a geotechnical report based upon findings of the rock core boring program. He 
provided foundation recommendations for a new 38 story residential building being erected upon Manhattan schist on the east 
side of midtown Manhattan. Mr. Boyce assisted with the rock anchor design and specification. He supervised and managed field 
observation services for rock anchor testing. Supervised and managed the September 2007 design and development of a 
foundation waterproofing system. 
 
Storm Water Management 
 
Benjamin Beechwood, LLC, Arverne Urban Renewal Area (URA), Far Rockaway, NY 
Design/Engineering Management Services, Stormwater Collection & Conveyance System ‐ Mr. Boyce managed the design and 
siting of a stormwater collection and conveyance system for an 80+ acre development along the south shore of Queens County. 
He coordinated catch basins locating, grading design, sizing interconnected piping networks and tie‐ins with the local NYC 
storm sewer system. Mr. Boyce was also responsible for incorporating BMP’s in the system design. 
Stormwater Quality Impact Assessment on Local Surface Water Body ‐ Mr. Boyce was responsible for determining stormwater 
roadway run‐off concentrations for TPH’s, suspended solids, metals, coli forms, pH, and dissolved oxygen. To estimate the 
influence of these parameters on the nearby canal basins into which they were to be discharged, he employed chemical and 
mathematical relations using chemical properties and mass balances based on flow rates and tidal flushing volumes to estimate 
potential effects. Subsequently, he assisted in preparing the stormwater portion section of a Draft Environmental Impact 
Statement. 
 
NYSDOT, Kensico Reservoir Route, Westchester, NY 
120 Expansion Stormwater Management System Stormwater Quality Pre‐Construction Baseline Assessment – Mr. Boyce directed 
the roadway run‐off sampling of 15 storm events and 5 outfalls along the Reservoir. He oversaw installation of automated 
sampling equipment to monitor weather conditions, sampling events, and system/statistical data analyses for a stormwater‐
runoff quality report. 
 
Allied Aviation Services, LaGuardia Airport, NY 
Storm water Sediment & pH Control Investigation, LaGuardia Airport, Queens, NY – Mr. Boyce was responsible for reviewing and 
investigating an ongoing problem of storm water discharge to a surface water body with a too high solids content level. Storm 
water runoff collected at the fuel tank farm for LGA is passed through a treatment system to remove oils and organic 
contaminants. Under severe rainfall events, the treated storm water effluent had been discharged to the adjacent harbor with 
unusually high amounts of suspended solids, which were temporary violations of the facility’s State Pollutant Discharge 
Elimination System permit. To find a cost-effective solution for the continuing problem, he evaluated various alternatives from in 
line cartridge filters, to settling tanks, to storm drain separators. Aside from cost, he considered other restrictions, such as 
limited space for installation, maintenance, durability, and reliability. Mr. Boyce studied peak hydrologic events and 
recommended the most efficient and effective treatment option for the owner to implement. Elevated pH of the discharged 
treated storm water effluent presented an unexpected, and separate, water quality issue. In addition, he was responsible for 
investigating the cause of the problem and recommending a course of corrective action. 
 
AIL Systems Inc, Deer Park, NY 
Recharge Basin Size Analysis – To assess the feasibility of reclaiming land used for recharge purposes, to sell or alter its land use, 
Mr. Boyce analyzed the industrial facility’s existing cooling water recharge system. His analysis included an investigation of the 
facility’s hydrological and drainage characteristics, and the existing storm water handling facilities' capability to accommodate 
various storm events. Mr. Boyce reviewed local building codes to make sure any proposed alterations could handle the minimum 
required storm events. He investigated the cooling water discharge rates to the recharge basins, to determine how much of the 
existing basins were required to handle the cooling water. With his report, AIL Systems was able to effectively evaluate its real 
estate options. 
 
 
 
 
 



 

 

Groundwater Remediation 
 
Brookhaven National Laboratory, Upton, NY 
Engineering Services for the Glass Holes & Animal Chemical Pits CERCLA Remedial Excavation ‐ Mr. Boyce prepared the 
excavation plan and design drawings for a remedial excavation of over 50 individual waste pits at the client’s site. He managed 
the waste pits’ initial delineation, oversaw the geophysical survey using electromagnetic survey equipment, and prepared the 
excavation plan detailing technical guidelines for the hazardous waste site’s remediation. The plan provided direction for the 
removal/recovery of organic, inorganic, biological and radioactive buried wastes, as well as explosive, reactive, and corrosive 
materials. His engineering drawings detailed excavation layout, work/stockpiling areas, grading, drainage, haul routes, utilities, 
and site restoration. He acted as a field engineer during the field operations, oversaw excavation/waste removal, stockpiling, 
characterization and segregation of excavated materials, and monitored daily logistics for field crews. 
Mercury‐Contaminated Soil Treatment Alternatives Evaluation Report ‐ Mr. Boyce’s report evaluated various appropriate 
remedial treatment technologies, including visual and technical system descriptions, a comparison study of each alternative’s 
technology, treatment process efficiency in the types, quantities and concentrations of mercury present in the soil, as well as the 
overall economics and cost effectiveness. He called attention to the presence of other contaminants such as organics and 
radioactive parameters and studied the available technologies. He also presented recommendations for a soil stabilization 
process and options for the remediated soil's disposal. 
OUIII Western South Boundary Remedial System Design ‐ Mr. Boyce was responsible for assisting in selecting the appropriate 
remedial technology for a groundwater pump treatment system for a volatile organic contaminant plume clean up. He 
suggested appropriate technologies and reviewed them from a feasibility standpoint. He recommended the most applicable one, 
based on effectiveness, available capital and O&M costs, implementation, reliability, operation, and maintenance. Mr. Boyce was 
then responsible for preparing a portion of the design of the recommended treatment technology, which included sizing and 
optimizing the primary treatment equipment (4‐foot diameter x 35‐foot tall air stripping tower). 
Ash Pits Capping –Mr. Boyce was responsible for preparing the design of a capping system for an area formerly used as 
incinerator ash repository. He conducted the initial investigation to assess the area’s extent by reviewing old aerial photographs, 
digging test pits, and conducting interviews with BNL personnel. Once he had delineated and surveyed the area, Mr. Boyce 
designed a soil‐cap cover system in accordance with NYSDEC regulations to prevent surface exposure to ash and to minimize 
rainfall infiltration through the area. He was responsible for repairing design/construction drawings that included grading, 
drainage, slope stabilization details, limits of clearing and coverage and site restoration work such as fencing, roadways, signage, 
etc. 
 
Minmilt Realty, Farmingdale NY 
Groundwater & Soil Remediation Systems Design ‐ Mr. Boyce evaluated, selected and designed appropriate remediation systems 
to cleanup a large industrial solvent plume that had contaminated nearby soil and groundwater. The chosen groundwater 
remediation consisted of an air‐stripping tower, granular activated carbon (GAC) filters for off gas treatment and recharge 
structures; the soil treatment system was a soil‐vapor extraction system (SVE) and GAC filters. Mr. Boyce’s design 
responsibilities included sizing and selecting remediation system equipment, structural, mechanical, electrical, hydraulic, well, 
controls and instrumentation design. Mr. Boyce also performed three‐dimensional numerical groundwater modeling to evaluate 
the effectiveness of the proposed groundwater remediation system and to size and locate a series of deep and shallow wells. Mr. 
Boyce prepared plans and specifications, a technical report for the NYSDEC detailing the choice of the specific components 
overall design process. He was involved in the construction administration and oversight of the remediation systems and was 
responsible for reviewing and approving shop drawings and performing routine construction observation services. 
 
Brentwood Water District (BWD) Air Stripper, Plant No. 2, Brentwood, NY 
Treatment Alternatives Study & System Design – As Project Engineer, Mr. Boyce conducted the treatment alternatives study for 
a VOC contaminated well field at BWD. The study ultimately recommended air stripping as the most effective and cost efficient 
technology to treat groundwater withdrawn from Plant No. 2. Upon the study’s completion and acceptance, he prepared the 
design for the treatment system, which encompassed mechanical, electrical, structural, hydraulic, architectural and site 
components. Specific design components included an 11' diameter by 30' packed bed depth aluminum air stripper, a 100,000‐
gallon ground storage clearwell, and booster pumps. Specific design aspects include restaging an existing well pump, electrical 
service upgrade, a new natural gas engine generator set, stripping tower enclosure and three existing pumping stations refinish. 
Mr. Boyce prepared the plans and specifications, which were approved by the SCDHS and ultimately used to construct the air 
stripper and related facilities. Following the design phase of the project Mr. Boyce was responsible for providing construction 
administration and observation services. 
 
Nitrate Study & Analysis ‐ Mr. Boyce prepared a statistical analysis to compare increasing groundwater nitrate concentrations 
with pumpage from Plant No. 2 of the BWD. The analysis involved compiling water quality data to measure levels in three wells 
of Plant No. 2, reviewing the data, and using statistical methods to forecast the water quality of pumpage from the aquifers 
utilized by the BWD. He superimposed pumpage data from Plant No. 2 over his water quality findings to create a trend analysis, 
which showed nitrate concentrations fluctuated in the different wells based on pumpage. Mr. Boyce recommended available 
treatment technologies which eventually would be necessary to slow the deterioration rate of water quality caused by nitrate 
level changes. He advised that, based on the statistical analysis, establishing pumping sequences would slow the rate of water 
quality deterioration. His report also included estimates for when treatment of nitrate will become necessary and appropriate 
treatment technologies available. 
 
 
 



 

 

Roanoke Sand & Gravel, Mid Island, NY 
Sand Mining Design and Permitting – As the primary client contact, Mr. Boyce oversaw the application submittal to the Town of 
Brookhaven and NYSDEC to expand mining operations at an existing sand and gravel mine. The scope of services included 
assembling engineering drawings for proposed mining operations by excavating deeper through the bottom; preparing an 
engineering report addressing environmental, geotechnical and hydrogeological issues; preparing volume estimates to 
determine how much more sand and gravel could be mined by expanding the operations at the existing site and acting as 
regulatory liaison for the client. 
 
PUBLICATIONS 
• Not Just a Chemical Interaction: Complementary Roles of Geologist & Engineer on a Hazardous Waste Remediation Project 

at BNL (5th Conference: Metropolitan & Long Island Association of Prof’l Geologists (M/LIPAG, 04/98, SUNY Stony Brook) 

• Much Ado About Mercury: Evaluation of Treatment Options for Mercury Contaminated Soil at Brookhaven Nat’l Laboratory 
(BNL) (6th Conference, M/LIPAG, 04/99, SUNY Stony Brook) 

• Open‐Loop Geothermal Well Systems on Long Island (10th Conference, M/LIPAG, 04/03, SUNY Stony Brook) 



 

 

 

James Rhodes, PG • COO 
 
PROFESSIONAL EXPERIENCE 
PWGC: 27 years 
PRIOR: 5 years 
 
AREAS OF EXPERTISE 
Brownfields/Redevelopment Management 
Environmental Compliance Management 
Property/Real Estate Due Diligence Expert – Transaction & Environmental 
Site Assessment & Reuse Analysis 
Environmental & Remedial Investigations - Soil/Groundwater and Air Quality 

 
EDUCATION & TRAINING/CERTIFICATION 
MS, Earth Science/Hydrogeology, Adelphi University, NY 
BS, Geology, SUNY Oneonta, NY 
Executive Education (ACEC) 
Leading Professional Service Firms - Harvard Business School 
Licensed Professional Geologist - NYS 
Phase I Environmental Inspector - Environmental Assessment Association 
Professional Geologist - American Institute of Professional Geologists 
Licensed Real Estate Salesperson - NY 
OSHA HAZWOPER 40-hr. 
 

PROFILE 
In 2017, James Rhodes was named PWGC’s Chief Operating Officer. In this role Mr. Rhodes is responsible for the operations of 
the business, working in tandem with the CEO and President. Roles will vary by industry but they will typically be involved in day 
every-day management, particularly business strategy, business planning and monitoring business performance. The COO 
provides leadership, management and vision necessary to ensure that the firm has the proper operational controls, administrate 
and reporting procedures and people systems in place to effectively grow the organization and ensure financial strength and 
operating efficiency. The position accomplishes this through respectful, constructive and energetic communications styles 
guided by the objectives of the company. 
 
Prior to his promotion, Mr. Rhodes led PWGC’s Environmental Unit. There he utilized his 30 years’ experience as an expert in 
managing environmental concerns unique to the real estate market, serving public and private sectors. Through his tenure he 
has provided guidance to associates and clients, maintains established working relationships with regulators at multiple levels of 
government. His expertise enables clear communication on project requirements and speeds the approval process. 
 
Mr. Rhodes’ expertise in environmental remediation and redevelopment fields includes environmental site assessments (ESA), 
such as Phase I/II ESAs, RI/FS, NYS Brownfield studies, NYC “E” Designation Program, and cost to cure estimates for real estate 
tax purposes. His experience with soil and groundwater investigations, air quality studies and remedial measures has benefitted 
clients that include attorneys and developers, insurance companies and municipal agencies. His resourcefulness to pinpoint key 
environmental concerns quickly helps avoid unexpected delays and cost overruns, benefitting the client. 
 
 

NOTABLE PROJECTS 
PWGC Environmental Real Estate Sector Services 
Phase I & Phase II Environmental Site Assessment (ESA) Management – As Program Director for Property Transactions & Real 
Estate Environmental Management Services & Support for PWGC, Rhodes oversees Phase I & II ESA planning, implementation 
and completion. He ensures that each ESA is tailored to client needs and long-term goals. For each project, a targeted scope of 
work and relevant documentation is prepared for clients to allow them to make cost-effective business decisions. PWGC 
typically performs more than 60 Phase I & Phase II ESA’s annually with clients that include attorneys, lending institutions and 
municipalities. Given his experience, Rhodes provides clients workable environmental solutions for real estate issues. Under his 
management, PWGC Phase I/II reports are recognized by peers and clients for effectively utilizing escrow agreements, 
environmental insurance and cost-to-cure estimates. Mr. Rhodes acts as the Project Director for these projects and is the main 
liaison with the SCDHS.  As part of his duties, Mr. Rhodes participated in meetings with the New York State Department of 
Environmental Conservation and collaborated with SCDHS to streamline the brownfield restoration process. 
 
Garvies’ Point Redevelopment Project 
RXR-Glen-Isle Partners, LLC –  Mr. Rhodes has been acting as project director overseeing numerous environmental consulting 
programs for this major waterfront redevelopment project in the City of Glen Cove.  PWGC was brought into the project to 
perform full spectrum environmental due diligence services for the waterfront area when RXR Realty, LLC entered into the 
project.  The waterfront area includes sites in both the New York State and Federal Superfund programs - including the Li 



 

 

Tungsten and Captain’s Cove sites - and the initial due diligence services, which focused on current remedial status and what 
needed to be completed in order for the redevelopment to proceed.  Over the last several years, PWGC has been working 
closely with the development team including RXR-Glen-Isle Partners, LLC, the City of Glen Cove, regulatory agencies including 
the NYSDEC, NYSDOH, NCDH, and USEPA to move the project toward redevelopment.  Towards this goal, PWGC continues to 
work with and coordinate services of other consultants to obtain the necessary information to allow the project to proceed.  To 
accomplish this goal, PWGC has prepared numerous plans and reports including a work plan to address data gaps throughout 
the multiple parcels along the waterfront.  The subsurface investigation performed under this plan included more than 200 soil 
borings to fully characterize the site to eliminate data gaps, which will allow the project to obtain environmental insurance.    
PWGC has been involved in all aspects of environmental consulting on this project as it readies for redevelopment including 
evaluation of site specific soil cleanup objectives, SWPPP preparation and oversight, petroleum remediation oversight, 
radiological monitoring plan preparation, MARSSIM survey support services, building demolition support services, geotechnical 
support services, TOGS sampling support services, waste characterization and disposal oversight, and dredge spoil 
characterization and handling.  Project related documents prepared by PWGC include the Data Gap Workplan and Report, 
Visual Stained Petroleum Soil Remediation Report, Synthetic Precipitation Leachate Procedure (SPLP)/Red Flag Area 
Characterization Plan and Report. Li Tungsten Existing Condition Report and Captains Cove Existing Condition Report.  PWGC 
continues to provide field oversight services for all aspect of the project, including health and safety and community air 
monitoring services. 
 
Bellport Gas Station-Bellport, NY 
Brownfield’s Consulting Support Services – This Suffolk County Brownfields site is currently in the New York State Department 
of Environmental Conservation (NYSDEC) Environmental Restoration Program.  Mr. Rhodes oversaw the preparation of a 
remedial investigation work plan and the Remedial Investigation/Alternative Analysis report.  In addition, an Interim Remedial 
Measure was performed and a final Remedial Action Plan with NYSDEC was negotiated. He submitted a final site management 
plan with an environmental easement. The site has been remediated and PWGC continues to monitor the site as required.  
 
Avalon Bay Communities - Rockville Center, NY 
Brownfields Project Management -& Planning – As project director, Mr. Rhodes provided technical support and acted as a liaison 
between the New York State Department of Environmental Conservation (NYSDEC), the Village of Rockville Centre, the site’s 
previous owner and new owner, Avalon Bay Communities.  He was an advocate for Avalon Bay’s needs and goals to redevelop 
the former industrial site as residential in meetings with NYSDEC and collaborated with the client and project team to develop 
the most effective strategy to streamline the project’s representation with the state under the BCP program. Mr. Rhodes 
provided invaluable guidance in regard to the project’s scope of work and documentation preparation, which included work 
plans, sampling and RI reporting. He was instrumental in obtaining all permits to complete the IRM work plan as well as 
throughout the performance of the IRM. The site then went to final remedial action work plan, design and oversight of final 
remediation, completion of site management plan and easement, which was first project of its type on Long Island to obtain 
COC and was a winner of ACEC Diamond Award for engineering excellence. 
 
Expeditors c/o Cargo Ventures LLC - Inwood, NY 
Environmental Site Assessment, Remediation, & Redevelopment – Mr. Rhodes supervised the investigation, remediation and 
redevelopment of a New York State Department of Environmental Conservation (NYSDEC) designated spill site on 4.25 acres at 
a former Shell Oil terminal located along Negro Bar Channel in Inwood, NY.  As part of this multifaceted project,  
 
Suffolk County Department of Health Services (SCDHS) 
Brownfield Program Engineering Consulting Services Agreement – Through a competitive bidding process, PWGC was chosen 
by SCDHS as its engineering consultant related to County-owned Brownfield sites. Currently, PWGC is working on five sites for 
SCDHS in various stages of the Brownfield Cleanup Program (BCP).  These sites are in both the municipal Environmental 
Restoration Program (ERP) and BCP in situations where the county assumed responsibility for the site. PWGC prepared a Phase 
I Environmental Site Assessment and documented historic environmental work performed at the site to satisfy requirements 
from associated lending institutions. Rhodes oversaw the completion of a subsurface investigation to determine site conditions 
to prepare appropriate NYSDEC-approved Corrective and Remedial Action Plans.  Further, he oversaw the removal of 
petroleum-impacted soils, which resulted in an excavation measuring 60,000 square feet and more than 40,000 tons of 
impacted soils processed.   
 
Benjamin Beechwood, LLC, Arverne Urban Renewal Area (URA) - Far Rockaway, NY 
Consulting Services, Multi-Site Phase II Planning & Management – As project director, Mr. Rhodes collaborated with 
representatives from Benjamin Beechwood, LLC and served as liaison to the New York City Departments of Environmental 
Protection (NYCDEP) and Housing Preservation and Development (HPD) effectively advocating for their project goals. He 
supervised environmental due diligence for the development of the site – measuring 25 city blocks wide – and prepared the 
scope of work for a multi-site Phase II investigation. The result was incorporated into project documents along with work plans, 
health and safety plans, special area management, and submitted to NYCDEP and HPD. Once approved, Rhodes coordinated 
with NYCDEP on extensive geophysical and geo-probe investigations, test pits and soil pile characterizations. He directed the 
multi-faceted project, with tank removals and NYSDEC spill closures, successfully clearing the way for the area’s redevelopment 
and revitalization. 
 
Town of Babylon - Wyandanch, NY 
Phase II Site Investigation & Redevelopment – Mr. Rhodes worked with the Town of Babylon’s Community Development Agency 
and private interests, which resulted in the first new supermarket built in the hamlet of Wyandanch in more than 20 years. 
Rhodes developed a soil and groundwater investigation scope that revealed low tetrachloroethane (PCE) levels in the soil and 



 

 

higher levels in the groundwater generated by a dry cleaner formerly located at the site. Rhodes documented the PCE was 
degrading naturally and only low-impact levels were migrating off-site. To determine the off-site plumes’ real and potential 
effect, PWGC conducted an extensive well survey down-gradient of the property to identify potential receptors of the off-site 
groundwater contamination. The results prompted the Town of Babylon to connect potentially affected residences to public 
water, safeguarding the contaminant pathway and clearing the site for redevelopment.  
 
Groundwater Specialists, Inc. - Ronkonkoma, NY 
QA/QC for Phase I & II Engineering Oversight Services – To assure quality of the remedial investigation, Mr. Rhodes reviewed the 
proposed work plan, analyses; progress and activities monitoring for the soil-boring program; monitoring well installation; 
groundwater sampling; and spot-checking of field records. He further reviewed the third party’s data evaluation, risk assessment, 
draft report, and results’ documentation to assure completeness and rationality; and assisted the client with the sealing of the 
final report upon approval. 
 
Village of Lindenhurst – Lindenhurst, NY 
Environmental Site Assessment for Property Redevelopment – Mr. Rhodes acted as liaison between Village of Lindenhurst 
officials and the Suffolk County Department of Health Services (SCDHS) representatives during the environmental assessment 
facet of a condemnation proceeding ordered by the Village as part of the site’s proposed redevelopment into a court complex. 
Faced with access issues during the initial Phase I and II, PWGC collected enough evidence for SCDHS to obtain a court order 
for gaining entry to the property. Working in conjunction with the SCDHS, Mr. Rhodes finalized a scope of work and tasks, 
divided between PWGC and SCDHS personnel. Information collected in the joint venture documented the site’s environmental 
integrity allowing for formulating the proper remedial action plan. 
 
Krumenacker Florist and Nursery - Amityville, NY 
Phase II Investigation & Site Remediation – After reviewing an existing Phase I report, Mr. Rhodes performed a Phase II 
investigation and site remediation to bring the facility into regulatory compliance and clear the path for future development. The 
Phase II strategy focused on specific areas of concern that could negatively affect the client in the form of greater expense and 
unexpected delays. The environmental concerns focused on an existing Class V Underground Injection Control Well, 
underground gasoline storage tanks, potential environmental assessment format issues and impacted soils beneath the former 
greenhouse. During the greenhouse demolition, Rhodes met with regulatory agencies to ensure that on-going soil sampling and 
health and safety measures met regulatory requirements. 
 
New York City “E” Designation and Voluntary Cleanup Program (VCP) 
In response to the rezoning activities in New York City, its Office of Environmental Remediation (NYCOER) oversees 
environmental investigation and remediation at suspect sites prior to redevelopment. Rhodes develops scopes of work for 
environmental investigation required to redevelop the “E” designated property. He oversees Phase I & II work plans, Health and 
Safety Plan and Construction Health and Safety Plan, which NYCOER must approve prior to the start of work.  To assess the soil 
quality he coordinates and oversees subsurface investigations, including geophysical surveys and soil and groundwater sampling 
programs.  Based on the findings, Rhodes develops and implements remedial strategies and prepares Remedial Action Plans for 
NYCOER approval.  Rhodes provides technical oversight and support on vapor intrusion mitigation, such as vapor barriers and 
sub–slab depressurization systems, and is experienced with New York State Department of Health requirements on evaluating 
soil vapor intrusions.    
Current NYCOER VCP projects Mr. Rhodes is overseeing include a nine-story affordable housing development for Phipps Houses 
and a 12-story residential complex in Harlem, NY for HAP Investment Developers, which also includes an affordable housing 
component.  
Mr. Rhodes is also currently overseeing sites within the NYCOER “E” Program. He is working with Bizzi & Partners Development, 
LLC, in NYC’s SoHo location, which will be redeveloped into a 25-story, mixed-use, high-end residential building. And in Long 
Island City, Mr. Rhodes is working with the Lightstone Group on the redevelopment of a former taxi site, which is being 
developed into a 10-story mixed-use facility.  
 
Sive, Paget & Riesel, PC (SPR) - New York, NY 
Expert Evaluation & Analysis, Carnegie Hill, New York, NY – The law firm of Sive, Paget & Riesel, PC contracted Rhodes to 
provide an environmental engineering evaluation to determine the source of petroleum contamination in a commercial corridor. 
A previous investigation conducted by the New York State Department of Environmental Conservation (NYSDEC) contractor 
identified SPR’s client as the responsible party for an oil spill negatively affecting an adjacent building. He used the evaluation of 
previous reports, proper closure of a 10,000 gallon underground storage tank (UST), and cross match analysis of fuel oil to 
compare chemical fingerprints of several sources. PWGC prepared a comprehensive project document to illustrate 
hydrogeologic cross sections, a study of the bedrock, UST construction details, hydrographs and photos. The comprehensive 
document ultimately proved favorable for the client. 
 
Baumann Bus site, Francis S. Gabreski Airport – Westhampton Beach, NY 
UIC Investigation/Remediation – Through New York State’s “Rebuild Now” Program, Mr. Rhodes oversaw the 
investigation/remediation for Underground Injection Control (UIC) sites on 58 acres at Suffolk County’s Francis S. Grabreski 
Airport, a 1,500 acre former US Air Force base in Westhampton.  A 2004 site investigation revealed elevated levels of semi-
volatile organic compounds.  Through analysis of historical maps and geophysical methods, a remedial work plan was prepared 
for the site to properly locate, characterize and close more than 100 UIC sites. Mr. Rhodes provided technical support to verify 
protocols on local, state and federal levels, corresponded with the County to negotiate the scope of work, provided quality 
assurance and verified that all work was done in accordance associated guidelines permitting site redevelopment. PWGC’s 
efforts included a supplemental remedial investigation, final remedial design and preparation of a site management plan and 



 

 

post remedial monitoring, which is allowing for the development of the Hampton Business District business park by Plainview, 
NY-based Rechler Equities. 
 
In addition to be UIC work, Mr. Rhodes oversaw remediation efforts at Gabreski associated with the Suffolk County Department 
of Health Services Brownfield Program, which is administered by PWGC. Other projects successfully completed by Mr. Rhodes 
and PWGC, or nearing completion, under the Brownfield Program include the Blue Point Laundry site in Blue Point, the Canine 
Kennel at Gabreski Airport and the Ronkonkoma Wallpaper site in Ronkonkoma.  
 
Jain Center of America - Lake Success, NY 
Sub-Surface Investigation Review - Mr. Rhodes reviewed a subsurface investigation of a former gasoline station. While adhering 
to Village of Lake Success requirements to address past environmental problems at the site, he supported client efforts to 
obtain construction approval for the property. As part of the SEQRA review process, the Village required the client perform a 
subsurface investigation. After a review of Nassau County records, Mr. Rhodes discovered an open UIC file resulting from an 
acceptable endpoint result having not been obtained. He designed a subsurface investigation to address the UIC issue, the 
former gasoline spill, a sanitary system at the site, and other environmental concerns resulting in an expedited review process. 
 
Penetrex Processing, Glenwood Landing - New York 
Subsurface Investigation, NYS Class II Inactive Hazardous Waste Site – As project principal, Mr. Rhodes lead the investigation of 
an inactive hazardous waste site in accordance with a New York State Department of Environmental Conservation (NYSDEC)-
approved work plan, which included sub-slab vapor and indoor air sampling and a sub-slab depressurization system. In addition, 
he oversaw the preparation of a feasibility study for the site that NYSDEC used to prepare a proposed remedial action plan, 
which lead to a Record of Decision. 
 
Allstate Insurance Services - Hauppauge, NY 
Spill Site Project Management – Mr. Rhodes oversees multiple residential fuel oil spills a year in New York City, Westchester, 
Nassau, and Suffolk Counties and Upstate New York on behalf of Allstate Insurance Services. He directs PWGC’s Allstate team in 
providing technical oversight to document that spill remediation performed by the homeowner’s contractor sufficiently 
addresses the contamination present and to achieve closure by the New York State Department of Environmental Conservation 
(NYSDEC). He ensures professional representation at all levels, and coordination with the NYSDEC and the environmental 
contractor. PWGC addresses all spills in a timely fashion, effectively reducing or eliminating Allstate’s liability in such cases. 
 
Sub-Surface Investigation Management & Client Representation Texaco Station, NY – Mr. Rhodes reviewed and supervised a 
sub-surface investigation to determine whether two underground storage tanks at a Texaco gas station were the potential 
source of soil and groundwater contamination under remediation at the time. He reviewed existing site data and supervised a 
subsurface investigation to determine the responsible party. The investigation showed the two storage tanks were not the 
source of contamination and that the current remediation system appeared ineffective. 
 
Water Authority of Great Neck North - Great Neck NY 
Groundwater Study – As project manager, Mr. Rhodes directed multiple studies using groundwater models in conjunction with 
the Nassau County Department of Public Works, to evaluate the pumpage of Great Neck’s public water supply wells for 
potential for saltwater intrusion to determine the most favorable locations for a proposed well field. Rhodes used the results to 
prepare an aquifer management plan (AMP) for the authority that described short-term and long-term pumping scenarios. By 
following the AMP, the Authority has indicated the advancement of multiple saltwater wedges has slowed and/or ceased. He 
also prepared the water supply application and engineering report for the installation of new wells located off of the Great Neck 
Peninsula, which was part of the Authority's long term plans contained in the AMP.  
 
John deCuevas, et al. v. East Hampton Golf Club, LLC, et al – East Hampton, NY 
Expert Evaluation – Mr. Rhodes conducted an investigation to assess the potential environmental impact of a golf course 
development on the groundwater resource and to provide testimony on behalf of John DeCuevas. He researched and evaluated 
the hydrogeologic characteristic beneath the site, local groundwater quality concerns and potential chemical usage of the future 
golf course. The evaluation identified the potential for groundwater impact and the threat to nearby private drinking water wells 
from the proposed development. The findings prompted the two parties to agree on the development of a groundwater 
monitoring program to protect the private wells. Further, the golf course implemented an Integrated Pest Management program 
to control chemical use at the site. After developing the monitoring program that includes two wells required by Suffolk County 
Department of Health Services (SCDHS), Rhodes reviewed the data to determine if impacts had occurred and submitted his 
findings with SCDHS for incorporation in the county’s database. 
 
Fong and Wong, PC - New York, NY 
New Best Cleaners & Tailors, Inc., Centereach, NY, Environmental Investigation & Remediation – He provided professional 
consulting services and expert testimony for the attorney who represented the site lessee in litigation with the property owner 
over the environmental condition and a lease buy-out agreement. He oversaw the soil and groundwater study to evaluate 
potential impacts and determine multiple sources of contamination, and remediation of sources associated with the dry cleaners, 
and participated in an on-site meeting with the presiding judge to demonstrate the conditions at the site first hand. 
 
Minmilt Realty - East Farmingdale, NY 
Remedial Project Management - As field manager, Mr. Rhodes coordinated a full remedial investigation and provided technical 
direction during the installation of a deep monitoring well - 180 feet - and defined the vertical extent of contamination and 



 

 

hydrophobic dyes to determine the movement of dense non-aqueous phase liquids (DNAPL) using groundwater quality 
screening.  He prepared the RI/FS report and oversaw the operation and maintenance of the system. 
 
Computer Circuits - Hauppauge, NY  
Remedial Investigation and Feasibility Study (RI/FS) – Mr. Rhodes was a project director for a characterization of a 
contamination’s nature and extent at the former Computer Circuits industrial site, a US Environmental Protection Agency 
Superfund Site. He coordinated the use of multiple geophysical techniques to determine if unknown buried objects such as 
drums, tanks, or leaching structures existed. Techniques employed during the course of the project were interior/exterior soil 
borings, multiple drilling/probe methods, EnCore™ sampler, to preserve VOC sample integrity, and off-site groundwater vertical 
profile sampling to depths in excess of 200 feet below grade. PWGC utilized an on-site laboratory grade gas chromatograph to 
screen both soil and groundwater samples and followed New York State Department of Environmental Conservation procedures 
during the investigation. 
 
Brookhaven National Laboratory - Upton, NY  
Major Cesspools Closure – Mr. Rhodes coordinated sampling efforts to comply with the EPA and States regulated UIC program 
for the closure. He monitored closely the full ASP-B protocol and, after analysis of laboratory data, submitted reports to the 
client. 
 
Village of Sands Point, NY 
Hydrogeologic Investigation – To assess the impact of proposed irrigation wells on the surrounding area, Mr. Rhodes determined 
the potential screen zones of the wells, considered potentially vulnerable to salt water intrusion. In addition, he assessed the 
impact on nearby public supply wells operated by the Village. 
 

PUBLICATIONS & PRESENTATIONS 
The Significance of the New Brownfields Legislation (NY Real Estate Journal, 03/04; Business Industry Connection (BIC), 03/04 
issue) 
Brownfields: Timing is Everything (Empire State Report, 09/2004) 
Watershed Strategy & Management as a Most Valuable Resource (Watershed Conference, 1996) 
Watershed Management for a Limited Coastal Aquifer System (North American Water and Environment Congress '96) 

 
 



 

 

 

Andrew Lockwood, PG, LEP •  
SR. VICE PRESIDENT 
 
PROFESSIONAL EXPERIENCE 
PWGC: 15 years 
PRIOR: 17 years 
 
AREAS OF EXPERTISE 
Phase I and Phase II Environmental Site Assessments 
PFAS and other emerging contaminants 
Petroleum Spill site investigation/remediation 
CERCLA sites 
NYSDEC Brownfield Cleanup Program/Environmental Restoration Program 
Environmental/Regulatory Compliance (Investigation/Remediation Mgmt) 
Radiological Characterization & Remediation 
Chemical, Radiological/Mixed Waste Management & Disposal 
Groundwater Treatment System (Planning, Design, O&M) 
Client Representation & Regulatory Liaison 
Environmental Program Mgmt (Planning, Monitoring, Safety) 

 
EDUCATION & TRAINING/CERTIFICATION 
BA Geology, SUNY Potsdam, NY 
Licensed Professional Geologist - NYS 
Licensed Environmental Professional (LEP), State of Connecticut 
“D&D of Research Reactors & Other Small Nuclear Facilities” Certificate (Argonne Nat’l Laboratory, 11/2001) 
DOE Radiological Worker I & III 
OSHA Health & Safety 40-hr, Supervision 8-hr 
30-hr OSHA Construction Safety Training,2009 
Advanced Radioactive Material Shipper Certification Training, 2004 
Advanced Hazardous Waste Shipper Certification Training, 2004 
ISOCS Measurements Using the Inspector, Canberra Industries, Inc, 1999 
Groundwater Pollution & Hydrogeology, Princeton University, 1990 
Project Leadership Course, PCI Global Inc., 2001 
 

PROFILE 
Mr. Lockwood specializes in planning and managing CERCLA/NYSDEC remedial investigations/Feasibility Studies, Phase I and 
Phase II ESAs, Brownfields Cleanup Program (BCP) projects, and nuclear facility decontamination & decommissioning (D&D). He 
has worked at numerous DOE and DOD facilities in more than a dozen states across the country managing remedial 
investigation/feasibility study projects involving the generation of radiological, hazardous and mixed waste. They include multi-
year projects that involved complex investigations, remediation and waste management issues.  Mr. Lockwood manages PWGCs 
environmental group, overseeing a staff of more than 30 professionals. 
 
Mr. Lockwood has over 30 years of experience managing environmental investigation and remediation projects including 
CERCLA RI/FS sites, NYSDEC BCP sites, NYCDEP “E” sites, Municipal Landfill permitting and closure, and environmental 
investigations for real estate transactions.  Mr. Lockwood’s clients range from large governmental agencies to small real estate 
developers.  He has performed work across the eastern United States under numerous federal, state, and local regulatory 
agencies.    
 
 
 

NOTABLE PROJECTS 
Suffolk County Fire Training Facility - Yaphank, NY—RI/FS 
Mr. Lockwood manages the ongoing RI/FS for the Suffolk County fire training facility in Yaphank, NY.  The 28-acre site is in the 
NYSDEC’s inactive hazardous waste site program. The site was listed as a NYS Class 2 Inactive Hazardous Waste Disposal Site in 
August 2017. The primary contaminants of concern are in a class of chemicals referred to as per and poly fluoroalkyl substances 
(PFAS). The specific PFAS of interest are primarily perfluorooctane sulfonate (PFOS) and perfluorooctanoic acid (PFOA). The 
presence of these compounds is the result of the use of the Aqueous Film Forming Foam (AFFF) at the site.  Mr. Lockwood was 
responsible for the preparation of the Citizens Participation Plan, Records Search Report, RI Work Plan, Quality Assurance 
Project Plan and Health and Safety Plan.  The RI field work included delineation of PFAS in soil on-site and in groundwater both 
on and off site. In addition, site specific protection of groundwater soil cleanup objectives were calculated (no soil cleanup 
standards are available in NYS). PWGC is currently preparing a feasibility study with alternatives to address both soil and 
groundwater contamination at the site. 
 



 

 

Wertheim National Wildlife Refuge ‐ Shirley, NY—POET System Design and O&M 
Three Point of Entry Treatment (POET) Systems were designed and installed at the refuge, one in a maintenance garage and 
two in residential buildings located within the refuge. The POET Systems were designed to remove per and poly fluoroalkyl 
substances (PFAS) that were detected in the groundwater supply wells servicing the three structures. Mr. Lockwood was 
responsible for the preparation of an Engineering Report and Operations and Maintenance Manuals for the systems. PWGC 
oversaw the installation and start up testing of the systems and is performing the scheduled system sampling to ensure that the 
systems are functioning as designed. 
 
Carmans River ‐ Shirley, NY—Surface Water and Biota Monitoring 
Mr. Lockwood managed the investigation of per and poly fluoroalkyl substances (PFAS) in surface water and biota within the 
Carmans River and other water bodies within Suffolk County. Mr. Lockwood prepared a Biota Monitoring Work Plan/QAPP that 
included the collection of surface water and biota samples (eels, blue crabs, white perch, and clams) for PFAS analysis. He 
prepared a Biota Monitoring Report detailing the results of the investigation. 
 
Gabreski Airport – Westhampton Beach, NY 
Mr. Lockwood managed a field investigation to investigate the presence of per and poly fluoroalkyl substances (PFAS) in 
groundwater discovered during routine O&M monitoring of a NYSDEC BCP site.  Vertical profile wells were installed upgradient 
and downgradient of the site.  The Investigation is ongoing.   
 
Brookhaven National Laboratory - Upton, NY 
Mr. Lockwood served over 10 years as Project Manager on various CERCLA projects for BNL Environmental Restoration Division 
(ERD). He has managed diverse projects for BNL’s Groundwater, Surface, and Reactor Groups. On his most recent projects for 
the Reactor Group, Mr. Lockwood provided project management services on four remediation projects over a 3-year period with 
budgets totaling more than 15 million dollars. In addition, he has prepared or assisted in the preparation of site-specific project 
documents such as work plans, sampling and analysis plans, quality assurance project plans, health and safety plans, records of 
decision (ROD), completion reports, final status surveys, remedial investigations (RI) and feasibility studies (FS). He has 
prepared contract documents, including request for proposals (RFP’s), scopes of work (SOWs), and contract specifications for 
both large- and small-scale procurements and has acted as the technical representative on multiple contracts, ensuring the 
contract scope is being completed.  
 
Mr. Lockwood combines his technical background with his in-depth knowledge of BNL’s protocols and procedures to prepare 
schedules and cost estimates for baseline and fiscal year budgeting and tracking, provide short-term assistance to help BNL 
complete Baseline Change Proposals, and long-term assistance to manage remedial projects. 
 
Project Manager- Fan Houses and Stack Silencer D&D, Underground Utilities Removal, Perimeter Area Soil Remediation Projects 
– Mr. Lockwood managed multiple remediation projects at BNL between 2008 and 2011.  Project involved overseeing demolition 
of radiologically contaminated above ground and below ground structures, preparation of project documents including 
Remedial Action Work Plans, Sampling and Analysis Plans, and Completion Reports.   The projects involved the disposition of 
complex waste streams.  He was the primary interface with regulatory agencies and DOE. Mr. Lockwood was responsible for 
completing the projects on schedule and within the allocated budget.  All projects were successfully completed.  
 
Project Manager - Chemical Holes Remediation Project - Mr. Lockwood was involved with the Chemical Holes project since 1995. 
He served as the project Field Engineer performing and/or overseeing the characterization of the site including soil and 
groundwater sampling as well as geophysical surveys using EM-51, EM-61, Rapid Geophysical Surveyor (RGS) and multiple GPR 
surveys to locate the 55 individual waste pits. Pilot Testing for selected remedies was conducted and included in-situ 
vitrification, excavation, and containment using cement/polymer injection. He participated in the selected remedy, large-scale 
excavation and disposal, overseeing excavations of the waste pits at the site. He served as the Project Manager for the post-
excavation characterization and disposal, wastes generated included mixed, waste, cylinders, liquid mixed waste, and mixed 
waste soil (mercury). More than 15,000 yd3 of waste was successfully transported for disposal and the site released with no 
radiological controls, he was responsible for the characterization, management, treatment, transport, and disposal of complex 
waste streams. 
 
Project Manager - Former Hazardous Waste Management Facility Project - Utilizing his knowledge of chemical and radiological 
characterization, CERCLA, and DOE procedures and protocols, Mr. Lockwood managed the characterization, and 
implementation, of a remedial design at a 12-acre site formerly used as the primary facility for the storage, treatment, and 
packaging of hazardous, radioactive, and mixed waste at BNL. His responsibilities included the development of project plans, 
project scope and detailed schedule, resource needs and budget estimates. The project involved the characterization of 
buildings with both hazardous and radiological contamination, their D&D and transport and disposal to permitted facilities. In 
addition, characterization of the 12-acre facility was performed which included soil, groundwater and sediment sampling, at NYS 
delineated wetland located within the facility, for chemical and radiological contamination. A remedial design was prepared 
which included the excavation of approximately 11,000 yd3 of radiologically contaminated soil and sediment and the restoration 
of the site. As project manager, Mr. Lockwood was responsible for the daily management of this project including preparation of 
contract specifications, procurement documents and budget forecasting and management. He was responsible for the 
preparation or approval of all project documents from characterization, contracting, through implementation of the remedial 
action. Mr. Lockwood coordinated the successful completion of the project tasks overseeing subcontractors and support from 
other BNL divisions. 



 

 

 
Project Engineer OU III Strontium-90 Pilot Study Design – Mr. Lockwood prepared a Pre-Design Characterization Work Plan to 
support the preparation of a Pilot Study Design for the remediation of Strontium-90 (sr-90) contaminated groundwater at BNL.  
Groundwater south of the former Chemical/Animal Pits had been impacted with sr-90 at concentrations exceeding NYSDEC 
groundwater standards.  The purpose of the investigation was to delineate the concentrations within and extent of the sr-90 
plume.  Mr. Lockwood implemented  
the plan prepared the Pre-Design Characterization Report, and participated in the successful completion of the Pilot Study, 
which led to the installation of a permanent remedy using resin vessels to remove sr-90 from the groundwater. 
 
Special Projects Manager BNL Waste Management Facility - Mr. Lockwood provided technical services support to the BNL 
Environmental and Waste Management Services Division. His responsibilities included project planning and implementation of 
the characterization, packaging, and disposal unknown radioactive sources (including TRU Waste).  Mr. Lockwood prepared 
technical work documents (TWDs) for the D&D of radiologically contaminated equipment including the Building 801 D-Tanks 
Pipe Removal project and the Building 865 Compactor Repair.  He also prepared TWDs for the sampling of low level radioactive 
liquid wastes in the Bldg. 810/811 storage tanks.  Mr. Lockwood prepared maintenance procedures for the facilities infrastructure.  
Mr. Lockwood prepared and implemented a TWD for the Central Steam Plant Outfall Soil Excavation, Transportation, and 
Disposal, including preparation of sampling plans, delineation of lead impacted soils, review of contractor deliverables and 
oversight of the excavation and performance of confirmatory sampling and reporting. 
 
Field Engineer Brookhaven Linear Isotope Producer (BLIP) Investigation - The BLIP facility is used for the production of radio-
isotopes used in the medical field.  Targets are introduced into the beam line produced by a linear accelerator.  The facility was 
constructed with an earthen beam stop.  Mr. Lockwood participated in the preparation of a work plan to characterize the nature 
and extent of soil and groundwater contamination associated with the operation of the facility.  Sodium-22 and tritium were 
identified as the primary contaminants of concern.  The extent of the radiological contaminants was identified and a report 
detailing the results of the investigation prepared. 
 
Field Engineer OU I Western South Boundary Groundwater Remediation System Design - Mr. Lockwood oversaw the 
implementation of the Characterization Work Plan installing temporary and permanent groundwater monitoring well points to 
delineate the extent of contamination within the Western South Boundary groundwater contamination plume at the BNL site.  
Mr. Lockwood oversaw the preparation of the Remedial Design Documents and construction of the groundwater treatment 
system identified in the design. 
 
Field Engineer Magothy Characterization Project - Mr. Lockwood oversaw the implementation of the Characterization Work Plan 
installing temporary and permanent groundwater monitoring well points to delineate the extent of contamination within the 
Magothy aquifer beneath the BNL site. 
 
Brownfield Cleanup (BCP)/Environmental Restoration Program (ERP) 
Mr. Lockwood manages BCP and ERP projects for both private and municipal clients. He prepares applications, technical 
documents, and interfaces with NYSDEC project managers to ensure project schedule and scope meet NYSDEC’s requirements 
for approval of incentives/reimbursements.  These sites require preparation of BCP and ERP applications, technical work plans, 
RI reports, human health and ecological assessments, remedial alternatives reports (FS), citizens participation plans, public 
meetings and completion reports. Under contract with the Suffolk County department of Health Services (SCDHS) and the 
Department of Public Works (DPW), Mr. Lockwood assists the County in managing the technical aspects of County owned sites 
in the NYSDEC Brownfields Cleanup and Environmental Restoration Programs.  These sites include former United State Air 
Force Disposal Sites and former industrial and gasoline service station sites which are currently vacant or unused because the 
redevelopment of the sites are hampered by historical site uses which have contaminated soil and groundwater. 
 
New York City “E” Designation Sites 
In response to the recent rezoning activities in NYC the NYC Department of Environmental Protection (NYCDEP) oversees 
environmental investigation and remediation at suspect sites prior to redevelopment. Mr. Lockwood develops scopes of work for 
environmental investigation required to redevelop the “E” designated property. He prepares work plans and HASP reports; 
which DEP must approve prior to the start of work. To assess the soil quality, he coordinates and oversees subsurface 
investigations (including geophysical surveys and soil and groundwater sampling programs). Based on the findings he develops 
and implements remedial strategies and prepares Remedial Action Plans for NYCDEP approval.  
 
Phase I & Phase II Environmental Site Assessment (ESA) 
Project Management – Mr. Lockwood managed Phase I & II ESA’s preparation, implementation, and completion. Mr. Lockwood 
performs these services for a variety of clients including banks, developers and municipalities.  For each project, he provides a 
customized scope of work and relevant documentation to provide clients with pertinent information. He performs Phase I & 
Phase II ESA’s for private clients, environmental attorneys, municipalities, and lending institutions for use in property 
transactions according to ASTM Standards. 
 
Lowe’s Home Center 
Mr. Lockwood manages Phase II environmental investigations and remediation for Lowe’s Home Centers.  Mr. Lockwood is one 
of a team of consultants who manages site development activities at properties identified by Lowe’s as potential development 
sites.  These sites include previously developed sites with past commercial and industrial, including one used as a Municipal Solid 
Waste Landfill.  Each site has a unique environmental issues and regulatory involvement.  Mr. Lockwood prepares environmental 
reports, engineering designs and conducts remedial activities to support redevelopment of the sites. 



 

 

 
GTJ-Group/Green Bus Lines, Inc - Queens/Brooklyn, NY  
Hydrogeology/Environmental/Civil Engineering Services & Compliance Stipulation Agreement -– Services range from Site 
Remediation Management & Baseline Environmental Report Preparation (Project Coordination, Oversight, Sample Collection) at 
large bus facilities.   
Mr. Lockwood conducted site/facility investigations and provided, on an accelerated time schedule, site investigations and 
remedial action planning and design for dissolved and free phase groundwater contamination treatment systems.  
 
NYSDEC Spill Program Compliance - In 2005, an Oil Delivery Company had caused a substantial Oil Spill at one of the client’s 
depots; the new release brought attention to outstanding issues required under an existing Stipulation Agreement, although 
Cleanup tasks were in compliance. The NYSDEC issued a new Order of Consent, with an accelerated time schedule. Under Mr. 
Lockwood direction, the PWGC team completed an accelerated Site Assessment (delineating the extent of LNAPL and dissolved 
contamination at the site) and submitted a Remedial Action Plan and preliminary treatment system design to meet the 
accelerated schedule. Mr. Lockwood managed PWGC construction oversight of the selected remedy and performed 
operation/maintenance of the remedial system. 
 
PA, City Industries Superfund Site - Winter Park, FL.  
Mr. Lockwood managed the preparation of work plans, health and safety plans, project schedule, and budget estimate.  He 
coordinated and supervised soil boring/monitoring well installations and soil and groundwater sampling activities.  Analyses 
were conducted for volatile organics, semi-volatile organics, and chlorinated compounds.  Mr. Lockwood served as the primary 
author of the PA report. 
 
Department of Transportation Facilities - Nashville, TN.  
Managed RIs and prepared RI reports and CAPs at several Department of Transportation facilities in Tennessee.  Investigations 
included preparation of work plans, installation of boring and monitoring well networks, and preparation of an RI report.  The 
CAPs included the performance of aquifer pumping tests.  The RI report contained options for recovery and treatment of soil 
and groundwater contamination with dissolved and free phase petroleum compounds.  Mr. Lockwood served as primary author 
of the RI reports and CAP. 
 
Loring AFB Operable Unit 5 RI - Caribou, ME 
Field Team Leader for the RI Investigation, Loring AFB – The field effort extended over six months and included the complete 
investigation of three separate sites. Field activities included the installation of Geoprobes® (250), soil borings (50), and 
monitoring wells (25) including three multiport Westbay wells; and groundwater, stormwater, and sediment sampling. Mr. 
Lockwood’s responsibilities included preparation of Statements of Work, client interface, and RI report preparation. 



 

 

 

Ryan Morley, PG • PROJECT MANAGER 

 
PROFESSIONAL EXPERIENCE 

PWGC: 10 years 
 
AREAS OF EXPERTISE 
Water, Soil, Air Sampling 
Phase I/II ESA 
Field Work (Protocol, Oversight, Documentation) 
Site Investigation/Analysis 
Health & Safety Monitoring 
Soil/Groundwater Investigations, Analysis, Sampling 
(Manual; Direct Push Technology Techniques) 
UST Remediation Hazardous Waste Site Investigation/Cleanup  
Underground Injection Well Monitoring 

 
EDUCATION & TRAINING/CERTIFICATION 
BS, Geology, University at Buffalo, NY  
Licensed Professional Geologist - NY 
40-hr OSHA HAZWOPER, 8-hr Annual Refresher, 10-hr Construction Safety & Health 
Confined Space Entry  
MTA, LIRR & Staten Island Track Safety Training 
CPR/Standard First Aid 
OSHA 10-hr Construction Course 
SWPPP – Stormwater Pollution Prevention Planning Course 
 

PROFILE 
Mr. Morley provides hands-on support to implement field activities according to work plans and project schedule. He works 
closely with clients, sub-contractors, and regulatory agencies to ensure prompt and accurate data collection/dissemination.   
Routinely, Mr. Morley monitors drilling operations and collection of groundwater elevation measurements, and performs several 
methods of groundwater sampling, utilizing numerous field-screening instruments, and sampling tools. 
 
 
 

NOTABLE PROJECTS 
Phase I/Phase II ESA 
Phase I & Phase II Environmental Site Assessment (ESA) 
Mr. Melia manages Phase I & II ESA preparation, implementation, and completion. For each project, he provides a customized 
scope of work and relevant documentation to provide clients with pertinent information. He performs Phase I & Phase II ESAs for 
private clients, environmental attorneys, municipalities, and lending institutions for use in property transactions according to 
ASTM Standards. 
 
Avalon Bay Communities, Inc. (Former Darby Drug Facility) Rockville Centre, NY  
New York State Department of Environmental Conservation (NYSDEC) Brownfield’s Clean-up Program (BCP) Implementation at 
80-100 Banks Avenue - Mr. Morley performed soil, water, and concrete sampling on site after demolition activities. He was also 
responsible for the oversight of the strict Community Air Monitoring Program during the soil excavation of the chlorinated 
solvent impacted soils in the middle of a residential neighborhood.  Mr. Morley also provided oversight and sampling of the 
dewatering and treatment system to ensure compliance with NYSDEC SPDES requirements. Following completion of the 
groundwater treatment system, he conducted routine operation, maintence and sampling services for the client to ensure that 
the plume was stabilized as required by the State approved Remedial Action Work Plan.    
 
GTJ-Group/Green Bus Lines, Inc. - Queens/Brooklyn, NY  
Hydrogeology/Environmental Services - Services range from Site Investigation (Oversight, and Sample Collection) at six large 
bus facilities.  Mr. Morley conducted site/facility investigations and provided system operation of a free phase groundwater 
contamination treatment system. 
Residential/Commercial Fuel Oil Spills Oversight & Reporting - Mr. Morley oversees planning, contractor solicitation and 
implementation, fieldwork and project reporting for projects such as petroleum spill investigations and remediation. He prepares 
spill investigation reports and closure reports, and coordinates with contractors and the NYSDEC to ensure that the project 
stays on schedule, is compliant with regulatory guidelines, and meets the client’s goals. 
 



 

 

The Hudson Companies, Brooklyn, NY  
NYCDEP Restrictive Declaration Services at 1490 Dumont Avenue in Brooklyn - Mr. Morley was responsible for making sure job 
proceedings were within NYCDEP regulations.  He prepares and implements community air monitoring during remedial 
activities, inspects vapor barrier installations, and provides oversight during the impacted soil excavation and site remediation 
activities. 
 
The Witkoff Group, New York, New York  
NYCDEP Restrictive Declaration Services at 303 West 10th Street – Mr. Morley provided oversight of contaminated soil cleanup 
and enforced the correct disposal of soils being exported from the site. In addition, he was responsible for air monitoring and 
daily reporting to the New York City Office of Environmental Restoration (NYCOER). 
 
Innovant Group - Islandia, NY  
Underground Injection Control (UIC) Remediation – Mr. Morley performs endpoint sampling of storm drains and sanitary 
systems, coordinates and performs sampling in conjunction with the Suffolk County Department of Health Services (SCDHS) and 
Nassau County Department of Health (NCDH), and ensures proper soil and sediment removal.  
 
Lakehill Associates, Massapequa, NY  
Tank Pull & Oxygen Release Compound (ORC) Injection Reporting at 672 Broadway Avenue in Massapequa, NY – Mr. Morley 
provided field oversight during the removal of Underground Storage Tanks (UST) that included inspecting the tanks for damage 
and collection of end-point samples.  Following the removal of the tanks, he provided oversight of the backfilling as well as 
Regenox injections and monitoring of the well installation.  
 
Computer Circuits – Hauppauge, NY  
US Environmental Protection Agency (USEPA) Regulated Groundwater Sampling - Mr. Morley conducted quarterly sampling at 
this Federal Superfund site that has a very strict sampling process.  
 
CDM Federal Programs, Matteo & Sons Site -Thorofare, New Jersey  
Remedial Investigation/Feasibility Study – The former Computer Circuits industrial site is a US Environmental Protection Agency 
Superfund Site. Mr. Morley collected groundwater and soil samples in accordance with USEPA guidelines at this National 
Priorities List site.    
 
Allied Aviation Services of New York, Queens, NY   
Sampling - Mr. Morley performs groundwater sampling as well as bimonthly well gauging and product removal at LaGuardia 
Airport. In addition he assists in the preparation of the status reports quarterly for the submission to the New York State 
Department of Environmental Conservation (NYSDEC).   
 
105 Metropolitan Ave, LLC, New York, NY  
E-Designation Remedial Action Work Plan (RAWP) Implementation - Mr. Morley provided field oversight services at the site 
which was entered into the NYCOER Voluntary Cleanup Program. Services included reporting to the NYCOER, onsite soil 
inspection, community air monitoring and coordinating with contractors for the removal of impacted soils to Track 1 standards. 



 

 

Heather Moran-Botta, SMS •  
PROJECT MANAGER/EH&S COORDINATOR 
 
PROFESSIONAL EXPERIENCE 
PWGC: 6 years 
PRIOR: 5 years 
 
AREAS OF EXPERTISE 
Industrial Hygiene 
Due Diligence  
Subsurface Investigations 
Health and Safety 
Site Investigation/Analysis 
Emerging Contaminants 
Remediation 

 
EDUCATION & TRAINING/CERTIFICATION 
MS, Environmental Technology, NYIT (In Progress) 
BA, Earth Science, Dowling College, NY 
AS, Liberal Arts, Suffolk Community College 
Board Certified Safety Professional: Safety Management Specialist 
New York State Asbestos Project Monitor 
New York State Asbestos Inspector 
New York State Air Sampling Technician 
New York State Asbestos Project Designer 
New York State Asbestos Management Planner 
New York City Asbestos Investigator 
USEPA Lead-Based Paint Risk Assessor  
New York State Mold Assessor 
American Red Cross, CPR; First Aid; AED 
ASTM Phase I / Phase II ESA Training 
OSHA HAZWOPER 40-Hr; OSHA HAZWOPER 8-hr refresher 
OSHA HAZWOPER Supervisor  
OSHA 10-Hour Construction 
OSHA Health & Safety Manager 
OSHA 30-Hour Construction 
 

PROFILE 
Ms. Moran-Botta is a Project Manager with eleven (11) years of experience working as an environmental consultant specializing 
industrial hygiene/hydrogeology. She has conducted and managed all aspects of due diligence, industrial hygiene, subsurface 
investigations, health and safety, site investigation and remediation. Most recently Ms. Moran-Botta has managed projects 
relating to PFAS investigations in groundwater and potable water. Ms. Moran-Botta is actively engaged in all aspects of 
environmental, health and safety training and is the Chairperson of the PWGC Health and Safety Committee. 
 
 
 

NOTABLE PROJECTS 
Asbestos Inspections/Investigations – Ms. Moran-Botta has conducted asbestos inspections and investigations throughout New 
York State and in the five boroughs of New York City for multiple clients, including: major hospitals,  international airports and 
airline carriers, custom home builders, nationwide retail chains, manufacturing facilities, defense contractor facilities, 
environmental remediation sites, retailers, local shopping centers, real estate developers, banks and insurance companies. Ms. 
Moran-Botta has 11 years of asbestos-project experience.  
 
Asbestos Project Monitoring – Ms. Moran-Botta has provided project monitoring of asbestos remediation projects for many 
projects in New York, New Jersey and New York City. Her clients include: major hospitals,  international airports and airline 
carriers, custom home builders, nationwide retail chains, manufacturing facilities, defense contractor facilities, environmental 
remediation sites, retailers, local shopping centers, real estate developers, retail petroleum stations, local and nationwide banks, 
facility management companies, and global insurance companies.  Additionally, Ms. Moran-Botta has provided air sampling / 
industrial hygiene support for an on-going Negative Exposure Assessment completed for a major pipeline operating in New 
Jersey. 
 
Asbestos Project Design – Ms. Moran-Botta has provided project design  and development services for asbestos abatement 
projects at schools and hospitals in New York State, including scoping, schedule, phasing and remediation options. She has 
developed and implemented work plans that adhere to Federal, State and Local regulations.  



 

 

 
Asbestos Management Planner – Developed written plans for managing asbestos-containing materials in schools and facilities in 
New York State and made recommendations to school officials. 
 
Per- and Polyfluoroalkyl Substances (PFAS) Remedial Investigation (RI) – Project Manager for New York State Class 2 Inactive 
Hazardous Waste Disposal Site on Long Island, New York. The main contaminants of concern (COC) were PFAS associated with 
historic use of Aqueous Film-Forming Foam (AFFF). The RI included investigation of soil, groundwater, and stormwater 
sediment in six areas of concern.  
 
Subject Matter Expert (SME) – Participation as a Subject Matter Expert on a writing panel for the Board of Certified Safety 
Professional for the Safety Management Specialist Exam. Participation was voluntary and entailed writing, reviewing and revising 
questions for the 2019 revision to the SMS Exam.  
 
New York City Department of Environmental Conservation E-Designation – Provided management and oversight of a variety of 
E-Designation properties located in the five boroughs. Projects included coordination with NYCDEP regarding Phase I/II/III.  
 
Mold Investigations – Completed mold investigations at various facilities, including, but not limited to: commercial kitchens, 
banks, hotels, hospitals, defense contractor facilities, manufacturing facilities, schools and airports. Sampling procedures 
included swab sampling, air sampling and carpet dust sampling.  
 
Lead-Based Paint Assessments – Conducted and managed lead-based paint assessments per USEPA protocols for private 
residences, hospitals, airports, and construction projects in New York State.  
 
Phase I Environmental Site Assessments – Responsible for the conduct and preparation of Phase I ESAs in general conformance 
with the scope and limitations of ASTM Practice E 1527-15 and the recently-promulgated USEPA All Appropriate Inquiry 
protocols. 
 
Phase II Environmental Site Assessments – Performed various aspects of Phase II ESA scopes of work for commercial and 
industrial properties, including:  reporting and analysis, field work; subcontractor oversight; coordinating daily with assigned 
laboratories, and; general project coordination and management. 
 
New York City Department of Environmental Protection Community Right-To-Know – Completed Tier II reporting for a major 
airline carrier, this task included a complete chemical inventory of hangar, maintenance and office facilities; MSDS acquisition 
and organization, evaluation of chemicals for reporting and; completion of compliance package for NYCDEP. 
 
Corporate Health and Safety Coordinator, 2010 – Acted as a Health and Safety liaison between the corporate office in Maryland 
and the NY office.  Responsible for incident reporting; holding monthly safety meetings; chemical inventory, MSDS, maintenance 
and Right-To-Know compliance; and participation in monthly Corporate H&S company-wide conference calls. 
 
Brownfield Closure Support and IRM Implementation and Reporting – Provided on-going field and office support for a paint 
factory closure on Long Island, NY. The site was regulated under the New York State Brownfield Cleanup Program. Responsible 
for executing Interim Remedial Measures which entailed removing free product from onsite wells; and enforced the site-specific 
Health and Safety Plan (HASP). The process is documented and a monthly report is written and submitted to NYSDEC. 
 
Stormwater System Field Inspections and Reporting – Performed routine inspections of drainage systems at a national retail 
chain as part of a national monthly maintenance contract.  This included observation of site drainage patterns; review of the 
mechanical integrity of manhole covers and drywells, and; documentation of inspection in a monitoring report that includes 
recommendations as necessary for site improvements. 
 
Compliance Sampling for New York City Sewer Effluent Limitations – Responsible for scheduling, coordinating, and executing 
quarterly field sampling events for several flush truck facilities throughout Manhattan, Brooklyn and Queens. 
 
RCRA Closure Support – Assisted with the coordination and oversight of the environmental closure of a medical manufacturing 
facility and a former Konica Minolta site. Responsible for conducting rinse-water, soil boring, and sub-slab soil sampling events 
with the NYSDEC. Provided assistance with the preparation and submission of the final RCRA Closure Report. 
 
Emergency Management – Conducted SPCC inspections and created SPCC plans for a major airline, a national retailer and a 
public utility company. Also, created and updated Risk Management plans for a major airline at JFK and LGA. 
 
Waterways – Evaluated permitting and compliance issues related to proposed dredging and installation of docking facilities in 
areas of Jamaica Bay; participated in a bathymetric survey of areas within Jamaica Bay. 
 
Litigation Support – Provided research and support on several MTBE class action suits related to retail petroleum stations in 
through New York State, Suffolk County PCE litigation, Vermont MTBE and CKD in upstate New York. Key tasks performed 
included: NYSDEC spill number closure; review of documents; coordination with counsel; research into specific areas pertaining 
to each case; and, review of reports and expert documents provided by others. 
 



 

 

 

Kaitlyn Crosby • PROJECT HYDROGEOLOGIST/ES 
 
PROFESSIONAL EXPERIENCE 
PWGC: 6 years 
 
AREAS OF EXPERTISE 
Water, Soil, Air Sampling 
Field Work (Protocol, Oversight, Documentation) 
Site Investigation/Analysis 
Health & Safety Monitoring 
Soil/Groundwater Investigations, Analysis, Sampling 
(Manual; Direct Push Technology Techniques) 
UST Remediation Hazardous Waste Site Investigation/Cleanup  
Underground Injection Well Monitoring 

 
EDUCATION & TRAINING/CERTIFICATION 
BA, Environmental Studies (Sustainability Studies; Public Policy & Human Impact), Stony Brook 
University 
OSHA HAZWOPER 40-hr; OSHA HAZWOPER 8-hr refresher 
OSHA 10-Hour Construction 
 

PROFILE 
Kaitlyn Crosby earned her Bachelor of Arts degree in Environmental Studies with a Minor in Sustainability Studies concentrating 
on Public Policy & Human Impact from Stony Brook University. She proved herself in the realm of hydrogeology, soil sampling 
and field studies and is continuously improving her skills as a field inspector in the areas of civil, structural, and environmental 
engineering.  She has an excellent record in timely completion and maintenance of project coordination, monitoring, and 
document preparation, while successfully maintaining communication between clients, government agencies, and other parties 
involved. 
 
 
 

NOTABLE PROJECTS 
Computer Circuits, Hauppauge, New York 
Ms. Crosby performed groundwater and air sampling in accordance with the USEPA-approved work plan for the investigation at 
this Federal Superfund site. The investigation consisted of soil, groundwater, and air sampling, and the installation and operation 
of a soil/vapor extraction system. Ms. Crosby performed sampling activities following the QA/QC procedures detailed in the 
work plan.  
 
GTJ-Group/Green Bus Lines, Inc. - Queens/Brooklyn, NY  
Hydrogeology/Environmental Services - Services range from Site Remediation Management & Baseline Environmental Report 
Preparation (Project Coordination, Oversight and Sample Collection) at large bus facilities.  Ms. Crosby conducted site/facility 
investigations and provided, on an accelerated time schedule, site investigations, remedial action planning and design for 
dissolved and free phase groundwater contamination treatment systems. 
 
83 Walker Street, Manhattan, New York 
New York City Office of Environmental Remediation (NYCOER) Redevelopment Project – Ms. Crosby provided field oversight 
services to an “E” Designation site at 83 Walker Street. Her responsibilities included, but were not limited to, soil sampling, 
groundwater sampling, soil vapor samplings, air monitoring for dust and VOCs during earthwork, and inspection of vapor barrier 
installations. Ms. Crosby documented daily soil removal and noted any soils that may be contaminated. In addition to these 
services, she completed daily logs, communicated with the NYCOER, clients, government agencies and other parties involved 
and ensured proper handling and distribution of the soil samples. 
 
Carco Builders Corp., Freeport, NY 
Underground Injection Control (UIC) Remediation - Ms. Crosby performs endpoint sampling of storm drains and sanitary 
systems, coordinates and performs sampling in conjunction with the Suffolk County Department of Health Services (SCDHS) and 
Nassau County Department of Health (NCDH), and ensures proper soil and sediment removal. 
 
North Eight NY LLC, Brooklyn, NY 
NYCOER “E” Designation Services - Ms. Crosby provided field oversight services to an “E” Designation site at 207 North 8th 
Street. Her responsibilities included, but were not limited to, soil sampling, groundwater sampling, water level measurement and 
soil vapor samplings. She conducted site inspections to identify AOCs and physical obstructions and provided oversight on the 
installation of five soil borings. Ms. Crosby documented daily soil removal and noted any soils and groundwater that may be 
contaminated. In addition to these services, she completed daily logs, communicated with the NYCOER, clients, government 
agencies and other parties involved and ensured proper handling and distribution of the soil samples. 
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1.0 STATEMENT OF COMMITMENT 

On site employees may be exposed to risks from hazardous conditions related to bioremediation program 

activities to be performed at 540 Smith Street, Farmingdale, New York.  P.W. Grosser Consulting Inc.’s (PWGC’s) 

policy is to minimize the possibility of work-related injury through awareness and qualified supervision, health 

and safety training, medical monitoring, use of appropriate personal protective equipment, and the following 

activity specific safety protocols contained in this Health and Safety Plan (HASP).  PWGC has established a 

guidance program to implement this policy in a manner that protects personnel to the maximum reasonable 

extent.  

 

This HASP, which applies to PWGC personnel actually or potentially exposed to safety or health hazards, 

describes emergency response procedures for actual and potential physical and chemical hazards.  This HASP is 

also intended to inform and guide personnel entering site work zones.  Personnel are to acknowledge that they 

understand the potential hazards and the contents of this Health and Safety policy by signing off on receipt of 

their individual copy of the document.  Contractors and suppliers are retained as independent contractors and 

are responsible for ensuring the health and safety of their own employees. 

 

PWGC may require that its personnel take certain precautions in accordance with this HASP, and PWGC requests 

that others protect their personnel in a manner that they deem necessary or sufficient. 

  



 

 
 

2.0 INTRODUCTION AND SITE ENTRY REQUIREMENTS 

This document describes the health and safety guidelines developed by PWGC at the request of the Minmilt 

Realty Corp. for the proposed bioremediation program to be performed at 540 Smith Street, Farmingdale, New 

York (“the site”) to protect on site personnel, visitors, and the public from physical harm and exposure to 

hazardous materials or wastes.  In accordance with the Occupational Safety and Health Administration (OSHA) 

29 CFR Part 1910.120 Hazardous Waste Operations and Emergency Response (HAZWOPER) Final rule, this HASP, 

including the attachments, addresses safety and health hazards relating to each phase of site operations and is 

based on the best information available.  The HASP may be revised by PWGC at the request of Minmilt Realty 

Corp., and/or the NYSDEC upon receipt of new information regarding site conditions.  Changes will be 

documented by written amendments signed by PWGC’s project director, project manager and/or site safety 

officer. 

2.1 Training Requirements 

Personnel entering the exclusion zone or decontamination zone must meet the training requirements for 

hazardous waste site operations and emergency response operations (HAZWOPER) in accordance with OSHA 29 

CFR 1910.120(e).   

 

Each subcontractor and supplier working on the job must provide the site safety officer with training 

documentation for its personnel upon request. 

2.2 Medical Monitoring Requirements 

PWGC personnel and visitors entering the exclusion zone or decontamination zone must have completed 

appropriate medical monitoring required under OSHA 29 CFR 1910.120(f).  Medical monitoring enables a 

physician to monitor each employee’s health, physical condition, and his/her fitness to wear respiratory 

protective equipment and carry out on site tasks. 

 

Evidence of compliance with additional medical monitoring requirements for this site must also be included 

upon request. 

2.3 Fit Test Requirements 

Personnel and visitors entering a work zone using a negative pressure air purifying respirator (APR) must have 

successfully passed a qualitative respirator fit test in accordance with OSHA 29 CFR 1910.134 or the American 

National Standards Institute (ANSI). 



 

 
 

 

Fit testing documentation is the responsibility of each subcontractor.  Documentation of PWGC’s personnel fit-

testing is maintained on file.  PWGC does not anticipate the need for work to be performed using APR’s. 

2.4 Site Safety Plan Acceptance, Acknowledgement and Amendments 

The project manager and the site safety officer are responsible for informing personnel (P.W. Grosser employees 

and/or owner or owner’s representatives) entering a work area of the contents of this plan and ensuring that 

each person signs the safety plan acknowledging the on site hazards and procedures required to minimize 

exposure to adverse effects of these hazards.  A copy of the Acknowledgement Form is included in Appendix A.   

 

Site conditions may warrant an amendment to the HASP.  Amendments to the HASP are acknowledged by 

completing forms included in Appendix B. 

2.5 Daily Safety Meetings 

Each day before work begins; the site safety officer will hold safety (tailgate or toolbox) meetings to ensure that 

on site personnel understand the site conditions and operating procedures and to address safety questions and 

concerns.  Meeting minutes and attendance will be recorded in a logbook which will be kept on site during 

bioremediation activities.  Personnel eligible to enter a work zone must attend the meetings.  Project staff will 

discuss and remedy health and safety issues at these meetings. 

2.6 Key Personnel – Roles and Responsibilities 

The following PWGC key personnel are planned for this project: 

• PWGC Project Director     Mr. James Rhodes 

• PWGC Project Manager     Mr. Ryan Morley 

• PWGC Project Health & Safety Coordinator  Ms. Heather Moran-Botta 

• PWGC Site Safety Officer    Ms. Kaitlyn Crosby, or assignee  

 

The PWGC project manager/health and safety coordinator is responsible for overall project administration and, 

with coordination from the PWGC site safety officer, for supervising the implementation of this HASP.  The PWGC 

project manager/ health and safety coordinator must have completed OSHA supervisor training, 29 CFR 

1910.120 (e) 4, in addition to HAZWOPER training.   

 

The site safety officer will conduct daily (tail gate or toolbox) safety meetings at the project site and oversee 



 

 
 

daily safety issues.  Each subcontractor and supplier (defined as an OSHA employer) is also responsible for the 

health and safety of its employees.  If there is any dispute about health and safety or project activities, on-site 

personnel will attempt to resolve the issue.  If the issue cannot be resolved at the site, then the project manager 

will be consulted. 

 

The PWGC site safety officer is also responsible for coordinating and enforcing health and safety activities on-

site.  The site safety officer must meet the emergency response and hazardous materials training requirements 

of OSHA 29 CFR Part 1910.120 and must have appropriate experience to the related site work.  The site safety 

officer, is authorized to suspend the site work based on safety concerns, and is responsible for the following: 

1. Educating personnel about information in this HASP and other safety requirements to be observed 

during site operations, including, but not limited to, decontamination procedures, designation of work 

zones and levels of protection, air monitoring, fit testing, and emergency procedures dealing with fire 

and first aid. 

2. Coordinating site safety decisions with the project manager. 

3. Designating exclusion, decontamination and support zones (work zones) on a daily basis. 

4. Monitoring the condition and status of known on site hazards and maintaining and implementing the 

air quality monitoring program specified in this HASP. 

5. Maintaining the work zone entry/exit log and site entry/exit log. 

6. Maintaining records of safety problems, corrective measures and documentation of chemical exposures 

or physical injuries (the site safety officer will document these conditions in a bound notebook and 

maintain a copy of the notebook on-site). 

 

The person who observes safety concerns and potential hazards that have not been addressed in the daily safety 

meetings should immediately report their observations/concerns to the site safety officer or appropriate key 

personnel. 



 

 
 

3.0 SITE BACKGROUND AND SCOPE OF WORK 

The site is a 2.28-acre industrial property located at 540 Smith Street, East Farmingdale, New York; and is 

identified as Tax Map 100 Section 6, Block 1 and Lot 25 on the Suffolk County Tax Map. 

The site was used for agricultural purposes prior to 1965.  The onsite building, currently owned by Minmilt 

Realty, was constructed in 1965 and the property was subsequently occupied by Hygrade Metal Mouldings 

(Hygrade).  Hygrade manufactured metal mouldings from strip metals used in construction of windows and other 

finish products.  Prior to 1983, Hygrade used a vapor degreaser, which included a tetrachloroethylene (PCE) 

component, to clean metal parts.  The use of this vapor degreaser was terminated in 1983. 

An Order on Consent (No. IW-91-0021) was issued to Minmilt Realty by the SCDHS in January 1992.  SCDHS 

alleged that Minmilt Realty caused or permitted the discharge of toxic or hazardous material to an onsite 

leaching pool in violation of Section 760-1205 of Article 12 of the Suffolk County Sanitary Code.  The referenced 

leaching pool has been reported to have received periodic discharges from the vapor degreaser, which contained 

PCE. 

In response to the SCDHS Order on Consent, a soil and groundwater investigation was conducted by PWGC under 

subcontract to Middleton, Kontokosta Associates (MKA).  The objective of the investigation was to identify on-

site contamination and associated source areas resulting from the alleged discharges. The soil and groundwater 

investigation identified significant soil contamination present in the subsurface on the east side of the building.  

The contamination was primarily PCE and was detected at concentrations high enough to classify some of the 

soil material as hazardous.  PCE concentrations were found to increase with depth towards the water table.  At 

the time, it was estimated that approximately 5,500 cubic yards of soil had been impacted. In addition, PCE was 

detected in the groundwater beneath the site in excess of permissible NYSDEC standards.  Contaminated soils 

were suspected to be the primary source of PCE in the groundwater.  The PCE plume was determined to extend 

down-gradient to at least the southern property line of Hygrade and vertically to at least 80 feet below grade 

(40 feet below the water table). The soil and groundwater investigation also determined that background and 

upgradient groundwater quality in the vicinity of the site was also degraded, indicating the presence of other 

upgradient sources of contamination. 

In 1995, under the oversight of the NYSDEC, a Remedial Investigation (RI) was performed. No additional sources 

of PCE were identified by the remedial investigation at the Site.  The vertical extent of the groundwater plume 

was determined to exist into the Magothy Aquifer to a depth of approximately 185 feet below grade, where it 

is contained by a clay layer.  In addition, on-site monitoring well MW-3 was found to contain a mixture of fuel 



 

 
 

oil and PCE in a non-aqueous state.  

To expedite the clean-up of the Site and minimize further degradation of groundwater quality, an interim 

remedial measure (IRM) was proposed consisting of a soil vapor extraction and groundwater remedial 

combination system to remove the contamination. Construction of the IRM was initiated in August 1996 and 

completed in February 1997. Subsequently, the Final Offsite RI was completed, and the Record of Decision (ROD) 

signed, accepting the IRM as the final remedy.  The ROD identified three site goals: 

• Goal No. 1 - Eliminate, to the extent practicable, off-site migration of groundwater that does not attain 

NYSDEC Class GA Ambient Water Quality Criteria; 

• Goal No. 2 - Eliminate, to the extent practicable, exposures to on-site contamination through the 

remediation of volatile organic compounds (VOCs) in subsurface soils; and 

• Goal No. 3 - Eliminate, to the extent practicable, the migration of site contamination into the 

groundwater. 

PWGC prepared a modified Operation Monitoring and Maintenance (OM&M) plan based upon the offsite RI and 

the ROD.    Minmilt Realty Corp. signed a new Order on Consent on October 24, 2003 addressing the continuing 

groundwater and soil monitoring at the Site. 

To further assess the nature of the remaining impacts at the site, PWGC conducted a vertical profile investigation 

south of MW-3 during 2009.  This investigation identified PCE at concentrations up to 84,000 ug/l.  High 

concentrations were primarily observed in the Magothy Aquifer between 120 feet and 130 feet below grade and 

were rather limited to this area, with concentrations rapidly dropping off in each of the surrounding step-out 

borings conducted by PWGC.   The results of the vertical profile investigation documented that the greatest 

groundwater impacts were located within the Magothy Aquifer, just south of MW-3.   

PWGC oversaw installation of a new Magothy well (Magothy Extraction Well No. 4) onsite and south of MW-3 

during the first quarter of 2012 to target the contamination identified in the 2009 vertical profile investigation.  

The well was installed with 6” diameter casing, screened from 103 to 163 feet below grade.  PWGC subsequently 

determined that Magothy Extraction Well No. 4 had replaced Magothy Extraction Well No. 2 in remedial 

capacity, rendering Magothy Extraction Well No. 2 unnecessary.  After receiving permission from the NYSDEC, 

original Magothy Extraction Well No. 2 was placed out of operation during the first half of 2014.   During 

June/July 2015, a new onsite Upper Glacial well (Upper Glacial Extraction Well No. 3) was installed and placed 

into operation.  This well was designed with 30 feet of screen set from 68.5 to 98.5. feet below grade.  This depth 

coincides with, and targets, the highest remaining impacts in the Upper Glacial aquifer, based upon the results 



 

 
 

of PWGC’s 2014 vertical profile investigation. System mass removal rates increased to the highest since 2008 

indicating that the new extraction wells (Upper Glacial Extraction Well No. 3 and Magothy Extraction Well No. 

4) are effectively treating the remaining groundwater impact.  In March 2015, both off-Site extraction wells 

(Upper Glacial Extraction Well No. 1 and Magothy Extraction Well No. 2) were decommissioned and abandoned.  

Due to a drop in the PCE removal rate, the onsite SVE system was put on a pulsed pumping schedule (i.e., 2 

weeks on, 2 weeks off) in 2016.  

A soil investigation of the historical source area on the eastern side of the property was conducted in May 2020 

which included two soil borings installed to a depth of 170 feet below grade and one to 180 feet below grade. 

The results of this investigation identified PCE contamination from 80 to 90 feet below grade at each of the three 

boring locations. The highest concentration of PCE was 4,700,000 ppb detected at the 85-90 foot interval from 

the boring installed adjacent to the drywell which historically received periodic PCE discharges. Concentrations 

of PCE within the 80 to 90-foot interval at the two downgradient boring locations were found to be significantly 

lower. A second and less significant zone of PCE contamination was detected at 120 to 125 feet below grade 

where thin layers of clay were encountered in the upper Magothy Formation. 

PWGC recommended that a bioremediation program be implemented to address the remaining PCE 

contamination at the site. 

 

  

  



 

 
 

4.0 HAZARD ASSESSMENT 

This section identifies the hazards associated with the proposed scope of work, general site operations which 

may also be conducted at site, and the standard operating procedures (SOPs) that should be implemented to 

reduce the hazards; identifies general physical hazards that can be expected at most sites; and presents a 

summary of documented or potential chemical hazards at the site.  Every effort must be made to reduce or 

eliminate these hazards.  Those that cannot be eliminated must be guarded against using engineering controls 

and/or personal protective equipment. 

4.1 Activity-Specific Hazards and Standard Operating Procedures 

4.1.1 Drilling and Injection Operations 

Installation of bioremediation chemical injection points via Geoprobe® direct-push technology will be performed 

as part of the proposed bioremediation program.  PWGC and/or subcontractors shall follow the standard drilling 

protocols included as Appendix C and shall handle bioremediation chemicals in accordance with the 

manufacturer’s instructions.   

4.1.2 Work in Extreme Temperatures 

Work under extremely hot or cold weather conditions requires special protocols to minimize the chance that 

employees will be affected by heat or cold stress. As necessary, PWGC shall follow the heat and cold stress safety 

protocols included as Appendix D. 

4.1.3 Dust Control and Monitoring 

Dust generated during work activities may contain contaminants associated with the site characteristics.  Dust 

generation is not anticipated during the bioremediation program.  In the event that fugitive dust is generated, 

PWGC shall control the dust by wetting the working surface with water, or other approved method of dust 

suppression. 

4.2 Chemical Hazards 

Historical environmental investigations at the subject site have identified elevated VOCs in soils and 

groundwater at the site. The primary routes of exposure to contaminants in soil and groundwater are inhalation, 

ingestion and absorption.    

 

In addition chemical hazards within the subsurface, the three chemicals that will be used as part of the 

bioremediation program (3DME, BDI Plus, and CRS) should be handled in accordance with the manufactures 

specifications and direct contact with the skin, eyes, and mouth must be avoided. During the handling of these 



 

 
 

chemicals, gloves and eye protections should be donned in addition to the Level D PPE. 

 

Appendix E includes information sheets for the potential chemicals that may be encountered at the site during 

bioremediation program activities. 

4.2.1 Respirable Dust 

The bioremediation program activities are not anticipated to generate significant particulate dust; however, dust 

may be generated from vehicular traffic.  If visible observation detects elevated levels of dust, a program of 

wetting will be employed by the site safety officer.  If elevated dust levels persist, the site safety office will 

employ dust monitoring using a particulate monitor (MiniRAM Model PDM-3or equivalent).  If monitoring 

detects concentrations greater than 150 μg/m3 over daily background, the site safety officer will take corrective 

actions as defined herein, including the use of water for dust suppression and if this is not effective, requiring 

workers to wear APRs with efficiency particulate air (HEPA) cartridges.  

  

Absorption pathways for dust and direct contact with soils will be mitigated with the implementation of latex 

gloves, hand washing and decontamination exercises when necessary. 

4.2.2 Organic Vapors 

Based upon historical environmental investigations, the potential for isolated areas of VOCs impacts exists.  

Therefore, drilling/injection activities may cause the release of organic vapors to the atmosphere.  The site safety 

officer will monitor organic vapors with a Photoionization Detector (PID) during drilling activities to determine 

whether organic vapor concentrations exceed action levels shown below. 

 

PID Response Action 

Sustained readings of 5 ppm or greater 
Shut down drilling equipment and allow area to vent.  
Resume when readings return to background 

Sustained readings of 5 ppm or greater that 
do not subside after venting 

Implement Vapor Release Plan (Section 9.8).  Re-evaluate 
respiratory protection as upgrade may be required. 

4.3 General Site Hazards 

Applicable OSHA 29 CFR 1910.120(m) standards for illumination shall apply.  Work is to be conducted during 

daylight hours whenever possible. 

 

Electrical power must be provided through a ground fault circuit interrupter.  Equipment that will enter an 

excavation must be suitable and approved (i.e. intrinsically safe) for use in potentially explosive environments.  



 

 
 

Applicable OSHA 29 CFR 1926 Subpart K standards for use of electricity shall apply. 

 

Work where there is a fall hazard will be performed using appropriate ladders and/or protection (e.g. body 

harness and lifeline).  All work should be conducted at the ground surface or in trench excavations. 

 

In accordance with 29 CFR 1910.151(c), workers involved in operations where there is the risk of eye injury, 

(chemical splash, etc.), must have ready access to an approved eye wash unit.  Protective eye wear shall be 

donned in Level D, when directed by the site safety officer.   

 

Operations where there is a potential for fire will be conducted in a manner that minimizes risk.  Non-sparking 

tools and fire extinguishers shall be used or available as directed by the site safety officer when work is in 

potentially explosive atmospheres.  Ignition sources shall be removed from work areas.  Explosion-proof 

instruments and/or bonding and grounding will be used to prevent fire or explosion when the site safety officer 

directs their use. 

 

Overhead and underground utilities shall be identified and/or inspected and appropriate safety precautions 

taken before conducting operations where there is potential for contact or interference. 

 

  



 

 
 

5.0 PERSONAL PROTECTIVE EQUIPMENT 

Personal protective equipment (PPE) shall be selected in accordance with the site air monitoring program, OSHA 

29 CFR 1910.120(c), (g), and 1910.132.  Protective equipment shall be NIOSH-approved and respiratory 

protection shall conform to OSHA 29 CFR Part 1910.133 and 1910.134 specifications; head protection shall 

conform to 1910.135; eye and face protection shall conform to 1910.133; and foot protection shall conform to 

1910.136.  The only true difference among the levels of protection from D thru B is the addition of the type of 

respiratory protection.   

 

PWGC anticipates that work performed under the scope of the proposed Phase II investigation will be conducted 

in Level D PPE. 

5.1 Level D 

Level D PPE shall be donned when the atmosphere contains no known hazards and work functions preclude 

splashes, immersion, or the potential for inhalation of, or contact with, hazardous concentrations of harmful 

chemicals.  Level D PPE consists of: 

• Standard work uniform, coveralls, or Tyvek (as needed) 

• Steel toe and steel shank work boots (or equivalent) 

• Hard hat 

• Gloves (as needed)  

• Safety glasses 

• Hearing protection (as needed) 

• Equipment replacements are available as needed 

5.2 Level C 

Level C PPE shall be donned when the concentrations of measured total organic vapors in the breathing zone 

exceed background concentrations (using a portable PID, or equivalent), but are less than 5 ppm.  The 

specifications on the APR filters used must be appropriate for contaminants identified or expected to be 

encountered.  Level C PPE shall be donned when the identified contaminants have adequate warning properties 

and criteria for using APR have been met.  Level C PPE consists of: 

• Chemical resistant or coated Tyvek coveralls 

• Steel toe and steel shank work boots (or equivalent) 

• Chemical resistant over boots or disposable boot covers 



 

 
 

• Disposable inner gloves (surgical gloves) 

• Disposable outer gloves 

• Full-face APR fitted with organic vapor/dust and mist filters or filters appropriate for the identified or 

expected contaminants 

• Hard hat 

• Splash shield (as needed) 

• Ankles/wrists taped with duct tape 

 

The site safety officer will verify if Level C is appropriate by checking organic vapor concentrations using 

compound and/or class-specific detector tubes. 

5.3 Level B 

Level B PPE shall be donned when the contaminants have not been identified and/or the concentrations of 

unknown measured total organic vapors in the breathing zone exceed 5 ppm (using a portable OVA, or 

equivalent).  Level B PPE shall be donned if the IDLH of a known contaminant is exceeded.  If a contaminant is 

identified or is expected to be encountered for which NIOSH and/or OSHA recommend the use of a positive 

pressure  self-contained breathing apparatus (SCBA) when that contaminant is present, Level B PPE shall be 

donned even though the total organic vapors in the breathing zone may not exceed 5 ppm.  Level B shall be 

donned for confined space entry, and when the atmosphere is oxygen deficient (oxygen less than 19.5%) or 

potentially oxygen deficient.  If Level B PPE is required for a task, at least three people shall be donned in Level 

B at any one time during that task.  PPE shall only be donned at the direction of the site safety officer.  Level B 

PPE consists of:  

• Supplied air SCBA or air line system with five-minute egress system 

• Chemical resistant or coated Tyvek coveralls 

• Steel toe and steel shank work boots (or equivalent) 

• Chemical resistant over boots or disposable boot covers 

• Disposable inner gloves (surgical gloves) 

• Disposable outer gloves 

• Hard hat 

• Ankles/wrists taped with duct tape 

 



 

 
 

The exact PPE ensemble is decided on a site-by-site basis by the PWGC Health and Safety Officer with the intent 

to provide the most protective and efficient worker PPE. 

5.4 Activity Specific Levels of Personal Protection 

The required level of PPE is activity-specific and is based on air monitoring results (Section 7.0) and properties 

of identified or expected contaminants.  It is expected that all site work will be performed in Level D.  If air 

monitoring results indicate the necessity to upgrade the level of protection engineering controls (e.g., facing 

equipment away from the wind and placing site personnel upwind of excavations, active venting, etc.) will be 

implemented before requiring the use of respiratory protection. 



 

 
 

6.0 DECONTAMINATION PROCEDURES 

Equipment and PPE exiting the exclusion zone must be decontaminated or properly discarded upon exit.  

Personnel must enter and exit the exclusion zone through the decontamination area.  The exclusion and 

decontamination zones may change depending on the nature of the site work. Plastic bags containing personal 

protective clothing and equipment will be placed in designated receptacles. 

 

Boots and other potentially contaminated garments that have come in contact with hazardous materials will be 

cleaned in wash tubs with detergent/water solution and rinsed with water and must remain on site.  The wash 

water, rinse water, and residues will be collected and properly stored until sampling results are received and the 

final method of disposal can be determined.  Disposable PPE, including spent respirator cartridges and canisters, 

will be properly bagged and disposed.  Contaminated boots, clothing, and equipment (e.g., leather boots, 

equipment carrying straps, etc.) that cannot be decontaminated will be disposed of with the disposable 

garments or left on site in the decontamination area. 

 

The minimum measures for Level B doffing and decontamination are: 

1. Deposit equipment on plastic drop cloths. 

2. Scrub outer boots and gloves with a water and detergent solution and rinse. 

3. Remove outer boots and outer gloves.  Discard disposable outer garments in receptacle provided. 

4. Remove SCBA and face piece and place on rack provided. 

5. Remove Tyvek/outer garment and place in receptacle provided. 

6. Remove inner gloves and deposit in receptacle provided. 

7. Shower/wash face and hands. 

 

The minimum measures for Level C doffing and decontamination are: 

1. Deposit equipment on plastic drop cloths. 

2. Scrub outer boots and gloves (if worn) with a water and detergent solution and rinse. 

3. Remove outer boots and outer gloves.  Discard disposable outer garments in receptacle provided. 

4. Remove Tyvek/outer garment and place in receptacle provided. 

5. Remove first pair of inner gloves. 

6. Remove respirator (using "clean" inner gloves) and place on rack provided. 

7. Remove last pair of inner gloves and deposit in receptacle provided. 



 

 
 

8. Shower/wash face and hands. 

 

The second to last item to be removed is the APR, and the last item to be removed is the last of several pairs of 

surgical gloves.  Wearing several pairs of inner gloves permits layers to be removed as needed during various 

stages of the doffing procedure, and if the APR inadvertently becomes contaminated, inner gloves guard against 

bare hands contacting the APR. 

 

Equipment that comes into contact with site contaminants is decontaminated according to manufacturer 

specifications.  Decontamination is done in the exclusion or decontamination zones.  Rented equipment is 

photographed after decontamination. 



 

 
 

7.0 AIR MONITORING AND ACTION LEVELS 

Air monitoring will be performed for protection for on site workers and the downwind community (i.e., off-site 

receptors including residences, businesses, and on site workers not directly involved in the investigation work) 

from potential airborne contaminant releases resulting from investigation activities at the site. Air monitoring 

will be used to help to confirm that the investigation work will not spread contamination off-site through the 

air.  Work zone air monitoring will be performed for protection for on site workers and the downwind community 

as described below.  A Community Air Monitoring Plan (CAMP) has also been developed for the soil investigation.  

7.1 Work Zone Monitoring 

Respirable dust will be monitored using a MiniRAM Model PDM-3 aerosol monitor (or equivalent) if necessary, 

and air will be monitored for VOCs with a MiniRAE 2000 PID (or equivalent) during intrusive activities such as 

excavation and drilling.  Monitoring will be performed continuously during intrusive activities and hourly, at a 

minimum, otherwise.  Upwind readings will be recorded at least twice daily to determine background 

concentrations at the site.   

 

Monitoring 
Instrument 

Monitoring 
Location 

Monitoring 
Frequency 

Action Level  
(above 
background) 

Action 

PID Work Area Continuous during 
intrusive activities; 
hourly, at a 
minimum, 
otherwise 

<5ppm* 
 
 
≥5ppm, ≤50ppm* 
 
 
>50ppm* 

Level D PPE, 
continue work 
 
Level C PPE, notify 
PM/HSM 
 
Stop work, notify 
PM/HSM 

Particulate monitor Work Area  Continuous during 
intrusive activities; 
hourly, at a 
minimum, 
otherwise 

≤150 µg/m3 
 
 
>150 µg/m3 

Continue work 
 
 
Take corrective 
actions (see below) 

*Sustained levels in the breathing zone for a minimum of 5 minutes 

 

If particulate monitoring detects concentrations greater than 150 μg/m3 over daily background, the site safety 

officer will take corrective actions as defined herein, including the use of water for dust suppression and if this 

is not effective, requiring workers to wear APRs with efficiency particulate air (HEPA) cartridges.   



 

 
 

7.2 Air Monitoring Recordkeeping 

The field team lead will document air monitoring data in a logbook.  Data will include instrument used, 

calibration date, wind/weather conditions and work activities.   

7.3 Calibration Requirements 

The PID will be calibrated daily, prior to the start of work.  Calibration details (i.e., date, time, span gas, etc.) will 

be recorded in a logbook. 

 



 

 
 

8.0 SITE CONTROL 

8.1 Work Zones 

The primary purpose of site controls is to establish the perimeter of a hazardous area, to reduce the migration 

of contaminants into clean areas, and to prevent access or exposure to hazardous materials by unauthorized 

persons.  When operations are to take place involving hazardous materials, the site safety officer will establish 

an exclusion zone, a decontamination zone, and a support zone.  These zones "float" (move around the site) 

depending on the tasks being performed on any given day.  The site safety officer will outline these locations 

before work begins and when zones change.  The site safety officer records this information in the site logbook.  

It is expected that for subsurface investigation activities, identification of an exclusion zone, decontamination 

zone, and support zone will not be necessary. 

    

Tasks requiring OSHA 40-hour HAZWOPWER training are carried out in the exclusion zone.  The exclusion zone 

is defined by the site safety officer but will typically be a 50-foot area around work activities.  Gross 

decontamination (as determined by the site safety officer) is conducted in the exclusion zone; all other 

decontamination is performed in the decontamination zone or trailer.   

 

Protective equipment is removed in the decontamination zone.  Disposable protective equipment is stored in 

receptacles staged in the decontamination zone, and non-disposable equipment is decontaminated.  All 

personnel and equipment exit the exclusion zone through the decontamination zone.  If a decontamination 

trailer is provided the first aid equipment, an eye wash unit, and drinking water are kept in the decontamination 

trailer. 

 

The support zone is used for vehicle parking, daily safety meetings, and supply storage.  Eating, drinking, and 

smoking are permitted only in the support zone.  When a decontamination trailer is not provided, the eye wash 

unit, first aid equipment, and drinking water are kept at a central location designated by the site safety officer.   

8.2 General Field Safety and Standard Operating Procedures 

PWGC’s policy is to control hazards at all site areas by limiting entrance to exclusion zones to essential personnel 

and by implementing the following rules: 

• Non-essential (as judged by the site safety officer) personnel and unauthorized persons will not enter 

the exclusion or decontamination zone. 

• Before entering the exclusion or decontamination zones, all personnel must be familiar with emergency 



 

 
 

response procedures (Section 9.0), site safety locations, first aid and communication equipment, and 

the location of the map to the hospital and the list of emergency telephone numbers. 

• The buddy system will be used at all times by field personnel in the exclusion zone; no one is to perform 

work within the exclusion zone alone.  When in Level D or C, visual contact or radio contact shall be 

maintained at all times. 

• Contact with contaminated and potentially contaminated surfaces should be avoided.  Walk around (not 

through) puddles and discolored surfaces.  Do not kneel on the ground or place equipment on the 

ground.  Protect equipment from contamination. 

• Eating, drinking, or smoking is permitted only in designated areas in the support zone. 

 

Each worker must be supplied with and maintain his/her own personal protective equipment. 



 

 
 

9.0 CONFINED SPACE 

OSHA published a Final Rule on permit-required confined spaces on January 14, 1993, for General Industry at 29 

CFR 1910.146 et seq., with an implementation date of April 15, 1993.  The rule specifically excludes agriculture, 

construction, or shipyard employment.  Confined space entry and work within confined spaces is not anticipated 

to be performed under the proposed scope of work.  However, if confined space work is conducted it will be 

performed in accordance with the applicable OSHA regulations.  OSHA defines confined space as: 

1. is large enough and so configured that an employee can bodily enter and perform assigned work; 

2. has limited or restricted areas for entry or exit (for example, tanks, vessels, silos, storage bins, hoppers, 

vaults, and pits are spaces that may have limited entry); and 

3. is not designed for continuous worker occupancy. 

 

OSHA further requires that an "entry supervisor" (the site designated safety officer) decide at the time of entry 

whether the space is permit-required or non-permit required space.  The site safety officer will monitor the 

space two hours prior to entry and continuously during work to ensure that the atmosphere is not hazardous.  

OSHA defines as hazardous atmosphere as: 

1. Flammable gas, vapor, or mist in excess of 10 percent of its lower explosive limit (LEL); 

2. Airborne combustible dust at a concentration that meets or exceeds its LEL; NOTE:  This concentration 

may be approximated as a condition in which the dust obscures vision at a distance of 5 feet (1.52 m) or 

less. 

3. Atmospheric oxygen concentration below 19.5 percent or above 23.5 percent; 

4. Atmospheric concentration of any substance for which a dose or a permissible exposure limit is 

published in Subpart G, Occupational Health and Environmental Control, or in Subpart Z. Toxic 

5. and Hazardous Substances, of this part and which could result in employee exposure in excess of its dose 

or permissible exposure limit; 

6. Any other atmospheric condition that is immediately dangerous to life or health. 

 

A space is non-permit required if none of the above defined hazardous conditions are present.  OSHA requires 

that an attendant (e.g., an individual stationed outside one or more spaces who monitors the entrants and who 

performs air monitoring of the space(s)) be assigned to each space.  The attendant is not allowed to perform any 

direct rescue related duties, but is there to communicate with the entrant and call for rescue procedures if 

required. 



 

 
 

The following protocol applies when PWGC employees must enter a confined space: 

• The site safety officer evaluates the space and site conditions to determine whether the space must be 

considered "confined". 

• If so, the site safety officer monitors the space for hazardous atmospheres prior to entry and fills out a 

pre-entry checklist (Appendix F) to determine whether an entry-permit is required. 

• If there is no hazardous atmosphere, the space will be continuously monitored during the entry to assure 

that the atmosphere remains non-hazardous. 

• If the space contains a hazardous atmosphere, an entry permit (Appendix F) will be prepared and the 

space will only be entered in accordance with 29 CFR 1910.146. 



 

 
 

10.0 CONTINGENCY PLAN/EMERGENCY RESPONSE PLAN 

Site personnel must be prepared in the event of an emergency.  Emergencies can take many forms:  illnesses, 

injuries, chemical exposure, fires, explosions, spills, leaks, releases of harmful contaminants, or sudden changes 

in the weather. 

 

Emergency telephone numbers and a map to the hospital (Figure 1) will be posted in the command post.  Site 

personnel should be familiar with the emergency procedures, and the locations of site safety, first aid, and 

communication equipment.     

10.1 Emergency Equipment On-site 

Private telephones:  Site personnel. 

Two-way radios:  Site personnel where necessary. 

Emergency Alarms:  On-site vehicle horns*. 

First aid kits:   On-site, in vehicles or office. 

Fire extinguisher:  On-site, in office or on equipment. 

* Horns: Air horns will be supplied to personnel at the discretion of the project manager or site safety officer. 

10.2 Emergency Telephone Numbers 

General Emergencies - Police/Fire Department/Ambulance 911 

Local Emergency Medical Center (St. Joseph’s Hospital) 1-516-579-6000 

National Response Center 1-800-424-8802 

Poison Control 1-800-222-1222 

NYSDEC Spills Division 1-800-457-7362 

NYSDEC Hazardous Waste Division 1-631-444-0375 

Suffolk County Department of Health 1-631-787-2200 

PWGC Project Director, James Rhodes 1-631-589-6353 

PWGC Project Manager, Ryan Morley 1-631-589-6353 

PWGC Health and Safety Manager, Heather Moran-Botta 1-631-589-6353 

PWGC Site Safety Officer, Kaitlyn Crosby (or assignee) 1-631-664-2016 

 

A copy of this page shall be posted in the office and a copy is provided in Appendix G. 



 

 
 

10.3 Personnel Responsibilities During an Emergency 

The project manager is primarily responsible for responding to and correcting any emergency situations.  

However, in the absence of the project manager, the site safety officer shall act as the project manager’s on site 

designee and perform the following tasks: 

• Take appropriate measures to protect personnel including: withdrawal from the exclusion zone, 

evacuate and secure the site, or upgrade/downgrade the level of protective clothing and respiratory 

protection; 

• Ensure that appropriate federal, state, and local agencies are informed and emergency response plans 

are coordinated. In the event of fire or explosion, the local fire department should be summoned 

immediately.  If toxic materials are released to the air, the local authorities should be informed in order 

to assess the need for evacuation; 

• Ensure appropriate decontamination, treatment, or testing for exposed or injured personnel; 

• Determine the cause of incidents and make recommendations to prevent recurrence; and, 

• Ensure that all required reports have been prepared. 

 

The following PWGC key personnel are planned for this project: 

• PWGC Project Director       Mr. James Rhodes 

• PWGC Project Manager      Mr. Ryan Morley 

• PWGC Health & Safety Manager     Ms. Heather Moran-Botta 

• PWGC Site Safety Officer     Ms. Kaitlyn Crosby, or assignee 

10.4 Medical Emergencies 

A person who becomes ill or injured in the exclusion zone will be decontaminated to the maximum extent 

possible.  If the injury or illness is minor, full decontamination will be completed and first aid administered prior 

to transport.  First aid will be administered while waiting for an ambulance or paramedics.  A Field Accident 

Report (Appendix G) must be filled out for any injury.  

 

A person transporting an injured/exposed person to a clinic or hospital for treatment will take the directions to 

the hospital and information on the chemical(s) to which they may have been exposed (Appendix E). 

10.5 Fire or Explosion 

In the event of a fire or explosion, the local fire department will be summoned immediately.  The site safety 



 

 
 

officer or his designated alternate will advise the fire commander of the location, nature and identification of 

the hazardous materials on-site.  If it is safe to do so, site personnel may: 

• use firefighting equipment available on site; or, 

• remove or isolate flammable or other hazardous materials that may contribute to the fire. 

10.6 Evacuation Routes 

Evacuation routes established by work area locations for each site will be reviewed prior to commencing site 

operations.  As the work areas change, the evacuation routes will be altered accordingly, and the new route will 

be reviewed. 

 

Under extreme emergency conditions, evacuation is to be immediate without regard for equipment.  The 

evacuation signal will be a continuous blast of a vehicle horn, if possible, and/or by verbal/radio communication.   

• When evacuating the site, personnel will follow these instructions: 

• Keep upwind of smoke, vapors, or spill location. 

• Exit through the decontamination corridor if possible. 

• If evacuation through the decontamination corridor is not possible, personnel should remove 

contaminated clothing once they are in a safe location and leave it near the exclusion zone or in a safe 

place. 

• The site safety officer will conduct a head count to ensure that all personnel have been evacuated safely.  

The head count will be correlated to the site and/or exclusion zone entry/exit log. 

• If emergency site evacuation is necessary, all personnel are to escape the emergency situation and 

decontaminate to the maximum extent practical. 

10.7 Spill Control Procedures 

Spills associated with site activities may be attributed to project specific heavy equipment and include gasoline, 

diesel and hydraulic oil. In the event of a leak or a release, site personnel will inform their supervisor 

immediately, locate the source of spillage and stop the flow if it can be done safely.   A spill containment kit 

including absorbent pads, booms and/or granulated speedy dry absorbent material will be available to site 

personnel to facilitate the immediate recovery of the spilled material.  Daily inspections of site equipment 

components including hydraulic lines, fuel tanks, etc. will be performed by their respective operators as a 

preventative measure for equipment leaks and to ensure equipment soundness.  In the event of a spill, site 

personnel will immediately notify the NYSDEC (1-800-457-7362), and a spill number will be generated.   



 

 
 

10.8 Vapor Release Plan 

If work zone organic vapor (excluding methane) exceeds 5 ppm, then a downwind reading will be made either 

200 feet from the work zone or at the property line, whichever is closer. If readings at this location exceed 5 

ppm over background, the work will be stopped. 

 

If 5 ppm of VOCs are recorded over background on a PID at the property line, then an off-site reading will be 

taken within 20 feet of the nearest residential or commercial property, whichever is closer.  If efforts to mitigate 

the emission source are unsuccessful for 30 minutes, then the designated site safety officer will: 

• Contact the local police; 

• Continue to monitor air every 30 minutes, 20 feet from the closest off-site property.  If two successive 

readings are below 5 ppm (non-methane), off-site air monitoring will be halted. 

• All property line and off site air monitoring locations and results associated with vapor releases will be 

recorded in the site safety log book. 
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APPENDIX A 
SITE SAFETY ACKNOWLEDGMENT FORM 

   



 

 

SITE SAFETY ACKNOWLEDGMENT FORM 

 

This form serves as documentation that field personnel have read, or have been informed of, and understand the provisions 

of the HASP/EAP.    It  is maintained on site by the FTL/SHSO as a project record.   Each field team member shall sign this 

section after site‐specific training is completed and before being permitted to work on site. 

 

I have read, or have been informed of, the Health and Safety Plan/Emergency Action Plan and understand the information 

presented.  I will comply with the provisions contained therein. 

 

Name (Print and Sign) 
 

Date 

 

 

 

   

 

   

 

   

 

   

 

   

 

   

 

   

 

   

 

   

 

   

 



 

 

 
 
 
 
 

APPENDIX B 
SITE SAFETY PLAN AMENDMENTS 

   



 

 

SITE SAFETY PLAN AMENDMENT FORM 
 

SITE SAFETY PLAN AMENDMENT NUMBER:   
 
 
SITE NAME:   
 
 
REASON FOR AMENDMENT:   
 
   
 
   
 
   
 
   
 
 
ALTERNATIVE PROCEDURES:   
 
   
 
   
 
   
 
   
 
 
REQUIRED CHANGES IN PPE:   
 
   
 
   
 
   
 
   
 
 
       
SITE SAFETY OFFICER    DATE 
 
 
       
PROJECT MANAGER    DATE 
 
 
       
PROJECT DIRECTOR    DATE 



 

 

 
 
 
 
 

APPENDIX C 
DRILLING PROTOCOLS 

   



 

 

SAFETY PROCEDURES DURING THE OPERATION OF DRILLING/PROBING MACHINESINCLUDE, BUT ARE NOT 
LIMITED TO THE FOLLOWING: 
 
 

 All  site personnel  should know  the  location of  the  rig emergency  shut‐off  switch prior  to beginning 

operations. 

 The rig should be inspected prior to operation to ensure that it is in proper working condition and that 

all safety devices are functioning. 

 Each rig should have a first‐aid kit and fire extinguisher which should be inspected to ensure that they 

are adequate. 

 All operators should wear, at a minimum, hard hats, steel‐toe safety shoes or boots, gloves and safety 

glasses.  Additional  clothing  and  protective  equipment may  be  required  at  sites  where  hazardous 

conditions are likely. Clothing must be close fitting, without loose ends, straps, draw strings or belts or 

other unfastened parts that might catch on moving machinery. 

 Work areas should be kept free of materials, debris and obstruction, and substances such as grease or 

oil that could cause a surface to become slick or otherwise hazardous. 

 Prior to drilling, the site must be checked to determine whether it can accommodate the rig and supplies 

and provide a safe working area. 

 The drill rig mast (derrick) must be lowered prior to moving between drilling locations. 

 The drill rig masts should not be raised if the rig will not be at least 20 feet away from overhead utilities. 

 The location of underground utilities should be determined prior to erecting the rig. 

 The drill rigs must be properly erected, leveled and stabilized prior to drilling. 

 The operator must shut down the vehicle engine before leaving the vicinity of the machine. 

 All personnel not directly involved in operating the rig or in sampling should remain clear of the drilling 

equipment when it is in operation. 

 All unattended boreholes must be adequately covered or otherwise protected to prevent trip and fall 

hazards. All open boreholes  should be covered, protected or backfilled as  specified  in  local or  state 

regulations. 

 When climbing to or working on a derrick platform that is higher than 20 feet, a safety climbing device 

should be used. 

 The user of wire line hoists, wire rope and hoisting hardware should be as stipulated by the American 

Iron and Steel Institute Wire Rope User’s Manual. 

 The rig should be operated in a manner which is consistent with the manufacturers' ratings of speed, 

force, torque, pressure, flow, etc. The rig and tools should be used for the purposes for which they were 

intended. 

   



 

 

 
 
 
 
 

APPENDIX D 
HEAT/COLD STRESS PROTOCOLS 

   



 

 

HEAT STRESS 

Heat Stress (Hyperthermia) 

Heat stress is the body’s inability to regulate the core temperature. A worker’s susceptibility to heat stress can 

vary according to his/her physical fitness, degree of acclimation to heat, humidity, age and diet. 

 

1. Prior  to  site activity,  the  field  team  leader may make arrangements  for heat  stress monitoring  (i.e., 

monitoring heart  rate, body  temperature, and body water  loss) during actual site work  if conditions 

warrant. In addition, the FTL is to ensure that each team member has been acclimatized to the prevailing 

environmental conditions, that personnel are aware of the signs and symptoms of heat sickness, that 

they have been adequately trained in first aid procedures, and that there are enough personnel on‐site 

to rotate work assignments and schedule work during hours of reduced temperatures. Personnel should 

not  consume  alcoholic  or  caffeinated  beverages  but  rather  drink moderate  levels  of  an  electrolyte 

solution and eat well prior to commencing site work. 

2. Although  there  is  no  specific  test  given  during  a  baseline  physical  that would  identify  a  person’s 

intolerance to heat, some  indicators are tobacco or medication use, dietary habits, body weight, and 

chronic conditions such as high blood pressure or diabetes.  

3. Heat cramps, caused by profuse perspiration with inadequate fluid intake and salt replacement, most 

often afflict people in good physical condition who work in high temperature and humidity. Heat cramps 

usually come on suddenly during vigorous activity. Untreated, heat cramps may progress rapidly to heat 

exhaustion or heat stroke. First aid treatment: remove victim to a cool place and replace lost fluids with 

water. 

4. Thirst is not an adequate indicator of heat exposure. Drinking fluid by itself does not indicate sufficient 

water  replacement during heat exposure. A general  rule,  the amount of water administered  should 

replace the amount of water lost, and it should be administered at regular intervals throughout the day. 

For every half pound of water lost, 8 ounces of water should be ingested. Water should be replaced by 

drinking 2  –  4 ounce  servings during  every  rest period. A  recommended  alternative  to water  is  an 

electrolyte drink split 50/50 with water. 

5. Heat  exhaustion  results  from  salt  and water  loss  along with  peripheral  pooling of  blood.  Like  heat 

cramps, heat exhaustion  tends  to occur  in persons  in good physical health who are working  in high 

temperatures  and  humidity.  Heat  exhaustion  may  come  on  suddenly  as  dizziness  and  collapse. 

Untreated, heat exhaustion may progress to heat stroke.  



 

 

6. Treatment for heat exhaustion: Move the victim to a cool environment (e.g. air‐conditioned room/car), 

lay victim down and fan him/her. If the air‐conditioning is not available, remove the victim to a shaded 

area,  remove  shirt, and  fan.  If  symptoms do not  subside within an hour, notify 911  to  transport  to 

hospital. 

7. Heat stroke results from the body’s  inability to dissipate excess heat. A true medical emergency that 

requires immediate care, it usually occurs when one ignores the signs of heat exhaustion and continues 

strenuous activities. Working when the relative humidity exceeds 60% is a particular problem. Workers 

in the early phase of heat stress may not be coherent of they will be confused, delirious or comatose. 

Changes in behavior, irritability and combativeness are useful early signs of heat stroke. 

8. Treatment of heat stroke: Move the victim to a cool, air‐conditioned environment. Place victim in a semi‐

reclined  position with  head  elevated  and  strip  to  underclothing.  Cool  victim  as  rapidly  as  possible, 

applying ice packs to the arms and legs and massaging the neck and torso. Spray victim with tepid water 

and constantly fan to promote evaporation. Notify 911 to transport to hospital as soon as possible. 

 

SYMPTOMS OF HEAT STRESS 

 

Heat cramps are caused by heavy sweating with inadequate fluid intake. Symptoms include; 

 Muscle cramps 

 Cramps in the hands, legs, feet and abdomen 

 

Heat exhaustion occurs when body organs attempt to keep the body cool. Symptoms include; 

 Pale, cool moist skin 

 Core temperature elevated 1‐2o 

 Thirst 

 Anxiety 

 Rapid heart rate 

 Heavy sweating 

 Dizziness 

 Nausea 

 



 

 

Heat stroke  is the most serious form of heat stress. Immediate action must be taken to cool the body before 

serious injury and death occur. Symptoms are; 

 Red, hot, dry skin 

 Lack of perspiration 

 Seizures 

 Dizziness and confusion 

 Strong, rapid pulse 

 Core temperature of 104o or above 

 Coma 

 
HEAT STRESS INDICATORS 

Heat stress indicator:  When to measure:  If Exceeds:  Action: 

Heart rate (pulse)  Beginning of rest period  110 beats per minute  Shorten next work 
period by 33% 

Oral temperature  Beginning of rest period  99°F (after thermometer 
is under tongue for 3 
minutes) 
 
100.6°F (after 
thermometer is under 
tongue for 3 minutes) 

Shorten next work 
period by 33% 
 
 
Prohibit work in 
impermeable clothing 

Body Weight  1. Before workday 
begins 
 
2. After workday ends 

  Increase fluid intake 

 

COLD STRESS 

Cold stress (Hypothermia) 

In hypothermia the core body temperature drops below 95°F. Hypothermia can be attributed to a decrease in 

heat production, increased heat loss or both. 

 



 

 

Prevention 

Institute the following steps to prevent overexposure of workers to cold: 

1. Maintain body  core  temperature at 98.6oF or above by encouraging workers  to drink warm  liquids 

during breaks (preferably not coffee) and wear several layers of clothing that can keep the body warm 

even when the clothing is wet. 

2. Avoid  frostbite by adequately covering hands,  feet and other extremities. Clothing such as  insulated 

gloves or mittens, earmuffs and hat liners should be worn. To prevent contact frostbite (from touching 

metal and cold surfaces below 20°F), workers should wear gloves. Tool handles should be covered with 

insulating material. 

3. Adjust work schedules to provide adequate rest periods. When feasible, rotate personnel and perform 

work during the warmer hours of the day.  

4. Provide heated shelter. Workers should remove their outer layer(s) of clothing while in the shelter to 

allow sweat to evaporate. 

5. In  the event  that wind barriers are constructed around an  intrusive operation  (such as drilling),  the 

enclosure must be properly vented to prevent the buildup of toxic or explosive gases or vapors. Care 

must be taken to keep a heat source away from flammable substances. 

6. Using a wind chill chart such as the one included below, obtain the equivalent chill temperature (ECT) 

based  on  actual  wind  speed  and  temperature.  Refer  to  the  ECT  when  setting  up  work  warm‐up 

schedules, planning appropriate clothing, etc. Workers should use warming shelters at regular intervals 

at or below an ECT of 20°F. For exposed skin, continuous exposure should not be permitted at or below 

an ECT of ‐25°F.   



 

 

FROSTBITE 

Personnel should be aware of symptoms of frostbite/hypothermia. If the following symptoms are noticed in any 

worker, he/she should immediately go to a warm shelter. 

 

Condition  Skin Surface  Tissue Under Skin  Skin Color 

Frostnip  Soft  Soft  Initially red, then white 

Frostbite  Hard  Soft  White and waxy 

Freezing  Hard  Hard 
Blotchy, white to yellow‐grey to 

grey 

 

1. Frostnip is the incipient stage of frostbite, brought about by direct contact with a cold object or exposure 

of a body part to cool/cold air. Wind chill or cold water also can be major factors. This condition is not 

serious. Tissue damage is minor and the response to care is good. The tip of the nose, tips of ears, upper 

cheeks and fingers (all areas generally exposed) are most susceptible to frostnip. 

2. Treatment of frostnip: Care for frostnip by warming affected areas. Usually the worker can apply warmth 

from his/her bare hands, blow warm air on the site, or,  if the  fingers are  involved, hold them  in the 

armpits. During recovery, the worker may complain of tingling or burning sensation, which is normal. If 

the condition does not respond to this simple care, begin treatment for frostbite. 

3. Frostbite: The skin and subcutaneous  layers become  involved.  If  frostnip goes untreated,  it becomes 

superficial  frostbite.  This  condition  is  serious.  Tissue  damage may  be  serious.  The worker must  be 

transported to a medical facility for evaluation. The tip of the nose, tips of ears, upper cheeks and fingers 

(all areas generally exposed) are most susceptible to frostbite. The affected area will feel frozen, but 

only on the surface. The tissue below the surface must still be soft and have normal response to touch. 

DO NOT squeeze or poke the tissue. The condition of the deeper tissues can be determined by gently 

palpating the affected area. The skin will turn mottled or blotchy. It may also be white and then turn 

grayish‐yellow. 

4. Treatment of frostbite: When practical, transport victim as soon as possible. Get the worker inside and 

keep him/her warm. Do not allow any smoking or alcohol consumption. Thaw frozen parts by immersion, 

re‐warming in a 100°F to 106°F water bath. Water temperature will drop rapidly, requiring additional 

warm water throughout the process. Cover the thawed part with a dry sterile dressing. Do not puncture 

or drain any blisters. NOTE: Never listen to myths and folk tales about the care of frostbite. Never rub a 



 

 

frostbitten or frozen area. Never rub snow on a frostbitten or frozen area. Rubbing the area may cause 

serious damage to already injured tissues. Do not attempt to thaw a frozen area if there is any chance it 

will be re‐frozen. 

5. General  cooling/Hypothermia: General  cooling of  the body  is  known  as  systemic hypothermia. This 

condition is not a common problem unless workers are exposed to cold for prolonged periods of time 

without any shelter. 

 

Body Temp (°F)  Body Temp (°C)  Symptoms 

99‐96  37‐35.5  Intense uncontrollable shivering 

95‐91  35.5‐32.7 
Violent shivering persists. If victim is conscious, has difficulty 
speaking. 

90‐86  32.6‐30 

Shivering decreases and is replaced by strong muscular rigidity. 
Muscle coordination is affected. Erratic or jerkey movements are 
produced. Thinking is less clear. General comprehension is dulled. 
There may be total amnesia. The worker is generally still able to 
maintain the appearance of psychological contact with his 
surroundings. 

85‐81  29.9‐27.2 

Victim becomes irrational, loses contact with his environment, and 
drifts into a stupor. Muscular rigidity continues. Pulse and 
respirations are slow and the worker may develop cardiac 
arrhythmias. 

80‐78  27.1‐25.5 
Victim becomes unconscious. He does not respond to the spoken 
word. Most reflexes cease to function. Heartbeat becomes erratic 

Below 78  Below 25.5 
Cardiac and respiratory centers of the brain fail. Ventricular 
fibrillation occurs; probably edema and hemorrhage in the lungs; 
death. 

 
6. Treatment of hypothermia: Keep worker dry. Remove any wet clothing and replace with dry clothes, or 

wrap person in dry blankets. Keep person at rest. Do not allow him/her to move around. Transport the 

victim to a medical facility as soon as possible. 
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SAFETY DATA SHEET:
PERCHLOROETHYLENE

1. IDENTIFICATION
SUBSTANCE: TETRACHLOROETHYLENE

TRADE NAMES/SYNONYMS:
PERCHLOROETHYLENE; 1,1,2,2-TETRACHLOROETHYLENE; ETHYLENE TETRACHLORIDE; PERC;
TETRACHLORETHYLENE; PERCHLORETHYLENE; TETRACHLOROETHENE

CHEMICAL FAMILY: halogenated, aliphatic

2. HAZARDS IDENTIFICATION
NFPA RATINGS (SCALE 0-4): HEALTH=3 FIRE=0 REACTIVITY=0

EMERGENCY OVERVIEW:
COLOR: colorless
PHYSICAL FORM: volatile liquid
ODOR: faint odor, sweet odor
MAJOR HEALTH HAZARDS: respiratory tract irritation, skin irritation, eye irritation, central nervous system depression, cancer
hazard (in humans)

POTENTIAL HEALTH EFFECTS:
INHALATION:
SHORT TERM EXPOSURE: irritation, nausea, vomiting, chest pain, difficulty breathing, irregular
heartbeat, headache, drowsiness, dizziness, disorientation, mood swings, loss of coordination, blurred vision,
lung congestion, kidney damage, liver damage
LONG TERM EXPOSURE: irritation, nausea, stomach pain, loss of appetite, headache, drowsiness, dizziness, disorientation, sleep
disturbances, pain in extremities, loss of coordination, blurred vision, hormonal disorders, internal bleeding, heart damage, liver
damage, birth defects, brain damage, tumors, cancer
SKIN CONTACT:
SHORT TERM EXPOSURE: irritation (possibly severe)
LONG TERM EXPOSURE: irritation
EYE CONTACT:
SHORT TERM EXPOSURE: irritation
LONG TERM EXPOSURE: irritation
INGESTION:
SHORT TERM EXPOSURE: same as effects reported in short term inhalation
LONG TERM EXPOSURE: same as effects reported in long term inhalation

3. COMPOSITION
COMPONENT: TETRACHLOROETHYLENE
CAS NUMBER: 127-18-4
PERCENTAGE: 100.0

IN CASE OF TRANSPORTATION EMERGENCY CONTACT:
CHEMTREC:(800) 424-9300

-----------------------
ALL OTHER INQUIRIES:

(770) 904-7042 // www.ciscochem.com
266 Rue Cezzan Lavonia, GA 30553
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Hazardous:    YES

4. FIRST AID MEASURES
Inhalation:
Remove to fresh air. If not breathing, give artificial respiration. If breathing is difficult, give oxygen. Call a physician.

Ingestion:
Aspiration hazard. If swallowed, DO NOT INDUCE VOMITING. Give large quantities of water. Never give anything by mouth to
an unconscious person. Get medical attention immediately.

Skin Contact:
Wash skin with soap or mild detergent and water for at least 15 minutes while removing contaminated clothing and shoes. Wash
clothing before reuse. Call a physician.

Eye Contact:
Immediately flush eyes with plenty of water for at least 15 minutes, lifting lower and upper eyelids occasionally. Get medical
attention immediately.

Note to Physician:
Do not administer adrenaline or epinephrine to a victim of chlorinated solvent poisoning.

5. FIRE FIGHTING MEASURES
FIRE AND EXPLOSION HAZARDS: Negligible fire hazard.

EXTINGUISHING MEDIA: carbon dioxide, regular dry chemical
Large fires: Use regular foam or flood with fine water spray.

FIRE FIGHTING: Cool containers with water spray until well after the fire is out. Stay away from the ends
of tanks. For tank, rail car or tank truck, evacuation radius: 800 meters (1/2 mile).

 FLASH POINT: No data available.

Special Information:
In the event of a fire, wear full protective clothing and NIOSH-approved self-contained breathing apparatus with full facepiece
operated in the pressure demand or other positive pressure mode

6. ACCIDENTAL RELEASE MEASURES
SOIL RELEASE:
Dig holding area such as lagoon, pond or pit for containment. Dike for later disposal. Absorb with sand or other non-combustible
material.

WATER RELEASE:
Absorb with activated carbon. Remove trapped material with suction hoses. Subject to California Safe Drinking Water and Toxic
Enforcement Act of 1986 (Proposition 65). Keep out of water supplies and sewers.

OCCUPATIONAL RELEASE:
Avoid heat, flames, sparks and other sources of ignition. Stop leak if possible without personal risk. Small liquid spills: Absorb with
sand or other non-combustible material. Large spills: Dike for later disposal. Remove sources of ignition. Keep unnecessary people
away, isolate hazard area and deny entry. Notify Local Emergency Planning Committee and State Emergency Response Commission
for release greater than or equal to RQ (U.S. SARA Section 304). If release occurs in the U.S. and is reportable under CERCLA
Section 103, notify the National Response Center at (800)424-8802 (USA) or (202)426-2675 (USA).

7. HANDLING AND STORAGE
Store in a cool, dry, ventilated area away from sources of heat or ignition. Isolate from flammable materials. Protect from direct
sunlight. Wear special protective equipment (Sec. 8) for maintenance break-in or where exposures may exceed established exposure
levels. Wash hands, face, forearms and neck when exiting restricted areas. Shower, dispose of outer clothing, change to clean
garments at the end of the day. Avoid cross-contamination of street clothes. Wash hands before eating and do not eat, drink, or

Page: 2SDS: PERCHLOROETHYLENE



smoke in workplace. Containers of this material may be hazardous when empty since they retain product residues (vapors, liquid);
observe all warnings and precautions listed for the product.

8. EXPOSURE CONTROLS AND PERSONAL PROECTION
Airborne Exposure Limits:
-OSHA Permissible Exposure Limit (PEL): 100 ppm (TWA), 200 ppm (ceiling),
300 ppm/5min/3-hour (max)
-ACGIH Threshold Limit Value (TLV):
25 ppm (TWA), 100 ppm (STEL); listed as A3, animal carcinogen

Ventilation System:
A system of local and/or general exhaust is recommended to keep employee exposures below the Airborne Exposure Limits. Local
exhaust ventilation is generally preferred because it can control the emissions of the contaminant at its source, preventing dispersion
of it into the general work area. Please refer to the ACGIH document, Industrial Ventilation, A Manual of Recommended Practices,
most recent edition, for details.

Personal Respirators (NIOSH Approved):
If the exposure limit is exceeded, wear a supplied air, full-facepiece respirator, airlined hood, or full-facepiece self-contained
breathing apparatus.

Skin Protection:
Wear impervious protective clothing, including boots, gloves, lab coat, apron or coveralls, as appropriate, to prevent skin contact.

Eye Protection:
Use chemical safety goggles and/or full face shield where dusting or splashing of solutions is possible. Maintain eye wash fountain
and quick-drench facilities in work area.

CLOTHING: Wear appropriate chemical resistant clothing. GLOVES: Wear appropriate chemical resistant gloves.

RESPIRATOR: The following respirators and maximum use concentrations are drawn from NIOSH and/or OSHA.

At any detectable concentration -
Any self-contained breathing apparatus that has a full facepiece and is operated in a pressure-demand or other positive-pressure
mode.
Any supplied-air respirator with a full facepiece that is operated in a pressure-demand or other positive- pressure mode in
combination with an auxiliary self-contained breathing apparatus operated in pressure- demand or other positive-pressure mode.

Escape -
Any air-purifying full-facepiece respirator (gas mask) with a chin-style, front-mounted or back-mounted organic vapor canister.
Any appropriate escape-type, self-contained breathing apparatus.

For Unknown Concentrations or Immediately Dangerous to Life or Health -
Any supplied-air respirator with a full facepiece that is operated in a pressure-demand or other positive- pressure mode in
combination with an auxiliary self-contained breathing apparatus operated in pressure- demand or other positive-pressure mode.
Any self-contained breathing apparatus that has a full facepiece and is operated in a pressure-demand or other positive-pressure
mode.

9. PHYSICAL AND CHEMICAL PROPERTIES
PHYSICAL STATE: liquid
APPEARANCE: clear
COLOR: colorless
PHYSICAL FORM: volatile liquid
ODOR: faint odor, sweet odor
MOLECULAR WEIGHT: 165.83
MOLECULAR FORMULA: Cl2-C-C-Cl2
BOILING POINT: 250 F (121 C)
FREEZING POINT: -2 F (-19 C)
VAPOR PRESSURE: 14 mmHg @ 20 C
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VAPOR DENSITY (air=1): 5.83
SPECIFIC GRAVITY (water=1): 1.6227
WATER SOLUBILITY: 0.015%
PH: Not available
VOLATILITY: Not available
ODOR THRESHOLD: 50 ppm
EVAPORATION RATE: 2.8 (butyl acetate=1)
COEFFICIENT OF WATER/OIL DISTRIBUTION: Not available
SOLVENT SOLUBILITY:
Soluble: alcohol, ether, benzene, chloroform, oils

10. STABILITY AND REACTIVITY
Stability:
Stable under ordinary conditions of use and storage. Slowly decomposed by light. Deteriorates rapidly in warm, moist climates.

Hazardous Decomposition Products:
Carbon dioxide and carbon monoxide may form when heated to decomposition. Hydrogen chloride gas and phosgene gas may be
formed upon heating. Decomposes with moisture to yield trichloroacetic acid and hydrochloric acid.

Hazardous Polymerization:
Will not occur.

Incompatibilities:
Strong acids, strong oxidizers, strong alkalis, especially NaOH, KOH; finely divided metals, especially zinc, barium, lithium. Slowly
corrodes aluminum, iron and zinc.

Conditions to Avoid:
Moisture, light, heat and incompatibles.

11. TOXICOLOGICAL INFORMATION
TETRACHLOROETHYLENE:
IRRITATION DATA: 810 mg/24 hour(s) skin-rabbit severe; 500 mg/24 hour(s) skin-rabbit mild; 162 mg eyes-rabbit mild; 500
mg/24 hour(s) eyes-rabbit mild

TOXICITY DATA: 4100 ppm/6 hour(s) inhalation-rat LC50; >10000 mg/kg skin-rabbit LD50 (Dow); 2629 mg/kg oral-rat LD50

CARCINOGEN STATUS: NTP: Anticipated Human Carcinogen; IARC: Human Limited Evidence, Animal Sufficient Evidence,
Group 2A; ACGIH: A3 -Confirmed Animal Carcinogen; EC: Category 2

LOCAL EFFECTS:
Irritant: inhalation, skin, eye

ACUTE TOXICITY LEVEL:
Moderately Toxic: ingestion
Slightly Toxic: inhalation

TARGET ORGANS: central nervous system

MEDICAL CONDITIONS AGGRAVATED BY EXPOSURE: eye disorders, heart or cardiovascular disorders, kidney disorders,
liver disorders, nervous system disorders, skin disorders and allergies

TUMORIGENIC DATA: Available.

MUTAGENIC DATA: Available.

REPRODUCTIVE EFFECTS DATA: Available.

ADDITIONAL DATA: May be excreted in breast milk. Alcohol may enhance the toxic effects. Stimulants such as epinephrine may
induce ventricular fibrillation.
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12. ECOLOGICAL INFORMATION
ECOTOXICITY DATA:

FISH TOXICITY: 8430 ug/L 96 hour(s) LC50 (Mortality) Flagfish (Jordanella floridae)

INVERTEBRATE TOXICITY: 7500 ug/L 48 hour(s) EC50 (Immobilization) Water flea (Daphnia magna)

ALGAL TOXICITY: 509000 ug/L 96 hour(s) EC50 (Photosynthesis) Diatom (Skeletonema costatum)

FATE AND TRANSPORT:

BIOCONCENTRATION: 49 ug/L 1-21 hour(s) BCF (Residue) Bluegill (Lepomis macrochirus) 3.43 ug/L

Environmental Fate:
When released into the soil, this material is expected to quickly evaporate. When released into the soil, this
material may leach into groundwater. When released into the soil, this material may biodegrade to a moderate extent. When released
to water, this material is expected to quickly evaporate. When released into water, this material is not expected to biodegrade. This
material is not expected to significantly bioaccumulate. When released into the air, this material may be moderately degraded by
reaction with photochemically produced hydroxyl radicals.

Environmental Toxicity:
The LC50/96-hour values for fish are between 1 and 10 mg/l. The LC50/96-hour values for fish are between 10 and 100 mg/l. This
material is expected to be toxic to aquatic life.

13. DISPOSAL CONSIDERATIONS
Whatever cannot be saved for recovery or recycling should be handled as hazardous waste and sent to a RCRA approved incinerator
or disposed in a RCRA approved waste facility. Processing, use or contamination of this product may change the waste management
options. State and local disposal regulations may differ from federal disposal regulations. Dispose of container and unused contents
in accordance with federal, state and local requirements.

14. TRANSPORT INFORMATION
Domestic (Land, D.O.T.)
-----------------------
Proper Shipping Name: TETRACHLOROETHYLENE Hazard Class: 6.1
UN/NA: UN1897
Packing Group: III
Information reported for product/size: 20L
International (Water, I.M.O.)
-----------------------------
Proper Shipping Name: TETRACHLOROETHYLENE Hazard Class: 6.1
UN/NA: UN1897
Packing Group: III
Information reported for product/size: 20L

Proper shipping paperwork:

UN 1897, Tetrachoroethylene, 6.1, PG III

Marine Pollutant

15. REGULATORY INFORMATION
U.S. REGULATIONS:
CERCLA SECTIONS 102a/103 HAZARDOUS SUBSTANCES (40 CFR 302.4): TETRACHLOROETHYLENE
(PERCHLOROETHYLENE): 100 LBS RQ

SARA TITLE III SECTION 302 EXTREMELY HAZARDOUS SUBSTANCES
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(40 CFR 355 Subpart B): Not regulated.

SARA TITLE III SECTION 304 EXTREMELY HAZARDOUS SUBSTANCES
(40 CFR 355 Subpart C): Not regulated.

SARA TITLE III SARA SECTIONS 311/312 HAZARDOUS CATEGORIES (40 CFR 370 Subparts B and C):
ACUTE: Yes
CHRONIC: Yes
FIRE: No
REACTIVE: No
SUDDEN RELEASE: No

SARA TITLE III SECTION 313 (40 CFR 372.65): TETRACHLOROETHYLENE (PERCHLOROETHYLENE)

OSHA PROCESS SAFETY (29 CFR 1910.119): Not regulated.
STATE REGULATIONS:
California Proposition 65:
Known to the state of California to cause the following: TETRACHLOROETHYLENE (PERCHLOROETHYLENE) Cancer (Apr
01, 1988)

CANADIAN REGULATIONS: WHMIS CLASSIFICATION: D2

NATIONAL INVENTORY STATUS:
U.S. INVENTORY (TSCA): Listed on inventory.

TSCA 12(b) EXPORT NOTIFICATION: Not listed. CANADA INVENTORY (DSL/NDSL): Not determined.

16. OTHER INFORMATION
NFPA Ratings: Health: 2 Flammability: 0 Reactivity: 0

Label Hazard Warning:
WARNING! HARMFUL IF SWALLOWED, INHALED OR ABSORBED THROUGH SKIN. CAUSES IRRITATION TO SKIN,
EYES AND RESPIRATORY TRACT. AFFECTS CENTRAL NERVOUS SYSTEM, LIVER AND KIDNEYS. SUSPECT
CANCER HAZARD. MAY CAUSE CANCER. Risk of cancer depends
on level and duration of exposure.

Label Precautions:
Do not get in eyes, on skin, or on clothing.
Do not breathe vapor or mist.
Keep container closed.
Use only with adequate ventilation.
Wash thoroughly after handling.

Label First Aid:
If inhaled, remove to fresh air. If not breathing, give artificial respiration. If breathing is difficult, give oxygen.
If swallowed, DO NOT INDUCE VOMITING. Give large quantities of water. Never give anything by mouth to
an unconscious person. In case of contact, immediately flush eyes or skin with plenty of water for at least 15
minutes while removing contaminated clothing and shoes. Wash clothing before reuse. In all cases call a
physician.

Product Use:
Laboratory Reagent.

CISCO  provides the information contained herein in good faith but makes no
representation as to its comprehensiveness or accuracy. This document is intended only as a guide to the appropriate precautionary
handling of the material by a properly trained person using this product.
Individuals receiving the information must exercise their independent judgment in determining its appropriateness for a particular
purpose. CISCO MAKES NO REPRESENTATIONS OR WARRANTIES, EITHER EXPRESS OR IMPLIED, INCLUDING
WITHOUT LIMITATION ANY WARRANTIES OF MERCHANTABILITY, FITNESS FOR A PARTICULAR PURPOSE WITH
RESPECT TO THE INFORMATION SET FORTH HEREIN OR THE PRODUCT TO WHICH THE INFORMATION REFERS.
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ACCORDINGLY, CISCO WILL NOT BE RESPONSIBLE FOR DAMAGES RESULTING FROM USE OF OR RELIANCE
UPON THIS INFORMATION.

Date Created: 5/18/2015
Date Updated: 6/11/2015
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Trichloroethylene

trichloroethene; Ethene, 1,1,2-trichloro-; Ethene, trichloro-; Trichlorethylene; Ethylene,
trichloro-

SAFETY DATA SHEET

GHS product identifier

Other means of 
identification

24-hour telephone

Section 1. Identification
:

:

:

Chemical name : trichloroethylene

Supplier's details :

Trichloroethylene

Product use : Synthetic/Analytical chemistry.

Airgas USA, LLC and its affiliates
259 North Radnor-Chester Road
Suite 100
Radnor, PA 19087-5283
1-610-687-5253

1-866-734-3438

SDS # : 001206

Synonym : trichloroethene; Ethene, 1,1,2-trichloro-; Ethene, trichloro-; Trichlorethylene; Ethylene,
trichloro-

Section 2. Hazards identification

SKIN CORROSION/IRRITATION - Category 2
SERIOUS EYE DAMAGE/ EYE IRRITATION - Category 2A
GERM CELL MUTAGENICITY - Category 2
CARCINOGENICITY - Category 1
AQUATIC HAZARD (LONG-TERM) - Category 3

Classification of the 
substance or mixture

:

Signal word : Danger

Hazard statements : Causes serious eye irritation.
Causes skin irritation.
May cause cancer.
Suspected of causing genetic defects.
Harmful to aquatic life with long lasting effects.

Hazard pictograms :

Precautionary statements

Prevention : Obtain special instructions before use.  Do not handle until all safety precautions have 
been read and understood.  Wear protective gloves.  Wear eye or face protection.
Wear protective clothing.  Avoid release to the environment.  Wash hands thoroughly 
after handling.

Response : IF exposed or concerned:  Get medical attention.  IF ON SKIN:  Wash with plenty of 
soap and water.  Take off contaminated clothing and wash it before reuse.  If skin 
irritation occurs:  Get medical attention.  IF IN EYES:  Rinse cautiously with water for 
several minutes.  Remove contact lenses, if present and easy to do. Continue rinsing.  If 
eye irritation persists:  Get medical attention.

Storage : Store locked up.

Disposal : Dispose of contents and container in accordance with all local, regional, national and 
international regulations.

GHS label elements

General : Read label before use.  Keep out of reach of children.  If medical advice is needed,
have product container or label at hand.

OSHA/HCS status : This material is considered hazardous by the OSHA Hazard Communication Standard 
(29 CFR 1910.1200).
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Trichloroethylene

Section 2. Hazards identification
Hazards not otherwise 
classified

: None known.

Section 3. Composition/information on ingredients

trichloroethylene 100 79-01-6

Ingredient name CAS number%

There are no additional ingredients present which, within the current knowledge of the supplier and in the 
concentrations applicable, are classified as hazardous to health or the environment and hence require reporting 
in this section.

Chemical name : trichloroethylene

Other means of 
identification

: trichloroethene; Ethene, 1,1,2-trichloro-; Ethene, trichloro-; Trichlorethylene; Ethylene,
trichloro-

CAS number : 79-01-6

Substance/mixture

Product code : 001206

CAS number/other identifiers

:

Occupational exposure limits, if available, are listed in Section 8.

Substance

Any concentration shown as a range is to protect confidentiality or is due to batch variation.

Wash out mouth with water.  Remove dentures if any.  Remove victim to fresh air and 
keep at rest in a position comfortable for breathing.  If material has been swallowed and 
the exposed person is conscious, give small quantities of water to drink.  Stop if the 
exposed person feels sick as vomiting may be dangerous.  Do not induce vomiting 
unless directed to do so by medical personnel.  If vomiting occurs, the head should be 
kept low so that vomit does not enter the lungs.  Get medical attention.  Never give 
anything by mouth to an unconscious person.  If unconscious, place in recovery position 
and get medical attention immediately.  Maintain an open airway.  Loosen tight clothing 
such as a collar, tie, belt or waistband.

Immediately flush eyes with plenty of water, occasionally lifting the upper and lower 
eyelids.  Check for and remove any contact lenses.  Continue to rinse for at least 10 
minutes.  Get medical attention.

Flush contaminated skin with plenty of water.  Remove contaminated clothing and 
shoes.  Wash contaminated clothing thoroughly with water before removing it, or wear 
gloves.  Continue to rinse for at least 10 minutes.  Get medical attention.  Wash clothing 
before reuse.  Clean shoes thoroughly before reuse.

Remove victim to fresh air and keep at rest in a position comfortable for breathing.  If 
not breathing, if breathing is irregular or if respiratory arrest occurs, provide artificial 
respiration or oxygen by trained personnel.  It may be dangerous to the person providing 
aid to give mouth-to-mouth resuscitation.  Get medical attention.  If unconscious, place 
in recovery position and get medical attention immediately.  Maintain an open airway.
Loosen tight clothing such as a collar, tie, belt or waistband.  In case of inhalation of 
decomposition products in a fire, symptoms may be delayed.  The exposed person may 
need to be kept under medical surveillance for 48 hours.

Section 4. First aid measures

Eye contact

Skin contact

Inhalation

Ingestion :

:

:

:

Description of necessary first aid measures

Most important symptoms/effects, acute and delayed

Inhalation : No known significant effects or critical hazards.

No known significant effects or critical hazards.:Ingestion

Skin contact : Causes skin irritation.

Causes serious eye irritation.:Eye contact

Potential acute health effects

Frostbite : Try to warm up the frozen tissues and seek medical attention.

Date of issue/Date of revision : 11/21/2016 Date of previous issue : No previous validation Version : 0.01 2/12



Trichloroethylene

Section 4. First aid measures

Protection of first-aiders : No action shall be taken involving any personal risk or without suitable training.  If it is 
suspected that fumes are still present, the rescuer should wear an appropriate mask or 
self-contained breathing apparatus.  It may be dangerous to the person providing aid to 
give mouth-to-mouth resuscitation.  Wash contaminated clothing thoroughly with water 
before removing it, or wear gloves.

Notes to physician : In case of inhalation of decomposition products in a fire, symptoms may be delayed.
The exposed person may need to be kept under medical surveillance for 48 hours.

Specific treatments : No specific treatment.

Over-exposure signs/symptoms

Skin contact

Ingestion

Inhalation No specific data.

No specific data.

Adverse symptoms may include the following:, irritation, redness

:

:

:

Eye contact : Adverse symptoms may include the following:, pain or irritation, watering, redness

See toxicological information (Section 11)

Indication of immediate medical attention and special treatment needed, if necessary

Section 5. Fire-fighting measures

Promptly isolate the scene by removing all persons from the vicinity of the incident if 
there is a fire.  No action shall be taken involving any personal risk or without suitable 
training.

Hazardous thermal 
decomposition products

Specific hazards arising 
from the chemical

Decomposition products may include the following materials:
carbon dioxide
carbon monoxide
halogenated compounds
carbonyl halides

In a fire or if heated, a pressure increase will occur and the container may burst.  This 
material is harmful to aquatic life with long lasting effects.  Fire water contaminated with 
this material must be contained and prevented from being discharged to any waterway,
sewer or drain.

Fire-fighters should wear appropriate protective equipment and self-contained breathing 
apparatus (SCBA) with a full face-piece operated in positive pressure mode.

Special protective 
equipment for fire-fighters

Use an extinguishing agent suitable for the surrounding fire.

Extinguishing media

:

:

:

None known.

Suitable extinguishing 
media

:

Unsuitable extinguishing 
media

:

Special protective actions 
for fire-fighters

:

Section 6. Accidental release measures
Personal precautions, protective equipment and emergency procedures

: No action shall be taken involving any personal risk or without suitable training.
Evacuate surrounding areas.  Keep unnecessary and unprotected personnel from 
entering.  Do not touch or walk through spilled material.  Avoid breathing vapor or mist.
Provide adequate ventilation.  Wear appropriate respirator when ventilation is 
inadequate.  Put on appropriate personal protective equipment.

For non-emergency 
personnel

For emergency responders : If specialised clothing is required to deal with the spillage, take note of any information 
in Section 8 on suitable and unsuitable materials.  See also the information in "For non-
emergency personnel".
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Section 6. Accidental release measures
Environmental precautions

Stop leak if without risk.  Move containers from spill area.  Approach release from 
upwind.  Prevent entry into sewers, water courses, basements or confined areas.  Wash 
spillages into an effluent treatment plant or proceed as follows.  Contain and collect 
spillage with non-combustible, absorbent material e.g. sand, earth, vermiculite or 
diatomaceous earth and place in container for disposal according to local regulations 
(see Section 13).  Dispose of via a licensed waste disposal contractor.  Contaminated 
absorbent material may pose the same hazard as the spilled product.  Note: see 
Section 1 for emergency contact information and Section 13 for waste disposal.

: Avoid dispersal of spilled material and runoff and contact with soil, waterways, drains 
and sewers.  Inform the relevant authorities if the product has caused environmental 
pollution (sewers, waterways, soil or air).  Water polluting material.  May be harmful to 
the environment if released in large quantities.

Large spill :

Stop leak if without risk.  Move containers from spill area.  Dilute with water and mop up 
if water-soluble.  Alternatively, or if water-insoluble, absorb with an inert dry material and 
place in an appropriate waste disposal container.  Dispose of via a licensed waste 
disposal contractor.

Small spill :

Methods and materials for containment and cleaning up

Section 7. Handling and storage

Advice on general 
occupational hygiene

Conditions for safe storage,
including any 
incompatibilities

Eating, drinking and smoking should be prohibited in areas where this material is 
handled, stored and processed.  Workers should wash hands and face before eating,
drinking and smoking.  Remove contaminated clothing and protective equipment before 
entering eating areas.  See also Section 8 for additional information on hygiene 
measures.

Store in accordance with local regulations.  Store in original container protected from 
direct sunlight in a dry, cool and well-ventilated area, away from incompatible materials 
(see Section 10) and food and drink.  Store locked up.  Keep container tightly closed 
and sealed until ready for use.  Containers that have been opened must be carefully 
resealed and kept upright to prevent leakage.  Do not store in unlabeled containers.
Use appropriate containment to avoid environmental contamination.

:

:

Protective measures Put on appropriate personal protective equipment (see Section 8).  Avoid exposure -
obtain special instructions before use.  Do not handle until all safety precautions have 
been read and understood.  Do not get in eyes or on skin or clothing.  Do not ingest.
Avoid breathing vapor or mist.  Avoid release to the environment.  If during normal use 
the material presents a respiratory hazard, use only with adequate ventilation or wear 
appropriate respirator.  Keep in the original container or an approved alternative made 
from a compatible material, kept tightly closed when not in use.  Empty containers retain 
product residue and can be hazardous.  Do not reuse container.

:

Precautions for safe handling

trichloroethylene ACGIH TLV (United States, 3/2016).
  STEL: 25 ppm 15 minutes.
  TWA: 10 ppm 8 hours.
OSHA PEL 1989 (United States, 3/1989).
  STEL: 1080 mg/m³ 15 minutes.
  STEL: 200 ppm 15 minutes.
  TWA: 270 mg/m³ 8 hours.
  TWA: 50 ppm 8 hours.
OSHA PEL Z2 (United States, 2/2013).
  AMP: 300 ppm 5 minutes.
  CEIL: 200 ppm
  TWA: 100 ppm 8 hours.

Section 8. Exposure controls/personal protection
Control parameters

Occupational exposure limits
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Section 8. Exposure controls/personal protection

Hand protection

Use a properly fitted, air-purifying or air-fed respirator complying with an approved 
standard if a risk assessment indicates this is necessary.  Respirator selection must be 
based on known or anticipated exposure levels, the hazards of the product and the safe 
working limits of the selected respirator.

Chemical-resistant, impervious gloves complying with an approved standard should be 
worn at all times when handling chemical products if a risk assessment indicates this is 
necessary.  Considering the parameters specified by the glove manufacturer, check 
during use that the gloves are still retaining their protective properties.  It should be 
noted that the time to breakthrough for any glove material may be different for different 
glove manufacturers.  In the case of mixtures, consisting of several substances, the 
protection time of the gloves cannot be accurately estimated.

Safety eyewear complying with an approved standard should be used when a risk 
assessment indicates this is necessary to avoid exposure to liquid splashes, mists,
gases or dusts.  If contact is possible, the following protection should be worn, unless 
the assessment indicates a higher degree of protection:  chemical splash goggles.

Eye/face protection

Respiratory protection :

:

:

Body protection Personal protective equipment for the body should be selected based on the task being 
performed and the risks involved and should be approved by a specialist before 
handling this product.

:

Environmental exposure 
controls

: Emissions from ventilation or work process equipment should be checked to ensure 
they comply with the requirements of environmental protection legislation.  In some 
cases, fume scrubbers, filters or engineering modifications to the process equipment 
will be necessary to reduce emissions to acceptable levels.

Appropriate engineering 
controls

: If user operations generate dust, fumes, gas, vapor or mist, use process enclosures,
local exhaust ventilation or other engineering controls to keep worker exposure to 
airborne contaminants below any recommended or statutory limits.

Wash hands, forearms and face thoroughly after handling chemical products, before 
eating, smoking and using the lavatory and at the end of the working period.
Appropriate techniques should be used to remove potentially contaminated clothing.
Wash contaminated clothing before reusing.  Ensure that eyewash stations and safety 
showers are close to the workstation location.

Hygiene measures :

Individual protection measures

Skin protection

Other skin protection : Appropriate footwear and any additional skin protection measures should be selected 
based on the task being performed and the risks involved and should be approved by a 
specialist before handling this product.

Section 9. Physical and chemical properties

Physical state Liquid. [Watery liquid.]

Characteristic.Odor

pH

Colorless.Color

Evaporation rate 6.39 (butyl acetate = 1)

Flash point Not available.

Not available.

Not available.Odor threshold

:

:

:

:

:

:

:

Appearance

Flammability (solid, gas) : Not available.

Burning rate Not applicable.:

Burning time : Not applicable.

86.7°C (188.1°F)

-84.8°C (-120.6°F)

Not available.

131.38 g/mole

Boiling/condensation point

Melting/freezing point

Molecular weight

Critical temperature

C2-H-Cl3Molecular formula

:

:

:

:

:
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Section 9. Physical and chemical properties

Vapor pressure

Relative density

Vapor density

Solubility

1.5

4.5  (Air = 1)

9.9 kPa (74.256033302 mm Hg) [room temperature]

Not available.

Auto-ignition temperature 410°C (770°F)

2.53

Viscosity Dynamic (room temperature): 0.58 mPa·s (0.58 cP)

Partition coefficient: n-
octanol/water

:

:

:

:

:

:

:

Lower and upper explosive 
(flammable) limits

: Lower: 8%
Upper: 10.5%

SADT Not available.:

Decomposition temperature : Not available.

Solubility in water : 1.1 g/l

Specific Volume (ft 3/lb) : 0.6849

Gas Density (lb/ft 3) : 1.46 

Section 10. Stability and reactivity

Hazardous decomposition 
products

Conditions to avoid No specific data.

Under normal conditions of storage and use, hazardous decomposition products should 
not be produced.

The product is stable.Chemical stability

No specific data.

:

:

:

Incompatible materials :

Possibility of hazardous 
reactions

: Under normal conditions of storage and use, hazardous reactions will not occur.

Reactivity : No specific test data related to reactivity available for this product or its ingredients.

Under normal conditions of storage and use, hazardous polymerization will not occur.Hazardous polymerization :

Section 11. Toxicological information

Acute toxicity

trichloroethylene LC50 Inhalation Vapor Rat 140700 mg/m³ 1 hours
LD50 Dermal Rabbit >20 g/kg -
LD50 Oral Rat 4920 mg/kg -

Product/ingredient name Result Species Dose Exposure

Irritation/Corrosion

trichloroethylene Eyes - Moderate irritant Rabbit - 24 hours 20 
milligrams

-

Skin - Severe irritant Rabbit - 24 hours 2 
milligrams

-

Product/ingredient name Result Score Exposure Observation

Sensitization

Not available.

Species

Information on toxicological effects

IDLH : 1000 ppm
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Section 11. Toxicological information

Not available.

Carcinogenicity

Not available.

Mutagenicity

Not available.

Teratogenicity

Not available.

Reproductive toxicity

Not available.

Information on the likely 
routes of exposure

Inhalation : No known significant effects or critical hazards.

No known significant effects or critical hazards.:Ingestion

Skin contact : Causes skin irritation.

Causes serious eye irritation.:Eye contact

No known significant effects or critical hazards.General :

May cause cancer.  Risk of cancer depends on duration and level of exposure.Carcinogenicity :

Suspected of causing genetic defects.Mutagenicity :

Symptoms related to the physical, chemical and toxicological characteristics

Skin contact

Ingestion

Inhalation No specific data.

No specific data.

Adverse symptoms may include the following:, irritation, redness

:

:

:

Eye contact : Adverse symptoms may include the following:, pain or irritation, watering, redness

Potential chronic health effects

Delayed and immediate effects and also chronic effects from short and long term exposure

Specific target organ toxicity (single exposure)

Specific target organ toxicity (repeated exposure)

Not available.

Not available.

Aspiration hazard

Not available.

: Not available.

Potential acute health effects

Potential immediate 
effects

: Not available.

Short term exposure

Potential delayed effects : Not available.

Potential immediate 
effects

: Not available.

Long term exposure

Potential delayed effects : Not available.

Classification

trichloroethylene - 1 Reasonably anticipated to be a human carcinogen.

Product/ingredient name NTPIARCOSHA
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Section 11. Toxicological information
No known significant effects or critical hazards.Teratogenicity :

Developmental effects : No known significant effects or critical hazards.

Fertility effects : No known significant effects or critical hazards.

Numerical measures of toxicity

Not available.

Acute toxicity estimates

Section 12. Ecological information

LogPow BCF Potential

Bioaccumulative potential

Other adverse effects : No known significant effects or critical hazards.

Product/ingredient name

trichloroethylene 2.53 17 low

Toxicity

trichloroethylene Acute EC50 95000 µg/l Marine water Algae - Skeletonema costatum 96 hours
Acute EC50 36.5 mg/l Fresh water Algae - Chlamydomonas 

reinhardtii - Exponential growth 
phase

72 hours

Acute LC50 20 mg/l Marine water Crustaceans - Elminius modestus 48 hours
Acute LC50 18 mg/l Fresh water Daphnia - Daphnia magna 48 hours
Acute LC50 3100 µg/l Fresh water Fish - Jordanella floridae -

Juvenile (Fledgling, Hatchling,
Weanling)

96 hours

Chronic EC10 12.3 mg/l Fresh water Algae - Chlamydomonas 
reinhardtii - Exponential growth 
phase

72 hours

Chronic NOEC 10 mg/l Fresh water Daphnia - Daphnia magna 21 days

Product/ingredient name SpeciesResult Exposure

Persistence and degradability

Soil/water partition 
coefficient (KOC)

: Not available.

Mobility in soil

Not available.

Section 13. Disposal considerations
The generation of waste should be avoided or minimized wherever possible.  Disposal 
of this product, solutions and any by-products should at all times comply with the 
requirements of environmental protection and waste disposal legislation and any 
regional local authority requirements.  Dispose of surplus and non-recyclable products 
via a licensed waste disposal contractor.  Waste should not be disposed of untreated to 
the sewer unless fully compliant with the requirements of all authorities with jurisdiction.
Waste packaging should be recycled.  Incineration or landfill should only be considered 
when recycling is not feasible.  This material and its container must be disposed of in a 
safe way.  Care should be taken when handling emptied containers that have not been 
cleaned or rinsed out.  Empty containers or liners may retain some product residues.
Avoid dispersal of spilled material and runoff and contact with soil, waterways, drains 
and sewers.

:Disposal methods
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Section 13. Disposal considerations
United States - RCRA Toxic hazardous waste "U" List

Trichloroethylene; Ethene, trichloro- 79-01-6 Listed U228

Ingredient CAS # Status Reference 
number

Section 14. Transport information

Special precautions for user

Transport in bulk according 
to Annex II of MARPOL 
73/78 and the IBC Code

Transport within user’s premises: always transport in closed containers that are 
upright and secure. Ensure that persons transporting the product know what to do in the 
event of an accident or spillage.

: Not available.

:

“Refer to CFR 49 (or authority having jurisdiction) to determine the information required for shipment of the 
product.” 

TRICHLOROETHYLENE

6.1

III

TRICHLOROETHYLENE

6.1

III

TRICHLOROETHYLENE

UN1710

6.1

III

UN1710 UN1710

Reportable quantity
100 lbs / 45.4 kg [8.
2147 gal / 31.096 L]
Package sizes shipped 
in quantities less than 
the product reportable 
quantity are not subject 
to the RQ (reportable 
quantity) transportation 
requirements.

Limited quantity
Yes.

Packaging instruction
Passenger aircraft
Quantity limitation: 60 L

Cargo aircraft
Quantity limitation: 220 
L

Special provisions
IB3, N36, T4, TP1, T1

- Passenger and Cargo 
AircraftQuantity 
limitation: 60 L
Cargo Aircraft Only
Quantity limitation: 220 
L
Limited Quantities -
Passenger Aircraft
Quantity limitation: 2 L

DOT IMDG IATA

UN number

UN proper 
shipping name

Transport 
hazard class(es)

Packing group

Additional 
information

Environment No. No. No.

TDG

UN1710

TRICHLOROETHYLENE

6.1

III

No.

Product classified as 
per the following 
sections of the 
Transportation of 
Dangerous Goods 
Regulations: 2.26-2.36 
(Class 6).

Explosive Limit and 
Limited Quantity Index
5

Mexico

UN1710

TRICHLOROETHYLENE

6.1

III

No.

-
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Section 15. Regulatory information
U.S. Federal regulations

This material is listed.

WARNING: This product contains a chemical known to the State of California to cause cancer and birth defects or other 
reproductive harm.

Clean Water Act (CWA) 307: trichloroethylene

Clean Water Act (CWA) 311: trichloroethylene

Massachusetts

:

:

SARA 313

Product name CAS number %

SARA 313 notifications must not be detached from the SDS and any copying and redistribution of the SDS shall include 
copying and redistribution of the notice attached to copies of the SDS subsequently redistributed.

trichloroethylene 79-01-6 100

trichloroethylene 79-01-6 100

Form R - Reporting 
requirements

Supplier notification

California Prop. 65

Clean Air Act  Section 112
(b) Hazardous Air 
Pollutants (HAPs)

: Listed

Clean Air Act Section 602 
Class I Substances

: Not listed

Clean Air Act Section 602 
Class II Substances

: Not listed

DEA List I Chemicals 
(Precursor Chemicals)

: Not listed

DEA List II Chemicals 
(Essential Chemicals)

: Not listed

New York : This material is listed.

New Jersey : This material is listed.

Pennsylvania : This material is listed.

State regulations

TSCA 5(a)2 final significant new use rules: trichloroethylene

TSCA 8(a) CDR Exempt/Partial exemption: Not determined

TSCA 12(b) one-time export: trichloroethylene

United States inventory (TSCA 8b): This material is listed or exempted.

SARA 302/304

SARA 304 RQ : Not applicable.

No products were found.

Composition/information on ingredients

SARA 311/312

Classification : Immediate (acute) health hazard
Delayed (chronic) health hazard

trichloroethylene 100 No. No. No. Yes. Yes.

Name % Fire 
hazard

Sudden 
release of 
pressure

Reactive Immediate 
(acute)
health 
hazard

Delayed 
(chronic)
health 
hazard

Composition/information on ingredients
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Section 15. Regulatory information

trichloroethylene Yes. Yes. 14 µg/day (ingestion) No.
50 µg/day 
(inhalation)

Ingredient name Cancer Reproductive No significant risk 
level

Maximum 
acceptable dosage 
level

International regulations

International lists

National inventory

Australia : This material is listed or exempted.

Canada : This material is listed or exempted.

China : This material is listed or exempted.

Europe : This material is listed or exempted.

Japan : This material is listed or exempted.

Republic of Korea : This material is listed or exempted.

Malaysia : This material is listed or exempted.

New Zealand : This material is listed or exempted.

Philippines : This material is listed or exempted.

Taiwan : This material is listed or exempted.

CEPA Toxic substances: This material is listed.
Canadian ARET: This material is not listed.
Canadian NPRI: This material is listed.
Alberta Designated Substances: This material is not listed.
Ontario Designated Substances: This material is not listed.
Quebec Designated Substances: This material is not listed.

WHMIS (Canada) Class D-1B: Material causing immediate and serious toxic effects (Toxic).
Class D-2A: Material causing other toxic effects (Very toxic).
Class D-2B: Material causing other toxic effects (Toxic).

:

Canada

Section 16. Other information

Hazardous Material Information System (U.S.A.)

2

0

0

*

National Fire Protection Association (U.S.A.)

Health

Flammability

Physical hazards

Caution: HMIS® ratings are based on a 0-4 rating scale, with 0 representing minimal hazards or risks, and 4 
representing significant hazards or risks Although HMIS® ratings are not required on SDSs under 29 CFR 1910.
1200, the preparer may choose to provide them. HMIS® ratings are to be used with a fully implemented HMIS® 
program. HMIS® is a registered mark of the National Paint & Coatings Association (NPCA). HMIS® materials 
may be purchased exclusively from J. J. Keller (800) 327-6868.

The customer is responsible for determining the PPE code for this material.

0
02Health

Special

Instability/Reactivity

Flammability

Canada Label requirements : Class D-1B: Material causing immediate and serious toxic effects (Toxic).
Class D-2A: Material causing other toxic effects (Very toxic).
Class D-2B: Material causing other toxic effects (Toxic).
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Section 16. Other information

11/21/2016

History

Date of printing

Date of issue/Date of 
revision

Version

To the best of our knowledge, the information contained herein is accurate. However, neither the above-named 
supplier, nor any of its subsidiaries, assumes any liability whatsoever for the accuracy or completeness of the 
information contained herein.
Final determination of suitability of any material is the sole responsibility of the user. All materials may present 
unknown hazards and should be used with caution. Although certain hazards are described herein, we cannot 
guarantee that these are the only hazards that exist.

Notice to reader

Date of previous issue

:

:

:

:

Indicates information that has changed from previously issued version.

References : Not available.

Key to abbreviations : ATE = Acute Toxicity Estimate
BCF = Bioconcentration Factor
GHS = Globally Harmonized System of Classification and Labelling of Chemicals
IATA = International Air Transport Association
IBC = Intermediate Bulk Container
IMDG = International Maritime Dangerous Goods
LogPow = logarithm of the octanol/water partition coefficient
MARPOL 73/78 = International Convention for the Prevention of Pollution From Ships,
1973 as modified by the Protocol of 1978. ("Marpol" = marine pollution)
UN = United Nations

11/21/2016

No previous validation

0.01

Reprinted with permission from NFPA 704-2001, Identification of the Hazards of Materials for Emergency 
Response Copyright ©1997, National Fire Protection Association, Quincy, MA 02269. This reprinted material is 
not the complete and official position of the National Fire Protection Association, on the referenced subject 
which is represented only by the standard in its entirety.

Copyright ©2001, National Fire Protection Association, Quincy, MA 02269. This warning system is intended to 
be interpreted and applied only by properly trained individuals to identify fire, health and reactivity hazards of 
chemicals. The user is referred to certain limited number of chemicals with recommended classifications in 
NFPA 49 and NFPA 325, which would be used as a guideline only. Whether the chemicals are classified by NFPA 
or not, anyone using the 704 systems to classify chemicals does so at their own risk.

Procedure used to derive the classification

Classification Justification

Skin Irrit. 2, H315 Expert judgment
Eye Irrit. 2A, H319 Expert judgment
Muta. 2, H341 Expert judgment
Carc. 1, H350 Expert judgment
Aquatic Chronic 3, H412 Expert judgment
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APPENDIX F 
CONFINED SPACE ENTRY CHECKLIST/PERMIT 

   



 

 

CONFINED SPACE ENTRY PERMIT 

Confined Space □  Hazardous Area  □  Non Permit Required □ 

Notes: 
No work will be performed unless the space meets non permit requirements 
Permit valid 8 hours only. All copies of permit will remain at this job site until job is completed. 
A single entry permit can be filled out prior to start of daily work. 
SAFETY STANDBY PERSON IS REQUIRED FOR ALL CONFINED SPACE WORK  
 
Site Location and Description:   
Purpose of Entry:   
Supervisor(s) in charge of Crew:   

Requirements  Date  Time Requirements Date  Time

Lock Out/De‐energize/try‐out     Full Body Harness w/”D” Ring    

Line(s) Broken‐capped‐blanked     Emergency Escape Retrieval    

Purged‐Flush and Vent     Lifelines   

Ventilation     Fire Extinguishers   

Secure Area (Post and Flag)     Lighting (Explosive Proof)    

Breathing Apparatus     Protective Clothing   

Resuscitator‐Inhalator     Respirator(s) (Air Purifying)    

Standby Safety Personnel     Burning and Welding Permit    

BOLD DENOTES MINIMUM REQUIREMENTS TO BE COMPLETED & REVIEWED PRIOR TO ENTRY 
Items that do not apply enter N/A in the blank 

Monitoring Tests  Permissible 
Entry Levels 

Results (record every 30 minutes beginning ½ hour prior to entry) 

Oxygen  19.5 to 23.5%     

LEL  Below 10%     

Hydrogen sulfide 
(H2S) 

10ppm† 
15ppm‡ 

   

†Short term exposure limit (STEL) 
‡8 hour Time weighted average (TWA) 
 
Monitoring Equipment 
 
   
Type  Model #  Serial # 

 
   
Type  Model #  Serial # 

 
Safety standby person(s):   
Supervisor authorizing entry: 



 

 

 
 
 
 
 

APPENDIX G 
EMERGENCY INFORMATION 

   



 

 

EMERGENCY PHONE NUMBERS 

 

General Emergencies ‐ Police/Fire Department/Ambulance  911 

Local Emergency Medical Center (St. Joseph’s Hospital)  1‐516‐579‐6000 

National Response Center  1‐800‐424‐8802 

Poison Control  1‐800‐222‐1222 

NYSDEC Spills Division  1‐800‐457‐7362 

NYSDEC Hazardous Waste Division  1‐631‐444‐0375 

Suffolk County Department of Health  1‐631‐787‐2200 

PWGC Project Director, James Rhodes  1‐631‐589‐6353 

PWGC Project Manager/Health & Safety Manager, Ryan Morley  1‐631‐589‐6353 

PWGC Site Safety Officer, Kaitlyn Crosby (or assignee)  1‐631‐664‐2016 

 

 

   



 

 

INCIDENT / NEAR MISS REPORT AND INVESTIGATION ‐ PAGE 1 OF 2 

 

TYPE OF INCIDENT ‐ CHECK ALL THAT APPLY 

�  INJURY/ILLNESS  �  VEHICLE DAMAGE          �  PROPERTY DAMAGE           �  FIRE 

� SPILL/RELEASE                �  PERMIT EXCEEDENCE          �  NEAR MISS                           � OTHER 

GENERAL INFORMATION 

PROJECT NAME:                                            DATE OF REPORT:      REPORT NO.: 

DATE OF INCIDENT:                    TIME:                                              DAY OF WEEK: 

LOCATION OF INCIDENT: 

WEATHER CONDITIONS:                                  ADEQUATE LIGHTING AT SCENE? � YES   � NO   � N/A 

DESCRIBE WHAT HAPPENED (STEP BY STEP ‐ USE ADDITIONAL PAGES IF NECESSARY) 

 

 

 

 

 

 

 

AFFECTED EMPLOYEE INFORMATION 

NAME:                                                                                           EMPLOYEE: � YES   � NO  

HOME ADDRESS:   

SOCIAL SECURITY NO.:                                                            HOME PHONE NO.: 

JOB CLASSIFICATION:             YEARS IN JOB CLASSIFICATION: 

HOURS WORKED ON SHIFT PRIOR TO INCIDENT:     AGE: 

DID INCIDENT RELATE TO ROUTINE TASK FOR JOB CLASSIFICATION? � YES   � NO  

INJURY/ILLNESS INFORMATION 

NATURE OF INJURY OR ILLNESS: 

 

OBJECT/EQUIPMENT/SUBSTANCE CAUSING HARM: 

FIRST AID PROVIDED? � YES   � NO  

IF YES, WHERE WAS IT GIVEN: � ON‐SITE   � OFF‐SITE  

IF YES, WHO PROVIDED FIRST AID: 

WILL THE INJURY/ILLNESS RESULT IN: � RESTRICTED DUTY     � LOST TIME     � UNKNOWN 
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MEDICAL TREATMENT INFORMATION 

WAS MEDICAL TREATMENT PROVIDED? � YES   � NO  

IF YES, WAS MEDICAL TREATMENT PROVIDED:  � ON‐SITE   � DR.’S OFFICE   � HOSPITAL 

NAME OF PERSON(S) PROVIDING TREATMENT: 

ADDRESS WHERE TREATMENT WAS PROVIDED: 

TYPE OF TREATMENT: 

VEHICLE AND PROPERTY DAMAGE INFORMATION 

VEHICLE/PROPERTY DAMAGED: 

DESCRIPTION OF DAMAGE: 

SPILL AND AIR EMISSIONS INFORMATION: 

SUBSTANCE SPILLED OR RELEASED:                            FROM WHERE:                TO WHERE: 

ESTIMATED QUANTITY/DURATION: 

CERCLA HAZARDOUS SUBSTANCE? � YES   � NO  

REPORTABLE TO AGENCY? � YES   � NO    SPECIFY: 

WRITTEN REPORT: � YES   � NO    TIME FRAME: 

RESPONSE ACTION TAKEN: 

PERMIT EXCEEDENCE 

TYPE OF PERMIT:                                                                 PERMIT #:  

DATE OF EXCEEDENCE:                           DATE FIRST KNOWLEDGE OF EXCEEDENCE: 

PERMITTED LEVEL OR CRITERIA:     

EXCEEDENCE LEVEL OR CRITERIA: 

REPORTABLE TO AGENCY? � YES   � NO    SPECIFY: 

WRITTEN REPORT: � YES   � NO    TIME FRAME: 

RESPONSE ACTION TAKEN: 

NOTIFICATIONS 

NAMES OF PERSONNEL NOTIFIED:                                                               DATE/TIME: 

CLIENT NOTIFIED:                                                                                             DATE/TIME: 

AGENCY NOTIFIED:                                                                                          DATE/TIME: 

CONTACT NAME: 

PERSONS PREPARING REPORT 

EMPLOYEE’S NAME:(PRINT)                                                       SIGN: 

SUPERVISOR’S NAME:(PRINT)                          SIGN:     

 



 

 

 

  INVESTIGATIVE REPORT 

DATE OF INCIDENT:                             DATE OF REPORT:                             REPORT NUMBER: 

INCIDENT COST:   ESTIMATED: $___________________        ACTUAL: $____________________     

OSHA RECORDABLE(S): � YES � NO  #  RESTRICTED DAYS ____  # DAYS AWAY FROM WORK ____ 

CAUSE ANALYSIS 

IMMEDIATE CAUSES ‐ WHAT ACTIONS AND CONDITIONS CONTRIBUTED TO THIS EVENT? 

 

 

BASIC CAUSES ‐ WHAT SPECIFIC PERSONAL OR JOB FACTORS CONTRIBUTED TO THIS EVENT? 

 

 

ACTION PLAN 

REMEDIAL ACTIONS ‐ WHAT HAS AND OR SHOULD BE DONE TO CONTROL EACH OF THE CAUSES LISTED?   

ACTION  PERSON 

RESPONSIBLE 

TARGET DATE  COMPLETION 

DATE 

       

       

       

       

PERSONS PERFORMING INVESTIGATION 

INVESTIGATOR’S NAME: (PRINT)                                            SIGN:                                   DATE: 

INVESTIGATOR’S NAME: (PRINT)                                            SIGN:                                   DATE: 

INVESTIGATOR’S NAME: (PRINT)                                            SIGN:                                   DATE: 

MANAGEMENT REVIEW 

PROJECT MANAGER: (PRINT)                                                    SIGN:                                  DATE: 

COMMENTS: 

H&S MANAGER: (PRINT)                                                             SIGN:                                  DATE: 

COMMENTS: 

 

EXAMPLES OF IMMEDIATE CAUSES 
   
Substandard Actions  Substandard Conditions 



 

 

 
1.  Operating equipment without authority  1.  Guards or barriers 
2.  Failure to warn  2.  Protective equipment 
3.  Failure to secure  3.  Tools, equipment, or materials 
4.  Operating at improper speed  4.  Congestion 
5.  Making safety devices inoperable  5.  Warning system 
6.  Removing safety devices  6.  Fire and explosion hazards 
7.  Using defective equipment  7.  Poor housekeeping 
8.  Failure to use PPE properly  8.  Noise exposure 
9.  Improper loading  9.  Exposure to hazardous materials 
10.  Improper placement  10.  Extreme temperature exposure 
11.  Improper lifting  11.  Illumination 
12.  Improper position for task  12.  Ventilation 
13.  Servicing equipment in operation  13.  Visibility 
14.  Under influence of alcohol/drugs       
15.  Horseplay   
 

EXAMPLES OF BASIC CAUSES 
 
Personal Factors  Job Factors 
 
1.  Capability  1.  Supervision 
2.  Knowledge  2.  Engineering 
3.  Skill  3.  Purchasing 
4.  Stress  4.  Maintenance 
5.  Motivation  5.  Tools/equipment 
 6.  Work Standards 
7.  Wear and tear 
 8.  Abuse or misuse 
 

MANAGEMENT PROGRAMS FOR CONTROL OF INCIDENTS 
 
1.  Leadership and administration  10.  Health control 
2.  Management training  11.  Program audits 
3.  Planned inspections  12.  Engineering controls 
4.  Task analysis and procedures  13.  Personal communications 
5.  Task observation  14.  Group meetings 
6.  Emergency preparedness  15.  General promotion 
7.  Organizational rules  16.  Hiring and placement 
8.  Accident/incident analysis  17.  Purchasing controls 
9.  Personal protective equipment   
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