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Project Team 
General Contractor and Subcontractors: 

• Mega Contracting Group, LLC 
• Creamer Environmental, Inc.  

 
Engineers/Consultants  

• Roux Environmental Engineering and Geology, D.P.C. 
• Mueser Rutledge Consulting Engineers, PLLC 
• GZA GeoEnvironmental. Inc. 

 
Remedial Action Work Summary  
Work Activities Performed Onsite:  
 

• Excavation inside the tension fabric structure (TFS) and soil export continued from waste characterization grid WC-11 (5-10’); 
• Dewatering pumping test continued, and; 
• Installation of support of excavation elements continued. 

 
Contractor Work Performed Onsite:   
Creamer Environmental, Inc (CEI), continued excavation and load out of material from the first phase of the excavation work within 
the TFS.  CEI loaded 17 truckloads of soil, approximately 374 tons of non-hazardous urban fill from the south side of grid WC-11 (5-
10’) to a depth of approximately 7 feet below grade for off-site disposal to the Waste Management Fairless facility.  One truck of 
impacted concrete from excavation area WC-10/WC-11 was loaded out for disposal Waste Management Fairless.  All transport 
trucks were cleaned and inspected before leaving the site.  All excavation work was conducted inside the TFS with the vapor 
management system (VMS) running and measures to control dust (tarping and limiting vehicle speed) were applied throughout the 
day, as needed. 
 
CEI continued with the dewatering pumping test. CEI completed pump test on dewatering well DW7 and switched the pumping 
test to well DW5 partway through the day.  . Approximately 29,742 gallons of groundwater from the dewatering pump test was 
processed through the water treatment system and discharged to the New York City combined sewer system. CEI continued with 
installation of support of excavation elements (chairs for walers) along the east boundary walls of grid WC-10 and WC-11.  

 
Air Monitoring:  

• No community air monitoring program (CAMP) exceedances were observed during the day. 
• GZA GeoEnvironmental. Inc. will provide a summary report for CAMP activities.  

 
Erosion and Sediment Control 

• Erosion and sediment controls were inspected to ensure that silt fence and filter sock were undamaged and operational. 
 
Sampling Conducted:  

• January effluent sample from the water treatment system (WTS_EFFLUENT_20230126) was collected and submitted to 
Alpha Analytical laboratory for analysis that will be compared to the NYC Department of Environmental Protection sewer 
discharge criteria.   
 

Other Items of Note: 
• None 

 
cei 
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Imported Material 
Name - Location Source During This Reporting Period Total 

  Loads Tons Loads Tons 
Vulcan ASTM #3  (1 ½” Stone) Vulcan Hamburg Quarry   4 102.14 

Vulcan General Fill Vulcan Wantage Quarry   71 1,800.42 
      

Exported Material 
Material Facility During This Reporting Period Total 

  Loads Tons Loads Tons 
Concrete for Recycling Bayshore    20 421.87 

TCE Impacted Haz Hot Spot  CWM Emelle   7 161.72 
Cd Impacted Haz Material from WC-5 CWM Emelle   3 49.45 
Cd Impacted Haz Material from WC-5 Clean Earth NJ   16 397.75 

Impacted concrete  WM Fairless 1 ~22 26 ~630.59 
Non-Haz Contaminated Urban Fill  

(orange zone) 
WM Fairless   13 ~286 

Non-Haz Contaminated Urban Fill  WM Fairless 17 ~374 48 ~1056 
MGP soil with TCE>25 ppm Clean Earth ESMI   39 ~866 

Truck Log 
Number Excavation Grid Disposal Facility Disposal Profile Manifest 

Number 
Trucking 
Company 

Truck License 
Plate 

1 WC-11(5-10)' WM Fairless Non-haz urban fill 12228196 Ojeda AX845D 
2 WC-11(5-10)' WM Fairless Non-haz urban fill 12228197 V&E AY259E 
3 WC-11(5-10)' WM Fairless Non-haz urban fill 12228198 Ojeda AT664K 
4 WC-11(5-10)' WM Fairless Non-haz urban fill 12228199 Ojeda AR175A 
5 WC-11(5-10)' WM Fairless Non-haz urban fill 12228200 V&E AY774E 
6 WC-11(5-10)' WM Fairless Non-haz urban fill 12228201 V&E AW358B 
7 WC-11(5-10)' WM Fairless Non-haz urban fill 12228202 V&E AW259D 
8 WC-11(5-10)' WM Fairless Non-haz urban fill 12228203 V&E AW641V 
9 WC-11(5-10)' WM Fairless Non-haz urban fill 12228204 Ojeda AU750G 

10 WC-11(5-10)' WM Fairless Non-haz urban fill 12228205 Ojeda AW442G 
11 WC-11(5-10)' WM Fairless Non-haz urban fill 12228206 V&E AX709B 
12 WC-11(5-10)' WM Fairless Non-haz urban fill 12228207 V&E AY260E 
13 WC-11(5-10)' WM Fairless Non-haz urban fill 12228208 V&E AY259E 
14 WC-11(5-10)' WM Fairless Non-haz urban fill 12228209 V&E AW358B 
15 WC-11(5-10)' WM Fairless Non-haz urban fill 12228210 V&E AW259D 
16 WC-11(5-10)' WM Fairless Non-haz urban fill 12228211 V&E AY774E 
17 WC-11(5-10)' WM Fairless Non-haz urban fill 12228212 V&E AW641V 
18 Concrete WM Fairless Impacted concrete 12154479 Calderon AX580L 

Dewatering  
Time Totalize Volume (gallons)* 

7:15 AM 239,167 
9:48 AM 245,143 
1:02 PM 251,108 
3:30 PM 254,342 

  
Water treated since last report: 29,742 gallons 
*Totalizer started at approximately 217,600 gallons of water measured at the beginning of the pumping test. 
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Anticipated Upcoming Work Activities  
Load out and disposal of material inside the TFS from waste characterization grid WC-10 and WC-8 and impacted concrete for 
disposal at Waste Management Fairless of Morrisville, PA.  Dewatering pumping test to continue. 

Site Layout 
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Excavation Diagram 
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Photographs of Onsite Work 

 

Photo 1: 
CEI loading soil from WC-11 (5-10)’ 
for disposal to Waste Management 
Fairless facility. 

 

Photo 2: 
CEI installing chair and spacers at the 
east boundary wall of grid WC-10. 

 
 


