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Project Team 
General Contractor and Subcontractors: 

• Mega Contracting Group, LLC 
• Creamer Environmental, Inc.  
• Tri-State Groundwter Solutions, LLC (TSGS) 

 
Engineers/Consultants  

• Roux Environmental Engineering and Geology, D.P.C. 
• Mueser Rutledge Consulting Engineers, PLLC 
• GZA GeoEnvironmental. Inc. 

 
Remedial Action Work Summary  
Work Activities Performed Onsite:  
 

• Preparation and installation of support of excavation (SOE) elements continued; and 
• Installation of additional groundwater dewatering wells. 
 
Contractor Work Performed Onsite:   
Creamer Environmental, Inc (CEI), continued with the installation of support of excavation elements (chairs, walers and braces) 
along the south sides of waste chacterization grids WC-11 and WC-8 in preparation of tieback installation.  The vapor 
management system (VMS) was operationed while work occurred inside the temporary fabic structure (TFS).   
 
Tri-State Groundwter Solutions, LLC (TSGS) installed the third, and final, 12” diameter dewatering wells (deep well #3) using a 
PC360LLC excavator and augers. The dewatering well was installed to an approximate depth of 70’ below gradewith 40’ of 
slotted screen and 30’ of solid PVC riser. Drill spoils were stockpiled adjacent to the completed well and covered with poly 
sheeting.  The well was flushed with clean water until the water ran clear and all water generated during installation was pumped 
to the onsite frac tank for future treatment and discharge. No water was discharged to the New York City combined sewer 
system today.  The drill rig was demobilized at the end of the day.  
 
Dust control measures (wetting, tarping, limiting vehicle speeds, etc.) were applied as needed.  Water could not be used due to 
the freezing temperatures.  Odor suppression techniques (foaming) were employed when impacted soil was encountered during 
well installation.   
 
Air Monitoring:  

• No community air monitoring program (CAMP) exceedances were observed during the day. 
• GZA GeoEnvironmental. Inc. will provide a summary report for CAMP activities.  

 
Erosion and Sediment Control 

• Erosion and sediment controls were inspected to ensure that silt fence and filter sock were undamaged and operational. 
 
Sampling Conducted:  

• None 
•  

Other Items of Note: 
• None  

cei 
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Imported Material 
Name - Location Source During This Reporting Period Total 

  Loads Tons Loads Tons 

Vulcan ASTM #3  (1 ½” Stone) Vulcan Hamburg 
Quarry 

  5 127.83 

Vulcan General Fill Vulcan Wantage 
Quarry   71 1,800.42 

Exported Material 
Material Facility During This Reporting Period Total 

  Loads Tons Loads Tons 
Concrete for Recycling Bayshore    20 421.87 

TCE Impacted Haz Hot Spot  CWM Emelle   7 161.72 
Cd Impacted Haz Material from WC-5 CWM Emelle   3 49.45 
Cd Impacted Haz Material from WC-5 Clean Earth NJ   16 397.75 

Impacted concrete  WM Fairless   35 ~828.59 
Non-Haz Contaminated Urban Fill  

(orange zone) 
WM Fairless   13 ~286 

Non-Haz Contaminated Urban Fill  WM Fairless   48 ~1,056 
MGP soil with TCE>25 ppm Clean Earth ESMI   50 ~1,108 

Truck Log 
Number Excavation Grid Disposal Facility Disposal Profile Manifest 

Number 
Trucking 
Company 

Truck License 
Plate 

       
Dewatering  

Time Totalizer Volume (gallons)* 
7:16 AM 392,621 
3:34 PM 392,621 

  
Water treated and discharged since last report: 0 gallons 

Anticipated Upcoming Work Activities  
Continued installation of SOE in grids WC-10, WC-11 and WC-8, load out of concrete/ soil from WC-7 for disposal at Waste 
Management Fairless and pumping test of newly installed deep dewatering wells. 
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Site Layout 
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Excavation Diagram 
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Photographs of Onsite Work 

 

 
 

Photo 1: 
TSGS installating deep dewatering 
well #3 inside the TFS.  
  

 

 

Photo 2: 
Installation of SOE in grids WC-8 and 
WC-11.   

 


