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Project Team 
General Contractor and Subcontractors: 

• Mega Contracting Group, LLC 
• Creamer Environmental, Inc. (CEI) 
• Keller Group PLC (Keller) 

 
Engineers/Consultants  

• Roux Environmental Engineering and Geology, D.P.C. 
• Mueser Rutledge Consulting Engineers, PLLC 
• GZA GeoEnvironmental. Inc. 
• Aarco Environmental Services Corp (Aarco) 

 
Remedial Action Work Summary  
Work Activities Performed Onsite:  
 

• Loaded out soil from waste characterization grid WC-8 (3-5)’ and WC-11 (5-8)’ for off-site disposal at Clean Earth ESMI and WM 
Fairless facilities;  

• Waste characterization and lead delineation sampling on Parcel IV (Lot 17).  
• Installed of support of excavation (SOE) elements inside the tension fabric structure (TFS). 
• Treated and discharged recovered groundwater to NYC combined sewer system.  
 
Contractor Work Performed Onsite:   
Creamer Environmental, Inc (CEI) loaded out three (3) trucks of material from inside the TFS.  One truckload of manufactured gas 
plant impacted soil with trichloroethylene > 25 ppm from waste characterization grid WC-11(5-8’), approximately 22 tons, was sent 
to Clean Earth ESMI for disposal.  Two loads, approximately 44 tons of non-hazardous urban fill from waste characterization grid 
WC-8(3-5') was sent to Waste Management Fairless for disposal. All transport trucks were cleaned and inspected before leaving the 
site to ensure no fill material was tracked off-site. 
 
Roux conducted waste characterization and lead delineation sampling in the Parcel IV (Lot 17) with Aarco Environmental Services 
Corp.  Nine (9) lead delineation borings were advanced to seven (7) feet below grade, in the vicinity of previously completed soil 
boring WC-GH4-14a. To vertically and horizontally delineate potentially hazardous levels of lead, 27 samples were collected and 
analyzed for total and TCLP lead.  Waste characterization samples were also collected to meet disposal facility requirements.  All 
samples were submitted to Alpha Analytical for analysis. 
 
CEI continued installation of SOE elements (walers, bracing, etc.) along the south wall of waste characterization grid WC-8. Keller 
continued tieback installation along the south walls of grids WC-8 and WC-11. All water generated during tieback installation was 
recovered and sent to the water treatment system for processing. Approximately 7,466 gallons of treated water were discharged to 
the New York City combined sewer system.  Construction material from the east area of grid WC-12 to prepare for future backfill 
deliveries.  Swap out and set up of one of the blowers associated with the vapor management system (VMS) continued.  CEI operated 
the VMS during all work activities inside the TFS to limit the odors and dust impacts from work. CEI conducted dust control 
measurements (wetting, tarping, limiting vehicle speeds, etc.) as needed.  
 
Air Monitoring:  

• No community air monitoring program (CAMP) exceedances were observed during the day. 
• GZA GeoEnvironmental. Inc. will provide a summary report for CAMP activities.  

 



                                DAILY STATUS REPORT 

PROJECT: Former Fulton MGP – Parcels III and IV  (Site No.: 224051) 

ADDRESS: 545 Sackett St., Brooklyn, NY 

PREPARED BY: Roux Environmental Engineering and Geology, D.P.C. 

DATE: February 21, 2023 

WEATHER: Temp: 38-44°F, Cloudy (AM), Overcast (PM), RH: 86% Pressure: 29.62” Hg Wind: NE @ 6 mph 

TIME: 07:00 – 15:30 
 

ROUX 2 of 5  

Erosion and Sediment Control 
• Erosion and sediment controls were inspected to ensure that silt fence and filter sock were undamaged and operational. 

 
Sampling Conducted:  

• Lead Delineation Sampling on Parcel IV (Lot 17) for TCLP and total lead: 
o 27 samples around previously completed soil boring WC-GH4-14a 

• Waste characterization samples: WC-GH4-14a (0-5) and WC-GH4-3 (1-3) 
• February effluent sample from the water treatment system (WTS_EFFLUENT_20230221) to confirm NYC Department of 

Environmental Protection sewer discharge criteria is met.   
 
Other Items of Note: 

• None  
 
 

cei 

Imported Material 

Name - Location Source During This Reporting Period Total 
  Loads Tons Loads Tons 

Vulcan ASTM #3  (1 ½” Stone) Vulcan Hamburg 
Quarry 

  5 127.83 

Vulcan General Fill Vulcan Wantage 
Quarry   71 1,800.42 

Exported Material 

Material Facility During This Reporting Period Total 
  Loads Tons Loads Tons 

Concrete for Recycling Bayshore    20 421.87 
Concrete for Landfill WM Fairless   37 ~872.59 

TCE Impacted Haz Hot Spot  CWM Emelle   7 161.72 
Cd Impacted Haz Material from WC-5 CWM Emelle   3 49.45 
Cd Impacted Haz Material from WC-5 Clean Earth NJ   16 397.75 

Non-Haz Contaminated Urban Fill  WM Fairless 2 ~44 79 ~1,738 
MGP soil with TCE>25 ppm Clean Earth ESMI 1 ~22 57 ~1,284 

Truck Log 

Number Excavation 
Grid Disposal Facility Disposal Profile Manifest Number Trucking 

Company 
Truck License 

Plate 
1 WC-11 (5-8) ESMI-TCE >25 MGP soil with TCE>25 ppm  BUG000058 Frick Farm 17738PF  
2 WC-8 (3-5) WM Fairless Non-haz urban fill 12228229 V&E AX709B 
3 WC-8 (3-5) WM Fairless Non-haz urban fill 12228230 V&E AY259E 

Dewatering  

Time Totalizer Volume (gallons)* 
7:30 AM 434,497 
8:30 AM  436,219 
14:00 PM 441,963 

Water treated and discharged since last report: 7,466 gallons 
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Anticipated Upcoming Work Activities  

Continued installation of SOE and tiebacks inside the TFS.   

 

Site Layout 
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Excavation Diagram 
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Photographs of Onsite Work 

 

 
 

Photo 1: 
Completing lead delineation and waste 
characterization sampling on Parcel IV 
(Lot 17).   

 

 

Photo 2: 
CEI loading soil from grid WC-8(3-5)’ for 
disposal to WM Fairless facility  

 


