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Project Team 
General Contractor and Subcontractors: 

• Mega Contracting Group, LLC (Mega) 
• Creamer Environmental, Inc. (CEI) 

 
Engineers and Consultants:  

• Roux Environmental Engineering and Geology, D.P.C. (Roux) 
• GZA GeoEnvironmental Inc. (GZA) 
• Mueser Rutledge Consulting Engineers, PLLC (MRCE) 
• WSP USA (WSP) 
• Intertek MT Group (Intertek) 

Remedial Action Work Summary  
Work Activities Performed Onsite:  
• Site preparation for upcoming activities.  
• SOE sheet pile installation between Gas Holder 3 and Gas Holder 4.  
• Excavation and stockpiled inside the tension fabric structure (TFS) for future disposal to Waste Management Fairless facility. 
• Loaded out soil for disposal to Waste Management Fairless  
• Collection of documentation sample in waste characterization grids WC-11/WC-10. 
 
Contractor Work Performed Onsite:  
Creamer Environmental, Inc (CEI) loaded out ten (10) trucks, approximately 220 tons of non-hazardous urban fill from waste 
characterization grids WC-11 (8-15’) for off-site disposal to the Waste Management Fairless facility. All transport trucks were cleaned 
and inspected before leaving the site to ensure no material was tracked off-site. 
 
CEI completed SOE sheet pile installation from structural detail 3 towards detail 9.  Approximately 17 linear feet of SOE sheeting were 
installed between Gas Holder 3 and 4. CEI continued SOE site preparation, including grading the work area, crane mats placement 
and preparation of SOE sheet piles.  
 
CEI intermittently operated sump pumps to remove surface water inside the tension fabric structure (TFS). All recovered water was 
collected and sent to the water treatment system (WTS) for future processing and discharge. No treated water was discharged to 
the New York City combined sewer system.  
 
Based on field observations, WSP and Roux confirmed the absence of DNAPL at the bottom of the excavation. Thus, reaching the 
bottom of the remediation excavation at approximately 15 feet below grade in area of approximately 25’x25’ southeast of waste 
characterization grids WC-11/WC-10. After collection of documentation sample, CEI backfilled with imported general fill. Plastic liner 
was installed at the north and west sidewalls of the remediated area. Intertek performed compaction testing in the backfilled area 
to confirmed geotechnical requirements. 
 
CEI applied odor suppression foam on stockpiles inside the TFS and operated Vapor Management System (VMS) during all work 
activities inside the TFS. CEI also conducted dust control measures (wetting, tarping, limiting vehicle speeds, etc.) as needed.  
 
Air Monitoring:  

• No VOC or dust exceedances were observed from the community air monitoring program (CAMP). 
• GZA will provide a summary report of CAMP activities.  

 
Erosion and Sediment Control 
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• Erosion and sediments controls were inspected to confirm all elements are operational and functional. 
 

Sampling Conducted:  
• Documentation sample, DOC-29_20230504 collected for TCL/TAL plus cyanide analysis. 

 
Other Items of Note: 

• Construction and drilling activities were observed as part of the ongoing CSO project west of Nevins Street.  
 
Imported Material 

Name - Location Source During This Reporting Period Total 
  Loads Tons Loads Tons 

Vulcan ASTM #3  (1 ½” Stone) Vulcan Hamburg Quarry   7 179.3 
Vulcan General Fill Vulcan Wantage Quarry   115 2923.06 

Exported Material 

Material Facility During This Reporting Period Total 
  Loads Tons Loads Tons 

Concrete for Recycling Bayshore    20 421.87 
Concrete for Landfill WM Fairless   57 ~1,312.59 

TCE Impacted Haz Hot Spots  CWM Emelle   7 161.72 
Cd Impacted Haz Material  

from WC-5 
CWM Emelle   3 49.45 

Pb impacted Haz from  
Parcel IV Hot Spot 

CMW Emelle   25 ~550 

Cd Impacted Haz Material from WC-
5 

Clean Earth NJ   16 397.75 

Non-Haz Contaminated Urban Fill  WM Fairless 10 220 117 ~2,508 
MGP soil with TCE>25 ppm Clean Earth ESMI   113 ~2,494 

Non-Haz MGP Impacted  Clean Earth New Castle   34 ~748 
Non-Haz MGP Impacted CESP   7 ~154 

 
Exported Material Truck Log 

Number Excavation Grid Disposal Facility Disposal Profile Manifest Number Trucking 
Company 

Truck License 
Plate 

1 WC-11(8-15)’ WM Fairless Non-haz urban fill 1222860 V&E AX709B 
2 WC-11(8-15)’ WM Fairless Non-haz urban fill 1222861 V&E AW641V 
3 WC-11(8-15)’ WM Fairless Non-haz urban fill 1222862 V&E AW259D 
4 WC-11(8-15)’ WM Fairless Non-haz urban fill 1222863 V&E AY260E 
5 WC-11(8-15)’ WM Fairless Non-haz urban fill 1222864 V&E AW690L 
6 WC-11(8-15)’ WM Fairless Non-haz urban fill 12455193 V&E AW358B 
7 WC-11(8-15)’ WM Fairless Non-haz urban fill 12455194 V&E AY259E 
8 WC-11(8-15)’ WM Fairless Non-haz urban fill 12455195 V&E AW259D 
9 WC-11(8-15)’ WM Fairless Non-haz urban fill 12455196 V&E AX709B 

10 WC-11(8-15)’ WM Fairless Non-haz urban fill 12455197 V&E AW641V 
 

Dewatering  

Time Totalizer Volume (gallons)* 
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7:00 2,400,011 
15:30 2,400,011 

Water treated and discharged since last report: 0 gallons 
 
Anticipated Upcoming Work Activities  
Continued SOE sheet piles installation along between Gas Holder 3 and 4.  Continued backfilled at the bottom of excavation in 
waste characterization grid WC-11. 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Site Layout 
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Excavation Diagram 
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Photographs of Onsite Work 

 

 
 

Photo 1: 
CEI loading soil from grid WC-11 for 
disposal to WM Fairless facility. 

 

 

Photo 2: 
CEI backfilling with imported general fill 
at the east of grid WC-10 and WC-11. CEI 
applied odor suppression foam on 
stockpiles. 

 


