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Project Team 
General Contractor and Subcontractors: 

• Mega Contracting Group, LLC (Mega) 
• Creamer Environmental, Inc. (CEI) 

 
Engineers and Consultants:  

• Roux Environmental Engineering and Geology, D.P.C. (Roux) 
• GZA GeoEnvironmental Inc. (GZA) 
• Mueser Rutledge Consulting Engineers, PLLC (MRCE) 
• WSP USA (WSP) 

 
Remedial Action Work Summary  
Work Activities Performed Onsite:  
• SOE sheet pile installation along Degraw Street.  
• Excavation inside the tension fabric structure (TFS) for future disposal to Waste Management Fairless facility. 
• Loaded out soil for disposal to Clean Earth Carteret 
• Import of general fill and ¾ crushed stone from approved Vulcan Wantage Quarry. 
 
Contractor Work Performed Onsite:  
Creamer Environmental, Inc (CEI) loaded four (4) trucks, approximately 88 tons of non-hazardous urban fill from waste 
characterization grids WC-10 (8-10) for off-site disposal to the Clean Earth Carteret facility.  
 
CEI imported nine (9) trucks, approximately 229.37 tons of general fill and four (4) trucks, approximately 100.99 tons of crushed stone 
from Vulcan Wantage Quarry. Import general fill material was added to the stockpile in waste characterization grid WC- 12. Imported 
stone was added to the stockpile in grid WC-3.  All transport trucks were cleaned and inspected before leaving the site to ensure no 
material was tracked off-site. 
 
CEI continued SOE sheet pile installation along north site boundary, from structural detail 3 towards detail 4.  Approximately 12 linear 
feet of SOE sheeting were installed along Degraw street. CEI continued SOE site preparation, including grading the work area, crane 
mats placement and preparation of SOE sheet piles.  
 
CEI excavated within waste characterization grid WC-10, in the northeast corner of the phase I excavation area in the 5-foot deep 
area defined in the RAWP.   CEI excavated up to approximately 10 feet below grade with completion of excavation planned for the 
next day. 
 
CEI applied odor suppression foam on stockpiles inside the TFS and operated Vapor Management System (VMS) during all work 
activities inside the TFS. CEI also conducted dust control measures (wetting, tarping, limiting vehicle speeds, etc.) as needed.  
 
Air Monitoring:  

• No VOC or dust exceedances were observed from the community air monitoring program (CAMP). 
• GZA will provide a summary report of CAMP activities.  

 
Erosion and Sediment Control 

• Erosion and sediments controls were inspected to confirm all elements are operational and functional. 
 

Sampling Conducted:  
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• None 
Other Items of Note: 

• None 
 
Imported Material 

Name - Location Source During This Reporting Period Total 
  Loads Tons Loads Tons 

Vulcan ASTM #3  (1 ½” Stone) Vulcan Hamburg Quarry   7 179.3 
Vulcan ASTM #57  (3/4 ” Stone) Vulcan Hamburg Quarry 4 100.99 4 100.99 

Vulcan General Fill Vulcan Wantage Quarry 9 229.37 154 3923.48 
Exported Material 

Material Facility During This Reporting Period Total 
  Loads Tons Loads Tons 

Concrete for Recycling Bayshore    20 421.87 
Concrete for Landfill WM Fairless   57 ~1,312.59 

TCE Impacted Haz Hot Spots  CWM Emelle   7 161.72 
Cd Impacted Haz Material  

from WC-5 
CWM Emelle   3 49.45 

Pb impacted Haz from  
Parcel IV Hot Spot 

CMW Emelle   25 ~550 

Cd Impacted Haz Material from WC-
5 

Clean Earth NJ   16 397.75 

Non-Haz Contaminated Urban Fill  WM Fairless   135 ~2,904 
MGP soil with TCE>25 ppm Clean Earth ESMI   113 ~2,494 

Non-Haz MGP Impacted  Clean Earth New Castle   34 ~748 
Non-Haz MGP Impacted CESP   7 ~154 

Non-Haz Urban Fill CEC 4 88 4 ~88 
 

Exported Material Truck Log 

Number Excavation Grid Disposal Facility Disposal Profile Manifest Number Trucking 
Company 

Truck License 
Plate 

1 WC-10(10-15)’ CEC Non-haz urban fill 2624112 V&E AX745D 
2 WC-10(10-15)’ CEC Non-haz urban fill 2624113 V&E AU750G 
3 WC-10(10-15)’ CEC Non-haz urban fill 2624114 V&E AY609A 
4 WC-10(10-15)’ CEC Non-haz urban fill 2624115 V&E AW636F 
       
       
       
       
       
       

 
Dewatering  

Time Totalizer Volume (gallons)* 
7:00 2,400,011 

15:30 2,400,011 
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Water treated and discharged since last report: 0 gallons 
 
Anticipated Upcoming Work Activities  
Continued SOE sheet piles installation along Degraw Street.  Continued excavation in waste characterization grid WC-10. 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Site Layout 
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Excavation Diagram 
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Photographs of Onsite Work 

 

 
 

Photo 1: 
UST secured and covered located on the 
eastern side of the Lot 49 property line. 
Clean Fill stockpile behind.   
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Photo 2: 
Sheet piling installation on north side of 
Holder IV 

 


