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Project Team 
General Contractor and Subcontractors: 

• Mega Contracting Group, LLC (Mega) 
• Creamer Environmental, Inc. (CEI) 

 

Engineers and Consultants:  
• Roux Environmental Engineering and Geology, D.P.C. (Roux) 
• GZA GeoEnvironmental Inc. of New York (GZANY) 
• WSP USA (WSP) 

 
Remedial Action Work Summary  
Work Activities Performed Onsite:  
 

• Excavation of material for future disposal from the Gas Holder 3 excavation area. 
• Continued installation of support of excavation (SOE) in Gas Holder 3 excavation area.  

 
Contractor Work Performed Onsite:   

 

Creamer Environmental, Inc. (CEI) continued excavating material from the Gas Holder 3 excavation area in preparation of future 
loadouts and installation of dewatering system.  Due to the limited access in the area, material under the previously installed 
SOE structures (waler and bracing) was excavated by hand.  CEI continued installation of SOE in Gas Holder 3 excavation area, 
as needed. 

 
The vapor management system (VMS) associated with the tension fabric structure (TFS) was operated throughout the day.  Dust 
and odor control measures (wetting, tarping, limiting vehicle speeds, etc.) were performed as needed, to ensure there were no 
impacts to the neighborhood.  All truck tires were cleaned before leaving the Site, to ensure no material was tracked onto the 
surrounding streets. Exposed soils were covered with Atmos odor suppressing foam and/or poly sheeting at the end of the day. 
 

Air Monitoring:  
• No VOC or dust exceedances were observed from the community air monitoring program (CAMP).  
• GZANY to provide a summary report of CAMP activities separately.  

 
Erosion and Sediment Control: 

• None. 
 

Sampling Conducted:  
• None. 

 

Other Items of Note: 
• Construction activities were observed as part of the ongoing combined sewer overflow (CSO) project west of Nevins Street. 
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Imported Material 

Name - Location Source 
During This Reporting Period Total 

Loads Tons Loads Tons 
Vulcan ASTM #3 (1 ½” Stone) Vulcan Hamburg Quarry   10 255.36 

Vulcan ASTM #57 (3/4” Stone) Vulcan Hamburg Quarry   5 126.76 
Vulcan General Fill Vulcan Wantage Quarry   680 16,146.26 

 
Exported Material 

Material Facility 
During This Reporting Period Total 

Loads Tons Loads Tons 
TCE Impacted Haz Hot Spots  CWM Emelle   7 161.72 

Cd Impacted Haz Material  
from WC-5 

CWM Emelle   3 49.45 

Pb Impacted Haz from  
Parcel IV Hot Spot 

CWM Emelle   25 536.72 

Cd Impacted Haz Material from WC-5 Clean Earth NJ   16 397.75 
Concrete for Recycling Bayshore    25 ~465.87 
Concrete for Landfill WM Fairless   63 ~1,415.93 

Urban Fill for CVOC Orange Zone (Lot 17) WM Fairless Urban Fill-OZ   47 ~1034 
Urban Fill for CVOC Orange Zone (Lot 49) WM Fairless Urban Fill-OZ   24 ~528 

Non-Haz Urban Fill (Lot 17) Clean Earth Carteret   42 ~924 
Non-Haz Urban Fill (Lot 49) Clean Earth Carteret   73 ~1,606 

MGP soil with TCE>25 ppm 
Clean Earth ESMI   181 ~3,906 

CE Southeast Pennsylvania   8 ~176 
Non-Haz MGP Impacted (TCLP Benzene > 0.5) CE Southeast Pennsylvania   8 ~237.97 
Non-Haz MGP Impacted (TCLP Benzene < 0.5) CE Southeast Pennsylvania   58 ~1,276 

Non-Haz Contaminated Urban Fill  WM Fairless   323 ~6,946.69 
Non-Haz Urban Fill Clean Earth Carteret -BZ   45 ~967 

Non-Haz MGP Impacted  Clean Earth of New Castle   35 ~770 
MGP Impacted (TCLP Benzene 0.2<x<0.5 

mg/l) 
CE Southeast Pennsylvania   5 ~110 

 
Exported Material Truck Log 

Number Excavation Grid Disposal Facility Disposal Profile Manifest 
Number 

Trucking 
Company 

Truck 
License Plate 

       
 

 
Dewatering  

Time Totalizer Reading  
7:00 40,131,200 

15:30 40,131,200 
Water treated and discharged since last report: 0 gallons 
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Anticipated Upcoming Work Activities   

• Continue excavation around SOE in Gas Holder 3 excavation area.  
• Load out of material for disposal to Clean Earth Southeast Pennsylvania and Waste Management Fairless.  
• Prepare for the installation of the dewatering system in Gas Holder 3 excavation area.  

Site Layout 
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Excavation Diagram 
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Photo 1:  
Looking north, view of CEI hand clearing 
from underneath the waler and bracing 
in waste characterization grids WC-5 and 
WC-6 in preparation for future loadout. 

 

Photo 2:  
Looking north, view of CEI excavating 
around the northeast corner bracing in 
waste characterization grid WC-9.  

 
 
 
 
 
 
 
 
 
 


