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December 1, 2014

Ms. Jane O'Connell
Chief, Superfund and Brownfield Cleanup Section
New York State Department of Environmental Conservation
47-40 21st Street, Long Island City, NY 11101

Re: Arthur Kill Lead Remediation NYSDEC Site #243039
IRM Work Plan Modification

Dear Ms. O’Connell

In 2014, the NYSDEC approved the Site Characterization and Interim Remedial Measures Work
Plan, Arthur Kill Correction Facility Firing Range, NYSDEC Site #243039, dated June 2014
(“Work Pan”). Section 4: Soil/Materials Management Plan of the Work Plan established the
proposed methods for material excavation and handling prior to off-site disposal.

Based on the seasonal conditions, site stockpiling near the old firing range as originally proposed
no longer appears to be a practical or viable option. Stockpiling, loading and trucking in the
remediation area needs to be relocated to prevent severe rutting and soil disturbance within the
work area. C&S and EnviroTrac are recommending that excavated soils be internally
transported to a fenced asphalt lot within the defined work area and temporarily staged for offsite
disposal (See attached Figure). The benefits of this area include:

 Asphalt cover reducing the potential of cross contamination;
 Reduced heavy vehicular traffic on unpaved areas
 Reduced rutting and additional soil disturbance in the remediation area (i.e.

“pumped” wet clay).

C&S has worked with the environmental contractor, EnviroTrac, to develop the following
modifications to the Work Plan:

 Direct load and internally truck all materials leaving the site to the fenced
storage area and temporarily stage for offsite disposal. Direct load area must
be kept free of contaminated material to prevent tracking out of remediation
area.

 All materials staged here will be stockpiled on, and covered with plastic
sheeting. The sheeting shall be bermed to prevent potential of rain and
sediments from leaking onto adjacent areas. Down slope storm drain inlets
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near the stockpile areas will be sealed until stockpiles have been removed and
area has been cleaned.

 Stockpile will be inspected at the beginning and end of each work day to
ensure that materials have not left the containment. Should materials be
observed outside the bermed areas, they will be immediately cleaned and the
containment will be repaired.

 Water colleting in the bermed area will be containerized and sampled for
proper disposal.

 Following completion of the final removal of the stockpile area, the asphalt
will be scraped clean and the area will be pressure washed to remove residual
soils. Wash water will be collected and containerized for disposal.

 During stockpile construction and loading, a particulate air monitoring station
will be placed downwind of the stockpile area operations.

Please accept this letter as official modification to the Work Plan.

Regards,
C&S Engineers, Inc.

Mark Colmerauer
Managing Geologist

cc: C. Sassano, OGS
S. Nair. OGS

Encl. Figure 1, (sealed)




