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Hoffman, Carl (DEC)

From: Duda, Damian <Duda.Damian@epa.gov>
Sent: Friday, May 05, 2017 10:21 AM
To: Hoffman, Carl (DEC)
Subject: Katonah Municipal Well Five Year Review
Attachments: KMW 2017 FYR.pdf

ATTENTION: This email came from an external source. Do not open attachments or click on links from unknown senders or 

unexpected emails. 
Hi, Carl.  The fifth KMW Five-Year Review (FYR) has been completed (attached).  The installation of the new 
monitoring wells and the regular monitoring groundwater program in place has put this site back on track.  The 
conclusions are pretty straightforward.   
 
As indicated in the FYR, EPA will eventually be pursuing a modification to the original selected remedy, 
since  the Town of Bedford expects to use this well only for sampling as part of the groundwater monitoring 
program.  Its days as a public water supply source have come to an end. 
 
Once we receive some additional rounds of groundwater data, we expect to begin our ROD modification 
process (expected to be a ROD Amendment).  I will apprise you when we begin the process.  
 
Thanks.  
   
 
Damian J. Duda 
EPA Superfund – Region 2 – NY 
Project Manager – NY Branch 
212‐637‐4269 
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I. INTRODUCTION

This is the fifth five-year review (FYR) for the Katonah Municipal Well.site (KMW site),
located in the Village of Katonah, Town of Bedford (Town), Westchester County, New York.
The selected remedy for the KMW site, which was set forth in a Record of Decision (ROD)
issued on September 25, 1987, by the Environmental Protection Agency (EPA), called for the
construction of a new 370 gallons per minute (gpm) public water supply production well, fitted
with an air stripper to ensure a potable water supply and for controlling contaminant migration
through the pumping of the production well. Aquifer restoration to federal andlor state maximum
contaminant levels (MCLs) is a secondary goal which may be achieved through the ongoing
operation of the system.

This review was conducted by Damian Duda, the U.S. EPA Region 2 Remedial Project Manager
(RPM) for the KMW site, pursuant to Section 121(c) of the Comprehensive Environmental
Response, Compensation, and Liability Act (CERCLA), as amended, 42 D.S.C. §§9601 et seq.
and 40 CFR 300.403(f)(4)(ii). The FYR was completed, in accordance with the Comprehensive
Five-Year Review Guidance, OSWER Directives 9355.7-02B-P (June 2001). The purpose ofa
FYR is to ensure that the implemented remedies protect human health and the environment and
that it functions as intended by the KMW site ROD. This FYR report will become part ofthe
KMW site file.

This is a policy FYR for the KMW site; because, even though, upon completion, hazardous
substances, pollutants or contaminants will not remain at the KMW site above levels that allow
for unlimited use and unrestricted exposure, the remedy will take more than five years to
complete. This review covers the period from September 2012 until March 2017. The trigger
date for conducting this FYR is the date of the last FYR.

The project lead for the KMW site are the potentially responsible parties (PRPs) with oversight
by EPA Region 2. The FYRs are being conducted by EPA.

Site Background

• The KMW siteis located in the Village of Katonah in the Town of Bedford, Westchester
County, New York on land owned by the City of New York (NYC). The KMW site is
situated in the eastern part of the Village, on a narrow peninsula extending eastward into
the Muscoot Reservoir, which supplies drinking water to NYC as part ofthe Croton
Reservoir System.

• The peninsula rises approximately 10 feet above the normal level of the reservoir. The
direction of the groundwater flow in the unconfined glacial stratified drift aquifer in
which the KMW is screened is generally east-northeast and discharges into the Muscoot
Reservoir.



• The Village of Katonah is the residential community located near the KMW site and is
moderately populated

• The KMW was a part of the Bedford Water and Storage Distribution District and was
designed in the early part of the 20th century as an infiltration gallery, drawing water
primarily from the reservoir, with some contribution from the aquifer underlying the
Village. The former production well operated at an average pumping .rate of 240 gpm
before it was shut down in 1978: It had provided over sixty percent of the water supply
for 6,200 people in the Village of Katonah and Village of Bedford Hills.

• During the Fall of 1978, the Westchester County Department of Health (WCDOH)
sampled the water quality of several Westchester municipalities. This action followed the
discovery of volatile organic compound (VOC) contamination of the well supplying
drinking water to the Village of Brewster, New York. In 1978, the two initial rounds of
groundwater sampling at the original KMW showed tetrachloroethene (PCE)
concentrations of75 and 90 micrograms per liter (ug/L). At the time, the New York State
Department of Health (NYSDOH) guidelines required a limit of 50 ug/L for any single
VOC.

• Historically, there were reports that PCE was used for cleaning mechanical equipment
and parts and was subsequently disposed of in the original pump house floor drain. Soil
collected from a sump inside the pump house adjacent to the original KMW showed
contaminants of concern. In addition, the area surrounding the well and pump house had
been historically used for the disposal of street cleaning debris. There were also some dry
cleaning establishments in the Village of Katonah which were cited as potential
upgradient sources ofVOC contamination from septic tank discharges.

• The KMW site was referred to the New York State Department of Environmental
Conservation (NYSDEC) for a preliminary assessment and site investigation.

• Subsequently, EPA and the NYSDEC entered into an agreement to establish EPA as the
project lead for the KMW site in order to proceed into the remedial investigation and
feasibility study (RI/FS) phase. Table 1 provides a chronology of some key events for the
KMW site.
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FIVE-YEAR REVIEW SUMMARY FORM

SITE IDENTIFICATION

2 BedfordlWestchester

Site Name: Katonah Municipal Well

EPA ID: NYD980780795

Multiple OUs?

No
Has the site achieved construction completion?

Yes

NPL Status: Deleted

I
I
I

REVIEW STATUS

Lead agency: EPA
If "Other Federal Agency" was selected above, enter Agency name: Click here to enter
text.

Author name (Federal or State Project Manager): Damian Duda

Author affiliation: EPA

Review period: 09/25/2012 - 03/31/2017

Date of site inspection: 12/07/2016

Type of review: Policy

Review number: 5

Triggering action date: 09/25/2012

Due date (five years after triggering action date): 09/25/2017

II. RESPONSE ACTION SUMMARY

Initial Response

In December 1978, the former KMW production well was taken out of service. At that time, the
Town temporarily interconnected with the Bedford Correctional Facility Water System to restore
the water supply to 6200 people dependent on the former production well.
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In 1978, a source control effort was implemented at the KMW site by the WCDOH. The
identified dry cleaners were required to pump out their septic systems and modify their disposal
techniques for waste solvents. Additional source control measures were implemented by the
Town through the promulgation of stringent aquifer protection ordinances that would regulate
waste discharges to town aquifers.

The KMW site was proposed for inclusion on the National Priorities List (NPL) on October 1,
1984 and was listed on the NPL on June 1, 1986.

Basis for Taking Action

From June 1985 until July 1987, CDM, Inc. and CDM FederalPrograms Corporation (CDM
Federal), under contract to EPA, conducted a remedial investigation and feasibility study (RIfFS)
at the KMW site.

The purpose of the RIfFS was to determine the nature and extent of contamination at the KMW
site; to determine what threat the KMW site posed to public health and the environment; and, to
evaluate remedial alternatives. The RI showed that, when the original KMW was pumping,
groundwater flow from the peninsula area was intercepted by the well so that contamination did
not discharge into the Muscoot Reservoir. The RIfFS indicated that PCE was the primary
contaminant of concern and that the PCE present in the aquifer was characterized as residual
contamination. The RI determined that there were no active sources releasing PCE into the
aquifer and that there were no concerns regarding contamination of surface water or wetlands.
The human health risk assessment concluded that based upon the results of the endangerment
assessment contained in the RI report, ingestion of contaminated groundwater posed the greatest
human health risk at the KMW site. The 1987 ROD indicated that there were no adverse
ecological impacts due to site-related contaminants and that it was highly improbable that
contaminated groundwater would discharge to either the Muscoot Reservoir or the Katonah
Brook.

Response Actions

EPA issued its Record of Decision (ROD) for the KMW site on September 25, 1987. The
selected remedial action (RA) consisted of: 1) constructing a new 370 gpm production well,
fitted with an air stripper and a disinfection unit; 2) controlling contaminant migration through
pumping of the production well and treatment of the extracted groundwater; 3) filling and sealing
the former production well to prevent the further migration of contaminants into the aquifer; 4)
monitoring treated water to detect the presence of identified contaminants; and, 5) conducting
general cleanup of the peninsula area to remove construction debris.

Status of Implementation

The PRPs are the Town, the three identified dry-cleaning establishments and the KMW property
owner. NYC owns the KMW property; the Town owns the KMW and its appurtenances. The dry
cleaners had previously revamped their waste disposal practices by no longer discharging into
their septic facilities. On June 17, 1988, EPA issued an Administrative Order on Consent (AOC)
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for the remedial design (RD) to the Town. The remaining PRPs declined to sign the AOC. On
September 9, 1988, EPA issued a Unilateral Administrative Order (UAO) to the non-consenting
PRPs to assist the Town in the completion ofthe RD. The RD was completed in March 1990.
The non-consenting PRPs did not comply with this UAO and later reimbursed their share of the
response costs in a separate Consent Decree entered on March 18, 1993 ..

In August 1991, the construction of the new well was completed, and the old-well was backfilled
to grade with native material. In February 1992, the air stripper was installed on the new KMW.
In April 1992, the remaining RA work was completed: 1) the pump house was constructed; 2) all
instrumentation and control panels were installed; and 3) general cleanup activities of
construction debris on the peninsula were completed. In a letter dated May 26, 1992, James J.
Hahn Engineering (Hahn Engineering), the Town's contractor, provided certification that the
construction was substantially complete and complied with the approved plans and
specifications.

On July 7, 1992, the EPA issued a Preliminary Close-Out Report indicating that construction
completion had been attained. On March 31, 1993, EPA approved the RA Report signifying that
the system was operational and functional. In March 2000, the KMW site was deleted from the
NPL.

During 2012-2013, subsequent to EPA's fourth FYR, the Town implemented its decision to
connect to an alternate water supply source, i.e., the NYC Delaware Aqueduct system, as the
primary source of its public water supply. The Town determined that the aquifer from which the
KMW was drawing groundwater showed an increase in additional contaminants of nitrates,
manganese and chlorides in the raw water so it would be no longer viable as a source of public
water. The Town built the Consolidated Water District Filtration Plant to treat the NYC water
supply. In June 2013, the Town began distribution of the NYC drinking water to the various
communities. Since that time, the KMW has not been operational as a source of public water
and, since it has not been pumping, it is no longer a mechanism to prevent further migration of
contaminants into the aquifer. The KMW continues to be sampled as part of the groundwater
sampling program, as well as the four new monitoring wells which were installed from October
through December 2014.

Institutional Controls (ICs) Summary

The 1987 ROD and the 1988 Consent Decree did not call for the placement of institutional
controls. EPA Region 2 believes that the actions identified in the ROD were adequate to address
the current groundwater use, as well as the reasonably anticipated future groundwater use. In
addition, there are extra layers of protection provided by local government agencies. NYC owns
the KMW site property and has a comprehensive Long-Term Watershed Protection Program in
place to protect its water supply reservoirs and distribution systems. The Town owns the KMW.
Lastly, any well drilling in the area is governed by the Westchester County Sanitary Code:
Article VII, Water Supplies, Section 873.700, which states that "any new well construction must
be permitted."
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Operation, Maintenance and Monitoring

Currently, the KMW is no longer a part ofthe Bedford Water and Storage Distribution District.
As previously discussed, the Town maintains the KMW and performs the ongoing groundwater
sampling program. The KMW is only pumped when being sampled. Currently, the Town's
contractor, The Chazen Companies, samples the groundwater from the KMW and the four new
monitoring wells on a biannual basis (quarterly sampling is no longer required). The
groundwater sampling was performed mostly quarterly from December 2014 through September
2016. All sampling is conducted in accordance with an EPA-approved Quality Assurance Project
Plan (QAPP).

There have been no changes at the KMW Site as the result of natural disasters or climate change
impacts.

III. PROGRESS SINCE LAST FIVE-YEAR REVIEW

The fourth FYR, completed in September 2012, concluded that the selected remedy at the KMW
site was implemented, in accordance with the requirements of the ROD, and was determined to
be short-term protective of human health and the environment, as presented below.

TABLE A

Protectiveness Determinations/Statements from the 2012 FYR

Protectiveness Statement

Operable Unit:
01

Protectiveness Determination:
Short-term Protective

Addendum Due Date
(if applicable):
Click here to enter date.

Protectiveness Statement: The remedy currently protects human health and the environment because the
KMW distribution water meets current drinking water standards; monitoring well data show no exceedances of
drinking water standards; local residents are connected to the municipal water supply and are not exposed to the
groundwater contaminants; and, local ordinance requires that all residences in the vicinity connect to the
municipal water supply system. However, in order for the remedy to be protective in the long-term, a more
comprehensive monitoring well network, including the installation of new monitoring wells, should be developed to
delineate the peE plume further and confirm that the plume continues to be contained while being remediated.
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Sitewide Protectiveness Statement (if applicable)

Protectiveness Determination:
Short-term Protective

Addendum Due Date (if applicable):
Click here to enter date.

For sites that have achieved construction completion, enter a site wide protectiveness
determination and statement.

Protectiveness Statement: The remedy currently protects human health and the environment because the
KMW distribution water meets current drinking water standards; monitoring well data show no exceedances of
drinking water standards; local residents are connected to the municipal water supply and are not exposed to the
groundwater contaminants; and, local ordinance requires that all residences in the vicinity connect to the
municipal water supply system. However, in order for the remedy to be protective in the long-term, a more
comprehensive monitoring well network, including the installation of new monitoring wells, should be developed to
delineate the peE plume further and confirm that the plume continues to be contained while being remediated.

Although the fourth FYR determined that the remedy was functioning as intended, it did include
several recommendations, as discussed in Table B below.

TABLEB
Issues, Recommendations and Follow-Up Actions

Fourth FYR
Issue Recommendations and Current Current Implementation Completion

Follow-Up Actions Status Status Description Date

Current Use existing wells and install new wells, Completed The former monitoring wells December
network of both upgradient and downgradient of the were formally abandoned. 2014
monitoring KMW, to develop a mapped monitoring Four new monitoring wells
wells is well network to delineate PCE plume (MW-11R, MW-1S, MW-2S
incomplete more accurately and to confirm that the and MW4R) were installed
and does not plume continues to be contained while during October - December
provide an being remediated. 2014 to delineate the PCE
accurate

Ensure monitoring well network is filed
plume more directly. The

assessment KMW is not operating;
of the with NYSDEC identification numbers. however, the latest data
currentPCE indicate that the plume is not
plume. expanding.

As discussed previously, during the 2102 - 2013 timeframe, the town decided to connect to an
alternate water supply source, i.e., the NYC Delaware Aqueduct system, as the primary source of
its public water supply. The KMW is no longer a source of drinking water, and pumping, for that
purpose, was terminated in 2013. The remedy is now limited to biannual groundwater sampling
to evaluate natural attenuation of the plume.
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IV. FIVE-YEAR REVIEW PROCESS

Community Notification and Involvement and Site Interviews

EPA published a notice in February 2016 on the KMW Superfund Site webpage
[www.epa.gov/superfund/katonah-well], announcing to the community that the FYR process had
begun. The notice indicated that EPA would be conducting a FYR of the remedy for the KMW
site to ensure that the implemented remedy remains protective of human health and the
environment. The notice also indicated that once the FYR was completed, the results would be
made available at the KMW Superfund Site webpage. The notice included the RPM's contact
information for questions related to the FYR process or the KMW site.

In addition to this notification, on November 14, 2016, EPA Region 2 posted a notice on its
website indicating that it would be reviewing site cleanups and remedies at 38 Superfund sites in
New York and New Jersey, including the KWW site. The announcement can be found at the
following web address: https://www.epa.gov/sites/productionifiles/2016-
l1/documents/five year reviews fy2017 fina1.pdf.

No interviews were conducted as part of this FYR. No comments have been received from the
public or from any stakeholders during this review.

Data Review

During October-November 2014, four new soil borings were advanced and sampled, as outlined
in the 2014 Supplemental Site Investigation Work Plan. These were completed as new
groundwater monitoring wells (MW-4R, MW-11R, MW-1S and MW-2S) (see Figure 1). Soil
samples from the deeper zone of the 4R location had low «0.01 milligrams per kilograms
(mg/kg) levels ofPCE, and no PCE was detected in the 11R, IS and 2S borings. MW-IS and
MW-11R are screened in the same interval of the aquifer as the KMW, and MW-4R and MW-2S
are screened approximately 12 feet below the KMW.

During the 2014-2016 period, groundwater elevation measurements show that the KMW site
water table is very close to flat when the KMW is not pumping.

All ofthe KMW site wells were sampled for VOCs five times during this FYR period: once in
2014, three times in 2015 and once in 2016 (Table 3A). For comparison of the KMW sampling
results, PCE values from the previous FYR period are shown in Table 3B. The federal Safe
Drinking Water Act maximum contaminant level (MCL) for PCE is 5 ug/L. PCE concentration
in the KMW ranged from 3.8 to 5.7 ug/L during this FYR period. MW-4R exceeded the MCL
for PCE in every event except for June 2015. In June 2015, the KMW was pumped and sampled
before the monitoring wells. This resulted in a reduced PCE concentration in MW-4R as
compared to earlier events. The other three monitoring wells have consistently had PCE
concentrations less than 1 ug/L. TCE is consistently less than 1 ug/L and below the detection
limit and the federal and state MCL of 5 ug/L in all monitoring wells. Other VOCs were
detected, including 1,2,4-trichlorobenzene, chloroform and toluene; all were found to be below
federal and state MCLs.
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In March 2015, the groundwater geochemistry was evaluated using the Technical Protocol for
Evaluating Natural Attenuation of Chlorinated Solvents in Ground Water (EPA, 1998). Two of
the monitoring wells scored "Inadequate evidence for anaerobic biodegradation of chlorinated
organics". The KMW and the other two monitoring wells scored "Limited evidence for anaerobic
biodegradation of chlorinated organics". These samples also showed no significant
concentrations of breakdown products ofPCE. Based on the results of this evaluation, anaerobic
biodegradation ofPCE is not an active process at the KMW site. However, based on the historic
decreasing trends, concentrations of PCE are expected to continue to decline.

Site Inspection

A KMW site visit and inspection was conducted on Wednesday, December 7,2016. Specifically,
the KMW and its pump house were inspected. Also, a walk-through inspection was completed in
the area immediately surrounding the KMW site, specifically performing a reconnaissance of the
new monitoring wells in the vicinity of the KMW pump house. The newly installed monitoring
wells, MW-IS, MW-2S, MW4R and MW-I1R, which are part of the operation and maintenance
(O&M) groundwater sampling plan, were located, inspected and determined to be functional.

The KMW Site inspection was attended by Damian Duda, Kathryn Flynn, Ursula Filipowicz,
Chuck Nace and Sharon Kivowitz from EPA, Jim Hahn (Hahn Engineering), Kevin McGrath
(The Chazen Companies), Bill Nickson and Kevin Winn from the Town, Carl Hoffman from
NYSDEC and Steve Karpinski from NYSDOH.

V. TECHNICAL ASSESSMENT

Question A: Is the remedy functioning as intended by the decision document?

The selected remedy identified in the 1987 ROD consisted of the installation of a municipal
water supply well with an air stripper treatment system to treat PCE groundwater contamination.
The remedy of extraction and treatment of PCE-contaminated groundwater was originally
designed to provide the Town with a reliable public water supply, to prevent" contaminant
migration and discharge to the Muscoot Reservoir and to provide aquifer restoration and
containment.

Prior to the last FYR, the Town noticed a marked increase in concentrations of nitrates,
manganese and chlorides in the raw water of the KMW which, in addition to the PCE, posed an
additional threat to the quality of the drinking water. These contaminants are not considered site-
related and are presumably being introduced to the groundwater because of the area's increase in
population and thus the increase in the use of septic systems in the area. This additional
contamination further supported the Town's decision to connect to a new water supply source
and cease the use of the KMW as a water supply source.

During this current FYR period, the Town permanently connected to a new water supply source,
i.e., the NYC Delaware Aqueduct system. Also, during this FYR period, the Town implemented
EPA's recommendations from the last FYR. These included the installation of four new
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monitoring wells and the development of a more comprehensive groundwater monitoring
program using these wells and the KMW. EPA now has a much better understanding of the
groundwater contamination and water level scenarios in the area of the KMW.

Since the installation of the new monitoring wells, the data have shown that PCE concentrations
in the groundwater plume have been substantially reduced, both in the KMW and the four
monitoring wells (see Tables 3A and 3B (KMW only)).

The groundwater monitoring that has been conducted over the past five years indicates that there
is still some residual PCE in the groundwater in the vicinity of the KMW; however, the data
show a substantial reduction in PCE-concentrations during the current FYR period. The most
recent data from 2016 shows only one well (MW-4R) with peE concentration above the MCL,
and the plume is stable. Groundwater will continue to be monitored until the PCE cleanup level
has been met.

Question B: Are the exposure assumptions, toxicity data, cleanup levels, and remedial
action objectives (RAO) used at the time of the remedy selection still valid?

Human Health

Land use assumptions, exposure assumptions and pathways and clean up levels considered in the
1987 ROD followed risk assessment guidance used by the Agency at the time, and they remain
valid. Although specific parameters may have changed since the time the risk assessment was
completed, the general process used remains valid.

Based on the conclusions of the risk assessment conducted as part of the RI, EPA determined
that ingestion of groundwater contaminated with PCE posed the greatest risk to human health at
the KMW site. A promulgated MCL for PCE did not exist at the time the ROD was signed so it
selected a target treatment level for PCE as less than 1 ug/L or non-detect for water distributed
from the KMW. As discussed above, the current promulgated MCL for PCE is 5 ug/L. As such,
even though the current MCL for PCE is higher than the cleanup level established in the ROD,
the current MCL remains protective of human health. .

Currently, and for the foreseeable future, exposure to contaminated groundwater at the KMW
site remains an incomplete exposure pathway since residents in the vicinity of the KMW site are
connected to the Town's municipal water supply which is no longer drawing water from the
KMW. Furthermore, local ordinance requires that all residences in the vicinity tie into the
municipal water supply system.

An exposure pathway not evaluated at the time of the ROD was the potential for vapor intrusion
(VI) into indoor air. This pathway was evaluated during the prior FYRs and deemed to be
insignificant or not complete. As part of this review, the maximum detected groundwater
concentration ofPCE (11 ug/L found in MW-4R in March of2015) was compared to the
chemical-specific target groundwater screening values for PCE. The screening values provide
groundwater levels associated with an indoor air concentration that represents a cancer risk
ranging from 1 x 10-4 and 1 x 10-6 or a noncancer hazard quotient equal to 1. Concentrations
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higher than these screening values indicate the potential for vapor intrusion. The maximum PCE
concentration detected in groundwater did not exceed the cancer or noncancer based VI
screening value. Consistent with past conclusions, the VI pathway is not a concern at the KMW
site.

Ecological

The 1987 ROD indicated that there were no adverse ecological impacts due to site-related
contaminants and that it was highly improbable that contaminated groundwater would discharge
to either Muscoot Reservoir or Katonah Brook. The previous FYRs indicated that the supply
well draws water from the nearby reservoir, which draws contaminated groundwater away from
surface water bodies limiting the potential for discharge to surface water, resulting in no
exposures to ecological receptors. During the last FYR, EPA assessed the potential impacts of
the cessation of pumping at the KMW supply well which could lead to contaminated
groundwater could be discharging to the reservoir. The review examined ifthere would be the
potential for adverse effects to aquatic organisms from groundwater discharge to the reservoir by
comparing the concentration of PCE in the groundwater to freshwater aquatic criterion for PCE
(45 ug/L), The groundwater concentrations were below the criterion, and it was concluded that,
even ifthere were discharge to the surface water, there would be no adverse impacts to
ecological receptors. A similar comparison was evaluated for this FYR. The current
concentrations ofPCE (maximum value 11 IlIL) in the groundwater are less than the freshwater
aquatic criterion; therefore, even if the groundwater is discharging to the reservoir, there should
be no adverse effects to aquatic receptors in the reservoir. The cleanup values and remedial
objectives, as they pertain to ecological risk, are still valid.

Question C: Has any other information come to light that could call into question the
protectiveness of the remedy?

No.

VI. ISSUES, RECOMMENDATIONS AND OTHER FINDINGS

IssueslRecommendations

out
OU(s) without IssueslRecommendations Identified in the Five-Year Review:
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VII. PROTECTIVENESS STATEMENT

Protectiveness Statement(s)

Operable Unit:
OUI

Protectiveness Determination:
Protective

Protectiveness Statement:
The remedy implemented at the KMW site is protective of human health and the environment.

Sitewide Protectiveness Statement (if applicable)

Protectiveness Determination:
Protective

Addendum Due Date (if applicable):
Click here to enter date.

For sites that have achieved construction completion, enter a site wide protectiveness
determination and statement.

Protectiveness Statement: The remedy implemented at the KMW site is protective of human health
and the environment.

VIII. NEXT FIVE-YEAR REVIEW

The next FYR for the KMW site should be completed within five years of the signature of this
document.
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APPENDIX A - TABLES



TABLE 1

Chronology of KMW Site Events

Event Date

Volatile organic compounds (VOCs) detected in original Katonah 1978
Municipal Well (KMW) by Westchester County Department of Health '
(WCDOH)

Original KMW taken out of service by WCDOH 1979
KMW site referred to New York State Department of Environmental 1984
Conservation (NYSDEC) for a Preliminary Assessment/Site
Inspection (PAlSI)

As a result of the PAlSI, KMW site placed on National Priorities List 1984
EPA performs Remediallnvestigation/Feasibility Study at the KMW 1985-1987
site

Record of Decision 1987
Administrative Order on Consent for Remedial Design 1988
Unilateral Administrative Order for Remedial Design 1988
Remedial Design completed 1990
Consent Decree issued for Remedial Action 1990
Construction of the new KMW and treatment appurtenances 1992
completed

Preliminary Close-Out Report 1992
Remedial Action Report - new KMW operational and functional 1993
First Five-Year Review Report 1997
Close-Out Report 1999
NPL deletion 2000
Second Five-Year Review Report 2002
Third Five-Year Review Report 2007
Fourth Five-Year Review Report 2012
Installation of New Monitoring Wells 2014

14



TABLE 2

Documents Reviewed for the 2017 Five-Year Review

Remedial Investigation Report, COM., Federal Programs Corporation, Volumes I - III, July
15, 1987.

Draft Feasibility Study Report, COM. Federal Programs Corporation, July 15, 1987.

Record of Decision, EPA, September 25, 1987.

Draft Project Operations Plan, Hahn Engineering, June 19~8.

Administrative Order on Consent, EPA, Index Number II CERCLA-80209, June 10, 1988.

Administrative Order, EPA, September 9, 1988.

Revised Remedial Design Work Plan, Hahn Engineering, October 1988.

Consent Decree, EPA, July 7, 1989.

Project Management Plan and Remedial Design Report, Hahn Engineering, March 22,
1990.

Operations and Maintenance Manual, Hahn Engineering, June 1992.

Superfund Preliminary Site Close-Out Report, EPA, July 7, 1992.

Remedial Action Report, EPA, March 31,1993.

Five-Year Review Reports, EPA, September 1997, September 2002, September 2007 and
September 2012.

Quarterly/Annual Water Quality Monitoring Reports, Environmental Planning Management,
Inc.,
June 2007 through December 2011.

Supplemental Site Investigation Work Plan, Environmental, Planning & Management, Inc.
(EPM), June 2014

Five Quarterly Groundwater Monitoring Reports, The Chazen Companies, December 2014
through September 2016.
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TABLE 3A

PCE Concentrations (in ug/l)
Katonah Municipal Well and Four Monitoring Wells

[December 2014 through September 2016]

Date MW-11R MW-1S KMW MW-4R MW-2S

4-Dec-14 0.53 0.55 4.4 9.3 <0.2

10-Mar-15 0.74 0.71 5.7 11 <0.2

5-Jun-15 0.65* 0.55* 4.1 0.23* <0.2*

10-Sep-15 <2.5 <2.5 5 7.2 <2.5

21-Sep-16 0.83E 0.56E 3.8E 5.7E <0.2

*June 2015 results from monitoring wells are anomalous because the wells were
sampled after the KMW was sampled. [According to the QAPP, the KMW should be the
last well sampled.]
"E" = Result estimated due to behavior during initial calibration verification.

TABLE 38

PCE Concentrations (in ug/l)
Katonah Municipal Well

June 2007 through December 2011

Date Influent (J,lg/l)

June 2007 25.9

October 2007 40.4

December 2007 26

March 2008 16

June 2008 23

September 2008 15.3

December 2008 34.1

November 2009 23

December 2010 29.3

December 2011 22.2
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