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FORMER AL TECH SPECIALTY STEEL CORPORATION SITE 

OU-3 On-Site Structures 
Contract No. D011842 

Site No. 401003 
Change Order No. 1 

Change Order Amount: $1,301,495.29 Date of Issue: October 11, 2022 

Contractor: The Environmental Service Group (N.Y.), Inc. 
177 Wales Avenue 
Tonawanda, NY 14150 

Engineer: AECOM USA, Inc. 
One John James Audubon Parkway, Suite 210 
Amherst, NY 14228 

Department: New York State Department of Environmental Conservation (DEPARTMENT) 
Division of Environmental Remediation 
625 Broadway, 12th Floor 
Albany, NY 12233-7071 

Change Order Items: This Change Order comprises six (6) items as described below – 

I. CHANGE ORDER ITEMS 

A. DESCRIPTION OF CHANGE: 
PCO-4 - Additional galbestos sampling; reference Field Order No. 4. $9,579.44 new pay 
item LS-13. Additional galbestos sampling for PCBs was needed to characterize 
galbestos panels to determine disposal requirements. The cost includes labor and 
equipment, and additional laboratory costs (plus 5% subcontractor markup) for PCB 
analysis of 50 galbestos panel samples. 

DRAWING REFERENCE: C-01 THROUGH C-09 & C-10 

SPECIFICATION REFERENCE: 01 45 29.13, 02 24 23, 02 82 13, NYS Code Rule 56 

CONTRACT PAY ITEM NO. New pay item LS-13 

REASON FOR CHANGE: Per Field Order 4, additional galbestos samples were required 
to delineate PCBs more accurately in galbestos panels throughout the site. This was 
necessary to meet Toxic Substances and Control Act (TSCA) requirements and to better 
segregate materials for disposal. Additional contract time was requested by ESG to
account for the time required to collect the samples. 

COST: $9,755.29 
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TIME: 10 Calendar Days 

B. DESCRIPTION OF CHANGE: 
PCO-5 - Building 30 concrete scarification to remove radiological material. $12,635.21 
new pay item LS-14. Additional labor and equipment costs required to scarify concrete 
impacted with radiological materials in 18 locations throughout building 30. 

DRAWING REFERENCE: AA-09, C-08 

SPECIFICATION REFERENCE: 13 49 00 

CONTRACT PAY ITEM NO. New pay item LS-14 

REASON FOR CHANGE: The extent of radiological material present on the concrete 
slab in building 30 was greater than previously documented due to the presence of
debris and waste material. The additional radiological material was discovered during
radiological screening of the building by AECOM’s health physicist during remedial
activities. The Department in consultation with the Engineer determined that the 
radiological material was surficial and removal by scarification was in the best interest of 
human health and the environment. 

COST: $12,635.21 

TIME: 7 Calendar Days 

C. DESCRIPTION OF CHANGE: 
PCO-6 – Additional equipment and fuel for a dedicated off-road personnel vehicle rental 
for use by Engineer and Department, $6,798.11 new pay item LS-11. 

DRAWING REFERENCE: NONE 

SPECIFICATION REFERENCE: NONE 

CONTRACT PAY ITEM NO. New pay item LS-11 

REASON FOR CHANGE: Due to the very large size of the site and expanse of work 
activities, the Engineer, in consultation with the Department, determined that project
oversight would be more efficiently carried out using a dedicated off-road vehicle. 

COST: $6,798.11 

TIME: None 

D. DESCRIPTION OF CHANGE 
PCO-7 - Additional labor, equipment, material and subcontractor costs for asbestos 
abatement, demolition, waste handling and disposal, dewatering and contact water 
treatment, surveying, and backfilling of Buildings 20, 29 and 33. Installation of new 
permanent chain-link fence along Spring Street Road, and at building 37. 

DRAWING REFERENCE: AA-10, C-10, and R-01A. These are new drawings that were 
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added to the existing Contract Drawings. 

SPECIFICATION REFERENCE: All 

CONTRACT PAY ITEM NO.: New pay items LS-7, LS-8, LS-9 and UC-13; existing pay 
items UC-1, UC-2, UC-4, UC-8, and UC-10. 

REASON FOR CHANGE: 
 Abatement and demolition of buildings 20, 29 and 33 was not included in the 

original Contract. These buildings were added to the Scope of Work following 
award because they were found to be a public nuisance, a public health and 
environmental hazard containing friable asbestos and lead-based paint and 
structurally unsound. The City of Colony condemned these structures during the 
Contract term. 

 Additional permanent fencing is necessary along Spring Street Road to close the 
perimeter of the site following removal of the structures. Fencing will also be 
installed to preclude entry along the north wall of building 37 and extend west to 
building 38 to prohibit vehicles from entering the elevated building footprint of 
building 36. 

COST: $1,213,401.00 

TIME: 75 Calendar Days 

E. DESCRIPTION OF CHANGE 
PCO-8 - Additional labor, equipment and subcontractors for the handling, transport and
disposal of tires. $10,031.92 for new pay item LS-10. 

DRAWING REFERENCE: NONE 

SPECIFICATION REFERENCE: 01 74 19 

CONTRACT PAY ITEM NO. New pay item LS-10 

REASON FOR CHANGE: Tires require disposal off site at an approved facility. An 
unexpectedly large number of tires were encountered throughout the site as work 
progressed. 

COST: $10,031.92 

TIME: None 

F. DESCRIPTION OF CHANGE 
PCO-9 - Additional labor and equipment for excavation of refractory brick. Refractory
brick excavation, $48,873.76 new pay item LS-12. 

DRAWING REFERENCE: NONE 

SPECIFICATION REFERENCE: 13 49 00 
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CONTRACT PAY ITEM NO. New pay item LS-12. 

REASON FOR CHANGE: Additional refractory brick, a Technologically Enhanced
Normally Occurring Radiological Material (TENORM), was found in excess of the bid 
quantity. The refractory brick was found below grade and was identified after removal of 
large debris piles which were located over the subgrade foundations of the former 
electric arc furnaces and annealing ovens. Refractory brick removal is required as part of
the Contract Documents. 

COST: $48,873.76 

TIME: None 

II. CHANGE ORDER No. 1 SUMMARY 

Change 
Order Item 

Original 
Unit Price 

New Unit 
Price 

Difference Quantity Change Order 
Adjustment 

Additional 
Days 

A. LS-13 $3,500,000 $3,509,755.29 $9,755.29 1 $9,755.29 10 
B. LS-14 $3,509,755.29 $3,522,390.50 $12,635.21 1 $12,635.21 7 
C. LS-11 N/A $6,798.11 1 $6,798.11 0 
D. Various Various Various $1,213,401.00 75 

LS-7 N/A N/A N/A 1 $15,150.00 N/A 

LS-8 N/A N/A N/A 1 $516,225.00 N/A 

LS-9 N/A N/A N/A 1 $72,600.00 N/A 

UC-1 $625.00 $625.00 $0 47 $29,375.00 N/A 

UC-2 $1,900.00 $1,900.00 $0 47 $89,300.00 N/A 

UC-4 $102.00 $102.00 $0 203 $20,706.00 N/A 

UC-8 $125.00 $125.00 $0 2,846 $355,750.00 N/A 

UC-10 $45.00 $45.00 $0 1,851 $83,295.00 N/A 

UC-13 N/A $62.00 N/A 500 $31,000.00 N/A 

E. LS-10 N/A $10,031.92 1 $10,031.92 0 
F. LS-12 N/A $48,873.76 1 $48,873.76 0 
TOTAL $1,301,495.29 92 

III. CHANGE IN CONTRACT PRICE 

Original Contract Price: $ 14,497,477.00 
Net INCREASE due to this Change Order No. 1: $ 1,301,495.29 
Contract Price including Change Order No. 1: $15,798,972.29 
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IV. CHANGE IN CONTRACT TIME 

Calendar Days
to Substantial 
Completion 

Substantial 
Completion Date 

Calendar 
Days to Final
Completion 

Final Completion Date 

Original Contract 
Term 587 October 6, 2022 617 November 5, 2022 

Net Change – 
Change Order No. 1 92 92 

Contract Term with 
Change Order No. 1 679 January 6, 2023 709 February 5, 2023 

V. CHANGE IN CONTRACT 

It is understood and agreed that, unless expressly so stated above, the work herein authorized 
will not extend the time for the completion of the contract. 

It is understood and agreed that this Change Order represents full and complete compensation 
for all work described herein. 

This work is to be performed in accordance with the terms of the contract and original plans and 
specifications, except as herein modified. It is understood and agreed that this order shall be 
deemed executory only to the extent of moneys available and no liability shall be incurred by the
State beyond the moneys available for the purpose. 



     

     

     

APPROVED 
DEPT. OF AUDIT & CONTROL 

Mar 10 2023 
Peter Powell 

FOR THE STATE COMPTROLLER 
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ATTACHMENT A 

PROPOSED CHANGE ORDERS 



PCO-4 



  

      

 
 
 
 

 
 
 
 

AECOM SHOP DRAWING/SUBMITTAL REVIEW COMMENTS 

PROJECT: NYSDEC – Former AL  Tech Specialty Steel Corporation Site, OU3 On-
Site Structures 

CONTRACTOR: The Environmental Service Group (N.Y.), Inc. 

PROJECT FILE NO.: 60632380 

CONTRACT NO.: D011842 

DESCRIPTION: PCO-004  – Galbestos Sampling Rev. 3 

REVIEW STATUS: Choose one of the following: 

APROVED 
APPROVED AS NOTED 
RESUBMIT WITH REVISIONS 
DISAPPROVED 

REVIEW COMMENTS: 

No comments. 

Review is for general compliance with contract documents.  Sole responsibility for correctness of dimensions, details, 
quantities, and compliance with performance specifications, and safety during fabrication and construction shall 
remain with the Contractor. 

Reviewed by: K. Jackson Date: 10-06-22 

Page 1 of 1 
L:\DCS\Projects\60632380_Al Tech\600_Construction_Support\660_Change_Orders\PCO-4\Rev 3\PCO-004 – Galbestos Sampling Rev. 3 -
APPROVED.docx 



                                                                                                                                                                                          
            

            
                          

   

 

   

    

  

  

 

      

  

 

     

   

 

     

 

  

     

  

      

            

             

               

             

   

                

  

              

      

  

      

  

AECOM 

One John James Audubon Parkway 
Suite 210 
Amherst, New York 14228 

Site Name: Former Al-Tech Specialty Steel Corporation Site PCO No.: 4 

Site Location: Lincoln Avenue and Spring Street Road 

Colonie NY 12205 

Date Issued: 8/23/22 - Rev. 10/5/22 

Site No.: 401003 

Owner: 

New York State Department of Environmental Conservation 

Contract No.: D011842 

Contractor: The Environmental Service Group (NY) Inc. Associated RFI or FO: 

RFI No.: ____ FO No.: None 177 Wales Avenue 

Tonawanda NY 14150 

Reason for Change: 

Associated Bid Item: 

Attachments: Yes No 

PCO No. 4 Additional Sampling If yes, describe: T&M Breakdown 

Relevant Contract Documents: 

Specification Section: All 

NA Detail: 

Department requested additional samples 

See attached time and material breakdown 

All 

Drawing No.: 

Time and Materials 

5 discrete samples of the galbestos coating for analysis. The discrete samples shall be 

analyzed for total PCBs using EPA Methods 3540C (manual Soxhlet extraction) and 8082. TCLP 

analysis shall be performed for any sample that contains greater than 50 parts per million (ppm) 

PCBs. The composite sample shall be analyzed for constituents required by the disposal facility. 

-Addi;onal Sampling Plan 

-Sampling and analysis for buildings 9, 21, 22, 23, 27, 28, 30, 31, 32, and 36 

Field Order No. 4 requested additional sampling and analysis for characterization of the Galbestos materials 

PROPOSAL 

Description of Change: 

X X 

kyle.jackson
Stamp



         

 

 

                 

                     

                                                                                                                          

                  

                   

               

                   

                      

                   

                    

                      

                     

                                                                                                                                                                                                                                

                  

  

                   

                        

                        

        

                    

                    

                      

            

[insert logo of issuing entity] [insert name, address, phone number of issuing entity] 

Contractor quotations substantiating the amount or extent of any proposed adjustment in Contract Price or Contract Time shall cover 

all known amounts or extents to which Contractor is entitled as a result of the proposed change. If the provision of any bond requires 

that the surety be notified of any change in the Work, it shall be Contractor’s responsibility to so notify the surety and the amount of 

each applicable bond shall be adjusted accordingly. 

Upon receipt of an Administrative Order, or Proposed Change Order, the Contractor shall proceed with the Work involved. All 

such Work involved shall be performed in accordance with the applicable conditions of the Contract Documents. If an Administrative 

Order or Proposed Change Order causes an increase or decrease in the Contract Price or an extension or shortening of the Contract 

Time, an equitable adjustment will be made in a duly executed Change Order. 

Cost and Time Documentation required: The submission shall account for the requirements of this proposed change order, Article 

10 - Change of Contract Price or Time and Article 11 - Unit Price Work and Cash Allowances of the General Conditions. Proposed 

changes of contract time will be supported by a revised project schedule. 

Differing site conditions: No claim by Contractor under paragraph 3.11 of the General Conditions will be allowed unless: 1) 

Contractor has given the written notice required in paragraph 3.8 of the General Conditions, and 2) within fifteen days thereafter, 

Contractor has submitted to Department a written Proposed Change Order substantiating in detail Contractor’s proposed 

adjustments in accordance with the requirements of Articles 9, 10 and 11 of the General Conditions, and the Standard Specifications. 

Audit; Access to Records: In addition to the rights of access set forth in Appendix A, if Contractor has submitted Cost and Pricing Data 

in connection with the pricing of any Change Order, Proposed Change Order or Claim related to this Contract, Department and 

Engineer or any of their duly authorized representatives shall have the right to examine and audit all books, ledgers, records, and 

documents pertinent to all Cost and Pricing data available and relied upon by Contractor including but not limited to that used by 

Contractor in the determination of its Bid for the Work, in order to evaluate the accuracy, completeness, and currency of the Cost or 

Pricing data. 

Engineer's Review: Costs associated with Engineer’s review and return of cost documentation shall be borne by Contractor after the 

Engineer’s second review. 

Issued By: 

Signature Date 



    

                                     

                                      

                                           

                                                  

                                                         

                                                  

                                                  

                                                  

                                                  

                                                         

                                                  

                                                    

                                                  

                                                  

                                                  

                                                  

                                                  

                

    

PCO N o.  4 

New  York  State  Department  of  Environmental  Conservation The  Environmental  Service  Group  (NY)  Inc. 

Site  No.  401003  Former  Al-Tech  Specialty  Steel 177  Wales  Avenue 

201  Spring  Street  Road Tonawanda,  NY  14150 

Colonie,  Albany  County 

Remedial  Construction  Contract  No.  D011842 Date: 10/5/2022 

Description Estimated Quantity Units Unit Price Amount Mark Up Total Amount 

Sample Tech 25 HR $ 107.35 $ 2,683.75 15% $ 3,086.31 

Laborer 25 HR $ 83.00 $ 2,075.00 15% $ 2,386.25 

Man Lift 3 DY $ 275.00 $ 825.00 10% $ 907.50 

B-9 J194417-1 (Discrete Samples for Total PCB's) 5 EA $ 52.50 $ 262.50 5% $ 275.63 

B-9 J194417-2 (Discrete Sample for TCLP PCB's >50 ppm Total) 1 EA $ 80.00 $ 80.00 5% $ 84.00 

B-9 J195744-1 (Resample Composites TCLP Metals & Total PCB's) 1 LS $ 231.00 $ 231.00 5% $ 242.55 

B-21 J193635-1 (Discrete Samples for Total PCB's) 3 EA $ 52.50 $ 157.50 5% $ 165.38 

B-22 J193630-1 (Discrete Sample for Total PCB's) 5 EA $ 52.50 $ 262.50 5% $ 275.63 

B-23 J193637-1 (Discrete Samples for Total PCB's) 5 EA $ 52.50 $ 262.50 5% $ 275.63 

B-23 J193637-2 (Discrete Sample for TCLP PCB's >50 ppm Total) 1 EA $ 80.00 $ 80.00 5% $ 84.00 

B-23 J194543-1 (Resample Composites TCLP Metals & Total PCB's) 1 EA $ 231.00 $ 231.00 5% $ 242.55 

B-27 J194331-1 (Discrete Samples for Total PCB's) Rush Turnaround 5 EA $ 65.00 $ 325.00 5% $ 341.25 

B-28 J194330-1 (Discrete Samples for Total PCB's) 5 EA $ 65.00 $ 325.00 5% $ 341.25 

B-30 J193779-1 (Discrete Samples for Total PCB's) 5 EA $ 52.50 $ 262.50 5% $ 275.63 

B-31 J193780-1 (Discrete Samples for Total PCB's) 5 EA $ 52.50 $ 262.50 5% $ 275.63 

B-32 J194416-1 (Discrete Samples for Total PCB's) 4 EA $ 52.50 $ 210.00 5% $ 220.50 

B-36 J192897-1 (Discrete Samples for Total PCB's) 5 EA $ 52.50 $ 262.50 5% $ 275.63 

Total: $ 9,755.29 

Additional Time Needed: 10 Days 
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52.50 per sample

Invoice/Credit No. 4800100682 Invoice Date February 11, 2022 
Terms Net 30 days Federal Tax ID 47-4895193 
Remit to Eurofins Environment Testing Northeast, LLC PO BOX 1465, Carol Stream, IL 60132-1465 
Wire Citibank ABA: 031100209 Acct# 38996683 SWIFT Code: CITIUS33 
ACH Citibank ABA: 031100209 Acct# 38996683 SWIFT Code: CITIUS33 

Bill to: 

Environmental Services Group (NY) Inc The 
Attn: Accounts Payable 
177 Wales Ave 
Tonawanda, NY 14150 

Ship to: 

Environmental Services Group (NY) Inc Th 
177 Wales Ave 
Tonawanda, NY 14150 

P.O. Number W.O. Number Contract Number Work Ordered by 
Purchase Order not required No Contract LT Humphrey 

Job Description Site Name SDG Number Invoice Contact 
See below LT Humphrey 

Job No. Job Description Receipt Date Quantity Unit Price Amount 
Method/Test Description 

J194417-1 Altech Specialty Steel - Town of Colonie 01/21/2022 
6010D - TCLP Metals 
7470A - TCLP Mercury 
8082A - TCL PCBs 
Safe and Environmentally Responsible Waste Management 
(per sample)

 2.00
 2.00
 7.00
 7.00

 45.00
 18.00
 50.00
 2.50

 90.00 
36.00 

350.00 
17.50 

Project Number Client Number Project Manager Subtotal (USD) $493.50 
48023886 4005646 John Beninati 
Latest Sample Receipt Date Latest Report Date Phone Number Total (USD) $493.50 
01/21/2022 02/02/2022 (716) 691-2600 

For proper credit, please include invoice number on all remittance. 

Eurofins Buffalo - 10 Hazelwood Drive, Amherst, NY  14228-2298 
Page 1 of 1

This invoice falls under Eurofins Environment Testing Northeast, LLC Standard T&C's of Net 30 Days unless superseded by another 

valid contract vehicle in place at the time these services were rendered. 
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Invoice/Credit No. 4800100809 Invoice Date February 15, 2022 
Terms Net 30 days Federal Tax ID 47-4895193 
Remit to Eurofins Environment Testing Northeast, LLC PO BOX 1465, Carol Stream, IL 60132-1465 
Wire Citibank ABA: 031100209 Acct# 38996683 SWIFT Code: CITIUS33 
ACH Citibank ABA: 031100209 Acct# 38996683 SWIFT Code: CITIUS33 

Bill to: 

Environmental Services Group (NY) Inc The 
Attn: Accounts Payable 
177 Wales Ave 
Tonawanda, NY 14150 

Ship to: 

Environmental Services Group (NY) Inc Th 
177 Wales Ave 
Tonawanda, NY 14150 

P.O. Number W.O. Number Contract Number Work Ordered by 
Purchase Order not required No Contract LT Humphrey 

Job Description Site Name SDG Number Invoice Contact 
See below LT Humphrey 

Job No. Job Description Receipt Date Quantity Unit Price Amount 
Method/Test Description 

J194417-2 Altech Specialty Steel - Town of Colonie 01/21/2022 
8082A - TCLP PCBs  3.00  80.00  240.00 

Project Number Client Number Project Manager Subtotal (USD) $240.00 
48023886 4005646 John Beninati 
Latest Sample Receipt Date Latest Report Date Phone Number Total (USD) $240.00 
01/21/2022 02/15/2022 (716) 691-2600 

For proper credit, please include invoice number on all remittance. 

Eurofins Buffalo - 10 Hazelwood Drive, Amherst, NY  14228-2298 
Page 1 of 1

This invoice falls under Eurofins Environment Testing Northeast, LLC Standard T&C's of Net 30 Days unless superseded by another 

valid contract vehicle in place at the time these services were rendered. 



 

 
 

 

 

 
  

 
 

  

 

  

Invoice/Credit No. 4800101972 Invoice Date March 22, 2022 
Terms Net 30 days Federal Tax ID 47-4895193 
Remit to Eurofins Environment Testing Northeast, LLC PO BOX 1465, Carol Stream, IL 60132-1465 
Wire Citibank ABA: 031100209 Acct# 38996683 SWIFT Code: CITIUS33 
ACH Citibank ABA: 031100209 Acct# 38996683 SWIFT Code: CITIUS33 

Bill to: 

Environmental Services Group (NY) Inc The 
Attn: Accounts Payable 
177 Wales Ave 
Tonawanda, NY 14150 

Ship to: 

Environmental Services Group (NY) Inc Th 
177 Wales Ave 
Tonawanda, NY 14150 

P.O. Number W.O. Number Contract Number Work Ordered by 
Purchase Order not required No Contract LT Humphrey 

Job Description Site Name SDG Number Invoice Contact 
See below LT Humphrey 

Job No. Job Description Receipt Date Quantity Unit Price Amount 
Method/Test Description 

J195744-1 Altech Specialty Steel - Town of Colonie 03/11/2022 
6010D - TCLP Metals 
7470A - TCLP Mercury 
8082A - TCL PCBs 
Safe and Environmentally Responsible Waste Management 
(per sample)

 2.00
 2.00
 2.00
 2.00

 45.00
 18.00
 50.00
 2.50

 90.00 
36.00 

100.00 
5.00 

Project Number Client Number Project Manager Subtotal (USD) $231.00 
48023886 4005646 John Beninati 
Latest Sample Receipt Date Latest Report Date Phone Number Total (USD) $231.00 
03/11/2022 03/22/2022 (716) 691-2600 

For proper credit, please include invoice number on all remittance. 

Eurofins Buffalo - 10 Hazelwood Drive, Amherst, NY  14228-2298 
Page 1 of 1

This invoice falls under Eurofins Environment Testing Northeast, LLC Standard T&C's of Net 30 Days unless superseded by another 

valid contract vehicle in place at the time these services were rendered. 
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52.50 per sample

7.50

Invoice/Credit No. 4800100670 Invoice Date February 11, 2022 
Terms Net 30 days Federal Tax ID 47-4895193 
Remit to Eurofins Environment Testing Northeast, LLC PO BOX 1465, Carol Stream, IL 60132-1465 
Wire Citibank ABA: 031100209 Acct# 38996683 SWIFT Code: CITIUS33 
ACH Citibank ABA: 031100209 Acct# 38996683 SWIFT Code: CITIUS33 

Bill to: 

Environmental Services Group (NY) Inc The 
Attn: Accounts Payable 
177 Wales Ave 
Tonawanda, NY 14150 

Ship to: 

Environmental Services Group (NY) Inc Th 
177 Wales Ave 
Tonawanda, NY 14150 

P.O. Number W.O. Number Contract Number Work Ordered by 
Purchase Order not required No Contract LT Humphrey 

Job Description Site Name SDG Number Invoice Contact 
See below LT Humphrey 

Job No. Job Description Receipt Date Quantity Unit Price Amount 
Method/Test Description 

J193635-1 Altech Specialty Steel - Town of Colonie 12/17/2021 
6010C - TCLP Metals 
7470A - TCLP Mercury 
8082A - TCL PCBs 
8082A - TCL PCBs 
Safe and Environmentally Responsible Waste Management 
(per sample)

 2.00
 2.00
 3.00
 2.00
 5.00

 45.00
 18.00
 50.00
 50.00
 2.50

 90.00 
36.00 

150.00 
100.00 
12.50 

Project Number Client Number Project Manager Subtotal (USD) $388.50 
48023886 4005646 John Beninati 
Latest Sample Receipt Date Latest Report Date Phone Number Total (USD) $388.50 
12/17/2021 12/30/2021 (716) 691-2600 

For proper credit, please include invoice number on all remittance. 

Eurofins Buffalo - 10 Hazelwood Drive, Amherst, NY  14228-2298 
Page 1 of 1

This invoice falls under Eurofins Environment Testing Northeast, LLC Standard T&C's of Net 30 Days unless superseded by another 

valid contract vehicle in place at the time these services were rendered. 
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52.50 per sample

12.50

Invoice/Credit No. 4800100668 Invoice Date February 11, 2022 
Terms Net 30 days Federal Tax ID 47-4895193 
Remit to Eurofins Environment Testing Northeast, LLC PO BOX 1465, Carol Stream, IL 60132-1465 
Wire Citibank ABA: 031100209 Acct# 38996683 SWIFT Code: CITIUS33 
ACH Citibank ABA: 031100209 Acct# 38996683 SWIFT Code: CITIUS33 

Bill to: 

Environmental Services Group (NY) Inc The 
Attn: Accounts Payable 
177 Wales Ave 
Tonawanda, NY 14150 

Ship to: 

Environmental Services Group (NY) Inc Th 
177 Wales Ave 
Tonawanda, NY 14150 

P.O. Number W.O. Number Contract Number Work Ordered by 
Purchase Order not required No Contract LT Humphrey 

Job Description Site Name SDG Number Invoice Contact 
See below LT Humphrey 

Job No. Job Description Receipt Date Quantity Unit Price Amount 
Method/Test Description 

J193630-1 Altech Specialty Steel - Town of Colonie 12/17/2021 
6010C - TCLP Metals 
7470A - TCLP Mercury 
8082A - TCL PCBs 
8082A - TCL PCBs 
Safe and Environmentally Responsible Waste Management 
(per sample)

 2.00
 2.00
 5.00
 2.00
 7.00

 45.00
 18.00
 50.00
 50.00
 2.50

 90.00 
36.00 

250.00 
100.00 
17.50 

Project Number Client Number Project Manager Subtotal (USD) $493.50 
48023886 4005646 John Beninati 
Latest Sample Receipt Date Latest Report Date Phone Number Total (USD) $493.50 
12/17/2021 12/30/2021 (716) 691-2600 

For proper credit, please include invoice number on all remittance. 

Eurofins Buffalo - 10 Hazelwood Drive, Amherst, NY  14228-2298 
Page 1 of 1

This invoice falls under Eurofins Environment Testing Northeast, LLC Standard T&C's of Net 30 Days unless superseded by another 

valid contract vehicle in place at the time these services were rendered. 
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52.50 per sample

12.50

Invoice/Credit No. 4800100672 Invoice Date February 11, 2022 
Terms Net 30 days Federal Tax ID 47-4895193 
Remit to Eurofins Environment Testing Northeast, LLC PO BOX 1465, Carol Stream, IL 60132-1465 
Wire Citibank ABA: 031100209 Acct# 38996683 SWIFT Code: CITIUS33 
ACH Citibank ABA: 031100209 Acct# 38996683 SWIFT Code: CITIUS33 

Bill to: 

Environmental Services Group (NY) Inc The 
Attn: Accounts Payable 
177 Wales Ave 
Tonawanda, NY 14150 

Ship to: 

Environmental Services Group (NY) Inc Th 
177 Wales Ave 
Tonawanda, NY 14150 

P.O. Number W.O. Number Contract Number Work Ordered by 
Purchase Order not required No Contract LT Humphrey 

Job Description Site Name SDG Number Invoice Contact 
See below LT Humphrey 

Job No. Job Description Receipt Date Quantity Unit Price Amount 
Method/Test Description 

J193637-1 Altech Specialty Steel - Town of Colonie 12/17/2021 
6010C - TCLP Metals 
7470A - TCLP Mercury 
8082A - TCL PCBs 
8082A - TCL PCBs 
Safe and Environmentally Responsible Waste Management 
(per sample)

 2.00
 2.00
 5.00
 2.00
 7.00

 45.00
 18.00
 50.00
 50.00
 2.50

 90.00 
36.00 

250.00 
100.00 
17.50 

Project Number Client Number Project Manager Subtotal (USD) $493.50 
48023886 4005646 John Beninati 
Latest Sample Receipt Date Latest Report Date Phone Number Total (USD) $493.50 
12/17/2021 12/30/2021 (716) 691-2600 

For proper credit, please include invoice number on all remittance. 

Eurofins Buffalo - 10 Hazelwood Drive, Amherst, NY  14228-2298 
Page 1 of 1

This invoice falls under Eurofins Environment Testing Northeast, LLC Standard T&C's of Net 30 Days unless superseded by another 

valid contract vehicle in place at the time these services were rendered. 





 

 
 

 

 

 
  

 
 

  

  

1 80

Invoice/Credit No. 4800100673 Invoice Date February 11, 2022 
Terms Net 30 days Federal Tax ID 47-4895193 
Remit to Eurofins Environment Testing Northeast, LLC PO BOX 1465, Carol Stream, IL 60132-1465 
Wire Citibank ABA: 031100209 Acct# 38996683 SWIFT Code: CITIUS33 
ACH Citibank ABA: 031100209 Acct# 38996683 SWIFT Code: CITIUS33 

Bill to: 

Environmental Services Group (NY) Inc The 
Attn: Accounts Payable 
177 Wales Ave 
Tonawanda, NY 14150 

Ship to: 

Environmental Services Group (NY) Inc Th 
177 Wales Ave 
Tonawanda, NY 14150 

P.O. Number W.O. Number Contract Number Work Ordered by 
Purchase Order not required No Contract LT Humphrey 

Job Description Site Name SDG Number Invoice Contact 
See below LT Humphrey 

Job No. Job Description Receipt Date Quantity Unit Price Amount 
Method/Test Description 

J193637-2 Altech Specialty Steel - Town of Colonie 12/17/2021 
8082A - TCLP PCBs  3.00  80.00  240.00 

Project Number Client Number Project Manager Subtotal (USD) $240.00 
48023886 4005646 John Beninati 
Latest Sample Receipt Date Latest Report Date Phone Number Total (USD) $240.00 
12/17/2021 01/24/2022 (716) 691-2600 

For proper credit, please include invoice number on all remittance. 

Eurofins Buffalo - 10 Hazelwood Drive, Amherst, NY  14228-2298 
Page 1 of 1

This invoice falls under Eurofins Environment Testing Northeast, LLC Standard T&C's of Net 30 Days unless superseded by another 

valid contract vehicle in place at the time these services were rendered. 





 

 
 

 

 

 
  

 
 

  

 

  

Invoice/Credit No. 4800100683 Invoice Date February 11, 2022 
Terms Net 30 days Federal Tax ID 47-4895193 
Remit to Eurofins Environment Testing Northeast, LLC PO BOX 1465, Carol Stream, IL 60132-1465 
Wire Citibank ABA: 031100209 Acct# 38996683 SWIFT Code: CITIUS33 
ACH Citibank ABA: 031100209 Acct# 38996683 SWIFT Code: CITIUS33 

Bill to: 

Environmental Services Group (NY) Inc The 
Attn: Accounts Payable 
177 Wales Ave 
Tonawanda, NY 14150 

Ship to: 

Environmental Services Group (NY) Inc Th 
177 Wales Ave 
Tonawanda, NY 14150 

P.O. Number W.O. Number Contract Number Work Ordered by 
Purchase Order not required No Contract LT Humphrey 

Job Description Site Name SDG Number Invoice Contact 
See below LT Humphrey 

Job No. Job Description Receipt Date Quantity Unit Price Amount 
Method/Test Description 

J194543-1 Altech Specialty Steel - Town of Colonie 01/28/2022 
6010D - TCLP Metals 
7470A - TCLP Mercury 
8082A - TCL PCBs 
Safe and Environmentally Responsible Waste Management 
(per sample)

 2.00
 2.00
 2.00
 2.00

 45.00
 18.00
 50.00
 2.50

 90.00 
36.00 

100.00 
5.00 

Project Number Client Number Project Manager Subtotal (USD) $231.00 
48023886 4005646 John Beninati 
Latest Sample Receipt Date Latest Report Date Phone Number Total (USD) $231.00 
01/28/2022 02/08/2022 (716) 691-2600 

For proper credit, please include invoice number on all remittance. 

Eurofins Buffalo - 10 Hazelwood Drive, Amherst, NY  14228-2298 
Page 1 of 1

This invoice falls under Eurofins Environment Testing Northeast, LLC Standard T&C's of Net 30 Days unless superseded by another 

valid contract vehicle in place at the time these services were rendered. 





 

 
 

 

 

 
  

 
 

  

  
 

  

65.00 per sample

12.505
5

5

250

62.5

12.50

Invoice/Credit No. 4800100680 Invoice Date February 11, 2022 
Terms Net 30 days Federal Tax ID 47-4895193 
Remit to Eurofins Environment Testing Northeast, LLC PO BOX 1465, Carol Stream, IL 60132-1465 
Wire Citibank ABA: 031100209 Acct# 38996683 SWIFT Code: CITIUS33 
ACH Citibank ABA: 031100209 Acct# 38996683 SWIFT Code: CITIUS33 

Bill to: 

Environmental Services Group (NY) Inc The 
Attn: Accounts Payable 
177 Wales Ave 
Tonawanda, NY 14150 

Ship to: 

Environmental Services Group (NY) Inc Th 
177 Wales Ave 
Tonawanda, NY 14150 

P.O. Number W.O. Number Contract Number Work Ordered by 
Purchase Order not required No Contract LT Humphrey 

Job Description Site Name SDG Number Invoice Contact 
See below LT Humphrey 

Job No. Job Description Receipt Date Quantity Unit Price Amount 
Method/Test Description 

J194331-1 Altech Specialty Steel - Town of Colonie 01/20/2022 
6010D - TCLP Metals 
7470A - TCLP Mercury 
8082A - TCL PCBs 
Contracted 5 Day Rush Surcharge - 25% 
Safe and Environmentally Responsible Waste Management 
(per sample)

 2.00
 2.00
 7.00
 1.00 

7.00

 45.00
 18.00
 50.00 
119.00 

2.50

 90.00 
36.00 

350.00 
119.00 

17.50 

Project Number Client Number Project Manager Subtotal (USD) $612.50 
48023886 4005646 John Beninati 
Latest Sample Receipt Date Latest Report Date Phone Number Total (USD) $612.50 
01/20/2022 01/27/2022 (716) 691-2600 

For proper credit, please include invoice number on all remittance. 

Eurofins Buffalo - 10 Hazelwood Drive, Amherst, NY  14228-2298 
Page 1 of 1

This invoice falls under Eurofins Environment Testing Northeast, LLC Standard T&C's of Net 30 Days unless superseded by another 

valid contract vehicle in place at the time these services were rendered. 
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5 12.50

65.00 per sample

250
12.50

62.5

Invoice/Credit No. 4800100679 Invoice Date February 11, 2022 
Terms Net 30 days Federal Tax ID 47-4895193 
Remit to Eurofins Environment Testing Northeast, LLC PO BOX 1465, Carol Stream, IL 60132-1465 
Wire Citibank ABA: 031100209 Acct# 38996683 SWIFT Code: CITIUS33 
ACH Citibank ABA: 031100209 Acct# 38996683 SWIFT Code: CITIUS33 

Bill to: 

Environmental Services Group (NY) Inc The 
Attn: Accounts Payable 
177 Wales Ave 
Tonawanda, NY 14150 

Ship to: 

Environmental Services Group (NY) Inc Th 
177 Wales Ave 
Tonawanda, NY 14150 

P.O. Number W.O. Number Contract Number Work Ordered by 
Purchase Order not required No Contract LT Humphrey 

Job Description Site Name SDG Number Invoice Contact 
See below LT Humphrey 

Job No. Job Description Receipt Date Quantity Unit Price Amount 
Method/Test Description 

J194330-1 Altech Specialty Steel - Town of Colonie 01/20/2022 
6010D - TCLP Metals 
7470A - TCLP Mercury 
8082A - TCL PCBs 
Safe and Environmentally Responsible Waste Management 
(per sample) 
Contracted 5 Day Rush Surcharge - 25%

 2.00
 2.00
 7.00
 7.00

 1.00 

45.00
 18.00
 50.00
 2.50 

119.00 

90.00 
36.00 

350.00 
17.50 

119.00 

Project Number Client Number Project Manager Subtotal (USD) $612.50 
48023886 4005646 John Beninati 
Latest Sample Receipt Date Latest Report Date Phone Number Total (USD) $612.50 
01/20/2022 01/27/2022 (716) 691-2600 

For proper credit, please include invoice number on all remittance. 

Eurofins Buffalo - 10 Hazelwood Drive, Amherst, NY  14228-2298 
Page 1 of 1

This invoice falls under Eurofins Environment Testing Northeast, LLC Standard T&C's of Net 30 Days unless superseded by another 

valid contract vehicle in place at the time these services were rendered. 





 

 
 

 

 

  

 

  

 

  

5
5

52.50 per sample

250

12.50

Invoice/Credit No. 4800100674 Invoice Date February 11, 2022 
Terms Net 30 days Federal Tax ID 47-4895193 
Remit to Eurofins Environment Testing Northeast, LLC PO BOX 1465, Carol Stream, IL 60132-1465 
Wire Citibank ABA: 031100209 Acct# 38996683 SWIFT Code: CITIUS33 
ACH Citibank ABA: 031100209 Acct# 38996683 SWIFT Code: CITIUS33 

Bill to: 

Environmental Services Group (NY) Inc The 
Attn: Accounts Payable 
177 Wales Ave 
Tonawanda, NY 14150 

Ship to: 

Environmental Services Group (NY) Inc Th 
177 Wales Ave 
Tonawanda, NY 14150 

P.O. Number W.O. Number Contract Number Work Ordered by 
Purchase Order not required No Contract LT Humphrey 

Job Description Site Name SDG Number Invoice Contact 
See below LT Humphrey 

Job No. Job Description Receipt Date Quantity Unit Price Amount 
Method/Test Description 

J193779-1 Altech Specialty Steel - Town of Colonie 12/23/2021 
6010C - TCLP Metals 
7470A - TCLP Mercury 
8082A - TCL PCBs 
Safe and Environmentally Responsible Waste Management 
(per sample)

 2.00
 2.00
 7.00
 7.00

 45.00
 18.00
 50.00
 2.50

 90.00 
36.00 

350.00 
17.50 

Project Number Client Number Project Manager Subtotal (USD) $493.50 
48023886 4005646 John Beninati 
Latest Sample Receipt Date Latest Report Date Phone Number Total (USD) $493.50 
12/23/2021 01/04/2022 (716) 691-2600 

For proper credit, please include invoice number on all remittance. 

Eurofins Buffalo - 10 Hazelwood Drive, Amherst, NY  14228-2298 
Page 1 of 1

This invoice falls under Eurofins Environment Testing Northeast, LLC Standard T&C's of Net 30 Days unless superseded by another 

valid contract vehicle in place at the time these services were rendered. 



 

 
 

 

 

 
  

 
 

  

 

  

5
5

52.50 per sample

250

12.50

Invoice/Credit No. 4800100676 Invoice Date February 11, 2022 
Terms Net 30 days Federal Tax ID 47-4895193 
Remit to Eurofins Environment Testing Northeast, LLC PO BOX 1465, Carol Stream, IL 60132-1465 
Wire Citibank ABA: 031100209 Acct# 38996683 SWIFT Code: CITIUS33 
ACH Citibank ABA: 031100209 Acct# 38996683 SWIFT Code: CITIUS33 

Bill to: 

Environmental Services Group (NY) Inc The 
Attn: Accounts Payable 
177 Wales Ave 
Tonawanda, NY 14150 

Ship to: 

Environmental Services Group (NY) Inc Th 
177 Wales Ave 
Tonawanda, NY 14150 

P.O. Number W.O. Number Contract Number Work Ordered by 
Purchase Order not required No Contract LT Humphrey 

Job Description Site Name SDG Number Invoice Contact 
See below LT Humphrey 

Job No. Job Description Receipt Date Quantity Unit Price Amount 
Method/Test Description 

J193780-1 Altech Specialty Steel - Town of Colonie 12/23/2021 
6010C - TCLP Metals 
7470A - TCLP Mercury 
8082A - TCL PCBs 
Safe and Environmentally Responsible Waste Management 
(per sample)

 2.00
 2.00
 7.00
 7.00

 45.00
 18.00
 50.00
 2.50

 90.00 
36.00 

350.00 
17.50 

Project Number Client Number Project Manager Subtotal (USD) $493.50 
48023886 4005646 John Beninati 
Latest Sample Receipt Date Latest Report Date Phone Number Total (USD) $493.50 
12/23/2021 01/05/2022 (716) 691-2600 

For proper credit, please include invoice number on all remittance. 

Eurofins Buffalo - 10 Hazelwood Drive, Amherst, NY  14228-2298 
Page 1 of 1

This invoice falls under Eurofins Environment Testing Northeast, LLC Standard T&C's of Net 30 Days unless superseded by another 

valid contract vehicle in place at the time these services were rendered. 





 

 
 

 

 

 
  

 
 

  

 

  

4

4

52.50 per sample

200
10

Invoice/Credit No. 4800100681 Invoice Date February 11, 2022 
Terms Net 30 days Federal Tax ID 47-4895193 
Remit to Eurofins Environment Testing Northeast, LLC PO BOX 1465, Carol Stream, IL 60132-1465 
Wire Citibank ABA: 031100209 Acct# 38996683 SWIFT Code: CITIUS33 
ACH Citibank ABA: 031100209 Acct# 38996683 SWIFT Code: CITIUS33 

Bill to: 

Environmental Services Group (NY) Inc The 
Attn: Accounts Payable 
177 Wales Ave 
Tonawanda, NY 14150 

Ship to: 

Environmental Services Group (NY) Inc Th 
177 Wales Ave 
Tonawanda, NY 14150 

P.O. Number W.O. Number Contract Number Work Ordered by 
Purchase Order not required No Contract LT Humphrey 

Job Description Site Name SDG Number Invoice Contact 
See below LT Humphrey 

Job No. Job Description Receipt Date Quantity Unit Price Amount 
Method/Test Description 

J194416-1 Altech Specialty Steel - Town of Colonie 01/21/2022 
6010D - TCLP Metals 
7470A - TCLP Mercury 
8082A - TCL PCBs 
Safe and Environmentally Responsible Waste Management 
(per sample)

 2.00
 2.00
 6.00
 6.00

 45.00
 18.00
 50.00
 2.50

 90.00 
36.00 

300.00 
15.00 

Project Number Client Number Project Manager Subtotal (USD) $441.00 
48023886 4005646 John Beninati 
Latest Sample Receipt Date Latest Report Date Phone Number Total (USD) $441.00 
01/21/2022 02/02/2022 (716) 691-2600 

For proper credit, please include invoice number on all remittance. 

Eurofins Buffalo - 10 Hazelwood Drive, Amherst, NY  14228-2298 
Page 1 of 1

This invoice falls under Eurofins Environment Testing Northeast, LLC Standard T&C's of Net 30 Days unless superseded by another 

valid contract vehicle in place at the time these services were rendered. 



 

 
 

 

 

 
  

 
 

  

 

  

6

6

52.50 per sample

300

15

Invoice/Credit No. 4800100662 Invoice Date February 11, 2022 
Terms Net 30 days Federal Tax ID 47-4895193 
Remit to Eurofins Environment Testing Northeast, LLC PO BOX 1465, Carol Stream, IL 60132-1465 
Wire Citibank ABA: 031100209 Acct# 38996683 SWIFT Code: CITIUS33 
ACH Citibank ABA: 031100209 Acct# 38996683 SWIFT Code: CITIUS33 

Bill to: 

Environmental Services Group (NY) Inc The 
Attn: Accounts Payable 
177 Wales Ave 
Tonawanda, NY 14150 

Ship to: 

Environmental Services Group (NY) Inc Th 
177 Wales Ave 
Tonawanda, NY 14150 

P.O. Number W.O. Number Contract Number Work Ordered by 
Purchase Order not required No Contract LT Humphrey 

Job Description Site Name SDG Number Invoice Contact 
See below LT Humphrey 

Job No. Job Description Receipt Date Quantity Unit Price Amount 
Method/Test Description 

J192897-1 Altech Specialty Steel - Town of Colonie 12/01/2021 
6010C - TCLP Metals 
7470A - TCLP Mercury 
8082A - TCL PCBs 
Safe and Environmentally Responsible Waste Management 
(per sample)

 2.00
 2.00
 8.00
 8.00

 45.00
 18.00
 50.00
 2.50

 90.00 
36.00 

400.00 
20.00 

Project Number Client Number Project Manager Subtotal (USD) $546.00 
48023886 4005646 John Beninati 
Latest Sample Receipt Date Latest Report Date Phone Number Total (USD) $546.00 
12/01/2021 02/07/2022 (716) 691-2600 

For proper credit, please include invoice number on all remittance. 

Eurofins Buffalo - 10 Hazelwood Drive, Amherst, NY  14228-2298 
Page 1 of 1

This invoice falls under Eurofins Environment Testing Northeast, LLC Standard T&C's of Net 30 Days unless superseded by another 

valid contract vehicle in place at the time these services were rendered. 
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AECOM SHOP DRAWING/SUBMITTAL REVIEW COMMENTS 

PROJECT: NYSDEC – Former AL Tech Specialty Steel Corporation Site, OU3 On-
Site Structures 

CONTRACTOR: The Environmental Service Group (N.Y.), Inc. 

PROJECT FILE NO.: 60632380 

CONTRACT NO.: D011842 

DESCRIPTION: PCO-05 Review
               PCO-05 pertains to the cost of scarifying required to complete the abatement. 

Contract Price Increase: $12,635.21  Contract Time Extension: 7 days 

REVIEW STATUS: Choose one of the following: 

APPROVED 
APPROVED AS NOTED 
RESUBMIT WITH REVISIONS 
DISAPPROVED 

REVIEW COMMENTS: 

No comments. 

Review is for general compliance with contract documents.  Sole responsibility for correctness of dimensions, details, 
quantities, and compliance with performance specifications, and safety during fabrication and construction shall 
remain with the Contractor. 

Reviewed by: M. Gutmann/B. Rung/K. Jackson Date: 05-17-22 

Page 1 of 1 

https://12,635.21


   

  
   

    

 

New York State Department of Environmental Conservation 
Division of Environmental Remediation 

625 Broadway, 12th Floor 
Albany NY 12233-7017 

Site Name: Former Al-Tech Specialty Steel Corporation Site PCO No.: 5 
Site Location: Lincoln Avenue and Spring Street Road Date Issued: 05/09/2022 

Colonie NY 12205 Site No.: 401003 
Owner:  New York State Department of Environmental Conservation Contract No.: D011842 

Division of Environmental Remediation 
Contractor: The Environmental Service Group (NY) Inc. Associated RFI or FO: 

177 Wales Avenue RFI No.: ____ FO No.: X None 
Tonawanda, NY 14150 

PROPOSAL 

Scarifying, not specified in the Contract Documents, was required to complete abatement 

Description of Change: 
Material Cost Unit Quantity Total Notes 
Operator Standard Time 123.45 HR 1  $ 123.45 15% Markup Included in Unit Cost 
Laborer Standard Time (Jan. 10th through 19th) 95.45 HR 115  $ 10,976.75 15% Markup Included in Unit Cost 
Scarifier/Vacuum/Generator (Admar Rental) 1052.93 LS 1  $ 1,052.93 10% Markup Included in Unit Cost 
Skid Steer/Fork Lift 137.5 HR 3  $ 412.50 10% Markup Included in Unit Cost 
Drums 69.58 EA 1  $ 69.58 10% Markup Included in Unit Cost 

Total Cost  $ 12,635.21 

Reason for Change: 
Scarifying was not included in the Contract Documents 

Associated Bid Item: 

Attachments: Yes 
If yes, describe: Admar Invoice 
Relevant Contract Documents: 
Specification Section: 
Drawing No.: Detail: 

NoX 

kyle.jackson
Stamp



 

New York State Department of Environmental Conservation 
Division of Environmental Remediation 

625 Broadway, 12th Floor 
Albany NY 12233-7017 

Contractor quotations substantiating the amount or extent of any proposed adjustment in Contract Price or Contract Time shall cover all known amounts or extents to which 
Contractor is entitled as a result of the proposed change. If the provision of any bond requires that the surety be notified of any change in the Work, it shall be Contractor’s 
responsibility to so notify the surety and the amount of each applicable bond shall be adjusted accordingly. 

Upon receipt of an Administrative Order, or Proposed Change Order, the Contractor shall proceed with the Work involved. All such Work involved shall be performed in 
accordance with the applicable conditions of the Contract Documents.  If an Administrative Order or Proposed Change Order causes an increase or decrease in the Contract Price 
or an extension or shortening of the Contract Time, an equitable adjustment will be made in a duly executed Change Order. 
Cost and Time Documentation required: The submission shall account for the requirements of this proposed change order, Article 10 - Change of Contract Price or Time and 
Article 11 - Unit Price Work and Cash Allowances of the General Conditions. Proposed changes of contract time will be supported by a revised project schedule. 
Differing site conditions: No claim by Contractor under paragraph 3.11 of the General Conditions will be allowed unless: 1) Contractor has given the written notice required in 
paragraph 3.8 of the General Conditions, and 2) within fifteen days thereafter, Contractor has submitted to Department a written Proposed Change Order substantiating in 
detail Contractor’s proposed adjustments in accordance with the requirements of Articles 9, 10 and 11 of the General Conditions, and the Standard Specifications. 
Audit; Access to Records: In addition to the rights of access set forth in Appendix A, if Contractor has submitted Cost and Pricing Data in connection with the pricing of any 
Change Order, Proposed Change Order or Claim related to this Contract, Department and Engineer or any of their duly authorized representatives shall have the right to 
examine and audit all books, ledgers, records, and documents pertinent to all Cost and Pricing data available and relied upon by Contractor including but not limited to that 
used by Contractor in the determination of its Bid for the Work, in order to evaluate the accuracy, completeness, and currency of the Cost or Pricing data. 
Engineer's Review: Costs associated with Engineer’s review and return of cost documentation shall be borne by Contractor after the Engineer’s second review. 

Issued By: 

Signature Date 

Benjamin Rung - Agent for NYSDEC

May 9, 2022

kyle.jackson
Stamp
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AECOM SHOP DRAWING/SUBMITTAL REVIEW COMMENTS 

PROJECT: NYSDEC – Former AL Tech Specialty Steel Corporation Site, OU3 On-
Site Structures 

CONTRACTOR: The Environmental Service Group (N.Y.), Inc. 

PROJECT FILE NO.: 60632380 

CONTRACT NO.: D011842 

DESCRIPTION: PCO-06 Review 
PCO-06 pertains to the rental of a side-by-side for AECOM use. Contract Price 
Increase: $6,798.11 Contract Time Extension: 0 days 

REVIEW STATUS: Choose one of the following: 

APPROVED 
APPROVED AS NOTED 
RESUBMIT WITH REVISIONS 
DISAPPROVED 

REVIEW COMMENTS: 

None. 

Review is for general compliance with contract documents.  Sole responsibility for correctness of dimensions, details, 
quantities, and compliance with performance specifications, and safety during fabrication and construction shall 
remain with the Contractor. 

Reviewed by: M. Gutmann/K. Jackson/B. Rung Date: 04-28-22 

Page 1 of 1 

https://6,798.11


 

 

 
 
 

 

New York State Department of Environmental Conservation 
Division of Environmental Remediation 

625 Broadway, 12th Floor 
Albany NY 12233-7017 

Site Name: 

Site No. 
Owner: 

Associated RFI or FO: 
RFI No.: ____ FO No.: None 

Reason for Change: 

Associated Bid Item: 

Attachments: Yes No 
If yes, describe: Three Quotes received for requested rental. 
Relevant Contract Documents: 
Specification Section: N/A 

N/A Detail: N/A 

PCO No. 6 

The Department is requesting this change due to the size of the site and the multiple operations happening simultaneously. 

Contract No. D011842 

Contractor: The Environmental Service Group (NY) Inc. 
177 Wales Avenue 

New York State Department of Environmental Conservation 
Division of Environmental Remediation 

Former Al-Tech Specialty Steel Corporation Site 

Colonie NY 12205 
Site Location: Linclon Avenue and Spring Street Road 

The proposed change would be the monthly rental cost on the site utility vehicle and all associated charges as follows: 

Tonanwanda NY 14150 

401003 

The Department requests the contractor rent a site utility vehicle for Engineer's and Department use. 

PROPOSAL 

Date Issued: 04/27/2022

 $ 113.75 MO 
Sales Tax 

Fuel

 $ 650.00 MO
 $ 32.50 MO 

SXS Rental 
Storage

 $ 300.00 LS
 $ 300.00 LS 

Mobilizaion 
Demobilization

 $ 475.00 LS
 $ 200.00 EA 

Decon 
PCB Testing

 $ 935.94 MOTotal Monthly Rental
 $ 1,182.50 LS Mob, Demob, and Decon

 $ 6,798.11 EST. Estimated Total Rental Cost 

Cost Unit Material

 $ 54.60 MO 

N/A 

N/A 

Drawing No.: 

Description of Change: 

Est. 5 gallons/week @ $5.25 per gallon 

AECOM reserves the right to self test 

Estimated Costs with 10% Profit 
PCB testing is not included 

6 Month Term 

X X 

X 

kyle.jackson
Stamp



 

 

 
 

 
 

                                                                                                                                                                                                                                                              

 

 
  

 
 

 
 

New York State Department of Environmental Conservation 
Division of Environmental Remediation 

625 Broadway, 12th Floor 
Albany NY 12233-7017 

Contractor quotations substantiating the amount or extent of any proposed adjustment in Contract Price or Contract Time shall 
cover all known amounts or extents to which Contractor is entitled as a result of the proposed change. If the provision of any bond 
requires that the surety be notified of any change in the Work, it shall be Contractor’s responsibility to so notify the surety and the 
amount of each applicable bond shall be adjusted accordingly. 

Upon receipt of an Administrative Order, or Proposed Change Order, the Contractor shall proceed with the Work involved.  All 
such Work involved shall be performed in accordance with the applicable conditions of the Contract Documents.  If an Administrative 
Order or Proposed Change Order causes an increase or decrease in the Contract Price or an extension or shortening of the Contract 
Time, an equitable adjustment will be made in a duly executed Change Order. 
Cost and Time Documentation required: The submission shall account for the requirements of this proposed change order, Article 
10 - Change of Contract Price or Time and Article 11 - Unit Price Work and Cash Allowances of the General Conditions. Proposed 
changes of contract time will be supported by a revised project schedule.                                                                                                                             
Differing site conditions: No claim by Contractor under paragraph 3.11 of the General Conditions will be allowed unless: 1) 
Contractor has given the written notice required in paragraph 3.8 of the General Conditions, and 2) within fifteen days thereafter, 
Contractor has submitted to Department a written Proposed Change Order substantiating in detail Contractor’s proposed 
adjustments in accordance with the requirements of Articles 9, 10 and 11 of the General Conditions, and the Standard Specifications.                                                                                                                              
Audit; Access to Records: In addition to the rights of access set forth in Appendix A, if Contractor has submitted Cost and Pricing 
Data in connection with the pricing of any Change Order, Proposed Change Order or Claim related to this Contract, Department and 
Engineer or any of their duly authorized representatives shall have the right to examine and audit all books, ledgers, records, and 
documents pertinent to all Cost and Pricing data available and relied upon by Contractor including but not limited to that used by 
Contractor in the determination of its Bid for the Work, in order to evaluate the accuracy, completeness, and currency of the Cost or 
Pricing data. 
Engineer's Review: Costs associated with Engineer’s review and return of cost documentation shall be borne by Contractor after the 
Engineer’s second review. 

Issued By: 

Benjamin Rung - PM NYSDEC 

Date 

04/27/2022
Signature 



  
 

 

 
 

 

 
 

 

 
 

 

Al Tech 
Side by Side Rental - Admar 2 seat Enclosed cab, diesel 

AECOM WILL BE RESPONSIBLE FOR ALL DAMAGES AND REPAIRS 
Kubota RTV 1100     $         650.00      MO     

Storage     $            32.50     MO     1/2 ESG Conex 

Sales Tax     $            54.60     MO     8% sales tax     
5gl per WK x $5.25gl fuel will be billed based off of actual 

Fuel     $         113.75      MO     
quantities     

Delivery     $         300.00      LS     
Demobilization     $         300.00      LS     

Decon $         475.00      LS     
Testing     $         200.00      EA     AECOM Reserves the right to self test     

Rental storage & Fuel =     $         850.85      MO     $                                      935.94      MO      w/ 10% OH & P     

Mob/Demob/Decon     $      1,075. 00     LS     $                                   1,182.50     LS     w/ 10% OH & P     

Rental     $         93 5.94     MO     
Mob/demob & Decon     $      1,182.50     LS     



         

           

           

           

         

         

         

         

                                         

                                        

     

     

  
 

 
    

   
    

   
 

   
   

  
    

      

      

    

   

 
 

 
    

   
    

   
 

   
   

  
    

      

      

    

   

 
 

 
    

   
    

   
 

   
   

  
    

      

      

    

   

 
 

 
    

   
    

   
 

   
   

  
    

      

      

    

   

Al Tech 
Side by Side Rental - Sunbelt 2 seat open cab gas 

AECOM WILL BE RESPONSIBLE FOR ALL DAMAGES AND REPAIRS 
Kubota TRT 500 $ 950.00 MO Or equal 

Storage $ 32.50 MO 1/2 ESG Conex 

Sales Tax $ 78.60 MO 8% sales tax 

Fuel $ 92.08 MO 
5gl per WK x $4.25gl fuel will be billed based off of actual 

quantities 
Delivery $ 300.00 LS 

Demobilization $ 300.00 LS 
Decon $ 475.00 LS 
Testing $ 200.00 EA AECOM Reserves the right to self test 

Rental storage & Fuel = $ 1,153.18 MO $ 1,268.50 MO w/ 10% OH & P 

Mob/demob/Decon $ 1,075.00 LS $ 1,182.50 LS w/ 10% OH & P 

Rental $ 1,268.50 MO * ESG does not have gas storage on-site 

Mob & Decon $ 1,182.50 LS 



  
 

 

 
 

 

 
 

 

 
 

 

Al Tech 
Side by Side Rental - United - 2 seat open cab, diesel 

AECOM WILL BE RESPONSIBLE FOR ALL DAMAGES AND REPAIRS 
Kubota TRT 500     $         799.00      MO     Or equal     

Storage     $            32.50     MO     1/2 ESG Conex 

Sales Tax     $            66.52     MO     8% sales tax     
5gl per WK x $5.25gl fuel will be billed based off of actual 

Fuel     $         113.75      MO     
quantities     

Delivery     $         300.00      LS     
Demobilization     $         300.00      LS     

Decon     $         475.00      LS     
Testing     $         200.00      EA     AECOM Reserves the right to self test     

Rental storage & Fuel =     $      1,011. 77     MO     $                                   1,112.95     MO      w/ 10% OH & P     

Mob/demob/Decon     $      1,075. 00     LS     $                                   1,182.50     LS     w/ 10% OH & P     

Rental     $     1, 112.95     MO     
Mob & Decon     $      1,182.50     LS     

https://1,182.50
https://1,112.95
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AECOM SHOP DRAWING/SUBMITTAL REVIEW COMMENTS 

PROJECT: NYSDEC – Former AL Tech Specialty Steel Corporation Site, OU3 On-
Site Structures 

CONTRACTOR: The Environmental Service Group (N.Y.), Inc. 

PROJECT FILE NO.: 60632380 

CONTRACT NO.: D011842 

DESCRIPTION: PCO-07 – Abatement and Demolition of Buildings 20, 29 and 33.  Installation of 
additional chain-link fence. Revision 3 

REVIEW STATUS: Choose one of the following: 

APPROVED 
APPROVED AS NOTED 
RESUBMIT WITH REVISIONS 
DISAPPROVED 

REVIEW COMMENTS: 

1. None 

Review is for general compliance with contract documents.  Sole responsibility for correctness of dimensions, details, 
quantities, and compliance with performance specifications, and safety during fabrication and construction shall 
remain with the Contractor. 

Reviewed by: D. McDaid, M. Gutmann, C. Dusel Date: 10-04-22 

Page 1 of 1 
L:\DCS\Projects\60632380_Al Tech\600_Construction_Support\660_Change_Orders\PCO-7\Rev 3\Al Tech Specialty Steel PCO-07 rev 3 Review - APPROVED.docx 



   

 

   

    

   

    

    

    

      

      

    

   

  

   

   

     

     

  

      

                    

                 

  

                     

                   

                   

                     

                        

                 

  

      

  

      

 

  

   

    

  
    

 

    

   

       

       

    

        

   

  

   
    

   

    

  

  

  

   

Site Name: Former Al-Tech Specialty Steel Corporation Site PCO No.: 7 

Site Location: Lincoln Avenue and Spring Street Road 

Colonie NY 12205 

Date Issued: 09-29-2022 

Site No.: 401003 

Owner: 

New York State Department of Environmental Conservation 

Contract No.: D011842 

Contractor: The Environmental Service Group (NY) Inc. Associated RFI or FO: 

RFI No.: ____ FO No.: None 177 Wales Avenue 

Tonawanda NY 14150 

PROPOSAL 

The Contract is amended to include asbestos abatement, demolition and disposal of buildings 20, 29, and 33 in accordance with all 

contract requirements. Drawings showing the known and assumed existing conditions of the buildings are attached as part of this 

PCO. Building 20 has been condemned and shall be demolished with non-friable asbestos in place. Building 29 contains approximately 

30 linear feet of pipe insulation (friable asbestos); the asbestos shall be abated prior to demoliton (with non-friable asbestos in place) 

of building 29. Building 33 shall be demolished to allow proper disposal of the materials and debris identified on the drawings and as 

identified in the field. Permanent fence shall be constructed in accordance with drawing R-01 attached to this document. 

Description of Change: 

Abatement, demolition and disposal Buildings 20, 29 and 33. Other items associated with the abatement and demolition of these 

buildings as indicated below. New chain-link fence along Spring Street Road, and between buildings 36 and 37. 

New Bid Item LS-7 

Survey 1 LS x $15,150.00 $15,150.00 

*Initial survey of buildings 20, 29 and 33. 

*As-built survey (following demolition and backfill) of 

buildings 20, 29 and 33. 

*Monitoring of the Kromma Kill retaining walls as 

indicated on drawing C-10. 

New Bid Item LS-8 

Abatement and Demolition 1 LS x $516,225.00 $516,225.00 

*Waste characterization sampling. 

*Controlled demolition of building 20. 

*Controlled demolition of building 33. 

*Abatement of friable asbestos-containing material in 

building 29 (as indicated on drawing AA-10). 

*Controlled demolition of building 29. 

New Bid Item LS-9 

Dewatering and Contact Water 

Treatment 
1 LS x $72,600.00 $72,600.00 

Bid Item UC-4 

Transportation and Disposal -

Non-Hazardous C&D Debris 
203 TN x $102.00 TN $20,706.00 

Building 33. 

Bid Item UC-8 

Transportation and Disposal -

Non-Hazardous, Non-Friable 

ACM C&D Debris 

2,846 TN x $125.00 TN $355,750.00 

Buildings 20 and 29. 

New Bid Item UC-13 

Chain-Link Fence 500 LF x $62.00 LF $31,000.00 Install per Contract Documents 



  

  

 

     

   

     

 

 

 

       

       

     

         

                    

                       

                                                                                                                                                 

                    

                     

                

                                                                        

                        

                    

                     

                      

                       

                                                                                                                                                                                                                                   

                   

  

                   

                        

                         

        

                     

                    

                       

           

                      

        

 

  

     

      

         

  Bid Item UC-10 

$83,295.00 Imported Common Fill 1,851 CY x $45.00 CY Install per Contract Documents 

Revised Quantity for Bid Item UC-1 

47 DY x $625.00 DY $29,375.00 Site Services Days 

Revised Quantity for Bid Item UC-2 

47 DY x $1,900.00 DY $89,300.00 Health and Safety Days 

$1,213,401.00 

Reason for Change: 

Need to demolish buildings 20, 29, and 33 in accordance with the Contract, which requires also additional permanent fence. A 75 day 

contract time extension is required to complete this work. 

ASBESTOS ABATEMENT PLANS-AA-10 

DEMO-PLANS-C-10 

SITE RESTORATION PLAN R-01A 

Associated Bid Item: New bid items LS-7, LS-8, LS-9, UC-13, UC-

14, UC-15 and UC-16. Existing bid items UC-

Attachments: Yes 
X 

No 

If yes, describe: Drawings 

Relevant Contract Documents: All 

Specification Section: All 

Drawing No.: attached Detail: N/A 

Contractor quotations substantiating the amount or extent of any proposed adjustment in Contract Price or Contract Time shall cover 

all known amounts or extents to which Contractor is entitled as a result of the proposed change. If the provision of any bond requires 

that the surety be notified of any change in the Work, it shall be Contractor’s responsibility to so notify the surety and the amount of 

each applicable bond shall be adjusted accordingly. 

Upon receipt of an Administrative Order, or Proposed Change Order, the Contractor shall proceed with the Work involved. All such 

Work involved shall be performed in accordance with the applicable conditions of the Contract Documents. If an Administrative Order 

or Proposed Change Order causes an increase or decrease in the Contract Price or an extension or shortening of the Contract Time, an 

equitable adjustment will be made in a duly executed Change Order. 

Cost and Time Documentation required: The submission shall account for the requirements of this proposed change order, Article 10 -

Change of Contract Price or Time and Article 11 - Unit Price Work and Cash Allowances of the General Conditions. Proposed changes of 

contract time will be supported by a revised project schedule. 

Differing site conditions: No claim by Contractor under paragraph 3.11 of the General Conditions will be allowed unless: 1) Contractor 

has given the written notice required in paragraph 3.8 of the General Conditions, and 2) within fifteen days thereafter, Contractor has 

submitted to Department a written Proposed Change Order substantiating in detail Contractor’s proposed adjustments in accordance 

with the requirements of Articles 9, 10 and 11 of the General Conditions, and the Standard Specifications. 

Audit; Access to Records: In addition to the rights of access set forth in Appendix A, if Contractor has submitted Cost and Pricing Data 

in connection with the pricing of any Change Order, Proposed Change Order or Claim related to this Contract, Department and 

Engineer or any of their duly authorized representatives shall have the right to examine and audit all books, ledgers, records, and 

documents pertinent to all Cost and Pricing data available and relied upon by Contractor including but not limited to that used by 

Contractor in the determination of its Bid for the Work, in order to evaluate the accuracy, completeness, and currency of the Cost or 

Pricing data. 

Engineer's Review: Costs associated with Engineer’s review and return of cost documentation shall be borne by Contractor after the 

Engineer’s second review. 

Issued By: 

Signature Date 

https://1,213,401.00
https://89,300.00
https://1,900.00
https://29,375.00
https://83,295.00


           

      

      

      

      

      

      

      

      

     

 

New York State Department of Environmental Conservation The Environmental Service Group (NY) Inc. 

Site No. 401003, Al Tech Specialty Steel Corp. 177 Wales Avenue 

Town of Colonie NY, Albany County Tonawanda, NY 14150 

Remedial Construction Contract No. D011842 

PCO-7 

Revised 9/29/22 

Cost Breakdown 

Payment Item 

Number 
Description 

Estimated 

Quantity 
Unit Labor Equip. Materials Subcontractor Unit Price Total Amount 

UC-1 Site Services 47 DY $ 325.00 $ 235.00 $ 65.00 $ - $ 625.00 $ 29,375.00 

UC-2 Health and Safety 47 DY $ 275.00 $ 225.00 $ 1,400.00 $ - $ 1,900.00 $ 89,300.00 

UC-4 Handling transport, and Off-site Disposal of Non-Hazardous Waste 203 TN $ 12.00 $ 5.00 $ 35.00 $ 50.00 $ 102.00 $ 20,706.00 

UC-8 Handling, Transport, and Off-Site Disposal of ACM - Non-Haz 2846 TN $ 12.00 $ 5.00 $ 43.00 $ 65.00 $ 125.00 $ 355,750.00 

UC-10 Clean Common Fill 1851 CY $ 12.00 $ 8.00 $ 25.00 $ - $ 45.00 $ 83,295.00 

New UC-13 Chain Link Fencing with 3-Strand Barbed Wire 500 LF $ 3.00 $ 2.00 $ - $ 57.00 $ 62.00 $ 31,000.00 

New LS-7 Survey 1 LS $ 2,110.00 $ 650.00 $ - $ 12,390.00 $ 15,150.00 $ 15,150.00 

New LS-8 Asbestos Abatement and Building Demolition 1 LS $ 220,850.00 $ 168,225.00 $ 84,500.00 $ 42,650.00 $ 516,225.00 $ 516,225.00 

New LS-9 Dewatering and Contact Water Treatment 1 LS $ 28,750.00 $ 29,250.00 $ 14,600.00 $ 72,600.00 $ 72,600.00 

$ 1,213,401.00 



  
     

 

       

       

  

         

        

     

      

 

      

        

       

     

     

 

      

       

     

Al Tech Steel 
PCO 7 - Bldg Demo Takeoff 

Bldg 20 1650 SF 4950.75 

Walls: 20.5'L x 20'H x 1.5W x 2 EA 

80.5'L x 20'H x 1.5W x 2 EA 

46 CY 

179 CY 

224 CY x 1.8 TN/CY 404 TN 

Floors: 80.5'L x 20.5'W x 1.1'T x 3 EA 202 CY x 1.3 TN/CY 262 TN 

Roof: 90.5'L x 35.5'W x 1T x 1EA 119 CY x 1.5 TN/CY 178 TN 

Debris: 

Bldg 20 Total disposal 

100 TN 

945 TN 

Basement: 80.5'L x 20.5'W x 7'D 428 CY x 1.9 TN/CY 813 TN 

Bldg 29 9540 SF 28620 

Walls: 430'L x 20'H x 1'W 319 CY x 1.8 TN/CY 573 TN 

Floors: 5,490 SF x 1.1'T x 3 EA 671 CY x 1.3 TN/CY 872 TN 

Roof: 5,490 SF x 1T x 1EA 203 CY x 1.5 TN/CY 305 TN 

Debris: 

Bldg 29 Total disposal 

150 TN 

1901 TN 

Basement: 5,490 SF x 7'D 1423 CY x 1.9 TN/CY 2704 TN 

Bldg 33 1340 SF 

Walls: 229'L x 12.5''H x .66'W 74 CY x 1.4 TN/CY 104 TN 

Roof: 1,340 SF x 1T x 1EA 50 CY x 1.5 TN/CY 74 TN 

Debris: 

Bldg 29 Total disposal 

25 TN 

203 TN 

Basement: 0 TN 



  

     

     

  

  

 

 

                        

                      

                     

       

 

                       

   
 
 

   

      

        
 

  

  
 

      

    

  

 

 

 

    

       

    

   

   

 

 

 

                  

 

  

 

  

  

 

      

   

   

Adam Harris 

From: Scott Smith <ssmith@gdbgeospatial.com> 

Sent: Tuesday, August 9, 2022 5:13 PM 

To: tharris@esgenv.com 

Cc: AHARRIS@ESGENV.COM; bharris@esgenv.com; Christopher Locke; Alaina Mohorter 

Subject: RE: Al-Tech Quote 

Attachments: Survey Cut Sheet.pdf 

Todd, 

Our daily rate for this site in Albany is going to have to include overnight travel and per diem. Also Prevailing Wages for 

4 Survey days + 3 Report day = $11,800.00
x 5% MU = $12,390.00

on-site work. To keep this as economical as possible, we’ll furnish a one person crew. Setup for the monitoring points 

prior to the baseline measurements will take another day. Our daily rate for field work is $2500/day. Associated office 

data processing and reporting will be $600/day. 

Scott V. Smith, LS (NY/PA) 

Director of Operations 

GdB Geospatial 

DBE l WBE l SBE Certified 

12 N. Main St., Honeoye Falls, NY 14472 

585.484.8100 x206 

585.410.1500 Cell 

Follow us on: 

Is now part of 

GdB Geospatial! 

From: tharris@esgenv.com <tharris@esgenv.com> 

Sent: Tuesday, August 9, 2022 4:01 PM 

To: Scott Smith <ssmith@gdbgeospatial.com> 

Cc: AHARRIS@ESGENV.COM; bharris@esgenv.com 

Subject: Al-Tech Quote 

Scott, 

Could I get a daily rate for a surveyor to perform the highlighted area in the attached drawing? 

Thank You, 

Todd Harris 

Project Manager 

The Environmental Service Group (NY) Inc. 

177 Wales Avenue 

Tonawanda NY 14150 

1 

mailto:bharris@esgenv.com
mailto:AHARRIS@ESGENV.COM
mailto:ssmith@gdbgeospatial.com
mailto:tharris@esgenv.com
mailto:tharris@esgenv.com
mailto:bharris@esgenv.com
mailto:AHARRIS@ESGENV.COM
mailto:tharris@esgenv.com
mailto:ssmith@gdbgeospatial.com
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AECOM SHOP DRAWING/SUBMITTAL REVIEW COMMENTS 

PROJECT: NYSDEC – Former AL Tech Specialty Steel Corporation Site, OU3 On-
Site Structures 

CONTRACTOR: The Environmental Service Group (N.Y.), Inc. 

PROJECT FILE NO.: 60632380 

CONTRACT NO.: D011842 

DESCRIPTION: PCO-008 Rev. 2 – Handling and Disposal of Tires 

REVIEW STATUS: Choose one of the following: 

APPROVED 
APPROVED AS NOTED 
RESUBMIT WITH REVISIONS 
DISAPPROVED 

REVIEW COMMENTS: 

1. This is approved, however the 1-day Contract Time Extension is not approved. 

Review is for general compliance with contract documents. Sole responsibility for correctness of dimensions, details, 
quantities, and compliance with performance specifications, and safety during fabrication and construction shall 
remain with the Contractor. 

Reviewed by: D. McDaid, M. Gutmann Date: 10-07-22 

Page 1 of 1 
L:\DCS\Projects\60632380_Al Tech\600_Construction_Support\660_Change_Orders\PCO-8\Rev 2\PCO-008 Rev. 2- Handling and Disposal of Tires - APPROVED AS 
NOTED.docx 



         

   

 

   

    

  

  

 

        

       

    

     

     

  

      

                    

  

        

      

  

      

  

     

       

 

     

 

  

  

[insert logo of issuing entity] [insert name, address, phone number of issuing entity] 

Site Name: Former Al-Tech Specialty Steel Corporation Site PCO No.: 8 

Site Location: Lincoln Avenue and Spring Street Road Date Issued: 8/23/22 - Rev. 9/22/22 Rev. 10/6/22 
Colonie NY 12205 Site No.: 401003 

Owner: 

New York State Department of Environmental Conservation 

Contract No.: D011842 

Contractor: The Environmental Service Group (NY) Inc. Associated RFI or FO: 

RFI No.: ____ FO No.: None 177 Wales Avenue 

Tonawanda NY 14150 

PROPOSAL 

Collection, processing and disopsal of various tires throuhout the site. 

Description of Change: 

Collect and stockpile tires. Remove any tires from rims. Load tires into a roll-off container for disposal. Transopt and dispose of tires 

offsite. 

Time and Materials 

See attached time and material breakdown 

Reason for Change: 

Tire disopsal was not included in the contract. 

Associated Bid Item: 

Attachments: 
X 

Yes 
X

No 

PCO No. 8 Misc. Tire Disposal 9/22/22 If yes, describe: T&M Breakdown 

Tire disposal quote - WM 7/19/22 Relevant Contract Documents: All 

WM - Invoice 7920408-0449-6 Specification Section: All 

WM - Weight Ticket # 601443 

Drawing No.: NA Detail: 



         

 

 

                   

                    

                                                                                                                                                   

                   

                    

                

                                                                        

                       

                    

                   

                        

                                     

                  

  

                    

                        

                        

       

                     

                     

                     

           

[insert logo of issuing entity] [insert name, address, phone number of issuing entity] 

Contractor quotations substantiating the amount or extent of any proposed adjustment in Contract Price or Contract Time shall cover all 

known amounts or extents to which Contractor is entitled as a result of the proposed change. If the provision of any bond requires that 

the surety be notified of any change in the Work, it shall be Contractor’s responsibility to so notify the surety and the amount of each 

applicable bond shall be adjusted accordingly. 

Upon receipt of an Administrative Order, or Proposed Change Order, the Contractor shall proceed with the Work involved. All such 

Work involved shall be performed in accordance with the applicable conditions of the Contract Documents. If an Administrative Order or 

Proposed Change Order causes an increase or decrease in the Contract Price or an extension or shortening of the Contract Time, an 

equitable adjustment will be made in a duly executed Change Order. 

Cost and Time Documentation required: The submission shall account for the requirements of this proposed change order, Article 10 -

Change of Contract Price or Time and Article 11 - Unit Price Work and Cash Allowances of the General Conditions. Proposed changes of 

contract time will be supported by a revised project schedule. 

Differing site conditions: No claim by Contractor under paragraph 3.11 of the General Conditions will be allowed unless: 1) Contractor 

has given the written notice required in paragraph 3.8 of the General Conditions, and 2) within fifteen days thereafter, Contractor has 

submitted to Department a written Proposed Change Order substantiating in detail Contractor’s proposed adjustments in accordance 

with the requirements of Articles 9, 10 and 11 of the General Conditions, and the Standard Specifications. 

Audit; Access to Records: In addition to the rights of access set forth in Appendix A, if Contractor has submitted Cost and Pricing Data in 

connection with the pricing of any Change Order, Proposed Change Order or Claim related to this Contract, Department and Engineer or 

any of their duly authorized representatives shall have the right to examine and audit all books, ledgers, records, and documents 

pertinent to all Cost and Pricing data available and relied upon by Contractor including but not limited to that used by Contractor in the 

determination of its Bid for the Work, in order to evaluate the accuracy, completeness, and currency of the Cost or Pricing data. 

Engineer's Review: Costs associated with Engineer’s review and return of cost documentation shall be borne by Contractor after the 

Engineer’s second review. 

Issued By: 

Signature Date 



           

        

     

  

    

 
   

                                                              

                                                                

                                                              

                                                              

                                                             

                                                             

                                                       

                                                   

                                                              

                                                              

              

   

      

         

      PCO No. 8 Misc. Tire Disposal 

New York State Department of Environmental Conservation The Environmental Service Group (NY) Inc. 

Site No. 401003 Former Al-Tech Specialty Steel 177 Wales Avenue 

201 Spring Street Road Tonawanda, NY 14150 

Colonie, Albany County 

Remedial Construction Contract No. D011842 Date: 10/6/2022 

Description 
Estimated 

Quantity 
Units Unit Price Amount Mark Up Total Amount 

Operator Standard Time 6 HR $ 107.35 $ 644.10 15% $ 740.72 

Laborer Standard Time 8 HR $ 83.00 $ 664.00 15% $ 763.60 

Loader 4 HR $ 95.00 $ 380.00 10% $ 418.00 

350 Excavator w/shear 2 HR $ 265.00 $ 530.00 10% $ 583.00 

Dumpster Delivery 1 EA $ 100.00 $ 100.00 10% $ 110.00 

Dumpster Hauling 1 EA $ 490.00 $ 490.00 10% $ 539.00 

Disposal (3 TN minimum) 11.06 TN $ 310.00 $ 3,428.60 10% $ 3,771.46 

Fuel / Environmental Charge 1 LS $ 2,107.42 $ 2,107.42 10% $ 2,318.16 

Regulatory Cost Recovery 1 LS $ 216.93 $ 216.93 10% $ 238.62 

Albany County Tax 1 LS $ 499.42 $ 499.42 10% $ 549.36 

Total: $ 10,031.92 

Additional Time Needed: 

Notes: 

All tires must be removed from rims. 

Additional disposal cost will be bill at the above rates. 



                          Waste Management East NY TS                       Reprint
                          100 Boat St.                                      Ticket# 601443
                          Albany, NY, 12202                 Ph: (518) 463-4433

   Customer Name WM-PORTROLLOFF WM-PORT ROLLOF Carrier   WM WASTE MANAGEMENT
   Ticket Date   09/06/2022                    Vehicle#  41517230O          Volume
   Payment Type  Credit Account                Container
   Manual Ticket#                              Driver
   Route                                       Check#
   Hauling Ticket#                             Billing#  0000390
   Destination                                 Grid
   PO#
         Time                  Scale         Operator          Inbound   Gross         57420 lb
   In   09/06/2022 13:35:57   Scale1        BDOUVILL                     Tare          35300 lb
   Out  09/06/2022 13:35:57                 BDOUVILL                     Net           22120 lb
                                                                         Tons
   Comments    ENVIRMENTAL SERVICE- TIRES

   Product                         LD%   Qty     UOM     Rate     Tax      Amount       Origin
   --------------------------------------------------------------------------------------------
   1    SCW-SCALE WEIGHT FEE      100     1.00  Each                                  ALB

                                                                Total Tax
                                                                Total Ticket

  Driver`s Signature
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AECOM SHOP DRAWING/SUBMITTAL REVIEW COMMENTS 

PROJECT: NYSDEC – Former AL Tech Specialty Steel Corporation Site, OU3 On-
Site Structures 

CONTRACTOR: The Environmental Service Group (N.Y.), Inc. 

PROJECT FILE NO.: 60632380 

CONTRACT NO.: D011842 

DESCRIPTION: PCO-09 – TENORM Brick Excavation, Handling and Disposal. 

REVIEW STATUS: Choose one of the following: 

APPROVED 
APPROVED AS NOTED 
RESUBMIT WITH REVISIONS 
DISAPPROVED 

REVIEW COMMENTS: 

1. None 

Review is for general compliance with contract documents.  Sole responsibility for correctness of dimensions, details, 
quantities, and compliance with performance specifications, and safety during fabrication and construction shall 
remain with the Contractor. 

Reviewed by: D. McDaid Date: 10-05-22 

Page 1 of 2 
L:\DCS\Projects\60632380_Al Tech\600_Construction_Support\660_Change_Orders\PCO-9\Al Tech Specialty Steel PCO-09 Review - APPROVED.docx 



   

 

   

    

  

 

  

  

 

     

                

 

     

 

  

  

     

  

      

    

  

         

      

  

   

  

Site Name: Former Al-Tech Specialty Steel Corporation Site PCO No.: 9 

Site Location: Lincoln Avenue and Spring Street Road 

Colonie NY 12205 

Date Issued: 9/1/22 

Site No.: 401003 

Owner: 

New York State Department of Environmental Conservation 

Contract No.: D011842 

Contractor: The Environmental Service Group (NY) Inc. Associated RFI or FO: 

RFI No.: ____ FO No.: None 177 Wales Avenue 

Tonawanda NY 14150 

Associated Bid Item: 

Attachments: Yes No 

If yes, describe: T&M Breakdown 

Relevant Contract Documents: 

Specification Section: All 

NA Detail: 

TENORM removal was to conclude at slab grade, sub surface excavation was not included in the contract. 

See attached time and material breakdown 

All 

Drawing No.: 

Time and Materials 

Reason for Change: 

Additional excavation of unknown TENORM pits. 

Handling and excavation of unknown TENORM pits throughout the site. 

PROPOSAL 

Description of Change: 

X X 



 

 

                   

                    

                                                                                                                                                

                   

                    

                

                                                                     

                      

                   

                    

                      

                     

                                                                                                                                                                                                                                  

                  

  

                   

                        

                        

        

                     

                    

                      

           

Contractor quotations substantiating the amount or extent of any proposed adjustment in Contract Price or Contract Time shall cover 

all known amounts or extents to which Contractor is entitled as a result of the proposed change. If the provision of any bond requires 

that the surety be notified of any change in the Work, it shall be Contractor’s responsibility to so notify the surety and the amount of 

each applicable bond shall be adjusted accordingly. 

Upon receipt of an Administrative Order, or Proposed Change Order, the Contractor shall proceed with the Work involved. All such 

Work involved shall be performed in accordance with the applicable conditions of the Contract Documents. If an Administrative Order 

or Proposed Change Order causes an increase or decrease in the Contract Price or an extension or shortening of the Contract Time, an 

equitable adjustment will be made in a duly executed Change Order. 

Cost and Time Documentation required: The submission shall account for the requirements of this proposed change order, Article 10 -

Change of Contract Price or Time and Article 11 - Unit Price Work and Cash Allowances of the General Conditions. Proposed changes of 

contract time will be supported by a revised project schedule. 

Differing site conditions: No claim by Contractor under paragraph 3.11 of the General Conditions will be allowed unless: 1) Contractor 

has given the written notice required in paragraph 3.8 of the General Conditions, and 2) within fifteen days thereafter, Contractor has 

submitted to Department a written Proposed Change Order substantiating in detail Contractor’s proposed adjustments in accordance 

with the requirements of Articles 9, 10 and 11 of the General Conditions, and the Standard Specifications. 

Audit; Access to Records: In addition to the rights of access set forth in Appendix A, if Contractor has submitted Cost and Pricing Data 

in connection with the pricing of any Change Order, Proposed Change Order or Claim related to this Contract, Department and 

Engineer or any of their duly authorized representatives shall have the right to examine and audit all books, ledgers, records, and 

documents pertinent to all Cost and Pricing data available and relied upon by Contractor including but not limited to that used by 

Contractor in the determination of its Bid for the Work, in order to evaluate the accuracy, completeness, and currency of the Cost or 

Pricing data. 

Engineer's Review: Costs associated with Engineer’s review and return of cost documentation shall be borne by Contractor after the 

Engineer’s second review. 

Issued By: 

Signature Date 
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PCO No. 9 

New York State Department of Environmental Conservation The Environmental Service Group (NY) Inc. 

Site No. 401003 Former Al-Tech Specialty Steel 177 Wales Avenue 

201 Spring Street Road Tonawanda, NY 14150 

Colonie, Albany County 

Remedial Construction Contract No. D011842 Date: 8/29/2022 

Description 
Estimated 

Quantity 
Units Unit Price Amount Mark Up 

Total 

Amount 

Operator A Standard Time 106 HR $ 107.35 $ 11,379.10 15% $ 13,085.97 

Operator C Standard Time 16 HR $ 97.44 $ 1,559.04 15% $ 1,792.90 

Laborer Standard Time 42 HR $ 83.00 $ 3,486.00 15% $ 4,008.90 

Komatsu PC300 38 HR $ 220.00 $ 8,360.00 10% $ 9,196.00 

Komatsu PC 170 24 HR $ 168.00 $ 4,032.00 10% $ 4,435.20 

Cat Loader 972 27 HR $ 200.00 $ 5,400.00 10% $ 5,940.00 

Kubota KX-71 Mini Excavator 18 HR $ 67.00 $ 1,206.00 10% $ 1,326.60 

Volvo A35 Off-Road 16 HR $ 189.00 $ 3,024.00 10% $ 3,326.40 

Water Truck 41 HR $ 80.00 $ 3,280.00 10% $ 3,608.00 

Poly/Rolls 22 EA $ 89.00 $ 1,958.00 10% $ 2,153.80 

11 additional work days Total: $ 48,873.76 



  

           

        

     

  

    

   

   

   

 

  

  

   

  

  

PCO No. 9 

New York State Department of Environmental Conservation The Environmental Service Group (NY) Inc. 

Site No. 401003 Former Al-Tech Specialty Steel 177 Wales Avenue 

201 Spring Street Road Tonawanda, NY 14150 

Colonie, Albany County 

Remedial Construction Contract No. D011842 Date: 8/29/2022 

Description 5/17/2022 5/18/2022 5/19/2022 5/23/2022 5/24/2022 5/26/2022 6/8/2022 6/9/2022 6/20/2022 6/21/2022 6/22/2022 Total Unit 

Operator A Standard Time 9 19 16 5 4 6 6 8 13 10 10 106 HR 

Operator C Standard Time 3 6 7 16 HR 

Laborer Standard Time 2 5 4 3 2 2 2 4 8 5 5 42 HR 

Komatsu PC300 6 6 8 8 5 5 38 HR 

Komatsu PC 170 6 7 5 2 4 24 HR 

Cat Loader 972 3 2 4 3 5 5 5 27 HR 

Kubota KX-71 Mini Excavator 10 8 18 HR 

Volvo A35 Off-Road 3 6 7 16 HR 

2 5 3 3 2 2 2 4 8 5 5 41 HR 

Poly/Rolls 2 2 2 2 2 2 2 2 2 2 2 22 EA 





















Tuesday, June 21, 2022



Wednesday, June 22, 2022











 

 

 
 

 

 

 

 
 

 

  
 

 

 

 

 

 
   

 

 

 

 

 

 

 
 

 

  

 

 

 
 

  

 
 

 

 

 

 
 

 

  
 

 

 

 

 

 
   

 

 

 

 

 

 

 
 

 

  

 

 

 
 

  

 
 

 

 

 

 
 

 

  
 

 

 

 

 

 
   

 

 

 

 

 

 

 
 

 

  

 

 

 
 

  

 
 

 

 

 

 
 

 

  
 

 

 

 

 

 
   

 

 

 

 

 

 

 
 

 

  

 

 

 
 

  

The Environmental Service Group (NY), Inc.
177 Wales Avenue
Tonawanda, NY 14150

716-695-6720

161288966

Technology Ins Co Inc
New York State of Environmental Conservation
Division of Remediation
625 Broadway Rd, 12th Floor
Albany, NY 12233

TWC4138160

07/24/202307/24/2022

CERTIFICATE OF 
NYS WORKERS' COMPENSATION INSURANCE COVERAGE 

1a. Legal Name & Address of Insured (use street address only) 

Work Location of Insured (Only required if coverage is specifically limited to 
certain locations in New York State, i.e., a Wrap-Up Policy) 

1b. Business Telephone Number of Insured 

1c. NYS Unemployment Insurance Employer Registration Number of 
Insured 

1d. Federal Employer Identification Number of Insured or Social Security 
Number 

2. Name and Address of Entity Requesting Proof of Coverage 
(Entity Being Listed as the Certificate Holder) 

3a. Name of Insurance Carrier 

3b. Policy Number of Entity Listed in Box "1a" 

3c. Policy effective period 

to 

3d. The Proprietor, Partners or Executive Officers are 
✔ included. (Only check box if all partners/officers included) 

all excluded or certain partners/officers excluded. 

This certifies that the insurance carrier indicated above in box “3" insures the business referenced above in box “1a” for workers' 
compensation under the New York State Workers' Compensation Law. (To use this form, New York (NY) must be listed under Item 3A 
on the INFORMATION PAGE of the workers' compensation insurance policy).  The Insurance Carrier or its licensed agent will send 
this Certificate of Insurance to the entity listed above as the certificate holder in box “2". 

The insurance carrier must notify the above certificate holder and the Workers' Compensation Board within 10 days IF a policy is canceled 
due to nonpayment of premiums or within 30 days IF there are reasons other than nonpayment of premiums that cancel the policy or 
eliminate the insured from the coverage indicated on this Certificate. (These notices may be sent by regular mail.) Otherwise, this 
Certificate is valid for one year after this form is approved by the insurance carrier or its licensed agent, or until the policy
expiration date listed in box "3c", whichever is earlier. 

This certificate is issued as a matter of information only and confers no rights upon the certificate holder. This certificate does not amend, 
extend or alter the coverage afforded by the policy listed, nor does it confer any rights or responsibilities beyond those contained in the 
referenced policy. 

This certificate may be used as evidence of a Workers' Compensation contract of insurance only while the underlying policy is in effect. 

Please Note: Upon cancellation of the workers' compensation policy indicated on this form, if the business continues to be 
named on a permit, license or contract issued by a certificate holder, the business must provide that certificate holder with a
new Certificate of Workers' Compensation Coverage or other authorized proof that the business is complying with the 
mandatory coverage requirements of the New York State Workers' Compensation Law. 

Under penalty of perjury, I certify that I am an authorized representative or licensed agent of the insurance carrier referenced
above and that the named insured has the coverage as depicted on this form. 

Approved by: Bart Kresse
(Print name of authorized representative or licensed agent of insurance carrier) 

Approved by: 11/17/2022
(Signature) (Date) 

Title: President M & T Insurance Agency Inc.

Telephone Number of authorized representative or licensed agent of insurance carrier: 

Please Note: Only insurance carriers and their licensed agents are authorized to issue Form C-105.2. Insurance brokers are NOT 
authorized to issue it. 

C-105.2 (9-17) www.wcb.ny.gov 

www.wcb.ny.gov


 

 

 

 

 

 

   
 
 
 

  
 

 

   
 

  
 

 

 

 

 

   
 
 
 

  
 

 

   
 

  
 

 

 

 

 

   
 
 
 

  
 

 

   
 

  
 

 

 

 

 

   
 
 
 

  
 

 

   
 

  
 

 

 

Workers' Compensation Law 

Section 57. Restriction on issue of permits and the entering into contracts unless compensation is secured. 

1. The head of a state or municipal department, board, commission or office authorized or required by law to issue any 
permit for or in connection with any work involving the employment of employees in a hazardous employment defined 
by this chapter, and notwithstanding any general or special statute requiring or authorizing the issue of such permits, 
shall not issue such permit unless proof duly subscribed by an insurance carrier is produced in a form satisfactory to 
the chair, that compensation for all employees has been secured as provided by this chapter. Nothing herein, 
however, shall be construed as creating any liability on the part of such state or municipal department, board, 
commission or office to pay any compensation to any such employee if so employed. 

2. The head of a state or municipal department, board, commission or office authorized or required by law to enter into 
any contract for or in connection with any work involving the employment of employees in a hazardous employment 
defined by this chapter, notwithstanding any general or special statute requiring or authorizing any such contract, shall 
not enter into any such contract unless proof duly subscribed by an insurance carrier is produced in a form satisfactory 
to the chair, that compensation for all employees has been secured as provided by this chapter. 

C-105.2 (9-17) REVERSE 







2/16/2023

M&T Insurance Agency, Inc. - A Gallagher Company
285 Delaware Avenue, Suite 4000
Buffalo NY 14202

Commercial Lines Department
855-595-4605

CLServicing@mtb.com

Great Divide Insurance Company
ENVISER-01 Arch Insurance Company

The Environmental Service Group (NY), Inc.
177 Wales Avenue
Tonawanda NY 14150

Technology Ins Co Inc
Great American Ins Co

DATE (MM/DD/YYYY)

CERTIFICATE OF LIABILITY INSURANCE 
THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS 
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES 
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED 
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER. 

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. 
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on 
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s). 

PRODUCER CONTACT 
NAME: 
PHONE 
(A/C, No, Ext): 

FAX 
(A/C, No): 

E-MAIL 
ADDRESS: 

INSURER(S) AFFORDING COVERAGE NAIC # 

INSURER A : 25224
INSURED INSURER B : 11150

INSURER C : 42376
INSURER D : 16691
INSURER E : 

INSURER F : 

REVISION NUMBER:CERTIFICATE NUMBER:COVERAGES 

OTHER: 

(Per accident) 

(Ea accident) 

$ 

$ 

N / A 

SUBR 
WVD 

ADDL 
INSD 

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD 
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS 
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, 
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS. 

$ 

$ 

$ 

$PROPERTY DAMAGE 

BODILY INJURY (Per accident) 

BODILY INJURY (Per person) 

COMBINED SINGLE LIMIT 

AUTOS ONLY 

AUTOSAUTOS ONLY 
NON-OWNED 

SCHEDULEDOWNED 

ANY AUTO 

AUTOMOBILE LIABILITY 

Y / N 

WORKERS COMPENSATION 
AND EMPLOYERS' LIABILITY 

OFFICER/MEMBER EXCLUDED? 
(Mandatory in NH) 

DESCRIPTION OF OPERATIONS below 
If yes, describe under 

ANY PROPRIETOR/PARTNER/EXECUTIVE 

$ 

$ 

$ 

E.L. DISEASE - POLICY LIMIT 

E.L. DISEASE - EA EMPLOYEE 

E.L. EACH ACCIDENT 

ER 
OTH-

STATUTE 
PER 

LIMITS(MM/DD/YYYY) 
POLICY EXP 

(MM/DD/YYYY) 
POLICY EFF 

POLICY NUMBERTYPE OF INSURANCELTR 
INSR 

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required) 

EXCESS LIAB 

UMBRELLA LIAB $EACH OCCURRENCE 

$AGGREGATE 

$ 

OCCUR 

CLAIMS-MADE 

DED RETENTION $ 

$PRODUCTS - COMP/OP AGG 

$GENERAL AGGREGATE 

$PERSONAL & ADV INJURY 

$MED EXP (Any one person) 

$EACH OCCURRENCE 
DAMAGE TO RENTED 

$PREMISES (Ea occurrence) 

COMMERCIAL GENERAL LIABILITY 

CLAIMS-MADE OCCUR 

GEN'L AGGREGATE LIMIT APPLIES PER: 

POLICY 
PRO-
JECT LOC 

HIRED 
AUTOS ONLY 

990902570

A X 1,000,000
X 50,000

X Contractual Liab 5,000

1,000,000

2,000,000
X

Y Y ECP2016831-17 12/31/2022 12/31/2023

2,000,000

B 1,000,000

X
Y Y FBCAT0083116 12/31/2022 12/31/2023

A X X 10,000,000
X

Y Y FFX2016841-17 12/31/2022 12/31/2023

10,000,000

C X

N

Y TWC4138160 7/24/2022 7/24/2023

1,000,000

1,000,000

1,000,000
A
D

Pollution/Professional Liability
Leased/Rented Equipment

ECP2016831-17
4093015

12/31/2022
12/31/2022

12/31/2023
12/31/2023

Limit
L/R Equipment Limit

1,000,000
900,000

ECP2016831-17 12/31/2022-12/31/2023: Pollution Liability $1,000,000 / Professional Liability $1,000,000

RE: Former AL Tech Specialty Steel Corporation Site - Contract No.: D011842, Site No. 401003

New York State Department of Environmental Conservation, AECOM USA, Inc., and their respective parent company, agents and employees are included as
additional insured, on a primary non-contributory basis, under the General Liability and Automobile Liability if required by written contract. A Waiver of
subrogation applies in favor of New York State Department of Environmental Conservation, AECOM USA, Inc., and their respective parent company, agents
and employees and their respective parent company, agents, and employees under the General Liability, Automobile Liability, and Workers Compensation if
required by written contract. Excess follows form of underlying policies.

CERTIFICATE HOLDER CANCELLATION 

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE 
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN 
ACCORDANCE WITH THE POLICY PROVISIONS. 

AUTHORIZED REPRESENTATIVE 

New York State of Environmental Conservation
Division of Remediation
625 Broadway Rd, 12th Floor
Albany NY 12233

© 1988-2015 ACORD CORPORATION. All rights reserved. 

ACORD 25 (2016/03) The ACORD name and logo are registered marks of ACORD 



2/16/2023

M&T Insurance Agency, Inc. - A Gallagher Company The Environmental Service Group (NY), Inc.

ECP2016831-17 12/31/2022 Great Divide Insurance Company 25224

NEW YORK CONSTRUCTION 

AGENCY CUSTOMER ID: ENVISER-01

DATE (MM/DD/YYYY)

CERTIFICATE OF LIABILITY INSURANCE ADDENDUM 
THIS ADDENDUM SUMMARIZES SOME OF THE POLICY PROVISIONS IN THE REFERENCED INSURANCE POLICIES AND IS ISSUED AS A 
MATTER OF INFORMATION ONLY; IT CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. ALL TERMS, EXCLUSIONS AND CONDITIONS 
IN THE ACTUAL POLICY SHOULD BE CONSULTED FOR A MORE DETAILED ANALYSIS OF COVERAGE, AS THIS ADDENDUM DOES NOT 
AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES. 

AGENCY NAMED INSURED(S) 

POLICY NUMBER EFFECTIVE DATE CARRIER NAIC CODE 

no other option is available with this insurer No changes madeYes and 

GL policy (including endorsements) does not cover the additional insured for claims involving injury to employees of the named insured or 
subcontractors (not workers' compensation) 

I. 

no other option is available with this insurer No changes madeYes and 

"Insured contract" exception to the employers liability exclusion is removed or modified (GL policy)H. 

no other option is available with this insurer No changes madeYes and 

Blanket contractual liability located in the "insured contract" definition (Section V, Number 9, Item f. in the ISO CGL policy) is removed or 
restricted 

G. 

no other option is available with this insurerNo andYes 

Additional insured will receive advance notice if insurer cancels (GL policy)F. 

no other option is available with this insurerNo andYes 

According to the terms of this GL policy, the additional insured has primary and noncontributory coverageE. 

Title:#: 

CG 20 38CG 20 37CG 20 33CG 20 32CG 20 26 

Other: 

CG 20 10 

Additional insured endorsement (GL policy)D. 

[see attached endorsement] 

[see attached declarations / endorsement] 

Designated work 

Classifications 

Building height: 

Type of construction: 

Location: 

Specific operations excluded or restricted (GL policy)C. 

Other 

ISO / ISO modified 

General Liability (GL) policy formB. 

Excess line or free trade zone 

Admitted / authorized 

InsurerA. 

REVISION NUMBER:CERTIFICATE NUMBER:ADDENDUM INFORMATION 990902570

X

X

X ECP1004 Blanket Additional Insured

X

X

X

X

X

ACORD 855 NY (2014/05) Attach to ACORD 25 © 2014 ACORD CORPORATION. All rights reserved. 

The ACORD name and logo are registered marks of ACORD 



AGENCY CUSTOMER ID:
ADDENDUM INFORMATION (continued) 

ENVISER-01

J. Earth movement, excavation or explosion / collapse / underground property damage is excluded or restricted (GL policy) 

Yes and no other option is available with this insurer X No changes made 

K. Insured vs. insured suits (cross liability in the ISO CGL policy) are excluded or restricted (other than named insured vs. named insured) 

Yes and no other option is available with this insurer X No changes made 

L. Property damage to work performed by subcontractors (exception to the "damage to your work" exclusion in the ISO CGL policy) is excluded 
or restricted 

Yes and no other option is available with this insurer X No changes made 

M. Excess / umbrella policy is primary and non-contributory for additional insureds 

Yes, by specific policy provision X Yes, by endorsement No and no other option is available with this insurer 

2/16/2023
AUTHORIZED REPRESENTATIVE SIGNATURE DATE (MM/DD/YYYY) 

ACORD 855 NY (2014/05) Page 2 of 2 



                 

         

       

           

     
  

       

  

              

                 
                   

          

                   
     

                    
     

                  
              

              
                 

      
    

         
                  

         
         

                    
 

               

                
               

              

     

                  
         

               
        

     

                 
                

                 
              

      
                 

                   
       

         

      

            

        
  
 

    

        

   

                

                  
                   

           

                    
      

                    
      

                  
              

              
                

      
      
           
                  

          
          
                     

  
              

                
            

                

      

                   
          
                

         
       

                 
                

                 
               

        
                  

                   
        

                    

         

      

            

        
  
 

    

        

   

                

                  
                   

           

                    
      

                    
      

                  
              

              
                

      
      
           
                  

          
          
                     

  
              

                
            

                

      

                   
          
                

         
       

                 
                

                 
               

        
                  

                   
        

                    

         

      

            

        
  
 

    

        

   

                

                  
                   

           

                    
      

                    
      

                  
              

              
                

      
      
           
                  

          
          
                     

  
              

                
            

                

      

                   
          
                

         
       

                 
                

                 
               

        
                  

                   
        

                    

         

      

            

        
  
 

    

        

   

                

                  
                   

           

                    
      

                    
      

                  
              

              
                

      
      
           
                  

          
          
                     

  
              

                
            

                

      

                   
          
                

         
       

                 
                

                 
               

        
                  

                   
        

                    

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY. 

ADDITIONAL INSURED -- OWNERS, LESSEES OR CONTRACTORS 

AUTOMATIC STATUS – ONGOING OPERATIONS – COVERAGE A, B, D.1 & D.4 

Policy Number Policy Effective Date Policy Expiration Date 
Endorsement Effective 

Date 

ECP2016831-17 12/31/2022 12/31/2023 12/31/2022 

This endorsement modifies insurance provided under the following: 

ENVIRONMENTAL COMBINED POLICY 

I. SECTION III – WHO IS AN INSURED is amended to include as an additional insured: 

1. Any person or organization for whom you are performing operations when you and such person or organization 
have agreed in writing in a contract or agreement, in effect during this policy period, that such person or 
organization be added as an additional insured on this policy; and 

2. Any other person or organization you are explicitly required to add as an additional insured under the contract or 
agreement described in Paragraph 1. above. 

Such contract or agreement must be executed and in effect prior to the performance of your work which is the 
subject of such contract or agreement. 

Such person(s) or organization(s) is an additional insured only with respect to liability for bodily injury or property 
damage under SECTION I – COVERAGE A – BODILY INJURY AND PROPERTY DAMAGE LIABILITY, 
Coverage D.1 – Contractors Pollution Legal Liability and Coverage D.4 – Microbial Substance Contractors 
Pollution Liability, or personal injury or advertising injury under SECTION I - COVERAGE B – PERSONAL AND 
ADVERTISING INJURY LIABILITY directly caused by: 
a. Your acts or omissions; or 
b. The acts or omissions of those acting on your behalf; 
in the performance of your ongoing operations for the additional insured described in Paragraph 1. or 2. above. 

However, the insurance afforded to such additional insured described above: 
a. Only applies to the extent permitted by law; and 
b. Will not be broader than that which you are required by the contract or agreement to provide for such additional 

insured, and 
c. Will not extend beyond that which is provided to you in this policy. 

A person’s or organization’s status as an additional insured under this endorsement ends when your operations 
for the person or organization described in Paragraph 1. above are completed. 

II. With respect to the insurance afforded to these additional insureds, the following additional exclusions apply: 

This insurance does not apply to: 

a. Bodily injury, property damage or personal and advertising injury arising out of the rendering of, or the failure 
to render, any professional architectural, engineering or surveying services, including: 
(1) The preparing, approving, or failing to prepare or approve, maps, shop drawings, opinions, reports, surveys, 

field orders, change orders or drawings and specifications; or 
(2) Supervisory, inspection, architectural or engineering activities. 

This exclusion applies even if the claims against any insured allege negligence or other wrongdoing in the 
supervision, hiring, employment, training or monitoring of others by that insured, if the occurrence which caused 
the bodily injury or property damage, or the offense which caused the personal and advertising injury, involved 
the rendering of, or the failure to render any professional architectural, engineering or surveying services. 

b. Bodily injury or property damage occurring after: 
(1) All work, including materials, parts or equipment furnished in connection with such work, on the project (other 

than service, maintenance or repairs) to be performed by or on behalf of the additional insured(s) at the location 
of the covered operations has been completed; or 

ECP 1246 01 21 Includes copyrighted material of Insurance Services Office, Inc., used with its permission. Page 1 of 2 



                 

                      
               

       

                   
 

               
          
      

  

         

                  
    

   

       
                     

            
                    

                   
                  

       

                   
   

   

                   
          

              
                    

                 
                   

         

                  
              

  

                   
                

  

            

                       
               

        

                    
  

                
            
        

   

          

                   
     

    

        
                      

 
               
                     

                  
                  

       

                    
    

    

                   
           

                
                     

                 
                  

          

                  
              

   

                    
                

   

             

                    

                       
               

        

                    
  

                
            
        

   

          

                   
     

    

        
                      

 
               
                     

                  
                  

       

                    
    

    

                   
           

                
                     

                 
                  

          

                  
              

   

                    
                

   

             

                    

                       
               

        

                    
  

                
            
        

   

          

                   
     

    

        
                      

 
               
                     

                  
                  

       

                    
    

    

                   
           

                
                     

                 
                  

          

                  
              

   

                    
                

   

             

                    

                       
               

        

                    
  

                
            
        

   

          

                   
     

    

        
                      

 
               
                     

                  
                  

       

                    
    

    

                   
           

                
                     

                 
                  

          

                  
              

   

                    
                

   

             

                    

(2) That portion of your work out of which the injury or damage arises has been put to its intended use by any 
person or organization other than another contractor or subcontractor engaged in performing operations for a 
principal as a part of the same project. 

III. With respect to the insurance afforded to these additional insureds, the following is added to SECTION V – LIMITS 
OF INSURANCE: 

The most we will pay on behalf of the additional insured is the amount of insurance: 
1. Required by the contract or agreement described in Paragraph I.1.; or 
2. Available under the applicable limits of insurance; 
whichever is less. 

This endorsement shall not increase the applicable limits of insurance. 

IV. With respect to the insurance afforded to these additional insureds, the following is added to SECTION VI – 
REPORTING, DEFENSE, SETTLEMENT & COOPERATION: 

1. Duties -- Additional Insured 

An additional insured must see to it that: 
a. We are notified in writing as soon as practicable of an occurrence or offense which may result in a claim or 

suit; 
b. We receive written notice of a claim or suit as soon as practicable; and 
c. A request for defense and indemnity of the claim or suit will promptly be brought against any policy issued by 

another insurer under which the additional insured may be an insured in any capacity. This provision does not 
apply to insurance on which the additional insured is a Named Insured, if the contract or agreement requires 
that this coverage be primary and noncontributory. 

V. SECTION VII – CONDITION 10. – Other Insurance is amended by the addition of the following which supersedes any 
provision to the contrary: 

Primary And Noncontributory Insurance 

This insurance is primary to and will not seek contribution from any other insurance available to a person(s) or 
organization(s) included as an additional insured under this endorsement provided that: 
1. The additional insured person(s) or organization(s) is a Named Insured under such other insurance; and 
2. You have agreed in writing in a contract or agreement, in effect during this policy period, that this insurance would 

be primary and would not seek contribution from any other insurance available to the additional insured person(s) 
or organization(s). Such contract or agreement must be executed and in effect prior to the performance of your 
work which is the subject of such contract or agreement. 

However, this provision does not apply if the other insurance available to the person(s) or organization(s) included as 
an additional insured is Owners and Contractors Protective Liability, Railroad Protective Liability, or similar project-
specific, primary insurance. 

VI. This endorsement does not apply to an additional insured which has been added to this policy by an endorsement 
showing the additional insured in a SCHEDULE of additional insureds, and which endorsement applies to that 
designated additional insured. 

ALL OTHER TERMS AND CONDITIONS OF THE POLICY SHALL APPLY AND REMAIN UNCHANGED. 

ECP 1246 01 21 Includes copyrighted material of Insurance Services Office, Inc., used with its permission. Page 2 of 2 



                 

         

      

             

     
  

       

  

              

                
                   

          

                   
     

                    
           

                  
              

              
                

          

         
         

                    
  

             

              

     

                  
     

               
        

     

                 
                

                 
    

                   
 

               
          
      

  

         

                  

         

      

           

        
  
 

    

        

   

                

                  
                   

           

                    
      

                    
            

                  
              

              
                

          

          
          
                     

  
              

                

      

                   
      

                
         

       

                 
                

                 
     

                    
  

                
            
        

   

          

                   

                    

         

      

           

        
  
 

    

        

   

                

                  
                   

           

                    
      

                    
            

                  
              

              
                

          

          
          
                     

  
              

                

      

                   
      

                
         

       

                 
                

                 
     

                    
  

                
            
        

   

          

                   

                    

         

      

           

        
  
 

    

        

   

                

                  
                   

           

                    
      

                    
            

                  
              

              
                

          

          
          
                     

  
              

                

      

                   
      

                
         

       

                 
                

                 
     

                    
  

                
            
        

   

          

                   

                    

         

      

           

        
  
 

    

        

   

                

                  
                   

           

                    
      

                    
            

                  
              

              
                

          

          
          
                     

  
              

                

      

                   
      

                
         

       

                 
                

                 
     

                    
  

                
            
        

   

          

                   

                    

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY. 

ADDITIONAL INSURED -- OWNERS, LESSEES OR CONTRACTORS 

AUTOMATIC STATUS – COMPLETED OPERATIONS – COVERAGE A, D.1 & D.4 

Policy Number Policy Effective Date Policy Expiration Date 
Endorsement Effective 

Date 

ECP2016831-17 12/31/2022 12/31/2023 12/31/2022 

This endorsement modifies insurance provided under the following: 

ENVIRONMENTAL COMBINED POLICY 

I. SECTION III – WHO IS AN INSURED is amended to include as an additional insured: 

1. Any person or organization for whom you have performed operations when you and such person or organization 
have agreed in writing in a contract or agreement, in effect during this policy period, that such person or 
organization be added as an additional insured on this policy; and 

2. Any other person or organization you are explicitly required to add as an additional insured under the contract or 
agreement described in Paragraph 1. above. 

Such contract or agreement must be executed and in effect prior to the performance of your work included in the 
products-completed operations hazard which is the subject of such contract or agreement. 

Such person(s) or organization(s) is an additional insured only with respect to liability for bodily injury or property 
damage under SECTION I – COVERAGE A – BODILY INJURY AND PROPERTY DAMAGE LIABILITY, 
Coverage D.1 – Contractors Pollution Legal Liability and Coverage D.4 – Microbial Substance Contractors 
Pollution Liability, directly caused by your work performed for the additional insured described in Paragraph 1. 
or 2. above, and included in the products-completed operations hazard. 

However, the insurance afforded to such additional insured described above: 
a. Only applies to the extent permitted by law; and 
b. Will not be broader than that which you are required by the contract or agreement to provide for such additional 

insured; and 
c. Will not extend beyond that which is provided to you in this policy. 

II. With respect to the insurance afforded to these additional insureds, the following additional exclusions apply: 

This insurance does not apply to: 

a. Bodily injury or property damage arising out of the rendering of, or the failure to render, any professional 
architectural, engineering or surveying services, including: 
(1) The preparing, approving, or failing to prepare or approve, maps, shop drawings, opinions, reports, surveys, 

field orders, change orders or drawings and specifications; or 
(2) Supervisory, inspection, architectural or engineering activities. 

This exclusion applies even if the claims against any insured allege negligence or other wrongdoing in the 
supervision, hiring, employment, training or monitoring of others by that insured, if the occurrence which caused 
the bodily injury or property damage involved the rendering of, or the failure to render any professional 
architectural, engineering or surveying services. 

III. With respect to the insurance afforded to these additional insureds, the following is added to SECTION V – LIMITS 
OF INSURANCE: 

The most we will pay on behalf of the additional insured is the amount of insurance: 
1. Required by the contract or agreement described in Paragraph I.1.; or 
2. Available under the applicable limits of insurance; 
whichever is less. 

This endorsement shall not increase the applicable limits of insurance. 

IV. With respect to the insurance afforded to these additional insureds, the following is added to SECTION VI – 

ECP 1248 01 21 Includes copyrighted material of Insurance Services Office, Inc., used with its permission. Page 1 of 2 



                 

    

   

       
                   
            

                    
                   

                  
       

                   
   

   

                   
          

              
                    

                 
                   

               

                  
              

  

                   
                

  

            

     

    

        
                     
               
                     

                  
                  

       

                    
    

    

                   
           

                
                     

                 
                  

                

                  
              

   

                    
                

   

             

                    

     

    

        
                     
               
                     

                  
                  

       

                    
    

    

                   
           

                
                     

                 
                  

                

                  
              

   

                    
                

   

             

                    

     

    

        
                     
               
                     

                  
                  

       

                    
    

    

                   
           

                
                     

                 
                  

                

                  
              

   

                    
                

   

             

                    

     

    

        
                     
               
                     

                  
                  

       

                    
    

    

                   
           

                
                     

                 
                  

                

                  
              

   

                    
                

   

             

                    

REPORTING, DEFENSE, SETTLEMENT & COOPERATION: 

1. Duties -- Additional Insured 

An additional insured must see to it that: 
a. We are notified in writing as soon as practicable of an occurrence which may result in a claim or suit; 
b. We receive written notice of a claim or suit as soon as practicable; and 
c. A request for defense and indemnity of the claim or suit will promptly be brought against any policy issued by 

another insurer under which the additional insured may be an insured in any capacity. This provision does not 
apply to insurance on which the additional insured is a Named Insured, if the contract or agreement requires 
that this coverage be primary and noncontributory. 

V. SECTION VII – CONDITION 10. – Other Insurance is amended by the addition of the following which supersedes any 
provision to the contrary: 

Primary And Noncontributory Insurance 

This insurance is primary to and will not seek contribution from any other insurance available to a person(s) or 
organization(s) included as an additional insured under this endorsement provided that: 
1. The additional insured person(s) or organization(s) is a Named Insured under such other insurance; and 
2. You have agreed in writing in a contract or agreement, in effect during this policy period, that this insurance would 

be primary and would not seek contribution from any other insurance available to the additional insured person(s) 
or organization(s). Such contract or agreement must be executed and in effect prior to the performance of your 
work included in the products-completed operations hazard which is the subject of such contract or agreement. 

However, this provision does not apply if the other insurance available to the person(s) or organization(s) included as 
an additional insured is Owners and Contractors Protective Liability, Railroad Protective Liability, or similar project-
specific, primary insurance. 

VI. This endorsement does not apply to an additional insured which has been added to this policy by an endorsement 
showing the additional insured in a SCHEDULE of additional insureds, and which endorsement applies to that 
designated additional insured. 

ALL OTHER TERMS AND CONDITIONS OF THE POLICY SHALL APPLY AND REMAIN UNCHANGED. 
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THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY. 

DESIGNATED CONSTRUCTION PROJECT(S) GENERAL AGGREGATE LIMIT – 

COVERAGE A & D – AUTOMATIC STATUS 

Policy Number Policy Effective Date Policy Expiration Date 
Endorsement Effective 

Date 

ECP2016831-17 12/31/2022 12/31/2023 12/31/2022 

This endorsement modifies insurance provided under the following: 

ENVIRONMENTAL COMBINED POLICY 

SECTION V – LIMITS OF INSURANCE is amended by the addition of the following terms and conditions when you have 
agreed in writing in a contract or agreement, in effect during this policy period, with any person or organization for whom 
you are performing operations, that a per-project aggregate will apply: 

I. For all amounts which the insured becomes legally obligated to pay as damages caused by occurrences under 
SECTION I – COVERAGE A – BODILY INJURY AND PROPERTY DAMAGE LIABILITY and Coverage D.1 – 
Contractors Pollution Legal Liability and Coverage D.4 – Microbial Substance Contractors Pollution Liability 
which can be attributed only to covered operations at a single project: 

1. A separate Per-Project Aggregate Limit applies to each project, and that limit is equal to the lesser of: 
a. The applicable General Aggregate Limit; or 
b. $2,000,000. 

2. The Per-Project Aggregate Limit is the most we will pay for the sum of all damages under COVERAGE A – BODILY 
INJURY AND PROPERTY DAMAGE LIABILITY and Coverage D.1 – Contractors Pollution Legal Liability and 
Coverage D.4 – Microbial Substance Contractors Pollution Liability except damages because of bodily injury 
or property damage included in the products-completed operations hazard, regardless of the number of: 
a. Insureds; 
b. Claims made or suits brought; or 
c. Persons or organizations making claims or bringing suits. 

3. Any payments made under COVERAGE A – BODILY INJURY AND PROPERTY DAMAGE LIABILITY and 
Coverage D.1 – Contractors Pollution Legal Liability and Coverage D.4 – Microbial Substance Contractors 
Pollution Liability for damages shall reduce the Per-Project Aggregate Limit for that particular project. Such 
payments shall not reduce the applicable General Aggregate Limit nor shall they reduce any other Per-Project 
Aggregate Limit for any other project. 

4. The applicable limits for Each Occurrence, Damage To Premises Rented To You continue to apply. However, 
instead of being subject to the applicable General Aggregate Limit, such limits will be subject to the applicable Per-
Project Aggregate Limit. 

5. Regardless of the number of projects covered under this policy, the most we will pay under the terms and conditions 
of this endorsement is $5,000,000. 

II. For all amounts which the insured becomes legally obligated to pay as damages caused by occurrences under 
SECTION I – COVERAGE A – BODILY INJURY AND PROPERTY DAMAGE LIABILITY and Coverage D.1 – 
Contractors Pollution Legal Liability and Coverage D.4 – Microbial Substance Contractors Pollution Liability 
which cannot be attributed only to covered operations: 

1. Any payments made under SECTION I –COVERAGE A – BODILY INJURY AND PROPERTY DAMAGE 
LIABILITY and Coverage D.1 – Contractors Pollution Legal Liability and Coverage D.4 – Microbial Substance 
Contractors Pollution Liability for damages shall reduce the amount available under the General Aggregate Limit 
or the Products Completed Operations Aggregate Limit, whichever is applicable; and 

2. Such payments shall not reduce any Per-Project Aggregate Limit. 

III. When coverage for liability arising out of the products-completed operations hazard is provided, any payments for 
damages because of bodily injury or property damage included in the products-completed operations hazard will 
reduce the Products-Completed Operations Aggregate Limit, and not reduce the General Aggregate Limit nor the Per-
Project Aggregate Limit. 

ECP 1295 01 21 Includes copyrighted material of Insurance Services Office, Inc., used with its permission. Page 1 of 2 



                 

                  
                 

    

                  
  

                 
               

            

                   
                 

    

                   
   

                  
               

                    

             

                   
                 

    

                   
   

                  
               

             

                    

                   
                 

    

                   
   

                  
               

                    

             

                   
                 

    

                   
   

                  
               

             

                    

IV. If the applicable project has been abandoned, delayed, or abandoned and then restarted, or if the authorized contracting 
parties deviate from plans, blueprints, designs, specifications or timetables, the particular project will still be deemed to 
be the same project. 

V. The provisions of SECTION V – LIMITS OF INSURANCE not otherwise modified by this endorsement shall continue to 
apply as stipulated. 

VI. This endorsement does not apply to any Designated Construction Project(s) which has been specifically endorsed to this 
policy on a General Aggregate Limit endorsement showing the Designated Construction Project(s) in a SCHEDULE. 
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THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY. 

WAIVER OF SUBROGATION 

(TRANSFER OF RIGHTS OF RECOVERY AGAINST OTHERS TO US) 

AUTOMATIC STATUS – COVERAGE A, B & D 

Policy Number Policy Effective Date Policy Expiration Date 
Endorsement Effective 

Date 

ECP2016831-17 12/31/2022 12/31/2023 12/31/2022 

This endorsement modifies insurance provided under the following: 

ENVIRONMENTAL COMBINED POLICY 

I. The following is added to Paragraph 17. Subrogation of SECTION VII – CONDITIONS: 

We waive any right of recovery against any person(s) or organization(s) because of payments we make under 
COVERAGE A – BODILY INJURY AND PROPERTY DAMAGE LIABILITY, COVERAGE B – PERSONAL AND 
ADVERTISING INJURY LIABILITY, and COVERAGE D – CONTRACTORS POLLUTION LIABILITY under this policy. 

Such waiver by us applies only if: 
1. The insured has agreed in writing in a contract or agreement with such person(s) or organization(s) to waive its 

right of recovery; and 
2. The insured has waived its right of recovery against such person(s) or organization(s) prior to loss. 

This waiver does not apply in any jurisdiction where such waiver is held to be illegal or against public policy or in any 
situation where the person(s) or organization(s) against whom subrogation is to be waived is found to be solely 
negligent. 

This endorsement does not apply to any person(s) or organization(s) designated in a SCHEDULE of person(s) or 
organization(s) against whom rights of recovery have been waived. 

ALL OTHER TERMS AND CONDITIONS OF THE POLICY SHALL APPLY AND REMAIN UNCHANGED. 

ECP 1260 01 21 Includes copyrighted material of Insurance Services Office, Inc., used with its permission. Page 1 of 1 



                 

         

        

     
  

       

   

          

          

         

        

        
  
 

    

        

   

           

 

          

                    

         

        

        
  
 

    

        

   

           

 

          

                    

         

        

        
  
 

    

        

   

           

 

          

                    

         

        

        
  
 

    

        

   

           

 

          

                    

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY. 

NOTICE OF CANCELLATION TO DESIGNATED PERSON OR ORGANIZATION 

Policy Number Policy Effective Date Policy Expiration Date 
Endorsement Effective 

Date 

ECP2016831-17 12/31/2022 12/31/2023 12/31/2022 

This endorsement modifies insurance provided under the following: 

ENVIRONMENTAL COMBINED POLICY 

The following is added to SECTION VII – CONDITIONS 2. Cancellation: 

SCHEDULE 

Number of Days Advance Notice Of Cancellation: Thirty (30) Days 

ECP 1234 10 21 Includes copyrighted material of Insurance Services Office, Inc., used with its permission. Page 1 of 3 



                

       

  
 

 
 

 
  

  

  
 

 
 

 
 

       
 

                   

  
 

 
 

 
 

       
 

                   

  
 

 
 

 
 

       
 

                   

  
 

 
 

 
 

       
 

                   

The State of New York and the NYS Department of 
Environmental Conservation, 625 Broadway, Albany, NY 
12233-7017;  The Division of Environmental Remediation, 
Remedial Bureau E, NYS Dept. of Environmental 
Conservation, 12th Floor, 625 Broadway Albany, NY 
12233-7017; 

Name and Address of Designated Person(s) or 
Organization(s): 

ECP 1234 10 21 Includes copyrighted material of Insurance Services Office, Inc., used with its permission. Page 2 of 3Box 1109 Buffalo, NY 14240-1109; 















POLICY NUMBER: FBCAT0083116 COMMERCIAL AUTO
CA 04 22 11 20

THIS ENDORSEMENT CHANGES THE POLICY.  PLEASE READ IT CAREFULLY.

CA 04 22 11 20 © Insurance Services Office, Inc., 2019 Page 1 of 1

EARLIER NOTICE OF CANCELLATION PROVIDED BY US
This endorsement modifies insurance provided under the following:

AUTO DEALERS COVERAGE FORM
BUSINESS AUTO COVERAGE FORM
MOTOR CARRIER COVERAGE FORM

With respect to coverage provided by this endorsement, the provisions of the Coverage Form apply unless 
modified by this endorsement.

Named Insured: 177 WALES AVENUE GROUP (NY) INC;  AMERICAN RECYCL

Endorsement Effective Date: 12/31/2022

SCHEDULE

Number Of Days' Notice:
 30

Information required to complete this Schedule, if not shown above, will be shown in the Declarations.

For any statutorily permitted reason other than 
nonpayment of premium, the number of days required 
for notice of cancellation, as provided in Paragraph 2. 
of either the Cancellation Common Policy Condition 
or as amended by an applicable state cancellation 
endorsement, is increased to the number of days 
shown in the Schedule above.  

 

INSURED COPY 



   

 

            

  

            

   

 

         

    

        

                    

        

  

               

           

                   
    

                    
                     

                 
  

                    
                  

             

                   
                
              

                   
                    

    

                  
                    

              
             

   

   

                        
                

                 
                 

                
                    

               
                 

 

                       
          

                   
     

                   
         

 

                     

                      
         

                     
                  

                  
   

                    

      

                   
    

                    
                     

                 
  

                    
                  

             

                   
                
              

                   
                    

    

                  
                    

              
             

   

   

                        
                

                 
                 

                
                    

               
                 

 

                       
          

                   
     

                   
         

 

                     

                      
         

                     
                  

                  
   

                    

      

                   
    

                    
                     

                 
  

                    
                  

             

                   
                
              

                   
                    

    

                  
                    

              
             

   

   

                        
                

                 
                 

                
                    

               
                 

 

                       
          

                   
     

                   
         

 

                     

                      
         

                     
                  

                  
   

                    

      

                   
    

                    
                     

                 
  

                    
                  

             

                   
                
              

                   
                    

    

                  
                    

              
             

   

   

                        
                

                 
                 

                
                    

               
                 

 

                       
          

                   
     

                   
         

 

                     

                      
         

                     
                  

                  
   

                    

FOLLOW FORM EXCESS LIABILITY COVERAGE FORM 

Various provisions in this policy restrict coverage. Read the entire policy carefully to determine rights, duties and what is 
and is not covered. 

Throughout this policy the words "you" and "your" refer to the Named Insured shown in the Declarations, and any other 
person or organization qualifying as a Named Insured under this policy. The words "we", "us" and "our" refer to the company 
providing this insurance. The word "insured" means any person or organization qualifying as such under the controlling 
underlying insurance. 

Other words and phrases that appear in bold in this Coverage Form have special meaning. Refer to Section IV - Definitions. 
Other words and phrases that are not defined under this Coverage Form but defined in the controlling underlying 
insurance will have the meaning described in the policy of controlling underlying insurance. 

This policy is subject to the same representations and warranties as are contained in the application for any controlling 
underlying insurance, and the insurance provided under this Coverage Form will follow the same terms, conditions, 
agreements, exclusions, definitions and limitations that are contained in the applicable controlling underlying insurance, 
unless otherwise directed by this insurance. To the extent such provisions differ or conflict, the provisions of this Coverage 
Form will apply. However, the coverage provided under this Coverage Form will not be broader than that provided by the 
applicable controlling underlying insurance. 

There may be more than one controlling underlying insurance listed in the Declarations and provisions in those policies 
conflict, and which are not superseded by the provisions of this Coverage Form. In such a case, the terms, conditions, 
agreements, exclusions, definitions and limitations of the controlling underlying insurance applicable to the particular 
event for which a claim is made or suit is brought will apply. 

SECTION I - COVERAGES 

1. Insuring Agreement 

a. We will pay on behalf of the insured the ultimate net loss in excess of the retained limit for injury or damage to 
which insurance provided under this Coverage Form applies, however, coverage under this policy will not be 
available unless and until the full amount of all controlling underlying insurance has been exhausted by the 
actual payment by the controlling underlying insurer of the applicable retained limit as shown in the Schedule 
of Controlling Underlying Insurance. Where the controlling underlying insurance has the duty to defend, we will 
have the right and duty to defend the insured against any suit seeking damages for such injury or damage under 
this Coverage Form when the applicable limits of controlling underlying insurance have been exhausted through 
the payment of the underlying limits in full in accordance with the provisions of such controlling underlying 
insurance. 

When we have no duty to defend, we will have the right to defend, or to participate in the defense of, the insured 
against any other suit seeking damages for injury or damage. 

However, we will have no duty to defend the insured against any suit seeking damages for which insurance under 
this policy does not apply. 

At our discretion, we may investigate any event that may involve this insurance and settle any resultant claim or 
suit, for which we have the duty to defend. 

But: 

(1) The amount we will pay for ultimate net loss is limited as described in Section II - Limits Of Insurance; and 

(2) Our right and duty to defend ends when we have used up the applicable limit of insurance in the payment of 
defense costs, judgments or settlements under this Coverage Form. 

b. This insurance applies to injury or damage that is subject to an applicable retained limit. If any other limit, such 
as a sublimit, is specified in the controlling underlying insurance, this insurance does not apply to injury or 
damage arising out of that exposure unless that limit is specified in the Declarations under the Schedule of 
Controlling Underlying Insurance. 
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Furthermore, if any controlling underlying insurance shown in the Schedule of Controlling Underlying Insurance 
(SCHEDULE) attached hereto has a limit of liability: 

(1) Greater than the amount shown in such Schedule of Controlling Underlying Insurance, then this policy will apply 
in excess of the greater amount; or 

(2) Less than the amount shown in such Schedule of Controlling Underlying Insurance, then this policy will apply 
in excess of the amount shown in such Schedule of Controlling Underlying Insurance. 

c. (1) If the controlling underlying insurance requires, for a particular claim, that the injury or damage occur 
during its policy period in order for that coverage to apply, then this insurance will only apply to that injury or 
damage if it occurs during the policy period of this Coverage Form. If the controlling underlying insurance 
requires that the event causing the particular injury or damage takes place during its policy period in order for 
that coverage to apply, then this insurance will apply to the claim only if the event causing that injury or damage 
takes place during the policy period of this Coverage Form. 

(2) If any controlling underlying insurance is written on a claims-made or discovery basis, the following applies 
to the insurance provided by this Coverage Form which is excess over that underlying insurance: 

If the controlling underlying insurance requires, for a particular claim, that the injury or damage occur on 
or after the Retroactive Date shown in the Declarations of that insurance in order for that coverage to apply, 
then this insurance will only apply to that injury or damage which occurs on or after the Retroactive Date shown 
in the controlling underlying insurance but before the end of the policy period of this Coverage Form. If the 
controlling underlying insurance requires, for a particular claim, that the event causing the particular injury 
or damage takes place on or after the Retroactive Date shown in the Declarations of that insurance in order 
for that coverage to apply, then this insurance will apply to the claim only if the event causing that injury or 
damage takes place on or after the Retroactive Date shown in the controlling underlying insurance but 
before the end of the policy period of this Coverage Form. 

A claim for damages for such injury or damage must be first made against the insured during this policy period 
or any extended reporting period provided under this Coverage Form. A claim will be considered first made 
under this Coverage Form: 

(1) When notice of such claim is received and recorded by any insured or by us, whichever comes first, if the 
controlling underlying insurance is written on a claims-made and recorded basis; or 

(2) When notice of such claim, after being received by any insured, is reported to us in writing, if the controlling 
underlying insurance is written on any other claims-made basis. 

d. Any additional insured under any policy of controlling underlying insurance will automatically be an additional 
insured under this insurance, but only to the extent consistent with the Construction Anti-indemnity Statute(s) held 
in the applicable jurisdiction. If coverage provided to the additional insured is required by a contract or agreement, 
the most we will pay on behalf of the additional insured is the lesser of the amount of insurance required by the 
contract or agreement, or the Each Occurrence Limit of this policy, less any amounts payable by any controlling 
underlying insurance. 

Additional insured coverage provided by this insurance will not be broader than coverage provided by the 
controlling underlying insurance. 

2. Exclusions 

The following exclusions, and any other exclusions added by endorsement, apply to this Coverage Form. In addition, 
the exclusions applicable to any controlling underlying insurance apply to this insurance unless superseded by the 
following exclusions, or superseded by any other exclusions added by endorsement to this Coverage Form. 

Insurance provided under this Coverage Form does not apply to Injury or damage, costs and expenses, because of, 
caused by or arising out of, either directly or indirectly, in whole or in part, by: 

a. Auto 

Any loss, cost or expense payable under or resulting from any of the following auto coverages: 

(1) First-party physical damage coverage; 

(2) No-fault coverage; 

(3) Personal injury protection or auto medical payments coverage; or 

(4) Uninsured or underinsured motorists’ coverage. 

FFX 8000 02 22 Includes copyrighted material of Insurance Services Office, Inc., used with its permission. Page 2 of 7 



 

  

    

   

     

         

        

      

           

         

          

    

  

                

            

   

             

                    
                

          

  

 

    

 

               

               

   

                  
    

      

               
    

     

                       
 

  

           

          

        

             

           

                      
                    

           

                   
     

                     
                  

                     
   

                    
                   

                 

              

   

                
              

  

                     
                     

                 
          

  

    

                    
  

      

                 
  

               
                

                

                    

   

                  
    

      

               
    

     

                       
 

  

           

          

        

             

           

                      
                    

           

                   
     

                     
                  

                     
   

                    
                   

                 

              

   

                
              

  

                     
                     

                 
          

  

    

                    
  

      

                 
  

               
                

                

                    

   

                  
    

      

               
    

     

                       
 

  

           

          

        

             

           

                      
                    

           

                   
     

                     
                  

                     
   

                    
                   

                 

              

   

                
              

  

                     
                     

                 
          

  

    

                    
  

      

                 
  

               
                

                

                    

   

                  
    

      

               
    

     

                       
 

  

           

          

        

             

           

                      
                    

           

                   
     

                     
                  

                     
   

                    
                   

                 

              

   

                
              

  

                     
                     

                 
          

  

    

                    
  

      

                 
  

               
                

                

                    

b. Medical Payments 

Medical payments coverage or expenses that are provided without regard to fault, whether or not provided by the 
applicable controlling underlying insurance. 

c. Workers' Compensation And Similar Laws 

Any obligation of the insured under a workers' compensation, disability benefits or unemployment compensation law 
or any similar law. 

SECTION II - LIMITS OF INSURANCE 

1. The Limits of Insurance shown in the Declarations, and the rules below fix the most we will pay regardless of the number 
of: 

a. Insureds; 

b. Claims made or suits brought, or number of vehicles involved; 

c. Persons or organizations making claims or bringing suits; or 

d. Limits available under any controlling underlying insurance. 

2. The Limits of Insurance of this Coverage Form will apply as follows: 

a. This insurance only applies in excess of the retained limit. 

b. The Aggregate Limit is the most we will pay for all ultimate net loss, for all injury or damage including defense 
costs covered under this Coverage Form. Defense costs are part of, and not in addition to, the limits of insurance, 
and the payment of defense costs reduces the limits of insurance. 

However, this Aggregate Limit only applies to injury or damage that is subject to an aggregate limit of insurance 
under the controlling underlying insurance. 

c. Subject to Paragraph 2.b. above, the Each Occurrence Limit is the most we will pay for all ultimate net loss 
including defense costs under this insurance for all injury or damage arising out of any one event. Defense 
costs are part of, and not in addition to, the limits of insurance, and the payment of defense costs reduces the 
limits of insurance. 

3. If any controlling underlying insurance has a policy period that is different from the policy period of this Coverage 
Form then, for the purposes of this insurance, the retained limit will only be reduced or exhausted by actual 
payment(s) made in full by the controlling underlying insurer for injury or damage covered under this insurance. 

4. The Limits of Insurance shown in the Declarations will not ever be reinstated. 

SECTION III - CONDITIONS 

The following conditions apply. In addition, the conditions applicable to any controlling underlying insurance are also 
applicable to the coverage provided under this insurance unless superseded by the following conditions. 

1. Appeals 

If the controlling underlying insurer or insured elects not to appeal a judgment in excess of the amount of the retained 
limit, we may do so at our own expense. We will also pay for taxable court costs, pre-and post-judgment interest and 
disbursements associated with such appeal. In no event will this provision increase our liability beyond the applicable 
Limits of Insurance described in Section II - Limits Of Insurance. 

2. Bankruptcy 

a. Bankruptcy Of Insured 

Bankruptcy or insolvency of the insured or of the insured's estate will not relieve us of our obligations under this 
Coverage Form. 

b. Bankruptcy Of Controlling Underlying Insurer 

Bankruptcy or insolvency of the controlling underlying insurer will not relieve us of our obligations under this 
Coverage Form. 

However, insurance provided under this Coverage Form will not replace any controlling underlying insurance in 
the event of bankruptcy or insolvency of the controlling underlying insurer. The insurance provided under this 
Coverage Form will apply as if the controlling underlying insurance were in full effect and recoverable. 
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3. Duties In The Event Of An Event, Claim Or Suit 

a. You must see to it that we are notified as soon as practicable of an event, regardless of the amount, which may 
result in a claim under this insurance. To the extent possible, notice should include: 

(1) How, when and where the event took place; 

(2) The names and addresses of any injured persons and witnesses; and 

(3) The nature and location of any injury or damage arising out of the event. 

b. If a claim is made or suit is brought against any insured, you must: 

(1) Immediately record the specifics of the claim or suit and the date received; and 

(2) Notify us as soon as practicable. 

You must see to it that we receive written notice of the claim or suit as soon as practicable. 

c. You and any other insured involved must: 

(1) Immediately send us copies of any demands, notices, summonses or legal papers received in connection with 
the claim or suit; 

(2) Authorize us to obtain records and other information; 

(3) Cooperate with us in the investigation or settlement of the claim or defense against the suit; and 

(4) Assist us, upon our request, in the enforcement of any right against any person or organization which may be 
liable to the insured because of injury or damage to which this insurance may also apply. 

d. No insured will do or omit to do anything to prejudice our rights under this Coverage Form, and no insured will, 
except at that insured's own cost, voluntarily make a payment, assume any obligation, or incur any expense, other 
than for first aid, without our consent. 

4. First Named Insured Duties 

The first Named Insured is the person or organization first named in the Declarations and is responsible for the payment 
of all premiums. The first Named Insured will act on behalf of all other Named Insureds for giving and receiving of notice 
of cancellation or the receipt of any return premium that may become payable. At our request, the first Named Insured 
will furnish us, as soon as practicable, with a complete copy of any controlling underlying insurance and any 
subsequently issued endorsements or policies which may in any way affect the insurance provided under this Coverage 
Form. 

5. Cancellation 

a. The first Named Insured shown in the Declarations may cancel this policy by mailing or delivering to us advance 
written notice of cancellation. 

b. We may cancel this policy by mailing or delivering to the first Named Insured written notice of cancellation at least: 

(1) 10 days before the effective date of cancellation if we cancel for nonpayment of premium; or 

(2) 30 days before the effective date of cancellation if we cancel for any other reason. 

c. We will mail or deliver our notice to the first Named Insured's last mailing address known to us. 

d. Notice of cancellation will state the effective date of cancellation. The policy period will end on that date. 

e. If this policy is cancelled, we will send the first Named Insured any premium refund due. If we cancel, the refund 
will be pro rata. If the first Named Insured cancels, the refund may be less than pro rata. The cancellation will be 
effective even if we have not made or offered a refund. 

f. If notice is mailed, proof of mailing will be sufficient proof of notice. 

6. Changes 

This Coverage Form contains all the agreements between you and us concerning the insurance afforded. The first 
Named Insured is authorized by all other insureds to make changes in the terms of this Coverage Form with our consent. 
No change in, modification of, or assignment of interest under this Coverage Form shall be effective except when made 
by written endorsement to this Coverage Form which is signed by our authorized representative. This Coverage Form 

shall become subject to any changes upon the effective date of the changes in the controlling underlying insurance, 
but only upon the condition that we agree to follow such changes by written endorsement attached hereto and the 
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Insured pays when due any additional premium required by us relating to such changes and / or agrees to any 
amendment of the provisions of this Coverage Form required by us relating to such changes. 

7. Maintenance Of / Changes To Controlling Underlying Insurance 

The insured warrants that the retained limit, where applicable, as shown in the Schedule of Controlling Underlying 
Insurance, shall be unimpaired as of the effective date of this policy. 

Any controlling underlying insurance must be maintained in full effect without reduction of coverage or limits except 
for the reduction of aggregate limits in accordance with the provisions of such controlling underlying insurance that 
results from injury or damage to which this insurance applies. 

Such exhaustion or reduction is not a failure to maintain controlling underlying insurance. 

The Insured, not the Insurer, will bear the risk that any controlling underlying insurance is or may be uncollectible. 
This Coverage Form will not drop down for any reason, including, but not limited to, the uncollectibility (in whole or in 
part) of the controlling underlying insurance, even if such uncollectibility is due to the financial impairment or 
insolvency of the issuer of any controlling underlying insurance. Coverage under this policy will not be available 
unless and until all controlling underlying insurance has been exhausted by the actual payment by the controlling 
underlying insurer of the applicable retained limit as shown in the Schedule of Controlling Underlying Insurance. 

The first Named Insured must notify us in writing with full particulars as soon as practicable in the event: 

a. Any controlling underlying insurance is cancelled, not renewed, replaced or otherwise terminated; 

b. The limits or scope of coverage of any controlling underlying insurance is changed; 

c. The aggregate limits of liability of any controlling underlying insurance become exhausted; 

d. Any controlling underlying insurance is not maintained in full effect during the policy period; or 

e. Any insurer issuing any controlling underlying insurance becomes subject to receivership, liquidation, dissolution, 
rehabilitation, or similar proceeding or being taken over by any regulatory authority. 

8. Other Insurance 

a. This insurance is excess over, and shall not contribute with any of the other insurance, whether primary, excess, 
contingent or on any other basis. This condition will not apply to insurance specifically written as excess over this 
Coverage Form. 

When this insurance is excess, if no other insurer defends, we may undertake to do so, but we will be entitled to 
the insured's rights against all those other insurers. 

b. When this insurance is excess over other insurance, we will pay only our share of the ultimate net loss that 
exceeds: 

(1) The total amount that all such other insurance would pay for the loss in the absence of the insurance provided 
under this Coverage Form; plus 

(2) The total of all deductible and self-insured amounts under all that other insurance. 

9. Premium Audit 

a. We will compute all premiums for this Coverage Form in accordance with our rules and rates. 

b. If this policy is auditable, the premium shown in this Coverage Form as advance premium is a deposit premium 
only. At the close of each audit period, we will compute the earned premium for that period and send notice to the 
first Named Insured. The due date for audit premium is the date shown as the due date on the bill. If the sum of 
the advance and audit premiums paid for the policy period is greater than the earned premium, we will return the 
excess to the first Named Insured. 

c. The first Named Insured must keep records of the information we need for premium computation, and send us 
copies at such times as we may request. 

10. Loss Payable 

Liability under this Coverage Form does not apply to a given claim unless and until: 

a. The insured or insured's controlling underlying insurer has become obligated to pay the retained limit; 

b. The full amount of the applicable retained limit described in a. above has been exhausted as a result of actual 
payment made in full by a controlling underlying insurer; and 
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c. The obligation of the insured to pay the ultimate net loss in excess of the retained limit has been determined by a 
final settlement or judgment or written agreement among the insured, claimant, controlling underlying insurer (or 
a representative of one or more of these) and us, and first-party claim amount that we, at our sole discretion, agree 
in writing to be necessary and reasonable. 

11. Legal Action Against Us 

No person or organization has a right under this Coverage Form: 

a. To join us as a party or otherwise bring us into a suit asking for damages from an insured; or 

b. To sue us on this Coverage Form unless all of its terms have been fully complied with. 

A person or organization may sue us to recover on an agreed settlement or on a final judgment against an insured; but 
we will not be liable for damages that are not payable under the terms of this Coverage Form or that are in excess of 
the applicable limit of insurance. An agreed settlement means a settlement and release of liability signed by us, the 
insured, controlling underlying insurer and the claimant or the claimant's legal representative. 

12. Transfer Of Defense 

a. Defense Transferred To Us 

When the limits of controlling underlying insurance have been exhausted, in accordance with the provisions of 
controlling underlying insurance, we may elect to have the defense transferred to us. We will cooperate in the 
transfer of control to us of any outstanding claims or suits seeking damages to which this insurance applies and 
which would have been covered by the controlling underlying insurance had the applicable limit not been 
exhausted. 

b. Defense Transferred By Us 

When our limits of insurance have been exhausted our duty to provide a defense will cease. 

We will cooperate in the transfer of control of defense to any insurer specifically written as excess over this Coverage 
Form of any outstanding claims or suits seeking damages to which this insurance applies and which would have 
been covered by the controlling underlying insurance had the applicable limit not been exhausted. 

In the event that there is no insurance written as excess over this Coverage Form, we will cooperate in the transfer 
of control to the insured and its designated representative. 

13. When We Do Not Renew 

If we decide not to renew this Coverage Form, we will mail or deliver to the first Named Insured shown in the Declarations 
written notice of the nonrenewal not less than 30 days before the expiration date. 

If notice is mailed, proof of mailing will be sufficient proof of notice. 

14. Claims-Made Extended Reporting Period 

a. Any provisions under the controlling underlying insurance relating to an Extended Reporting Period for which a 
separate premium charge is made do not apply to this insurance, unless an Extended Reporting Period is purchased 
under this insurance. 

b. An Extended Reporting Period, consistent with the terms, conditions and duration of any Extended Reporting Period 
available in accordance with the terms of any controlling underlying insurance, will be available for this Coverage 
Form by endorsement, for an additional charge, if: 

(1) This policy is cancelled or not renewed; or 

(2) This policy is renewed or replaced with insurance that: 

i. Has a Retroactive Date later than the date shown in the controlling underlying insurance; or 

ii. Does not apply to injury or damage on a claims-made basis. 

c. If this policy and the controlling underlying insurance are cancelled or not renewed and an Extended Reporting 
Period has been provided under the controlling underlying insurance, then an Extended Reporting Period will 
be available for this Coverage Form. The Extended Reporting Period available under this Coverage Form will be 
consistent with the terms, conditions and duration of any Extended Reporting Period provided in accordance with 
the terms of the controlling underlying insurance. 
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d. You must give us a written request for the Extended Reporting Period endorsement under this Coverage Form no 
later than the time allowed to purchase such endorsement under the controlling underlying insurance. The 
Extended Reporting Period will not go into effect unless you pay the additional premium promptly when due and 
any premium you owe us for coverage provided under this policy. 

e. We will determine the additional premium in accordance with our rules and rates. In doing so, we may take into 
account the following: 

(1) The exposures insured; 

(2) Previous types and amounts of insurance; 

(3) Limits of Insurance available under this policy for future payment of damages; and 

(4) Other related factors. 

15. Notices 

All notices under this policy shall be given as provided for in the controlling underlying insurance. In addition, all 
notices to us under this policy shall be sent to the address below or any substitute address as provided by us: 

Berkley Environmental 
Attention: Claims Department 
101 Hudson Street, Suite 2500 
Jersey City, New Jersey 07302 

SECTION IV - DEFINITIONS 

The definitions applicable to any controlling underlying insurance also apply to this insurance. In addition, the following 
definitions apply. 

1. Actual payment means remittance in currency, not credits or debits, from a controlling underlying insurer to an 
insured or a claimant. 

2. Controlling underlying insurance means any policy of insurance or self-insurance listed in the Declarations under 
the Schedule of Controlling Underlying Insurance. 

3. Controlling underlying insurer means any insurer who provides any policy of insurance listed in the Declarations 
under the Schedule of Controlling Underlying Insurance. 

4. Defense Costs means any reasonable and necessary fees charged by an attorney and designated by the company, 
and where the insured has the right to select independent counsel, the rates we would actually pay to counsel that we 
retain in the ordinary course of business in the defense of a similar claim or suit in the community where the claim or 
suit arose or is being defended, as well as other reasonable and necessary costs, including expert witness and court 
reporters, in connection with the investigation, adjustment, settlement, defense or appeal of a claim or suit. It does 
not include the salaries of our regular employees or supervisory counsel retained by us, or any cost or expense 
incurred by the insured in assisting in the investigation or defense of the claim or suit. 

5. Event means an occurrence, offense, accident, act, discovery, claim or suit or other event, to which the applicable 
controlling underlying insurance applies. 

6. Injury or damage means any injury or damage, covered in the applicable controlling underlying insurance arising 
from an event. 

7. Retained limit means the available limits of controlling underlying insurance applicable to the claim. 

8. Ultimate net loss means the amount covered by this Coverage Form, after reduction for recoveries, or salvages 
collectible, that the insured becomes legally obligated to pay as damages by reason of: 

a. Defense costs, settlements, judgments, binding arbitration; plus 

b. Other binding alternate dispute resolution proceeding entered into with our consent, plus 

c. Any first-party claim amount that we, at our sole discretion, agree in writing to be necessary and reasonable. 
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FOLLOW FORM EXCESS LIABILITY COVERAGE FORM 
SCHEDULE OF CONTROLLING UNDERLYING INSURANCE 

Policy Number: FFX2016841-17 

UNDERLYING 
POLICY TYPE LIMITS OF INSURANCE 

POLICY 
PERIOD 

CARRIER & 
POLICY NUMBER 

Commercial Automobile $ 1,000,000 Liability - Combined Single 
Limit 

12/31/2022 
to 

12/31/2023 

Arch Insurance Company 
FBCAT0083115 

Employer’s Liability – 
Coverage B 

$ 1,000,000 BI by Disease - Each 
Employee Limit 

$ 1,000,000 BI by Disease - Policy 
Aggregate Limit 

$ 1,000,000 BI by Accident - Each Accident 
Limit 

07/24/2022 
to 

07/24/2023 

Technology Insurance Co. 
Inc. 

TWC3896006 

General Liability $ 1,000,000 Employee Benefit Liability – 
Each Employee Limit 

$ 1,000,000 Personal & Advertising Injury 
Limit 

$ 2,000,000 General Aggregate Limit (Other 
than Products/Completed 
Operations) 

$ 1,000,000 Employee Benefit Liability – 
Aggregate Limit 

$ 1,000,000 Each Occurrence Limit 

$ 2,000,000 Products/Completed 
Operations Aggregate Limit 

12/31/2022 
to 

12/31/2023 

Great Divide Insurance 
Company 

ECP2016831-17 

Pollution/Professional $ 1,000,000 Professional Liability Limit 

$ 1,000,000 Contractors Pollution Liability 
Limit 

12/31/2022 
to 

12/31/2023 

Great Divide Insurance 
Company 

ECP2016831-17 

The coverages and limits shown above are provided by the policy(ies) of controlling underlying insurance. 
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2/17/2023

M & T Insurance Agency, Inc
285 Delaware Avenue, Suite 4000
Buffalo NY 14202

Commercial Lines Department
855-595-4605

CLServicing@mtb.com

Great Divide Insurance Company
ENVISER-01

New York State Department of Environmental
Conservation, Division of Remediation
625 Broadway Rd, 12th Floor
Albany NY 12233

DATE (MM/DD/YYYY)

CERTIFICATE OF LIABILITY INSURANCE 
THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS 
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES 
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED 
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER. 

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. 
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on 
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s). 

PRODUCER CONTACT 
NAME: 
PHONE 
(A/C, No, Ext): 

FAX 
(A/C, No): 

E-MAIL 
ADDRESS: 

INSURER(S) AFFORDING COVERAGE NAIC # 

INSURER A : 25224
INSURED INSURER B : 

INSURER C : 

INSURER D : 

INSURER E : 

INSURER F : 

REVISION NUMBER:CERTIFICATE NUMBER:COVERAGES 

OTHER: 

(Per accident) 

(Ea accident) 

$ 

$ 

N / A 

SUBR 
WVD 

ADDL 
INSD 

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD 
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS 
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, 
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS. 

$ 

$ 

$ 

$PROPERTY DAMAGE 

BODILY INJURY (Per accident) 

BODILY INJURY (Per person) 

COMBINED SINGLE LIMIT 

AUTOS ONLY 

AUTOSAUTOS ONLY 
NON-OWNED 

SCHEDULEDOWNED 

ANY AUTO 

AUTOMOBILE LIABILITY 

Y / N 
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OCP203350310 11/17/2020 6/30/2023

Designated Contractor: The Environmental Service Group (NY), Inc.
Contract #: D011482 - Environmental remediation, demolition, and asbestos abatement at the AL Tech Specialty Steel Corporation Site OU3, Towne of
Colonie, Albany County, NY

CERTIFICATE HOLDER CANCELLATION 

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE 
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN 
ACCORDANCE WITH THE POLICY PROVISIONS. 

AUTHORIZED REPRESENTATIVE 

New York State of Environmental Conservation
Division of Remediation
625 Broadway Rd, 12th Floor
Albany NY 12233

© 1988-2015 ACORD CORPORATION. All rights reserved. 

ACORD 25 (2016/03) The ACORD name and logo are registered marks of ACORD 



ENV 1200-B 02 14

POLICY CHANGES
POLICY NUMBER POLICY CHANGES COMPANY

Great Divide Insurance CompanyOCP2033503-10 EFFECTIVE
2020-11-17

NAMED INSURED. New York State Department of Environmental AUTHORIZED REPRESENTATIVE
Conservation Division of Environmental Remediation

COVERAGE PARTS AFFECTED
THE FOLLOWING ITEMS:

T Insured's Name T Insured's Mailing Address
T Policy Number T Company
£ Effective/Expiration Date £ Insured's Legal Status/Business of Insured
£ Payment Plan £ Premium Determination
£ Additional Interested Parties £ Coverage Forms and Endorsements
£ Limits/Exposures £ Deductibles
£ Covered Property/Location Description £ Classification/Class Codes

IS (ARE) CHANGED TO READ:

In consideration of no premium, the following policy is amended and attached as follows:
Policy Extended to 06/30/2023

All other terms and conditions remain unchanged

The above amendments result in a change in the premium as follows:

£ NO CHANGES £ TO BE ADJUSTED ADDITIONAL PREMIUM RETURN PREMIUM
AT AUDIT

$ $

ENV 1200-B 02 14 Includes copyrighted material of Insurance Services Office, Inc., with its permission. Page 1 of 1

POLICY NUMBER
OCP2033503-10

POLICY CHANGES
EFFECTIVE
2020-11-17

COMPANY
Great Divide Insurance Company

NAMED INSURED. New York State Department of Environmental
Conservation Division of Environmental Remediation

AUTHORIZED REPRESENTATIVE

COVERAGE PARTS AFFECTED
THE FOLLOWING ITEMS:

T Insured's Name T Insured's Mailing Address
T Policy Number T Company
£ Effective/Expiration Date £ Insured's Legal Status/Business of Insured
£ Payment Plan £ Premium Determination
£ Additional Interested Parties £ Coverage Forms and Endorsements
£ Limits/Exposures £ Deductibles
£ Covered Property/Location Description £ Classification/Class Codes



COMMERCIAL LINES POLICY

THIS POLICY IS NOT OBTAINED PRIMARILY FOR PERSONAL, FAMILY OR HOUSEHOLD 
PURPOSES.

THIS POLICY CONSISTS OF:

- Declarations;
- Common Policy Conditions; and
- One or more Coverage Parts. A Coverage Part consists of:

- One or more Coverage Forms; and
- Applicable Forms and Endorsements.

In Witness Whereof, we have caused this policy to be executed and attested, and, if required by state law, this 
policy shall not be valid unless countersigned by our authorized representative.

___________________________________ ___________________________________

Secretary President and CEO

Administrative Office:
7233 East Butherus Drive 
Service Office:
101 Hudson Street,
Suite 2550

E002J (02/14)

Scottsdale, AZ 85260 

Jersey City, NJ 07302

Telephone (480) 951-0905

Telephone (201) 748-3100

Facsimile (480) 951-9730

Facsimile (201) 748-3040



Reporting a Claim
It is vitally important that you contact us as soon as possible when an 

accident happens.

Under all circumstances, you must follow the claim reporting 
requirements of your policy including, but not limited to, providing us 

written notice of the claim.

Claim
Services
By knowing your industry and
speaking your language, our claim
professionals can focus on meeting
your unique business needs and
offer you the superior claim service
you deserve through responsible
claim management and aggressive
mitigation.

We are confident our dedicated
teams of claim professionals will
add value to your organization and
help you succeed in accomplishing
your risk management objectives.

For registration questions or assistance, please contact Lisa Schorfheide | Claims 
Services Director at (469) 802-4289 or claimshelp@berkleyenvironmental.com.

Request Access to our Online
Portal:
http://berkleyenvironmental.com/requ-
est-access/

For registration questions or
assistance:
Lisa Schorfheide
Claims Services Director
(469) 802-4289
claimshelp@berkleyenvironmental.co-
m

Berkley Environmental | a Berkley Company
Providing Innovative Solutions
www.berkleyenvironmental.com
THE MATERIAL IN THIS PUBLICATION IS PROVIDED FOR INFORMATIONAL PURPOSES ONLY AND IS NOT INTENDED TO BE A REPRESENTATION OF COVERAGE THAT MAY EXIST IN ANY
PARTICULAR SITUATION UNDER A POLICY ISSUED BY A MEMBER COMPANY OF BERKLEY ENVIRONMENTAL OR ITS AFFILIATES. ALL CONDITIONS OF COVERAGE, TERMS AND LIMITATIONS ARE 
DEFINED AND PROVIDED FOR IN THE POLICY. PROGRAMS OR PRODUCTS MAY NOT BE AVAILABLE IN ALL STATES AND POLICY FEATURES MAY VARY BY STATE

ENV DIR CLAIMS 01 20 Page 1 of 1

Automobile Claims

Submit online:
https://portal.berkleyenvironmental.com/F-
NOL/Pages/default.aspx
**New User? Registration Required. See
`Request Access to our Online Portal' link

Phone: (201) 748-3111
Fax: (866) 343-5724

Email:
autoclaims@berkleyenvironmental.com

Mailing Address:
101 Hudson Street
25th Floor, Suite 2550
Jersey City, NJ 07302

Workers Compensation
Claims

Submit online:
https://portal.berkleyenvironmental.com/FNOL/-
Pages/default.aspx
**New User? Registration Required. See `Request
Access to our Online Portal' link

Phone: (800) 259-2560
Fax: (866) 360-1718

Email:
workcompclaims@berkleyenvironmental.com

Mailing Address:______Street Address:
PO Box 140789________600 E. Las Colinas Blvd
Irving, TX 75014-0789___Suite 1344
_____________________Irving,TX 75039

General Liability,
Environmental Liability and 
Professional Liability Claims

Phone: (201) 748-3111
Fax: (866) 343-5724

Email:
liabilityclaims@berkleyenvironmental.com

Mailing Address:
101 Hudson Street
25th Floor, Suite 2550
Jersey City, NJ 07302

Supporting claims documents may be 
submitted online through the Berkley 
Environmental Cla im Document 
Upload Center:
https://bit.ly/2I4SAZu

Berkley Environmental Support
Team (BEST)

We understand environmental spills and releases can 
be extremely stressful events.

That's why we're proud to offer you a free fully
staffed 24 hour – 7 day a week emergency
response call center staffed with experienced 
professionals with a national network or 
emergency response providers able to file 
agency spill notifications.

Call (877) 900-5645* to report your environmental spill 
or release.

*Available In Case of Emergencies, Weekends or
Holidays

https://portal.berkleyenvironmental.com/FNOL/Pages/default.aspx
https://portal.berkleyenvironmental.com/FNOL/Pages/default.aspx
mailto:autoclaims@berkleyenvironmental.com
https://portal.berkleyenvironmental.com/FNOL/Pages/default.aspx
https://portal.berkleyenvironmental.com/FNOL/Pages/default.aspx
mailto:workcompclaims@berkleyenvironmental.com
mailto:claimshelp@berkleyenvironmental.com
http://berkleyenvironmental.com/request-access/
http://berkleyenvironmental.com/request-access/
mailto:claimshelp@berkleyenvironmental.com
mailto:claimshelp@berkleyenvironmental.com
mailto:liabilityclaims@berkleyenvironmental.com
https://bit.ly/2I4SAZu
http://www.berkleyenvironmental.com/


ACCIDENTS HAPPEN, BUT BERKLEY ENVIRONMENTAL IS THE BEST AT HANDLING THEM

We understand environmental spills and releases can be extremely stressful events. That's why we're proud to offer you the Berkley 
Environmental Support Team (BEST). This FREE value-added service is available to you 24 hours a day, 7 days a week to assist you with
cleaning up your environmental spills and releases.

THE BEST DIFFERENCE
----Free value added service

----Available 24/7

----Fully staffed call center or experienced professionals,
not an answering service

----Nationwide emergency responder network including
remote locations

----Dispatched withing 2 hours of spill

----Pre-negotiated rates

----Filing of agency spill notifications

HOW TO ACCESS BEST & HOW IT WORKS
----Call BEST at 877-900-5645 to report a spill or release

----BEST answers and gathers all information

----BEST brings contractor into the call for more detail

----BEST then reports the incident to the proper environmental agency

REPORTING A CLAIM
To report a claim beyond initial spill notice to BEST,
please refer to the claims reporting provisions outlined in
the customer policy or call Berkley Environmental's
claim reporting line at (201) 748-3111. Whether or not
the spill or release is covered, the BEST can help you
better control costs associated with the incident.

BEST is a value-added service and is provided to our
customers at no cost regardless of the size of the cleanup.

Disclosure: Products and services are provided by one or more insurance company subsidiaries of W. R. Berkley Corporation. Not all products and services are available
in every jurisdiction, and the precise coverage afforded by any insurer is subject to the actual terms and conditions of the policies as issued. Certain coverages may be
provided through surplus lines insurance company subsidiaries of W. R. Berkley Corporation through licensed surplus lines brokers. Surplus lines insurers do not
generally participate in state guaranty funds and insureds are therefore not protected by such funds.

v032018
©2018 Berkley Environmental | a Berkley Company. All rights reserved. Reproduction

in whole or in part without written permission is prohibited. All other trademarks are the
properties of their respective owners



GREAT DIVIDE INSURANCE COMPANY
A North Dakota Stock Company

COMMON POLICY DECLARATIONS
Policy Number: OCP2033503-10 Renewal Of: NEW
INSURED'S NAME AND ADDRESS: PRODUCER'S NAME AND ADDRESS:

New York State Department of Environmental 
Conservation Division of Environmental 
Remediation
625 Broadway
Albany, NY 12233

R-T Specialty, LLC
6450 Transit Rd 
Depew, NY 14043 
716-856-3065

Producer No.: 29381

POLICY PERIOD: From: November 17, 2020 To: December 31, 2021
At 12:01 a.m. Standard Time at your mailing address shown above.

IN RETURN FOR THE PAYMENT OF PREMIUM, AND SUBJECT TO ALL THE TERMS OF THIS POLICY, WE AGREE WITH YOU TO
PROVIDE THE INSURANCE AS STATED IN THIS POLICY.

FORM OF BUSINESS:

THIS POLICY CONSISTS OF THE FOLLOWING COVERAGE PART(S) FOR WHICH A PREMIUM IS INDICATED.
THIS PREMIUM MAY BE SUBJECT TO ADJUSTMENTS.

COVERAGE PARTS PREMIUM

COMMERCIAL GENERAL LIABILITY COVERAGE Not Covered
OWNERS AND CONTRACTORS PROTECTIVE LIABILITY COVERAGE: Included
RAILROAD PROTECTIVE LIABILITY COVERAGE: Not Covered
TERRORISM RISK INSURANCE ACT Rejected

STATE SURCHARGES: Not Applicable

POLICY PREMIUM: $ 290,000.00

NAME AND ADDRESS OF ADMINISTRATIVE OFFICE:
Berkley Environmental (A Berkley Company)
Two Ravinia Drive, Suite 1100
Atlanta, GA 30346
Phone No.: (404) 443-2040. See CLAIMS NOTICE for claims contact information.

Countersigned:
Issue Date: November 20, 2020 (Authorized Representative)

THIS COMMON POLICY DECLARATION AND THE SUPPLEMENTAL DECLARATION(S) TOGETHER WITH THE COMMON POLICY
CONDITIONS, COVERAGE PART DECLARATIONS, COVERAGE PART COVERAGE FORM(S) AND FORMS AND ENDORSEMENTS,

IF ANY, ISSUED TO FORM A PART THEREOF, COMPLETE THE ABOVE NUMBERED POLICY.

Includes copyrighted material of Insurance Services Office, used with permission.
ENV DEC 02 14 Page 1 of 1

By:



OWNERS AND CONTRACTORS PROTECTIVE LIABILITY COVERAGE PART
SUPPLEMENTAL DECLARATIONS

POLICY NUMBER: OCP2033503-10

LIMITS OF INSURANCE:

EACH OCCURRENCE:

GENERAL AGGREGATE:

$ 1,000,000

$ 2,000,000

PROJECT SPECIFICATIONS:

PROJECT LOCATION:
AL Tech Specialty Steel Corporation Site Colonie NY 12205

DESIGNATED CONTRACTOR: The Environmental Service Group (NY), Inc

MAILING ADDRESS:

NAME AND ADDRESS OF INVOLVED CONTRACTING PARTY:

DESCRIPTION OF OPERATIONS:

Environmental remediation, demolition, and asbestos abatement at the AL Tech Specialty Steel Corporation Site OU3, 
Towne of Colonie, Albany County, NY part of contract #: D011482

CLASSIFICATION AND PREMIUM

CLASSIFICATION CODE
NO.

PREMIUM BASE - 
CONTRACT COST

RATE PER
$1,000

OF COST
ADVANCE
PREMIUM

Construction Operations - Contractor (Not Railroads) - 
Excluding Operations On Board Ships

16291   FLAT         FLAT $ 290,000

AUDIT PERIOD (IF APPLICABLE): £ ANNUALLY £ SEMI-ANNUALLY £ QUARTERLY £ MONTHLY

FORMS AND ENDORSEMENTS (Other than applicable Forms and Endorsements shown elsewhere in the policy):

Forms and Endorsements applying to this policy and made a part of this policy at time of issue:

SEE SCHEDULE OF FORMS AND ENDORSMENTS

THESE DECLARATIONS ARE PART OF THE POLICY DECLARATIONS CONTAINING THE NAME OF THE
INSURED AND THE POLICY PERIOD.

Includes copyrighted material of Insurance Services Office, Inc., used with permission. 
OCP SUPP 02 14

Page 1 of 1

177 Wales Avenue Tonawanda, NY 14150



SCHEDULE OF FORMS AND ENDORSEMENTS
Policy Number: OCP2033503-10

Named Insured: New York State Department of Environmental Conservation Division of Environmental
Remediation

FORMS ATTACHED TO AND MADE A PART OF THIS POLICY AT INCEPTION:
FORM NUMBER FORM TITLE

E002J 02/2014 Commercial Lines Policy Jacket - GDIC
ENV DIR CLAIM 01/2020 Policyholder Notice - Claim Reporting Information
ENV DEC 02/2014 Common Policy Declarations - Admitted
OCP SUPP 02/2014 Owners And Contractors Protective Liability Coverage Part Supplemental

Declarations
ENV FORM 02/2014 Schedule Of Forms And Endorsements
IL 00 23 07/2002 Nuclear Energy Liability Exclusion Endorsement (Broad Form)
IL 1202 01/2016 Office Of Foreign Asset Control (OFAC) Exclusion Endorsement
CG 00 09 04/2013 Owners & Contractors Protective Liability Coverage Form
CG 00 63 12/2002 War Liability Exclusion
CG 01 05 12/2001 New York Changes - Premium Audit
CG 26 36 12/1993 New York Changes - Transfer of Duties When a Limit of Insurance is

Used Up
CG 28 67 01/2014 New York Changes - Cancellation and Nonrenewal
CG 33 59 05/2014 Exclusion - Access Or Disclosure Of Confidential Or Personal Information

And Data-Related Liability - Limited Bodily Injury Exception Not Included
V032018 03/2018 BEST Brochure
CG 21 73 01/2015 Exclusion of Certified Acts of Terrorism

Includes copyrighted material of Insurance Services Office, Inc., used with permission.
ENV FORM 02 14 Page 1 of 1



IL 00 23 07 02

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

NUCLEAR ENERGY LIABILITY EXCLUSION
ENDORSEMENT

(Broad Form)

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART
FARM COVERAGE PART
LIQUOR LIABILITY COVERAGE PART
OWNERS AND CONTRACTORS PROTECTIVE LIABILITY COVERAGE PART
POLLUTION LIABILITY COVERAGE PART
PRODUCTS/COMPLETED OPERATIONS LIABILITY COVERAGE PART
RAILROAD PROTECTIVE LIABILITY COVERAGE PART
SPECIAL PROTECTIVE AND HIGHWAY LIABILITY POLICY NEW YORK DEPARTMENT OF
TRANSPORTATION

1. The insurance does not apply:
A. Under any Liability Coverage, to "bodily injury" 

or "property damage":
(1) With respect to which an "insured" under 

the policy is also an insured under a 
nuclear energy liability policy issued by 
Nuc lear Energy L iab i l i ty Insurance 
Association, Mutual Atomic Energy Liability 
U n d e r w r i t e r s , N u c l e a r I n s u r a n c e 
Association of Canada or any of their 
successors, or would be an insured under 
any such policy but for its termination upon 
exhaustion of its limit of liability; or

(2) Resulting from the "hazardous properties" 
of "nuclear material" and with respect to 
which (a) any person or organization is 
required to maintain financial protection 
pursuant to the Atomic Energy Act of 1954, 
or any law amendatory thereof, or (b) the 
"insured" is, or had this policy not been 
issued would be, entitled to indemnity from 
the United States of America, or any 
agency thereof, under any agreement 
entered into by the United States of 
America, or any agency thereof, with any 
person or organization.

B. Under any Medical Payments coverage, to 
expenses incurred with respect to "bodily 
in jury" resul t ing f rom the "hazardous 
properties" of "nuclear material" and arising out 
of the operation of a "nuclear facility" by any 
person or organization.

C. Under any Liability Coverage, to "bodily injury" 
o r "p roper t y damage" resu l t i ng f rom 
"hazardous properties" of "nuclear material", if:

(1) The "nuclear material" (a) is at any "nuclear 
facility" owned by, or operated by or on 
behalf of, an "insured" or (b) has been 
discharged or dispersed there from;

(2) The "nuclear material" is contained in 
"spent fuel" or "waste" at any time 
possessed, handled, used, processed, 
stored, transported or disposed of, by or on 
behalf of an "insured"; or

(3) The "bodily injury" or "property damage" 
arises out of the furnishing by an "insured" 
of services, materials, parts or equipment in 
connection with the planning, construction, 
maintenance, operation or use of any 
"nuclear facility", but if such facility is 
located within the United States of America, 
its territories or possessions or Canada, 
this exclusion (3) applies only to "property 
damage" to such "nuclear facility" and any 
property thereat.

2. As used in this endorsement:
"Hazardous properties" includes radioactive, toxic 
or explosive properties.
"Nuclear material" means "source material", 
"Special nuclear material" or "by-product material".

IL 00 23 07 02 Copyright, ISO Properties, Inc., 2001 Page 1 of 2



"Source material", "special nuclear material", and 
"by-product material" have the meanings given 
them in the Atomic Energy Act of 1954 or in any 
law amendatory thereof.
"Spent fuel" means any fuel element or fuel 
component, solid or liquid, which has been used 
or exposed to radiation in a "nuclear reactor".
"Waste" means any waste material (a) containing
"by-product material" other than the tailings or
w a s t e s p r o d u c e d b y t h e e x t r a c t i o n o r
concentration of uranium or thorium from any ore
processed primarily for its "source material"
content, and (b) resulting from the operation by
any person or organization of any "nuclear facility"
included under the first two paragraphs of the
definition of "nuclear facility".
"Nuclear facility" means:

(a) Any "nuclear reactor";
(b) Any equipment or device designed or used for

(1) separating the isotopes of uranium or
plutonium, (2) processing or utilizing "spent
fuel", or (3) handling, processing or packaging
"waste";

(c) Any equipment or device used for the 
processing, fabricating or alloying of "special 
nuclear material" if at any time the total 
amount of such material in the custody of the 
" insured" at the premises where such 
equipment or device is located consists of or 
contains more than 25 grams of plutonium or 
uranium 233 or any combination thereof, or 
more than 250 grams of uranium 235;

(d) Any structure, basin, excavation, premises or 
place prepared or used for the storage or 
disposal of "waste";

and includes the site on which any of the 
foregoing is located, all operations conducted on 
such site and all premises used for such 
operations.
"Nuclear reactor" means any apparatus designed 
or used to susta in nuc lear f iss ion in a self-
supporting chain reaction or to contain a critical 
mass of fissionable material.
"Property damage" includes al l forms of 
radioactive contamination of property.

Page 2 of 2 Copyright, ISO Properties, Inc., 2001 IL 00 23 07 02



INTERLINE 
IL 1202 01 16

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ CAREFULLY

OFFICE OF FOREIGN ASSET CONTROL (OFAC)
EXCLUSION ENDORSEMENT

No insurer shall be deemed to provide cover and no insurer shall be liable to pay any claim or provide any benefit 
hereunder to the extent that the provision of such cover, payment of such claim or provision of such benefit would 
expose that insurer to any sanction, prohibition or restriction under United Nations resolutions or the trade or 
economic sanctions laws or regulations of the European Union, United Kingdom or the United States.

IL 1202 01 16 Page 1 of 1



COMMERCIAL GENERAL LIABILITY 
CG 00 09 04 13

OWNERS AND CONTRACTORS PROTECTIVE
LIABILITY COVERAGE FORM – COVERAGE

FOR OPERATIONS OF DESIGNATED CONTRACTOR
Various provisions of this policy restrict coverage. 
Read the entire policy carefully to determine rights, 
duties and what is and is not covered.
Throughout this policy the words "you" and "your" 
re fer to the Named Insured shown in the 
Declarations. The words "we", "us" and "our" refer to 
the company providing this insurance.
The word "insured" means any person or organization 
qualifying as such under Section II – Who Is An 
Insured.
Other words and phrases that appear in quotation 
marks have special meaning. Refer to Section V
–Definitions.
SECTION I – COVERAGES
BODILY INJURY AND PROPERTY DAMAGE 
LIABILITY
1. Insuring Agreement

a. We will pay those sums that the insured 
becomes legally obligated to pay as damages 
because of "bodily injury" or "property damage" 
to which this insurance applies. We will have 
the right and duty to defend the insured 
against any "suit" seeking those damages. 
However, we will have no duty to defend the 
insured against any "suit" seeking damages for 
"bodily injury" or "property damage" to which 
this insurance does not apply. We may, at our 
discretion, investigate any "occurrence" and 
settle any claim or "suit" that may result. But:

(1) The amount we will pay for damages is 
limited as described in Section III – Limits 
Of Insurance; and

(2) Our right and duty to defend ends when we 
have used up the applicable limit of 
insurance in the payment of judgments or 
settlements.

No other obligation or liability to pay sums or 
perform acts or services is covered unless 
explicitly provided for under Supplementary 
Payments.

b. This insurance applies to "bodily injury" and 
"property damage" only if:

(1) The "bodily injury" or "property damage" is 
caused by an "occurrence" and arises out 
of:

(a) Operations performed for you by the 
"contractor" at the location specified in 
the Declarations; or

(b) Your acts or omissions in connection 
with the general supervision of such 
operations;

(2) The "bodily injury" or "property damage" 
occurs during the policy period; and

(3) Prior to the policy period, no insured listed 
under Paragraph 1. of Section II – Who Is 
An Insured and no "employee" authorized 
by you to give or receive notice of an 
"occurrence" or claim, knew that the "bodily 
injury" or "property damage" had occurred, 
in whole or in part. If such a listed insured 
or authorized "employee" knew, prior to the 
policy period, that the "bodily injury" or 
"property damage" occurred, then any 
continuation, change or resumption of such 
"bodily injury" or "property damage" during 
or after the policy period will be deemed to 
have been known prior to the policy period.

c. "Bodily injury" or "property damage" which 
occurs during the policy period and was not, 
prior to the policy period, known to have 
occurred by any insured l is ted under 
Paragraph 1. of Section II – Who Is An Insured 
or any "employee" authorized by you to give or 
receive notice of an "occurrence" or claim, 
inc ludes any cont inuat ion, change or 
resumption of that "bodily injury" or "property 
damage" after the end of the policy period.

CG 00 09 04 13 © Insurance Services Office, Inc., 2012 Page 1 of 9



d. "Bodily injury" or "property damage" will be 
deemed to have been known to have occurred 
at the earliest time when any insured listed 
under Paragraph 1. of Section II – Who Is An 
Insured or any "employee" authorized by you 
to give or receive notice of an "occurrence" or 
claim:

(1) Reports all, or any part, of the "bodily 
injury" or "property damage" to us or any 
other insurer;

(2) Receives a written or verbal demand or 
claim for damages because of the "bodily 
injury" or "property damage"; or

(3) Becomes aware by any other means that 
"bodily injury" or "property damage" has 
occurred or has begun to occur.

e. Damages because of "bodily injury" include 
d a m a g e s c l a i m e d b y a n y p e r s o n o r 
organization for care, loss of services or death 
resulting at any time from the "bodily injury".

2. Exclusions
This insurance does not apply to:
a. Expected Or Intended Injury

"Bodily injury" or "property damage" expected 
or intended from the standpoint of the insured. 
This exclusion does not apply to "bodily injury" 
resulting from the use of reasonable force to 
protect persons or property.

b. Contractual Liability
"Bodily injury" or "property damage" for which 
the insured is obligated to pay damages by 
reason of the assumption of liability in a 
contract or agreement. This exclusion does not 
apply to liability for damages:

(1) That the insured would have in the 
absence of the contract or agreement; or

(2) Assumed in a contract or agreement that is 
an "insured contract", provided the "bodily 
injury" or "property damage" occurs 
subsequent to the execution of the contract 
or agreement. Solely for the purposes of 
liability assumed in an "insured contract", 
reasonable attorneys' fees and necessary 
litigation expenses incurred by or for a 
party other than an insured are deemed to 
be damages because of "bodily injury" or 
"property damage", provided:

(a) Liability to such party for, or for the cost 
of, that party's defense has also been 
assumed in the same "insured contract"; 
and

(b) Such attorneys' fees and litigation 
expenses are for defense of that party 
against a civil or alternative dispute 
resolution proceeding in which damages 
to which this insurance applies are 
alleged.

c. Work Completed Or Put To Intended Use 
"Bodily injury" or "property damage" which
occurs after the earlier of the following times:

(1) When all "work" on the project (other than 
service, maintenance or repairs) to be 
performed for you by the "contractor" at the 
site of the covered operations has been 
completed; or

(2) When that portion of the "contractor's" 
"work", out of which the injury or damage 
arises, has been put to its intended use by 
any person or organization, other than 
another contractor or subcontractor working 
directly or indirectly for the "contractor" or 
as part of the same project.

d. Acts Or Omissions By You And Your 
Employees
"Bodily injury" or "property damage" arising out 
of your, or your "employees", acts or omissions 
other than general supervision of "work" 
performed for you by the "contractor".

e. Workers' Compensation And Similar Laws 
Any obligation of the insured under a workers'
c o m p e n s a t i o n , d i s a b i l i t y b e n e f i t s o r
unemployment compensation law or any
similar law.

f. Employer's Liability
"Bodily injury" to:

(1) An "employee" of the insured arising out of 
and in the course of:

(a) Employment by the insured; or
(b) Performing duties related to the conduct 

of the insured's business; or
(2) The spouse, child, parent, brother or sister 

of that "employee" as a consequence of 
Paragraph (1) above.

This exclusion applies whether the insured 
may be liable as an employer or in any other 
capacity and to any obligation to share 
damages with or repay someone else who 
must pay damages because of the injury.
This exclusion does not apply to liability 
assumed by the insured under an "insured 
contract".
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g. Damage To Property
"Property damage" to:

(1) Property you own, rent, or occupy, 
including any costs or expenses incurred by 
you, or any other person, organization or 
e n t i t y , f o r r e p a i r , r e p l a c e m e n t , 
enhancement, restoration or maintenance 
of such property for any reason, including 
prevention of injury to a person or damage 
to another's property;

(2) Property loaned to you;
(3) Personal property in the care, custody or 

control of the insured; or
(4) " W o r k " p e r f o r m e d f o r y o u b y t h e 

"contractor".
h. War

"Bodily injury" or "property damage", however 
caused, arising, directly or indirectly, out of:

(1) War, including undeclared or civil war;
(2) Warlike action by a military force, including 

action in hindering or defending against an 
ac tua l or expected a t tack , by any 
government, sovereign or other authority 
using military personnel or other agents; or

(3) Insurrection, rebellion, revolution, usurped 
power, or action taken by governmental 
authority in hindering or defending against 
any of these.

i. Mobile Equipment
"Bodily injury" or "property damage" arising out 
of the use of "mobile equipment" in, or while in 
practice for, or while being prepared for, any 
prearranged racing, speed, demolition, or 
stunting activity.

j. Pollution
(1) "Bodily injury" or "property damage" arising 

out of the actual, alleged or threatened 
discharge, dispersal, seepage, migration, 
release or escape of "pollutants":

(a) At or from any premises, site or location 
which is or was at any time owned or 
occupied by, or rented or loaned to, any 
insured. However, this subparagraph 
does not apply to:
(i) "Bodily injury" if sustained within a 

building and caused by smoke, 
fumes, vapor or soot produced by or 
originating from equipment that is 
used to heat, cool or dehumidify the 
building, or equipment that is used to 
heat water for personal use, by the 
building's occupants or their guests;

(ii) "Bodily injury" or "property damage" 
arising out of heat, smoke or fumes 
from a "hostile fire";

(b) At or from any premises, site or location 
which is or was at any time used by or 
for any insured or others for the 
handling, storage, disposal, processing 
or treatment of waste;

(c) Which are or were at any t ime 
transported, handled, stored, treated, 
disposed of, or processed as waste by 
or for:
(i) Any insured; or
(ii) Any person or organization for whom 

you may be legally responsible; or
(d) At or from any premises, site or location 

on which any insured or any contractors 
or subcontractors working directly or 
indirectly on any insured's behalf are 
performing operations if the "pollutants" 
are brought on or to the premises, site 
or location in connection with such 
operations by such insured, contractor 
o r subcont rac tor . However , th is 
subparagraph does not apply to:
(i) "Bodily injury" or "property damage" 

arising out of the escape of fuels, 
lubricants or other operating fluids 
which are needed to perform the 
normal electr ical , hydraul ic or 
mechanical functions necessary for 
the operation of "mobile equipment" 
or its parts, if such fuels, lubricants 
or other operating fluids escape from 
a vehicle part designed to hold, store 
or receive them. This exception does 
not apply if the "bodily injury" or 
"property damage" arises out of the 
intentional discharge, dispersal or 
release of the fuels, lubricants or 
other operating fluids, or if such 
fuels, lubricants or other operating 
fluids are brought on or to the 
premises, site or location with the 
intent that they be discharged, 
dispersed or released as part of the 
operations being performed by such 
insured, contractor or subcontractor;
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(ii) "Bodily injury" or "property damage" 
sustained within a building and 
caused by the release of gases, 
fumes or vapors from materials 
b rough t i n to tha t bu i l d ing i n 
connection with operations being 
performed by or on behalf of any 
insured; or

(iii) "Bodily injury" or "property damage" 
arising out of heat, smoke or fumes 
from a "hostile fire".

(e) At or from any premises, site or location 
on which any insured or any contractors 
or subcontractors working directly or 
indirectly on any insured's behalf are 
performing operations if the operations 
are to test for, monitor, clean up, 
remove, contain, treat, detoxify or 
neutralize, or in any way respond to, or 
assess the effects of "pollutants".

(2) Any loss, cost or expense arising out of 
any:

(a) Request, demand, order or statutory or 
regulatory requirement that any insured 
or others test for, monitor, clean up, 
remove, contain, treat, detoxify or 
neutralize, or in any way respond to, or 
assess the effects of "pollutants"; or

(b) Claim or suit by or on behalf of a 
governmental authority for damages 
because of testing for, monitoring, 
cleaning up, removing, containing, 
treating, detoxifying or neutralizing, or in 
any way responding to, or assessing the 
effects of "pollutants".

However, this paragraph does not apply to 
liability for damages because of "property 
damage" that the insured would have in the 
absence of such request, demand, order or 
statutory or regulatory requirement, or such 
claim or "suit" by or on behalf of a 
governmental authority.

k. Damage To Impaired Property Or Property 
Not Physically Injured
"Property damage" to "impaired property" or 
property that has not been physically injured, 
arising out of:

(1) A defect, deficiency, inadequacy or 
dangerous condition in "work" performed for 
you by the "contractor"; or

(2) A delay or failure by you or anyone acting 
on your behalf to perform a contract or 
agreement in accordance with its terms.

This exclusion does not apply to the loss of 
use of other property arising out of sudden and 
accidental physical injury to "work" performed 
for you by the "contractor".

l. Electronic Data
Damages arising out of the loss of, loss of use 
of, damage to, corruption of, inability to 
access, or inability to manipulate electronic 
data.
However, this exclusion does not apply to 
liability for damages because of "bodily injury".
As used in this exclusion, electronic data 
means information, facts or programs stored 
as or on, created or used on, or transmitted to 
or from computer software, including systems 
and applications software, hard or floppy disks, 
CD-ROMs, tapes, drives, cells, data processing 
devices or any other media which are used 
with electronically controlled equipment.

SUPPLEMENTARY PAYMENTS
1. We will pay, with respect to any claim we 

investigate or settle, or any "suit" against an 
insured we defend:
a. All expenses we incur.
b. Up to $250 for cost of bail bonds required 

because of accidents or traffic law violations 
arising out of the use of any vehicle to which 
this insurance applies. We do not have to 
furnish these bonds.

c. The cost of bonds to release attachments, but 
only for bond amounts within the applicable 
limit of insurance. We do not have to furnish 
these bonds.

d. All reasonable expenses incurred by the 
insured at our request to assist us in the 
investigation or defense of the claim or "suit", 
including actual loss of earnings up to $250 a 
day because of time off from work.

e. All court costs taxed against the insured in the 
"suit". However, these payments do not include 
attorneys' fees or attorneys' expenses taxed 
against the insured.

f. Prejudgment interest awarded against the 
insured on that part of the judgment we pay. If 
we make an offer to pay the applicable limit of 
insurance, we will not pay any prejudgment 
interest based on that period of time after the 
offer.

g. All interest on the full amount of any judgment 
that accrues after entry of the judgment and 
before we have paid, offered to pay, or 
deposited in court the part of the judgment that 
is within the applicable limit of insurance.
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h. Expenses incurred by the insured for first aid 
administered to others at the time of an 
accident for "bodily injury" to which this 
insurance applies.

These payments will not reduce the limits of 
insurance.

2. If we defend an insured against a "suit" and an 
indemnitee of the insured is also named as a 
party to the "suit", we will defend that indemnitee 
if all of the following conditions are met:
a. The "suit" against the indemnitee seeks 

damages for which the insured has assumed 
the liability of the indemnitee in a contract or 
agreement that is an "insured contract";

b. This insurance applies to such liability 
assumed by the insured;

c. The obligation to defend, or the cost of the 
defense of, that indemnitee, has also been 
assumed by the insured in the same "insured 
contract";

d. The al legat ions in the "sui t " and the 
information we know about the "occurrence" 
are such that no conflict appears to exist 
between the interests of the insured and the 
interests of the indemnitee;

e. The indemnitee and the insured ask us to 
conduct and control the defense of that 
indemnitee against such "suit" and agree that 
we can assign the same counsel to defend the 
insured and the indemnitee; and

f. The indemnitee:
(1) Agrees in writing to:

(a) Cooperate with us in the investigation, 
settlement or defense of the "suit";

(b) Immediately send us copies of any 
demands, notices, summonses or legal 
papers received in connection with the 
"suit";

(c) Notify any other insurer whose coverage 
is available to the indemnitee; and

(d) Cooperate with us with respect to 
coordinating other applicable insurance 
available to the indemnitee; and

(2) Provides us with written authorization to:
(a) Obtain records and other information 

related to the "suit"; and
(b) Conduct and control the defense of the 

indemnitee in such "suit".

So long as the above conditions are met, 
attorneys' fees incurred by us in the defense of 
that indemnitee, necessary litigation expenses 
incurred by us and necessary litigation expenses 
incurred by the indemnitee at our request will be
p a i d a s S u p p l e m e n t a r y P a y m e n t s .
Notwithstanding the provisions of Paragraph
2.b.(2) of Section I – Coverages – Bodily Injury
And Property Damage Liability, such payments
will not be deemed to be damages for "bodily
injury" and "property damage" and will not reduce
the limits of insurance.
Our obligation to defend an insured's indemnitee 
and to pay for attorneys' fees and necessary 
litigation expenses as Supplementary Payments 
ends when we have used up the applicable limit 
of insurance in the payment of judgments or 
settlements or the conditions set forth above, or 
the terms of the agreement described in 
Paragraph f. above, are no longer met.

SECTION II – WHO IS AN INSURED
1. If you are designated in the Declarations as:

a. An individual, you and your spouse are 
insureds.

b. A partnership or joint venture, you are an 
insured. Your members, your partners, and 
their spouses are also insureds, but only with 
respect to their duties as partners or members 
of a joint venture.

c. A limited liability company, you are an insured. 
Your members are also insureds, but only with 
respect to their duties as members of a limited 
liability company. Your managers are insureds, 
but only with respect to their duties as your 
managers.

d. An organization other than a partnership, joint 
venture or limited liability company, you are an 
insured. Your "executive officers" and directors 
are insureds, but only with respect to their 
duties as your officers or directors. Your 
stockholders are also insureds, but only with 
respect to their liability as stockholders.

2. Each of the following is also an insured:
a. Any person (other than your "employee") or 

any organization while acting as your real 
estate manager.
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b. Any person or organization having proper 
temporary custody of your property if you die, 
but only:

(1) With respect to liability arising out of the 
maintenance or use of that property; and

(2) Until your legal representative has been 
appointed.

c. Your legal representative if you die, but only 
wi th respect to dut ies as such. That 
representative will have all your rights and 
duties under this Coverage Part.

No person or organization is an insured with respect 
to the conduct of any current or past partnership, joint 
venture or limited liability company that is not shown 
as a Named Insured in the Declarations.
SECTION III – LIMITS OF INSURANCE
1. The Limits of Insurance shown in the Declarations 

and the rules below fix the most we will pay 
regardless of the number of:
a. Insureds;
b. Claims made or "suits" brought; or
c. Persons or organizations making claims or 

bringing "suits".
2. The Aggregate Limit is the most we will pay for 

the sum of damages because of all "bodily injury" 
and "property damage".

3. Subject to Paragraph 2. above, the Each 
Occurrence Limit is the most we will pay for the 
sum of damages because of all "bodily injury" and 
"property damage" arising out of any one 
"occurrence".

If you designate more than one project in the 
Declarations, the Aggregate Limit shall apply 
separately to each project.
The Limits of Insurance of this Coverage Part apply 
separately to each consecutive annual period and to 
any remaining period of less than 12 months, starting 
with the beginning of the policy period shown in the 
Declarations, unless the policy period is extended 
after issuance for an additional period of less than 12 
months. In that case, the additional period will be 
deemed part of the last preceding period for 
purposes of determining the Limits of Insurance.
SECTION IV – CONDITIONS
1. Bankruptcy

Bankruptcy or insolvency of the insured or of the 
insured's estate will not relieve us of our 
obligations under this Coverage Part.

2. Cancellation
a. The first Named Insured shown in the 

Declarations may cancel this policy by mailing 
or delivering to us advance written notice of 
cancellation.

b. We may cancel this policy by mailing or 
delivering to the first Named Insured and the 
"contractor" written notice of cancellation at 
least:

(1) 10 days before the effective date of 
cancellation if we cancel for nonpayment of 
premium; or

(2) 30 days before the effective date of 
cancellation if we cancel for any other 
reason.

c. We will mail or deliver our notices to the first 
Named Insured's and the "contractor's" last 
mailing address known to us.

d. Notice of cancellation will state the effective 
date of cancellation. The policy period will end 
on that date.

e. If this policy is cancelled, we will send the 
"contractor" any premium refund due. If we 
cancel, the refund will be pro rata. If the first 
Named Insured cancels, the refund may be 
less than pro rata. The cancellation will be 
effective even if we have not made or offered 
a refund.

f. If notice is mailed, proof of mailing will be 
sufficient proof of notice.

3. Changes
This policy contains all the agreements between 
you, the "contractor" and us concerning the 
insurance afforded. The first Named Insured 
shown in the Declarations and the "contractor" are 
authorized to make changes in the terms of this 
policy with our consent. This policy's terms can be 
amended or waived only by endorsement issued 
by us and made a part of this policy.

4. Duties In The Event Of Occurrence, Claim Or 
Suit
a. You must see to it that we are notified as soon 

as practicable of an "occurrence" which may 
result in a claim. To the extent possible, notice 
should include:

(1) How, when and where the "occurrence" 
took place;

(2) The names and addresses of any injured 
persons and witnesses; and
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(3) The nature and location of any injury or 
damage arising out of the "occurrence".

b. If a claim is made or "suit" is brought against 
any insured, you must:

(1) Immediately record the specifics of the 
claim or "suit" and the date received; and

(2) Notify us as soon as practicable.
You must see to it that we receive written 
notice of the claim or "suit" as soon as 
practicable.

c. You and any other involved insured must:
(1) Immediately send us copies of any 

demands, notices, summonses or legal 
papers received in connection with the 
claim or "suit";

(2) Authorize us to obtain records and other 
information;

(3) Cooperate with us in the investigation or 
settlement of the claim or defense against 
the "suit"; and

(4) Assist us, upon our request, in the 
enforcement of any right against any 
person or organization which may be liable 
to the insured because of injury or damage 
to which this insurance may also apply.

d. No insured will, except at that insured's own 
cost, voluntarily make a payment, assume any 
obligation, or incur any expense, other than for 
first aid, without our consent.

5. Examination Of Your Books And Records
We may examine and audit your books and 
records as well as the "contractor's" books and 
records as they relate to this policy at any time 
during the policy period and up to three years 
afterward.

6. Inspections And Surveys
a. We have the right to:

(1) Make inspections and surveys at any time;
(2) Give you reports on the conditions we find; 

and
(3) Recommend changes.

b. We are not obligated to make any inspections, 
surveys, reports or recommendations and any 
such actions we do undertake relate only to 
insurability and the premiums to be charged. 
We do not make safety inspections. We do not 
undertake to perform the duty of any person or 
organization to provide for the health or safety 
of workers or the public. And we do not 
warrant that conditions:

(1) Are safe or healthful; or

(2) Comply with laws, regulations, codes or 
standards.

c. Paragraphs a. and b. of this condition apply 
not only to us, but also to any rating, advisory, 
rate service or similar organization which 
makes insurance inspections, surveys, reports 
or recommendations.

d. Paragraph b. of this condition does not apply 
to any inspections, surveys, reports or 
recommendations we may make relative to 
certification, under state or municipal statutes, 
ordinances or regulations, of boilers, pressure 
vessels or elevators.

7. Legal Action Against Us
No person or organization has a right under this 
Coverage Part:
a. To join us as a party or otherwise bring us into 

a "suit" asking for damages from an insured; 
or

b. To sue us on this Coverage Part unless all of 
its terms have been fully complied with.

A person or organization may sue us to recover 
on an agreed settlement or on a final judgment 
against an insured; but we will not be liable for 
damages that are not payable under the terms of 
this Coverage Part or that are in excess of the 
applicable limit of insurance. An agreed settlement 
means a settlement and release of liability signed 
by us, the insured and the claimant or the 
claimant's legal representative.

8. Other Insurance
The insurance afforded by this Coverage Part is 
pr imary insurance and we wi l l not seek 
contribution from any other insurance available to 
you unless the other insurance is provided by a 
contractor other than the designated "contractor" 
for the same operation and job location 
designated in the Declarations. Then we will share 
with that other insurance by the method described 
below.
If all of the other insurance permits contribution by 
equal shares, we will follow this method also. 
Under this approach, each insurer contributes 
equal amounts until it has paid its applicable limit 
of insurance or none of the loss remains, 
whichever comes first.
If any of the other insurance does not permit 
contribution by equal shares, we will contribute by 
limits. Under this method, each insurer's share is 
based on the ratio of its applicable limit of 
insurance to the total applicable limits of insurance 
of all insurers.

9. Premiums
The "contractor":
a. Is responsible for the payment of all premiums; 

and
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b. Will be the payee for any return premiums we 
pay.

10.Premium Audit
a. We will compute all premiums for this 

Coverage Part in accordance with our rules 
and rates.

b. Premium shown in this Coverage Part as 
advance premium is a deposit premium only. 
At the close of each audit period we will 
compute the earned premium for that period 
and send notice to the "contractor". The due 
date for audit and retrospective premiums is 
the date shown as the due date on the bill. If 
the sum of the advance and audit premiums 
paid for the policy period is greater than the 
earned premium, we will return the excess to 
the "contractor".

c. The "contractor" must keep records of the 
information we need for premium computation, 
and send us copies at such times as we may 
request.

11.Separation Of Insureds
Except with respect to the Limits of Insurance, 
and any rights or duties specifically assigned in 
this Coverage Part to the first Named Insured, this 
insurance applies:
a. As if each Named Insured were the only 

Named Insured; and
b. Separately to each insured against whom 

claim is made or "suit" is brought.
12.Transfer Of Rights Of Recovery Against Others 

To Us
If the insured has rights to recover all or part of 
any payment we have made under this Coverage 
Part those rights are transferred to us. The 
insured must do nothing after loss to impair them. 
At our request, the insured will bring "suit" or 
transfer those rights to us and help us enforce 
them.

13.When We Do Not Renew
If we decide not to renew this Coverage Part, we 
will mail or deliver to the first Named Insured 
shown in the Declarations written notice of the 
nonrenewal not less than 30 days before the 
expiration date.
If notice is mailed, proof of mailing will be 
sufficient proof of notice.

SECTION V – DEFINITIONS
1. "Auto" means:

a. A land motor vehicle, trailer or semitrailer 
designed for travel on public roads, including 
any attached machinery or equipment; or

b. Any other land vehicle that is subject to a 
compulsory or financial responsibility law or 
other motor vehicle insurance law where it is 
licensed or principally garaged.

However, "auto" does not include "mobile 
equipment".

2. "Bodily injury" means bodily injury, sickness or 
disease sustained by a person, including death 
resulting from any of these at any time.

3. "Contractor" means the contractor designated in 
the Declarations.

4. "Employee" inc ludes a " leased worker" . 
"Employee" does not include a "temporary 
worker".

5. "Executive officer" means a person holding any of 
the officer positions created by your charter, 
constitution, bylaws or any other similar governing 
document.

6. "Hosti le f i re" means one which becomes 
uncontrollable or breaks out from where it was 
intended to be.

7. "Impaired property" means tangible property, other 
than work performed for you, that cannot be used 
or is less useful because:
a. It incorporates work performed for you that is 

known or thought to be defective, deficient, 
inadequate or dangerous; or

b. You have failed to fulfill the terms of a contract 
or agreement;

if such property can be restored to use by the 
repair, replacement, adjustment or removal of the 
work performed for you or your fulfilling the terms 
of the contract or agreement.

8. "Insured contract" means:
a. A lease of premises;
b. A sidetrack agreement;
c. Any easement or license agreement, except in 

connection with construction or demolition 
operations on or within 50 feet of a railroad;

d. An obligation, as required by ordinance, to 
indemnify a municipality, except in connection 
with work for a municipality; or

e. An elevator maintenance agreement.
9. "Leased worker" means a person leased to you 

by a labor leasing firm under an agreement 
between you and the labor leasing firm, to 
perform duties related to the conduct of your 
business. "Leased worker" does not include a 
"temporary worker".
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10. "Mobile equipment" means any of the following 
types of land vehicles, including any attached 
machinery or equipment:
a. Bulldozers, farm machinery, forklifts and other 

vehicles designed for use principally off public 
roads;

b. Vehicles maintained for use solely on or next 
to premises you own or rent;

c. Vehicles that travel on crawler treads;
d. Vehicles, whether self-propelled or not, 

maintained primarily to provide mobility to 
permanently mounted:

(1) Power cranes, shovels, loaders, diggers or 
drills; or

(2) Road construction or resurfacing equipment 
such as graders, scrapers or rollers;

e. Vehicles not described in Paragraph a., b., c. 
or d. above that are not self-propelled and are 
maintained primarily to provide mobility to 
permanently attached equipment of the 
following types:

(1) Air compressors, pumps and generators, 
including spraying, welding, building 
cleaning, geophysical exploration, lighting 
and well servicing equipment; or

(2) Cherry pickers and similar devices used to 
raise or lower workers;

f. Vehicles not described in Paragraph a., b., c. 
or d. above maintained primarily for purposes 
other than the transportation of persons or 
cargo.
However, self-propelled vehicles with the 
following types of permanently attached 
equipment are not "mobile equipment" but will 
be considered "autos":

(1) Equipment designed primarily for:
(a) Snow removal;
(b) Road maintenance, but not construction 

or resurfacing; or
(c) Street cleaning;

(2) Cherry pickers and similar devices mounted 
on automobile or truck chassis and used to 
raise or lower workers; and

(3) Air compressors, pumps and generators, 
including spraying, welding, building 
cleaning, geophysical exploration, lighting 
and well servicing equipment.

However, "mobile equipment" does not include 
land vehicles that are subject to a compulsory or 
financial responsibility law or other motor vehicle 
insurance law where it is licensed or principally 
garaged. Land vehicles subject to a compulsory or 
financial responsibility law or other motor vehicle 
insurance law are considered "autos".

11. "Occurrence" means an accident, including 
continuous or repeated exposure to substantially 
the same general harmful conditions.

12. "Pollutants" mean any solid, liquid, gaseous or 
thermal irritant or contaminant, including smoke, 
vapor, soot, fumes, acids, alkalis, chemicals and 
waste. Waste includes materials to be recycled, 
reconditioned or reclaimed.

13. "Property damage" means:
a. Physical injury to tangible property, including 

all resulting loss of use of that property. All 
such loss of use shall be deemed to occur at 
the time of the physical injury that caused it; or

b. Loss of use of tangible property that is not 
physically injured. All such loss of use shall be 
deemed to occur a t the t ime o f the 
"occurrence" that caused it.

For the purposes of this insurance, electronic data 
is not tangible property.
As used in this definition, electronic data means 
information, facts or programs stored as or on, 
created or used on, or transmitted to or from, 
computer software, including systems and 
applications software, hard or floppy disks,
CD-ROMs, tapes, drives, cells, data processing
devices or any other media which are used with
electronically controlled equipment.

14. "Suit" means a civil proceeding, brought in the 
United States of America (including its territories 
and possessions), Puerto Rico or Canada, in 
which damages because of "bodily injury" or 
"property damage" to which this insurance applies 
are alleged. "Suit" includes:
a. An arbitration proceeding in which such 

damages are claimed and to which the insured 
must submit or does submit with our consent; 
or

b. Any other alternative dispute resolution 
proceeding in which such damages are 
claimed and to which the insured submits with 
our consent.

15. "Temporary worker" means a person who is 
furnished to you to substitute for a permanent 
"employee" on leave or to meet seasonal or short-
term workload conditions.

16. "Work" includes materials, parts or equipment 
furnished in connection with the operations.
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COMMERCIAL GENERAL LIABILITY 
CG 00 63 12 02

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

WAR LIABILITY EXCLUSION
This endorsement modifies insurance provided under the following:

OWNERS AND CONTRACTORS PROTECTIVE LIABILITY COVERAGE PART
PRODUCTS/COMPLETED OPERATIONS LIABILITY COVERAGE PART

The War Exclusion under Paragraph 2., Exclusions
of Section I – Bodily Injury And Property Damage
Liability is replaced by the following:

2. Exclusions
This insurance does not apply to:
WAR
"Bodily injury" or "property damage", however
caused, arising, directly or indirectly, out of:
a. War, including undeclared or civil war; or
b. Warlike action by a military force, including

action in hindering or defending against an
actua l or expected a t tack , by any
government, sovereign or other authority
using military personnel or other agents; or

c. Insurrection, rebellion, revolution, usurped
power, or action taken by governmental
authority in hindering or defending against
any of these.

CG 00 63 12 02 Copyright ISO Properties, Inc., 2002 Page 1 of 1



COMMERCIAL GENERAL LIABILITY 
CG 01 05 12 01

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

NEW YORK CHANGES – PREMIUM AUDIT
This endorsement modifies insurance provided under the following:

OWNERS AND CONTRACTORS PROTECTIVE LIABILITY COVERAGE PART
SPECIAL PROTECTIVE AND HIGHWAY LIABILITY POLICY

A. Paragraph b. of the Premium Audit Condition 
(Section IV – Conditions) is replaced by the 
following:

10. Premium Audit
b. Premium shown in this Coverage Part as 

advance premium is a deposit premium 
only. At the close of each audit period we 
will compute the earned premium for that 
period and send notice to the "contractor". 
The due date for audit and retrospective 
premiums is the date shown as the due 
date on the bill. An audit to determine the 
final premium due or to be refunded will 
be completed within 180 days after the 
expiration date of the policy. But the audit 
may be waived if the total annual premium 
attributable to the auditable exposure base 
is not reasonably expected to exceed 
$1500. If the sum of the advance and 
audit premiums paid for the policy term is 
greater than the earned premium, we will 
return the excess to the "contractor".

B. Except as provided in Paragraph A. above, the 
Examination Of Your Books And Records 
Condition (Section IV – Conditions) continues 
to apply.

CG 01 05 12 01 Copyright ISO Properties, Inc., 2001 Page 1 of 1



COMMERCIAL GENERAL LIABILITY 
CG 26 36 12 93

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

NEW YORK CHANGES – TRANSFER OF DUTIES
WHEN A LIMIT OF INSURANCE IS USED UP

This endorsement modifies insurance provided under the following:

OWNERS AND CONTRACTORS PROTECTIVE LIABILITY COVERAGE PART
PRODUCTS/COMPLETED OPERATIONS LIABILITY COVERAGE PART
RAILROAD PROTECTIVE LIABILITY COVERAGE PART
SPECIAL PROTECTIVE AND HIGHWAY LIABILITY COVERAGE FORM

The following Condition is added to CONDITIONS 
(Section IV):
Transfer of Duties When a Limit of Insurance Is 
Used Up.
a. If we conclude that, based on "occurrences", 

claims or "suits" which have been reported to us 
and to which this insurance may apply, the 
Aggregate Limit or the Each Occurrence Limit is 
likely to be used up in the payment of judgments 
or settlements, we will notify the first Named 
Insured, in writing, to that effect.

b. When a limit of insurance described in paragraph
a. above has actually been used up in the
payment of judgments or settlements:

(1) We will notify the first Named Insured, in 
writing, as soon as practicable, that:

(a) Such a limit has actually been used up; 
and

(b) Our duty to defend "suits" seeking 
damages subject to that limit has also 
ended.

(2) We will initiate, and cooperate in, the transfer 
of control, to any appropriate insured, of all 
claims and "suits" seeking damages which are 
subject to that limit and which are reported to 
us before that limit is used up. That insured 
must cooperate in the transfer of control of 
said claims and "suits".
We agree to take such steps, as we deem 
appropriate, to avoid a default in, or continue 
the defense of, such "suits" until such transfer 
is completed, provided the appropriate insured 
is cooperating in completing such transfer.

We will take no action whatsoever with respect 
to any claim or "suit" seeking damages that 
would have been subject to that limit, had it 
not been used up, if the claim or "suit" is 
reported to us after that limit of insurance has 
been used up.

(3) The first Named Insured, and any other 
insured involved in a "suit" seeking damages 
subject to that limit, must arrange for the 
defense of such "suit" within such time period 
as agreed to between the appropriate insured 
and us. Absent any such agreement, 
arrangements for the defense of such "suit" 
must be made as soon as practicable.

c. The first Named Insured will reimburse us for 
expenses we incur in taking those steps we deem 
appropriate in accordance with paragraph b.(2) 
above.
The duty of the first Named Insured to reimburse 
us will begin on:

(1) The date on which the applicable limit of 
insurance is used up, if we sent notice in 
accordance with paragraph a. above; or

(2) The date on which we sent notice in 
accordance with paragraph b.(1) above, if we 
did not send notice in accordance with 
paragraph a. above.

d. The exhaustion of any limit of insurance by the 
payments of judgments or settlements, and the 
resulting end of our duty to defend, will not be 
affected by our failure to comply with any of the 
provisions of this Condition.

CG 26 36 12 93 Copyright, Insurance Services Office, Inc., 1993 Page 1 of 1



COMMERCIAL GENERAL LIABILITY 
CG 28 67 01 14

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

NEW YORK CHANGES – 
CANCELLATION AND NONRENEWAL

This endorsement modifies insurance provided under the following:

OWNERS AND CONTRACTORS PROTECTIVE LIABILITY COVERAGE PART
SPECIAL PROTECTIVE AND HIGHWAY LIABILITY POLICY

A. Paragraphs a., b., c. and e. of the Cancellation 
Condition are replaced by the following:

a. The first Named Insured shown in the 
Declarations may cancel this entire policy 
by mailing or delivering to us advance 
written notice of cancellation.

b. Cancellation Of Policies In Effect:
(1) 60 Days Or Less

We may cancel this policy by mailing 
or delivering to the first Named Insured 
and the "contractor" written notice of 
cancellation at least:

(a) 30 days before the effective date of 
cancellation if we cancel for any 
reason not included in Paragraph
A.b.(2) below.

(b) 15 days before the effective date of 
cancellation if we cancel for any of 
the reasons included in Paragraph
A.b.(2) below.

(2) For More Than 60 Days
If this policy has been in effect for 
more than 60 days, or if this policy is a 
renewal or continuation of a policy we 
issued, we may cancel this policy only 
for any of the reasons listed below, 
provided we mail the first Named 
Insured and the "contractor" written 
notice at least 15 days before the 
effective date of cancellation:

(a) Nonpayment of premium, provided, 
h o w e v e r , t h a t a n o t i c e o f 
cancellation on this ground shall 
inform the first Named Insured and 
the "contractor" of the amount due;

(b) Conviction of a crime arising out of 
acts increasing the hazard insured 
against;

(c) Discovery of fraud or material 
misrepresentation in the obtaining 
of the policy or in the presentation 
of a claim thereunder;

(d) After issuance of the policy or after 
the last renewal date, discovery of 
an act or omission, or a violation of 
a n y p o l i c y c o n d i t i o n , t h a t 
subs tan t i a l l y and ma te r i a l l y 
increases the hazard insured 
against , and which occurred 
subsequent to inception of the 
current policy period;

(e) Material change in the nature or 
extent of the risk, occurring after 
issuance or last annual renewal 
anniversary date of the policy, 
which causes the risk of loss to be 
subs tan t i a l l y and ma te r i a l l y
i n c r e a s e d b e y o n d t h a t
contemplated at the time the policy
was issued or last renewed;

(f) R e q u i r e d p u r s u a n t t o a
d e t e r m i n a t i o n b y t h e
Superintendent that continuation of
our present premium volume would
jeopardize our solvency or be
hazardous to the interest of our
policyholders, our creditors or the
public; or

(g) A d e t e r m i n a t i o n b y t h e
Superintendent that the continuation
of the policy would violate, or would
place us in violat ion of, any
provision of the Insurance Code.

c. We will mail or deliver our notice
including the reason to the first Named
Insured and the "contractor" at the
respective addresses shown in the policy
and the authorized agent or broker.

CG 28 67 01 14 © Insurance Services Office, Inc., 2013 Page 1 of 3



e. If this policy is cancelled, we will send the 
"contractor" any premium refund due. If 
we cancel, the refund will be pro rata. If 
the first Named Insured cancels, the 
refund may be less than pro rata.
However, when the premium is advanced 
under a premium finance agreement, the 
cancellation refund will be pro rata. Under 
such financed policies, we will be entitled 
to retain a minimum earned premium of 
10% of the total policy premium or $60, 
whichever is greater. The cancellation will 
be effective even if we have not made or 
offered a refund.

B. The following is added to the Cancellation 
Condition:
If one of the reasons for cancellation in 
Paragraph A.b.(2) exists, we may cancel this 
entire policy, even if the reason for cancellation 
pertains only to a new coverage or endorsement 
initially effective subsequent to the original 
issuance of this policy.

C. The following Conditions are added and 
supersede any other provisions to the contrary:
1. Nonrenewal

If we decide not to renew this policy, we will 
send notice as provided in Paragraph C.3. 
below.

2. Conditional Renewal
If we condition renewal of this policy upon:
a. A change of limits;
b. A change in type of coverage;
c. A reduction of coverage;
d. An increased deductible;
e. An addition of exclusion;
f. Increased premiums in excess of 10%, 

exclusive of any premium increase due to 
and commensurate with insured value 
added or increased exposure units; or as 
a result of experience rating, loss rating, 
retrospective rating or audit;

we will send notice as provided in Paragraph
C.3. below.

3. Notices Of Nonrenewal And Conditional 
Renewal
a. If we decide not to renew this policy or to 

conditionally renew this policy as provided 
in Paragraphs C.1. and C.2. above, we 
will mail or deliver written notice to the 
f i rst Named Insured shown in the 
Declarations and the "contractor" at least
60 but not more than 120 days before:

(1) The expiration date; or
(2) The anniversary date if this is a 

continuous policy.

b. Notice, including the specific reason(s) for 
nonrenewal or conditional renewal, the 
amount of any premium increase (for 
conditional renewal) and a description of 
any other changes, will be mailed or 
delivered to the first Named Insured and 
the "contractor" at the respect ive 
addresses shown in the policy and the 
authorized agent or broker. If notice is 
mailed, proof of mailing will be sufficient 
proof of notice.

c. W e w i l l n o t s e n d y o u n o t i c e o f
non-renewal or conditional renewal if you,
your authorized agent or broker or another
insurer of yours mails or delivers notice
that the policy has been replaced or is no
longer desired.

d. If we send the first Named Insured or the 
"contractor" an incomplete or late 
conditional renewal notice or a late 
nonrenewal notice:

(1) As provided for in Paragraph C.3. 
above, and if notice is provided prior to 
the expiration date of this policy, 
coverage will remain in effect at the 
same terms and conditions of this 
policy at the lower of the current rates 
or the prior period's rates until 60 days 
a f te r such no t ice is ma i led or 
delivered, unless the first Named 
Insured, during this 60-day period, has 
replaced the coverage or elects to 
cancel sooner;

(2) And if the notice is provided on or after 
the expiration date of this policy, 
coverage will remain in effect at the 
same terms and conditions of this 
policy for another required policy 
period at the lower of the current rates 
or the prior period's rates, unless the 
first Named Insured, during this 
additional required policy period, has 
replaced the coverage or elects to 
cancel sooner.

e. If you elect to renew on the basis of a late 
conditional renewal notice, the terms, 
conditions and rates set forth in such 
notice shall apply:

(1) Upon expiration of the 60-day period 
unless Subparagraph (2) below 
applies; or

Page 2 of 3 © Insurance Services Office, Inc., 2013 CG 28 67 01 14



(2) Notwithstanding the provisions in 
Paragraphs d.(1) and d.(2), as of the 
renewal date of the policy if the 
conditional renewal notice was sent at 
least 30 days prior to the expiration or 
anniversary date of the policy.

f. The aggregate limits of this policy as 
shown in the Declarat ions wi l l be 
increased in proportion to any policy 
extension provided in accordance with 
Paragraph C.3.d. above.

g. The last sentence of Limits of Insurance 
does not apply when the policy period is 
extended because we sent the first 
Named Insured or the "contractor" an 
incomplete or late conditional renewal 
notice or a late nonrenewal notice.

CG 28 67 01 14 © Insurance Services Office, Inc., 2013 Page 3 of 3



COMMERCIAL GENERAL LIABILITY 
CG 33 59 05 14

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

EXCLUSION – ACCESS OR DISCLOSURE OF 
CONFIDENTIAL OR PERSONAL INFORMATION AND

DATA-RELATED LIABILITY - LIMITED BODILY INJURY
EXCEPTION NOT INCLUDED

This endorsement modifies insurance provided under the following:

OWNERS AND CONTRACTORS PROTECTIVE LIABILITY COVERAGE PART 
PRODUCTS/COMPLETED OPERATIONS LIABILITY COVERAGE PART

Exclusion 2.I. of Section I – Coverages – Bodily
Injury And Property Damage Liability is replaced
by the following:
2. Exclusions

This insurance does not apply to:
I. Access Or Disclosure Of Confidential Or

Personal Information And Data-related
Liability
Damages arising out of:

(1) Any access to or disclosure of any
person's or organization's confidential or
personal information, including patents,
trade secrets, processing methods,
customer lists, financial information, credit
card information, health information or any
other type of nonpublic information; or

(2) The loss of, loss of use of, damage to,
corruption of, inability to access, or
inability to manipulate electronic data.

This exclusion applies even if damages are
cla imed for not i f icat ion costs, credi t
monitoring expenses, forensic expenses,
public relations expenses or any other loss,
cost or expense incurred by you or others
arising out of that which is described in
Paragraph (1) or (2) above.
As used in this exclusion, electronic data
means information, facts or programs stored
as or on, created or used on, or transmitted
to or from computer software, including
systems and applications software, hard or
floppy disks, CD-ROMs, tapes, drives, cells,
data processing devices or any other media
which are used with electronically controlled
equipment.

CG 33 59 05 14 © Insurance Services Office, Inc.,2013 Page 1 of 1



COMMERCIAL GENERAL LIABILITY 
CG 21 73 01 15

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

EXCLUSION OF CERTIFIED ACTS OF TERRORISM
This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART
LIQUOR LIABILITY COVERAGE PART
OWNERS AND CONTRACTORS PROTECTIVE LIABILITY COVERAGE PART
POLLUTION LIABILITY COVERAGE PART
PRODUCTS/COMPLETED OPERATIONS LIABILITY COVERAGE PART
RAILROAD PROTECTIVE LIABILITY COVERAGE PART
UNDERGROUND STORAGE TANK POLICY

A. The following exclusion is added:
This insurance does not apply to:
TERRORISM
"Any injury or damage" arising, directly or 
indirectly, out of a "certified act of terrorism".

B. The following definitions are added:
1. For the purposes of this endorsement, "any 

injury or damage" means any injury or damage 
covered under any Coverage Part to which this 
endorsement is applicable, and includes but is 
not l imited to "bodily injury", "property 
damage", "personal and advertising injury", 
"injury" or "environmental damage" as may be 
defined in any applicable Coverage Part.

2. "Certified act of terrorism" means an act that is 
certified by the Secretary of the Treasury, in 
accordance with the provisions of the federal 
Terrorism Risk Insurance Act, to be an act of 
terrorism pursuant to such Act. The criteria 
contained in the Terrorism Risk Insurance Act 
for a "certified act of terrorism" include the 
following:
a. The act resulted in insured losses in 

excess of $5 million in the aggregate, 
attributable to all types of insurance subject 
to the Terrorism Risk Insurance Act; and

b. The act is a violent act or an act that is 
dangerous to human life, property or 
infrastructure and is committed by an 
individual or individuals as part of an effort 
to coerce the civilian population of the 
United States or to influence the policy or 
affect the conduct of the United States 
Government by coercion.

C. The terms and limitations of any terrorism 
exclusion, or the inapplicability or omission of a 
terrorism exclusion, do not serve to create 
coverage for injury or damage that is otherwise 
excluded under this Coverage Part.

CG 21 73 01 15 © Insurance Services Office, Inc., 2014 Page 1 of 1



  

 
 

   
 

 
   
 

 
  
  

 
 

 
 

 
 
 
 
 

 
 
 
 
   

 
 
   
  

 
 
 

  
 

  

M E M O R A N D U M 

TO: Nancy W. Lussier, Director, Division of Management and Budget Services 

______________________________________________________________________ 

FROM: Andrew Guglielmi, Director, Division of Environmental Remediation 
Andrew Guglielmi 

SUBJECT: Change Order No. 1 
AL Tech Specialty Steel OU-03 – On Site Structures 
Town of Colonie, Albany County 

  Contract No. D011842 
  Site No. 401003 

DATE:  12/9/2022 

TYPE OF CONTRACT:

  Construction Contract – D011842 

FUND NAME AND COST CENTER: 

Fund Name: Hazardous Waste Cleanup Account 
Cost Center: 680012 L6 18 

CONTRACT AMOUNT AND CONTRACT TERM: 

Original Contract Amount: $14,497,477.00 (Executed 02/26/2021) 
Change order No. 1: $ 1,301,495.29 

Total: $15,798,972.29 

Original Contract Term: 617 Days (November 05, 2022) 
Change Order No. 1 92 Days 

Total: 709 Days (February 05, 2023) 

https://15,798,972.29
https://1,301,495.29
https://14,497,477.00


 
 

 

 

 
 

  
  

 
 

  
 

 
  
 

 
 
 

 
 

 
 
 

            
   
 

 
 
  

 
 

 
 
 
 
  

 
 
 
  

GENERAL DISCUSSION AND JUSTIFICATION: 

This Change Order to include all labor and materials, excluding that Work already 
contractually assigned to The Environmental Service Group (NY), lnc., in execution of the 
following six items: 

ITEM AMOUNT 
A. Additional Galbestos Sampling $9,755.29 
B. Bldg. 30 Concrete Scarification $12,635.21 
C. Dedicated Site Monitoring Vehicle $6,798.11 
D. Demolition of Bldgs. 20, 29 & 33 $1,213,401.00 
E. Tires $10,031.92 
F. Refractory (TENORM) Brick $48,873.76 
Total $1,301,495.29 

ALTERNATIVE: 

No other feasible or expeditious method exists to accomplish this work with State 
Personnel or equipment. 

AFFIRMATIVE ACTION: 

Contract Percentage Goals: 

  MBE/WBE Goal: 30% 
  SDVOB Goal: 6% 

EEO Goals: Female - 10% Minority – 10% 

DEC ORGANIZATIONAL UNITS AND/OR STATE AGENCIES INVOLVED: 

Division of Environmental Remediation 
Division of Environmental Enforcement 
NYS Department of Health 

DEC ATTORNEY AND POTENTIAL LEGAL ISSUES: 

Program Attorney: Jennifer Andaloro 
Contract Attorney: Cindylou Dixon 

OTHER INFORMATION: 

ESG’s Taxpayer Identification Number (TIN) is: 161288966 

The following New York-licensed insurance companies are being used to 
provide the required coverages -
Great Divide Insurance Company NAIC No. 25224 
Arch Insurance Company NAIC No. 11150 



 
 

 

 

  

 

Technologies Insurance Company, Inc. NAIC No. 42376 
Great American Insurance Company of New York NAIC No. 22136 

ESG has submitted certification which complies with the mandatory
coverage requirements of the NYS Workers Compensation Law (Forms DB-
120.1 and C105.2). Worker’s Compensation Insurance (NYS Form C-
105.2) is being carried by Technology Insurance Company, Inc., while the
NYS Disability Insurance Coverage (NYS Form DB-120.1) is being carried 
by ShelterPoint Life Insurance Company (NAIC No. 81434). Endurance 
Assurance Corporation (NAIC No. 11551) is the surety that executed all of 
the bonds for the project.  They are licensed to conduct business in New
York State and are named in the current list of “Companies Holding 
Certificates of Authority as Acceptable Sureties on Federal Bonds and as
Acceptable Reinsuring Companies” as published by the United States 
Treasury and required of the contract documents.   

Attachments 

ec: K. Diligent 
D. Gardner 
M. Cruden 
B. Rung 



DOB/Office of the Director of State Operations Approved Request 
Agency Code: 3350000 Agency: Environmental Conservation, Department of 

Request #: 3350000-306-2019 

Request Type: Contracts - New 

NPS Type: N/A 

Agency Contact: Nancy Lussier - 518-402-9228 

Date Submitted to DOB: 08/30/2019 

Request Title:  Inactive Haz Waste Disposal Program Constr Contract 

Description: This type of contract is a competitively procured construction standby contract for remediation 
under the Inactive Hazardous Waste Disposal Site Remedial Program, commonly referred to as 
the Superfund Program. In addition to Superfund, applicable authority includes CERCLA and 6 
NYCRR Part 375. The NYS Department of Health (DOH) ensures that all remedial actions 
effectively protect the public and contain community health and safety considerations that must 
be implemented during construction. 

Justification: Comprehensive Construction Attachment A - see list of sites. The Hazardous Waste Cleanup 
Account (HWCA) and Clean Water Infrastructure Account (CWIA) are the primary funding 
sources. The contractor will be selected based on a competitive bid process. Attachment A is 
needed for OSC approval for this standby contract which will end up accessing a variety of 
capital funding sources. 

Status 

Date Approved: 10/07/2019 

Status: Approved Estimated Value 

Agency Head / Designee: Miles Cooley This Request:$ 37,500,000.00 

Certified as Reviewed by Agency 
Head/Designee: Yes 
DOB Approver: Joe Ogden 

Unit: Economic Development, Environment 
and Energy Unit 

Validated by the Office of the Director of State Operations 

Tuesday, October 08, 2019 Page 1 of 1 

2:56:03 PM 

https://37,500,000.00


DOB/Office of the Director of State Operations Approved Request 
Agency Code: 3350000 Agency: Environmental Conservation, Department of 

Request #: 3350000-31-2020 

Request Type: Contracts - New 

NPS Type: N/A 

Agency Contact: Nancy Lussier - 518-402-9228 

Date Submitted to DOB: 07/16/2020 

Request Title: Comprehensive SSF Construction Attachment A 

Description: The Hazardous Waste Cleanup Account (HWCA) and Clean Water Infrastructure Account 
(CWIA) are the primary funding sources. The contractors will be selected based on a 
competitive bid processes. Comprehensive Construction Attachment A for remedial actions to 
be conducted at Al Tech Steel OU-3 (401003), Kingsbury Landfill (558008), and Air Force Plant 
No. 51 (828156). See list of sites for additional details. 

Justification: This type of contract is a competitively procured construction contract for remediation under the 
Inactive Hazardous Waste Disposal Site Remedial Program, commonly referred to as the 
Superfund Program. In addition to Superfund, applicable authority includes CERCLA and 6 
NYCRR Part 375. The NYS Department of Health (DOH) ensures that all remedial actions 
effectively protect the public and contain community health and safety considerations that must 
be implemented during construction. 

Status 

Date Approved: 12/18/2020 

Status: Approved Estimated Value 

Agency Head / Designee: Miles Cooley This Request:$ 26,000,000.00 

Certified as Reviewed by Agency 
Head/Designee: Yes 
DOB Approver: Joe Ogden 

Unit: Economic Development, Environment 
and Energy Unit 

Validated by the Office of the Director of State Operations 

Monday, December 21, 2020 Page 1 of 1 

4:28:53 PM 

https://26,000,000.00


 

  

 

  

 

 
 

 

 

 

 

 

 

 

 

 

Change Order No. 2 

Page 1 

FORMER AL TECH SPECIALTY STEEL CORPORATION SITE 
OU-3 On-Site Structures 

Contract No. D011842 
Site No. 401003 

Change Order No. 2 

Change Order Amount: $0.00 Date of Issue: February 15, 2023 

Contractor: The Environmental Service Group (N.Y.), Inc. 
177 Wales Avenue 
Tonawanda, NY 14150 

Engineer: AECOM USA, Inc. 
One John James Audubon Parkway, Suite 210 
Amherst, NY 14228 

Department: New York State Department of Environmental Conservation (DEPARTMENT) 
Division of Environmental Remediation 
625 Broadway, 12th Floor 
Albany, NY 12233-7071 

Change Order Items: This Change Order comprises one (1) item as described below – 

I. CHANGE ORDER ITEMS 

A. DESCRIPTION OF CHANGE: 
PCO-12 - an increase of one-hundred forty-five (145) calendar days to the Contract 
Term to achieve Final Completion of the project (inclusive of the winter shutdown 
period). PCO-12 and this Change Order (No. 2) reflect the addition of Contract 
duration associated with PCO-11 – 80 days, for the cleaning and backfilling of 
discovered pits and vaults, and the Winter Shutdown period - 65 days, January 7, 
2023, through March 12, 2023. Costs associated with these changed conditions are 
being tabulated and will be reflected in a subsequent Change Order. 

DRAWING REFERENCE: None 

SPECIFICATION REFERENCE: 01 92 13 – Winter Shutdown 

CONTRACT PAY ITEM NO. None 

REASON FOR CHANGE: The discovery of previously undocumented pits, vaults
and extraordinarily deep basements, which were filled with water at the time of initial
assessment, increased time, labor and materials on the part of the Contractor. The
additional work delayed the project schedule into the winter (freezing) period. The
remaining work needing to be complete (i.e., Pit cleanings, Ground clearance, water 



 

 

 

 

 

 

 

 

Change Order No. 2 

Page 2 

treatment) is unsafe for the workers in the winter due to snow, ice, and freezing
conditions when working with water. 

COST: $0.00 

TIME: 145 Calendar Days 



 
 
 
 

 

 
 

 

 

 

 

 

 

 

 

 

Change Order No. 2 

Page 3 

II. CHANGE ORDER No. 2 SUMMARY 
Change 

Order Item 
Original 

Unit Price 
New Unit 

Price 
Difference Quantity Change Order 

Adjustment 
Additional 

Days 

TOTAL $0.00 

III. CHANGE IN CONTRACT PRICE 

Original Contract Price: 
Contract Price following  Change Order No. 1 (Pending): 
Net INCREASE due to Change Order No. 2: 
New Contract Price including this Change Order (Pending): 

$14,497,477.00 
$15,795,866.15 
$0.00 
$15,795,866.15 

IV. CHANGE IN CONTRACT TIME 
Calendar Days 
to Substantial 
Completion 

Substantial 
Completion Date 

Calendar Days to 
Final Completion 

Final Completion 
Date 

Original Contract 
Term 

587 October 6, 2022 617 November 5, 
2022 

Net Change – 
Change Order
No. 1 

92 92 

Contract Term 
with Change
Order No. 1 

679 January 6, 2023 709 February 5, 2023 

Net Change – 
Change Order
No. 2 

145 145 

Contract Term 
with Change
Order No. 2 

824 May 31, 2023 854 June 30, 2023 

V. CHANGE IN CONTRACT 

It is understood and agreed that, unless expressly so stated above, the work herein authorized 
will not extend the time for the completion of the contract. 

It is understood and agreed that this Change Order represents full and complete compensation 
for all work described herein. 

This work is to be performed in accordance with the terms of the contract and original plans and
specifications, except as herein modified.  It is understood and agreed that this order shall be
deemed executory only to the extent of moneys available and no liability shall be incurred by the
State beyond the moneys available for the purpose. 
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ATTACHMENT A 

PROPOSED CHANGE ORDERS 



  

    
      

  

 
 
 
 

 
 
 
 

AECOM SHOP DRAWING/SUBMITTAL REVIEW COMMENTS 

PROJECT:  NYSDEC – For mer  AL  Tech Specialty Steel  Corporation Site,  OU3 On-
Site Structures 

CONTRACTOR:  The Environmental Service Group (N.Y.),  Inc. 

PROJECT  FILE NO.:  60632380 

CONTRACT  NO.:  D011842 

DESCRIPTION:  PCO-012 – Contract Time Extension Request Rev. 1 

REVIEW STATUS:  Choose on e o f the following: 

APPROVED 
APPROVED AS NOTED 
RESUBMIT WITH REVISIONS 
DISAPPROVED 

REVIEW COMMENTS: 

No Comments. 

Review is for general compliance with contract documents. Sole responsibility for correctness of dimensions, details, 
quantities, and compliance with performance specifications, and safety during fabrication and construction shall 
remain with the Contractor. 

Reviewed by: M. Gutman/K. Jackson Date: 02-15-23 

Page 1 of 1 
L:\DCS\Projects\60632380_Al Tech\600_Construction_Support\660_Change_Orders\PCO-12\PCO-012 – Contract Time Extension  Request 
Rev.1 – APPROVED.docx 



 

 

 

 

 

 

 

                                                                                                                                  

                                                  

 

   

 

 

 

  
 

 
  

 
 

 

  
 

  

 
 

 

 

 

 
 

 
 

 

 

 

  

 

 
 

 

  
 

 
  

 
 

 

  
 

  

 

 
 

 

 

 

 
 

 
 

 

 

 

  

 

 
 

 

  
 

 
  

 
 

 

  
 

  

 

 
 

 

 

 

 
 

 
 

 

 

 

  

 

 
 

 

  
 

 
  

 
 

 

  
 

  

 

 
 

 

 

 

 
 

 
 

 

 

 

  

 

 
 

 

Site Name: Former Al-Tech Specialty Steel Corporation Site 
Site Location: Lincoln Avenue and Spring Street Road 

Colonie NY 12205 
Owner: 

New York State Department of Environmental Conservation 
Contractor: The Environmental Service Group (NY) Inc. 

177 Wales Avenue 
Tonawanda NY 14150 

PROPOSAL 

PCO No.: 12 
Date Issued: 01/11/2023 
Site No.: 401003 
Contract No.: D011842 

Associated RFI or FO: 
RFI No.: ____ FO No.: None 

The proposal is for the extension of contract time associated with the performance of additional Work associated with PCO-11 and the 
winter shutdown period commencing on January 6th, 2023 and Ending March 15th, 2023. 

Description of Change: 

This change order item is for an increase of one-hundred forty-five (145) calendar days to the Contract Time to achieve Substantial 

Completion and Final Completion of the project (inclusive of the winter shutdown period). 

Estimated Cost to Complete: 

Reason for Change: 
Additional PCO items had moved the project schedule into the winter period. The remaining work needing to be complete (i.e.,Pit 
cleanings, Ground clearance, water treatment) is very difficult and unsafe for the workers in the winter due to snow, ice, and freezing 
conditions when working with water for cleaning. 

Associated Bid Item: Contract Items UC-12 

Attachments: 
X 

Yes X No 
If yes, describe: Drawings and Table 
Relevant Contract Documents: All 
Specification Section: All 

Drawing No.: Detail: 

Contractor quotations substantiating the amount or extent of any proposed adjustment in Contract Price or Contract Time shall cover 

all known amounts or extents to which Contractor is entitled as a result of the proposed change. If the provision of any bond requires 
that the surety be notified of any change in the Work, it shall be Contractor’s responsibility to so notify the surety and the amount of 

each applicable bond shall be adjusted accordingly.  

Upon receipt of an Administrative Order, or Proposed Change Order, the Contractor shall proceed with the Work involved. All such 
Work involved shall be performed in accordance with the applicable conditions of the Contract Documents.  If an Administrative Order 

or Proposed Change Order causes an increase or decrease in the Contract Price or an extension or shortening of the Contract Time, an 
equitable adjustment will be made in a duly executed Change Order. 

Cost and Time Documentation required: The submission shall account for the requirements of this proposed change order, Article 10 -

Change of Contract Price or Time and Article 11 - Unit Price Work and Cash Allowances of the General Conditions. Proposed changes of 
contract time will be supported by a revised project schedule. 
Differing site conditions: No claim by Contractor under paragraph 3.11 of the General Conditions will be allowed unless: 1) Contractor 

has given the written notice required in paragraph 3.8 of the General Conditions, and 2) within fifteen days thereafter, Contractor has 

submitted to Department a written Proposed Change Order substantiating in detail Contractor’s proposed adjustments in accordance 

with the requirements of Articles 9, 10 and 11 of the General Conditions, and the Standard Specifications.   

Audit; Access to Records: In addition to the rights of access set forth in Appendix A, if Contractor has submitted Cost and Pricing Data 

Issued By: 

Signature Date 
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FORMER AL TECH SPECIALTY STEEL CORPORATION SITE 
OU-3 On-Site Structures 

Contract No. D011842 
Site No. 401003 

Change Order No. 3 

Change Order Amount: ($59,053.54) Date of Issue: August 4, 2023 

Contractor: The Environmental Service Group (N.Y.), Inc. 
177 Wales Avenue 
Tonawanda, NY 14150 

Engineer: AECOM USA, Inc. 
50 Lakefront Boulevard, Suite 111 
Buffalo, NY 14202 

Department: New York State Department of Environmental Conservation (DEPARTMENT) 
Division of Environmental Remediation 
625 Broadway, 12th Floor 
Albany, NY 12233-7071 

Change Order Items: This Change Order comprises fifteen (15) items as described below. 

I. CHANGE ORDER ITEMS 

A. DESCRIPTION OF CHANGE: 
Increase of Contract Pay Item UC-1 Site Services by 38 (thirty-eight) work days to reflect
the addition of Contract duration associated with PCO-11. Additional Contract Time was 
necessary for the cleaning and backfilling of additional pits and vaults, and the Winter 
Shutdown period between January 7, 2023 through March 12, 2023. Contract Time
increases associated with these changed conditions are reflected in Change Order No. 
2. 
. 

DRAWING REFERENCE: All 

SPECIFICATION REFERENCE: 01 92 13 – Winter Shutdown 

CONTRACT PAY ITEM NO. UC-1 

REASON FOR CHANGE: The discovery of previously undocumented pits, vaults 
and subgrade structures, which were filled with debris and water at the time of initial 
assessment, resulted in increased time, labor and materials on the part of the 
Contractor. The additional work extended the project into the winter (freezing) period. 
The additional remaining work included debris removal from the subgrade pits and 

https://59,053.54
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vaults, dewatering and contact water treatment, and decontamination of subgrade 
pits and vaults extending to depths of approximately 25 feet. The additional work was 
determined to be unsafe for the workers in the winter due to snow, ice, and freezing 
conditions when working with water adjacent to and within the deep subgrade pits 
and vaults. 

COST: $23,750.00 

TIME: None 

B. DESCRIPTION OF CHANGE: 
Increase of Contract Pay Item UC-2 Health and Safety by 73 (seventy-three) work days 
reflect the addition of Contract duration associated with PCO-11, for the cleaning and 
backfilling of additional and deeper than previously known subgrade pits and vaults, and 
the Winter Shutdown period, January 7, 2023 through March 12, 2023. Contract Time 
increases associated with these changed conditions were reflected in Change Order No. 
2. 

DRAWING REFERENCE: All 

SPECIFICATION REFERENCE: 01 92 13 – Winter Shutdown 

CONTRACT PAY ITEM NO. UC-2 

REASON FOR CHANGE: The discovery of previously undocumented subgrade pits, 
vaults and subgrade structures, which were filled with debris and water at the time of 
initial assessment, increased time, labor and materials on the part of the Contractor. 
The additional work extended the project into the winter (freezing) period. The
additional remaining work included debris removal from the subgrade pits and vaults, 
dewatering and contact water treatment, and decontamination of subgrade pits and 
vaults extending to depths of approximately 25 feet. The additional work was 
determined to be unsafe for the workers in the winter due to snow, ice, and freezing 
conditions when working with water adjacent to and within the deep subgrade pit and 
vaults. 

COST: $138,700.00 

TIME: None 

C. DESCRIPTION OF CHANGE: 
Increase of Contract Pay Item UC-3 – Excavation of Soil/Fill from Machine Pits by
3,032.65 cubic yards. 

DRAWING REFERENCE: All 

SPECIFICATION REFERENCE: 02 61 13 – Excavation and Handling of 
Contaminated Material 

CONTRACT PAY ITEM NO. UC-3 

https://3,032.65
https://138,700.00
https://23,750.00


 

 

 

 

 

 

 

 

Change Order No. 3 

Page 3 

REASON FOR CHANGE: The discovery of previously undocumented pits, vaults 
and subgrade structures, which were filled with debris and water at the time of initial 
assessment, increased time, labor and materials on the part of the Contractor and 
resulted in an increased quantity of material excavated upon discovery. 

COST: $118,273.35 

TIME: None 

D. DESCRIPTION OF CHANGE 
Decrease of Contract Pay Item UC-4 – Handling, Transport, and Off-site Disposal of 
Non-Hazardous Waste by 9,118.04 tons. 

DRAWING REFERENCE: All 

SPECIFICATION REFERENCE: 01 74 19 - Construction Waste Management and 
Disposal 

CONTRACT PAY ITEM NO.: UC-4 

REASON FOR CHANGE: Due to the difficulty in separating Asbestos Containing 
Material (ACM) from construction and demolition debris onsite, the quantity of non-
hazardous waste requiring off-site disposal was decreased. 

COST: $(930,040.08) 

TIME: None 

E. DESCRIPTION OF CHANGE 
Decrease of Contract Pay Item UC-5 – Handling, Transport, and Off-site Disposal of 
Hazardous Waste (non asbestos) by 4,720 tons. 

DRAWING REFERENCE: All 

SPECIFICATION REFERENCE: 01 74 19 - Construction Waste Management and 
Disposal 

CONTRACT PAY ITEM NO. UC-5 

REASON FOR CHANGE: Due to the difficulty in separating Asbestos Containing 
Material (ACM) from miscellaneous solid waste onsite, the quantity of hazardous 
waste requiring off-site disposal was decreased. 

COST: $(1,534,000.00) 

TIME: None 

F. DESCRIPTION OF CHANGE 
Decrease of Contract Pay Item UC-6 – Handling, Transport, and Off-site Disposal of 
Hazardous Debris (non asbestos) by 6,561.76 tons. 

https://6,561.76
https://1,534,000.00
https://930,040.08
https://9,118.04
https://118,273.35
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DRAWING REFERENCE: All 

SPECIFICATION REFERENCE: 01 74 19 - Construction Waste Management and 
Disposal 

CONTRACT PAY ITEM NO. UC-6 

REASON FOR CHANGE: Due to the difficulty in separating Asbestos Containing 
Material (ACM) from hazardous debris onsite, such as brick, doors, vents, fans, 
refractory brick, and vent slats, the quantity of hazardous waste requiring off-site
disposal was decreased. 

COST: $(2,723,130.40) 

TIME: None 

G. DESCRIPTION OF CHANGE 
Increase of Contract Pay Item UC-7 – Handling, Transport, and Off-site Disposal of 
Radiologic Waste (TENORM) by 2,235.79 tons. 

DRAWING REFERENCE: C-01 through C-10 

SPECIFICATION REFERENCE: 01 74 19 - Construction Waste Management and 
Disposal 

CONTRACT PAY ITEM NO. UC-7 

REASON FOR CHANGE: A larger quantity of Technologically Enhanced Naturally
Occurring Radioactive Material (TENORM) requiring off-site disposal was identified 
beneath surface obstructions, and also identified below grade in the form of 
structural foundations, which resulted in increased quantity than was originally 
anticipated. 

COST: $1,229,684.50 

TIME: None 

H. DESCRIPTION OF CHANGE 
Decrease of Contract Pay Item UC-8 – Handling, Transport, and Off-site Disposal of 
ACM – Non-Hazardous by 1,371.16 tons. 

DRAWING REFERENCE: AA-01 through AA-10 

SPECIFICATION REFERENCE: 01 74 19 - Construction Waste Management and 
Disposal 

CONTRACT PAY ITEM NO. UC-8 

REASON FOR CHANGE: Less non-hazardous ACM requiring off-site disposal was 

https://1,371.16
https://1,229,684.50
https://2,235.79
https://2,723,130.40
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generated onsite than was originally anticipated. Disposal of non-hazardous ACM 
associated with the demolition of Buildings 20, 29, and 33 has been accounted for in 
Change Order No. 1. 

COST: $(171,395.00) 

TIME: None 

I. DESCRIPTION OF CHANGE 
Increase of Contract Pay Item UC-9 – Handling, Transport, and Off-site Disposal of ACM 
- Hazardous by 5,595.83 tons. 

DRAWING REFERENCE: AA-01 through AA-10 

SPECIFICATION REFERENCE: 01 74 19 - Construction Waste Management and 
Disposal 

CONTRACT PAY ITEM NO. UC-9 

REASON FOR CHANGE: Because the Asbestos Containing Material (ACM) debris 
was disseminated throughout the materials, the ACM could not be segregated from 
the debris and waste materials onsite which resulted in increased quantity of 
hazardous ACM requiring off-site disposal. 

COST: $2,462,165.20 

TIME: None 

J. DESCRIPTION OF CHANGE 
Increase of Contract Pay Item UC-10 – Clean Common Fill by 286.02 tons. 

DRAWING REFERENCE: C-01 through C-10 

SPECIFICATION REFERENCE: 31 23 23 – Backfill 

CONTRACT PAY ITEM NO. UC-10 

REASON FOR CHANGE: The discovery of previously undocumented pits, vaults 
and subgrade structures, which were filled with debris and water at the time of initial 
assessment, increased time, labor and materials on the part of the Contractor. This 
resulted in an increased quantity of material excavated upon discovery and a 
corresponding increase in volume requiring backfilling and final grading. 

COST: $12,870.90 

TIME: None 

K. DESCRIPTION OF CHANGE 
Decrease of Contract Pay Item UC-11 – Chain Link Fencing by 260 linear feet. 

https://12,870.90
https://2,462,165.20
https://5,595.83
https://171,395.00
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DRAWING REFERENCE: C-01 through C-10 

SPECIFICATION REFERENCE: 32 31 00 – Fencing 

CONTRACT PAY ITEM NO. UC-11 

REASON FOR CHANGE: Permanent chain-link fencing requiring installation was
less than anticipated. The new chain-link fencing along Spring Street Road and 
between Buildings 36 and 37 has been accounted for in Change Order No. 1. 

COST: $(13,000.00) 

TIME: None 

L. DESCRIPTION OF CHANGE 
Decrease of Contract Pay Item UC-12 – Winter Shutdown by 87 work days. 

DRAWING REFERENCE: None 

SPECIFICATION REFERENCE: 01 92 13 – Winter Shutdown 

CONTRACT PAY ITEM NO. UC-12 

REASON FOR CHANGE: During the 2021 Winter, the Contractor was completing 
structural demolition and associated ACM abatement from within structures. The 
Contractor evaluated weather conditions and determined it was safe to proceed with 
work during the 2021 Winter. There was no Winter Shutdown onsite in 2021. 

COST: $(69,600.00) 

TIME: None 

M. DESCRIPTION OF CHANGE 
Change Order No. 1 - Decrease of Contract Pay Item UC-4 – Handling, Transport, and 
Off-site Disposal of Non-Hazardous Waste by 203 tons; Decrease of Contract Pay Item 
UC-8 – Handling, Transport, and Off-site Disposal of ACM – Non-Hazardous by 
1,744.33 tons; Decrease of Contract Pay Item UC-11 – Clean Common Fill by 511.08 
cubic yards. 

DRAWING REFERENCE: AA-10, C-10, and R-01A. These are new drawings that 
were added to the existing Contract Drawings. 

SPECIFICATION REFERENCE: 01 74 19 - Construction Waste Management and 
Disposal; 31 23 23 – Backfill 

CONTRACT PAY ITEM NO. UC-4, UC-8, UC-11 

REASON FOR CHANGE: Less non-hazardous ACM requiring off-site disposal was 

https://1,744.33
https://69,600.00
https://13,000.00
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generated during the demolition of Buildings 20, 29, and 33 than was originally 
anticipated. Less clean common fill was required to backfill and grade the pits left 
after the demolition of Buildings 29, 30, and 33. 

COST: $(261,745.85) 

TIME: None 

N. DESCRIPTION OF CHANGE 
Addition of new Pay Items LS-15 and UC-14. PCO-11 - Additional labor, equipment, 
material costs for cleaning pits and additional subcontractor costs for the disposal of 
hazardous Asbestos Containing Material (ACM). 

DRAWING REFERENCE: All 

SPECIFICATION REFERENCE: All 

CONTRACT PAY ITEM NO. New Pay Items LS-15 and UC-14 

REASON FOR CHANGE: The discovery of previously undocumented pits, vaults 
and subgrade structures, which were filled with debris and water at the time of initial 
assessment, increased time, labor and materials on the part of the Contractor to
clean and decontaminate these structures. In addition, beginning in October 2022,
the disposal facility significantly increased the cost for hazardous ACM disposal. 

COST: $1,701,511.57 

TIME: None 

O. DESCRIPTION OF CHANGE 
Addition of new Pay Item LS-16. A decrease to the Contract Price as compensation to 
the to DEPARTMENT for costs incurred for ENGINEER’s work during the 
CONTRACTOR’s overtime. 

DRAWING REFERENCE: None 

SPECIFICATION REFERENCE: Article VIII – General Conditions 

CONTRACT PAY ITEM NO. New Pay Item LS-16 

REASON FOR CHANGE: In accordance with the Contract Documents, the 
DEPARTMENT is due compensation for the ENGINEER’s Resident Engineer,
Asbestos Abatement Superintendent, and Asbestos Air Monitoring Technician costs 
during the CONTRACTOR’s overtime work. 

COST: $(43,097.73) 

TIME: None 

https://43,097.73
https://1,701,511.57
https://261,745.85
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II. CHANGE ORDER No. 3 SUMMARY 
Change 

Order Item 
Original 

Unit Price 
New Unit 

Price 
Difference Quantity Change Order 

Adjustment 
Additional 

Days 
A. UC-1 $625.00 N/A $0.00 38 $23,750.00 0 
B. UC-2 $1,900.00 N/A $0.00 73 $138,700.00 0 
C. UC-3 $39.00 N/A $0.00 3,032.65 $118,273.35 0 
D. UC-4 $102.00 N/A $0.00 -9,118.04 $(930,040.08) 0 
E. UC-5 $325.00 N/A $0.00 -4,720 $(1,534,000.00) 0 
F. UC-6 $415.00 N/A $0.00 -6,561.76 $(2,723,130.40) 0 
G. UC-7 $550.00 N/A $0.00 2,235.79 $1,229,684.50 0 
H. UC-8 $125.00 N/A $0.00 -1,371.16 $(171,395.00) 0 
I. UC-9 $440.00 N/A $0.00 5,595.83 $2,462,165.20 0 
J. UC-10 $45.00 N/A $0.00 286.02 $12,870.90 0 
K. UC-11 $50.00 N/A $0.00 260 $(13,000.00) 0 
L. UC-12 $800.00 N/A $0.00 87 $(69,600.00) 0 
M. Various Various Various $(261,745.85) 0 

UC-4 $102.00 N/A $0.00 -203 $(20,706.00) 0 

UC-8 $125.00 N/A $0.00 -1,744.33 $(218,041.25) 0 

UC-11 $45.00 N/A $0.00 -511.08 $(22,998.60) 0 

N. Various Various Various $1,701,511.57 0 
LS-15 N/A N/A N/A 1 $857,238.01 0 

UC-14 N/A $231.50 N/A 3,646.97 $844,273.56 0 

O. LS-16 N/A N/A N/A 1 $(43,097.73) 0 
TOTAL $(59,053.54) 0 

III. CHANGE IN CONTRACT PRICE 

Original Contract Price: $14,497,477.00
Contract Price after previous approved Change Orders: $15,798,972.29
Net DECREASE due to this Change Order: $(59,053.54)
New Contract Price including this Change Order: $15,739,918.75 

https://15,739,918.75
https://59,053.54
https://15,798,972.29
https://14,497,477.00
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IV. CHANGE IN CONTRACT TIME 
Calendar Days
to Substantial 
Completion 

Substantial 
Completion Date 

Calendar Days to
Final Completion 

Final Completion
Date 

Original Contract
Time 

587 October 6, 2022 617 November 5, 
2022 

Net Change –
Change Order 1 

92 92 

Net Contract 
Time with 
Change Order 1 

679 January 6, 2023 709 February 5, 2023 

Net Change –
Change Order 2 

145 145 

Net Contract 
Time with 
Change Order 2 

824 May 31, 2023 854 June 30, 2023 

Net Change –
Change Order 3 

0 0 

Net Contract 
Time with 
Change Order 3 

824 May 31, 2023 854 June 30, 2023 

V. CHANGE IN CONTRACT 

It is understood and agreed that, unless expressly so stated above, the work herein authorized 
will not extend the time for the completion of the Contract. 

It is understood and agreed that this Change Order represents full and complete compensation
for all work described herein. 

This work is to be performed in accordance with the terms of the contract and original plans and 
specifications, except as herein modified.  It is understood and agreed that this order shall be 
deemed executory only to the extent of moneys available and no liability shall be incurred by the 
State beyond the moneys available for the purpose. 



 

    
      

 

 

  
        

 
  

CONTRACT NUMBER D011842 
Change Order No. 3 
SIGNATURE PAGE 

IN WITNESS WHEREOF, this Change Order has been duly executed by the parties hereto on 
the day and year appearing following their respective signatures. 

Agency Certification: "In addition to the acceptance of this Change Order, I also certify that 
original copies of this signature page will be attached to all other exact copies of this Change 
Order." 

CONTRACTOR SIGNATURE 

By: 

Print Name: 

Title: 

Dated: 

DEPARTMENT SIGNATURE 

By: 

Print Name: 

Title: 

Dated: 

Contractor Acknowledgement 

State of _____________________) 
) ss.: 

County of ___________________) 

On the _______day of ___________ in the year _____, before me, the undersigned, a Notary Public 
in and for said State, personally appeared _________________________, personally known to me 
or proved to me on the basis of satisfactory evidence to be the individual(s) whose name(s) is (are) 
subscribed to the within instrument and acknowledged to me that he/she/they executed the same in 
his/her/their capacity(ies), and that by his/her/their signature(s) on the instrument, the individual(s), 
or the person upon behalf of which the individual(s) acted, executed the instrument. 

____________________________________ Notary Public 

COMPTROLLER SIGNATURE 

Approved: 
Thomas P. DiNapoli 
State Comptroller 
Dated: 
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ATTACHMENT A 

PROPOSED CHANGE ORDERS & 
DISPENSATION LETTER 



 

    

AECOM 
One John James Audobon Parkway 
Suite 210 
Amherst, NY 14228 
aecom.com 

August 3, 2023 

Mr. Benjamin Rung, P.E. 
Project Manager 
NYS Department of 
Environmental Conservation 
Division of Environmental 
Remediation 
625 Broadway, 12th Floor 
Albany, NY 12233-7017 

Re: NYSDEC Standby Contract D009803 
Al Tech Specialty Steel, OU-3 On-Site Structures - Site No. 401003, WA#22 
Environmental Service Group (NY) Contract No. D011842 
Estimate for Engineer and Department Costs - ESG Dispensation Request No. 
2020000939 

Dear Mr. Rung: 

AECOM’s estimate for Engineer and Department costs associated with ESG’s Dispensation 
Request No. 2020000939 is provided herein for the Former Al Tech Specialty Steel OU3 On-Site 
Structures Demolition remedial action State Superfund Project. 

With reference to the New York State Department of Environmental Conservation (NYSDEC) 
Contract 

Documents Section VIII, Article 5 – Contractor’s Responsibilities, this estimate is considered 
reasonable to maintain Construction Oversight, Engineering, and Administrative Services for 
each day of ESG’s overtime work. 

Costs have been calculated on a per hour basis. Costs would accrue for every day of ESG’s 
overtime work and are based on the services of AECOM’s Resident Engineer, Asbestos 
Abatement Superintendent, and Asbestos Air Monitoring Technician. Because travel schedules 
were not altered as a result of dispensation, lodging and per diem reimbursement are not 
included.: 

AECOM: 

 Resident Engineer: AECOM will provide one full time Construction Oversight services 
personnel on an hourly basis: $38.00 x 2.48 multiplier (indirect + 11% fee) (NSPE Level 
IV) = $94.24/hour. The Resident Engineer is an exempt employee and does not receive 
premium pay. The Resident Engineer is compensated at the Standard Rate for overtime 
hours. 

aecom.com 
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 Asbestos Abatement Superintendent: AECOM will provide one full time Asbestos 
Abatement Specialist on an hourly basis: $33.97 x 2.48 multiplier (indirect + 11% fee) 
(NSPE Level IV) = $84.25/hour. The Asbestos Abatement Superintendent is an exempt 
employee and does not receive premium pay. The Asbestos Abatement Superintendent is 
compensated at the Standard Rate for overtime hours. 

 Asbestos Air Monitoring Technician: AECOM will provide one full time Asbestos Air 
Monitoring Technician on an hourly basis: $65.00/hour. 

 The combined labor rate of the Resident Engineer, Asbestos Abatement Superintendent, 
and Asbestos Air Monitoring Technician is: $94.24/hour + $84.25/hour + $65.00/hour = 
$243.49/hour. 

 There were fifteen weeks on which the Resident Engineer, Asbestos Abatement 
Superintendent, and Asbestos Air Monitoring Technician worked 10 hours of overtime: 

11/19/2021 
05/20/2022 
08/12/2022 
08/19/2022 
09/02/2022 
09/16/2022 
09/23/2022 
09/30/2022 
10/07/2022 
10/14/2022 
10/21/2022 
10/28/2022 
11/04/2022 
12/02/2022 
12/09/2022 

Value = 15 days x $243.49/hour x 10 hours/day = $36,523.50 

 There was one week on which the Resident Engineer, Asbestos Abatement 
Superintendent, and Asbestos Air Monitoring Technician worked 7 hours of overtime: 

08/26/2022 

Value = one day x $243.49/hour x 7 hours/day = $1,704.43 

 There was one week on which the Resident Engineer, Asbestos Abatement 
Superintendent, and Asbestos Air Monitoring Technician worked 9 hours of overtime: 

11/11/2022 

Value = 1 day x $243.49/hour x 9 hours/day = $2,191.41 

aecom.com 
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 There was one week on which the Resident Engineer, Asbestos Abatement 
Superintendent, and Asbestos Air Monitoring Technician worked 7.5 hours of overtime: 

11/18/2022 

Value = 1 day x $243.49/hour x 7.5 hours/day = $1,826.18 

 There was one week on which the Resident Engineer, Asbestos Abatement 
Superintendent, and Asbestos Air Monitoring Technician worked 3.5 hours of overtime: 

12/16/2022 

Value = 1 day x $243.49/hour x 3.5 hours/day = $852.22

       Total Value = $36,523.50 + $1,704.43 + $2,191.41 + $1,826.18 + $852.22 = $43,097.73 

ESG shall compensate the Department $43,097.73 for the Resident Engineer, Asbestos 
Abatement Superintendent, and Asbestos Air Monitoring Technician’s  overtime hours. 

Yours sincerely, 

Kyle Jackson 
AECOM 

Cc: Mike Gutmann, AECOM 
AECOM File: 60632380 (Correspondence) 

aecom.com 
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AECOM SHOP DRAWING/SUBMITTAL REVIEW COMMENTS 

PROJECT: NYSDEC – Former AL  Tech Specialty Steel Corporation Site, OU3 On-
Site Structures 

CONTRACTOR: The Environmental Service Group (N.Y.), Inc. 

PROJECT FILE NO.: 60632380 

CONTRACT NO.: D011842 

DESCRIPTION: PCO-011 - Pit Cleaning Rev. 3 

REVIEW STATUS: Choose one of the following: 

APPROVED 
APPROVED AS NOTED 
RESUBMIT WITH REVISIONS 
DISAPPROVED 

REVIEW COMMENTS: 

No comments. 

Review is for general compliance with contract documents.  Sole responsibility for correctness of dimensions, details, 
quantities, and compliance with performance specifications, and safety during fabrication and construction shall 
remain with the Contractor. 

Reviewed by: K. Jackson Date: 09-06-23 

Page 1 of 1 
L:\DCS\Projects\60632380_Al Tech\600_Construction_Support\660_Change_Orders\PCO-11\PCO-011 - Pit Cleaning Rev. 3 – 
APPROVED.docx 



   

 

   
    

      
 

   
   

 

     

  
      

            
     

  

                    
                  

                       
                        

      
  

  

     

   

    
       
                                
     
     
    

   

   
   

 

    

         
         

          
        

       
         

              

     

  
 

    
      

 

       
   

    
    

  

      

   
        

            
      

   

 

                    
                  

                       
                        

 

 

       
   

   

      

     

   
        
      
      
      
     

    

   
   

  

    
 

 

         
        

          
        

      
         

           

     

  
 

    
      

 

       
   

    
    

  

      

   
        

            
      

   

 

                    
                  

                       
                        

 

 

       
   

   

      

     

   
        
      
      
      
     

    

   
   

  

    
 

 

         
        

          
        

      
         

           

     

  
 

    
      

 

       
   

    
    

  

      

   
        

            
      

   

 

                    
                  

                       
                        

 

 

       
   

   

      

     

   
        
      
      
      
     

    

   
   

  

    
 

 

         
        

          
        

      
         

           

     

  
 

    
      

 

       
   

    
    

  

      

   
        

            
      

   

 

                    
                  

                       
                        

 

 

       
   

   

      

     

   
        
      
      
      
     

    

   
   

  

    
 

 

         
        

          
        

      
         

           

Site Name: PCO No.: 11 

Site No.: 
Owner: 

Associated RFI or FO: 
RFI No.: ____ FO No.: None 

$1,701,511.57 

New York State Department of Environmental Conservation 
Contract No.: D011842 

Estimated Cost to Complete: 
New Bid Item LS-10 

Pit Cleaning 

Former Al-Tech Specialty Steel Corporation Site 

Colonie NY 12205 
Site Location: Lincoln Avenue and Spring Street Road 

Identifying, dewatering, excavation, cleaning, plugging/capping penetrations, waste characterization sampling, disposal, backfill, and 
survey quantities and final as-built conditions. 

Tonawanda NY 14150 

401003 

The proposal is for cleaning of newly discovered pits located throughout the project site and additional cleaning efforts for additional 
depths and sizes of existing pits that differed from the contract documents and drawings and/or unforeseen conditions. Drawings 
showing the known and assumed existing conditions of the pits and additional discovered pits are attached as part of this PCO. (53) pits 
were identified in the contract, (171) total were found, equaling (118) additional pits. Pits at bldg. 9, 12, 22, and 28 differ from contract 
documents. 

PROPOSAL 

Contractor: The Environmental Service Group (NY) Inc. 
177 Wales Avenue 

Description of Change: 

Date Issued: 12/12/2022 Rev. 5/30/2023; 9/5/2023 

1 LS x $857,238.01 $857,238.01 

*Waste characterization sampling. 
*Cleaning of Building 9 Rolling Mill and Basement. 
*Cleaning of Building 12 Rolling Mill. 
*Cleaning of Bldg. 22 pit 22-01. 
*Cleaning of Bldg. 28 pit 28-01. 
*Cleaning of Miscellaneous unidentified pits 

New Bid Item UC-14 

Transportation and Disposal -
Hazardous, Non-Friable ACM 
C&D Debris 

3,646.97 TN x $231.50 
TN 

$844,273.56 

*Original Bid Quantity Increased from 756 ton to an 
estimated 6,200 ton. Reference Article 11 of the 
contract documents. 115% above 756 ton = 870 ton at 
contract unit rate. Remainder in new item UC-14. 
*Transportation & Disposal cost increased Backup 

provided. The $231.50 per ton is the additional cost 
above the current unit rate of $440.00 per ton for UP-9. 



  

 
          

          
         

    

 

 

                    
                       
                                                                                                                                                  
                    

                     
                

                                                                           
                         

                    
                        

                         
       

                     
                     

                      
           

  
 

       
    

   

   
            

           
           

      

  

                   
                      
          
                    

                     
                

                 
                         

   

 

  

       
     

                    
                        

                         
      

                    
                    

                      
           

  

          
     

   
            

            
           

   
        

                    
                        

                         
      

                    
                    

                      
           

                   
                      
          
                    

                     
                

                 
                         
  

  

          
     

   
            

            
           

   
        

                    
                        

                         
      

                    
                    

                      
           

                   
                      
          
                    

                     
                

                 
                         
  

  

          
     

   
            

            
           

   
        

                    
                        

                         
      

                    
                    

                      
           

                   
                      
          
                    

                     
                

                 
                         
  

  

Reason      for      Change:     
Need      to      clean      additional      pits      identified      on      the      project      site      in      accordance      with      the      contract      documents.      Needed      additional      efforts      to      clean      
pits      on      the      project      site      larger      than      identified      in      the      contract      at      buildings      12,      9,      22,      and      28.      A      65      day      contract      time      extension      is      required      to      
complete      this      work.     

Associated Bid Item: New Bid Items UC-14, LS-10, LS-11, LS-12. 
Contract Items UC-1, UC-2, UC-10 

Attachments: Yes No 
Drawing Markups on C-01 to C-08 If yes, describe: Drawings and Table 
Al Tech Specialty Steel Pit Map Tracking Sheet Relevant Contract Documents: All 
Pit 9, 12, 22, and 28 Table Comparison Specification Section: All 
Estimate Cost Breakdown 
Al Tech Pit Location Map Drawing No.: Detail: 

XX 

Contractor quotations substantiating the amount or extent of any proposed adjustment in Contract Price or Contract Time shall cover all 
known amounts or extents to which Contractor is entitled as a result of the proposed change. If the provision of any bond requires that 
the surety be notified of any change in the Work, it shall be Contractor’s responsibility to so notify the surety and the amount of each 
applicable bond shall be adjusted accordingly. 

Upon receipt of an Administrative Order, or Proposed Change Order, the Contractor shall proceed with the Work involved. All such 
Work involved shall be performed in accordance with the applicable conditions of the Contract Documents. If an Administrative Order or 
Proposed Change Order causes an increase or decrease in the Contract Price or an extension or shortening of the Contract Time, an 
equitable adjustment will be made in a duly executed Change Order. 
Cost and Time Documentation required: The submission shall account for the requirements of this proposed change order, Article 10 -
Change of Contract Price or Time and Article 11 - Unit Price Work and Cash Allowances of the General Conditions. Proposed changes of 
contract time will be supported by a revised project schedule. 
Differing site conditions: No claim by Contractor under paragraph 3.11 of the General Conditions will be allowed unless: 1) Contractor 
has given the written notice required in paragraph 3.8 of the General Conditions, and 2) within fifteen days thereafter, Contractor has 
submitted to Department a written Proposed Change Order substantiating in detail Contractor’s proposed adjustments in accordance 
with the requirements of Articles 9, 10 and 11 of the General Conditions, and the Standard Specifications. 
Audit; Access to Records: In addition to the rights of access set forth in Appendix A, if Contractor has submitted Cost and Pricing Data in 
Issued By: 

Signature Date 
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NOTES: LEGEND: 

1. SEE DWG. G-01 FOR TYPICAL LEGEND. 

MISC. SOLID WASTE 

(MATERIAL ID. # 17-01) 

MATERIAL CALL-OUT 

2. CONTENTS AND/OR MATERIALS SHOWN AND LISTED FOR DISPOSAL SHALL BE CONSIDERED 

APPROXIMATE, SEE DWG. G-03 GENERAL NOTES AND DWG. G-08 GENERAL DESCRIPTION OF WORK 

BY ACTIVITY FOR ADDITIONAL INFORMATION. 

BUILDING INTERIOR CONTOUR 

(0.5' INTERVAL) 

PROJECT NAME: 
BLDG. 14 3. 

4. 

SEE DWG. AA-01 FOR SPECIFIC ASBESTOS CONTAINING MATERIAL (ACM) REMOVAL AND DISPOSAL 

INFORMATION. 

SOLID WASTE PILE NUMBERS ARE INDICATED BY I.D. NUMBERS IN CHARTS. 

FORMER AL TECH 

SPECIALTY STEEL, OU3 

BLDG. 17 MISC. SOLID WASTE PILE #3 

(MATERIAL ID. # 17-03) 

5. PIT / VAULTS SHALL BE BACKFILLED AND CAPPED UPON MEETING ALL REQUIREMENTS OF THE 

SPECIFICATIONS AND APPROVAL BY THE ENGINEER. 

ON-SITE STRUCTURES 

APPROX. LOCATION OF REMAINING 

MISC. MANUFACTURING / PROCESSING EQUIPMENT 

BLDG.17 - MISC. INDUSTRIAL PROCESSING MATERIALS 

(MATERIAL ID. # 17-17) 

SITE NO. 401003 
CONTRACT NO. D011482 
TOWN OF COLONIE, 
ALBANY COUNTY, NEW YORK 

CONCRETE 

FLOOR 

BLDG. 17 MISC. SOLID WASTE PILE #4 

(MATERIAL ID. # 17-04) 

Engineer: 
AECOM USA, INC. 
257 WEST GENESEE STREET 
BUFFALO, NY 14202 
T: 716.856.5636 

BLDG. 16 

(APPROX. FORMER 

LOCATION / REMNANTS) 

BLDG.17 - MISC. INDUSTRIAL PROCESSING MATERIALS 

(MATERIAL ID. # 17-17) 

BLDG. 15 

(APPROX. FORMER 

LOCATION / REMNANTS) 

BLDG. 17 - WINDOWS AND 

WINDOW GLAZING 

(MATERIAL ID. # 17-20) 

(MATERIAL ID. # 17-10) 

BLDG. 17 MISC. SOLID WASTE PILE #2 

(MATERIAL ID. # 17-02) 

APPROX. LOCATION OF 

PARTIALLY INTACT 

ANNEALING OVENS 
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BLDG. 17 MISC. SOLID WASTE PILE #5 

(MATERIAL ID. # 17-05) 

CONCRETE 

FLOOR 

BLDG. 17 MISC. SOLID WASTE PILE #6 

(MATERIAL ID. # 17-06) 

BLDG. 17 - DECON. / WASTE WATER (TYP.) 

(MATERIAL ID. # 17-22) 

BLDG.17 - MISC. BLDG. MATERIALS (TYP.) 

(MATERIAL ID. # 17-16) 

INTERIOR CMU WALL 

(TYP.) 

COMPLETELY DEMOLISH, 

REMOVE AND DISPOSE OF 

BUILDING AND ALL BUILDING 

CONTENTS (TYP.) 

BLDG. 18 

(140 SF) 

BLDG.18 - SEE TABLE FOR MATERIAL TYPE 

BLDG. 17 

ANNEALING 

(31,000 SF) 

BUILDING 17 

PIT 17-02 

BLDG.17 -CERAMIC FIBER INSULATION 

(MATERIAL ID. # 17-12) 

BLDG.17 - MISC. INDUSTRIAL PROCESSING MATERIALS 

(MATERIAL ID. # 17-17) 

100% DESIGN 
(NOT FOR CONSTRUCTION) 

AND QUANTITIES 

BUILDING 17 

PIT 17-01 

APPROX. LIMITS 

1 

C-01 

OF MISC. SOLID WASTE 

(TYP.) 1' 

C-01 

BLDG. 17 - SLUDGE IN PIT (TYP.) 

(MATERIAL ID. # 17-07) 

STRUCTURAL 

BUILDING 

BLDG.17 - MISC. INDUSTRIAL PROCESSING MATERIALS 

COLUMN (TYP.) 

(MATERIAL ID. # 17-17) 

MISC.INDUSTRIAL PROCESSING MATERIAL 

REMAINING IN PIT 17-01 
CONCRETE 

FLOOR 

BLDG. 17 - STRUCTURAL STEEL (TYP.) 

BLDG. 17 MISC. SOLID WASTE PILE #1 
(MATERIAL ID. # 17-15) 

(MATERIAL ID. # 17-01) 

BLDG. 19 

COMPLETELY DEMOLISH, 

REMOVE AND DISPOSE OF 

(350 SF) 

BUILDING AND ALL BUILDING 

CONTENTS (TYP.) 

BLDG. 17 - GALBESTOS SIDING 

(MATERIAL ID. # 17-13) 1 

C-01 

BOLLARDS 

(TYP.) 
OPENING 

OPENING GRAVEL 

PILE 

BLDG. 17 -

STRUCTURAL STEEL (TYP.) 

(MATERIAL ID. # 17-15) 

BLDG. 17 - DELAMINATED GALBESTOS 

(MATERIAL ID. # 17-21) 

BLDG.19 - SEE TABLE FOR MATERIAL TYPE 

AND QUANTITIES 

BLDG. 17 - WINDOWS AND 

WINDOW GLAZING 

(MATERIAL ID. # 17-20) 

(MATERIAL ID. # 17-10) 

COMPLETELY 

REMOVE AND DISPOSE OF 

BLDG. 17 - DUST (TYP.) 

ALL BOLLARDS (TYP.) 

BLDG. 17 - GALBESTOS 

(MATERIAL ID. # 17-08) 

SIDING (TYP.) 

(MATERIAL ID. # 17-13) 

BLDG. 17 - MISC. BLDG. MATERIALS (TYP.) 

(MATERIAL ID. # 17-16) 

BLDG. 17 - LOOSE PAINT (TYP.) 

(MATERIAL ID. # 17-09) 

ASPHALT 

BLDG.17 -CERAMIC FIBER INSULATION 

(MATERIAL ID. # 17-12) 

INTERIOR CMU WALL 

10 

D-02 

FILL AND CAP PIT (SEE NOTE 5) 

(TYP.) 

MISC. ELECTRIC / CONTROL 

PANELS (TYP.) 

BUILDING 17 

PIT 17-02 

CONCRETE FLOOR 

ASPHALT 

BUILDING 17 

PIT 17-01 

BLDG. 17 - DECON. / WASTE WATER (TYP.) 

(MATERIAL ID. # 17-22) 

MISC. SOLID WASTE PILE #1 

(MATERIAL ID. # 17-01) 

MISC. INDUSTRIAL PROCESSING MATERIAL 

REMAINING IN PIT 1 

SEAL ALL CONCRETE FLOOR 

OPENINGS / VOIDS IN ACCORDANCE 

WITH SPECIFICATION 32 30 00 

(TYP.) 

CUT COLUMNS OR ANY OTHER 

BLDG.17 - MISC. INDUSTRIAL PROCESSING MATERIALS 

PROTRUSIONS FLUSH 

1' 

C-01 

BLDG. 17 - ACM ROOFING MATERIALS (TYP.) 

(MATERIAL ID. # 17-14) 

COMPLETELY DEMOLISH, 

REMOVE AND DISPOSE OF 

BUILDING AND ALL BUILDING 

CONTENTS (TYP.) Owner's Information: 
NEW YORK STATE DEPARTMENT 

BLDG.17 -CERAMIC FIBER INSULATION 

(MATERIAL ID. # 17-12) 

OF ENVIRONMENTAL CONSERVATION 
625 Broadway, Albany, New York 12233 

Sheet title: 

DEMOLITION PLAN & 
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Date: JULY 2020
APPROX. LOCATION OF 
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PROCESSING MATERIALS Dwg By: Keith Meister
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Chk By: Chuck Dusel 
(MATERIAL ID. # 17-17) 
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BLDG. 17 - SLUDGE IN PIT (TYP.) 
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MISC. SOLID WASTE PILE #6 Dwg No:
(MATERIAL ID. # 17-07) 

(MATERIAL ID. # 17-06) 

FILL AND CAP PIT (SEE NOTE 5) 10 
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1 BUILDING 17 SECTION 
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NOTES: LEGEND: 

MISC. SOLID WASTE 

MATERIAL CALL-OUT 

1. SEE DWG. G-01 FOR TYPICAL LEGEND. 
(MATERIAL ID. # 17-01) 

2. CONTENTS AND/OR MATERIALS SHOWN AND LISTED FOR DISPOSAL SHALL BE CONSIDERED 

APPROXIMATE, SEE DWG. G-03 GENERAL NOTES AND DWG. G-08 GENERAL DESCRIPTION OF WORK 
BUILDING INTERIOR CONTOUR 

BY ACTIVITY FOR ADDITIONAL INFORMATION. 

(0.5' INTERVAL) 

3. SEE DWG. AA-02 FOR SPECIFIC ASBESTOS CONTAINING MATERIAL (ACM) REMOVAL AND DISPOSAL 

INFORMATION. 

4. SEE DWG. C-09 FOR CONTRACTOR LAYDOWN , STOCKPILE AND WATER TREATMENT AREA. 

5. PIT / VAULTS SHALL BE BACKFILLED AND CAPPED UPON MEETING ALL REQUIREMENTS OF THE 

SPECIFICATIONS AND APPROVAL BY THE ENGINEER. 
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FORMER AL TECH 

SPECIALTY STEEL, OU3 

ON-SITE STRUCTURES 

BLDG. 38 SITE NO. 401003 
CONTRACT NO. D011482 
TOWN OF COLONIE, 
ALBANY COUNTY, NEW YORK 

Engineer: 
AECOM USA, INC. 
257 WEST GENESEE STREET 
BUFFALO, NY 14202 
T: 716.856.5636 

CMU EXTERIOR WALL 

(LOWER PORTION) / 
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(UPPER PORTION) 

ASPHALT 
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DOOR 

(MATERIAL ID. # 36-08) 
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BLDG. 36 - DELAMINATED GALBESTOS (TYP.) 

(MATERIAL ID. # 36-14) BUILDING AND ALL BUILDING BLDG. 36 - LOOSE PAINT (TYP.)

BLDG.36 - MISC. BLDG. MATERIALS (TYP.) OF ENVIRONMENTAL CONSERVATION
CONTENTS (TYP.) 

(MATERIAL ID. # 36-12)

(MATERIAL ID. # 36-09) 

INTERIOR CMU WALL 
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625 Broadway, Albany, New York 12233 
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(MATERIAL ID. # 36-01) 
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OPENINGS / VOIDS IN ACCORDANCE 

WITH SPECIFICATION 32 30 00 
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New York State Department of Environmental Conservation 
Site No. 401003, Al Tech Specialty Steel Corp. 

Pit Excavation and backfill voulmes 
Date: 5/30/2023 

Pit ID Pit SF Material Volume (CY) Pit Volume (CY) 
Building 5 

B-5-1 648 32 216 
Building 6 

B-6-1 40.66 0.3 6.7 
B-6-1A 21.6 0.2 2.0 
B-6-2 42.25 3.1 11.2 
B-6-3 50 0.5 10.9 
B-6-4 50.36 0.0 11.2 
B-6-5 30.02 3.9 8.6 
B-6-6 38.33 4.7 10.8 
B-6-7 39.33 0.0 1.2 
B-6-8 39.06 2.4 9.6 

Building 8 
B-8-1 83 2 19.5 

Building 9 
B-9-1 2153 412.0 412.0 
B-9-2 3542.49 66.1 1955.3 
B-9-3 75.83 1.8 18.5 
B-9-4 40 0.0 4.8 
B-9-5 40.5 0.0 4.9 
B-9-6 20.75 0.0 0.6 
B-9-7 46.84 0.7 14.7 
B-9-8 46.84 0.7 14.7 
B-9-9 57.5 0.0 15.8 

B-9-10 17.41 0.0 1.6 
B-9-11 19.86 0.0 1.8 
B-9-12 7.36 0.0 0.6 
B-9-13 10.79 0.0 0.9 
B-9-14 19.44 1.7 1.7 
B-9-15 22.36 2.0 2.0 
B-9-16 36 2.6 2.6 
B-9-17 21.6 0.8 0.8 
B-9-18 544 273.1 273.1 
B-9-19 229 17.5 17.5 
B-9-20 641 31.3 31.3 
B-9-21 483 20.6 20.6 
B-9-22 404 15.0 15.0 
B-9-23 352 16.7 16.7 
B-9-24 367 13.6 13.6 
B-9-25 379 20.5 20.5 
B-9-26 290 10.7 10.7 
B-9-27 172 11.1 11.1 
B-9-28 17.92 0.8 3.6 

B-9-29a 25.30 1.1 5.9 
B-9-29b 8.50 1.2 2.8 
B-9-30 10.79 0.9 2.2 
B-9-31 7.11 0.3 1.4 
B-9-32 9.75 1.0 1.6 
B-9-33 39.06 0.0 10.2 

Building 10 
B-10-1 4 0.0 0.3 

1 of 5 



 
 

 
  

  
    
    
    
    
    
    

 
    

 
    
    
 
 
 
 
 
 
    
    

 
    
    
    
    

 
    
    
    
    
 
 

 

 
 

 
  

  
    
    
    
    
    
    

 
    

 
    
    
 
 
 
 
 
 
    
    

 
    
    
    
    

 
    
    
    
    
 
 

 

 
 

 
  

  
    
    
    
    
    
    

 
    

 
    
    
 
 
 
 
 
 
    
    

 
    
    
    
    

 
    
    
    
    
 
 

 

 
 

 
  

  
    
    
    
    
    
    

 
    

 
    
    
 
 
 
 
 
 
    
    

 
    
    
    
    

 
    
    
    
    
 
 

 

New York State Department of Environmental Conservation 
Site No. 401003, Al Tech Specialty Steel Corp. 

Pit Excavation and backfill voulmes 
Date: 5/30/2023 

Pit ID Pit SF Material Volume (CY) Pit Volume (CY) 
B-10-2 4 0.0 0.3 
B-10-3 14.52 0.5 2.0 
B-10-4 32.77 1.2 5.5 
B-10-5 33.07 0.0 6.0 
B-10-6 11.9 1.6 1.6 
B-10-7 68.4 3.8 7.6 

Building 11 
B-11-1 31.1 2.3 2.3 

Building 12 
B-12-1 1147 303.27 303.27 
B-12-2 10018 1647.6 1647.6 

B-12-2-A 
B-12-2-B 
B-12-2-C 
B-12-2-D 
B-12-2-E 
B-12-2-F 
B-12-3A 45.6 5.9 5.9 
B-12-3B 32.0 11.6 11.6 

Building 13 
B-13-1 789 45 386.4 
B-13-2 37.3 7.8 15.9 
B-13-3 17.5 1.2 1.2 

B-13-4a 9.7 1.2 1.2 
Building 14 

B-14-1 496 20 107.5 
B-14-2 122 9 9 
B-14-3 24 4.44 4.44 
B-14-4 47.66 2.6 2.6 
B-14-5 47.84 2.66 2.66 
B-14-6 49.51 0.0 8.7 
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New York State Department of Environmental Conservation 
Site No. 401003, Al Tech Specialty Steel Corp. 

Pit Excavation and backfill voulmes 
Date: 5/30/2023 

Pit ID Pit SF Material Volume (CY) Pit Volume (CY) 
B-14-10 25.00 0.8 5.2 

Building 17 
B-17-1 1064 155.5 155.5 
B-17-2 25.52 2.1 2.1 
B-17-3 9 0.5 0.5 
B-17-4 58.33 3.2 13.7 
B-17-5 56 3.1 13.0 
B-17-6 
B-17-7 12 2 2 

Building 20 
B-20-1 297.37 55.1 55.1 
B-20-2 278.59 27.5 27.5 
B-20-3 386.81 28.7 28.7 
B-20-4 387.49 28.7 28.7 

Building 21 
B-21-1 133.33 7.4 32.9 

Building 22 
B-22-1 2481.7 1074.8 1074.8 
B-22-2 483.74 115.6 204.5 
B-22-3 216.02 73.7 73.7 
B-22-4 418.02 34.9 108.2 
B-22-5 32.04 9.5 9.5 
B-22-6 80.56 17.9 17.9 
B-22-7 9.78 0.5 0.5 
B-22-8 21.09 0.7 0.7 
B-22-9 17.39 1.0 1.0 

Building 24 
B-24-1 34.51 0.1 6.8 
B-24-2 23.26 0.3 4.0 
B-24-3 6.86 0.8 0.8 

Building 23 
B-23-2 12.4 1.2 1.2 
B-23-3 150 18.1 18.1 
B-23-4 81.5 8.3 8.3 
B-23-5 7.13 20.2 20.2 
B-23-6 12.25 1.4 1.4 
B-23-7 15 2.2 2.2 
B-23-8 4.6 0.5 0.5 
B-23-9 5.6 0.4 0.4 

3 of 5 



 
 

 
  

  
 

    
    
    
    
    
 
    
 
    
    
    
    
    
    
    
    

   
 

 
    
    
    
    
 
    

    
    
    
    
    
    
    
    
    
    
    
    

 

 
 

 
  

  
 

    
    
    
    
    
 
    
 
    
    
    
    
    
    
    
    

   
 

 
    
    
    
    
 
    

    
    
    
    
    
    
    
    
    
    
    
    

 

 
 

 
  

  
 

    
    
    
    
    
 
    
 
    
    
    
    
    
    
    
    

   
 

 
    
    
    
    
 
    

    
    
    
    
    
    
    
    
    
    
    
    

 

 
 

 
  

  
 

    
    
    
    
    
 
    
 
    
    
    
    
    
    
    
    

   
 

 
    
    
    
    
 
    

    
    
    
    
    
    
    
    
    
    
    
    

 

New York State Department of Environmental Conservation 
Site No. 401003, Al Tech Specialty Steel Corp. 

Pit Excavation and backfill voulmes 
Date: 5/30/2023 

Pit ID Pit SF Material Volume (CY) Pit Volume (CY) 
Building 27 

B-27-1 96.25 22.7 22.7 
B-27-2 65.43 6.0 6.0 
B-27-3 74.92 4.2 4.2 
B-27-4 28.93 5.7 5.7 
B-27-5 85.43 4.2 19.5 
B-27-6 6.34 0.2 0.2 
B-27-7 37.27 1.2 9.4 
B-27-8 
B-27-9 158.73 3.9 3.9 

B-27-10 281.12 35.9 35.9 
B-27-11 152.04 3.8 3.8 
B-27-12 61.27 3.0 3.0 
B-27-13 214.48 4.0 4.0 
B-27-14 148.04 3.7 3.7 
B-27-15 26.7 3.1 3.1 
B-27-16 9.17 4.0 4.0 

B-27-basement 2379.12 433.2 433.2 
B-27-basement-2 

Building 28 
B-28-1 1691 768.6 768.6 
B-28-2 38.2 2.8 2.8 
B-28-3 230.8 21.4 21.4 
B-28-4 331.3 30.7 30.7 
B-28-5 

B-28-5B 13.4 0.3 0.3 
B-28-6 203.7 19.9 19.9 
B-28-7 317.9 29.4 29.4 
B-28-8 181.8 16.8 16.8 
B-28-9 80.5 7.5 7.5 

B-28-10 98.6 9.1 9.1 
B-28-11 6.5 0.6 0.6 
B-28-12 4.68 0.2 0.2 
B-28-13 21.09 2.5 2.5 
B-28-14 16.7 1.9 1.9 
B-28-15 18 1.2 1.2 
B-28-16 18.8 1.9 1.9 
B-28-17 28 2.6 2.6 
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New York State Department of Environmental Conservation 
Site No. 401003, Al Tech Specialty Steel Corp. 

Pit Excavation and backfill voulmes 
Date: 5/30/2023 

Pit ID Pit SF Material Volume (CY) Pit Volume (CY) 
Building 29 

B-29-1 5700 0.0 1200.0 
B-29-1 10.0 0.9 0.9 
B-29-2 16.3 1.2 1.2 
B-29-3 27.2 1.4 6.3 

Building 30 
NA 

Building 31 
B-31-1 41.0 0.0 4.4 
B-31-2 18.8 2.0 2.0 
B-31-3 18.5 2.0 2.0 

Building 32 
B-32-1 121.5 7.5 37.5 
B-32-2 121.5 5.6 37.5 
B-32-3 121.5 7.5 37.5 
B-32-4 121.5 2.3 37.5 
B-32-5 175 17.3 17.3 
B-32-6 58 8.6 8.6 
B-32-7 33.5 2.1 4.1 
B-32-8 27 4.1 4.1 
B-32-9 26.1 1.2 4.8 

Building 34 
B-34-1 281 2.0 41.8 
B-34-2 15 0.0 1.9 

Building 35 
B-35-1 250 10.0 118.5 
B-35-2 622 20.0 312.9 
B-35-3 199 10.0 93.9 

Building 36 
B-36-1 263 13.7 13.7 
B-36-2 13672 150.0 506.4 
B-36-3 799 20.0 18.4 
B-36-4 450 20.0 66.7 
B-36-5 152 31.5 31.5 
B-36-6 118 18.8 18.8 
B-36-7 347 192.8 192.8 
B-36-8 19 0.5 2.1 
B-36-9 

B-36-10 15 3.3 3.3 
B-36-11 29.7 2.84 2.84 

6756.3 11982.6 

5 of 5 



New York State Department of Environmental Conservation     The Environmental Service Group (NY) Inc.     
Site No. 401003, Al Tech Specialty Steel Corp.     177 Wales Avenue     
Town of Colonie NY, Albany County     Tonawanda, NY 14150     
Remedial Construction Contract No. D011842     

12/7/2022     
Al Tech Specialty Steel Pit Quantity Table     

Sheet     Building #     Pit Descriptions on Drawings     No. of Contract Pits     No. of Actual Pits     Additional Pits     notes     
C01     17     Pit 17-01 & 17-02     2     7     5     (2)    pits identified in contract (5) additional pits discovered     
C01     18     Pit/Sump     1     -1     (1)    Pit Identified in Contract not found in the field.     
C02     19     none     0     0     0     No pits Identified in Contract     
C02     34     3     4     1     (3)    pits identified in contract (1) additional pit discovered     
C02     35     3     3     0     
C02     36     Pits 36-01 & 36-02     2     6     4     (2)    large pits identifed in contract (4) smaller additional pits discovered.     

Pits were excavated and cleaned then backfilled not demolished and removed as stated in contract. Change in      
C02     NA     Outdoor acid pits     2     2     0     

scope of work. Size of Pits and handling.     

C03     13     Pit 13-01     1     1     0     (1)    Pit identifed in contract     
C03     14     Pits 14-01 & 14-02     2     4     2     (2)    Pits Identified in Contract (1) additional pit and (1) additional trench discovered     
C04     10     Pit 10-01 & "vault"     2     9     7     Bldg. 10 called out 1 small pit and 1 small vault - Additional 7 pits discovered     
C04     11     none     0     1     1     No pits Identified in Contract     
C04     12     "mahine pits", "continous rolling mill pit", Pit 12-01     3     8     5     Pits inside of the larger pits that were excavated.     

C05/5A     5     0     1     1     No pits Identified in Contract     
C05/5A     6     0     7     7     No pits Identified in Contract     
C05/5A     7     0     0     0     No pits Identified in Contract     
C05/5A     8     Pit     1     1     0     (1)    Pit identified in contract, (1)pit found larger and in different location     
C05/5A     9  Pits 09-01, 02, & 03, vault, sump     5     14     9     4 of the pits identified were actually an entire basement 14.5' deep     
C05/5A     9     "mahine pits", "continous rolling mill pit"     2     2     0     Machine and Rolling Mill Pits were deeper than anticipated containing tunnels/hallways     

C06     21     0     1     1     No pits Identified in Contract     
22-01 is extremely deeper than the anticipated 6' depth 22-02 had pits deeper inside the pit, 22-03 had addition

C06     22     Pits 22-01 through 22-4     4     4     0     
trenches and pits inside, 22-04 had additional trench/pits off of it.     

22     5     5     (5)    additional pits discovered in bldg. 22     
C06     23     Pits 23-01 through 23-03 plus 3 vaults     6     8     2     (6)    pits identified in contract (1) additional trench and (1) additional vault discovered     
C06     24     0     3     3     (3)    pits outside perimeter of bldg. 24     
C06     26     0     0     0     No pits Identified in Contract     
C07     27     Pits 27-01 through 27-04     9     16     7     (9)    pits identified in contract (7) additional pits discovered     

27     2     2     (2)    unidentified basements excavated and filled     
Pit was estimated 5' depth based on contract drawing. Machine equipment is extremely large and extremely dee

C07     28     Pit 28-01     1     1     0     
over 25' depth     

28     8     8     (8)    Additional Pits discovered     
C08     30     0     0     No pits Identified in Contract     
C08     31     0     0     No pits Identified in Contract     
C08     32     Pits 32-01 through 32-04     4     9     5     Pits 32-01 to 32-04 are unknown depths at this time     

TOTAL     53     127     74     
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New York State Department of Environmental Conservation 
Site No. 401003, Al Tech Specialty Steel Corp. 
Town of Colonie NY, Albany County 
Remedial Construction Contract No. D011842 

The Environmental Service Group (NY) Inc. 
177 Wales Avenue 

Tonawanda, NY 14150 

12/12/2022 

Al Tech Specialty Steel Differing Site Conditions Comparison Table: 

Pit ID: 
Bldg. 9-1 
Bldg. 9-2 
Bldg. 9-3 

9-2 Basement 
Bldg. 9 Rolling Mill Pit 

Bldg. 9 Rolling Mill Pit A 
Bldg. 9 Rolling Mill Pit B 

Bldg. 12 Rolling Mill Pit 
Bldg. 12-01 
Bldg. 12-02 
Bldg. 22-01 

Bldg. 22-01a 
Bldg. 22-01b 
Bldg. 22-01c 

Bldg. 28-01 
Bldg. 28-01a 
Bldg. 28-01b 
Bldg. 28-01c 

Totals: 

SF: 
218 
90 

170 
477 

13883 
12417 

1466 
4582 
974 
224 

2402 

1525 

24067 

Estimated Contract Quantities Based on Contract Drawings: 
Depth: Perimeter LF SF Wall Cleaning: 

8 67 536 
8 40 320 
8 55 440 

1296 
847 3656 

3 624 1872 
8 223 1784 

4 410 1640 
4 147 588 
4 85 340 
8 315 2520 

4 198 792 

10832 

CY: 
65 
27 
50 

1814 

679 
144 
33 

712 

226 

3749 

1380 
434 

Days 

2 
10 

7 
2 
1 
7 

7 

36 

Estimated Current Quantities Based on Field Conditions: (Survey quantities to be provided at completion) 
SF: Depth: Perimeter LF SF Wall Cleaning: CY: 

0 0 
0 0 
0 0 

3596 15 392 5880 1998 
10869 4 1416 11648 2168 

9500 4 872 3488 1407 
1369 15 544 8160 761 

5967 6 410 2460 1326 
1171 6 151 906 260 
224 6 147 882 50 

2474 Varies 455 4238 1013 
1200 18 147 2646 800 

324 6 180 1080 72 
950 4 128 512 141 

1496 Varies 214 3265 748 
540 4 55 220 80 
390 10 62 620 144 
566 25 97 2425 524 

25797 29279 11491 

Additional Days Additional % Increase 
SF Wall of size 

7 4584 354% 
22 7992 219% 

4 820 50% 
1 318 54% 
2 542 159% 
5 1718 68% 

22 2473 312% 

62 18447 170% 



 

        

           

           

                

          

           

           

      

           

           

                  

                

                  

                

              

         

                        

             

             

                  

                    

 

   

  
  

  
 

   

 

 
 

    
 

 
  
  
  
  

   
   

  
    

    
    

   
   
    
   

     
   
    

     
     

     
    

 
 

  

  
  

  
 

   

 

 
 

    
 

 
  
  
  
  

   
   

  
    

    
    

   
   
    
   

     
   
    

     
     

     
    

 
 

  

  
  

  
 

   

 

 
 

    
 

 
  
  
  
  

   
   

  
    

    
    

   
   
    
   

     
   
    

     
     

     
    

 
 

  

  
  

  
 

   

 

 
 

    
 

 
  
  
  
  

   
   

  
    

    
    

   
   
    
   

     
   
    

     
     

     
    

 
 

PCO No. 011 

New York State Department of Environmental Conservation The Environmental Service Group (NY) Inc. 
Site No. 401003 Former Al-Tech Specialty Steel 177 Wales Avenue 
201 Spring Street Road Tonawanda, NY 14150 
Colonie, Albany County 
Remedial Construction Contract No. D011842 Date: 5/24/2023 

LS-10 Cost Breakdown Estimate 

Description 
Estimated 
Quantity 

Units Unit Price Amount Mark Up 
Total 

Amount 
Operator A Standard Time 909 HR $ 111.05 $ 100,944.45 15% $ 116,086.12 
Operator A Overtime 114 HR $ 141.76 $ 16,160.64 15% $ 18,584.74 
Operator C Standard Time 304 HR $ 106.37 $ 32,336.48 15% $ 37,186.95 
Operator C Overtime 59.5 HR $ 135.03 $ 8,034.29 15% $ 9,239.43 
Laborer Standard Time 2442.5 HR $ 87.43 $ 213,547.78 15% $ 245,579.94 
Laborer Overtime 337.5 HR $ 110.92 $ 37,435.50 15% $ 43,050.83 
Komatsu PC300/350 Exc. 491 HR $ 140.00 $ 68,740.00 10% $ 75,614.00 
PC290 Long Reach (Rental Abele) 1 Mo $ 14,285.70 $ 14,285.70 10% $ 15,714.27 
SANY SA265 Long Reach 258.5 HR $ 140.00 $ 36,190.00 10% $ 39,809.00 
SANY SA215 W/Buster 78 HR $ 140.00 $ 10,920.00 10% $ 12,012.00 
Komatsu PC 170 43.5 HR $ 90.00 $ 3,915.00 10% $ 4,306.50 
Cat Loader 972 12 HR $ 125.00 $ 1,500.00 10% $ 1,650.00 
Kubota KX-71 Mini Excavator 20 HR $ 67.00 $ 1,340.00 10% $ 1,474.00 
Volvo A35 Off-Road 19 HR $ 126.00 $ 2,394.00 10% $ 2,633.40 
Water Truck 568.5 HR $ 80.00 $ 45,480.00 10% $ 50,028.00 
Vac Truck 653 HR $ 145.00 $ 94,685.00 10% $ 104,153.50 
Skid Steer 11 HR $ 67.00 $ 737.00 10% $ 810.70 
Hot Water Pressure Washer 1 680.5 HR $ 45.00 $ 30,622.50 10% $ 33,684.75 
Hot Water Pressure Washer 2 642.5 HR $ 45.00 $ 28,912.50 10% $ 31,803.75 
Poly sheathing 88 EA $ 89.00 $ 7,832.00 10% $ 8,615.20 
Cleaning Surfactants 426 gl $ 5.00 $ 2,130.00 10% $ 2,343.00 
Water 

Total: $ 854,380.07 
Additional Time Needed: 95 Days 



= Pit Outline 

= Pit 

= Vault 

= Manhole 

= Catch Basin 

= Sampling Location 

Filename:P:\10657\SURVEY\CAD\10657 - AL TECH TOPO MAP.DWG Plot Date:2023/01/18 
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PCO-011 Cost Summary 
Item Hourly Rate (Including Markup) Total Hours Total Cost 
Laborer Class A Standard Time $ 100.54 2439.50 $ 245,278.31 
Laborer Class A Overtime $ 127.56 326.00 $ 41,583.91 
Operator Class A Standard Time $ 127.71 908.00 $ 115,958.41 
Operator Class A Overtime $ 163.02 114.00 $ 18,584.74 
Operator Class C Standard Time $ 122.33 304.00 $ 37,186.95 
Operator Class C Overtime $ 155.28 59.50 $ 9,239.43 
PC170 Excavator $ 99.00 53.50 $ 5,296.50 
PC300 Excavator $ 154.00 74.50 $ 11,473.00 
PC350 Excavator $ 154.00 406.50 $ 62,601.00 
Off Road $ 138.60 28.00 $ 3,880.80 
Vac Truck No. 1 $ 159.50 649.00 $ 103,515.50 
Vac Truck No. 2 $ 159.50 16.00 $ 2,552.00 
Skid Steer Loader $ 73.70 27.00 $ 1,989.90 
SANY SA265 LR Excavator $ 154.00 258.50 $ 39,809.00 
PC290-long stick Excavator $ 15,714.27 0.00 $ 15,714.27 
SANY 215 Excavator w/buster $ 154.00 78.00 $ 12,012.00 
Pressure  Washer No.1 $ 49.50 666.50 $ 32,991.75 
Pressure  Washer No.2 $ 49.50 636.50 $ 31,506.75 
Water Truck $ 88.00 559.50 $ 49,236.00 
Loader $ 137.50 12.00 $ 1,650.00 
Mini-Excavator $ 73.70 28.00 $ 2,063.60 
Abele Water Truck $ 88.00 23.00 $ 2,024.00 
Surfactant $ 5.50 450.00 $ 2,475.00 
Poly Sheeting $ 97.90 88.00 $ 8,615.20 

TOTAL COST $ 857,238.01 



           
        
     

  
    

 
  

 

                   
                      
                       
                           

                    
                     
                            
                     
                     

                           
                    
                           
                            

                       
                 

                       
                        
                        

                       
                           

                              
                            

                           
                             

    
    

  

   

   

             
          
       

   
       

    

 

    
   
    
   

   
  
   
   
   

   
    
    
   

     
     

     
    
    

  
   

    
   

 
  

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

 

  

  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  

 

  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  

  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
     

   

             
          
       

   
       

    

 
 

 
      

 
 

             
            
             
            

            
           
            
            
            

            
             
             
            

              
              

              
             
             

           
            

             
            

          
           

   
     

   

             
          
       

   
       

    

 
 

 
      

 
 

             
            
             
            

            
           
            
            
            

            
             
             
            

              
              

              
             
             

           
            

             
            

          
           

   
     

   

             
          
       

   
       

    

 
 

 
      

 
 

             
            
             
            

            
           
            
            
            

            
             
             
            

              
              

              
             
             

           
            

             
            

          
           

   
     

PCO No. 011 

New York State Department of Environmental Conservation The Environmental Service Group (NY) Inc. 
Site No. 401003 Former Al-Tech Specialty Steel 177 Wales Avenue 
201 Spring Street Road Tonawanda, NY 14150 
Colonie, Albany County 
Remedial Construction Contract No. D011842 Date: 9/5/2023 

LS-10 Cost Breakdown Estimate 

Description 
Estimated 
Quantity 

Units Unit Price Amount Mark Up 
Total 

Amount 
Operator A Standard Time 908 HR $ 111.05 $ 100,833.40 15% $ 115,958.41 
Operator A Overtime 114 HR $ 141.76 $ 16,160.64 15% $ 18,584.74 
Operator C Standard Time 304 HR $ 106.37 $ 32,336.48 15% $ 37,186.95 
Operator C Overtime 59.5 HR $ 135.03 $ 8,034.29 15% $ 9,239.43 
Laborer Standard Time 2439.5 HR $ 87.43 $ 213,285.49 15% $ 245,278.31 
Laborer Overtime 326 HR $ 110.92 $ 36,159.92 15% $ 41,583.91 
Komatsu PC170 Excavator 53.5 HR $ 90.00 $ 4,815.00 10% $ 5,296.50 
Komatsu PC300 Excavator 74.5 HR $ 140.00 $ 10,430.00 10% $ 11,473.00 
Komatsu PC350 Excavator 406.5 HR $ 140.00 $ 56,910.00 10% $ 62,601.00 
Volvo A35 Off-Road 28 HR $ 126.00 $ 3,528.00 10% $ 3,880.80 
Vac Truck No. 1 649 HR $ 145.00 $ 94,105.00 10% $ 103,515.50 
Vac Truck No. 2 16 HR $ 145.00 $ 2,320.00 10% $ 2,552.00 
Skid Steer Loader 27 HR $ 67.00 $ 1,809.00 10% $ 1,989.90 
SANY SA265 Long Reach Excavator 258.5 HR $ 140.00 $ 36,190.00 10% $ 39,809.00 
Komatsu PC290 Long Stick Excavator 1 MO $ 14,285.70 $ 14,285.70 10% $ 15,714.27 
SANY 215 Excavator w/ Buster 78 HR $ 140.00 $ 10,920.00 10% $ 12,012.00 
Pressure Washer No. 1 666.5 HR $ 45.00 $ 29,992.50 10% $ 32,991.75 
Pressure Washer No. 2 636.5 HR $ 45.00 $ 28,642.50 10% $ 31,506.75 
Water Truck 559.5 HR $ 80.00 $ 44,760.00 10% $ 49,236.00 
Cat Loader 972 12 HR $ 125.00 $ 1,500.00 10% $ 1,650.00 
Kubota KX-71 Mini Excavator 28 HR $ 67.00 $ 1,876.00 10% $ 2,063.60 
Abele Water Truck 23 HR $ 80.00 $ 1,840.00 10% $ 2,024.00 
Poly/Rolls 88 EA $ 89.00 $ 7,832.00 10% $ 8,615.20 
Cleaning Surfactants 450 GAL $ 5.00 $ 2,250.00 10% $ 2,475.00 

Total: $ 857,238.01 
Additional Time Needed: 95 Days 



 

 

  
  

  
 

   

  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 
 

 

 
 

 
 

 
 

 

  
  

  
 

   

  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 
 

 

 
 

 
 

 
 

 

  
  

  
 

   

  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 
 

 

 
 

 
 

 
 

 

  
  

  
 

   

  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 
 

 

 
 

 
 

 
 

PCO No. 011 

New York State Department of Environmental Conservation The Environmental Service Group (NY) Inc. 
Site No. 401003 Former Al-Tech Specialty Steel 177 Wales Avenue 
201 Spring Street Road Tonawanda, NY 14150 
Colonie, Albany County 
Remedial Construction Contract No. D011842 Date: 5/24/2023 

LS-10 Cost Breakdown Area Worked 
Bldg 6 

9/20/2022 

Bldg 5,6 

9/21/2022 

Bldg 5,6 

9/23/2022 

Bldg 5,6 

9/27/2022 

Bldg 28 

9/29/2022 

Bldg 28 

9/30/2022 

Bldg 9 18 

10/4/2022 

Bldg 9 18 

10/5/2022 

Bldg 9-18 

10/6/2022 

Bldg 9 18 

10/7/2022 Description  Quantity Units 

Operator A Standard Time 909 HR 5 8 8 16 8 8 8 
Operator A Overtime 114 HR 0.5 2 4 2 2 2 
Operator C Standard Time 304 HR 5 9 8 8 8 8 8 8 8 
Operator C Overtime 59.5 HR 0.5 2 2 2 1.5 2 2 2 
Laborer Standard Time 2442.5 HR 24 1 16 16 16 24 24 24 24 24 
Laborer Overtime 337.5 HR 12 4 4 4 4.5 6 6 6 6 
Komatsu PC300/350 Exc. 491 HR 8.5 9 10 10 10 10 
PC290 Long Reach (Rental Abele) 1 Mo 
SANY SA265 Long Reach 258.5 HR 10 
SANY SA215 W/Buster 78 HR 

Komatsu PC 170 43.5 HR 5 8.5 
Cat Loader 972 12 HR 

Kubota KX-71 Mini Excavator 20 HR 6 
Volvo A35 Off-Road 19 HR 5 7 7 
Water Truck 568.5 HR 10 10 10 10 
Vac Truck 653 HR 1 10 1 10 10 10 
Skid Steer 11 HR 4 
Hot Water Pressure Washer 1 680.5 HR 10 10 10 10 
Hot Water Pressure Washer 2 642.5 HR 10 10 10 10 
Poly sheathing 88 EA 2 2 2 3 
Cleaning Surfactants 426 gl 5 5 5 5 



  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 
 

 

 
 

 
 

 
 

  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 
 

 

 
 

 
 

 
 

  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 
 

 

 
 

 
 

 
 

  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 
 

 

 
 

 
 

 
 

PCO No. 011     

New York State Department of Environmental Conservation     The Environmental Service Group (NY) Inc.     
Site No. 401003 Former Al-Tech Specialty Steel     177 Wales Avenue     
201 Spring Street Road     Tonawanda, NY 14150     
Colonie, Albany County     
Remedial Construction Contract No. D011842     Date:     5/24/2023     

LS-10 Cost Breakdown Estimate Area Worked 
Bldg 22 

10/10/2022 

Bldg 22 

10/11/2022 

Bldg 22 

10/12/2022 

Bldg 22, 22-1 

10/13/2022 

Bldg 22, 22-2 

10/14/2022 

Bldg 9-18 

10/17/2022 

Bldg 9-18 

10/18/2022 

Bldg 9 18 

10/19/2022 

Bldg 9 18 

10/20/2022 

Bldg 9-18 

10/21/2022 

Bldg 9-18 12-2 

10/24/2022 

Bldg 9-18 12-2 

10/25/2022 Description  Quantity Units 

Operator A Standard Time 909 HR 8 16 8 8 16 8 8 8 8 8 8 
Operator A Overtime 114 HR 2 4 2 2 3 2 1 2 2 2 2 
Operator C Standard Time 304 HR 6 6 8 8 8 8 8 8 8 8 8 
Operator C Overtime 59.5 HR 2 2 2 2 2 2 1.5 2 2 
Laborer Standard Time 2442.5 HR 21 21 21 21 21 20 16 24 24 16 24 32 
Laborer Overtime 337.5 HR 4 4 4 4 3 2 4 6 6 3 6 8 
Komatsu PC300/350 Exc. 491 HR 10 10 10 9.5 10 9 10 10 10 10 
PC290 Long Reach (Rental Abele) 1 Mo 
SANY SA265 Long Reach 258.5 HR 10 10 9.5 
SANY SA215 W/Buster 78 HR 

Komatsu PC 170 43.5 HR 

Cat Loader 972 12 HR 

Kubota KX-71 Mini Excavator 20 HR 

Volvo A35 Off-Road 19 HR 

Water Truck 568.5 HR 10 10 10 10 10 10 10 10 10 10 10 10 
Vac Truck 653 HR 6 6 10 10 10 10 10 10 10 10 10 10 
Skid Steer 11 HR 

Hot Water Pressure Washer 1 680.5 HR 10 10 10 10 10 10 10 10 10 10 10 10 
Hot Water Pressure Washer 2 642.5 HR 10 10 10 10 10 10 10 10 10 10 10 10 
Poly sheathing 88 EA 2 1 1 1 1 2 2 2 3 2 
Cleaning Surfactants 426 gl 5 5 5 5 5 5 5 5 10 10 5 10 



  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 
 

 

 
 

 
 

 
 

  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 
 

 

 
 

 
 

 
 

  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 
 

 

 
 

 
 

 
 

  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 
 

 

 
 

 
 

 
 

PCO No. 011     

New York State Department of Environmental Conservation     The Environmental Service Group (NY) Inc.     
Site No. 401003 Former Al-Tech Specialty Steel     177 Wales Avenue     
201 Spring Street Road     Tonawanda, NY 14150     
Colonie, Albany County     
Remedial Construction Contract No. D011842     Date:     5/24/2023     

LS-10 Cost Breakdown Estimate Area Worked 
Bldg 9-18 12-2 

10/26/2022 

Bldg 9-18 12-2 

10/27/2022 

Bldg 9-18 12-1 

10/28/2022 

Bldg 12-2 9-18 

10/31/2022 

Bldg 12-2 9-1 

11/1/2022 

Bldg 12-1 9-1 

11/2/2022 

Bldg 12-2 9-1 

11/3/2022 

Bldg 12-2 9-1 

11/4/2022 

Bldg 12-2 

11/7/2022 

Bldg 12-2 

11/8/2022 

Bldg 12-2 

11/9/2022 Description  Quantity Units 

Operator A Standard Time 909 HR 8 8 8 16 16 8 8 8 13 13 13 
Operator A Overtime 114 HR 2 2 2 4 4 1 2 2 2 2 2 
Operator C Standard Time 304 HR 8 8 8 8 8 
Operator C Overtime 59.5 HR 2 2 2 2 2 
Laborer Standard Time 2442.5 HR 32 37 32 45 24 24 32 32 26 18 18 
Laborer Overtime 337.5 HR 8 7 8 8 6 6 8 7.5 4 2 2 
Komatsu PC300/350 Exc. 491 HR 10 10 10 10 10 10 10 10 10 10 10 
PC290 Long Reach (Rental Abele) 1 Mo 
SANY SA265 Long Reach 258.5 HR 10 10 5 5 5 
SANY SA215 W/Buster 78 HR 

Komatsu PC 170 43.5 HR 

Cat Loader 972 12 HR 

Kubota KX-71 Mini Excavator 20 HR 

Volvo A35 Off-Road 19 HR 

Water Truck 568.5 HR 10 10 10 10 10 10 10 10 10 10 10 
Vac Truck 653 HR 10 10 10 10 10 10 10 10 
Skid Steer 11 HR 

Hot Water Pressure Washer 1 680.5 HR 10 10 10 10 10 10 10 10 10 10 10 
Hot Water Pressure Washer 2 642.5 HR 10 10 10 10 10 10 10 10 10 10 10 
Poly sheathing 88 EA 2 2 3 1 1 1 2 2 2 2 
Cleaning Surfactants 426 gl 10 10 10 10 10 5 5 5 5 5 5 



  
 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 
 

 

 
 

 
 

 
 

  
 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 
 

 

 
 

 
 

 
 

  
 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 
 

 

 
 

 
 

 
 

  
 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 
 

 

 
 

 
 

 
 

PCO No. 011     

New York State Department of Environmental Conservation     The Environmental Service Group (NY) Inc.     
Site No. 401003 Former Al-Tech Specialty Steel     177 Wales Avenue     
201 Spring Street Road     Tonawanda, NY 14150     
Colonie, Albany County     
Remedial Construction Contract No. D011842     Date:     5/24/2023     

LS-10 Cost Breakdown Estimate Area Worked 
Bldg 12-2 

11/10/2022 

Bldg 12 

11/11/2022 

Bldg 9-18,28-1,12-2 

11/14/2022 

Bldg 9-18,28-1,12-2 

11/15/2022 

Bldg 9-18,28-1,12-2 

11/16/2022 

Bldg 9-18,28-1,12-2 

11/17/2022 

Bldg 9-18,28-1,12-2 

11/18/2022 

Bldg 9-18, 28-1 

11/21/2022 

Bldg 9-18, 28-1 

11/22/2022 Description  Quantity Units 

Operator A Standard Time 909 HR 13 13 4 5 5 13 8 8 13 
Operator A Overtime 114 HR 2 0.5 2 2 2 
Operator C Standard Time 304 HR 8 8 8 8 5 8 8 
Operator C Overtime 59.5 HR 2 2 2 2 2 2 
Laborer Standard Time 2442.5 HR 18 24 32 50 50 50 38.5 32 34 
Laborer Overtime 337.5 HR 2 4.5 4 10 10 9.5 8 5.5 
Komatsu PC300/350 Exc. 491 HR 10 10 4 5 5 10 8 10 
PC290 Long Reach (Rental Abele) 1 Mo 
SANY SA265 Long Reach 258.5 HR 5 5 5 5 
SANY SA215 W/Buster 78 HR 

Komatsu PC 170 43.5 HR 10 
Cat Loader 972 12 HR 

Kubota KX-71 Mini Excavator 20 HR 

Volvo A35 Off-Road 19 HR 

Water Truck 568.5 HR 10 10 10 10 10 5.5 10 10 10 
Vac Truck 653 HR 10 10 10 10 10 5 10 10 10 
Skid Steer 11 HR 

Hot Water Pressure Washer 1 680.5 HR 10 10 10 10 10 5.5 10 10 10 
Hot Water Pressure Washer 2 642.5 HR 10 10 10 10 10 5.5 10 10 10 
Poly sheathing 88 EA 1 1 1 1 2 2 2 3 2 
Cleaning Surfactants 426 gl 5 5 5 5 10 10 10 10 



  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 
 

 

 
 

 
 

 
 

  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 
 

 

 
 

 
 

 
 

  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 
 

 

 
 

 
 

 
 

  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 
 

 

 
 

 
 

 
 

PCO No. 011     

New York State Department of Environmental Conservation     The Environmental Service Group (NY) Inc.     
Site No. 401003 Former Al-Tech Specialty Steel     177 Wales Avenue     
201 Spring Street Road     Tonawanda, NY 14150     
Colonie, Albany County     
Remedial Construction Contract No. D011842     Date:     5/24/2023     

LS-10 Cost Breakdown Estimate Area Worked 
Bldg 9-18, 28-1 

11/23/2022 

Bldg 9-18, 28-1 

11/28/2022 

Bldg 9-18, 28-1 

11/29/2022 

Bldg 9-18,28-1 

11/30/2022 

Bldg 22-1,28-1 

12/1/2022 

Bldg 9-18,22-1,28-1 

12/2/2022 

Bldg 9-18,28-1 

12/5/2022 

Bldg 9-18,28-1 

12/6/2022 

Bldg 9-18,28-1 

12/7/2022 

Bldg 22-1,28-1 

12/8/2022 Description  Quantity Units 

Operator A Standard Time 909 HR 16 16 8 16 24 24 13 18 18 16 
Operator A Overtime 114 HR 4 2 4 6 6 2 2 2 4 
Operator C Standard Time 304 HR 8 8 8 
Operator C Overtime 59.5 HR 2 2 
Laborer Standard Time 2442.5 HR 40 40 24 54 40 40 32 32 32 24 
Laborer Overtime 337.5 HR 9 6 12 10 10 7 8 8 6 
Komatsu PC300/350 Exc. 491 HR 8 10 10 10 10 10 10 10 10 
PC290 Long Reach (Rental Abele) 1 Mo 
SANY SA265 Long Reach 258.5 HR 8 10 10 10 10 5 5 10 10 
SANY SA215 W/Buster 78 HR 

Komatsu PC 170 43.5 HR 10 10 
Cat Loader 972 12 HR 

Kubota KX-71 Mini Excavator 20 HR 

Volvo A35 Off-Road 19 HR 

Water Truck 568.5 HR 8 10 10 10 10 10 10 10 10 
Vac Truck 653 HR 8 10 10 10 10 10 10 10 10 10 
Skid Steer 11 HR 

Hot Water Pressure Washer 1 680.5 HR 8 10 10 10 10 10 10 10 10 10 
Hot Water Pressure Washer 2 642.5 HR 8 10 10 10 10 10 10 10 10 10 
Poly sheathing 88 EA 2 2 2 2 2 2 1 2 2 
Cleaning Surfactants 426 gl 10 10 10 10 10 10 1 5 10 10 



  
 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

   

 
 

 

 
 

 
 

 
 

  
 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

   

 
 

 

 
 

 
 

 
 

  
 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

   

 
 

 

 
 

 
 

 
 

  
 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

   

 
 

 

 
 

 
 

 
 

PCO No. 011     

New York State Department of Environmental Conservation     The Environmental Service Group (NY) Inc.     
Site No. 401003 Former Al-Tech Specialty Steel     177 Wales Avenue     
201 Spring Street Road     Tonawanda, NY 14150     
Colonie, Albany County     
Remedial Construction Contract No. D011842     Date:     5/24/2023     

LS-10 Cost Breakdown Estimate Area Worked 
Bldg 22-1,28-1 

12/9/2022 

Bldg 9-18,22-1,28-1 

12/12/2022 

Bldg 22-1,28-1 

12/13/2022 

Bldg 9 18 

12/14/2022 

Bldg 9-18,22-1,28-1 

12/15/2022 

Bldg 9-18,22-1,28-1 

12/16/2022 

Bldg 9-18,22-1 

12/19/2022 

Bldg 22-1,28-1 

12/20/2022 

Bldg 9-18,22-1 

12/21/2022 Description  Quantity Units 

Operator A Standard Time 909 HR 16 8 8 18 8 5 8 8 8 
Operator A Overtime 114 HR 4 1 1 2 1 1 1 1 
Operator C Standard Time 304 HR 8 8 5 
Operator C Overtime 59.5 HR 1 1 
Laborer Standard Time 2442.5 HR 32 26 40 32 28 20 24 24 32 
Laborer Overtime 337.5 HR 6 2 4 3 3 3 4 
Komatsu PC300/350 Exc. 491 HR 10 
PC290 Long Reach (Rental Abele) 1 Mo 
SANY SA265 Long Reach 258.5 HR 10 9 9 9 9 5 9 9 9 
SANY SA215 W/Buster 78 HR 

Komatsu PC 170 43.5 HR 

Cat Loader 972 12 HR 

Kubota KX-71 Mini Excavator 20 HR 

Volvo A35 Off-Road 19 HR 

Water Truck 568.5 HR 8 8 9 9 5 9 9 9 
Vac Truck 653 HR 8 9 9 9 5 9 9 9 
Skid Steer 11 HR 

Hot Water Pressure Washer 1 680.5 HR 10 8 8 9 9 5 9 9 9 
Hot Water Pressure Washer 2 642.5 HR 10 8 8 9 9 5 9 9 9 
Poly sheathing 88 EA 2 4 4 
Cleaning Surfactants 426 gl 10 10 10 10 5 5 10 10 5 



  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 
 

 

 
 

 
 

 
 

  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 
 

 

 
 

 
 

 
 

  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 
 

 

 
 

 
 

 
 

  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 
 

 

 
 

 
 

 
 

PCO No. 011     

New York State Department of Environmental Conservation     The Environmental Service Group (NY) Inc.     
Site No. 401003 Former Al-Tech Specialty Steel     177 Wales Avenue     
201 Spring Street Road     Tonawanda, NY 14150     
Colonie, Albany County     
Remedial Construction Contract No. D011842     Date:     5/24/2023     

LS-10 Cost Breakdown Estimate Area Worked 
Bldg 9 18 

12/22/2022 

Bldg 9-18,22-1 

12/28/2022 

Bldg 9-18,22-1 

12/29/2022 

Bldg 9-18,22-1 

12/30/2022 

Bldg 28-1 

3/20/2023 

Bldg 28-1 

3/21/2023 

Bldg 9-18 

3/22/2023 

Bldg 9-18 

3/23/2023 

Bldg 28-1 

3/27/2023 

Bldg 28-1 

3/30/2023 

Bldg 28-1 

3/31/2023 

Bldg 28-1 

4/3/2023 

Bldg 28-1 

4/6/2023 Description  Quantity Units 

Operator A Standard Time 909 HR 8 8 16 16 17 24 16 12 9 8 11 
Operator A Overtime 114 HR 

Operator C Standard Time 304 HR 8 
Operator C Overtime 59.5 HR 

Laborer Standard Time 2442.5 HR 32 40 31 30 40 29 16 32 
Laborer Overtime 337.5 HR 5 3 2 
Komatsu PC300/350 Exc. 491 HR 8 8 8 4 8 4 3 4 
PC290 Long Reach (Rental Abele) 1 Mo 8 8 4 6 8 6 5 5 6 
SANY SA265 Long Reach 258.5 HR 8 
SANY SA215 W/Buster 78 HR 2 8 
Komatsu PC 170 43.5 HR 

Cat Loader 972 12 HR 4 
Kubota KX-71 Mini Excavator 20 HR 

Volvo A35 Off-Road 19 HR 

Water Truck 568.5 HR 9 9 
Vac Truck 653 HR 8 9 8 9 16 16 
Skid Steer 11 HR 

Hot Water Pressure Washer 1 680.5 HR 8 9 9 9 8 8 
Hot Water Pressure Washer 2 642.5 HR 8 9 9 7 8 8 
Poly sheathing 88 EA 

Cleaning Surfactants 426 gl 10 



  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 
 

 

 
 

 
 

 
 

  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 
 

 

 
 

 
 

 
 

  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 
 

 

 
 

 
 

 
 

  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 
 

 

 
 

 
 

 
 

PCO No. 011     

New York State Department of Environmental Conservation     The Environmental Service Group (NY) Inc.     
Site No. 401003 Former Al-Tech Specialty Steel     177 Wales Avenue     
201 Spring Street Road     Tonawanda, NY 14150     
Colonie, Albany County     
Remedial Construction Contract No. D011842     Date:     5/24/2023     

LS-10 Cost Breakdown Estimate Area Worked 
Bldg 28-1, 27 

4/7/2023 

Bldg 28-1,27 

4/10/2023 

Bldg 28-1,27,29 

4/11/2023 

Bldg 28-1,27,29,31 

4/12/2023 

Bldg 28-1,27,29,31 

4/13/2023 

Bldg 28-1,9,31 

4/14/2023 

Bldg 28-1,9,31 

4/18/2023 

Bldg 28,27,31 

4/19/2023 

Bldg 28-1 

4/20/2023 

Bldg 28-1,14-6 

4/21/2023 Description  Quantity Units 

Operator A Standard Time 909 HR 24 15 13 16 16 8 9 8 4 
Operator A Overtime 114 HR 

Operator C Standard Time 304 HR 4 
Operator C Overtime 59.5 HR 

Laborer Standard Time 2442.5 HR 24 22 16 40 56 47 16 24 24 29 
Laborer Overtime 337.5 HR 

Komatsu PC300/350 Exc. 491 HR 8 4 
PC290 Long Reach (Rental Abele) 1 Mo 6 
SANY SA265 Long Reach 258.5 HR 

SANY SA215 W/Buster 78 HR 8 8 8 8 4 5 8 4 5 
Komatsu PC 170 43.5 HR 

Cat Loader 972 12 HR 7 
Kubota KX-71 Mini Excavator 20 HR 8 2 
Volvo A35 Off-Road 19 HR 

Water Truck 568.5 HR 8 8 1 
Vac Truck 653 HR 4 8 8 7 4 6 4 8 8 6 
Skid Steer 11 HR 7 
Hot Water Pressure Washer 1 680.5 HR 8 8 8 8 8 8 8 
Hot Water Pressure Washer 2 642.5 HR 8 8 8 8 
Poly sheathing 88 EA 

Cleaning Surfactants 426 gl 5 5 5 5 



  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 
 

 

 
 

 
 

 
 

  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 
 

 

 
 

 
 

 
 

  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 
 

 

 
 

 
 

 
 

  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 
 

 

 
 

 
 

 
 

PCO No. 011     

New York State Department of Environmental Conservation     The Environmental Service Group (NY) Inc.     
Site No. 401003 Former Al-Tech Specialty Steel     177 Wales Avenue     
201 Spring Street Road     Tonawanda, NY 14150     
Colonie, Albany County     
Remedial Construction Contract No. D011842     Date:     5/24/2023     

LS-10 Cost Breakdown Estimate Area Worked 
Bldg 28-1,14-7 

4/24/2023 

Bldg 28-1,14-7,13 

4/25/2023 

Bldg 13-2,3,4 

4/26/2023 

Bldg 13-2,4, 22-10 

4/27/2023 

Bldg 9-33 

5/4/2023 

Bldg 9-33 

5/8/2023 

Bldg 9-33 

5/9/2023 

Bldg 29- Vault 

5/10/2023 

Bldg 21-2 vault 

5/11/2023 Description  Quantity Units 

Operator A Standard Time 909 HR 4 9 8 4 2 2 
Operator A Overtime 114 HR 

Operator C Standard Time 304 HR 

Operator C Overtime 59.5 HR 

Laborer Standard Time 2442.5 HR 48 26 21 31 10 24 12 2 2 
Laborer Overtime 337.5 HR 

Komatsu PC300/350 Exc. 491 HR 2 4 
PC290 Long Reach (Rental Abele) 1 Mo 
SANY SA265 Long Reach 258.5 HR 

SANY SA215 W/Buster 78 HR 2 4 2 2 
Komatsu PC 170 43.5 HR 

Cat Loader 972 12 HR 1 
Kubota KX-71 Mini Excavator 20 HR 4 
Volvo A35 Off-Road 19 HR 

Water Truck 568.5 HR 4 4 8 8 
Vac Truck 653 HR 8 4 7 8 1 8 4 
Skid Steer 11 HR 

Hot Water Pressure Washer 1 680.5 HR 8 8 8 8 8 4 
Hot Water Pressure Washer 2 642.5 HR 8 8 8 8 
Poly sheathing 88 EA 2 
Cleaning Surfactants 426 gl 



 

 
 
 

 

 

  

 
  

 

 

  

 
 

 
  
  

 

 
  

 
  

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Tuesday, September 20, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07- B6 

Daily Tasks 
1 Final clean up bldg 6 inspecion and re clean area 
2 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Todd St Ondge OP-C 10:00 3:00 5 

Chis Giambulluca OP-A 10:00 3:00 5 
John Mohr LA -C 7:00 5:30 10 

Laron Jennings LA -C 7:00 5:30 10 
Kiam Vaugh LA -C 7:00 5:30 10 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

Komatsu PC 170 5 hr chris 
Volvo Offroad 5 hr chris 

Vac truck 5 hr todd 

MATERIAL 
DESCRIPTION QUANTITY UNIT 
Waste material 8 loads 

Vac truck 100 Gallon 

Contractor Signature Date 

Client Signature Date 



 
 

 

  
  

  
  

  

 

 
 

 

 

 

 

 

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Wednesday, September 21, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Bldg 5,6 

1 Bldg 5,6 area pit inspection 
2 area clean up 
3 wash pits 
4 
5 

1 
2 
3 

Daily Tasks 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Todd St.Ondge OP-C 7:30 4:30 8.5 
Cody Barrone OP-A 7:30 4:30 8.5 

Chris Gambullca OP-C 1:30 2:30 1 
Laron Jennings LA -C 1:00 3:00 2 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

PC 300 8.5 hr Cody 
offroad 7 hr todd 

Vac truck 1 hr Chris 

MATERIAL 
DESCRIPTION QUANTITY UNIT 
Waste material 8 loads 

Vac truck 100 Gallon 

Contractor Signature Date 

Client Signature Date 



 

 
  

  

  
 

 

 

 

 

  

 

   

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Friday, September 23, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit 5/6 

1 clean up area 
2 
3 Back fill pits 
4 
5 

1 
2 
3 

Daily Tasks 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Todd St.Ondge OP-C 7:00 5:30 10 
Kiam Vaughan LA-A 7:00 5:30 10 
LaRon Jennings LA-A 7:00 5:30 10 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

Vac truck 10 hr Todd 

MATERIAL 
DESCRIPTION QUANTITY UNIT 
Waste material loads 

Vac truck Gallon 

Contractor Signature Date 

Client Signature Date 



 

 

 

 
  

 
   

  

 
  
 
 

 

 

 

 

  

 
 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Tuesday, September 27, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-B 17-5/6 

1 Pit cleaning 
2 
3 
4 
5 

1 
2 
3 

Daily Tasks 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Eric Throne LA-C 7:00 5:30 10 

Brian Cummings OP-A 7:00 5:30 10 
Chris Gambullca OP-C 7:00 5:30 10 

kiam vaughan LA-C 7:00 5:30 10 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

PC 170 8.5 hr Brian 
offroad 7 hr chris 

Vac truck 1 hr chris 

MATERIAL 
DESCRIPTION QUANTITY UNIT 
Waste material 5 loads 

Vac truck 80 Gallon 

Contractor Signature Date 

Client Signature Date 



 

 

 

 

   

 
   

  

 

 

 
 
 

 

  
 

 
  

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Thursday, September 29, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-B 28 

1 Pit cleaning and debris removal 
2 
3 Area clean up and steel cut pit 
4 
5 

1 
2 
3 

Daily Tasks 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Brian Cumming OP-C 7:00 5:30 10 
Jason Michand LA-A 7:00 5:30 10 

Anthony Chandler LA-A 7:00 5:30 10 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

Mini Excav 6 hr 
offroad hr 

Vac truck hr 
Skidster 4 hr 

MATERIAL 
DESCRIPTION QUANTITY UNIT 
Waste material 2 loads 

Vac truck Gallon 

Contractor Signature Date 

Client Signature Date 



 

 

 

 

 

   

 
        

    

 

 

  

 

 

 

  

 
  

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Friday, September 30, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit Bldg 28 

Daily Tasks 
1 Pit 28 cleaning pit -surface and rad pit cleaning  for back fil 
2 Bldg 9 - power washing and steel eqipment cleaning 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Roger Snell OP-C 7:00 5:00 9.5 
Earlie Lucas LA-A 7:00 5:00 9.5 

Anthony Chandler LA-A 7:00 5:00 9.5 
Earlie Lucas LA-A 7:00 5:00 9.5 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

PC 300 9 hr roger 
offroad hr 

Vac truck hr 
4" pump 9 hr 

MATERIAL 
DESCRIPTION QUANTITY UNIT 
Waste material loads 

Vac truck Gallon 
4" pump 10 hrs 

Contractor Signature Date 

Client Signature Date 



 

     

  

 
 

 

 

 

    
 

  
    

   
  

  

  
 

 
 

 
 

 

 

     

   

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Tuesday, October 4, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 9 

Daily Tasks 
1 Bldg 9-18 Process equipment removal and cleaning 
2 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Todd Harris Sup 7:00 5:30 10 

Chris Giambelluca OP-A 7:00 5:30 10 
Brian Cummings OP-A 7:00 5:30 10 
Jason Michaud LA-A 7:00 5:30 10 
LaRon Jennings LA-A 7:00 5:30 10 

Ed Stallworth LA-A 7:00 5:30 10 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 10 HR Brian C. 
Komatsu PC350 10 HR Chris G. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 0 HR 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 5 Gallons 

Poly Sheathing 2 EA 

Contractor Signature Date 

Client Signature Date 



 

     

  

 
 

 

 

 

    
  

  
    

  
  

  

  
 

 
 

 
 

 

 

     

   

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Wednesday, October 5, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 9 

Daily Tasks 
1 Bldg 9-18 Process equipment removal and cleaning 
2 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Todd Harris Sup 7:00 5:30 10 

Chris Giambelluca OP-C 7:00 5:30 10 
Brian Cummings OP-A 7:00 5:30 10 
Jason Michaud LA-A 7:00 5:30 10 
LaRon Jennings LA-A 7:00 5:30 10 

Ed Stallworth LA-A 7:00 5:30 10 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 0 HR 
Komatsu PC350 10 HR Brian C. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 10 HR Chris G. 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 5 Gallons 

Poly Sheathing 2 EA 

Contractor Signature Date 

Client Signature Date 



 

 

 

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Thursday, October 6, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 9 

Daily Tasks 
1 Bldg 9-18 Process equipment removal and cleaning 
2 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Todd Harris Sup 7:00 5:30 10 

Chris Giambelluca OP-C 7:00 5:30 10 
Todd St. Onge OP-A 7:00 5:30 10 
Jason Michaud LA-A 7:00 5:30 10 
LaRon Jennings LA-A 7:00 5:30 10 

Earlie Lucas LA-A 7:00 5:30 10 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 0 HR 
Komatsu PC350 10 HR Todd S. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 10 HR Chris G. 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 5 Gallons 

Poly Sheathing 2 EA 

Contractor Signature Date 

Client Signature Date 



 
 

 

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Friday, October 7, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 9 

Daily Tasks 
1 Bldg 9-18 Process equipment removal and cleaning 
2 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Todd Harris Sup 7:00 5:30 10 

Chris Giambelluca OP-C 7:00 5:30 10 
Todd St. Onge OP-A 7:00 5:30 10 
Jason Michaud LA-A 7:00 5:30 10 
LaRon Jennings LA-A 7:00 5:30 10 

Earlie Lucas LA-A 7:00 5:30 10 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 0 HR 
Komatsu PC350 10 HR Todd S. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 10 HR Chris G. 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 5 Gallons 

Poly Sheathing 3 EA 

Contractor Signature Date 

Client Signature Date 



 

 
 

 
 

 

 

     

   

 

  
 
 

 

 
   

  
   
   

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Monday, October 10, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 22 

1 Bldg 22 Pits Cleaning 
2 
3 
4 
5 

1 
2 
3 

Daily Tasks 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Todd Harris Sup 7:00 5:30 10 
Roger Snell OP-A 12:00 5:30 10 

Chris Giambelluca OP-C 7:00 1:30 6 
Kiam Vaughn LA-A 7:00 5:30 10 
Ed Stallworth LA-A 7:00 12:00 5 
Eric Thorne LA-A 7:00 5:30 10 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 10 HR Roger S. 
Komatsu PC350 0 HR 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 6 HR Chris G. 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 5 Gallons 

Poly Sheathing 0 EA 

Contractor Signature Date 

Client Signature Date 



 

 
 

 
 
 

 

 

     

   

 

 

 

  
 

 

 

   

  
   
   

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Tuesday, October 11, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 22 

1 Bldg 22 Pits Cleaning 
2 
3 
4 
5 

1 
2 
3 

Daily Tasks 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Todd Harris Sup 7:00 5:30 10 

Brian Cummings OP-A 7:00 5:30 10 
Roger Snell OP-A 7:00 5:30 10 

Chris Giambelluca OP-C 7:00 1:30 6 
Ed Stallworth LA-A 7:00 12:00 5 
Kiam Vaughn LA-A 7:00 5:30 10 

Anthony Chandler LA-A 7:00 5:30 10 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 10 HR Roger S. 
Komatsu PC350 10 HR Brian C. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 6 HR Chris G. 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 5 Gallons 

Poly Sheathing 0 EA 

Contractor Signature Date 

Client Signature Date 



  

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Wednesday, October 12, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 22 

1 Bldg 22 Pits Cleaning 
2 
3 
4 
5 

1 
2 
3 

Daily Tasks 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Todd Harris Sup 7:00 5:30 10 

Brian Cummings OP-A 7:00 5:30 10 
Chris Giambelluca OP-C 7:00 5:30 10 
LaRon Jennings LA-A 7:00 12:00 5 

Kiam Vaughn LA-A 7:00 5:30 10 
Ed Stallworth LA-A 7:00 5:30 10 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 0 HR 
Komatsu PC350 10 HR Brian C. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 10 HR Chris G. 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 5 Gallons 

Poly Sheathing 2 EA 

Contractor Signature Date 

Client Signature Date 



  

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Thursday, October 13, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 22 

1 Bldg 22 Pit Cleaning 
2 Pit 22-2 Cleaning 
3 
4 
5 

1 
2 
3 

Daily Tasks 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Todd Harris Sup 7:00 5:30 10 

Brian Cummings OP-A 7:00 5:30 10 
Chris Giambelluca OP-C 7:00 5:30 10 
LaRon Jennings LA-A 7:00 12:00 5 

Kiam Vaughn LA-A 7:00 5:30 10 
Joseph Hargraves LA-A 7:00 5:30 10 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 0 HR 
Komatsu PC350 10 HR Brian C. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 10 HR Chris G. 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 5 Gallons 

Poly Sheathing 1 EA 

Contractor Signature Date 

Client Signature Date 



 

 
 

 
 

 
 

 

 

     

   

 

  
 

 

 

  

  
   
   

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Friday, October 14, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 22 

1 Bldg 22 Pit Cleaning 
2 Pit 22-2 Cleaning 
3 
4 
5 

1 
2 
3 

Daily Tasks 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Todd Harris Sup 7:00 5:00 9.5 

Brian Cummings OP-A 7:00 5:00 9.5 
Chris Giambelluca OP-A 7:00 5:00 9.5 
LaRon Jennings LA-A 7:00 12:00 5 

Kiam Vaughn LA-A 7:00 5:00 9.5 
Joseph Hargraves LA-A 7:00 5:00 9.5 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 9.5 HR Brian C. 
Komatsu PC350 9.5 HR Chris G. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 10 HR 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 5 Gallons 

Poly Sheathing 1 EA 

Contractor Signature Date 

Client Signature Date 



 

      

 
 

 
 

 

 

     

   

 

  
 

 

 
  

  
   
   

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Monday, October 17, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 9 

Daily Tasks 
1 Bldg 9-18 Pit Cleaning, Steel removal , steel cleaning 
2 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Todd Harris Sup 7:00 5:30 10 

Brian Cummings OP-A 7:00 5:30 10 
Chris Giambelluca OP-C 7:00 5:30 10 
LaRon Jennings LA-A 7:00 3:30 8 

Kiam Vaughn LA-A 7:00 5:30 10 
Earlie Lucas LA-A 7:00 11:00 4 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 0 HR 
Komatsu PC350 10 HR Brian C. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 10 HR Chris G. 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 5 Gallons 

Poly Sheathing 1 EA 

Contractor Signature Date 

Client Signature Date 



 

 
 

 

 

 

 

 

 

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Tuesday, October 18, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 9 

Daily Tasks 
1 Bldg 9-18 Pit Cleaning, Steel removal , steel cleaning 
2 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Todd Harris Sup 7:00 5:30 10 

Brian Cummings OP-A 7:00 5:30 9 
Chris Giambelluca OP-C 7:00 5:30 10 
LaRon Jennings LA-A 7:00 5:00 10 

Kiam Vaughn LA-A 7:00 12:00 10 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 0 HR 
Komatsu PC350 9 HR Brian C. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 10 HR Chris G. 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 5 Gallons 

Poly Sheathing 1 EA 

Contractor Signature Date 

Client Signature Date 



 

 
 

 

 

 

 

 

 

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Wednesday, October 19, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 9 

Daily Tasks 
1 Bldg 9-18 Pit Cleaning, Steel removal , steel cleaning 
2 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Todd Harris Sup 7:00 5:30 10 

Brian Cummings OP-A 7:00 5:30 10 
Chris Giambelluca OP-C 7:00 5:30 10 
LaRon Jennings LA-A 7:00 5:30 10 

Kiam Vaughn LA-A 7:00 5:30 10 
Earlie Lucas LA-A 7:00 5:30 10 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 0 HR 
Komatsu PC350 10 HR Brian C. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 10 HR Chris G. 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 5 Gallons 

Poly Sheathing 2 EA 

Contractor Signature Date 

Client Signature Date 



 

 
 

 

 

 

 

 

 

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Thursday, October 20, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 9 

Daily Tasks 
1 Bldg 9-18 Pit Cleaning, Steel removal , steel cleaning 
2 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Todd Harris Sup 7:00 5:30 10 

Brian Cummings OP-A 7:00 5:30 10 
Chris Giambelluca OP-C 7:00 5:30 10 
LaRon Jennings LA-A 7:00 5:00 10 

Kiam Vaughn LA-A 7:00 12:00 10 
Earlie Lucas LA-A 7:00 5:30 10 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 0 HR 
Komatsu PC350 10 HR Brian C. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 10 HR Chris G. 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 5 Gallons 

Poly Sheathing 2 EA 

Contractor Signature Date 

Client Signature Date 



 

      

 
 

 

 

 

     

   

 

  
 

 

 
  

  
   
   

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Friday, October 21, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 9 

Daily Tasks 
1 Bldg 9-18 Pit Cleaning, Steel removal , steel cleaning 
2 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Todd Harris Sup 7:00 5:30 9.5 

Chris Giambelluca OP-C 7:00 12:00 9.5 
LaRon Jennings LA-A 7:00 5:30 9.5 

Kiam Vaughn LA-A 7:00 5:00 9.5 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 0 HR 
Komatsu PC350 0 HR 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 10 HR Chris G. 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 10 Gallons 

Poly Sheathing 2 EA 

Contractor Signature Date 

Client Signature Date 



  

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Monday, October 24, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 9,12 

Daily Tasks 
1 Bldg 9-18 Pit Cleaning, Steel removal , steel cleaning 
2 Bldg 12-2 Pit Cleaning 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Todd Harris SUP 7:00 5:30 10 

Brian Cummings OP-A 7:00 5:30 10 
Rich Everage OP-C 7:00 5:30 10 
Kiam Vaughn LA-A 7:00 5:30 10 

Anthony Chandler LA-A 7:00 5:30 10 
Joshua Haynes LA-A 7:00 5:30 10 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 0 HR 
Komatsu PC170 10 HR Brian C. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 10 HR Rich E. 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 5 Gallons 

Poly Sheathing 3 EA 

Contractor Signature Date 

Client Signature Date 



  

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Tuesday, October 25, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 9,12 

Daily Tasks 
1 Bldg 9-18 Pit Cleaning, Steel removal , steel cleaning 
2 Bldg 12-2 Pit Cleaning 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Todd Harris SUP 7:00 5:30 10 

Brian Cummings OP-A 7:00 5:30 10 
Rich Everage OP-C 7:00 5:30 10 
Kiam Vaughn LA-A 7:00 5:30 10 

LeRon Jennings LA-A 7:00 5:30 10 
Earlie Lucas LA-A 7:00 5:30 10 

Anthony Chandler LA-A 7:00 5:30 10 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 0 HR 
Komatsu PC350 10 HR Brian C. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 10 HR Rich E. 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 10 Gallons 

Poly Sheathing 2 EA 

Contractor Signature Date 

Client Signature Date 



      
   

  

 
 

  

   

 

 

  

 
 
 
 
 
 

 

  
  

  

  

  
    
    

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Wednesday, October 26, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 9,12 

Daily Tasks 
1 Bldg 9-18 Pit Cleaning, Steel removal , steel cleaning 
2 Bldg 12-2 Pit Cleaning 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Todd Harris SUP 7:00 5:30 10 

Brian Cummings OP-A 7:00 5:30 10 
Rich Everage OP-C 7:00 5:30 10 
Kiam Vaughn LA-A 7:00 5:30 10 

LeRon Jennings LA-A 7:00 5:30 10 
Earlie Lucas LA-A 7:00 5:30 10 

Anthony Chandler LA-A 7:00 5:30 10 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 0 HR 
Komatsu PC350 10 HR Brian C. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 10 HR Rich E. 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 10 Gallons 

Poly Sheathing 2 EA 

Contractor Signature Date 

Client Signature Date 



 

      
   

  

 
 

 

 

     

   

 

 

 

  
 

 
 
 
 
 
 

  
  

  
  

    
    

  

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Thursday, October 27, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 9,12 

Daily Tasks 
1 Bldg 9-18 Pit Cleaning, Steel removal , steel cleaning 
2 Bldg 12-2 Pit Cleaning 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Todd Harris Sup 7:00 5:30 10 

Brian Cummings OP-A 7:00 5:30 10 
Rich Everage OP-C 7:00 5:30 10 
Kiam Vaughn LA-A 7:00 5:30 10 

LeRon Jennings LA-A 7:00 4:30 10 
Ivan Smith LA-A 7:00 5:30 5 

Jason Michaud LA-A 7:00 5:30 10 
Anthony Chandler LA-A 7:00 5:30 9 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 0 HR 
Komatsu PC350 10 HR Brian C. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 10 HR Rich E. 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 10 Gallons 

Poly Sheathing 2 EA 

Contractor Signature Date 

Client Signature Date 



 

      
   

  

 

 

 

     

   

 

 

  
 

 
 
 
 
 

  
  

  
  

    
    

 

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Friday, October 28, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 9,28 

Daily Tasks 
1 Bldg 9-18 Pit Cleaning, Steel removal , steel cleaning 
2 Bldg 12-2 Pit Cleaning 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Todd Harris Sup 7:00 5:30 10 

Brian Cummings OP-A 7:00 5:30 10 
Kiam Vaughn LA-A 7:00 5:30 10 

LeRon Jennings LA-A 7:00 5:30 10 
Earlie Lucas LA-A 7:00 5:30 10 

Anthony Chandler LA-A 7:00 5:30 10 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR HR 
Komatsu PC350 10 HR Brian C. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 10 HR 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 10 Gallons 

Poly Sheathing 3 EA 

Contractor Signature Date 

Client Signature Date 



 

 
 

 

 

 

 

 

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Monday, October 31, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 9,12 

Daily Tasks 
1 Bldg 9-18 Pit Cleaning, Steel removal , steel cleaning 
2 Bldg 12-2 Pit Cleaning 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Roger Snell OP-A 7:00 5:30 10 

Brian Cummings OP-A 7:00 5:30 10 
Ed Stallworth LA-A 7:00 5:30 10 
Kiam Vaughn LA-A 7:00 5:30 10 

Ivan Smith LA-A 7:00 3:30 8 
Earlie Lucas LA-A 7:00 5:30 10 

Jason Michaud LA-A 7:00 12:00 5 
Anthony Chandler LA-A 7:00 5:30 10 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 10 HR Roger S. 
Komatsu PC350 10 HR Brian C. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 10 HR 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 10 Gallons 

Poly Sheathing 0 EA 

Contractor Signature Date 

Client Signature Date 



 

 
 

 
 

 
 

 

 

   

 

  
   

  
 

 

  
 

 

 

  

     

    

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Tuesday, November 1, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 12, 9 

1 Bldg 12-2 Pit Cleaning 
2 Bldg 9-1 Pit Cleaning 
3 
4 
5 

1 
2 
3 

Daily Tasks 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Todd Harris Sup 7:00 5:30 10 

Brian Cummings OP-A 7:00 5:30 10 
Todd St. Onge OP-A 7:00 5:30 10 
Kiam Vaughn LA-A 7:00 5:30 10 

Ivan Smith LA-A 7:00 5:30 10 
Jason Michaud LA-A 7:00 5:30 10 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 10 HR Brian C. 
Komatsu PC350 10 HR Todd S. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 10 HR 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 10 Gallons 

Poly Sheathing 1 EA 

Contractor Signature Date 

Client Signature Date 



   
   

  

 

 

    
 

  
    

  
  

  

  
 

 
 
 
 

 

  

    

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Wednesday, November 2, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 12, 9 

1 Bldg 12-2 Pit Cleaning 
2 Bldg 9-1 Pit Cleaning 
3 
4 
5 

1 
2 
3 

Daily Tasks 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Todd Harris Sup 7:00 5:30 10 

Brian Cummings OP-A 7:00 5:30 10 
Kiam Vaughn LA-A 7:00 5:30 10 

LaRon Jennings LA-A 7:00 5:30 10 
Joshua Haynes LA-A 7:00 5:30 10 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 0 HR 
Komatsu PC350 10 HR Brian C. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 0 HR 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 5 Gallons 

Poly Sheathing 1 EA 

Contractor Signature Date 

Client Signature Date 



   
   

  

 

 

    
 

  
    

  
  

  

  
 

 
 
 

 
 

 

  

    

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Thursday, November 3, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 12, 9 

1 Bldg 12-2 Pit Cleaning 
2 Bldg 9-1 Pit Cleaning 
3 
4 
5 

1 
2 
3 

Daily Tasks 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Todd Harris Sup 7:00 5:30 10 

Brian Cummings OP-A 7:00 5:30 10 
Kiam Vaughn LA-A 7:00 5:30 10 

Anthony Chandler LA-A 7:00 5:30 10 
LaRon Jennings LA-A 7:00 5:30 10 

Earlie Lucas LA-A 7:00 5:30 10 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 0 HR 
Komatsu PC350 10 HR Brian C. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 0 HR 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 5 Gallons 

Poly Sheathing 1 EA 

Contractor Signature Date 

Client Signature Date 



   
   

  

 

 

    
 

  
    

  
  

  

  
 

 
 
 
 
 

 

  

    

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Friday, November 4, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 12, 9 

1 Bldg 12-2 Pit Cleaning 
2 Bldg 9-1 Pit Cleaning 
3 
4 
5 

1 
2 
3 

Daily Tasks 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Todd Harris Sup 7:00 5:30 10 

Brian Cummings OP-A 7:00 5:30 10 
Kiam Vaughn LA-A 7:00 5:30 10 

Jason Michaud LA-A 7:00 5:00 9.5 
LaRon Jennings LA-A 7:00 5:30 10 

Earlie Lucas LA-A 7:00 5:30 10 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 0 HR 
Komatsu PC350 10 HR Brian C. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 0 HR 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 5 Gallons 

Poly Sheathing 2 EA 

Contractor Signature Date 

Client Signature Date 



 

   

  

 
 
 

 

 

 

    
  

  
    

   
  

  

  
 

 
 

  
 
 

 

 

     

   

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Monday, November 7, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 12 

1 Bldg 12-2 Pit Cleaning 
2 
3 
4 
5 

1 
2 
3 

Daily Tasks 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Todd Harris Sup 7:00 5:30 10 
Roger Snell OP-A 12:00 5:30 5 

Chris Giambelluca OP-C 7:00 5:30 10 
Todd St. Onge OP-A 7:00 5:30 10 
Ed Stallworth LA-A 12:00 5:30 5 
Earlie Lucas LA-A 7:00 5:30 10 

Jason Michaud LA-A 12:00 5:30 5 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 5 HR Roger S. 
Komatsu PC350 10 HR Todd S. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 10 HR Chris G. 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 5 Gallons 

Poly Sheathing 2 EA 

Contractor Signature Date 

Client Signature Date 



 

   

  

 
 
 

 

 

    

 

  

  
    

   
  

  

 
 

 

 

  
 
 

 
  

     

   

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Tuesday, November 8, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 12 

1 Bldg 12-2 Pit Cleaning 
2 
3 
4 
5 

1 
2 
3 

Daily Tasks 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Todd Harris Sup 7:00 5:30 10 
Roger Snell OP-A 12:00 5:30 5 

Chris Giambelluca OP-C 7:00 5:30 10 
Todd St. Onge OP-A 7:00 5:30 10 
Ed Stallworth LA-A 12:00 5:30 5 
Earlie Lucas LA-A 7:00 5:30 10 

Jason Michaud LA-A 12:00 5:30 5 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 5 HR Roger S. 
Komatsu PC350 10 HR Todd S. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 10 HR Chris G. 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 5 Gallons 

Poly Sheathing 2 EA 

Contractor Signature Date 

Client Signature Date 



 
 

 

 

 

 

 

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Wednesday, November 9, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 12 

1 Bldg 12-2 Pit Cleaning 
2 
3 
4 
5 

1 
2 
3 

Daily Tasks 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Todd Harris Sup 7:00 5:30 10 
Roger Snell OP-A 12:00 5:30 5 

Chris Giambelluca OP-C 7:00 5:30 10 
Todd St. Onge OP-A 7:00 5:30 10 
Ed Stallworth LA-A 12:00 5:30 5 
Earlie Lucas LA-A 7:00 5:30 10 

Jason Michaud LA-A 12:00 5:30 5 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 5 HR Roger S. 
Komatsu PC350 10 HR Todd S. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 10 HR Chris G. 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 5 Gallons 

Poly Sheathing 2 EA 

Contractor Signature Date 

Client Signature Date 



 
 

 

 

 

 

 

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Thursday, November 10, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 12 

1 Bldg 12-2 Pit Cleaning 
2 
3 
4 
5 

1 
2 
3 

Daily Tasks 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Todd Harris Sup 7:00 5:30 10 
Roger Snell OP-A 12:00 5:30 5 

Chris Giambelluca OP-A 7:00 5:30 10 
Ed Stallworth LA-A 12:00 5:30 5 
Earlie Lucas LA-A 7:00 5:30 10 

Jason Michaud LA-A 12:00 5:30 5 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 5 HR Roger S. 
Komatsu PC350 10 HR Chris G. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 5 HR 

Vac Truck 10 HR 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 5 Gallons 

Poly Sheathing 1 EA 

Contractor Signature Date 

Client Signature Date 



   

  

 
 

 

    
 

  
    

   
  

  

 
 

 

 

  
 
 

 

  

   

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Friday, November 11, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 12 

1 Bldg 12-2 Pit Cleaning 
2 
3 
4 
5 

1 
2 
3 

Daily Tasks 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Todd Harris Sup 7:00 5:30 10 
Roger Snell OP-A 7:00 12:00 5 

Chris Giambelluca OP-A 7:00 4:00 8.5 
Kiam Vaughn LA-A 7:00 4:00 8.5 

Ivan Smith LA-A 7:00 4:00 8.5 
Earlie Lucas LA-A 7:00 4:00 8.5 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 5 HR Roger S. 
Komatsu PC350 10 HR Chris G. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 10 HR 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 5 Gallons 

Poly Sheathing 1 EA 

Contractor Signature Date 

Client Signature Date 



 

   
      
   

  

 
 

 

 

 

    
    

  

  
  

  
  

 
 
 
 

 

 

 

  
 
 

 

     

   

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Monday, November 14, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 9,28 

Daily Tasks 
1 Bldg 9-18 Pit Cleaning 
2 Bldg 28-1 Pit Cleaning, steel cutting and staging 
3 Bldg 12-2 Pit Cleaning 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Todd Harris Sup 7:00 5:30 10 
Roger Snell OP-A 1:30 5:30 4 

Chris Giambelluca OP-C 7:00 5:30 10 
LaRon Jennings LA-A 7:00 5:30 10 

Ed Stallworth LA-A 1:30 5:30 4 
John Mohr LA-A 1:30 5:30 4 
Ivan Smith LA-A 1:30 5:30 4 

Earlie Lucas LA-A 1:30 5:30 4 
Jason Michaud LA-A 7:00 5:30 10 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 0 HR 
Komatsu PC350 4 HR Roger S. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 10 HR Chris G. 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 5 Gallons 

Poly Sheathing 1 EA 

Contractor Signature Date 

Client Signature Date 



   
      
   

  

 
 

 

    
    

  

  
  

  
  

 
 
 
 
 

 

 

 

  
 
 

 

  

   

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Tuesday, November 15, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 9,28 

Daily Tasks 
1 Bldg 9-18 Pit Cleaning 
2 Bldg 28-1 Pit Cleaning, steel cutting and staging 
3 Bldg 12-2 Pit Cleaning 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Todd Harris Sup 7:00 5:30 10 
Roger Snell OP-A 12:00 5:30 5 

Chris Giambelluca OP-C 7:00 5:30 10 
LaRon Jennings LA-A 7:00 5:30 10 

Ed Stallworth LA-A 12:00 5:30 5 
Kiam Vaughn LA-A 7:00 5:30 10 

John Mohr LA-A 7:00 5:30 10 
Ivan Smith LA-A 7:00 5:30 10 

Earlie Lucas LA-A 12:00 5:30 5 
Jason Michaud LA-A 7:00 5:30 10 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 0 HR 
Komatsu PC350 5 HR Roger S. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 10 HR Chris G. 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 5 Gallons 

Poly Sheathing 1 EA 

Contractor Signature Date 

Client Signature Date 



   
      
   

  

 
 

 

    
    

  

  
  

  
  

 
 
 
 
 

 

 

 

  
 

 
 

  

   

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Wednesday, November 16, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 9,28 

Daily Tasks 
1 Bldg 9-18 Pit Cleaning 
2 Bldg 28-1 Pit Cleaning, steel cutting and staging 
3 Bldg 12-2 Pit Cleaning 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Todd Harris Sup 7:00 5:30 10 

Brian Cummings OP-A 7:00 12:00 5 
Chris Giambelluca OP-C 7:00 5:30 10 
LaRon Jennings LA-A 7:00 5:30 10 

Ed Stallworth LA-A 7:00 12:00 5 
Kiam Vaughn LA-A 7:00 5:30 10 

John Mohr LA-A 7:00 5:30 10 
Ivan Smith LA-A 7:00 5:30 10 

Earlie Lucas LA-A 7:00 12:00 5 
Jason Michaud LA-A 7:00 5:30 10 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 0 HR 
Komatsu PC350 5 HR Roger S. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 10 HR Chris G. 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 10 Gallons 

Poly Sheathing 2 EA 

Contractor Signature Date 

Client Signature Date 



  

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Thursday, November 17, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 9,28 

Daily Tasks 
1 Bldg 9-18 Pit Cleaning 
2 Bldg 28-1 Pit Cleaning, steel cutting and staging 
3 Bldg 12-2 Pit Cleaning 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Todd Harris Sup 7:00 5:30 10 
Roger Snell OP-A 7:00 12:00 5 

Brian Cummings OP-A 7:00 5:30 10 
Chris Giambelluca OP-C 7:00 5:30 10 
LaRon Jennings LA-A 7:00 5:00 9.5 

Ed Stallworth LA-A 7:00 12:00 5 
Kiam Vaughn LA-A 7:00 5:00 10 

John Mohr LA-A 7:00 5:30 10 
Ivan Smith LA-A 7:00 5:30 10 

Earlie Lucas LA-A 7:00 12:00 5 
Jason Michaud LA-A 7:00 5:30 10 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 5 HR Roger S. 
Komatsu PC350 10 HR Brian C. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 10 HR Chris G. 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 10 Gallons 

Poly Sheathing 2 EA 

Contractor Signature Date 

Client Signature Date 



   
      
   

  

 
 

    

 

  

  
    

  
  

 

  

 

 

 
 

 
 

  

 
 

 

 

  

   

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Friday, November 18, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 9,28 

Daily Tasks 
1 Bldg 9-18 Pit Cleaning 
2 Bldg 28-1 Pit Cleaning, steel cutting and staging 
3 Bldg 12-2 Pit Cleaning 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Todd Harris Sup 7:00 5:30 8 
Roger Snell OP-A 7:00 3:30 8 

Chris Giambelluca OP-C 7:00 12:00 5 
LaRon Jennings LA-A 7:00 1:00 5.5 

Ed Stallworth LA-A 7:00 1:00 5.5 
Kiam Vaughn LA-A 7:00 1:00 5.5 

John Mohr LA-A 7:00 1:00 5.5 
Ivan Smith LA-A 7:00 1:00 5.5 

Earlie Lucas LA-A 7:00 1:00 5.5 
Jason Michaud LA-A 7:00 1:00 5.5 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 0 HR 
Komatsu PC350 8 HR Roger S. 

2500 gl Water Truck 5.5 HR 
Hot Water Pressure Washer (1) 5.5 HR 
Hot Water Pressure Washer (2) 5.5 HR 

Vac Truck 5 HR Chris G. 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 10 Gallons 

Poly Sheathing 2 EA 

Contractor Signature Date 

Client Signature Date 



 

   
      

  

 
 

 

 

 

    
  

  
    

  
  

  

 
 
 
 

  
 

 
  

 

     

   

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Monday, November 21, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 9,28 

Daily Tasks 
1 Bldg 9-18 Pit Cleaning 
2 Bldg 28-1 Pit Cleaning, steel cutting and staging 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Todd Harris SUP 7:00 5:30 10 

Chris Giambelluca OP-C 7:00 5:30 10 
Todd St. Onge OP-A 7:00 5:30 10 

John Mohr LA-A 7:00 5:30 10 
LeRon Jennings LA-A 7:00 5:30 10 

Ivan Smith LA-A 7:00 5:30 10 
Jason Michaud LA-A 7:00 5:30 10 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR HR 
Komatsu PC170 10 HR Todd S. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 10 HR Chris G. 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant Gallons 

Poly Sheathing 3 EA 

Contractor Signature Date 

Client Signature Date 



 

   
      

  

 
 
 

 

 

    

 

  

  
    

   
  

  

 
 

 
 

 

  

 
 

  

 

 

     

   

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Tuesday, November 22, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 9,28 

Daily Tasks 
1 Bldg 9-18 Pit Cleaning 
2 Bldg 28-1 Pit Cleaning, steel cutting and staging 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Todd Harris SUP 7:00 5:30 10 
Roger Snell OP-A 7:00 12:00 5 

Chris Giambelluca OP-C 7:00 5:30 10 
Todd St. Onge OP-A 7:00 5:30 10 
Ed Stallworth LA-A 7:00 12:00 5 
Kiam Vaughn LA-A 7:00 5:00 9.5 

John Mohr LA-A 7:00 5:30 10 
Earlie Lucas LA-A 7:00 12:00 5 

Jason Michaud LA-A 7:00 5:30 10 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 5 HR Roger S. 
Komatsu PC350 10 HR Todd S. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 10 HR Chris G. 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 10 Gallons 

Poly Sheathing 2 EA 

Contractor Signature Date 

Client Signature Date 



   
      

  

 
 
 

    

 

  

  
    

   
  

  

 
 
 
 
 

  

 
 

  

 

 

  

   

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Wednesday, November 23, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 9,28 

Daily Tasks 
1 Bldg 9-18 Pit Cleaning 
2 Bldg 28-1 Pit Cleaning, steel cutting and staging 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Todd Harris SUP 7:00 5:30 8 
Roger Snell OP-A 7:00 3:30 8 

Chris Giambelluca OP-C 7:00 3:30 8 
Todd St. Onge OP-A 7:00 3:30 8 
Ed Stallworth LA-A 7:00 3:30 8 
Kiam Vaughn LA-A 7:00 3:30 8 

John Mohr LA-A 7:00 3:30 8 
Ivan Smith LA-A 7:00 3:30 8 

Jason Michaud LA-A 7:00 3:30 8 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 8 HR Roger S. 
Komatsu PC350 8 HR Todd S. 

2500 gl Water Truck 8 HR 
Hot Water Pressure Washer (1) 8 HR 
Hot Water Pressure Washer (2) 8 HR 

Vac Truck 8 HR Chris G. 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 10 Gallons 

Poly Sheathing 2 EA 

Contractor Signature Date 

Client Signature Date 



 

     
      

  

 
 

 

 

 

    
 

  
    

   
  

  

 
 

 
 
 

  
 

 
  

 

     

   

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Monday, November 28, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 9,28 

Daily Tasks 
1 Bldg 9-18 Pit Cleaning, Steel removal 
2 Bldg 28-1 Pit Cleaning, steel cutting and staging 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Todd Harris Sup 7:00 5:30 10 

Chris Giambelluca OP-A 7:00 5:30 10 
Todd St. Onge OP-A 7:00 5:30 10 
Kiam Vaughn LA-A 7:00 5:30 10 

John Mohr LA-A 7:00 5:30 10 
LeRon Jennings LA-A 7:00 4:30 9 

Ivan Smith LA-A 7:00 5:30 10 
Jason Michaud LA-A 7:00 5:30 10 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 10 HR Chris G. 
Komatsu PC350 10 HR Todd S. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 10 HR 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 10 Gallons 

Poly Sheathing 2 EA 

Contractor Signature Date 

Client Signature Date 



 

     
      

  

 
 

 

 

 

    
  

  
    

  
  

  

  
 

 
  
 
 
 

 

     

   

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Tuesday, November 29, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 9,28 

Daily Tasks 
1 Bldg 9-18 Pit Cleaning, Steel removal 
2 Bldg 28-1 Pit Cleaning, steel cutting and staging 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Todd Harris Sup 7:00 5:30 10 

Chris Giambelluca OP-C 7:00 5:30 10 
Todd St. Onge OP-A 7:00 5:30 10 
Kiam Vaughn LA-A 7:00 5:30 10 

LeRon Jennings LA-A 7:00 5:30 10 
Jason Michaud LA-A 7:00 5:30 10 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR HR 
Komatsu PC350 10 HR Todd S. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 10 HR Chris G. 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 10 Gallons 

Poly Sheathing 2 EA 

Contractor Signature Date 

Client Signature Date 



 

     
      

  

 
 
 

 

 

  

 

 

   

    

 

  

    

  

  

 

     

   

 

 

 

 

 

 
  

 

 

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Wednesday, November 30, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 9,28 

Daily Tasks 
1 Bldg 9-18 Pit Cleaning, Steel removal 
2 Bldg 28-1 Pit Cleaning, steel cutting and staging 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Roger Snell OP-A 7:00 5:30 10 

Chris Giambelluca OP-C 7:00 5:30 10 
Todd St. Onge OP-A 7:00 5:30 10 
Ed Stallworth LA-A 7:00 5:30 10 
Kiam Vaughn LA-A 7:00 5:30 10 

John Mohr LA-A 7:00 5:30 10 
LeRon Jennings LA-A 7:00 5:30 10 

Earlie Lucas LA-A 7:00 5:30 10 
Jason Michaud LA-A 7:00 5:30 10 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 10 HR Roger S. 
Komatsu PC350 10 HR Todd S. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 10 HR Chris G. 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 10 Gallons 

Poly Sheathing 2 EA 

Contractor Signature Date 

Client Signature Date 



 

     
      

  

 
 
 

 

 

  

 

    

 

  

    

   

  

 

     

   

 

 

  

 

 

 
  

 

 

 

  

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Thursday, December 1, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 22,28 

Daily Tasks 
1 Bldg 22-1 Pit Cleaning, Steel removal 
2 Bldg 28-1 Pit Cleaning, steel cutting and staging 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Roger Snell OP-A 7:00 5:30 10 

Chris Giambelluca OP-A 7:00 5:30 10 
Todd St. Onge OP-A 7:00 5:30 10 
Kiam Vaughn LA-A 7:00 5:30 10 

John Mohr LA-A 7:00 5:30 10 
LeRon Jennings LA-A 7:00 5:30 10 

Earlie Lucas LA-A 7:00 5:30 10 
Jason Michaud LA-A 7:00 5:30 10 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 10 HR Roger S. 
Komatsu PC350 10 HR Todd S. 
Komatsu PC170 10 HR Chris G. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 10 HR 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 10 Gallons 

Poly Sheathing 2 EA 

Contractor Signature Date 

Client Signature Date 



 

      

  

 
 
 

 

 

  

 

    

 

  

    

   

  

 

     

   

 
      
     

 

  

 

 

 
  

 

 

 

  

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Friday, December 2, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 9,22,28 

Daily Tasks 
1 Bldg 9-18 Pit Cleaning, Final ACM Airs Ran 
2 Bldg 22-1 Pit Cleaning, Steel removal 
3 Bldg 28-1 Pit Cleaning, steel cutting and staging 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Roger Snell OP-A 7:00 5:30 10 

Chris Giambelluca OP-A 7:00 5:30 10 
Todd St. Onge OP-A 7:00 5:30 10 
Kiam Vaughn LA-A 7:00 5:30 10 

John Mohr LA-A 7:00 5:30 10 
LeRon Jennings LA-A 7:00 5:30 10 

Earlie Lucas LA-A 7:00 5:30 10 
Jason Michaud LA-A 7:00 5:30 10 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 10 HR Roger S. 
Komatsu PC350 10 HR Todd S. 
Komatsu PC170 10 HR Chris G. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 10 HR 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 10 Gallons 

Poly Sheathing 2 EA 

Contractor Signature Date 

Client Signature Date 



 

  

 

 

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Monday, December 5, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 9,28 

1 Bldg 9-18 Pit Cleaning 
2 Bldg 28-1 Pit Cleaning 
3 
4 
5 

1 
2 
3 

Daily Tasks 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Chris Giambelluca OP-A 7:00 5:30 10 

Todd St. Onge OP-A 12:00 5:30 5 
Kiam Vaughn LA-A 7:00 5:30 10 

LeRon Jennings LA-A 7:00 5:30 10 
Earlie Lucas LA-A 8:00 5:30 9 

Jason Michaud LA-A 7:00 5:30 10 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 5 HR Todd S. 
Komatsu PC350 10 HR Chris G. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 10 HR 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 5 Gallons 

Poly Sheathing 1 EA 

Contractor Signature Date 

Client Signature Date 



 

 

 

 

  

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Tuesday, December 6, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 9,28 

1 Bldg 9-18 Pit Cleaning 
2 Bldg 28-1 Pit Cleaning 
3 
4 
5 

1 
2 
3 

Daily Tasks 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Brian Cummings OP-A 7:00 12:00 5 

Chris Giambelluca OP-A 7:00 5:30 10 
Todd St. Onge OP-A 12:00 5:30 5 

John Mohr LA-A 7:00 5:30 10 
LeRon Jennings LA-A 7:00 5:30 10 

Earlie Lucas LA-A 7:00 5:30 10 
Jason Michaud LA-A 7:00 5:30 10 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 5 HR Todd S. 
Komatsu PC350 10 HR Chris G. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 10 HR 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 5 Gallons 

Poly Sheathing 2 EA 

Contractor Signature Date 

Client Signature Date 



 

 

 

 

  

DAILY JOB REPORT  

PROJECT: Al Tech Specialty Steel WORK DATE: Wednesday, December 7, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 9,28 

1 Bldg 9-18 Pit Cleaning 
2 Bldg 28-1 Pit Cleaning 
3 
4 
5 

1 
2 
3 

Daily Tasks 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Brian Cummings OP-A 7:00 12:00 5 

Chris Giambelluca OP-A 7:00 5:30 10 
Todd St. Onge OP-A 12:00 5:30 5 
Kiam Vaughan LA-A 7:00 5:30 10 

LeRon Jennings LA-A 7:00 5:30 10 
Earlie Lucas LA-A 7:00 5:30 10 

Jason Michaud LA-A 7:00 5:30 10 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 10 HR Brian C./Todd S. 
Komatsu PC350 10 HR Chris G. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 10 HR 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 10 Gallons 

Poly Sheathing 2 EA 

Contractor Signature Date 

Client Signature Date 



  

 
 
 

 

  
  

  
  
  

 
 

 

 

 

 

  

 

   

 

  

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Tuesday, November 8, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 22,28 

1 Bldg 22-1 Pit Cleaning 
2 Bldg 28-1 Pit Cleaning 
3 
4 
5 

1 
2 
3 

Daily Tasks 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Brian Cummings OP-A 7:00 5:30 10 

Chris Giambelluca OP-A 7:00 5:30 10 
Kiam Vaughan LA-A 7:00 5:30 10 

LeRon Jennings LA-A 7:00 5:30 10 
Earlie Lucas LA-A 7:00 5:30 10 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 10 HR Chris G. 
2500 gl Water Truck 10 HR 

Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 10 HR Chris G. 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 10 Gallons 

Contractor Signature Date 

Client Signature Date 



 

 
 

 

 

 

 

 

 

    DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Friday, December 9, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 22,28 

Daily Tasks 
1 Bldg 22-1 Pit Cleaning 
2 Bldg 28-1 Pit Cleaning, steel cutting started 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Chris Giambelluca OP-A 7:00 5:30 10 

Roger Snell OP-A 7:00 5:30 10 
Ed Stallworth LA-A 7:00 5:30 10 

Anthony Chandler LA-A 7:00 3:30 8 
Earlie Lucas LA-A 7:00 5:30 10 

Jason Michaud LA-A 7:00 5:30 10 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 10 HR Roger S. 
Komatsu PC350 10 HR Chris G. 

2500 gl Water Truck 10 HR 
Hot Water Pressure Washer (1) 10 HR 
Hot Water Pressure Washer (2) 10 HR 

Vac Truck 8 HR 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 10 Gallons 

Poly Sheathing rolls 2 EA 

Contractor Signature Date 

Client Signature Date 



 

 

 

 
  

  
  
  

 

 
 

 
 

 

 

 

 

   

 
   
  
    

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Monday, December 12, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 9,22,28 

Daily Tasks 
1 Bldg 9-18 Pit Cleaning 
2 Bldg 22-1 Pit Cleaning 
3 Bldg 28-1 Pit Steel cutting and stage for cleaning  
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Chris Giambelluca OP-C 7:00 4:30 9 

Todd St. Onge OP-A 7:00 4:30 9 
Eric Sargent LA-A 7:00 4:30 9 

Kiam Vaughan LA-A 7:00 4:30 9 
Earlie Lucas LA-A 7:00 12:00 5 

Jason Michaud LA-A 7:00 12:00 5 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 9 HR Todd S. 
2500 gl Water Truck 8 HR 

Hot Water Pressure Washer (1) 8 HR 
Hot Water Pressure Washer (2) 8 HR 

Vac Truck 8 HR Chris G. 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 10 Gallons 

Poly Sheathing 4 EA 

Contractor Signature Date 

Client Signature Date 



 
 

 

 

 

 

 

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Tuesday, December 13, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 22,28 

Daily Tasks 
1 Bldg 22-1 Pit Cleaning 
2 Bldg 28-1 Steel Cutting and staging for cleaning. 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Chris Giambelluca OP-C 7:00 4:30 9 

Todd St. Onge OP-A 7:00 4:30 9 
Eric Sargent LA-A 7:00 3:30 8 

Kiam Vaughan LA-A 7:00 3:30 8 
LeRon Jennings LA-A 7:00 3:30 8 

Earlie Lucas LA-A 7:00 3:30 8 
Jason Michaud LA-A 7:00 3:30 8 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 9 HR Todd S. 
2500 gl Water Truck 8 HR 

Hot Water Pressure Washer (1) 8 HR 
Hot Water Pressure Washer (2) 8 HR 

Vac Truck 9 HR Chris G. 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 10 Gallons 

Contractor Signature Date 

Client Signature Date 



 
 

 

 

 

 

 

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Wednesday, December 14, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 9 

1 Bldg 9-18 Pit Cleaning 
2 
3 
4 
5 

1 
2 
3 

Daily Tasks 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Brian Cummings OP-A 7:00 4:30 9 
Todd St. Onge OP-A 7:00 4:30 9 
Eric Sargent LA-A 7:00 4:30 9 
Ed Stallworth LA-A 7:00 4:30 9 

Kiam Vaughan LA-A 7:00 4:30 9 
LeRon Jennings LA-A 7:00 4:30 9 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 9 HR Brian C. 
2500 gl Water Truck 9 HR 

Hot Water Pressure Washer (1) 9 HR 
Hot Water Pressure Washer (2) 9 HR 

Vac Truck 9 HR 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 10 Gallons 

Contractor Signature Date 

Client Signature Date 



 
 

 

   

 
   
  
  

 

 

 
 

 
 

 
 

 
  

 

  
  

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Thursday, December 15, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 9,22,28 

1 Bldg 9-18 Pit Cleaning 
2 Bldg 22-1 Pit Cleaning 
3 Bldg 28-1 Pit Cleaning 
4 
5 

1 
2 
3 

Daily Tasks 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Brian Cummings OP-A 7:00 4:30 9 

Eric Sargent LA-A 7:00 4:30 9 
Ed Stallworth LA-A 7:00 11:00 4 

Kiam Vaughan LA-A 7:00 4:30 9 
LeRon Jennings LA-A 7:00 4:30 9 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 9 HR Brian C. 
2500 gl Water Truck 9 HR 

Hot Water Pressure Washer (1) 9 HR 
Hot Water Pressure Washer (2) 9 HR 

Vac Truck 9 HR 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 5 Gallons 

Contractor Signature Date 

Client Signature Date 



 
 
 

  

  

  
  

 
 

 
 

 

 
 

 

 

 

   

 
   
  
  

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Friday, December 16, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 9,22,28 

1 Bldg 9-18 Pit Cleaning 
2 Bldg 22-1 Pit Cleaning 
3 Bldg 28-1 Pit Cleaning 
4 
5 

1 
2 
3 

Daily Tasks 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Chris Giambelluca OP-C 7:00 12:00 5 

Todd St. Onge OP-A 7:00 12:00 5 
Eric Sargent LA-A 7:00 12:00 5 
Ed Stallworth LA-A 7:00 12:00 5 

Kiam Vaughan LA-A 7:00 12:00 5 
LeRon Jennings LA-A 7:00 12:00 5 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 5 HR Todd S. 
2500 gl Water Truck 5 HR 

Hot Water Pressure Washer (1) 5 HR 
Hot Water Pressure Washer (2) 5 HR 

Vac Truck 5 HR Chris G. 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 5 Gallons 

Contractor Signature Date 

Client Signature Date 



 
 

 

   

 
     
    

 

 

 

 

 
 

 
  

 

 

  
  

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Monday, December 19, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 9,22 

Daily Tasks 
1 Bldg 9-18 Pit Cleaning, inspections completed in sections 
2 Bldg 22-1 Pit Cleaning and water pumping 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Brian Cummings OP-A 7:00 4:30 9 

Ed Stallworth LA-A 7:00 4:30 9 
LaRon Jennings LA-A 7:00 4:30 9 
Kiam Vaughan LA-A 7:00 4:30 9 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 9 HR Brian C. 
2500 gl Water Truck 9 HR 

Hot Water Pressure Washer (1) 9 HR 
Hot Water Pressure Washer (2) 9 HR 

Vac Truck 9 HR 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 10 gallons 

Contractor Signature Date 

Client Signature Date 



 
 

 

 
 
 
 

 
  
  

 
 

  

 

 

 

    

 
  
   

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Tuesday, December 20, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 22.B 28 

Daily Tasks 
1 Bldg 22-1 Pit Cleaning 
2 Bldg. 28-1 Pit Cleaning - Steel cutting and Removal 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Brian Cummings OP-A 7:00 4:30 9 

Eric Sargent LA-A 7:00 4:30 9 
Kiam Vaughan LA-A 7:00 4:30 9 

LaRon Jennings LA-A 7:00 4:30 9 
Earlie Lucas LA-A 7:00 4:30 9 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 9 HR Brian C. 
2500 gl Water Truck 9 HR 

Hot Water Pressure Washer (1) 9 HR 
Hot Water Pressure Washer (2) 9 HR 

Vac Truck 9 HR 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 10 Gallons 

Poly 4 EA 

Contractor Signature Date 

Client Signature Date 



 

 

 

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Wednesday, December 21, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 9,22 

1 Bldg 9-18 Pit Cleaning 
2 Bldg 22-1 Pit Cleaning 
3 
4 
5 

1 
2 
3 

Daily Tasks 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Brian Cummings OP-A 7:00 4:30 9 

Eric Sargent LA-A 7:00 4:30 9 
Kiam Vaughan LA-A 7:00 4:30 9 

LaRon Jennings LA-A 7:00 4:30 9 
Earlie Lucas LA-A 7:00 4:30 9 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY SA265 LR 9 HR Brian C. 
2500 gl Water Truck 9 HR 

Hot Water Pressure Washer (1) 9 HR 
Hot Water Pressure Washer (2) 9 HR 

Vac Truck 9 HR 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 5 Gallons 

Contractor Signature Date 

Client Signature Date 



 
 

  
  
  

 
 
 

 

 

  

 

 

 

   

 
      

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Thursday, December 22, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 9 

Daily Tasks 
1 Bldg 9-18 Pit Cleaning - Removing & cutting metal 
2 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Brian Cummings OP-A 7:00 3:30 8 
Kiam Vaughan LA-A 7:00 3:30 8 

LaRon Jennings LA-A 7:00 3:30 8 
Earlie Lucas LA-A 7:00 3:30 8 
Eric Sargent LA-A 7:00 3:30 8 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

Vac truck 8 HR 
PC 350 Exc. 8 HR Brian C. 

Hot Water Pressure Washer (1) 8 HR 
Hot Water Pressure Washer (2) 8 HR 

MATERIAL 
DESCRIPTION QUANTITY UNIT 

Contractor Signature Date 

Client Signature Date 



 
 

 

 

 

 

 

 
 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Wednesday, December 28, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 9,22 

Daily Tasks 
1 Bldg 9-18 Pit Cleaning - Pipe plugging - Tunnel dig out 
2 Bldg 22-1 Pit Cleaning - water pumped and ice removed - Ready for inspection 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Eric Sargent LA-A 7:00 4:30 9 

Kiam Vaughan LA-A 7:00 4:30 9 
LaRon Jennings LA-A 7:00 4:30 9 
Jason Michaud LA-A 7:00 4:30 9 

Earlie Lucas LA-A 7:00 4:30 9 
EQUIPMENT 

MAKE Task Code Hours OPERATOR 
Vac truck 9 hr 

Hot Water Pressure Washer (1) 9 hr 
Hot Water Pressure Washer (2) 9 hr 

2500 gl Water Truck 9 hr 

MATERIAL 
DESCRIPTION QUANTITY UNIT 

Surfactant 10 Gallons 

Contractor Signature Date 

Client Signature Date 



 

  

  
  

  
  

 

 

 

 
 

 
 

  

 

 

   

 
   
         

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Thursday, December 29, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 9,22 

Daily Tasks 
1 Bldg 9-18 Pit Cleaning 
2 Bldg 22-1 Pit Cleaning and inspected not cleared - Reclean wall area requested 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Chris Giambelluca OP-C 7:00 3:30 8 

Roger Snell OP-A 7:00 3:30 8 
Earlie Lucas LA-A 7:00 2:00 7 

Kiam Vaughan LA-A 7:00 4:30 9 
LaRon Jennings LA-A 7:00 4:30 9 
Jason Michaud LA-A 7:00 4:30 9 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

Vac truck 8 HR Chris G. 
35A Offroad Dump Truck 9 HR Chris G. 

2500 gl Water Truck 9 HR 
Hot Water Pressure Washer (1) 9 HR 
Hot Water Pressure Washer (2) 9 HR 

SANY SA265 LR 8 HR Roger S. 
MATERIAL 

DESCRIPTION QUANTITY UNIT 

Contractor Signature Date 

Client Signature Date 



 

   
  

  

 

 

 

 

 

   

 
    
     

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Friday, December 30, 2022 

CLIENT: NYSDEC PROJECT #: DEC-07-Pit B 9,22 

Daily Tasks 
1 Bldg 9-18 Pit Cleaning - Stopped Shutdown for Winter. 
2 Bldg 22-1 Pit Final Cleaning Inspection - Samples Taken 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Earlie Lucas LA-A 7:00 2:00 7 

Kiam Vaughan LA-A 7:00 4:30 9 
Joshua Haynes LA-A 7:00 2:30 7 

Joseph Hargraves LA-A 7:00 4:30 9 
EQUIPMENT 

MAKE Task Code Hours OPERATOR 
Vac truck 9 hr 

Hot Water Pressure Washer (1) 9 hr 
Hot Water Pressure Washer (2) 7 hr 

MATERIAL 
DESCRIPTION QUANTITY UNIT 

Contractor Signature Date 

Client Signature Date 



 
 
 

   
  

 
 

 

 

 

 

 

 
   

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Monday, March 20, 2023 

CLIENT: NYSDEC PROJECT #: DEC-07-bldg 28 

Daily Tasks 
1 bldg 28 main pit demo started- pumping complete 
2 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Mark Campenella OP-A 7:00 3:30 8 

Roger Snell OP-A 7:00 3:30 8 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

PC 300 8 hr Roger S. 
PC 290-long stick 8 hr Mark S. 

MATERIAL 
DESCRIPTION QUANTITY UNIT 

Contractor Signature Date 

Client Signature Date 



 
 
 

 

 

 

 
        

 

 

  

 
 

 

  

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Tuesday, March 21, 2023 

CLIENT: NYSDEC PROJECT #: DEC-07-bldg 28 

Daily Tasks 
1 Bldg 28 processing of main pit debris - remove,stockpile material and debris 
2 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Mark Campenella OP-A 7:00 3:30 8 

Roger Snell OP-A 7:00 3:30 8 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

PC 300 8 hr Roger S. 
PC 290-long stick 8 hr Mark C. 

MATERIAL 
DESCRIPTION QUANTITY UNIT 

Contractor Signature Date 

Client Signature Date 



 
 

 

 

 

 

 

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Wednesday, March 22, 2023 

CLIENT: NYSDEC PROJECT #: DEC-07-bldg 9 

Daily Tasks 
1 Bldg 9-18 pumping - cleaning started - inspection done - not passed 
2 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Mark Campenella OP-A 7:00 11:00 4 

Roger Snell OP-A 7:00 12:00 5 
Chris Giambelluca OP-A 7:00 3:30 8 

Kiam vaughan LA-A 7:00 3:30 8 
Eric Thorne LA-A 7:00 3:30 8 
Earlie Lucas LA-A 7:00 3:30 8 
Earl Lowe LA-A 7:00 3:30 8 

Joe Poliniak LA-A 7:00 3:30 8 
EQUIPMENT 

MAKE Task Code Hours OPERATOR 
Vac Truck 1 8 hr Chris G. 

PC 290-long stick 4 hr Mark C 
Sany 215 w/buster 2 hr Roger S 

Hot Water Pressure Washer 1 8 hr 
vac truck 2 8 hr Earl Lowe 

Hot Water Pressure Washer 2 8 hr 

MATERIAL 
DESCRIPTION QUANTITY UNIT 

Surfactant 15 gl 

Contractor Signature Date 

Client Signature Date 



 

 
 
 
 

 

 

  
 

 

   

 
  

 

 

 

 

  

     

 

 
       
      

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Thursday, March 23, 2023 

CLIENT: NYSDEC PROJECT #: DEC-07-bldg 9 and 28 

Daily Tasks 
1 Bldg 9 Pumping and cleaning walls-sampled 100% (engineers) Back fill started 
2 bldg 28 small pits cleaning and inpection cleared and backfilled 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Mark Campenella OP-A 7:00 3:30 8 
Chris Giambelluca OP-A 7:00 3:30 8 

Roger Snell OP-A 7:00 3:30 8 
Earlie Lucas LA-A 7:00 3:30 8 
Rakim Tillery LA-A 7:30 12:30 5 

Earl Lowe LA-A 7:00 3:30 8 
Joe Poliniak LA-A 7:00 3:30 8 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 
PC 300 4 hr Roger S. 

PC 290-long stick 6 hr Mark C. 
Sany 215 w/ buster 8 hr Chris G 

Hot Water Pressure Washer 1 8 hr 
Vac Truck 8 hr 

Vac Truck 2 8 hr Earl Lowe 
Hot Water Pressure Washer 2 6 hr 

kubota skid steer 8 hr 

MATERIAL 
DESCRIPTION QUANTITY UNIT 

Surfactant 10 gl 

Contractor Signature Date 

Client Signature Date 



 
 
 

  
  

 
 

 

 

 

 

 

 
       

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Monday, March 27, 2023 

CLIENT: NYSDEC PROJECT #: DEC-07-bldg 28 

Daily Tasks 
1 Bldg 28 main pit demo steel removal and tank - 50% removed 
2 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Roger Snell OP-A 7:00 3:30 8 

Mark Campenella OP-A 7:00 3:30 8 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

PC 290-long stick 8 hr Mark C. 
PC 300 8 hr Roger S. 

MATERIAL 
DESCRIPTION QUANTITY UNIT 

Contractor Signature Date 

Client Signature Date 



 
 
 

  
  

 
 

 

 

 

 

 

 

 
    

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Thursday, March 30, 2023 

CLIENT: NYSDEC PROJECT #: DEC-07-bldg 28 

Daily Tasks 
1 Bldg 28-1 pit cleaning debris removal of metal completed 
2 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Roger Snell OP-A 7:00 12:00 5 

Mark Campenella OP-A 8:00 3:30 7 
Bryan Morrison LA-A 7:00 3:30 8 

Earlie Lucas LA-A 7:00 3:30 8 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

PC 290-long stick 6 hr Mark C. 
PC 300 4 hr Mark C. 

MATERIAL 
DESCRIPTION QUANTITY UNIT 

Contractor Signature Date 

Client Signature Date 



 
 
 

 

 
  

 

 
 

 

 

 

 

 

 
      

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Friday, March 31, 2023 

CLIENT: NYSDEC PROJECT #: DEC-07-bldg 28 

Daily Tasks 
1 Bldg 28 pit cleaning bulk material cleaned and stated for sampling 
2 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Roger Snell OP-A 7:00 11:00 4 

Mark Campenella OP-A 7:00 12:00 5 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

PC 290-long stick 5 hr Mark 
Cat loader 4 hr Roger 

MATERIAL 
DESCRIPTION QUANTITY UNIT 
Waste material loads 

Vac truck Gallon 

Contractor Signature Date 

Client Signature Date 



 
 

 

 
  

 
 

 

 

 

 

 

 

 
       

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Monday, April 3, 2023 

CLIENT: NYSDEC PROJECT #: DEC-07-bldg 28 

Daily Tasks 
1 Bldg 28 main pit cleaning and bulk debris removed 
2 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Mark Campenella OP-A 7:00 3:30 8 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

PC 290-long stick 5 hr Mark 
Pc 300 3 hr Mark 

MATERIAL 
DESCRIPTION QUANTITY UNIT 
Waste material loads 

Vac truck Gallon 

Contractor Signature Date 

Client Signature Date 



 
 

   

  

 
 

 

 

 

 

 

 

  

 
   

     

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Thursday, April 6, 2023 

CLIENT: NYSDEC PROJECT #: DEC-07-bldg 28, 32 

Daily Tasks 
1 Bldg 28 1 pit cleaning started 
2 Concrete removal for tank and stock pile - Bldg. 32 (2hrs) 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

Kiam Vaughan LA-A 7:00 3:30 8 
Mark Campenella OP-A 7:00 2:30 7 

Roger Snell OP-A 7:00 11:00 4 
Rakim Tillery LA-A 7:00 3:30 8 
Eric Sargent LA-A 7:00 3:30 8 
Earlie Lucas LA-A 7:00 3:30 8 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

PC 290-long stick 6 hr Mark C. 
4" pump Wacker 6 hr 

Pc 300 4 hr Roger S. 

MATERIAL 
DESCRIPTION QUANTITY UNIT 

Contractor Signature Date 

Client Signature Date 



 
 
 

 
  

  
  

 

 

 
 

 
 

 

 

 

 

 

 

 
       
       

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Friday, April 7, 2023 

CLIENT: NYSDEC PROJECT #: DEC-07-bldg 27,28 

Daily Tasks 
1 Bldg 27 platform demo and stock piled for backfill 
2 Bldg 28 pit cleaning small pits excavated and power washing large pit starting 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

Mark Campenella OP-A 7:00 3:30 8 
Brian Cummings OP-A 7:00 3:30 8 

Chris Giambelluca OP-A 7:00 3:30 8 
Kiam Vaughan LA-A 7:00 3:30 8 
Eric Sargent LA-A 7:00 3:30 8 
Rakim Tillery LA-A 7:00 3:30 8 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

VAC TRUCK 4 hr 
Hot Water Pressure Washer 1 8 hr 

Pc 300 8 hr Brian C. 
Sany 215 w/buster 8 hr Mark C. 

Kubota mini excavator 8 hr Chris G. 
MATERIAL 

DESCRIPTION QUANTITY UNIT 
Surfactant 5 gl 

Contractor Signature Date 

Client Signature Date 



 
 

 

 

 

 
      
        

 

 

 
 

 

 

 

 
  

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Monday, April 10, 2023 

CLIENT: NYSDEC PROJECT #: DEC-07-bldg 27,28 

Daily Tasks 
1 Bldg 27 concrete consolidation and stock pile- Platform demo 
2 Bldg 28 main pit cleaning, pressure washing and walls - upper section 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

Brian Cummings OP-A 7:00 2:30 7 
Chris Giambelluca OP-A 7:00 3:30 8 

Kiam Vaughan LA-A 7:00 2:30 7 
Earlie Lucas LA-A 7:00 2:30 7 
Rakim Tillery LA-A 7:00 3:30 8 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

VAC TRUCK 7 hr 
CAT Loader 7 hr Brian C. 

Sany 215 w/buster 8 hr Chris G 
Pressure Washer 1 7 hr 

MATERIAL 
DESCRIPTION QUANTITY UNIT 

Contractor Signature Date 

Client Signature Date 



 
 

 

 

 

 
      
     
       

 

  

 
 

 
 

 

 
 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Tuesday, April 11, 2023 

CLIENT: NYSDEC PROJECT #: DEC-07-bldg 27,28,29,31 

Daily Tasks 
1 Bldg 27 concrete raised area consolidatation and stock pile 
2 Bldg 28 pit cleaning first level cleared- second level 80% 
3 Bldg 29 pit (2) uncovered Bldg 31-pit uncovered-documented 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

Brian Cummings OP-A 7:00 12:00 5 
Chris Giambelluca OP-A 7:00 3:30 8 

Eric Sargent LA-A 7:00 3:30 8 
Kiam Vaughan LA-A 7:00 3:30 8 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

Sany 215 W/Buster 8 hr Chris G. 
Vac Truck 8 hr 

Pressure Washer 1 8 hr 

MATERIAL 
DESCRIPTION QUANTITY UNIT 

Contractor Signature Date 

Client Signature Date 



 
 

 

        

 

 

 
   
   
    

 

 

 

  

 

 

 
 

 
 

 
 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Wednesday, April 12, 2023 

CLIENT: NYSDEC PROJECT #: DEC-07-bldg 27,28,29,31 

Daily Tasks 
1 Bldg 27 concrete consolidation and grading-platform 
2 Bldg 31-1 pit cleaning 95% complete 
3 Bldg. 28 pit cleaning 3rd level started- powerwash-
4 Additional pit- Bldg 29-1,2,3,(additional found Bldg 31-1) Bldg 29 -1- cleared/backfilled 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

Joe Poliniak LA-A 7:00 3:30 8 
Eric Sargent LA-A 7:00 3:30 8 

Brian Cummings OP-A 7:00 3:30 8 
Chris Giambelluca OP-A 7:00 3:30 8 

Austin Mojcski LA-A 7:00 3:30 8 
Kiam Vaughan LA-A 7:00 3:30 8 

Brett Cirillo LA-A 7:00 3:30 8 
EQUIPMENT 

MAKE Task Code Hours OPERATOR 
Kubota mini excavator 8 hr Chris G. 

2000 gallon-abele 2 hr 
Kubota skid steer 8 hr 

Vac Truck 7 
sany 215 w/buster 8 hr Brian C. 

MATERIAL 
DESCRIPTION QUANTITY UNIT 

Contractor Signature Date 

Client Signature Date 



 

 
 

 

 

  

  
 

 

 

 

 

 

 

 

   
   

      

 

 
   
       
         

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Thursday, April 13, 2023 

CLIENT: NYSDEC PROJECT #: DEC-07-bldg 27,28,9,22 

Daily Tasks 
1 Bldg 27 area final grading 
2 Bldg 28 pit cleaning power washing large pit level 3 
3 Bldg 9 - investgation -additional vault(s) found- see investigation report -3 tanks dewatering 
4 Bldg 9 additional pits cleaning (3) 
5 Bldg 22- pit cleaning 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

Eric Sargent LA-A 7:00 3:30 8 
Brian Cummings OP-A 7:00 3:30 8 

Chris Giambelluca OP-A 7:00 3:30 8 
Austin Mojcski LA-A 7:00 3:30 8 
Joe Poliniak LA-A 7:00 3:30 8 
Earlie Lucas LA-A 7:00 3:30 8 

Joshua Haynes LA-A 7:00 3:30 8 
Kiam Vaughan LA-A 7:00 3:30 8 

Brett Cirillo LA-A 7:00 3:30 8 
EQUIPMENT 

MAKE Task Code Hours OPERATOR 
PC 230 long-stick 6 hr Brian C 

Hot Water Pressure Washer 8 hr 
4500cgl Water Truck- Abele 8 hr 

PC 300 4 hr Chris G 
Vac Truck 4 hr 

Sany 215 w/buster 4 hr Chris G. 
Kubota skid steer 7 hr 

MATERIAL 
DESCRIPTION QUANTITY UNIT 

Contractor Signature Date 

Client Signature Date 



 

 
  

 
  

  

 
 

 
 

 

 

 

 

 

 
       
          
   

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Friday, April 14, 2023 

CLIENT: NYSDEC PROJECT #: DEC-07-bldg 9,28,31 

Daily Tasks 
1 Bldg 28 pit cleaning power washer large pit level 3 
2 Bldg 9 additional pits cleaning (3) engineer inspect clay bottoms and product odor-TBD-secured for w 
3 Bldg 31- cleared and backfilled 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

Eric Sargent LA-A 7:00 3:30 8 
Brian Cummings OP-A 7:00 3:30 8 

Joe Poliniak LA-A 7:00 2:30 7 
Austin Mojcski LA-A 7:00 3:30 8 
Rakim Tillery LA-A 7:00 3:30 8 

Kiam Vaughan LA-A 7:00 3:30 8 
Brett Cirillo LA-A 7:00 3:30 8 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

Sany 215 w/buster 5 hr Brian C 
Kubota mini excavator hr 

Hot Water Pressure Washer 1 8 hr 
Hot Water Pressure Washer 2 8 hr 

Vac Truck 6 hr 

MATERIAL 
DESCRIPTION QUANTITY UNIT 

Surfactant 5 gl 

Contractor Signature Date 

Client Signature Date 



 

 
  

  
 

 
 

 

 

 

 

 

 
    
       
     

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Tuesday, April 18, 2023 

CLIENT: NYSDEC PROJECT #: DEC-07 

Daily Tasks 
1 Bldg 9 additional vaults in pit- hand removal 
2 Bldg 9-30, 31 additioanl pit cleaning concrete demo to remove piping - stock piled 
3 Bldg 31 pits -clear for backfill 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Brian Cummings OP-A 7:00 8:00 1 
Chris Giambelluca OP-A 7:00 3:30 8 

Joe Poliniak LA-A 7:00 3:30 8 
Rakim Tillery LA-A 7:00 3:30 8 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY 215 W/Buster 8 hr Chris G 
Vac Truck 4 hr 

MATERIAL 
DESCRIPTION QUANTITY UNIT 

Contractor Signature Date 

Client Signature Date 



 

  
 

  

  

  
 

 

  

 

 

 

 

 

 

 
     
   
       

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Wednesday, April 19, 2023 

CLIENT: NYSDEC PROJECT #: DEC-07 

Daily Tasks 
1 Bldg. 27 - concrete consolidation and grading- platform 
2 Bldg. 31-1 pit backfill -complete 
3 Bldg 28 Exploratory concrete removal- floor breaking and contaminaiton search 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Brian Cummings OP-A 7:00 3:30 8 
Chris Giambelluca OP-C 7:00 11:00 4 

Eric Sargent LA-A 7:00 3:30 8 
Rakim Tillery LA-A 7:00 3:30 8 
Joe Poliniak LA-A 7:00 3:30 8 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

Sany 215 w/buster 4 hr Brian C. 
Mini excavator 2 hr Brian C. 

2000 Gallon -Abele 1 hr 
Vac Truck 8 hr Chris G. 

MATERIAL 
DESCRIPTION QUANTITY UNIT 

Contractor Signature Date 

Client Signature Date 



 

 

 

 

 
         

 

 

 

 
 

 

 

  
  

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Thursday, April 20, 2023 

CLIENT: NYSDEC PROJECT #: DEC-07 

Daily Tasks 
1 Bldg. 28 - pit cleaning power washing large pit level 3 (65% complete)-level 1/2 (complete) 
2 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Eric Sargent LA-A 7:00 3:30 8 
Rakim Tillery LA-A 7:00 3:30 8 
Joe Poliniak LA-A 7:00 3:30 8 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

Vac Truck 8 hr 
Hot Water Pressure Washer 1 8 hr 
Hot Water Pressure Washer 2 8 hr 

hr 

MATERIAL 
DESCRIPTION QUANTITY UNIT 

Surfactant 5 gl 

Contractor Signature Date 

Client Signature Date 



 

 

 

 

 
         
  

 

 

  

 
 

 
 

 

  
 

  

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Friday, April 21, 2023 

CLIENT: NYSDEC PROJECT #: DEC-07 

Daily Tasks 
1 Bldg 28 pit cleaning power washing large pit leve 3 upper completed inspected clear-final rinse neede 
2 Bldg 14-6 pit cleaned inspected 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Earlie Lucas LA-A 7:00 12:00 5 
Eric Sargent LA-A 7:00 3:30 8 
Rakim Tillery LA-A 7:00 3:30 8 
Joe Poliniak LA-A 7:00 3:30 8 

Chris Giambelluca OP-A 7:00 11:00 4 
EQUIPMENT 

MAKE Task Code Hours OPERATOR 
Sany 215 w/buster 5 hr Chris G. 

Hot Water Pressure Washer 1 8 hr 
Vac Truck 6 hr 

Hot Water Pressure Washer 2 8 hr 
hr 

MATERIAL 
DESCRIPTION QUANTITY UNIT 

Surfactant 5 gl 

Contractor Signature Date 

Client Signature Date 



 

 

 

 
       
  

 

 

  

 
 
 

 

 

 
 

  
  
  

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Monday, April 24, 2023 

CLIENT: NYSDEC PROJECT #: DEC-07 

Daily Tasks 
1 Bldg. 28 pit level 3 final clean out bottom ( water removal-6 loads) 
2 Bldg 14-7 pit cleaning small excavated-pipe removal and plugging 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

Eric Sargent LA-A 7:00 11:00 4 
Chris Giambelluca OP-A 7:00 11:00 4 

Joe Pliniak LA-A 7:00 3:30 8 
Kiam Vaughan LA-A 7:00 3:30 8 

Eric Thorne LA-A 7:00 11:00 4 
Joshua Haynes LA-A 7:00 3:30 8 

Earlie Lucas LA-A 7:00 3:30 8 
Rakim Tillery LA-A 7:00 3:30 8 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

PC 300 2 hr Chris G 
Vac truck 8 hr 

Hot Water Pressure Washer 1 8 hr 
Hot Water Pressure Washer 2 8 

MATERIAL 
DESCRIPTION QUANTITY UNIT 

Contractor Signature Date 

Client Signature Date 



 

 

 

 
       
     
       

 

  

 
 
  

 

 

 

   
 

  
  

 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Tuesday, April 25, 2023 

CLIENT: NYSDEC PROJECT #: DEC-07 

Daily Tasks 
1 Bldg. 28 pit Metal cleaning - 3 loads water - inspected cleared 
2 Bldg 14-7 holes plugged and inspected for backfill 
3 Bldg. 13-2,3,4 - Additional vault(s) concrete top removes, pit cleaned and pipes filled. 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

Lt Humphrey Sup 
Mark Campanella OP-A 7:00 11:00 4 
Brian Cummings OP-A 7:00 12:00 5 

Joe Poliniak LA-A 7:00 3:30 8 
Earlie Lucas LA-A 7:00 12:00 5 
Eric Thorne LA-A 7:00 10:00 3 

Joshua Haynes LA-A 7:00 9:00 2 
Eric Sargent LA-A 7:00 3:30 8 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

PC 300 4 hr Mark C 
Vac truck 4 hr Brian C 

Water Truck 4 hr 
Hot Water Pressure Washer 1 8 
Hot Water Pressure Washer 2 8 

MATERIAL 
DESCRIPTION QUANTITY UNIT 
Poly Sheating 2 ea 

Contractor Signature Date 

Client Signature Date 



 

 

 

 
           

 

  

 
 
 

 

  
  
  

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Wednesday, April 26, 2023 

CLIENT: NYSDEC PROJECT #: DEC-07 

Daily Tasks 
1 Bldg. 13-2,3,4, pit cleaning and back fill -cleared ready for back fill 
2 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

Lt Humphrey Sup 
Eric Sargent LA-A 7:00 2:30 7 
Joe Poliniak LA-A 7:00 2:30 7 

Kiam Vaugan LA-A 7:00 2:30 7 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

4500cgl Water Truck -Abele 4 hr 
Vac truck 7 hr 

Hot Water Pressure Washer 1 8 hr 
Hot Water Pressure Washer 2 8 hr 

MATERIAL 
DESCRIPTION QUANTITY UNIT 

Contractor Signature Date 

Client Signature Date 



 
 

 

 

 
  

 

  

 
 

 
 

 

  
 
 

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Thursday, April 27, 2023 

CLIENT: NYSDEC PROJECT #: DEC-07 

1 Bldg 13-2,4 Bldg 22-10-cleaning 
2 
3 
4 
5 

1 
2 
3 

Daily Tasks 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

Lt Humphrey Sup 
Eric Sargent LA-A 7:00 2:30 7 
Rakim Tillery LA-A 7:00 3:30 8 
Joe Poliniak LA-A 7:00 3:30 8 

Kiam Vaugan LA-A 7:00 3:30 8 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

Vac truck 8 hr 
4500cgl Water Truck -Abele 8 hr 

Hot Water Pressure 1 8 hr 
Hot Water Pressure 2 8 hr 

MATERIAL 
DESCRIPTION QUANTITY UNIT 

Contractor Signature Date 

Client Signature Date 



 
 
 

  
 

  

  

 
 
 

 

 

 

 

 

  

 
          

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Thursday, May 4, 2023 

CLIENT: NYSDEC PROJECT #: DEC-07 Bldg 9 

Daily Tasks 
1 Bldg Pit 9-33 vault cleaning- new pit discover when manhole prep was going 
2 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Brian Cummings OP-A 7:00 2:00 7 
Chris Gambullca OP-A 7:00 8:00 1 

Joe Poliniak LA-A 7:00 8:00 1 
Earlie Lucas LA-A 7:00 9:00 2 

Joshua Haynes LA-A 7:00 12:00 5 
Rakim Tillery LA-A 7:00 9:00 2 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

Sany 215 w/buster 2 hr Brian C. 
Kubota mini excavator 4 hr Brian C. 

Cat Loader 1 hr Brian C. 
Vac Truck 1 hr Chris G. 

MATERIAL 
DESCRIPTION QUANTITY UNIT 

Contractor Signature Date 

Client Signature Date 



 

  
 

  

 

  
 

 

 

 

 

 

   

 
   

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Monday, May 8, 2023 

CLIENT: NYSDEC PROJECT #: DEC-07 Bldg 9 

1 Bldg 9-33 pit cleaning 
2 
3 
4 
5 

1 
2 
3 

Daily Tasks 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Joe Poliniak LA-A 11:00 3:30 8 

Kiam Vaughan LA-A 11:00 3:30 8 
Rakim Tillery LA-A 11:00 3:30 8 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY 215 W/Buster 0 hr 
Vac Truck 8 hr 

Water Truck 8 hr 
Hot Water Pressure Washer 1 8 hr 

MATERIAL 
DESCRIPTION QUANTITY UNIT 

Contractor Signature Date 

Client Signature Date 



 

  
  

  

  
 

 
 

 

 

 

 

   

 
    

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Tuesday, May 9, 2023 

CLIENT: NYSDEC PROJECT #: DEC-07 Bldg 29 

Daily Tasks 
1 Bldg 9 33 pit cleaning - break out to clean - measured/excavated/cleared 
2 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Joe Poliniak LA-A 11:00 3:30 4 

Chris Giambelluca OP-A 11:00 3:30 4 
Kiam Vaughan LA-A 11:00 3:30 4 
Rakim Tillery LA-A 11:00 3:30 4 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY 215 W/Buster 4 hr Chris G. 
Vac Truck 4 hr 

Hot Water Pressure Washer 1 hr 
hr 

MATERIAL 
DESCRIPTION QUANTITY UNIT 

Contractor Signature Date 

Client Signature Date 



 

 
  

 

 

 

 

 

   

 
         

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Wednesday, May 10, 2023 

CLIENT: NYSDEC PROJECT #: DEC-07 Bldg 29 

Daily Tasks 
1 Bldg 29 vault - investigation -drainage hole filled in - engineer noted 
2 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Joshua Haynes LA-A 1:30 3:30 2 

Chris Giambelluca OP-A 1:30 3:30 2 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY 215 W/Buster 2 hr Chris G. 
hr 
hr 
hr 

MATERIAL 
DESCRIPTION QUANTITY UNIT 

Contractor Signature Date 

Client Signature Date 



 

 

 

   

 
     

 

 

  

 
 

 

 
  

DAILY JOB REPORT 

PROJECT: Al Tech Specialty Steel WORK DATE: Thursday, May 11, 2023 

CLIENT: NYSDEC PROJECT #: DEC-07 Bldg 21 

Daily Tasks 
1 Bldg 21-2- Vault investigate /demo backfill area and grade 
2 
3 
4 
5 

1 
2 
3 

LABOR Offsite Onsite Offsite 
NAME Code Task Code Start Finish Total: Start Finish Total: Start Finish Total: 

LT Humphrey CM SUP 
Eric Sargent LA-A 1:30 3:30 2 

Chris Giambelluca OP-A 1:30 3:30 2 

EQUIPMENT 
MAKE Task Code Hours OPERATOR 

SANY 215 W/Buster 2 hr Chris G. 
hr 
hr 
hr 

MATERIAL 
DESCRIPTION QUANTITY UNIT 
Waste material loads 

Vac truck Gallon 

Contractor Signature Date 

Client Signature Date 
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