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Acronyms and Abbreviations 

AE&S Advance Engineering & Surveying, PLLC of Latham, New York 
bgs below ground surface 
BOL Bill of Lading 
CAMP Community Air Monitoring Plan 
CCR Construction Completion Report 
EC Engineering Control 
FER Final Engineering Report 
HASP Health and Safety Plan 
HDR Henningson, Durham and Richardson Architecture and Engineering, P.C 
IC Institutional Controls 
Larned William M. Larned & Sons, Inc. of Schenectady, New York 
NYSDEC New York State Department of Environmental Conservation 
NYSDOT New York State Department of Transportation 
PCB polychlorinated biphenyl 
PES Precision Environmental Services, Inc. of Ballston Spa, New York 
PRR Periodic Review Report 
RAOs Remedial Action Objectives 
ROD Record of Decision 
SCGs Standards, Criteria, and Guidance 
SCO Soil Cleanup Objectives 
TRC TRC Engineers, Inc. 
USEPA United States Environmental Protection Agency 
VOCs volatile organic compounds 
WA Work Assignment 
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1.0 Background and Site Description 

TRC Engineers, Inc. (TRC) was retained by the New York State Department of Environmental Conservation 
(NYSDEC) Division of Environmental Remediation under Work Assignment Number D009812-04 to 
perform construction monitoring during removal and replacement of a failing portion of concrete retaining 
wall at the Former C & F Plating site (NYSDEC Site No. 401057) located at 406 North Pearl Street in 
Albany, New York (Site). A Site location map is provided on Figure 1. Remedial Actions were previously 
completed at the Site in 2015 and are described in detail in the Final Engineering Report (FER), C and F 
Plating, dated March 2016 (NYSDEC 2016).  
 
Retaining wall removal and replacement activities were conducted at the Site from May 4 to November 13, 
2020 in accordance with the NYSDEC-approved Engineering Design dated November 18, 2019. The 
purpose of this project was to address an area of erosion associated with a portion of the existing concrete 
retaining wall. The construction activities performed by Precision Environmental Services, Inc. of Ballston 
Spa, New York (PES) are documented herein, and are the primary focus of this Construction Completion 
Report (CCR). The Engineering Design and associated documents were prepared by Henningson, Durham 
and Richardson Architecture and Engineering, P.C. (HDR) under NYSDEC Standby Engineering Contract 
D007625-45, and are provided in Appendix A. 
 

 Site History 

Until 1985 the Site was used as an auto repair shop, metal working facility, and a machine shop. Prior uses 
that appear to have led to site contamination include metal plating and improper storage of materials. 
 
On June 27, 2003, the United States Environmental Protection Agency (USEPA) conducted a Removal 
Site Evaluation which included a limited inventory of over 40 containers and several vats. Labeling on these 
materials indicated the presence of strong acids and bases including containers of chromic acid, sodium 
hydroxide, and zinc solutions. The USEPA conducted an emergency removal of 2,000 gallons of hazardous 
waste at the site between November 3, 2003 and July 20, 2004, effectively removing all waste materials 
stored in drums, canisters, and vats existing on the site.  
 
Between June 2014 and November 2015 NYSDEC conducted remedial activities including asbestos-
containing material abatement and building demolition, excavation of debris from the basement of the 
former building, removal of drums of hazardous materials encountered during building demolition, and 
stabilization of Patroon Creek with a permanent retaining wall.  
 

 Regional Geology and Hydrogeology 

The Site is located within the Hudson Mohawk Lowland Physiographic Province. The overburden soils in 
the surrounding area have been characterized as lacustrine sand, which are composed of well sorted, 
stratified sand deposits, or lacustrine silt and clay (generally laminated silt and clay). The bedrock geology 
identified in the vicinity of the Site is the Nonnanskill Shale, which is of Middle Ordovician origin. Subsurface 
soils encountered at the Site are generally composed of silty sand, silt, silty clay, and some gravel. 
Groundwater is approximately eight feet below ground surface (bgs) and generally flows southeast toward 
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Patroon Creek. Groundwater at the Site is not used for drinking or other purposes as the property is serviced 
by public water (NYSDEC, 2014b). 
 

 Site Description and Use 

The Site is located in the County of Albany, New York and is identified as site section/lot/block number 
65.16-1-25 on the City of Albany Tax Map No. 65.16. The Site is situated on an approximately 0.34-acre 
area bounded by Patroon Creek and an automotive spring business to the north, a heating and air 
conditioning company and medical dispensary to the south, North Pearl Street and a health and fitness club 
to the east, and a boiler tank and welding company to the west. A layout of the Site is provided on Figure 
2.  
 
Based on reporting by others, reviews of Sanborn Fire Insurance Maps for the City of Albany, development 
was present at the Site beginning in 1892 or earlier. Chrome plating operations occurred on the property 
from the 1920s or earlier and continued until 1985. The Site included a 6,600-square foot two-story brick 
building which originally consisted of industrial/warehouse space in the northern portion and office space 
in the southern portion. Since 1985, the facility stored miscellaneous equipment, household items, 
municipal waste, and debris. Currently, the Site is vacant and utilized as a parking lot for the current owner, 
Danz Holdings, LLC. 
 

 Report Organization 

This CCR has been prepared by TRC, in accordance with the Work Assignment (WA) No. D009812-04 
Notice to Proceed dated February 27, 2020 and the NYSDEC-approved amended Scope of Work dated 
July 20, 2020 (WA No. D009812-04.02), directing TRC to perform construction oversight and final 
documentation of the work. The CCR is divided into five major sections, including: 
 
Section 1 Provides an introduction of the project along with a brief Site description and background. 
Section 2 Describes the Site remedial history and includes a summary of the environmental 

remediation work completed. 
Section 3 Discusses the roles and responsibilities of the various engineering and construction firms 

employed by NYSDEC under this project. 
Section 4 Provides a description of the activities conducted in support of the retaining wall 

repair/replacement. 
Section 5 Includes references and the administrative record for the Site. 
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2.0 Summary of Site Remedy 

 Remedial Action Objectives 

As summarized in the July 2017 Site Management Plan (SMP), the following Remedial Action Objectives 
(RAOs) were identified for this Site. 
 

 Groundwater RAOs 

RAOs for Public Health Protection 
 

• Prevent ingestion of groundwater containing contaminant levels exceeding drinking water 
standards. 
 

RAOs for Environmental Protection 
 

• Remove the source of ground or surface water contamination. 
 

 Soil RAOs 

RAOs for Public Health Protection 
 

• Prevent ingestion/direct contact with contaminated soil. 
 

RAOs for Environmental Protection 
 

• Prevent migration of contaminants that would result in groundwater or surface water contamination. 
• Prevent impacts to biota due to ingestion/direct contact with contaminated soil that would cause 

toxicity or bioaccumulation through the terrestrial food chain.  
 

 Description of the Selected Remedy 

The Site was remediated in accordance with the remedy selected by the NYSDEC in the December 2014 
Record of Decision (ROD). As stated elsewhere in this CCR, the remedy and engineering controls (ECs), 
including the geogrid retaining wall and surface cover, were constructed at the Site between June 2014 and 
November 2015. However, as described in the January 2019 Periodic Review Report (PRR) prepared in 
accordance with the July 2017 SMP, in the Spring of 2019 a washed out (eroded) area behind the original 
concrete retaining wall at the Site was observed. The area of concrete retaining wall subject to the recent 
erosion was not included in the 2014 to 2015 remedy.  
 
Additional information and discussion regarding the retaining wall remedy is provided in Section 4.0 of this 
CCR. 
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3.0 Project Roles and Responsibilities 

 Roles and Responsibilities 

The roles and responsibilities of each company participating in the work described in this CCR are 
discussed in the bullets below:   
 

• Engineering Design – HDR 

o NYSDEC Standby Engineering Contract Work Assignment No. D0076625-45: HDR 
provided engineering design services for the preparation of the Geogrid Reinforced 
Shoring Retaining Wall Replacement design plans and specifications. HDR prepared the 
following documents as they relate to this Engineering Design: 

 2019 PRR; and  

 November 18, 2019 Geogrid Reinforced Shoring, Retaining Wall Replacement 
design. 

• Retaining Wall Repair/Reconstruction – PES  

o NYSDEC Callout Construction Contract No. C100614: PES performed the remedy 
implementation/construction including soil excavation, construction of the replacement 
retaining wall, management of excavated soils, and importation and placement of clean 
soil for the restoration of the soil cover. 

o PES contracted subcontractors included: 

 Advance Engineering & Surveying, PLLC (AE&S)– Completed final post-
construction survey. 

 Colonie Landfill – Waste disposal facility. 

 Cranesville Block Company, Inc. – Provided concrete for the geogrid retaining wall 
termination ends. 

 Field Contracting, LLC – Provided transportation of excavated soils to the waste 
disposal facility. 

 Siena Fence – Reinstalled chain-link fencing on the Site and parallel with the 
Patroon Creek. 

 William Larned & Sons Inc. (Larned) – Provided No. 1 and 2 stone, canal rock, 
bedding sand, and subbase crusher run during the installation of the geogrid 
baskets and performed Site restoration activities. 

• Laboratory Services – Eurofins/TestAmerica 

o NYSDEC Callout Laboratory Contract No. 134893: Eurofins/TestAmerica provided 
laboratory analytical services for waste characterization sampling. 

• Construction Oversight – TRC  

o NYSDEC Standby Engineering Contract Work Assignment No. D009812-04.02: TRC 
provided oversight and documentation services for the remedy implementation.  TRC also 
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assisted with providing recommendations, as needed, for field modifications and 
adjustments regarding construction implementation of the geogrid retaining wall designed 
by HDR.   
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4.0 Description of Retaining Wall Repair/Replacement 

 General 

The retaining wall repair/reconstruction was conducted in accordance with the NYSDEC-approved 
Engineering Design prepared by HDR (Appendix A). In general, the work consisted of removal and 
replacement of the existing concrete retaining wall to address undermining and erosion. Left unaddressed, 
the stream erosion could eventually lead to failure of the retaining wall and exposure of remaining 
contamination at the Site to the public and downstream environment.   
 
During construction, several minor field changes were proposed by PES to address unexpected Site 
conditions. Each of the changes was proposed during Site meetings and conference calls, and 
subsequently approved by NYSDEC prior to implementation. Records of the field changes are captured in 
the Project Meeting Summaries included in Appendix B and outlined in Section 4.10. 
 

 Governing Documents 

This section discusses the various plans and documents (some of which were prepared specifically for the 
project) that were utilized to control and monitor the retaining wall replacement/reconstruction project.   
 

 Site Specific Health and Safety Plan 

A Site-Specific Health and Safety Plan (HASP) was prepared by both PES and TRC for the retaining wall 
repair project, which included governmental requirements, site and worker safety requirements mandated 
by the Federal Occupational Safety and Health Administration, as well as general safe work practices. As 
appropriate, each HASP was specific to the work tasks to be performed by the individual entities at the Site. 
All work performed under this CCR was completed in full compliance with the Site-Specific HASPs and 
applicable novel coronavirus (COVID-19) health and safety protocols.   
 
A copy of each Site-Specific HASPs is included in Appendix C. 
 

 Soil/Materials Management Plan 

Soils were managed in general accordance with the Excavation Work Plan included as Appendix E of the 
July 2017 SMP. All excavated soil was separately stockpiled and continuously encircled with a hay bale 
berm for sediment and liquid control. Stockpiles were kept completely covered with appropriately anchored 
impermeable tarps or polyethylene sheeting. Stockpiles were routinely inspected and damaged covers 
were promptly replaced. 
 
Loaded vehicles leaving the Site were securely covered, manifested, and placarded in accordance with 
appropriate Federal, State, local, and New York State Department of Transportation (NYSDOT) 
requirements. Locations where vehicles entered and exited the Site were inspected daily for evidence of 
off-Site soil tracking. The Contractor was responsible for ensuring that egress points for truck and 
equipment transport from the Site were clean throughout intrusive excavation activities.  
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 Stormwater Pollution Prevention Plan 

The erosion and sediment controls for the retaining wall repair/reconstruction project were performed in 
general conformance with requirements presented in the New York State Guidelines for Urban Erosion and 
Sediment Control and the Storm Water Pollution Prevention section of the Excavation Work Plan included 
as Appendix E to the July 2017 SMP.  Soil staging/stockpile barriers and hay bale silt barriers were installed 
and inspected routinely. Accumulated sediments were removed as required to keep the barrier and hay 
bale check functional. No formal Stormwater Pollution Prevention Plan was prepared or utilized by PES for 
the work described in this CCR.  
 

 Work Site Air Monitoring 

A site-specific Community Air Monitoring Plan (CAMP) was not prepared or utilized by the Contractor for 
the work described in this CCR. However, in general accordance with good engineering practice and the 
Excavation Work Plan found in Appendix E of the July 2017 SMP, PES performed monitoring of dust and 
volatile organic compounds (VOCs) during the work at the Site. The Contractor reviewed monitoring results 
each day during the work and again after the work was completed. No significant results were noted, and 
no community complaints were documented. Due to the significant volume of air monitoring results, the raw 
data has not been included with this CCR. TRC can provide the NYSDEC or NYSDOH the raw air 
monitoring results upon request. 
 

 Site Preparation and Controls 

 
 Site Preparation 

The Contractor mobilized to perform the work from May 5 to May 8, 2020. Mobilization activities included 
bringing excavation equipment, a work trailer, and raw materials (sand and gravel) to the Site.  
 
Early site preparation activities included filling of supersacks with sand and placement along Patroon Creek 
to help divert water away from the work area, construction of a bermed soil staging area, removal and 
staging of the top layer of the clean fill cover for re-use at the Site, initial demolition of portions of the existing 
concrete retaining wall, and surveying activities. Additionally, the following items of note occurred: 
 

• May 1, 2020 - A response to the Dig Safely New York One Call (Ticket 04280-120-042) utility 
marker layout was received and is provided in Appendix D. 

• May 4, 2020. - A Pre-Construction Meeting was held with NYSDEC and PES on the first day of 
mobilization.  TRC was not present for the Pre-Construction Meeting. 

• May 6 to May 7, 2020 – PES performed a minor amount of clearing and grubbing associated with 
the removal of tree branches overhanging Patroon Creek and the work area.  
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 Dust Control and Worksite Monitoring 

Although a site-specific CAMP was not prepared for the work, PES performed continuous worksite 
monitoring for dust and VOCs as a good engineering practice and in general accordance with the 
Excavation Work Plan found in Appendix E of the July 2017 SMP. PES reviewed monitoring results during 
and after each day’s work. No significant results were noted, and no community complaints were 
documented.  
 
When deemed necessary based on visible observations, water was used to suppress dust. 
 

 Reporting 

PES recorded Site activities in daily field books and photo documented work activities each day. 
Additionally, PES completed daily construction logs, which can be found in Appendix E. 
 
The TRC field oversight person was responsible for preparing a daily report documenting the activities at 
the Site. The TRC project manager reviewed these reports and submitted them to the NYSDEC Case 
Manager on a near daily basis (Appendix F). 
 

 Excavation and Off-Site Disposal 

Excavation activities began on May 11, 2020 at the northwest corner of the Site, and generally continued 
to the southeast. Most of the primary excavating was completed within two days. The main purpose of the 
excavation was to facilitate removal of portions of the existing retaining wall at the Site and 
installation/construction of replacement retaining wall materials. Since the goal of the excavation was not 
contaminated soil removal, no confirmation sampling was planned or conducted in the excavations.  
Excavation was performed using a track-mounted excavator and loader to remove and stage soils.  
Excavated soils were stockpiled on and covered with polyethene sheeting within a bermed area of the Site. 
 

 Excavated Soil Disposal Details 

Waste characterization samples were collected from the soil stockpile by PES and analyzed by 
Eurofins/TestAmerica Laboratories of Amherst, New York under a separate NYSDEC callout contract. As 
a result of the laboratory analyses, the stockpiled soils were classified as non-hazardous and were 
transported by Field Contracting, LLC to the Colonie Landfill for disposal between June 8 and June 9, 2020. 
The total mass of soil disposed of off-Site was 323.03 tons. 
 
The waste characterization laboratory analytical report, provided by PES and Eurofins/TestAmerica, is 
provided in Appendix G. 
 
Waste profiles and disposal facility acceptance documentation are provided in Appendix H. 
 
Non-hazardous waste manifests and disposal facility scale tickets are included in electronic format in 
Appendix I.  
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 On-Site Reuse 

The crushed stone cover materials that were initially stripped and stockpiled on-Site prior to excavation 
were the only materials reused at the Site. The stockpiled stone was subsequently used as a pregrading 
material prior to placement and compaction of additional imported crushed stone to complete the surface 
(parking area) restoration.  
 

 Imported Backfill 

A table of all backfill quantities for each type of imported fill can be found in the table below. Bill of Ladings 
(BOLs), NYSDEC import forms, and material specification sheets can be found in Appendix J.  
 

Imported Material Summary 

Material 
Date of 
Import 

Total 
Quantity 

Material 
Provider 

Material Purpose 

Light Stone Fill (Canal 
Rock) 

5/5/2020 22.42 tons Larned Geogrid shoring bedding. 

Bedding Sand 5/5/2020 40 yards Larned 

Used in supersacks for Patroon 
Creek flow diversion and dump 
truck liner for concrete 
transportation/disposal purposes. 

#1 and #2 Stone 
5/5/2020 – 
5/21/2020 

296.62 tons Larned Used in geogrid shoring baskets. 

NYSDOT Type 2 
Subbase Crusher Run 

6/9/2020 – 
6/10/2020 

100.66 tons Larned Surface completion and grading. 

 
 Retaining Wall Construction 

The activities associated with the removal and replacement of the concrete retaining wall took place from 
April 2020 to June 2020 and are outlined chronologically below. 
 
April 13, 2020 to May 1, 2020: The NYSDEC and PES reviewed the Engineering Design, performed pre-
construction inspection and site work layout activities, work preparation and 
planning/scheduling/coordination activities, procurement of materials, and preparation of plans (work space 
air monitoring and HASP), and utility locations. 
 
May 4, 2020 to May 8, 2020: Mobilization activities included bringing excavation equipment, work trailer, 
sand, and gravel to the Site. Other mobilization activities included filling of supersacks with sand and 
placement along the adjacent Patroon Creek to divert water away from the work area, removal of the 
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existing perimeter fencing, vegetation removal over the Patroon Creek to provide clear access to the work 
area, and construction of bermed soil staging areas. 
 
May 4, 2020 to May 6, 2020:  Removal and stockpiling of the existing crushed stone cover (EC) for re-use 
at the Site.  
 
May 6, 2020 to May 26, 2020:  Demolition, removal, and staging portions of the existing concrete retaining 
wall, limited surveying activities, limited excavation dewatering via pumping, use of bag filters, and 
discharge to Patroon Creek as necessary, and excavation and staging of existing soil to facilitate 
construction/installation of the replacement geogrid retaining wall. Excavated soil materials were stockpiled 
separately from the cover materials for waste characterization sampling and off-Site disposal. Upon 
excavation to depth, the bottom of the excavation was leveled with canal rock and a geotextile layer was 
placed at the rear of the geogrid reinforced zone. Welded wire form baskets were installed throughout the 
limits of the shoring and geogrid reinforcing was installed along the base of the excavation and up the face 
of the welded wire form baskets, and then backfilled with crushed stone and compacted. This process was 
performed and repeated in accordance with the design until the desired surface elevation was achieved. 
 
May 18, 2020 to June 4, 2020: Saw cutting of the existing concrete retaining walls, drilling of holes for 
installation of rebar, construction of wood frame forms and supports, and pouring of concrete. Additionally, 
a new concrete pad for monitoring well HRP MW-10 was poured on June 4, 2020. 
 
May 22, 2020 to June 5, 2020: Grading of the disturbed area for restoration of the 1-foot thick cap (EC). 
 
May 27, 2020 to May 29, 2020: Demolished concrete and unused sand and gravel for the cover 
(Engineering Control restoration) were removed from the Site for recycling by Larned. 
 
June 5, 2020 to June 8, 2020: Removal of wood frame forms and supports.  
 
June 7, 2020 to June 10, 2020: Placement, grading, and restoration of the 1-foot thick cover (EC). 
 
June 8, 2020 to June 9, 2020: Loading of excavated soil and removal from the Site by Field Contracting, 
LLC of Palatine Bridge, New York for disposal at Colonie Landfill of Cohoes, New York.  A total of 10 loads 
were transported for disposal totaling 323.03 tons. 
 
June 9, 2020: Receipt of crushed stone delivered by Larned for final restoration of the 1-foot thick cover 
(EC). Four loads of approximately 20 tons each. 
 
June 10, 2020 to June 15, 2020: Site restoration including removal of equipment and supplies and 
installation of a new replacement chain link fence adjacent to the replacement retaining wall. 
 
November 12, 2020: The Site, including the newly constructed geogrid retaining wall was surveyed by 
AE&S of Latham, New York.  
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Three field changes, relating to the placement and completion of the geo-grid retaining wall, were 
implemented due to unexpected field conditions. These field changes are further discussed below in 
Section 4.10. 
 

 Cover System 

One of the engineering controls that was affected (temporarily) by the retaining wall repair/reconstruction 
was the soil cover system for the Site.  the primary purpose of the cover system is to prevent human contact 
with the contamination remaining at the Site. Upon completion of the retaining wall repair/reconstruction, 
the cover system consisting of a minimum 1-foot thick clean fill cover (crushed stone), was restored in kind, 
consistent with the Remedial Action conducted in 2015. 
 
AE&S completed a post-construction survey of the Site and immediate surrounding features on November 
12, 2020. The final survey drawing is provided in Appendix K. 
 

 Other Engineering Controls 

The remedy for the Site did not require the construction of any other ECs. 
 
Procedures for monitoring, operating, and maintaining the clean fill cover system and retaining wall are 
provided in the Monitoring and Sampling Plan in Section 4 of the July 2017 SMP. The Monitoring Plan also 
addresses inspection procedures that must occur after any severe weather condition has taken place that 
may affect on-Site ECs.  There are no changes to the ECs as a result of this project 
 

 Institutional Controls 

The Site remedy required that an environmental easement be placed on the property to (1) implement, 
maintain and monitor the ECs; (2) prevent future exposure to remaining contamination by controlling 
disturbances of the subsurface contamination; and, (3) limit the use and development of the site to industrial 
or commercial uses only.   
 
The environmental easement for the Site was executed by the Department on April 17, 2020 and was filed 
with the Albany County Clerk’s office in November 2020. A copy of the executed easement and is provided 
in Appendix L. There are no changes to the institutional controls (ICs) as a result of this project 
 

 Deviations from the Engineering Design 

Reacting to unexpected field conditions, several field changes regarding the placement and completion of 
the geogrid retaining wall were implemented. These field changes were discussed and documented in 
project meetings (Appendix B) and were approved by the NYSDEC. The field changes are summarized 
below: 
 

1) Geogrid Shoring Wall Position – Due to the presence of a tree and associated underlying root zone, 
the Patroon Creek narrowed in the project area which resulted in an increase in stream flow 
velocity. To protect the work area and personnel, PES proposed to install the geogrid shoring 
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system behind the existing concrete retaining wall. The concrete retaining wall was then cut at the 
surface water elevation height with its footer remaining within Patroon Creek sediment. As a result, 
the new geogrid wall is set back from the adjoining concrete terminal ends. The proposed activity 
was reviewed by TRC, determined not to be a design change, and approved by the NYSDEC on 
May 8, 2020. 

2) Additional Geogrid Shoring Course – To prevent undermining and scouring of the new geogrid 
shoring wall, as was the cause of the remedial action to the concrete wall, PES proposed to install 
one additional geogrid shoring course at and beneath the Patroon Creek sediment elevation. The 
proposed activity was reviewed by TRC, determined not to be a design change, and approved by 
the NYSDEC on May 8, 2020. 

3) Northwestern and Southeastern Termination Ends – As a result of the geogrid shoring wall setback 
position, gaps existed between the northwestern and southeastern termination ends to their 
respective concrete structures. On May 29, 2020, the NYSDEC and PES proposed to complete 
both terminations with forms and concrete. In support of the proposal, PES provided TRC with a 
conceptual shop drawing (Appendix B). TRC reviewed the proposal and drawing on June 1, 2020 
and had no additional comments. 
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GENERAL NOTES:
1.  ALL WORK TO BE PERFORMED IN COMPLIANCE WITH THE APPROVED
     SITE MANAGEMENT PLAN (SMP) AND 29 CFR 1910.120.
2.  CONSTRUCTION OF THE GEOGRID REINFORCED SHORING IS BE
     COMPLETE IN ACCORDANCE WITH THE DESIGN DRAWINGS, 
     DETAILS, NOTES, AND SPECIFICATIONS PREPARED BY HDR.
2.  THE CONTRACTOR IS RESPONSIBLE FOR LINE AND GRADE.  THE 
     CONTRACTOR AND HIS SURVEYOR MUST BE AWARE OF SHORING 
     COURSING SETBACK TO ENSURE PROPER LAYOUT.
3.  THE CONTRACTOR IS RESPONSIBLE FOR PROTECTING THE WORK      
     AREA FROM RUNOFF AND EROSION DURING THE CONSTRUCTION       
     PERIOD.
4.  THE CONTRACTOR IS RESPONSBILE FOR DEWATERING  
     OPERATIONS TO FACILITATE CONSTRUCTION.
5.  ENGINEER TO PROVIDE CONSTRUCTION PERIOD OSERVATION AND
     TESTING SERVICES  TO ENSURE THAT THE SHORING IS
     CONSTRUCTED IN  ACCORDANCE WITH THE DESIGN DRAWINGS, 
     DETAIL, AND SPECIFICATIONS.
6.  SNOW SHOULD NOT BE STOCKPILED AT THE TOP OF THE
     SHORING OR UPON ITS ASSOCIATED SLOPES OR GRADES WITHIN 
     THE VICINITY OF THE SHORING.
7.  CONTRACTOR TO DEVELOP AND IMPLEMENT HEALTH AND SAFETY 
     PLAN THAT MEETS ALL CONTRACT REQUIREMENTS FOR THE
     ACTIVITIES TO BE COMPLETED.  ENGINEER TO DEVELOP AND
     IMPLEMENT COMMUNITY AIR MONITORING PLAN (CAMP) FOR THE
     CONSTRUCTION.

MATERIALS
1.  SUBSTITUTIONS FOR SPECIFIED MATERIALS MUST BE APPROVED
     BY HDR.
2.  ALL MATERIALS USED IN THE CONSTRUCTION ARE TO MEET THE
     MINIMUM REQUIREMENTS OF THE RECOMMENDED
     MANUFACTURER.
3.  GEOGRID REINFORCING TO BE HUESKER FORNIT 20 TYPE OR
     APPROVED EQUAL.
4.  FILTER FABRIC TO BE MIRAFI 180N OR APPROVED EQUAL.
5.  SHORING FACING SHALL BE PRE-FABRICATED WELDED WIRE 
     FORMS (WWF) 4"X4" - W4.0XW4.0 PER ASTM A497.  WELDED WIRE 
     FORM GEOMETRY SHALL BE AS DETAILED ON THE DRAWINGS.
6.  SUPPORT STRUTS SHALL BE PREFABRICATED FROM NO. 4 
     WELDED WIRE.
7.  REINFORCED ZONE BACKFILL TO BE COMPRISED OF 50/50 BLEND 
     OF NYSDOT #1 AND 2 CRUSHED STONE.
8.  MATERIALS REQUIRING OFF-SITE DISPOSAL SHALL BE MANAGED IN 
     CONFORMANCE WITH THE APPROVED SMP EXCAVATION PLAN 
     SECTIONS E-4 TO E-6, MATERIALS EXCAVATION  AND LOADOUT,
     MATERIALS TRANSPORT OFF-SITE, AND MATERIALS DISPOSAL 
     OFF-SITE, RESPECTIVELY.
9.  MATERIALS PLANNED FOR ON -SITE REUSE SHALL BE MANAGED IN
     CONFORMANCE WITH THE APPROVED SMP EXCAVATION PLAN  
     SECTION E-7 MATERIALS RE-USE ON-SITE.
10. BACKFILL MATERIALS IMPORTED FROM OFF-SITE SOURCES SHALL
     MEET THE REQUIREMENTS IN SECTION E-10, BACKFILL FROM 
     OFF-SITE SOURCES OF THE APPROVED SMP EXCAVATION PLAN.

TECHNICAL REQUIREMENTS
1.  SHORING BACKFILL SHALL BE PLACED FROM THE WELDED WIRE
     FORMS TOWARD THE ENDS OF THE GEOGRID TO ENSURE 
     PROPER TENSIONING.
2.  TIE WIRE SHALL BE USED TO CONNECT ADJACENT WELDED WIRE 
     FORMS WHERE THEY OVERLAP.
3.  THE ENDS OF THE SHORING ARE TO BE TERMINATED WITH A +- 90
     DEGREE BEND OF THE WELDED WIRE FROM TO CLOSE THE
     FORM.
     FORM TO RETURN 6 FEET MINIMUM TO GRADE.  CONSTRUCT 
     WELDED WIRE FORM ASSEMBLY IN ACCORDANCE WITH DETAILS. 
     ADJUST ANGLE TO ACCOUNT FOR FIELD CONDITIONS.
4.  GEOGRID REINFORCING MUST BE OVERLAPPED A MINIMUM OF 4" 
     WITH ADJACENT GEOGRID TO ENSURE A CONTINUOUS FACE 
     WRAP.
5.  WELDED WIRE FORM ASSEMBLY AT TERMINATING ENDS TO BE 
     CONSTRUCTED IN SAME MANNER AS REMAINDER OF SHORING,
     INCLUDING GEOGRID FACE WRAP, UNLESS NOTED OTHERWISE.

GEOGRID NOTES:
1.  GEOGRIDS SHALL BE PLACED AS SHOWN ON THE HDR DRAWINGS 
     AND IN ACCORDANCE WITH THE MANUFACTURER'S 
     RECOMMENDATIONS.
2.  GEOGRID REINFORCEMENT SHALL BE CONTINUOUS 
     THROUGHOUT ITS EMBEDMENT.  NO SPLICING OF THE GEOGRID 
     IS PERMITTED.
3.  PRIOR TO PLACING FILL, THE GEOGRIDS SHALL BE PLACED TO 
     LAY FLAT AND PULLED TAUT TO REMOVE AN SLACK IN THE 
     GEOGRIDS.
4.  TRACKED CONSTRUCTION EQUIPMENT SHALL NOT BE OPERATED
     DIRECTLY ON THE GEOGRID.  A MINIMUM FILL THICKNESS OF 6 
     INCHES IS REQUIRED FOR OPERATION OF TRACKED VEHICLES 
     OVER THE GEOGRID.  TURNING OF TRACKED VEHICLES SHOLD BE
      KEPT TO A MINIMUM TO PREVENT TRACKS FROM DISPLACING THE
     FILL AND/OR THE GEOGRID.
5.  RUBBER TIRED VEHICLES MAY PASS OVER THE GEOGRID 
     REINFORCEMENT AT SLOW SPEEDS LESS THAN 5 MPH.  SUDDEN
     BRAKING AND SHARP TURNING SHALL BE AVOIDED.
6. GEOGRIDS SHALL BE ROLLED OUT WITH THE THE MACHINE 
    DIRECTION PERPENDICULAR TO THE WELDED WIRE FORM FACE.
7. GEOGRID SHALL OVERLAP ADJACENT GEOGRID A MINIMUM OF 4" 
    TO PROVIDE A CONTINUOUS FACE WRAP.
8.  NO CHANGES TO THE GEOGRID LAYOUT, INCLUDING, BUT NOT 
     LIMITED TO, LENGTH, GEOGRID TYPE OR ELEVATION SHALL BE
     MADE WITHOUT THE CONSENT OF HDR.

3.  SHORING BACKFILL WITHIN THE GEOGRID REINFORCED ZONE 
     SHALL BE UNIFORMLY AND THOROUGHLY COMPACTED USING 
     THE REFERENCED EQUIPMENT UNTIL THE CRUSHED STONE IS
     GENERALLY FIRM AND UNYIELDING BENEATH THE WEIGHT OF THE
     PASSING COMPACTION EQUIPMENT.
4.  ONLY HAND OPERATED COMPACTION EQUIPMENT SHALL BE
     ALLOWED WITHIN 4 FEET OF THE FRONT FACE OF THE WELDED
     WIRE FORMS.

CONSTRUCTION SEQUENCING:
1.  REMOVE EXISTING CONCRETE SEGMENTS AND OBSTRUCTIONS 
     FROM THE SHORING CONSTRUCTION AREA.
2.  INSTALL DEWATERING MEASURES, AS REQUIRED, TO FACILITATE
     CONSTRUCTION, DEWATERING MEASURES BY CONTRACTOR.
3.  EXCAVATE EXISTING SOILS FROM SHORING CONSTRUCTION AREA
     AND SLOPE EXCAVATIONS IN ACCORDANCE WITH OSHA TO 
     FACILITATE CONSTRUCTION.  STOCKPILE AND PROTECT EXCESS 
     SOILS, CHARACTERIZE FOR POTENTIAL OFF-SITE DISPOSAL 
     ACCORDING TO SMP.
4.  PREPARE ENDS OF EXISTING RETAINING WALLS SUCH THAT THEY        
     ARE RELATIVELY VERTICAL AND CAPABLE OF ACCEPTING 
     INTERFACE WITH WELDED WIRE FORM BASKET OF GEOGRID 
     REINFORCED SHORING.
5.  EXCAVATE/CONSTRUCT RELATIVELY LEVEL SUBGRADE WITHIN 
     THE LIMITS OF THE SHORING CONSTRUCTION AREA.  GRADES 
     MAY BE LEVELED THROUGH EXCAVATION OR THROUGH FILLING 
     WITH SEVERAL INCHES OF CRUSHED STONE OVER THE EXISTING 
     GRADE.
6.  INSTALL FILTER FABRIC AT REAR OF GEOGRID REINFORCED 
     ZONE AS DETAILED, INCLUDING SPECIFIED OVERLAPS.
7.  INSTALL BOTTOM COURSE OF WELDED WIRE FORM BASKETS 
     THROUGHOUT THE LIMITS OF THE SHORING, INCLUDING 
     TERMINATION BENDS ABUTTING THE EXISTING CONCRETE 
     RETAINING WALLS.
8.  INSTALL GEOGRID REINFORCING ALONG THE BASE OF THE 
     EXCAVATION AND THROUGH THE LIMITS REQUIRED.  RUN 
     GEOGRID VERTICALLY UP THE FACE OF THE WELDED WIRE FORM
     BASKET AND FLOP GEOGRID OVER THE FACE OF THE BASKET TO 
     FACILITATE INSTALLATION OF THE SUPPORT STRUTS, OVERLAP
     ADJACENT GEOGRIDS AS SPECIFIED.
9.  FILL EXCAVATION AREA WITH THE SPECIFIED CRUSHED STONE 
     PRODUCT AND COMPACT AS SPECIFED IN THE SHORING BACKFILL
     NOTES.  RECHECK GRADES AND ADD ADDITIONAL CRUSHED 
     STONE AS REQUIRED TO ACHIEVE DESIGN GRADE.
10.  PLACE FACE WRAP GEOGRID ON TOP OF THE PREPARED 
      REINFORCED ZONE FILL.
11.  PLACE NEXT ROW OF WELDED WIRE FORM BASKETS AND 
      REPEAT STEPS 7 THROUGH 10.
12. IF DISTURBED, RESTORE DEMARCATION LAYER WITH OVERLAPPING 
      ORANGE POLYETHYLENE FENCING.
13.  BACKFILL AND RESTORE EXISTING SOIL COVER SYSTEM TO INCLUDE 
       A MINIMUM OF 12 INCHES OF IMPORTED SELECT FILL (COMPACTED
       CRUSHED STONE) IN ACCORDANCE WITH SECTION E-9, COVER
       SYSTEM RESTORATION OF THE APPROVED SMP EXCAVATION PLAN.
14.  REMOVE AND PROPERLY DISPOSE OF EXCESS STOCKPILED SOILS,
       RESTORE STOCKPILE AREA.

GEOGRID REINFORCING SHORING NOTES

S1

SHORING BACKFILL:
1.  SHORING BACKFILL WITHIN THE GEOGRID REINFORCED ZONE 
     SHALL BE COMPRISED OF A 50/50 BLEND OF NYSDOT #1 AND 2
     CRUSHED STONE.  THE MATERIAL SHALL BE FREE OF PYRITIC 
     SOILS, ORGANICS OR OTHER DELETRIOUS MATERIALS.
2.  SHORING BACKFILL WITHIN THE GEOGRID REINFORCED ZONE 
     SHALL BE PLACED IN MAXIMUM 8 INCH LOOSE LIFTS AND  
     THOROUGHLY COMPACTED USING A LARGE, DIRECTIONAL PLATE 
     COMPACTOR OPERATING IN VIBRATORY MODE.

M. LEHTINEN

10145063

CLIENT REVIEW09/18/191

GEOGRID REINFORCED SHORING
RETAINING WALL REPLACEMENT

NYSDEC C & F PLATING
406 NORTH PEARL STREET

ALBANY, NEW YORK
NOT TO SCALE

11/18/19



M. LEHTINEN

S2
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GEOGRID REINFORCING SHORING PLAN

CLIENT REVIEW09/18/191

GEOGRID REINFORCED SHORING
RETAINING WALL REPLACEMENT

NYSDEC C & F PLATING
406 NORTH PEARL STREET

ALBANY, NEW YORK

EXISTING GEOGRID
REINFORCING SHORING

PLACE FILTER FABRIC AT
BACK OF REINFORCED
ZONE AS SHOWN ON
TYPICAL SECTION,
DRAWING S3.  MAKE
FABRIC CONTINUOUS
WITH FABRIC AT ENDS OF
GEOGRID REINFORCED
SHORING.

ABUT WELDED WIRE
FORM BASKET FACE TO
EXISTING CONCRETE
RETAINING WALL

RETURN WELDED WIRE
FORM BASKET INTO
GRADE A MINIMUM OF
6 FEET

EXISTING CONCRETE
RETAINING WALL TO
REMAIN

+/- 55 FEET (EXPOSED
FACE LENGTH
GEOGRID REINFORCED
SHORING -
CONTRACTOR TO
FIELD VERIFY BEFORE
STARTING WORK

ABUT WELDED WIRE
FORM BASKET FACE TO
EXISTING CONCRETE
RETAINING WALL

USGS GAGE AND
RETAINING WALL

20

11/18/19



EXCAVATION LIMITS
DETERMINED BY CONTRACTOR

MIRAFI 180N OR APPROVED
EQUAL FILTER FABRIC.  OVERLAP
ADJACENT FABRIC A MINIMUM OF
12" (TYP).  SEE DRAWING S2 FOR
FILTER FABRIC LOCATION AT
TERMINATING SHORING ENDS

LAP FABRIC BELOW GEOGRID
12" MINIMUM, TYPICAL

REINFORCED ZONE
BACKFILL TO CONSIST OF
A 50/50 BLEND OF NYSDOT
#1 AND 2 CRUSHED STONE

HUESKER FORNIT
20 BIAXAL GEOGRID
(TYPICAL
THROUGHOUT)

CREEK BOTTOM -
PROVIDE LEVEL
GRADE - ON WHICH
TO SET  BOTTOM
WELDED WIRE FORM
BASKET COURSE

+/-3" SET-BACK PER
BASKET COURSE
U.N.O. - SEE NOTE 5

WELDED WIRE
FORM BASKET (SEE
DRAWING S4)

6" MINIMUM 
COVER OVER
GEOTEXTILE

FINISH GRADE

6" MINIMUM  EMBEDMENT
LENGTH, TOP AND BOTTOM,
OF FACE WRAP GEOGRID

SUITABLE
GRANULAR
BACKFILL

NOTES:
1)  THE CONTRACTOR IS RESPONSIBLE FOR LINE AND GRADE.
2)  THE CONTRACTOR IS RESPONSIBLE FOR DEWATERING TO 
     FACILITATE CONSTRUCTION.
3)  FACE WRAP GEOGRID TO HAVE A MINIMUM EMBEDMENT 
     OF 6', TOP AND BOTTOM.
4)  GEOGRID EMBEDMENT LENGTHS SHOWN ARE MINIMUMS.
5)  SHORING WELDED WIRE FROM BASKET SET BACK IS +/- 3"
     PER COURSE ALONG EXPOSED FACE OF SHORING.  WHERE 
     SHORING RETURNS INTO EXISTING GRADE, WELDED WIRE
     FORM BASKETS MAY BE STACKED VERTICALLY.
6)  THE CONTRACTOR AND SURVEYOR MUST TAKE SHORING
     COURSE SET-BACK INTO CONSIDERATION FOR PROPER
     LAYOUT.
7)  EXCAVATIONS TO BE PERFORMED IN ACCORDANCE WITH \
     OSHA STANDARDS.
8)  SITE GRADES SHOULD BE PREPARED DAILY TO DIRECT SITE 
     AND STORM WATER AWAY FROM THE SHORING
     CONSTRUCTION AREA.
9)  SEE HDR DRAWINGS, DETAILS, AND SPECIFICATIONS FOR 
     ADDITIONAL INFORMATION.

TYPICAL SECTION AT GEOGRID REINFORCED SHORING

18"

M. LEHTINEN

S3
10145063

GEOGRID REINFORCING SHORING SECTION

CLIENT REVIEW09/18/191

GEOGRID REINFORCED SHORING
RETAINING WALL REPLACEMENT

NYSDEC C & F PLATING
406 NORTH PEARL STREET

ALBANY, NEW YORK
NOT TO SCALE

11/18/19



SUPPORT STRUTS SPACED
AT 2 FEET CENTER TO
CENTER MAX, TYPICAL

NOTES:
1)  FACING TO CONSIST OF PREFABRICATED WWF 4X4-W4.0XW4.0 
     FORMS, PER ASTM A497
2)  ALL FORMS AND STRUTS WILL BE FABRICATED WITH WELDED WIRE.
3)  OVERALL LENGTH OF WIRE FORMS IS 10'-0".  EFFECTIVE 
     CONSTRUCTED WIDTH IS 9'-8" WITH 2" OVERLAPPING  AT ENDS.
4)  STRUT LENGTH AND CROSS-SECTIONAL FORM DIMENSIONS TO BE 
     PROVIDED IN FABRICATORS SHOP DRAWINGS.

1'-6"

1'-6"

ISOMETRIC VIEW OF WELDED WIRE FORM ASSEMBLY

FRONT VIEW OF WELDED WIRE FORM

BUTT VERTICAL BAR TO
VERTICAL BAR BETWEEN
FACE PANELS

1'-6"

1'-6"

1.5"

A

A

9'-8" 2" OVERLAP

SECTION VIEW A-A
SUPPORT STRUT

(TYP)

REINFORCING GEOGRID
WRAPPED FACE, SEE DRAWING S3

WIRE SUPPORT STRUTS
2'-0" C/C TYPICAL

NO. 4 WELDED WIRE

SUPPORT STRUT LENGTH (SEE NOTE 4)
(MEASURE INSIDE HOOK TO INSIDE HOOK)

M. LEHTINEN

S4
10145063

GEOGRID REINFORCING SHORING DETAILS

CLIENT REVIEW09/18/191

GEOGRID REINFORCED SHORING
RETAINING WALL REPLACEMENT

NYSDEC C & F PLATING
406 NORTH PEARL STREET

ALBANY, NEW YORK
NOT TO SCALE

10'-0"
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TRC Engineers, Inc. 
10 Maxwell Drive 
Suite 200 
Clifton Park, New York 12065 
 
Main: 518.348.1190 
Fax: 518.348.1194 
 
 
Revised Meeting Summary 

Project: Former C&F Plating  

NYSDEC Site No. 401057 

Retaining Wall Replacement  

Meeting Date: May 8, 2020 

Conference Call 

-Call-in number: (347) 
966-8357 

Project No.: NYSDEC Work Assignment: 
D009812-04, Task 2 

Date Prepared: May 13, 2020 

Prepared By: Justin King 

Project Manager 

Participants: Brianna Scharf – NYSDEC 

Sarah Saucier – NYSDEC 

Mike Cruden – NYSDEC 

Justin King – TRC 

Nate Kranes – TRC 

Jim Magda – TRC  

Matthew Carlino – TRC 

Steve Johansson – TRC  

John Johnson – Precision Env. 

Brian Neuman – Precision Env. 

Bill Hennessy – Consult to Precision Env. 

Company/Entity 
Responsibilities: 

NYSDEC – Regulatory Authority 

TRC – Site Engineer 

Precision Env. – Construction Contractor 

HDR – Original Design Engineer 

Purpose: 1. Discuss potential retaining wall construction changes to address existing 
Patroon Creek conditions as determined in the field and identified in Precision 
Env.’s email dated May 7, 2020. 

2. Determine whether the proposed construction changes constitute a change 
in the HDR design. 

 

As determined by Precision Environmental Services (PES) while implementing construction activities per the 
November 2019 HDR Geogrid Reinforced Shoring Retaining Wall Replacement design set, the following 
conditions/concerns were noted on the existing concrete retaining wall and adjacent Patroon Creek: 

 

 Failure of the existing concrete retaining wall was caused by scouring/undermining from the 
Patroon Creek. 
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 Existing concrete retaining wall appears to be cold poured in 3 tiers. The top tier was separated 
from the remainder of the retaining wall in the field.  The presence of footings on the existing 
concrete retaining wall is unknown at the time of the meeting. 

 A test pit performed on-Site indicates that soft silty-clay soils underlie the concrete retaining wall. 

 Due the presence of a tree and associated underlying root zone and soils, the Patroon Creek 
narrows in the project work area.  As a result, PES suspects stream flow increases based on visual 
observation. 

 PES raises concern that if new retaining wall is installed at the Patroon Creek bottom, scouring 
and erosion may occur, resulting in undermining of the new geogrid retaining wall. 

 PES researched their previous activities associated with the construction of the northwestern 
geogrid shoring system (located northwest of the existing USGS gaging station). Based on 
available photography, PES determined that the historical geogrid shoring system was embedded 
within Patroon Creek bottom at a depth of approximately 18-inches. 

 

As a result of the above observations/determinations, PES proposes the following: 

 

 PES to use existing concrete retaining wall to protect work areas during new geogrid construction 
efforts. As a result, the new geogrid retaining wall will be set back a distance approximately 
equivalent to the thickness of the concrete retaining wall from originally proposed. It is anticipated 
the Owner’s parking lot loss will be de minimis as the original chain link fence line will not change. 

 PES proposes to install geogrid shoring to a depth of approximately 1 shoring course into the 
Patroon Creek bottom based on soil conditions observed at the time of construction and height 
required to match desired grade, similar to the previously constructed northwestern geogrid shoring 
system. This will further protect the installed shoring from potential scouring and undermining. 

 PES proposes to leave lower tier of concrete retaining wall in place to provide addition protection 
for new geogrid shoring system against scouring.  PES suspects retaining wall tiers will separate 
readily based on field observation.   

 PES will construct suitable transitions to portions of the existing retaining well and weir structure if 
there is an offset. 

 

Resolutions / Path Forward: 

 

 Based on the recent Site inspections performed by PES and information provided on the 
conference call, TRC agrees with the PES recommendations and conclusions regarding the 
geogrid retaining wall. 

 TRC believes that the above PES proposals do not constitute a change in the HDR design. Lower 
courses of geogrid shoring beneath the bottom elevation of the Patroon Creek would constitute as 
“Suitable Granular Backfill”, per HDR drawing number S3.  

 TRC believes that additional courses set above the Patroon Creek bottom other than that shown on 
HDR drawing S3, does not constitute a design change. 

 NYSDEC agrees with the above PES and TRC recommendations/conclusions. 

 

PES Actions Resulting from Meeting: 

 

 PES to install 1 (dependent on-Site conditions) lower course below the Patroon Creek sediment 
bottom. 

 Excavated wet soils will be stockpiled in the bermed staging area. Drained water will be pumped 
out from the bermed staging area on an as needed basis. 
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 PES to provide the NYSDEC with a cost estimate regarding the change in construction. 

 The lower tier of the existing concrete retaining wall will remain in place following installation of the 
new geogrid shoring system. If the stability of the concrete retaining wall is found to be unsound 
following installation of the geogrid shoring, the concrete retaining wall will be removed and 
disposed of. 

 PES will provide TRC with submittals (specification sheets, shop drawings, source of fill, disposal 
facility information, etc.) of materials and products used during construction.  

 If protruding buttresses (Site side) are found to extend to the lower depths of the existing concrete 
retaining wall, PES will cut them so that the new geogrid shoring system will be flush with the 
existing wall. 

 PES to account for elevation difference between the northwestern USGS gage and southeastern 
termination point in their construction means and methods.  

 PES to proceed with the above changes/recommendations next week. 

 PES to include TRC Geotechnical Engineer, Matthew Carlino, on all correspondence regarding 
clarifications and/or recommendations of site/construction conditions as they relate to the Patroon 
Creek retaining wall. 

 

Respectfully Submitted, 

TRC 

 
Justin King 

Project Manager 

 

 

Distribution: 

Brianna Scharf – NYSDEC 

Sarah Saucier – NYSDEC 

Mike Cruden – NYSDEC 

Nate Kranes – TRC 

Jim Magda – TRC  

Matthew Carlino – TRC 

Steve Johansson – TRC 

Andrew Fishman – TRC   

John Johnson – Precision Env. 

Brian Neuman – Precision Env. 

Bill Hennessy – Consult to Precision Env. 
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TRC Engineers, Inc. 
10 Maxwell Drive 
Suite 200 
Clifton Park, New York 12065 
 
Main: 518.348.1190 
Fax: 518.348.1194 
 
 
Draft Meeting Summary 

Project: Former C&F Plating  

NYSDEC Site No. 401057 

Retaining Wall Replacement  

Meeting Date: May 20, 2020 

Conference Call 

-Call-in number: (347) 
966-8357 

Project No.: NYSDEC Work Assignment: 
D009812-04, Task 2 

Date Prepared: May 20, 2020 

Prepared By: Justin King 

Project Manager 

Participants: Justin King - TRC 

Jim Magda – TRC 

Matthew Carlino – TRC 

John Johnson – Precision Env. 

Brian Neuman – Precision Env. 

 

Purpose: 1. Discuss northwest geogrid retaining wall termination construction and how 
concrete retaining wall should be finished. 

2. Discuss how to complete interstitial space between concrete and geogrid 
retaining wall, and southern brick wall and geogrid retaining wall. 

3. Discuss how to complete the southeast concrete retaining wall with respect 
to the geogrid shoring and Army Corp. of Engineers spillway. 

 

1. Northwest End Concrete and Geogrid Retaining Wall 

a. Precision indicated that the concrete retaining wall was cut to the top of the second course 
and not all the way through. The lower first and second courses meet the edge of the third 
course concrete cut. The third course extends a length of approximately 1-foot beyond the 
concrete cut. The fourth course will be installed to a similar distance past the concrete cut. 

b. Precision indicated that soils underneath the third course extension would not erode with 
the Patroon Creek flow as they would be protected by the concrete retaining wall and 
adjacent first and second geogrid retaining wall basket. 

c. TRC indicated that a 45-degree concrete pour from the top of the concrete retaining wall 
to the lower cut and left in-place elevation was not needed. Precision will remove the 
northwest concrete retaining wall where cut and leave the rest as is. 
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2. Interstitial Space 

a. Precision recommend backfilling the interstitial space between the geogrid and concrete 
wall and the geogrid wall and southern brick wall already in using No. 1 / 2 stone mix. TRC 
agreed with the proposal, Precision will proceed with the recommended action.  

 

3. Southeast End Concrete and Geogrid Retaining Wall 

a. Precision raised concerns on how the southeast end concrete retaining wall would end 
with respect to the geogrid shoring and Army Corp. of Engineers spillway. The concern is 
that if the concrete retaining wall is cut at a distance to close to the spillway, there is the 
potential for erosion and creek encroachment into the site/spillway area. TRC indicated 
that an additional concern would be that if removed to close to the spillway, creek water 
could fill between the two shoring walls and potential push the concrete wall into the 
creek/spillway area. 

b. TRC and Precision agreed that the above would still be an issue had the geogrid shoring 
been installed in the location of the concrete retaining wall as designed. 

c. Precision to provide TRC with additional photographs detailing the subject area and how 
all of the off and onsite structures meet. 

d. TRC to internally discuss ideas on how to terminate the southeastern concrete retaining 
wall once the detail photos are received. 

e. TRC to provide Precision with recommendations for concurrence. Precision to comment 
on TRC recommendations with respect to cost and existing budget. 

f. Once recommendations are final and agreed upon, TRC will discuss with the NYSDEC on 
how they want to approach. 

 

 

Respectfully Submitted, 

TRC 

 

 

 

 

 

Distribution: 

Jim Magda – TRC  

Matthew Carlino – TRC 

Andrew Fishman – TRC  

John Johnson – Precision Env. 

Brian Neuman – Precision Env. 
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1. Site/Project Contact Information 

 

Table 1 – Site/Project Contact Information 

Site Information 

Site Name  Site No. Address 

C and F Plating  401057 406 North Pearl Street Albany, NY 12077 

Client Contact 

Name Organization Title Primary Phone No. 

Brianna Scharf NYSDEC Project Manager (518) 402-5987 

    

TRC Personnel and Project Role 

Name Role Email Primary Phone No. 

Michael Glenn Health and Safety Officer 

(HSO) 

mglenn@trccompanies.com (949) 697-7418 (cell) 

David Sullivan Assistant HSO dsullivan@trccompanies.com (978) 758-2809 (cell) 

James Magda Contract Manager jmagda@trccompanies.com (315) 415-4315 (cell) 

Justin King Project Manager Jking@trccompanies.com (518) 860-7656 (cell) 

Stephen Johansson Office Safety Coordinator 

(OSC) 

sjohansson@trccompanies.com (518) 419-2219 (cell) 

Stephen Johansson On-Site HSO sjohansson@trccompanies.com (518) 419-2219 (cell) 

Andrew Fishman Field Staff Afishman@trccompanies.com (518) 478-5210 (cell) 

    

Subcontractor Information 

Company Name Service Primary Contact Primary Phone No. 

Precision Environmental 

Services 

Remediation Contractor Brian Neumann  

    

Emergency Assistance 

Service Name Emergency No. Primary Phone No 

Ambulance  Mohawk Ambulance 

Services 

911 518-434-4151 

Early Incident Intervention WorkCare 1-888-449-7787 Not applicable 

Fire  Albany Fire Department 911 518-447-7879 

Hospital  Albany Med 911 518-262-3125 

Police  Albany Police Department  911 518-462-8049 

Poison Control Center NY Regional Poison Control 

Center 

1-800-222-1222 Not applicable 

Spill CHEMTREC Not applicable 1-800-424-9300 

(TRC No. CCN 

671126) 

Spill (Federal) National Response Center 1-800-424-8802 Not applicable 
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Spill (State) New York State Spill 

Hotline 

1-800-457-7362 Not applicable 

 

 

 

2. Medical Facility Identification and Directions 
 

Nearest Hospital: Albany Medical Center 
 
Hospital Address: 43 New Scotland Ave Albany, NY 12208 
 
Hospital Telephone Number: 518-262-312 

 
Directions to Hospital (see attached Map): 

 
Head southwest on North Pearl St. toward Pleasant St for 0.4 miles. Turn right onto Livingston Ave and 
continue for 0.6 miles. Turn left onto Henry Blvd. Continue for 0.4 miles and turn left onto Henry 
Johnson Blvd/Washington Park Rd and continue straight for 0.4 miles. Turn left onto New Scotland Ave 
and in 0.3 miles, Albany Med will be on the right. 
 
Map to Hospital: 
 
 

 
 
 
3. Utility Clearance 
 

Dig Safely New York and non-member utilities will be notified at least 72 hours prior to commencing any 

ground intrusive work.  Prior to the start of work, confirmation receipts will be reviewed, and utility mark-

outs will be verified.   
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Prior to the operation of any heavy equipment, the site shall be inspected for potential overhead hazards 

(e.g., wires, tree branches, etc.).  A minimum clearance of 10 feet must be maintained between equipment 

and overhead utility lines.  If contact is possible (i.e., equipment, drill rig, excavator, etc.) one or more of 

the following will be done: 1) Power sources will be disconnected by the utility; 2) Power sources will be 

shielded by the utility; 3) Object will get no closer than 10 feet to prevent arcing, unless site specific 

conditions or weather conditions warrant greater separation per best professional judgment, or as directed 

by utility representatives; and, 3) Evaluate the need for shielding and coordinate with local utility 

representatives. 

4. Scope of Work Summary 

 
The work to be completed is installation of additional shoring along the creek running parallel with the 
Site.  This work will include: 
 

 Excavation of existing material 
 Sampling and disposal of existing material 
 Demolition of existing retaining wall 
 Installation of new shoring 

 
5. Hazard Assessment 

 

This Health and Safety Plan (HASP) assumes that an ongoing hazard assessment process with the HSO (or 

his/her designee), Project Manager, OSC and field staff (including the On-Site HSO) will take place 

regularly (via meetings/teleconferences), supplemented by as needed communication on project safety 

needs, to ensure the project work is conducted at a high level of technical excellence both safely and 

efficiently.  Where the on-going hazard assessment indicates the presence of hazards, tasks, or other 

activities that are not adequately covered by the HASP and supporting documentation and/or staff training 

levels, supplemental planning will be conducted and documented in a revised or higher-level HASP 

document and appropriately trained personnel assigned. 

 

5.1 Chemical Hazards 

 

The following contaminants are known and/or suspected to be present at the site: 

 

 Cadmium 

 Chromium 

 Lead 

 Nickel 

 

In addition, TRC anticipates the use of methyl alcohol (methanol) during decontamination procedures.  

Safety Data Sheets (SDS) for preservatives and decontamination products are provided in Appendix A.  
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Sample bottles containing hazardous preservatives will be handled with care.  Sample bottles will be 

checked for leaks and lids tightened.  Cut resistant and chemical resistant gloves and safety glasses will be 

worn at all times when handling sample bottles (see Section 5.2 for information concerning edges and 

material handling). 

 

Isobutylene may be used for brief periods each work day to calibrate a photoionization detector (PID).  One 

hundred parts per million (ppm) isobutylene will be primarily contained in a Tedlar® bag.  Any gas that is 

released to the air will quickly disperse and will not pose a threat to on-site workers.  No further monitoring 

is required for isobutylene 

 

 

 

5.2 Physical Hazards 

 

Physical hazards that may be encountered at the site are outlined below.  If hazards are identified by the 

ongoing hazard assessment process, which are not address by this HASP, work shall be stopped and the 

HSO (or his/her designee), Project Manager, OSC or On-Site OSC, as appropriate, shall be contacted to 

determine if additional safety procedures and programs should be employed at the site. 

 

Dust – When conducting any ground disturbing activities, be cognizant that the dust has potential to contain 

hazardous chemicals and should not be inhaled.  Whenever possible dust reduction by wetting shall be used.  

If dust is billowing, wetting the area, letting the dust settle, working from an upwind direction, and/or 

respirator with P100 cartridges (with proper fit test, training and medical monitoring) is recommended to 

reduce exposure. 

 

Edges/Material Handling – Cut resistant gloves are required to be worn at all times while performing tasks 

that have the potential for hand injuries.  A glove selection guideline is presented in Appendix B.  

 

Excavations – Stay clear of excavation walls.  TRC personnel will not enter an excavation, in accordance 

with 1926 Sub Part P.  Subcontractor must provide a competent person on site, if one is required by the 

planned activities.  Side cuts should conform to 1926 Subpart P requirements, or shoring should be used.  

All open excavations should be secured using traffic cones, barrier tape, or barricade signs stating “Do Not 

Enter Excavations”, especially if left open overnight.  See Appendix C for an Excavation Hazard 

Recognition Guide for Trenching and Shoring and Site Assessment Questions to facilitate your 

understanding of potential hazards and other guidance. 

 

Ground Fault Circuit Interrupters (GFCI) and Electrical Cords – GFCIs will be used on all 120 volt, single 

phase, 15 and 20-ampere receptacle outlets when electrical equipment is used on-site.  Electrical cords will 

be inspected for cracks, tears, or general wear to the outer protective casing.  If the wiring of the cord is 
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exposed, the cord will be repaired, if possible, or discarded.  All extension cords will contain a grounding 

prong.  If the grounding prong is missing, or if the cord was designed to contain only two prongs, the cord 

will not be allowed for use.  These cords are dangerous and cannot be grounded through the use of a GFCI. 

 

Hand Tools – Use only the appropriate tool for the task at hand.  Use the tool(s) as designed, described, and 

intended by the manufacturer.  Hand tools will meet the manufacturer's safety standards.  Hand tools will 

not be altered in any way.  Makeshift tools will not be used.  At a minimum, hand and eye protection will 

be used when working with hand tools (see glove selection guide provided herein).  Wrenches, including 

adjustable, pipe, end and socket wrenches, will not be used when jaws are sprung to the point that slippage 

occurs.  Impact tools such as drift pins, wedges and chisels, will be kept free of mushroom heads.  Wooden 

handles will be free of splinters or cracks and secured tightly to the tool.  At all times use appropriate hand 

protection when utilizing hand tools. 

 

Heavy Equipment/Drill Rigs – Use caution around drill rigs, construction equipment, and open excavations.  

Ensure the equipment operator is aware of the location of on-site personnel at all times to avoid potential 

injuries (e.g., maintain eye contact with the equipment operator).  A spotter should be used to direct the 

movement of heavy equipment.  A swing zone should be established with cones behind any excavators to 

prevent injury during movement of equipment.  Exercise caution and wear protective equipment as noted 

herein around the equipment to guard against crushing and pinching hazards.  On-site personnel will 

maintain a distance (approximately 10 feet) from mechanical hazards associated with heavy equipment.  

All field team members working near or with equipment with emergency shut-off switches should be aware 

of the locations and situations when these switches should be used. 

 

Hostile Individual(s) – Most personnel who are encountered during work will not be hostile, however if a 

hostile individual is encountered you should not confront them.  You should back away and go to your 

vehicle or other safe location where you can isolate yourself from the hostile person(s).  Once safe, if you 

are continuing to be harassed you should contact the local police for assistance.  Contact the Project 

Manager or OSC once the situation is safe and under control. 

 

Hunters/Firing Range, etc. – Be aware of surrounding activities that may involve hunting, firearms, etc. 

that may not be in your immediate area, but could be create an unsafe work environment. 

 

Lighting – There are areas/time within the work area(s) at the site which will potentially have little to no 

lighting.  Lighting shall be utilized to make the work area and nearby hazards are illuminated.  If gasoline 

powered equipment must be used to power portable lights, the generator shall be placed outside in a well 

ventilated area. 

 

Manual Lifting – Improper lifting can lead to a variety of injuries including back strains, muscle pulls and 

joint damage.  It is important for all personnel to understand proper lifting techniques and to utilize safe 
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lifting procedures when handling materials.  Generally, no one person should lift more than 50 pounds 

without assistance.  Mechanical means should be used whenever possible.   

 

Noise – Hearing protection must be worn when noise levels exceed 85 dBA in the work area.  If you need 

to raise your voice to be heard at the work site, then hearing protection should be worn.  Hearing protection 

will be worn near drill rigs. 

 

Power Tools – All power tools will be inspected regularly (at least on a daily basis) and used in accordance 

with the manufacturer's instructions and its capabilities.  Electrical tools will not be used in flammable 

areas, unless they are approved for that purpose.  Portable electric tools will be used only with a GFCI.  

Proper hand, eye and hearing protection will be used when working with power tools and all appropriate 

safety guards must be in place. Personnel will be trained in the proper use of the specific tool.  Any defective 

power tools will be immediately tagged and removed from service.  Tools will be stored properly after use. 

 

Pressurized Fluids/Gases – All compressed gases are hazardous due to the high pressures inside the 

cylinders.  Even at a relatively low pressure, gas can flow rapidly from an open or leaking cylinder.  

Damaged cylinders can become projectiles resulting in severe injury and property damage.  An unsecured 

or uncapped cylinder can become a cause of a major accident.  Cylinders shall be secured when not in use, 

in transport, and as much as possible when in use. 

 

Slips, Trips and Falls – Be aware of uneven ground and buried debris (e.g., metal, plastic, etc.) to avoid 

potential slip/trip/fall hazards, and use caution near open excavations.  Maintain good housekeeping 

practices to minimize physical hazards. 

 

Traffic Hazards – Driving to and from the site each day is considered a physical hazard.  Directions and 

travel time to the site should be determined in advance (a.k.a. Journey Management Planning) and adequate 

time should be allocated to drive safely.  The use of cellular phones is prohibited, and distracted driving 

should be avoided. Seatbelts shall be worn at all times while the vehicle is moving.  Use caution around 

traffic flow.  Ensure proper traffic control (e.g., signs, traffic cones, barriers, etc.) are in place prior to and 

throughout the work day where work takes place in or near traffic.  Work personnel must wear ANSI-rated 

class 3 reflective traffic vests at all times.  A site-specific traffic management plan describing procedures 

to be employed, including barriers, signage, etc., will be used for each drilling location. 

 

Utilities – Dig Safely New York and non-member utilities must be notified at least 72 hours prior to 

commencing any intrusive activities.  Use extreme caution when operating heavy equipment near utilities.  

Excavation and drilling locations will be selected that are located at safe distances from utility hazards.  

Prior to the operation of any heavy equipment, the site shall be inspected for potential overhead hazards 

(e.g., wires, tree branches, etc.).  A minimum clearance of 10 feet must be maintained between equipment 

and overhead utility lines.  If contact is possible (i.e., equipment, drill rig, excavator, etc.) one or more of 
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the following will be done: 1) Power sources will be disconnected by the utility; 2) Power sources will be 

shielded by the utility; 3) Object will get no closer than 10 feet to prevent arcing, unless site specific 

conditions or weather conditions warrant greater separation per best professional judgment, or as directed 

by utility representatives; and, 3) Evaluate the need for shielding and coordinate with local utility 

representatives. 

 

Weather – Heat and cold stress are a potential concern for on-site workers.  Take breaks as needed to cool 

down, replenish fluids and/or warm up.  Please refer to Appendix D for the signs, symptoms and 

precautions for cold and heat stress.  Work may occur during a time of year when thunderstorms are 

possible/likely.  If thunder or lightning is noted by onsite personnel, work will cease until the storm passes 

(thunder and/or lightning ceases and is not observed over at least a 30-minute period).  Personnel will seek 

shelter in buildings or vehicles. 

 

Working Over/Near Water – All workers working over/near water will be required to wear a Type I, II, or 

III Personal Floatation Device (PFD).  When continuous fall protection is used (without exception) to 

prevent employees from falling into the water, the drowning hazard has effectively been removed. 

Therefore PFDs are not required when utilizing continuous fall protection. 

 

5.3 Biological Hazards 

 

Biological Waste – This includes feces, urine, needles/sharps and other materials which may contain 

biological matter from humans or animals.  This material should be avoided and not handled in any way.  

If biological waste impedes the planned scope of work the Project Manager or OSC should be contacted to 

discuss appropriate actions. 

 

Blood-Borne Pathogens – Injuries received in the field may require assistance from a field team member 

with appropriate first aid/first responder training to perform first aid.  Contact with blood and certain body 

fluids can contain pathogens that may be transmitted by contact with an open wound by the caregiver.  The 

following precautions should be used when giving first aid: 

 

 Use nitrile gloves to avoid contact with blood/fluids.  Spent bandages and gloves used to perform 

first aid should be placed in a plastic bag and properly disposed. 

 Blood/fluid should be cleaned from surfaces that may be contacted by other individuals. 

 Use an appropriate barrier if required to perform rescue breathing. 

 

Ticks - Ticks generally favor areas of high grass and dense vegetation so to the extent possible, these areas 

should be avoided.  It is advisable when entering these areas to tuck pants into socks and to wear a light 

colored long sleeve shirt to help spot ticks before they bite.  DEET-based insect repellents may be worn to 

repel ticks but hands should be washed thoroughly after use and DEET should not be sprayed directly onto 
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the skin surface.  Self-checks should be made frequently and at least at the end of the field day for ticks 

when working in or near vegetated areas. 

 

If discovered, the tick should be removed with a pair of tweezers and saved in a sealed plastic bag. 

Sometimes, tick bites occur but the tick may not stay attached, followed by a rash developing in the area 

within a few days of the bite.  If bitten by a tick or a bulls-eye like rash develops, it is advisable to 

consult WorkCare. 

 

Spiders – Spiders typically seek cover in dark protected areas.  Common areas where spiders may be 

encountered are heavy vegetation and trees.  Spiders also are found in basements and enclosed spaces such 

as sheds, protective well covers, etc.  Spider bites may cause swelling, pain and respiratory problems.  Avoid 

dense vegetation, and use caution when sampling in dark poorly illuminated locations.  If bitten, wash the 

area and use ice on the bite area to reduce swelling.  If respiratory stress, significant pain or swelling is 

noted, or discoloration around the bite area occurs, seek immediate medical attention. 

 

Stinging Insects – Like spiders, wasps and yellow jackets often nest in dense vegetation and in the ground, 

or in protective casings on monitoring wells and shielded gate locks. A sting from these insects can cause 

pain, swelling, and respiratory problems that may be life-threatening to certain individuals.  If stung, remove 

stinger (if present) using tweezers, or similar, and wash the area and use ice on the sting area to reduce 

swelling.  If respiratory stress, significant pain or swelling is noted, or discoloration around the sting area 

occurs, seek immediate medical attention. 

 

Dogs and Wild Animals – Dogs often are not leashed and may be unfriendly.  Bites from dogs and wild 

animals can cause infections or transmit disease.  In general, it is best to not approach dogs even if they 

appear to be friendly, and wild animals should never be approached.  If bitten, the area should be washed 

with soap and water.  If the bite resulted in puncturing or tearing of the skin, the wound should be covered 

with a sterile dressing and medical attention should be sought immediately.  A description of the dog should 

be noted and if possible, the dog’s owner. 

 

Plants – There are many types of plants which can cause irritation or allergic type reactions.  Examples of 

some encountered on TRC sites include the following: 
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Poison Ivy – the trademarks of this 

plant are its solid green, pointed leaves 

that hang from the stem in groups of 

three.  It grows as both a vine and a 

shrub. The look of poison ivy can 

change with the seasons.  It produces 

yellow-green flowers in the spring and 

its green leaves can change to yellow 

and red in autumn. 

 

Wild Parsnip/Giant Hogweed – Both 

plants are part of the carrot family and can 

grow up to 15 feet tall.  They look similar 

to giant Queen Anne’s lace with bristly 

stalks.  Contact with the sap from the plant 

can cause phytophotodermatits or 

irritation (sometimes severe) when skin is 

exposed to sunlight. 

 

Pandemic Preparedness – A “pandemic” refers to an epidemic that has spread over several countries or 

continents, usually impacting a large number of people.  A pandemic has the potential to significantly 

impact routine services.  A pandemic disease presents a serious health risk and could prevent TRC from 

performing project-related tasks.  The risk to employee health and the business will vary based on the 

geographic area of the pandemic and the potential severity of the disease.  Pandemic risk assessments will 

be performed by the TRC Corporate Safety team who will provide direction to field personnel. 

 

TRC will follow health and travel precautions issued by the respective authorities.  Employees should stay 

at home when sick or otherwise experience symptoms that are consistent with the pandemic disease.  When 

at a project site, infection control measures should be enacted, which are essential components of pandemic 

management and a component of public health measures.  These essential measures include: 

 

 Practice frequent hand washing.  According to the CDC, washing hands with soap and water is the 

best way to get rid of germs in most situations.  If soap and water are not readily available, you can 

use an alcohol-based hand sanitizer that contains at least 60 percent alcohol.  You can tell if the 

sanitizer contains at least 60 percent alcohol by looking at the product label. 

 Obtain immunizations recommended by healthcare providers to help avoid disease. 

 Practice social distancing to increase the space between employee work areas and decreasing the 

possibility of contact by limiting large or close contact gatherings and avoid shaking hands. 
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 Frequently disinfect all areas that are likely to have frequent hand contact (like doorknobs, faucets, 

handrails, etc.). 

 

5.4 Radiological Hazards 

 

No radiological hazards are expected at the site.  If any new condition is encountered during this activity, 

the HASP will be adjusted accordingly. 

 

6. Personal Protection Monitoring  

 

Personal Protection Monitoring Equipment and Use Recommendations: The following table outlines 

monitoring equipment needs and rationale.  Note that an upgrade to a higher level of respiratory protection 

(C or higher) will warrant revision or addendum to this HASP and consultation with the TRC Corporate 

Safety team before work recommences. 

 

Table 2: Monitoring Equipment Use Recommendations 
Instrument Use Code Action Levels Notes/Rationale 

PID  C 5 ppmv* 

Recommended for VOC screening to monitor airborne VOC 

concentrations in breathing zone levels.  

 
If PID readings are sustained above 5 ppmv in the breathing 

zone for at least 5 minutes, move to an upwind location for 

15 minutes.  After 15 minutes, measure again.  If PID 

readings are still above 5 ppmv in the breathing zone, contact 

the Project Manager or OSC to evaluate suitable response 

actions.  Any upgrade in respiratory protection will be 

coordinated with the TRC Corporate Safety team.  Withdraw 

from area if PID readings exceed 50 ppmv.   

TSI Dustrak™  

(or equivalent) 
C 

> 150 g/m3; 15 minute 

average** 

Used where contaminants could adhere to fugitive dust, and 

where fugitive dust migration could potentially serve as a 

significant exposure pathway.  

 
Half-faced APR for particulates to be used 

intermittently/temporarily where dust control measures 

cannot maintain dust levels below action level.  Use is 

optional for dust levels below the action level.  Use of a half-

face APR for dust does not require CIH approval where dust 

action level excursions are limited in duration, and where 

dust control measures will be implemented until below the 

action level.  However, personnel must be medically 

qualified, fit tested for half-face APR use, and trained in the 

use of the APR. 
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Table 2: Monitoring Equipment Use Recommendations 
Instrument Use Code Action Levels Notes/Rationale 

O2/LEL      C 19.5% 

Recommended for landfill, lagoon, excavation, sewer, and 

anaerobic degradation site work.  Required for confined 

space work. 

H2S Meter  C 1 ppm 

Recommended for landfill, lagoon, excavation, sewer, and 

anaerobic degradation site work.  Required for confined 

space work. 

CO  C 25 ppm ½ of the PEL (PEL = 50 ppm) 

CGI C 10% LEL Recommended safe level to prevent explosive conditions. 

MINIRAM (or 

equivalent) 
O  

Supplement operation of Dustrak™ stations for work near 

sensitive receptors. 

Radiation meters N/A  Not known or anticipated to be a Contaminant of Concern. 

Notes: 
*  Site/project specific action levels for VOCs may be established in consultation with the OSC. 
**  Above background upwind levels 
PID – Photoionization detector LEL – Lower Explosive Limit  O2 – Oxygen 
H2S – Hydrogen Sulfide CO – Carbon Monoxide ppm – Parts per Million 
CGI – Combustible Gas Indicator VOC – Volatile organic compound        ppmv – Parts per Million Volume 
APR – Air Purifying Respirator       CIH – Certified Industrial Hygienist      PEL – Permissible Exposure Limit 
g/m3 – micrograms per cubic meter 
 
Use Codes:  R – Required, C – Condition specific, O – Optional, N/A – Not applicable 

 

Personal Protection Monitoring Procedures: When necessary, the OHSO will measure organic vapor 

concentrations in the breathing zone using a PID.  Fugitive dust emissions are not anticipated to be a 

concern.  When required, air monitoring for dust will be performed using a combination of real-time dust 

monitoring upwind and downwind of the work area, and at a point near the closest receptor.   

 

Personal Protection Exposure Limits: The following table summarizes anticipated concentrations and 

accepted exposure limits of chemicals potentially present within the work site. 

 

Table 3: Summary of Exposure Limits – Known or Suspected Site Impacts 
Chemical of Concern Detected Concentration OSHA PEL/ACGIH TLV 

Volatile Organic 

Compounds (VOCs) 
Unknown 

200 ppm (OSHA PEL for PCE) 

200 ppm (OSHA PEL for TCE) 

200 ppm  (OSHA PEL for DCE) 

 

Semi-volatile Organic 

Compounds (SVOCs) 
Unknown 

0.2 mg/m3 (OSHA PEL for PAHs) 

 

Polychlorinated 

Biphenyls (PCBs) 
Unknown 

1,000 µg/m3 (OSHA PEL for PCBs 

containing 42% chlorine) 

500 µg/m3 (OSHA PEL for PCBs 



Site-Specific Health and Safety Plan 
C and F Plating  
Albany, New York  May 2020 

 12 
 

Table 3: Summary of Exposure Limits – Known or Suspected Site Impacts 
Chemical of Concern Detected Concentration OSHA PEL/ACGIH TLV 

containing 54% chlorine) 

Metals Unknown  

50 µg/m3 (OSHA PEL for lead) 

10 µg/m3 (OSHA PEL for arsenic) 

0.2 mg/m3 (OSHA PEL for cadmium) 

0.5 mg/m3 (OSHA PEL for chromium) 

0.2 mg/m3 (OSHA PEL for selenium) 

0.01 mg/m3 (OSHA PEL for silver) 

0.5 mg/m3 (OSHA PEL for barium) 

1.0 mg/10m3 (OSHA PEL for mercury) 

Notes: Exposure and hazard data obtained from the NIOSH Pocket Guide to Chemical Hazards unless otherwise noted. 

 

ppm – parts per million TLV – Threshold Limit Value 

OSHA – Occupational Safety and Health Administration PEL – Permissible Exposure Limit 

PCE – Tetrachloroethene TCE – Trichloroethelene 

DCE – Dichloroethene PAHs – Polycyclic aromatic hydrocarbons 

g/m3 – micrograms per cubic meter 

 

Table 4: Preservatives and Decontamination Products 

Chemical of Concern 
On-Site Usage and  

Potential Exposures 
Control Method 

Hydrochloric Acid (HCl) 

Less than 20 ml quantities used for 

sample preservation.  Air phase 

exposure is expected to be minimal 

and incidental to sample 

containerization. 

5 ppm (OSHA PEL) 

Methyl Alcohol (methanol; MeOH) 

Less than 20 ml quantities used for 

sample preservation. Air phase 

exposure is expected to be minimal 

and incidental to sample 

containerization. 

200 ppm (OSHA PEL) 

Nitric Acid (HNO3) 

Less than 20 ml quantities used for 

sample preservation. Air phase 

exposure is expected to be minimal 

and incidental to sample 

containerization. 

5 mg/m3 (OSHA PEL) 

Isobutylene 
100 ppm gas for use during calibration 

of PID instruments. 

No specific exposure limits for 

isobutylene (simple asphyxiant).  

Maintain oxygen levels above 19.5%.  
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Table 4: Preservatives and Decontamination Products 

Chemical of Concern 
On-Site Usage and  

Potential Exposures 
Control Method 

Before attaching regulator to cylinder, 

verify that the regulator is off.  

 
Before opening regulator, make sure 

that tubing connecting regulator to 

monitoring device/ Tedlar® bag is 

secure.  

 
To use a Tedlar® bag, put bag control 

valve in an open position and close 

after filling.  

 
Before disconnecting gas from the 

instrument and/or Tedlar® bag, verify 

the regulator is closed. 

 
Empty bag of contents after calibration 

in a downwind position and/or to avoid 

inadvertent inhalation. 

Notes:  

 
ppm – parts per million 

ml – milliliters 

PID – Photoionization Detector 

OSHA – Occupational Safety and Health Administration 

PEL – Permissible Exposure Limit 
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7. Personal Protective Equipment 

 

TRC personnel will use Level D PPE as noted/modified below: 

 

Table 5: Level D Personal Protective Equipment 
Item Rationale/Notes  

Hardhat  American National Standards Institute/International Safety 

Equipment Association (ANSI/ISEA) Z89.1-2009 rated hard hats 

will be worn by personnel at all times when overhead hazards are 

present, including electrical. 

Hearing protection Hearing protection will be worn by all personnel exposed to at 

least 85 dB of sound during the workday. A good rule of thumb 

to use in determining whether background noise is 85 dB or 

higher is if you must shout to be understood by somebody about 

one arm-length away, that background noise is hazardous. 

Safety boots (steel or composite toe and shank) 
Electrical Hazard (EH) rated safety-toe safety boots will be worn 

by all personnel during project work described in this HASP. 

Eye protection (safety glasses) 

ANSI rated eye protection (Z87 or Z87+) is required to be worn 

at all times when onsite or when personnel are exposed to flying 

debris, chemical vapors or particulates. Chemical splash goggles 

will be worn for protection against chemical gases, vapors or 

particulates.  Safety glasses will be worn for protection against 

flying objects. 

Safety vest 

ANSI Class 2 safety vest is required at all times when onsite. 

Utilize in areas in or near vehicular traffic of any kind on or off 

property. 

Chemical Protective Clothing (CPC) and Gloves 

CPC and gloves will be inspected according to TRC's Personal 

Protective Equipment Program. CPC will be chosen with 

assistance from the OSC according to the chemical hazards 

present. Gloves are to be changed between samples to avoid 

cross-contamination. 

Cut resistant work gloves 

As indicated herein, use Cut and Abrasion Resistance Level 2 to 

Level 4 gloves when necessary for hand protection during field 

tasks.  See Appendix B for a Glove Selection Guide.  Leather 

work gloves are expressly prohibited. 

Electrical Safety 8 cal/cm2 Flame Resistant (FR) clothing  

Personal Floatation Device (PFD) 
Type I, II, or III PFD is required to be worn at all times when 

working over/near water. 

 

A basic first aid kit will be readily available on-site in the event of an emergency. 

 

 

Fire extinguishers should be present within 50 feet of wherever more than 5 gallons of flammable or 

combustible liquids or 5 pounds of flammable gas are being used at the site, including operational 
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equipment.  All personnel working on or around the equipment should know the location of and how to 

operate the fire extinguisher. Ensure the fire extinguisher is in working order by checking the manufacture 

and/or most recent inspection dates. 

 

8. Personnel and Equipment Decontamination Plan  

 

At minimum, personnel and equipment decontamination will include the following: 

 

Equipment Decontamination: There is a possibility that site media contacted during work activities 

contain compounds described in Table 3.  All equipment that comes in contact with media needs to be 

decontaminated before it is removed from the job site.  To properly decontaminate equipment that comes 

in contact with media, the following procedure should be followed: 

 

 Brush accumulated material off equipment that has come in contact with impacted media.  The 

material shall be returned to the location from which it came or disposed of properly;  

 Wipe parts of the equipment that came in contact with the media down with cloth, rags or 

heavy-duty paper towel damp with non-phosphate concentrated laboratory-grade soap (i.e. 

Alconox© or Liquinox©); 

 Follow up with a wipe from a separate cloth, rags or heavy duty paper towel damp with potable 

water; and 

 PPE and cloth, rags or heavy duty paper towels can be disposed of in the regular waste stream. 

 If equipment becomes grossly impacted with site media, equipment shall be steam cleaned over 

a decontamination pad. 

 

Personnel Decontamination: In general, contamination of personnel shall be prevented through the use of 

PPE.  At minimum, nitrile gloves shall be worn during contact with impacted material or chemical in 

addition to other Level D PPE.   

 

9. Required Personnel Training 

 

TRC field personnel will have the training outlined below before on-site work activities: 

 

 

Table 6: Project Training Requirements 
(* required for all sites; but minimum recommended) 

Check “A” if training required for everyone, and check “T” if training required for specific task or per notations. 

A T Subject 
Reference 

29 CFR 1910 29 CFR 1926 or Other 

   HAZWOPER 40 hour* 1910.120 1926.65 
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Table 6: Project Training Requirements 
(* required for all sites; but minimum recommended) 

Check “A” if training required for everyone, and check “T” if training required for specific task or per notations. 

   3-Day HAZWOPER Supervised On-site* 1910.120 1926.65 

   8-Hour HAZWOPER Refresher* 1910.120 1926.65 
   8-Hour Supervisor HAZWOPER* 1910.120 1926.65 
    First Aid, CPR*,1 1910.151 1926.23,.50 

  Hazard Communication (HAZCOM) 1910.1200 1926.59 
   DOT/IATA Shipping Training 1910.1201 49 CFR 172.704 
      

      
      

Client-specific training:______________   Not Applicable     Specify 

Client-specific training:______________   Not Applicable     Specify 

Client-specific training:______________   Not Applicable     Specify 
Note: 

1 Per the TRC Health and Safety Policy and Procedure Manual, each TRC project will have at least one certified CPR/first aid trained person 

on site at all times.  All Project Managers and anyone acting as the on-site Health and Safety Officer must be current in First Aid/CPR. 

 

Project training requirements beyond those provided in the above table will require a HASP 

revision/upgrade or concurrence of the TRC Safety Director or ECR Safety Manager. 

 

10. Medical Monitoring 

 

Medical monitoring will apply routinely to all employees who are or may be exposed to hazardous 

substances or health hazards at or above the established permissible exposure limit, above the published 

exposure levels for these substances, without regard to the use of respirators, for 30 days or more a year  

(40 CFR 1910.120[f][2][i]).  Said TRC field personnel will have the medical surveillance outlined in the 

table below prior to commencing on-site work activities. 

 

 

 

 

 

 

 

 

Table 7: Medical Surveillance Required 
*Baseline is minimum recommended.   

 29 CFR 1910 29 CFR 1926 or Other Notes 
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  HAZWOPER Physical - Baseline* 1910.120 1926.65  

  HAZWOPER Physical – Annual 1910.120 1926.65  

  HAZWOPER Physical - Biennial* 1910.120 1926.65  

Client-specific drug testing1   Not Applicable     Specify 

Client-specific medical monitoring1   Not Applicable     Specify 

Site-specific medical monitoring:   Not Applicable     Specify 

Note: 
1 Client required drug testing or medical monitoring should be coordinated through the Project Manager. 

 

TRC has a Drug and Alcohol-Free Workplace Policy (TRC Academy Course #900013753).  TRC may 

require employees or subcontractors to be tested upon reasonable suspicion, following accidents or 

incidents during work activities, or during travel to or from a project site.  Client policies may be stricter in 

regard to procedures following an accident.  Project Managers must be aware of these and inform employees 

and subcontractors of any additional requirements.   

 

11. General Safety Requirements 

 

The general safety rules listed below apply to all TRC personnel present at the site. 

 

 A tailgate health and safety meeting will be held with all field team members each day prior to the 

start of work, the start of a new shift, upon changing of work conditions or job task duties, or when 

new field team members arrive onsite. 

 Adhere to all requirements of this HASP. 

 Wear protective clothing appropriate for the designated level of protection and decontaminate 

before entering clean areas when applicable. 

 Use safety equipment in accordance with OSHA guidance and labeling instructions. 

 Maintain safety equipment in good condition and proper working order and make sure that the 

equipment is calibrated prior to use. 

 Immediately report unsafe acts or conditions to the Project Manager and OSC. 

 Eating, drinking, and smoking are prohibited on site, except in designated areas. 

 Maintaining a position upwind from intrusive activities is encouraged. 

 The emergency shutoff switch should be demonstrated to be working prior to initiating drilling. 

 An adequately stocked first-aid kit will be maintained at the work site. 

 

12. Tailgate Safety Meetings 

 

 A tailgate safety meeting will be conducted daily prior to commencement of the work day, the start 

of a new shift, upon changing of work conditions or job task duties, or when new field team 

members arrive onsite (see checklist provided in Appendix E).   

 Topics covered by the tailgate safety meeting will include, but not be limited to, scope of work and 
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who will conduct each task, potential hazards, weather forecast, PPE, emergency procedures and 

the route to the medical facility, site conditions and features, and, communication guidelines related 

to stakeholder engagement and visitors. 

 Safety meetings must also be held to address modifications to this HASP and any addenda prepared 

to supplement the HASP. 

 Subcontractors and personnel present at the tailgate safety meeting shall be required to sign an 

acknowledgement form after each meeting. 

 

13. Emergency/Contingency Plan 

 

Before commencing any on-site operations, the TRC OHSO will advise all personnel of potential 

emergencies.  Personnel will be advised on their roles in the event of an emergency, and the steps to take 

for a timely and controlled response.  

 

Communication networks/chain of command – All on-site personnel will communicate any accident, injury 

or near miss to the TRC OHSO who will provide instruction on how to proceed further.   

 

First Aid / Safety Equipment – First aid equipment should be readily available in the event of an emergency.  

First aid equipment should include a well-stocked first aid kit, fire extinguisher and emergency eye wash. 

 

Evacuation Plans and Refuge Area – All personnel should safely remove themselves from danger in the 

event of an emergency and safely access the refuge area.   The refuge area should be in an upwind location 

a safe distance from the work zone.  The refuge area will be determined during the daily safety briefing. 

 

Notifications of Fire, Police and Emergency Facilities – In the event of an emergency that cannot be 

controlled by on-site personnel, the appropriate emergency contact shall be notified.   All personnel shall 

remove themselves from the area of danger and wait for the arrival of help in the predetermined refuge area. 

 

Non-Emergency Medical Assistance – If an injury does occur and it is not life threatening, then the 

employee or employee’s supervisor/project manager should contact WorkCare as soon as possible, but 

within the first hour after an injury.  WorkCare information is proved in Appendix F.  This information 

will help assist the injured employee by connecting them with instant access to a medically qualified 

professional in order to provide guidance on appropriate first aid measures and medications.   

 

 

14. Stop Work 

 

TRC personnel are all empowered, responsible, authorized and obliged to stop work at any time we feel 

that our safety or the safety of others is, or could be, compromised.  When a stop work occurs the Project 
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Manager and/or OSC should be contacted to discuss the reason for the stop work and the corrective action(s) 

needed to resume work safely.  Work on an activity shall not continue until the unsafe condition has been 

corrected. 

 

15. Safe Catches 

 

A “Safe Catch” is a potential hazard or incident that has not resulted in any personal injury.  Unsafe working 

conditions, unsafe employee behaviors, improper use of equipment or use of malfunctioning equipment 

have the potential to cause work related injuries.  It is everyone’s responsibility to report and/or correct 

these potential incidents immediately.  Please complete the form provided in Appendix G as a means to 

report these “Safe Catch” situations and submit to your local OSC Representative and Mike Glenn, National 

Safety Director. 

 

16. Observations 

 

Note that the Project Manager and/or OSC may notify field staff that their site activities may be the subject 

of Safety Observation, an integral part of the continuous improvement safety culture promoted at TRC.  If 

subject to an observation, please note the following: 

 

 The Observation will tend to focus on the highest risk activity (as a general example, drilling in a 

public right-of-way). 

 Follow-up observations may need to occur on previous observations, depending on prior data 

collected. 

 The observer’s preparation before visiting the site will be a review of the HASP, JSAs, client-

specific requirements, etc., and a review of the work scope with the Project Manager to ensure the 

context of the work is well understood in advance. 

 Review items may include PPE, body use and positioning, work environment, operating 

procedures, and tools and equipment. 

 The observation should last between 30 and 60 minutes. 

 

Both positive and negative observations are candidates for documentation and later discussion.  The 

overarching goals are to identify and correct questionable practices and to identify and promote good, safe 

and efficient practices.  It is a data gathering process that will allow TRC safety specialists to identify root 

causes for safety issues in both categories to better inform policy decisions. 

 

17. Incident Reporting 

 

In case of an incident, TRC personnel must report the incident immediately to their project 

manager/supervisor and/or OSC as well as the client’s representative and follow the TRC Incident Response 
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and Reporting Process (see Appendix H - In Case of Emergency and Incident Reporting).  Required 

Incident Notification or Auto Incident Report forms must be completed within 24 hours following the 

incident.  If neither is available, the incident shall be reported to the TRC Safety Director.  

Incident/injury/exposure information must be recorded per TRC policy and will be the basis of any incident 

investigations. 

 

18. Job Safety Analysis 

 

It is anticipated that the standard operating procedures (SOPs) detailed in the Generic Field Activities Plan 

(FAP) will be utilized for all work practices.  If site specific activities require additional or alternate 

procedures, TRC will assess the task hazards and controls using separate job safety analysis forms (JSAs). 

Prior to use in the field, JSAs will be reviewed and approved by the TRC Project Manager and OSC.  JSA 

forms can be found in Appendix I. 

 

19. Acknowledgement 

 

All TRC personnel operating under this HASP must read the HASP and sign the acknowledgment page in 

Appendix J. 
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Material Safety Data Sheet
Hydrochloric acid MSDS

Section 1: Chemical Product and Company Identification

Product Name: Hydrochloric acid

Catalog Codes: SLH1462, SLH3154

CAS#: Mixture.

RTECS: MW4025000

TSCA: TSCA 8(b) inventory: Hydrochloric acid

CI#: Not applicable.

Synonym:   Hydrochloric Acid; Muriatic Acid

Chemical Name: Not applicable.

Chemical Formula: Not applicable.

Contact Information:

Sciencelab.com, Inc.
14025 Smith Rd.
Houston, Texas 77396

US Sales: 1-800-901-7247
International Sales: 1-281-441-4400

Order Online: ScienceLab.com

CHEMTREC (24HR Emergency Telephone), call:
1-800-424-9300

International CHEMTREC, call: 1-703-527-3887

For non-emergency assistance, call: 1-281-441-4400

Section 2: Composition and Information on Ingredients

Composition:

Name CAS # % by Weight

Hydrogen chloride 7647-01-0 20-38

Water 7732-18-5 62-80

Toxicological Data on Ingredients: Hydrogen chloride: GAS (LC50): Acute: 4701 ppm 0.5 hours [Rat].

Section 3: Hazards Identification

Potential Acute Health Effects:
Very hazardous in case of skin contact (corrosive, irritant, permeator), of eye contact (irritant, corrosive), of ingestion, . Slightly
hazardous in case of inhalation (lung sensitizer). Non-corrosive for lungs. Liquid or spray mist may produce tissue damage
particularly on mucous membranes of eyes, mouth and respiratory tract. Skin contact may produce burns. Inhalation of the
spray mist may produce severe irritation of respiratory tract, characterized by coughing, choking, or shortness of breath.
Severe over-exposure can result in death. Inflammation of the eye is characterized by redness, watering, and itching. Skin
inflammation is characterized by itching, scaling, reddening, or, occasionally, blistering.

Potential Chronic Health Effects:
Slightly hazardous in case of skin contact (sensitizer). CARCINOGENIC EFFECTS: Classified 3 (Not classifiable for
human.) by IARC [Hydrochloric acid]. MUTAGENIC EFFECTS: Not available. TERATOGENIC EFFECTS: Not available.
DEVELOPMENTAL TOXICITY: Not available. The substance may be toxic to kidneys, liver, mucous membranes, upper
respiratory tract, skin, eyes, Circulatory System, teeth. Repeated or prolonged exposure to the substance can produce target

http://www.sciencelab.com/
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organs damage. Repeated or prolonged contact with spray mist may produce chronic eye irritation and severe skin irritation.
Repeated or prolonged exposure to spray mist may produce respiratory tract irritation leading to frequent attacks of bronchial
infection. Repeated exposure to a highly toxic material may produce general deterioration of health by an accumulation in one
or many human organs.

Section 4: First Aid Measures

Eye Contact:
Check for and remove any contact lenses. In case of contact, immediately flush eyes with plenty of water for at least 15
minutes. Cold water may be used. Get medical attention immediately.

Skin Contact:
In case of contact, immediately flush skin with plenty of water for at least 15 minutes while removing contaminated clothing
and shoes. Cover the irritated skin with an emollient. Cold water may be used.Wash clothing before reuse. Thoroughly clean
shoes before reuse. Get medical attention immediately.

Serious Skin Contact:
Wash with a disinfectant soap and cover the contaminated skin with an anti-bacterial cream. Seek immediate medical
attention.

Inhalation:
If inhaled, remove to fresh air. If not breathing, give artificial respiration. If breathing is difficult, give oxygen. Get medical
attention immediately.

Serious Inhalation:
Evacuate the victim to a safe area as soon as possible. Loosen tight clothing such as a collar, tie, belt or waistband. If
breathing is difficult, administer oxygen. If the victim is not breathing, perform mouth-to-mouth resuscitation. WARNING: It may
be hazardous to the person providing aid to give mouth-to-mouth resuscitation when the inhaled material is toxic, infectious or
corrosive. Seek immediate medical attention.

Ingestion:
If swallowed, do not induce vomiting unless directed to do so by medical personnel. Never give anything by mouth to an
unconscious person. Loosen tight clothing such as a collar, tie, belt or waistband. Get medical attention immediately.

Serious Ingestion: Not available.

Section 5: Fire and Explosion Data

Flammability of the Product: Non-flammable.

Auto-Ignition Temperature: Not applicable.

Flash Points: Not applicable.

Flammable Limits: Not applicable.

Products of Combustion: Not available.

Fire Hazards in Presence of Various Substances: of metals

Explosion Hazards in Presence of Various Substances: Non-explosive in presence of open flames and sparks, of shocks.

Fire Fighting Media and Instructions: Not applicable.

Special Remarks on Fire Hazards:
Non combustible. Calcium carbide reacts with hydrogen chloride gas with incandescence. Uranium phosphide reacts with
hydrochloric acid to release spontaneously flammable phosphine. Rubidium acetylene carbides burns with slightly warm
hydrochloric acid. Lithium silicide in contact with hydrogen chloride becomes incandescent. When dilute hydrochloric acid is
used, gas spontaneously flammable in air is evolved. Magnesium boride treated with concentrated hydrochloric acid produces
spontaneously flammble gas. Cesium acetylene carbide burns hydrogen chloride gas. Cesium carbide ignites in contact with
hydrochloric acid unless acid is dilute. Reacts with most metals to produce flammable Hydrodgen gas.

Special Remarks on Explosion Hazards:
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Hydrogen chloride in contact with the following can cause an explosion, ignition on contact, or other violent/vigorous reaction:
Acetic anhydride AgClO + CCl4 Alcohols + hydrogen cyanide, Aluminum Aluminum-titanium alloys (with HCl vapor), 2-Amino
ethanol, Ammonium hydroxide, Calcium carbide Ca3P2 Chlorine + dinitroanilines (evolves gas), Chlorosulfonic acid Cesium
carbide Cesium acetylene carbide, 1,1-Difluoroethylene Ethylene diamine Ethylene imine, Fluorine, HClO4 Hexalithium
disilicide H2SO4 Metal acetylides or carbides, Magnesium boride, Mercuric sulfate, Oleum, Potassium permanganate,
beta-Propiolactone Propylene oxide Rubidium carbide, Rubidium, acetylene carbide Sodium (with aqueous HCl), Sodium
hydroxide Sodium tetraselenium, Sulfonic acid, Tetraselenium tetranitride, U3P4 , Vinyl acetate. Silver perchlorate with carbon
tetrachloride in the presence of hydrochloric acid produces trichloromethyl perchlorate which detonates at 40 deg. C.

Section 6: Accidental Release Measures

Small Spill:
Dilute with water and mop up, or absorb with an inert dry material and place in an appropriate waste disposal container. If
necessary: Neutralize the residue with a dilute solution of sodium carbonate.

Large Spill:
Corrosive liquid. Poisonous liquid. Stop leak if without risk. Absorb with DRY earth, sand or other non-combustible material.
Do not get water inside container. Do not touch spilled material. Use water spray curtain to divert vapor drift. Use water spray
to reduce vapors. Prevent entry into sewers, basements or confined areas; dike if needed. Call for assistance on disposal.
Neutralize the residue with a dilute solution of sodium carbonate. Be careful that the product is not present at a concentration
level above TLV. Check TLV on the MSDS and with local authorities.

Section 7: Handling and Storage

Precautions:
Keep locked up.. Keep container dry. Do not ingest. Do not breathe gas/fumes/ vapor/spray. Never add water to this product.
In case of insufficient ventilation, wear suitable respiratory equipment. If ingested, seek medical advice immediately and show
the container or the label. Avoid contact with skin and eyes. Keep away from incompatibles such as oxidizing agents, organic
materials, metals, alkalis, moisture. May corrode metallic surfaces. Store in a metallic or coated fiberboard drum using a strong
polyethylene inner package.

Storage: Keep container tightly closed. Keep container in a cool, well-ventilated area.

Section 8: Exposure Controls/Personal Protection

Engineering Controls:
Provide exhaust ventilation or other engineering controls to keep the airborne concentrations of vapors below their respective
threshold limit value. Ensure that eyewash stations and safety showers are proximal to the work-station location.

Personal Protection:
Face shield. Full suit. Vapor respirator. Be sure to use an approved/certified respirator or equivalent. Gloves. Boots.

Personal Protection in Case of a Large Spill:
Splash goggles. Full suit. Vapor respirator. Boots. Gloves. A self contained breathing apparatus should be used to avoid
inhalation of the product. Suggested protective clothing might not be sufficient; consult a specialist BEFORE handling this
product.

Exposure Limits:
CEIL: 5 (ppm) from OSHA (PEL) [United States] CEIL: 7 (mg/m3) from OSHA (PEL) [United States] CEIL: 5 from NIOSH
CEIL: 7 (mg/m3) from NIOSH TWA: 1 STEL: 5 (ppm) [United Kingdom (UK)] TWA: 2 STEL: 8 (mg/m3) [United Kingdom
(UK)]Consult local authorities for acceptable exposure limits.

Section 9: Physical and Chemical Properties

Physical state and appearance: Liquid.
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Odor: Pungent. Irritating (Strong.)

Taste: Not available.

Molecular Weight: Not applicable.

Color: Colorless to light yellow.

pH (1% soln/water): Acidic.

Boiling Point:
108.58 C @ 760 mm Hg (for 20.22% HCl in water) 83 C @ 760 mm Hg (for 31% HCl in water) 50.5 C (for 37% HCl in water)

Melting Point:
-62.25°C (-80°F) (20.69% HCl in water) -46.2 C (31.24% HCl in water) -25.4 C (39.17% HCl in water)

Critical Temperature: Not available.

Specific Gravity:
1.1- 1.19 (Water = 1) 1.10 (20%and 22% HCl solutions) 1.12 (24% HCl solution) 1.15 (29.57% HCl solution) 1.16 (32% HCl
solution) 1.19 (37% and 38%HCl solutions)

Vapor Pressure: 16 kPa (@ 20°C) average

Vapor Density: 1.267 (Air = 1)

Volatility: Not available.

Odor Threshold: 0.25 to 10 ppm

Water/Oil Dist. Coeff.: Not available.

Ionicity (in Water): Not available.

Dispersion Properties: See solubility in water, diethyl ether.

Solubility: Soluble in cold water, hot water, diethyl ether.

Section 10: Stability and Reactivity Data

Stability: The product is stable.

Instability Temperature: Not available.

Conditions of Instability: Incompatible materials, water

Incompatibility with various substances:
Highly reactive with metals. Reactive with oxidizing agents, organic materials, alkalis, water.

Corrosivity:
Extremely corrosive in presence of aluminum, of copper, of stainless steel(304), of stainless steel(316). Non-corrosive in
presence of glass.

Special Remarks on Reactivity:
Reacts with water especially when water is added to the product. Absorption of gaseous hydrogen chloride on mercuric
sulfate becomes violent @ 125 deg. C. Sodium reacts very violently with gaseous hydrogen chloride. Calcium phosphide
and hydrochloric acid undergo very energetic reaction. It reacts with oxidizers releasing chlorine gas. Incompatible with,
alkali metals, carbides, borides, metal oxides, vinyl acetate, acetylides, sulphides, phosphides, cyanides, carbonates. Reacts
with most metals to produce flammable Hydrogen gas. Reacts violently (moderate reaction with heat of evolution) with
water especially when water is added to the product. Isolate hydrogen chloride from heat, direct sunlight, alkalies (reacts
vigorously), organic materials, and oxidizers (especially nitric acid and chlorates), amines, metals, copper and alloys (e.g.
brass), hydroxides, zinc (galvanized materials), lithium silicide (incandescence), sulfuric acid(increase in temperature and
pressure) Hydrogen chloride gas is emitted when this product is in contact with sulfuric acid. Adsorption of Hydrochloric Acid
onto silicon dioxide results in exothmeric reaction. Hydrogen chloride causes aldehydes and epoxides to violently polymerize.
Hydrogen chloride or Hydrochloric Acid in contact with the folloiwng can cause explosion or ignition on contact or

Special Remarks on Corrosivity:
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Highly corrosive. Incompatible with copper and copper alloys. It attacks nearly all metals (mercury, gold, platinium, tantalum,
silver, and certain alloys are exceptions). It is one of the most corrosive of the nonoxidizing acids in contact with copper alloys.
No corrosivity data on zinc, steel. Severe Corrosive effect on brass and bronze

Polymerization: Will not occur.

Section 11: Toxicological Information

Routes of Entry: Absorbed through skin. Dermal contact. Eye contact. Inhalation.

Toxicity to Animals:
Acute oral toxicity (LD50): 900 mg/kg [Rabbit]. Acute toxicity of the vapor (LC50): 1108 ppm, 1 hours [Mouse]. Acute toxicity of
the vapor (LC50): 3124 ppm, 1 hours [Rat].

Chronic Effects on Humans:
CARCINOGENIC EFFECTS: Classified 3 (Not classifiable for human.) by IARC [Hydrochloric acid]. May cause damage to the
following organs: kidneys, liver, mucous membranes, upper respiratory tract, skin, eyes, Circulatory System, teeth.

Other Toxic Effects on Humans:
Very hazardous in case of skin contact (corrosive, irritant, permeator), of ingestion, . Hazardous in case of eye contact
(corrosive), of inhalation (lung corrosive).

Special Remarks on Toxicity to Animals:
Lowest Published Lethal Doses (LDL/LCL) LDL [Man] -Route: Oral; 2857 ug/kg LCL [Human] - Route: Inhalation; Dose: 1300
ppm/30M LCL [Rabbit] - Route: Inhalation; Dose: 4413 ppm/30M

Special Remarks on Chronic Effects on Humans:
May cause adverse reproductive effects (fetoxicity). May affect genetic material.

Special Remarks on other Toxic Effects on Humans:
Acute Potential Health Effects: Skin: Corrosive. Causes severe skin irritation and burns. Eyes: Corrosive. Causes severe
eye irritation/conjuntivitis, burns, corneal necrosis. Inhalation: May be fatal if inhaled. Material is extremely destructive to
tissue of the mucous membranes and upper respiratory tract. Inhalation of hydrochloric acid fumes produces nose, throat,
and larryngeal burning, and irritation, pain and inflammation, coughing, sneezing, choking sensation, hoarseness, laryngeal
spasms, upper respiratory tract edema, chest pains, as well has headache, and palpitations. Inhalation of high concentrations
can result in corrosive burns, necrosis of bronchial epithelium, constriction of the larynx and bronchi, nasospetal perforation,
glottal closure,  occur, particularly if exposure is prolonged. May affect the liver. Ingestion: May be fatal if swallowed. Causes
irritation and burning, ulceration, or perforation of the gastrointestinal tract and resultant peritonitis, gastric hemorrhage and
infection. Can also cause nausea, vomitting (with "coffee ground" emesis), diarrhea, thirst, difficulty swallowing, salivation,
chills, fever, uneasiness, shock, strictures and stenosis (esophogeal, gastric, pyloric). May affect behavior (excitement), the
cardiovascular system (weak rapid pulse, tachycardia), respiration (shallow respiration), and urinary system (kidneys- renal
failure, nephritis). Acute exposure via inhalation or ingestion can also cause erosion of tooth enamel. Chronic Potential Health
Effects: dyspnea, bronchitis. Chemical pneumonitis and pulmonary edema can also

Section 12: Ecological Information

Ecotoxicity: Not available.

BOD5 and COD: Not available.

Products of Biodegradation:
Possibly hazardous short term degradation products are not likely. However, long term degradation products may arise.

Toxicity of the Products of Biodegradation: The products of degradation are less toxic than the product itself.

Special Remarks on the Products of Biodegradation: Not available.

Section 13: Disposal Considerations

Waste Disposal:
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Waste must be disposed of in accordance with federal, state and local environmental control regulations.

Section 14: Transport Information

DOT Classification: Class 8: Corrosive material

Identification: : Hydrochloric acid, solution UNNA: 1789 PG: II

Special Provisions for Transport: Not available.

Section 15: Other Regulatory Information

Federal and State Regulations:
Connecticut hazardous material survey.: Hydrochloric acid Illinois toxic substances disclosure to employee act: Hydrochloric
acid Illinois chemical safety act: Hydrochloric acid New York release reporting list: Hydrochloric acid Rhode Island RTK
hazardous substances: Hydrochloric acid Pennsylvania RTK: Hydrochloric acid Minnesota: Hydrochloric acid Massachusetts
RTK: Hydrochloric acid Massachusetts spill list: Hydrochloric acid New Jersey: Hydrochloric acid New Jersey spill list:
Hydrochloric acid Louisiana RTK reporting list: Hydrochloric acid Louisiana spill reporting: Hydrochloric acid California
Director's List of Hazardous Substances: Hydrochloric acid TSCA 8(b) inventory: Hydrochloric acid TSCA 4(a) proposed test
rules: Hydrochloric acid SARA 302/304/311/312 extremely hazardous substances: Hydrochloric acid SARA 313 toxic chemical
notification and release reporting: Hydrochloric acid CERCLA: Hazardous substances.: Hydrochloric acid: 5000 lbs. (2268 kg)

Other Regulations:
OSHA: Hazardous by definition of Hazard Communication Standard (29 CFR 1910.1200). EINECS: This product is on the
European Inventory of Existing Commercial Chemical Substances.

Other Classifications:

WHMIS (Canada):
CLASS D-2A: Material causing other toxic effects (VERY TOXIC). CLASS E: Corrosive liquid.

DSCL (EEC):
R34- Causes burns. R37- Irritating to respiratory system. S26- In case of contact with eyes, rinse immediately with plenty of
water and seek medical advice. S45- In case of accident or if you feel unwell, seek medical advice immediately (show the label
where possible).

HMIS (U.S.A.):

Health Hazard: 3

Fire Hazard: 0

Reactivity: 1

Personal Protection:

National Fire Protection Association (U.S.A.):

Health: 3

Flammability: 0

Reactivity: 1

Specific hazard:

Protective Equipment:
Gloves. Full suit. Vapor respirator. Be sure to use an approved/certified respirator or equivalent. Wear appropriate respirator
when ventilation is inadequate. Face shield.

Section 16: Other Information
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References:
-Hawley, G.G.. The Condensed Chemical Dictionary, 11e ed., New York N.Y., Van Nostrand Reinold, 1987. -SAX, N.I.
Dangerous Properties of Indutrial Materials. Toronto, Van Nostrand Reinold, 6e ed. 1984. -The Sigma-Aldrich Library of
Chemical Safety Data, Edition II. -Guide de la loi et du règlement sur le transport des marchandises dangeureuses au canada.
Centre de conformité internatinal Ltée. 1986.

Other Special Considerations: Not available.

Created: 10/09/2005 05:45 PM

Last Updated: 06/09/2012 12:00 PM

The information above is believed to be accurate and represents the best information currently available to us. However, we
make no warranty of merchantability or any other warranty, express or implied, with respect to such information, and we assume
no liability resulting from its use. Users should make their own investigations to determine the suitability of the information for
their particular purposes. In no event shall ScienceLab.com be liable for any claims, losses, or damages of any third party or for
lost profits or any special, indirect, incidental, consequential or exemplary damages, howsoever arising, even if ScienceLab.com
has been advised of the possibility of such damages.
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___________________________________________________________________________ 

 

PRODUCT NAME:   ISOBUTYLENE (1 PPM – 0.9%) IN AIR 
                    

MSDS NO: 248                    Version:3               Date: August, 2010 

___________________________________________________________________________ 

 

1. Chemical Product and Company Identification 
 

 Gasco Affiliates, LLC 

 320 Scarlett Blvd. 

 Oldsmar, FL 34677 

 

 TELEPHONE NUMBER: (800) 910-0051 24-HOUR EMERGENCY NUMBER:    1-800-424-9300 

 FAX NUMBER: (866) 755-8920 

 E-MAIL: info@gascogas.com 

 

 PRODUCT NAME: ISOBUTYLENE (1 PPM – 0.9%) IN AIR 

 CHEMICAL NAME: Isobutylene in air 

 COMMON NAMES/ SYNONYMS: None 

 TDG (Canada) CLASSIFICATION: 2.2 

 WHIMIS CLASSIFICATION: A 
 

___________________________________________________________________________ 

 

2. COMPOSITION/ INFORMATION ON INGREDIENTS 
 

  INGREDIENT  %VOLUME PEL-OSHA TLV-ACGIH LD50 or LC50 

          Route/Species 
Isobutylene   0.0001-0.9 N/A        N/A N/A 
FORMULA: C4H8                 
            
            
Air    99.0 to  N/A           N/A  N/A  
FORMULA: Mixture   99.9999 
 

___________________________________________________________________________ 

 

3. HAZARDS IDENTIFICATION 
 

EMERGENCY OVERVIEW 
Release of this product may produce oxygen-deficient atmospheres (especially in confined spaces or other poorly ventilated 
environments); individuals in such atmospheres may be asphyxiated.  Isobutylene may cause drowsiness and other central nervous 
system effects in high concentrations; however, due to the low concentration of this gas mixture, this is unlikely to occur. 
 

ROUTE OF ENTRY: 
 

 Skin Contact Skin Absorption Eye Contact Inhalation   Ingestion 
      No          No       No       Yes        No 
 

HEALTH EFFECTS: 

 
 Exposure Limits Irritant  Sensitization Reproductive Hazard Mutagen 
      Yes     No      No       No       No 
 
Carcinogenicity: --NTP: No IARC: No     OSHA: No 
 

EYE EFFECTS: 
N/A. 
 

SKIN EFFECTS: 
N/A. 
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PRODUCT NAME:   ISOBUTYLENE (1 PPM – 0.9%) IN AIR 
 

 

INGESTION EFFECTS: 
Ingestion unlikely.  Gas at room temperature. 
 

INHALATION EFFECTS: 
Due to the small size of this cylinder, no unusual health effects from over-exposure are anticipated under normal routine use. 
 

NFPA HAZARD CODES  HMIS HAZARD CODES  RATING SYSTEM 

 
Health:  1  Health:  1  0= No Hazard 
Flammability: 0  Flammability:  0  1= Slight Hazard 
Reactivity: 0  Reactivity: 0  2= Moderate Hazard 
        3= Serious Hazard 
        4= Severe Hazard 

___________________________________________________________________________ 

 

4. FIRST AID MEASURES 

 
EYES: 
N/A 
 

SKIN: 
N/A 
 

INGESTION: 
Not required 
 

INHALATION: 
PROMPT MEDICAL ATTENTION IS MANDATORY IN ALL CASED OF OVEREXPOSURE.  RESCUE PERSONNEL SHOULD BE 
EQUIPPED THE SELF-CONTAINED BREATHING APPARATUS.  Victims should be assisted to an uncontaminated area and 
inhale fresh air. Quick removal from the contaminated area is most important.  If breathing has stopped administer artificial 
resuscitation and supplemental oxygen.  Further treatment should be symptomatic and supportive. 

___________________________________________________________________________ 

 

5. FIRE-FIGHTING MEASURES 
 

These containers hold gas under pressure, with no liquid phase.  If involved in a major fire, they should be sprayed with water to  
avoid pressure increases, otherwise pressures will rise and ultimately they may distort or burst to release the contents.  The gases 
will not add significantly to the fire, but containers or fragments may be projected considerable distances - thereby hampering fire 
fighting efforts.  

___________________________________________________________________________ 

 

6. ACCIDENTAL RELEASE MEASURES 
 

In terms of weight, these containers hold very little contents, such that any accidental release by puncturing etc. will be of no 
practical concern. 

___________________________________________________________________________ 

 

7. HANDLING AND STORAGE 
 

Suck back of water into the container must be prevented.  Do not allow backfeed into the container.  Use only properly specified  
equipment which is suitable for this product, its supply pressure and temperature.  Use only in well-ventilated areas.  Do not heat 
cylinder by any means to increase rate of product from the cylinder.  Do not allow the temperature where cylinders are stored to 
exceed 130

o
F (54

o
C). 

 

___________________________________________________________________________ 

 

8. EXPOSURE CONTROLS/PERSONAL PROTECTION 
 

Use adequate ventilation for extended use of gas. 
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PRODUCT NAME:   ISOBUTYLENE (1 PPM – 0.9%) IN AIR 
 

___________________________________________________________________________ 

 

9. PHYSICAL AND CHEMICAL PROPERTIES 
 

PARAMETER:    VALUE:     
Physical state    : Gas 
Evaporation point    : N/A 
pH     : N/A 
Odor and appearance   : Colorless, odorless gas  

 

___________________________________________________________________________ 

 

10. STABILITY AND REACTIVITY 
 

Stable under normal conditions.  Expected shelf life 48 months. 

___________________________________________________________________________ 

 

11. TOXICOLOGICAL INFORMATION 
 

No toxicological damage caused by this product. 

___________________________________________________________________________ 

 

12. ECOLOGICAL INFORMATION 
 

No ecological damage caused by this product. 

___________________________________________________________________________ 

 

13. DISPOSAL INFORMATION 
 

Do not discharge into any place where its accumulation could be dangerous.  Used containers are acceptable for disposal in the 
normal waste stream as long as the cylinder is empty and valve removed or cylinder wall is punctured; but GASCO encourages the 
consumer to return cylinders. 

___________________________________________________________________________ 

 

14. TRANSPORT INFORMATION 

 
    United States DOT   Canada TDG 

PROPER SHIPPING NAME:  Compressed Gas N.O.S.  Compressed Gas N.O.S. 
    (Isobutylene in Air)   (Isobutylene in Air) 

HAZARD CLASS:   2.2    2.2 

IDENTIFICATION NUMBER:  UN1956    UN1956 

SHIPPING LABEL:   NONFLAMMABLE GAS  NONFLAMMABLE GAS 

___________________________________________________________________________ 

 

15. REGULATORY INFORMATION 

 
Isobutylene is listed under the accident prevention provisions of section 112(r) of the Clean Air Act (CAA) with a threshold quantity 
(TQ) of 10,000 pounds. 

___________________________________________________________________________ 

 

16. OTHER INFORMATION 
 

This MSDS has been prepared in accordance with the Chemicals (Hazard Information and Packaging for Supply (Amendment) 
Regulation 1996.  The information is based on the best knowledge of GASCO, and its advisors and is given in good faith, but we 
cannot guarantee its accuracy, reliability or completeness and therefore disclaim any liability for loss or damage arising out of use 
of this data.  Since conditions of use are outside the control of the Company and its advisors we disclaim any liability for loss or 
damage when the product is used for other purposes than it is intended. 

 

MSDS/S010/248/ August, 2010 
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Safety Data Sheet 

according to 1907/2006/EC (REACH), 1272/2008/EC (CLP), 29CFR1910/1200 and GHS Rev. 3 

Effective date: 10.18.2017 Revision: 10.18.2017 

Trade Name: Alconox 

F7303 - Created by Alconox, Inc  |  (914) 948-4040  |  www.alconox.com 

1.1 

1.2 

1.3 

Product identifier 

Trade Name: Alconox 

Synonyms: 

Product number: 1104-1, 1104, 1125, 1150, 1101, 1103, 1112-1, 1112   

Application of the substance / the mixture : Cleaning material/Detergent 

Details of the supplier of the Safety Data Sheet 

Manufacturer 

Alconox, Inc. 

30 Glenn Street 

White Plains, NY 10603 

1-914-948-4040

Supplier 

Emergency telephone number: 

ChemTel Inc 

North America: 1-800-255-3924 

International: 01-813-248-0585 

2.1 Classification of the substance or mixture: 

In compliance with EC regulation No. 1272/2008, 29CFR1910/1200 and GHS Rev. 3 and amendments. 

Hazard-determining components of  labeling: 

Tetrasodium Pyrophosphate 

Sodium tripolyphosphate 

Sodium Alkylbenzene Sulfonate 

2.2 Label elements: 

Skin irritation, category 2. 

Eye irritation, category 2A. 

Hazard pictograms: 

Signal  word: Warning 

Hazard statements: 

H315 Causes skin irritation. 

H319 Causes serious eye irritation. 

Precautionary statements: 

P264 Wash skin thoroughly after handling. 

P280 Wear protective gloves/protective clothing/eye protection/face protection. 

P302+P352 If on skin: Wash with soap and water. 

P305+P351+P338 If in eyes: Rinse cautiously with water for several minutes. Remove contact lenses if 

present and easy to do. Continue rinsing. 

P321 Specific treatment (see supplemental first aid instructions on this label). 

P332+P313 If skin irritation occurs: Get medical advice/attention. 

P362 Take off contaminated clothing and wash before reuse. 

P501 Dispose of contents and container as instructed in Section 13. 

1 Identification of the substance/mixture and of the supplier 

2 Hazards identification 

http://www.alconox.com/
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F7303 - Created by Alconox, Inc  |  (914) 948-4040  |  www.alconox.com 

Additional information: None. 

Hazard description 

Hazards Not Otherwise Classified (HNOC):  None 

Information concerning particular hazards for humans and  environment: 

The product has to be labelled due to the calculation procedure of the "General Classification guideline 

for preparations of the EU" in the latest valid version. 

Classification system: 

The classification is according to EC regulation No. 1272/2008, 29CFR1910/1200 and GHS Rev. 3 and 

amendments, and extended by company and literature data. The classification is in accordance with the 

latest editions of international substances lists, and is supplemented by information from technical  

literature and by information provided by the company. 

3.1 Chemical characterization : None 

3.2 Description : None 

3.3 Hazardous components (percentages by weight) 

Identification Chemical Name Classification Wt. % 

CAS number: 

7758-29-4 

Sodium tripolyphosphate Skin Irrit. 2 ; H315 

Eye Irrit. 2; H319 

12-28

CAS number: 

68081-81-2 

Sodium Alkylbenzene Sulfonate Acute Tox. 4; H303 

Skin Irrit. 2 ; H315 

Eye Irrit. 2; H319 

8-22

CAS number: 

7722-88-5 

Tetrasodium Pyrophosphate Skin Irrit. 2 ; H315 

Eye Irrit. 2; H319 

2-16

3.4 Additional Information : None. 

4.1 Description of first aid measures 

General information: None. 

After inhalation: 

Maintain an unobstructed airway. 

Loosen clothing as necessary and position individual in a comfortable position. 

After skin contact: 

Wash affected area with soap and water. 

Seek medical attention if symptoms develop or persist. 

After eye contact: 

Rinse/flush exposed eye(s) gently using water for 15-20 minutes. 

Remove contact lens(es) if able to do so during rinsing. 

Seek medical attention if irritation persists or if concerned. 

After swallowing: 

Rinse mouth thoroughly. 

Seek medical attention if irritation, discomfort, or vomiting persists. 

3 Composition/information on ingredients 

4 First aid measures 

http://www.alconox.com/
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4.2 Most important symptoms and effects, both acute and delayed 

None 

4.3 Indication of any immediate medical attention and special treatment needed: 

No additional information. 

5.1 Extinguishing media 

Suitable extinguishing agents: 

Use appropriate fire suppression agents for adjacent combustible materials or sources of  ignition. 

For safety reasons unsuitable extinguishing agents :   None 

5.2 Special hazards arising from the substance or mixture : 

Thermal decomposition can lead to release of irritating gases and vapors. 

5.3 Advice for firefighters 

Protective equipment: 

Wear protective eye wear, gloves and clothing. 

Refer to Section 8. 

5.4 Additional information : 

Avoid inhaling gases, fumes, dust, mist, vapor and aerosols. 

Avoid contact with skin, eyes and clothing. 

6.1 Personal precautions, protective equipment and emergency procedures : 

Ensure adequate ventilation. 

Ensure air handling systems are operational. 

6.2 Environmental precautions : 

Should not be released into the environment. 

Prevent from reaching drains, sewer or waterway. 

6.3 Methods and material for containment and cleaning up : 

Wear protective eye wear, gloves and clothing. 

6.4 Reference to other sections : None 

7.1 Precautions for safe handling : 

Avoid breathing mist or vapor. 

Do not eat, drink, smoke or use personal products when handling chemical substances. 

7.2 Conditions for safe storage, including any incompatibilities : 

Store in a cool, well-ventilated area. 

7.3 Specific end use(s): 

No additional information. 

5 Firefighting measures 

6 Accidental release measures 

7 Handling and storage 

http://www.alconox.com/
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8.1 Control parameters : 

a) 7722-88-5, Tetrasodium Pyrophosphate, OSHA TWA 5 mg/m3

b) Dusts, non-specific OEL, Irish Code of Practice

(i) Total inhalable 10 mg/m3 (8hr)

(ii) Respirible 4mg/m3 (8hr)

(iii) Tetrasodium Pyrophosphate, OSHA TWA 5 mg/m3, (8hr)

8.2 Exposure controls 

Appropriate engineering controls: 

Emergency eye wash fountains and safety showers should be available in the immediate vicinity of use 

or handling. 

Respiratory protection: 

Not needed under normal use conditions. 

Protection of skin: 

Select glove material impermeable and resistant to the substance or preparation. Protective gloves 

recommended to comply with EN 374. Take note of break through times, permeability, and special 

workplace conditions, such as mechanical strain, duration of contact, etc. Protective gloves should be 
replaced at the first sign of wear. 

Eye protection: 

Safety goggles or glasses, or appropriate eye protection. Recommended to comply with ANSI Z87.1 

and/or EN 166.  

General hygienic measures: 

Wash hands before breaks and at the end of work. 

Avoid contact with skin, eyes and clothing. 

Appearance 

(physical state, 

color): 

White and cream colored 

flakes - powder 

Explosion limit lower: 

Explosion limit upper: 

Not determined or not 

available. 

Not determined or not 

available. 

Odor: 
Not determined or not 

available. 
Vapor pressure at 20°C: 

Not determined or not 

available. 

Odor threshold: 
Not determined or not 

available. 
Vapor density: 

Not determined or not 

available. 

pH-value: 9.5 (aqueous solution) Relative density: 
Not determined or not 

available. 

Melting/Freezing point: 
Not determined or not 

available. 
Solubilities: 

Not determined or not 

available. 

Boiling point/Boiling 

range: 
Not determined or not 

available. 

Partition coefficient (n- 

octanol/water): 
Not determined or not 

available. 

Flash point (closed cup): 
Not determined or not 

available. 

Auto/Self-ignition 

temperature: 
Not determined or not 

available. 

Evaporation rate: 
Not determined or not 

available. 

Decompositio

n 

temperature:

Not determined or not 

available. 

8 Exposure controls/personal protection 

9 Physical and chemical properties 

http://www.alconox.com/
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Flammability 

(solid, gaseous): 
Not determined or not 

available. 
Viscosity: 

a. Kinematic: Not

determined or not

available.

b. Dynamic: Not

determined or not

available.

Density at 20°C: Not determined or not available. 

10.1 Reactivity : None 

10.2 Chemical stability : None 

10.3 Possibility hazardous reactions : None 

10.4 Conditions to avoid : None 

10.5 Incompatible materials : None 

10.6 Hazardous decomposition products : None 

11.1   Information on toxicological effects  : 

Acute Toxicity: 

Oral: 

: LD50 > 5000 mg/kg oral rat - Product  . 

Chronic Toxicity: No additional information. 

Skin corrosion/irritation: 

Sodium Alkylbenzene Sulfonate: Causes skin irritation. . 

Serious eye damage/irritation: 

Sodium Alkylbenzene Sulfonate: Causes serious eye irritation . 

Tetrasodium Pyrophosphate: Rabbit - Risk of serious damage to eyes . 

Respiratory or skin sensitization: No additional information. 

Carcinogenicity: No additional information. 

IARC (International Agency for Research on Cancer): None of the ingredients are listed. 

NTP (National Toxicology Program): None of the ingredients are  listed. 

Germ  cell  mutagenicity: No additional information. 

Reproductive toxicity: No additional information. 

STOT-single and repeated exposure: No additional information. 

Additional toxicological information: No additional information. 

10 Stability and reactivity 

11 Toxicological information 

12 Ecological information 
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12.1 Toxicity: 

Sodium Alkylbenzene Sulfonate: Fish, LC50 1.67 mg/l, 96 hours. 

Sodium Alkylbenzene Sulfonate: Aquatic invertebrates, EC50 Daphnia 2.4 mg/l, 48 hours. Sodium 

Alkylbenzene Sulfonate: Aquatic Plants, EC50 Algae 29 mg/l, 96 hours. 

Tetrasodium Pyrophosphate: Fish, LC50 - other fish - 1,380 mg/l - 96 h. 

Tetrasodium Pyrophosphate: Aquatic invertebrates, EC50 - Daphnia magna (Water flea) - 391 mg/l - 48 h. 

12.2 Persistence and degradability: No additional information. 

12.3 Bioaccumulative potential: No additional information. 

12.4 Mobility in soil: No additional information. 

General  notes: No additional information. 

12.5 Results of PBT and vPvB assessment: 

PBT: No additional information. 

vPvB: No additional information. 

12.6 Other adverse effects: No additional information. 

13.1 Waste treatment methods (consult local, regional and national authorities for proper disposal) 

Relevant Information: 

It is the responsibility of the waste generator to properly characterize all waste materials according to 

applicable regulatory entities. (US 40CFR262.11). 

14.1   UN Number: 

ADR, ADN, DOT, IMDG, IATA 

None 

14.2   UN Proper shipping name: 

ADR, ADN, DOT, IMDG, IATA 

None 

14.3  Transport hazard classes: 

ADR, ADN, DOT, IMDG, IATA 
Class: 

Label: 

LTD. QTY: 

None 

None 

None 

US DOT 

Limited Quantity Exception: None 

Bulk: Non Bulk: 

RQ (if applicable): None RQ (if applicable): None 

Proper shipping Name: None Proper shipping Name: None 

Hazard Class: None Hazard Class: None 

Packing Group: None Packing Group: None 

Marine Pollutant (if applicable): No Marine Pollutant (if applicable): No 

additional information. additional information. 

13 Disposal considerations 

14 Transport information 
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Comments: None Comments: None 

14.4   Packing group: 

ADR, ADN, DOT, IMDG, IATA 

None 

14.5  Environmental  hazards : None 

14.6  Special precautions for user: None 

Danger code (Kemler): None 

EMS number: None 

Segregation groups: None 

14.7  Transport in bulk according to Annex II of MARPOL73/78 and the IBC Code: Not applicable. 

14.8   Transport/Additional information: 

Transport category: None 

Tunnel restriction code: None 

UN  "Model Regulation": None 

15.1  Safety, health and environmental regulations/legislation specific for the substance or mixture. 

North American 

SARA 

Section 313 (specific toxic chemical listings): None of the ingredients are listed. 

Section 302 (extremely hazardous substances): None of the ingredients are listed. 

CERCLA (Comprehensive Environmental Response, Clean up and Liability Act) Reportable 

Spill Quantity: None of the ingredients are listed. 

TSCA (Toxic Substances Control Act): 

Inventory: All ingredients are listed. 

Rules and Orders: Not applicable. 

Proposition 65 (California): 

Chemicals known to cause cancer: None of the ingredients are   listed. 

Chemicals known to cause reproductive toxicity for females: None of the ingredients are 

listed. 

Chemicals known to cause reproductive toxicity for males: None of the ingredients are listed. 

Chemicals known to cause developmental toxicity: None of the ingredients are listed. 

EU 

15 Regulatory information 

Canadian 

Canadian Domestic Substances List (DSL): 

All ingredients are listed. 

REACH Article 57 (SVHC): None of the ingredients are listed. 
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Asia Pacific 

Abbreviations and Acronyms: None 

Summary of Phrases  

Precautionary statements: 

P264 Wash skin thoroughly after handling. 

P280 Wear protective gloves/protective clothing/eye protection/face protection. 

P302+P352 If on skin: Wash with soap and water. 

P305+P351+P338 If in eyes: Rinse cautiously with water for several minutes. Remove contact lenses if 

present and easy to do. Continue rinsing. 

P321 Specific treatment (see supplemental first aid instructions on this label). 

P332+P313 If skin irritation occurs: Get medical advice/attention. 

P362 Take off contaminated clothing and wash before reuse. 

P501 Dispose of contents and container as instructed in Section 13. 

Manufacturer Statement: 

The information provided in this Safety Data Sheet is correct to the best of our knowledge, information and 

belief at the date of its publication. The information given is designed only as guidance for safe handling, 

use, processing, storage, transportation, disposal and release and is not to be considered a warranty or 

quality specification. The information relates only to the specific material designated and may not be valid 

for such material used in combination with any other materials or in any process, unless specified in the  

text. 

Hazard statements: 

H315 Causes skin irritation. 
H319 Causes serious eye irritation. 

NFPA: 1-0-0 

HMIS: 1-0-0 

Australia 

Australian Inventory of Chemical Substances (AICS): All ingredients are listed. 

China 

Inventory of Existing Chemical Substances in China (IECSC): All ingredients are listed. 

Japan 

Inventory of Existing and New Chemical Substances (ENCS): All ingredients are listed. 

Korea 

Existing Chemicals List (ECL): All ingredients are listed. 

New Zealand 

New Zealand Inventory of Chemicals (NZOIC): All ingredients are listed. 

Philippines 

Philippine Inventory of Chemicals and Chemical Substances (PICCS): All ingredients are listed. 

Taiwan 

Taiwan Chemical Substance Inventory (TSCI): All ingredients are listed. 

16 Other information 
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1.1 

1.2 

1.3 

Product identifier 

Trade Name: Liquinox 

Synonyms: 

Product number: 1232-1, 1232, 1201-1, 1201, 1205, 1215, 1255 

Application  of  the  substance  /  the mixture : Cleaning material/Detergent 

Details of the supplier of the Safety Data Sheet 

Manufacturer 

Alconox, Inc. 

30 Glenn Street 

White Plains, NY 10603 

1-914-948-4040

Supplier 

Emergency telephone number: 

ChemTel Inc 

North America: 1-800-255-3924 

International: 01-813-248-0585 

2.1 Classification of the substance or mixture: 

In compliance with EC regulation No. 1272/2008, 29CFR1910/1200 and GHS Rev. 3 and amendments. 

Hazard-determining components of labeling: 

Alcohol ethoxylate 

Sodium alkylbenzene sulfonate 

Sodium xylenesulphonate  

Lauramine oxide 
2.2 Label elements: 

Eye irritation, category 2A. 

Skin irritation, category 2. 

Hazard pictograms: 

Signal word: Warning 

Hazard statements: 

H315 Causes skin irritation. 

H319 Causes serious eye irritation. 

Precautionary statements: 

P264 Wash skin thoroughly after handling. 

P280 Wear protective gloves/protective clothing/eye protection/face protection. 

P302+P352 If on skin: Wash with soap and water. 

P305+P351+P338 If in eyes: Rinse cautiously with water for several minutes. Remove contact lenses if 

present and easy to do. Continue rinsing. 

P332+P313 If skin irritation occurs: Get medical advice/attention. 

P501 Dispose of contents and container as instructed in Section 13. 

Additional information: None. 

Hazard description 

1 Identification of the substance/mixture and of the supplier 

2 Hazards identification 
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Hazards Not Otherwise Classified (HNOC):  None 

Information concerning particular hazards for humans and environment: 

The product has to be labelled due to the calculation procedure of the "General Classification guideline 

for preparations of the EU" in the latest valid version. 

Classification system: 

The classification is according to EC regulation No. 1272/2008, 29CFR1910/1200 and GHS Rev. 3 and 

amendments, and extended by company and literature data. The classification is in accordance with the 

latest editions of international substances lists, and is supplemented by information from technical 

literature and by information provided by the company. 
 

 
 

3.1 Chemical characterization : None 

 
3.2 Description : None 

 
3.3 Hazardous components (percentages by weight) 

 

Identification Chemical Name Classification Wt. % 

CAS number: 

68081-81-2 

Sodium Alkylbenzene Sulfonate Acute Tox. 4; H303 

Skin Irrit. 2 ; H315 

Eye Irrit. 2; H319 

10-25 

CAS number: 

1300-72-7 

Sodium Xylenesulphonate Eye Irrit. 2; H319 2.5-10 

CAS number: 

84133-50-6 

Alcohol Ethoxylate Skin Irrit. 2 ; H315 

Eye Dam. 1; H318 

2.5-10 

CAS number: 

1643-20-5 

Lauramine oxide Skin Irrit. 2 ; H315 

Eye Dam. 1; H318 

1-2 

 

3.4 Additional Information: None. 

 
 

4.1 Description of first aid measures 

General information: None. 

After inhalation: 

Maintain an unobstructed airway. 

Loosen clothing as necessary and position individual in a comfortable position. 

After skin contact: 

Wash affected area with soap and water. 

Seek medical attention if symptoms develop or persist. 

After eye contact: 

Rinse/flush exposed eye(s) gently using water for 15-20 minutes. 

Remove contact lens(es) if able to do so during rinsing. 

Seek medical attention if irritation persists or if concerned. 

After swallowing: 

Rinse mouth thoroughly. 

Seek medical attention if irritation, discomfort, or vomiting persists. 
4.2 Most important symptoms and effects, both acute and   delayed 

None 

 

3 Composition/information on ingredients 

4 First aid measures 
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4.3 Indication of any immediate medical attention and special treatment needed: 

No additional information. 

 
 

5.1 Extinguishing media 

Suitable extinguishing agents: 

Use appropriate fire suppression agents for adjacent combustible materials or sources of  ignition. 
 

For safety reasons unsuitable extinguishing agents :   None 

 
5.2 Special hazards arising from the substance or mixture  : 

Thermal decomposition can lead to release of irritating gases and vapors. 

5.3 Advice for firefighters 

Protective equipment: 

Wear protective eye wear, gloves and clothing. 

Refer to Section 8. 

5.4 Additional information : 

Avoid inhaling gases, fumes, dust, mist, vapor and aerosols. 

Avoid contact with skin, eyes and clothing. 

 
 

6.1 Personal precautions, protective equipment and emergency procedures : 

Ensure adequate ventilation. 

Ensure air handling systems are operational. 

 
6.2 Environmental precautions  : 

Should not be released into the environment. 

Prevent from reaching drains, sewer or waterway. 

 
6.3 Methods and material for containment and cleaning up : 

Wear protective eye wear, gloves and clothing. 

 
6.4 Reference to other sections : None 

 
 

7.1 Precautions for safe handling : 

Avoid breathing mist or vapor. 

Do not eat, drink, smoke or use personal products when handling chemical substances. 

Conditions for safe storage, including any incompatibilities:  

Store closed upright and in a cool dry place, should be 15 - 30 deg C or 60 - 90 deg F. 

 
7.2 Specific end use(s): 

No additional information. 

 

5 Firefighting measures 

6 Accidental release measures 

7 Handling and storage 
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8.1 Control  parameters  : 

No applicable occupational exposure limits 

 
8.2 Exposure controls 

 

Appropriate engineering controls: 

Emergency eye wash fountains and safety showers should be available in the immediate vicinity of use 

or handling. 

Respiratory protection: 

Not needed under normal conditions. 

Protection of skin: 

Select glove material impermeable and resistant to the substance. 

Eye protection: 

Safety goggles or glasses, or appropriate eye protection. 

General hygienic measures: 

Wash hands before breaks and at the end of work. 

Avoid contact with skin, eyes and clothing. 

 

 
 
 

 
Appearance (physical 

state, color): 

 

Pale yellow liquid 

 
Explosion limit lower: 

Explosion limit upper: 

Not determined or not 

available. 

Not determined or not 

available. 

Odor: 
Not determined or not 

available. 
Vapor pressure at 20°C: 

Not determined or not 

available. 

Odor threshold: 
Not determined or not 

available. 
Vapor density: 

Not determined or not 

available. 

pH-value: 8.5 as is Relative density: 
Not determined or not 

available. 

Melting/Freezing point: 
Not determined or not 

available. 
Solubilities: 

Not determined or not 

available. 

Boiling point/Boiling 

range: 
Not determined or not 

available. 

Partition coefficient (n- 

octanol/water): 
Not determined or not 

available. 

Flash point (closed cup): 
Not determined or not 

available. 

Auto/Self-ignition 

temperature: 
Not determined or not 

available. 
 

Evaporation rate: 
Not determined or not 

available. 

Decomposition 

temperature: 
Not determined or not 

available. 

 
Flammability (solid, 

gaseous): 

 
Not determined or not 

available. 

 

Viscosity: 

a. Kinematic: Not 

determined or not available. 

b. Dynamic: Not determined 

or not available. 

8 Exposure controls/personal protection 

9 Physical and chemical properties 
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Density at 20°C: Not determined or not available. 

 
 

 
 

10.1 Reactivity  :  None 

 
10.2 Chemical  stability : None 

 
10.3 Possibility hazardous reactions : None 

 
10.4 Conditions to avoid :  None 

 
10.5 Incompatible materials : None 

 
10.6 Hazardous decomposition products : None 

 

 
 

11.1   Information on toxicological effects  : 

 
Acute Toxicity: 

Oral: 

: LD50 >5000 mg per kg Rat, Oral) - product   . 
 

Chronic Toxicity: No additional information. 

Skin corrosion/irritation: 

Alcohol Ethoxylate: May cause mild to moderate skin irritation. 

Sodium Alkylbenzene Sulfonate: Causes skin irritation.  

Lauramine oxide: Causes skin irritation. 
 

Serious eye damage/irritation: 

Sodium Alkylbenzene Sulfonate: Causes serious eye irritation. 

Alcohol Ethoxylate: Causes moderate to severe eye irritation and conjunctivitis. 

Sodium xylenesulphonate: Rabbit: irritating to eyes. 

Lauramine oxide: Causes serious eye damage. 
 

Respiratory or skin sensitization: No additional information. 

Carcinogenicity: No additional information. 

IARC (International Agency for Research on Cancer): None of the ingredients are listed. 

NTP (National Toxicology Program): None of the ingredients are listed. 

Germ cell mutagenicity: No additional information. 

Reproductive toxicity: No additional information. 

STOT-single and repeated exposure: No additional information. 

Additional toxicological information: No additional information. 
 

 
 

12.1 Toxicity: 

Sodium Alkylbenzene Sulfonate: Fish, LC50 1.67 mg/l, 96 hours. 

10 Stability and reactivity 

11 Toxicological information 

12 Ecological information 

http://www.alconox.com/


Page 6 of 8 

Safety Data Sheet 
according to 1907/2006/EC (REACH), 1272/2008/EC (CLP), 29CFR1910/1200 and GHS Rev. 3 

Effective date: 05/17/2017 Revision  : 05/17/2017 

Trade Name: Liquinox 

Created by Alconox, Inc   914.948.4040   www.alconox.com 

 

 

Sodium Alkylbenzene Sulfonate: Aquatic invertebrates, EC50 Daphnia 2.4 mg/l, 48 hours. 

Sodium Alkylbenzene Sulfonate: Aquatic Plants, EC50 Algae 29 mg/l, 96 hours. 

Lauramine oxide: Fish, LC0 24.3 mg/l, 96h [Killifish (Cyprinodontidae)] 

Lauramine oxide: Aquatic invertebrates, (LC50): 3.6 mg/l 96 hours [Daphnia (Daphnia)]. 

Lauramine oxide: Aquatic plants, EC50 Algae 0.31 mg/l 72 hours [Algae] 

Alcohol Ethoxylate: Aquatic invertebrates, (LC50): 4.01 mg/l 48 hours [Daphnia (daphnia)]. 

12.2 Persistence and degradability: No additional information. 

12.3 Bioaccumulative potential: No additional information. 

12.4 Mobility in  soil: No additional information. 

General notes: No additional information. 

12.5 Results of PBT and vPvB assessment: 

PBT: No additional information. 

vPvB: No additional information. 

 
12.6 Other adverse effects: No additional information. 

 

 
 

13.1 Waste treatment methods (consult local, regional and national authorities for proper disposal) 

Relevant Information: 

It is the responsibility of the waste generator to properly characterize all waste materials according to 

applicable regulatory entities. (US 40CFR262.11). 

 

 
 

14.1   UN Number: 

ADR, ADN, DOT, IMDG, IATA 

 None 

14.2   UN Proper shipping name: 

ADR, ADN, DOT, IMDG, IATA 

 None 

14.3  Transport hazard classes: 

ADR, ADN, DOT, IMDG, IATA 

 

 
Class: 

Label: 

LTD. QTY: 

 

 
None 

None 

None 

 
US DOT 

Limited Quantity Exception: 

  

 
None 

Bulk: 

RQ (if applicable): None 

Proper shipping Name: None 

Hazard Class: None 

Packing Group: None 

Marine Pollutant (if applicable): No 

additional information. 

Comments: None 

Non Bulk: 

RQ (if applicable): None 

Proper shipping Name: None 

Hazard Class: None 

Packing Group: None 

Marine Pollutant (if applicable): No 

additional information. 

Comments: None 

13 Disposal considerations 

14 Transport information 
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14.4   Packing group: 

ADR, ADN, DOT, IMDG, IATA 

None 

14.5   Environmental hazards : None 

14.6   Special precautions for user: None 

Danger code (Kemler): None 

EMS number: None 

Segregation groups: None 

 
14.7  Transport in bulk according to Annex II of MARPOL73/78 and the IBC Code: Not applicable. 

14.8   Transport/Additional information:  

Transport category: None 

Tunnel restriction code: None 

UN  "Model Regulation": None 

 

 
 

15.1 Safety, health and environmental regulations/legislation specific for the substance or mixture.  

North American 
 

SARA 

Section 313 (specific toxic chemical listings): None of the ingredients are listed. 

Section 302 (extremely hazardous substances): None of the ingredients are listed. 

CERCLA (Comprehensive Environmental Response, Clean up and Liability Act) Reportable 

Spill Quantity: None of the ingredients are listed. 

TSCA (Toxic Substances Control Act): 

Inventory: All ingredients are listed. 

Rules and Orders: Not applicable. 

Proposition 65 (California): 

Chemicals known to cause cancer: None of the ingredients are listed. 

Chemicals known to cause reproductive toxicity for females: None of the ingredients are 

listed. 

Chemicals known to cause reproductive toxicity for males: None of the ingredients are listed. 

Chemicals known to cause developmental toxicity: None of the ingredients are listed. 

 

 
 

EU 
 

 
 

 

 

15 Regulatory information 

Canadian 

Canadian Domestic Substances List (DSL): 

All ingredients are listed. 
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Asia Pacific 
 

 
 
 

 
 

Abbreviations and Acronyms: None 

Summary of Phrases 

Hazard statements: 

H315 Causes skin irritation. 

H319 Causes serious eye irritation. 

Precautionary statements: 

P264 Wash skin thoroughly after handling. 

P280 Wear protective gloves/protective clothing/eye protection/face protection. 

P302+P352 If on skin: Wash with soap and water. 

P305+P351+P338 If in eyes: Rinse cautiously with water for several minutes. Remove contact lenses if 

present and easy to do. Continue rinsing. 

P332+P313 If skin irritation occurs: Get medical advice/attention. 

P501 Dispose of contents and container as instructed in Section 13. 

Manufacturer Statement: 

The information provided in this Safety Data Sheet is correct to the best of our knowledge, information and 

belief at the date of its publication. The information given is designed only as guidance for safe handling, 

use, processing, storage, transportation, disposal and release and is not to be considered a warranty or 

quality specification. The information relates only to the specific material designated and may not be valid 

for such material used in combination with any other materials or in any process, unless specified in the 

text. 

 
NFPA: 1-0-0 

HMIS: 1-0-0 

 

Australia 

Australian Inventory of Chemical Substances (AICS): All ingredients are listed. 
 

China 

Inventory of Existing Chemical Substances in China (IECSC): All ingredients are listed. 
 

Japan 

Inventory of Existing and New Chemical Substances (ENCS): All ingredients are listed. 
 

Korea 

Existing Chemicals List (ECL): All ingredients are listed. 
 

New Zealand 

New Zealand Inventory of Chemicals (NZOIC): All ingredients are listed. 
 

Philippines 

Philippine Inventory of Chemicals and Chemical Substances (PICCS): All ingredients are listed. 
 

Taiwan 

Taiwan Chemical Substance Inventory (TSCI): All ingredients are   listed. 

16 Other information 
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APPENDIX B: GLOVE SELECTION GUIDELINE 

HAZARD EXAMPLE TASKS 
ANSI CUT/ABRASION 

RATING* 
REPRESENTATIVE 

GLOVE 
Impact Hazards,  
Med/Heavy Duty  
Puncture Cut  

Drilling/direct push 
activities.  
Construction.  
Heavy materials handling.  
Power tools.  
Air knifing.  
Excavation.  

ANSI Cut and Abrasion  
Resistance Level 5  
EN 388 4521  

Hexarmor®Chrome  
Hexarmor® GGT5  
Hexarmor® L5  
Hexarmor® SteelLeather III  
Ironclad® Kong Glove  

Med/Heavy Duty  
Puncture Cut  
Oil/Solvent Resistant  

Tasks where materials are 
treated with oil or solvents.  

ANSI Cut and Abrasion  
Resistance Level 3 - 4  
EN 388 4522  

Ansell Alpha-Tec ®  
Memphis® Ultra Tech Nitrile 
Cut & Splash  
Best® Neoprene 6780  
Hexarmor™ TenX Threesixty  

Medium Duty  
Cut/Puncture Gloves  
with Oily Surface Grip  

Light materials  
handling, wet  
service  

ANSI Cut and Abrasion  
Resistance Level 3  
EN 388 44xx  

Best®Zorb-It Ultimate HV 
4567  
Ansell® Cut Protective Glove 
97-505  
Ansell HyFlex® 11-511  
Ansell HyFlex® 11-624  

Med/Heavy Duty  
Cut/Puncture  

Light Materials Handling.  
System O&M.  
Use of Hand Tools.  
Hand Augering.  
Heavy Equipment Operator.  

ANSI Cut and Abrasion  
Resistance Level 2  
EN 388 33xx  

Perfect Fit® PF570  
Hexarmor® Level Six 
9010/9012  
Ironclad® Cut Resistant Glove  
Ansell HyFlex® 11-511  
Ansell HyFlex® 11-624  
Ansell® Cut Protective Glove 
97-505  

Light Duty  
Cut/Puncture Abrasion  
Only  

Handling soil and  
Groundwater Samples.  
Opening spoons.  
Well construction.  

ANSI Cut and Abrasion  
Resistance Level 2 - 4  
EN 388 21xx  

Memphis® Ninja Max 
N9676GL  
Memphis® UltraTech 
Dyneema 9676  
Memphis® Ninja Ice (Cold 
Weather)  
Ansell HyFlex® 11-511  
Ansell® Cut Protective Glove 
97-505  
Ansell® Powerflex 80-813  
Ironclad™ Workforce  

Light Duty Glove  
Cut/Abrasion  
(used under nitrile gloves)  

Groundwater Sampling.  
 

ANSI Cut and Abrasion  
Resistance Level 2  
EN 388 21xx  

Ansell HyFlex® 11-500  
Ansell HyFlex® 11-624  
Ansell GoldKnit  

* Reference to ANSI and EN 388 glove testing standards. Listed gloves meet the standards in the table, but are not the only 
gloves that meet the standard.  
This selection chart is not intended to address all chemical hazards. Gloves used for chemical protection shall provide 
cut/puncture resistance, or be used in tandem with cut/puncture protection. Nitrile gloves used for environmental sampling 
must be used in tandem with a cut/puncture resistant glove.  
Gloves available in high visibility colors have shown to be effective and are preferred.  
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TRC HEALTH AND SAFETY MANAGEMENT SYSTEM 

DOCUMENT TITLE: Excavation and Trench  

DOCUMENT NUMBER: CP024  Revision Number: 0 
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1. PURPOSE 

TRC’s Trench and Excavation Compliance Program has been developed based on the Occupational Safety 
and Health Administration (OSHA) standards for the construction industry (29 CFR 1926, Subpart P – 
Excavations).  

 
2. SCOPE 

This Compliance Program applies to all open excavations made in the earth’s surface. Excavations are 
defined to include trenches. These guidelines apply to all Operating Unit facilities and project sites. 

 

3. DEFINITIONS 

Accepted engineering practices:  Those requirements which are compatible with standards of practice 
required by a registered professional engineer. 

Aluminum Hydraulic Shoring:  A pre-engineered shoring system comprised of aluminum hydraulic 
cylinders (cross braces) used in conjunction with vertical rails (uprights) or horizontal rails (wales). Such 
system is designed specifically to support the sidewalls of an excavation and prevent cave-ins. 

Bell-bottom pier hole:  A type of shaft or footing excavation, the bottom of which is made larger than 
the cross section above to form a belled shape. 

Benching (Benching system):  A method of protecting employees from cave-ins by excavating the sides 
of an excavation to form one or a series of horizontal levels or steps, usually with vertical or near-vertical 
surfaces between levels. 

Cave-in:  The separation of a mass of soil or rock material from the side of an excavation, or the loss of 
soil from under a trench shield or support system, and its sudden movement into the excavation, either 
by falling or sliding, in sufficient quantity so that it could entrap, bury, or otherwise injure and immobilize 
a person. 

Competent person:  One who is capable of identifying existing and predictable hazards in the 
surroundings, or working conditions which are unsanitary, hazardous, or dangerous to employees, and 
who has authorization to take prompt corrective measures to eliminate them. 

Cross braces:  The horizontal members of a shoring system installed perpendicular to the sides of the 
excavation, the ends of which bear against either uprights or wales. 

Excavation:   Any man-made cut, cavity, trench, or depression in an earth surface, formed by earth 
removal. 

Faces or Sides:  The vertical or inclined earth surfaces formed as a result of excavation work. 

Failure:  The breakage, displacement, or permanent deformation of a structural member or connection 
so as to reduce its structural integrity and its supportive capabilities. 
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Hazardous atmosphere:  An atmosphere which by reason of being explosive, flammable, poisonous, 
corrosive, oxidizing, irritating, oxygen deficient, toxic, or otherwise harmful, may cause death, illness, or 
injury. 

Kick-out:  The accidental release or failure of a cross brace. 

Protective system:  A method of protecting employees from cave-ins, from material that could fall or roll 
from an excavation face or into an excavation, or from the collapse of adjacent structures. Protective 
systems include support systems, sloping and benching systems, shield systems, and other systems that 
provide the necessary protection. 

Ramp:  An inclined walking or working surface that is used to gain access to one point from another, and 
is constructed from earth or from structural materials such as steel or wood. 

Registered Professional Engineer:  A person who is registered as a professional engineer in the state 
where the work is to be performed. However, a professional engineer, registered in any state is deemed 
to be a "registered professional engineer" within the meaning of this standard when approving designs 
for "manufactured protective systems" or "tabulated data" to be used in interstate commerce. 

Sheeting:  The members of a shoring system that retain the earth in position and in turn are supported 
by other members of the shoring system. 

Shield (Shield system):  A structure that is able to withstand the forces imposed on it by a cave-in and 
thereby protect employees within the structure. Shields can be permanent structures or can be designed 
to be portable and moved along as work progresses. Additionally, shields can be either premanufactured 
or job-built in accordance with 1926.652(c)(3) or (c)(4). Shields used in trenches are usually referred to 
as "trench boxes" or "trench shields." 

Shoring (Shoring system):  A structure such as a metal hydraulic, mechanical or timber shoring system 
that supports the sides of an excavation, and which is designed to prevent cave-ins. 

Sloping (Sloping system):  A method of protecting employees from cave-ins by excavating to form sides 
of an excavation that are inclined away from the excavation so as to prevent cave-ins. The angle of incline 
required to prevent a cave-in varies with differences in such factors as the soil type, environmental 
conditions of exposure, and application of surcharge loads. 

Stable rock:  Natural solid mineral material that can be excavated with vertical sides and will remain 
intact while exposed. Unstable rock is considered to be stable when the rock material on the side or sides 
of the excavation is secured against caving-in or movement by rock bolts or by another protective system 
that has been designed by a registered professional engineer. 

Structural ramp:  A ramp built of steel or wood, usually used for vehicle access. Ramps made of soil or 
rock are not considered structural ramps. 

Support system:  A structure such as underpinning, bracing, or shoring, which provides support to an 
adjacent structure, underground installation, or the sides of an excavation. 

Tabulated data:  Tables and charts approved by a registered professional engineer, and used to design 
and construct a protective system. 
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Trench (Trench excavation):  A narrow excavation (in relation to its length) made below the surface of 
the ground. In general, the depth is greater than the width, but the width of a trench (measured at the 
bottom) is not greater than 15 feet (4.6 m). If forms or other structures are installed or constructed in an 
excavation so as to reduce the dimension measured from the forms or structure to the side of the 
excavation to 15 feet (4.6 m) or less (measured at the bottom of the excavation), the excavation is also 
considered to be a trench. 

Trench box:  See Shield. 

Trench shield:  See Shield. 

Type A soil:  Cohesive soils with an unconfined compressive strength of 1.5 tons per square foot (tsf) or 
greater. Examples of cohesive soils are clay, silty clay, sandy clay, clay loam, and, in some cases, silty clay 
loam and sandy clay loam. Cemented soils such as caliche and hard pan are also considered Type A.  
However, no soil is Type A if: 

 The soil is fissured. 

 The soil is subject to vibration from heavy traffic, pile driving, or similar effects. 

 The soil has been previously disturbed. 

 The soil is part of a sloped, layered system where the layers dip into the excavation on a slope of four 
horizontal to one vertical (4H:1V) or greater. 

 The material is subject to other factors that would require it to be classified as a less stable material. 

Type B soil:  Cohesive soil with an unconfined compressive strength greater than 0.5 tsf but less than 
1.5 tsf; granular cohesion less soils including angular gravel (similar to crushed rock), silt, silt loam, sandy 
loam, and in some cases, silty clay loam and sandy clay loam; previously disturbed soils except those that 
would otherwise be classed as Type C soil; soil that meets the unconfined compressive strength or 
cementation requirements for Type A but is fissured or subject to vibration; dry rock that is not stable; 
material that is part of a sloped, layered system where the layers dip into the excavation on a slope less 
steep than four horizontal to one vertical (4H:1V), but only if the material would otherwise be classified 
as Type B. 

Type C soil:  Cohesive soil with an unconfined compressive strength of 0.5 tsf or less; granular soils, 
including gravel, sand, and loamy sand; submerged soils, including soil from which water is freely 
seeping; submerged rock that is not stable; material in a sloped, layered system where the layers dip into 
the excavation at a slope of four horizontal to one vertical (4H:1V) or steeper. 

Uprights:  The vertical members of a trench shoring system placed in contact with the earth and usually 
positioned so that individual members do not contact each other. Uprights placed so that individual 
members are closely spaced, in contact with or interconnected to each other, are often called "sheeting." 

Wales:  Horizontal members of a shoring system placed parallel to the excavation face whose sides bear 
against the vertical members of the shoring system or earth. 
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4. RESPONSIBILITIES  

4.1 TRC’s National Safety Director is responsible for establishing the Trench and Excavation 
Program requirements and providing/communicating them to the Health and Safety 
Network.  The National Safety Director will review contract documents as required that 
include project and Client-Specific Requirements. 

4.2 The Health and Safety Network is responsible for the Trench and Excavation Program 
implementation including, but not limited to: 

 Qualifying or identifying Competent Person(s) for trench and excavation safety. 

 Training new and existing TRC employees. 

 Communicating and coordinating TRC’s Trench and Excavation Program requirements 
with all TRC subcontractors, including identification of Subcontractor(s) Competent 
Person(s). 

 Procuring TRC health and safety equipment (harnesses, lanyards, vertical and horizontal 
lifeline and other materials). 

 Working in conjunction with identified Competent Person(s) to provide on-site direction 
on Trench and Excavation issues. 

 Leading all investigations along with the Competent Person, Project Manager, Field 
Team Leader, and subcontractor health and safety representative or their designees, if 
a Trench and Excavation Program violation occurs on-site. 

 Assisting in Trench and Excavation Program audits in conjunction with on-site TRC 
subcontractor, and the health and safety representatives or their designees. 

 Maintaining records for health and safety activities on-site including equipment 
inspections and procedural audits of employee Trench and Excavation Program 
implementation. 

 Coordinating assistance during emergency situations. 

4.3 OSHA defines a Competent Person as one who is capable of identifying existing and 
predictable hazards in the surroundings or working conditions which are unsanitary, 
hazardous, or dangerous to employees, who has authorization to take prompt corrective 
measures to eliminate them (29 CFR 1926.32[f]).  By way of training and/or experience, a 
Competent Person is knowledgeable of applicable standards, and is capable of identifying 
workplace hazards related to the specific operation.  Under TRC’s Trench and Excavation 
Program the Competent Person will: 

 Perform all duties as specified in the Trench and Excavation Program. 
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 Review and approve all Health and Safety Plans (HASPs) and Job Safety Analyses (JSAs) 
that include work in and around trenches and excavations. 

 In the event of simultaneous operations, cooperate fully with the Subcontractor’s Person 
in Charge.  

 Communicate with performing authorities (i.e., employees working in or around 
trenches or excavations) regarding the presence of other operations on-site.  

 Work with Project Manager and/or Field Team Leader to identify and manage the risks 
associated with the project site. 

 Assist in the training of employees who will be performing tasks in and around a trench 
or excavation.  

 Ensure that a rescue plan is established by working with the Project Manager and/or 
facility safety personnel prior to any employees entering or working around a trench or 
excavation. 

 Provide guidance as required for Trench and Excavation Program issues and questions. 

 Coordinate with Project Managers and Health and Safety Network on trench and 
excavation audits. 

 Observe the implementation of Trench and Excavation Program and conduct audits as 
required or directed. 

4.4 The Project Manager is responsible for assisting the Health and Safety Network in the 
implementation of the Trench and Excavation Program.  Project Managers must hold all TRC 
and other project employees working on-site accountable (zero tolerance policy) for 
maintaining a safe work environment.  

4.5 Project Managers and site employees shall be held accountable for performing work in a safe 
manner according to the requirements of the Trench and Excavation Program.   

4.5.1 The Field Team Leader shall:  

 Participate in Trench and Excavation Awareness training. 

 Confirm that Competent Personnel prepared and/or reviewed the Site-Specific 
Rescue Plan if required. 

 When required, confirm that everyone working under a specific permit adheres to 
the permit’s documented conditions.  
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5. PROCEDURE 

5.1 General Requirements Permit labor 

The following guidelines establish the minimum requirements of the applicable state and 
federal safety regulations for all work in excavations and trenches that might expose 
employees to the hazards of moving ground: 

 All surface encumbrances adjacent to an excavation that might create a hazard to 
employees must be removed, secured, or supported as necessary to protect employees. 

 The estimated location of underground installations, such as sewer, telephone, electric, 
water, or other underground utilities must be identified before opening an excavation. 
Utility companies, owners, and local One Call locator services must be contacted within 
established or customary local response times, advised of the proposed work, and asked 
to establish the location of the utility underground installations before the work begins. 

 When excavations approach the estimated location of underground installations, the exact 
location is determined by probing or hand digging, as necessary, to prevent accidental 
contact with the underground installations. While the excavation is open, underground 
installations that create a hazard to employees will be supported, protected, or removed 
as necessary to protect employees. 

5.1.1 Access and Egress - Structural ramps. 

 Structural ramps that are used solely by employees as a means of access or egress 
from excavations shall be designed by a competent person. Structural ramps used 
for access or egress of equipment shall be designed by a competent person 
qualified in structural design, and shall be constructed in accordance with the 
design. 

 Ramps and runways constructed of two or more structural members shall have 
the structural members connected together to prevent displacement. 

 Structural members used for ramps and runways shall be of uniform thickness. 

 Cleats or other appropriate means used to connect runway structural members 
shall be attached to the bottom of the runway or shall be attached in a manner to 
prevent tripping. 

 Structural ramps used in lieu of steps shall be provided with cleats or other surface 
treatments o the top surface to prevent slipping. 

 Appropriate access and egress in the form of a stairway, ladder, or ramp must be 
provided in all excavations deeper than 4 feet (1.23 m). In trenches, the stairway, 
ladder, or ramp must be installed so that a worker does not have to travel farther 
than 25 feet (7.62 m) in any direction to exit. 
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 Employees exposed to vehicular traffic must wear safety vests or other equivalent 
apparel marked with or made of reflectorized or high-visibility material. 

 No employee shall be permitted underneath loads handled by lifting or digging 
equipment. Employees shall be required to stand away from any vehicle being 
loaded or unloaded to avoid being struck by any spillage or falling materials. 
Operators may remain in the cabs of vehicles being loaded or unloaded when the 
vehicles are equipped, in accordance with 1926.601(b)(6), to provide adequate 
protection for the operator during loading and unloading operations. 

 A warning system must be provided when mobile equipment is operated adjacent 
to an excavation and the operator does not have a clear and direct view of the 
edge of the excavation. The warning system may include barricades, signals, stop 
logs, or other authorized methods. If possible, the grade should be away from the 
excavation. 

 When deemed necessary by a competent person, excavations where oxygen 
deficiency (atmospheres containing less than 19.5 percent oxygen) or a hazardous 
atmosphere exists or could reasonably be expected to exist, such as in excavations 
in landfill areas or excavations in areas where hazardous substances are stored 
nearby, the atmospheres in the excavation shall be tested before employees enter 
excavations greater than 4 feet (1.22 m) in depth. 

 When controls are used that are intended to reduce the level of atmospheric 
contaminants to acceptable levels, testing shall be conducted as often as 
necessary to ensure that the atmosphere remains safe. 

 Emergency rescue equipment, such as rescue breathing apparatus, a safety 
harness and line, or a basket stretcher must be available where a hazardous 
atmosphere exists or could be expected to develop in an excavation. 

 Employees entering bell-bottom pier holes, or other similar deep and confined 
footing excavations, shall wear a harness with a lifeline securely attached to it. The 
lifeline shall be separate from any line used to handle materials, and shall be 
individually attended at all times while the employee wearing the lifeline is in the 
excavation. 

 Employees shall not work in excavations in which there is accumulated water, or 
in excavations in which water is accumulating, unless adequate precautions have 
been taken to protect employees against the hazards posed by water 
accumulation. The precautions necessary to protect employees adequately vary 
with each situation, but could include special support or shield systems to protect 
from cave-ins, water removal to control the level of accumulating water, or use of 
a safety harness and lifeline.  
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 If water is controlled or prevented from accumulating by the use of water removal 
equipment, the water removal equipment and operations shall be monitored by a 
competent person to ensure proper operation. 

 Inspection of an excavation shall be made by a competent person when 
accumulation of water is present. 

 If excavation work interrupts the natural drainage of surface water (such as 
streams), diversion ditches, dikes, or other suitable means shall be used to prevent 
surface water from entering the excavation and to provide adequate drainage of 
the area adjacent to the excavation. Excavations subject to runoff from heavy rains 
will require an inspection by a competent person. 

 The stability of adjacent structures, such as buildings, walls, and sidewalks must 
be maintained using a support system as necessary to protect employees. 

 Excavation below the level of the base or footing of any foundation or retaining 
wall that could be reasonably expected to pose a hazard to employees shall not be 
permitted except when: 

o A support system, such as underpinning, is provided to ensure the safety of 
employees and the stability of the structure; or 

o The excavation is in stable rock; or 

o A registered professional engineer has approved the determination that the 
structure is sufficiently removed from the excavation so as to be unaffected 
by the excavation activity; or 

o A registered professional engineer has approved the determination that such 
excavation work will not pose a hazard to employees. 

 Sidewalks, pavements and appurtenant structure shall not be undermined unless 
a support system or another method of protection is provided to protect 
employees from the possible collapse of such structures. 

 Employees must be protected from loose rock or soil that could fall or roll into the 
excavation by placing and keeping such material at least 2 feet (0.61 m) from the 
edge of the excavation. 

 A competent person must make daily inspections of excavations to identify and 
eliminate conditions that could result in cave-ins, failure of support systems, 
hazardous atmospheres, or other unsafe conditions. Inspections must be 
conducted before the start of work each day and after every rainstorm or other 
occurrence that might increase the hazard of moving ground. If problems are 
found, provisions should be made for immediate removal of personnel.  
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 Where the competent person finds evidence of a situation that could result in a 
possible cave-in, indications of failure of protective systems, hazardous 
atmospheres, or other hazardous conditions, exposed employees shall be 
removed from the hazardous area until the necessary precautions have been 
taken to ensure their safety. 

 Where employees or equipment are allowed or required to cross over excavations 
that are 6 feet 

 (1.83 m) or greater in depth, appropriate fall protection in the form of walkways 
or bridges with standard guardrails must be provided. 

 An open excavation or trench that is left open overnight must be barricaded, 
covered, and secured in a manner that prevents anyone from entering the 
excavation intentionally or accidentally. 

5.2 Protective Systems 

Sloping, shoring, or shielding will be provided in excavations, except where the excavation is 
made in stable rock or the excavation is less than 5 feet (1.52 m) deep and an examination by 
a competent person does not indicate a potential for cave-in. 

5.3 Sloping 

When sloping or benching is chosen as the method to protect employees in an excavation, one 
of the following optional designs of sloping and benching systems must be used: 

 Option 1 – Slope the excavation at an angle not steeper than one and one-half horizontal 
to one vertical (34 degrees measured from the horizontal). 

 Option 2 – Perform a soil classification and determine the acceptable slopes required. 

 Option 3 – Use a project-specific design prepared by a registered professional engineer. 

Engineered designs must be in writing, be rubber stamped, and must include the name 
and registration number of the engineer, detailed plans, the calculations used in the 
design, the magnitude of slopes, and the configurations determined to be safe. A copy of 
the design will be maintained at the jobsite during the use of the engineered system. 

5.4 Shoring or Shielding 

Only the following methods for support systems, shield systems, and other protective systems 
can be used at a TRC jobsite: 

 Option 1 – Perform a soil classification and determine the appropriate support, shield or 
other protective system configuration using the shoring manufacturer’s tabulated data. 



 

TRC HEALTH AND SAFETY MANAGEMENT SYSTEM 

DOCUMENT TITLE: Excavation and Trench  

DOCUMENT NUMBER: CP024  Revision Number: 0 

APPROVED BY: Mike Glenn Page 10 of 19 

 
When using the manufacturer’s tabulated data, the shoring system must be installed in 
accordance with all the specifications, recommendations, limitations, or approvals to 
deviate issued by the manufacturer. The manufacturer’s tabulated data, specifications, 
recommendations, limitations, and any approval to deviate must be in writing, and 
maintained at the jobsite during the use of the shoring system. 

 Option 2 – Use a project-specific design prepared by a registered professional engineer. 

Engineered designs must be in writing, be rubber stamped, and include the name and 
registration number of the engineer, detailed plans, the calculations used in the design, 
and the sizes, types, and configurations of materials to be used in the support system. A 
copy of the design must be maintained at the jobsite during the use of the engineered 
system. 

5.5 General Guidelines 

The materials and equipment used for protective systems must be free of damage or defects 
that might impair their proper functions. Manufactured materials and equipment must be 
used and maintained in accordance with the recommendations of the manufacturer. If 
material or equipment used in a protective system is damaged, it must be inspected by a 
competent person before being reused. 

The installation and removal of protective systems must be performed in accordance with all 
of the following guidelines: 

 Members of support systems must be securely fastened together to prevent sliding, falling, 
kick-outs, or other predictable failures. 

 Support systems shall be installed and removed in a manner that protects employees from 
cave-ins, structural collapses, or being struck by members of the support system. 

 Individual members of support systems must not exceed their design capacities. 

 Before individual members can be removed, additional precautions must be taken to 
protect employees, including installing other structural members to support any additional 
load imposed on the support system. 

 Removal begins at, and progresses from, the bottom of the excavation. Members must be 
released slowly to reduce the likelihood of failure of the remaining members or a cave-in. 

 Backfilling must progress with the removal of support systems. 

 Support systems must be coordinated with the excavation of trenches and must extend to 
within 2 feet (0.61 m) of the bottom of the trench, but only if the system is designed to 
resist the forces calculated for the full depth of trench, and there is no indication of a loss 
of soil from behind or below the bottom of the support system. 
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 Employees shall not be permitted to work on the faces of sloped or benched excavations 
at levels above other employees except when employees at the lower levels are 
adequately protected from the hazard of falling, rolling, or sliding material or equipment. 

 Shield systems must not be subjected to loads exceeding their design capacities. Shields 
must be installed in a manner that restricts lateral or hazardous movement in the event 
that a lateral load is applied suddenly. Employees must be protected when entering or 
exiting the areas protected by a shield. Employees are not allowed within the shield during 
installation, removal, or vertical movement. 

 When shield systems are used in trenches, excavation of material may proceed 2 feet 
(0.61 m) below the bottom of the shield only if the shield is designed to resist the forces 
calculated for the full depth of trench and there is no indication of a loss of soil from behind 
or below the bottom of the shield. 

5.6 Soil Classification 

This section describes a method of classifying soil and rock deposits based on site and 
environmental conditions, and on the structure and composition of the earth deposits.  

 Each soil and rock deposit shall be classified by a competent person as Stable Rock, Type A, 
Type B, or Type C, in accordance with the definitions set forth in this compliance program. 

 Soil and rock deposits are classified based on the results of at least one visual and one 
manual analysis. These analyses must be conducted by a competent person using the tests 
described in this chapter or other approved methods of soil classification, such as those 
adopted by the American Society for Testing Materials (ASTM) or the United States 
Department of Agriculture (USDA). 

 The methods used for visual and manual analyses must provide quantitative and 
qualitative information sufficient to identify the properties, factors, and conditions of the 
deposits. 

 A layered system must be classified based on the weakest layer. However, each layer may 
be classified individually when a more stable layer lies below a less stable layer. 

 If, after classifying a deposit, the properties, factors, or conditions change in any way, the 
changes must be evaluated by a competent person. The deposit must be reclassified as 
necessary to reflect the new circumstances. 
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5.7 Visual Analysis 

The visual analysis is conducted to collect qualitative information about the excavation site in 
general, the soil adjacent to the excavation, the soil forming the sides of the excavation, and 
soil samples taken from the excavated material. The visual analysis includes: 

 Observing samples of the soil that are excavated and soil in the sides of the excavation to 
estimate the range of particle sizes and the relative amounts of particle sizes. Fine-grained 
material is cohesive. 

 Observing the soil as it is excavated to determine if it stays in clumps. Soil that breaks up 
easily and does not stay in clumps is granular. 

 Observing sides of the opened excavation and the surface area adjacent to the excavation 
to identify tension cracks or fissured material. 

 Observing the area adjacent to the excavation and the excavation itself to identify existing 
underground utilities, structures, or previously disturbed soils. 

 Observing the opened sides of the excavation to identify layered systems. Examine layered 
systems to determine if the layers slope toward the excavation, and to estimate the degree 
of slope in the layers. 

 Observing the area adjacent to the excavation and the areas within the excavation to 
identify potential sources of vibration that might affect the stability of the excavation. 

 Observing the area adjacent to the excavation and the sides of the opened excavation for 
evidence of surface water, water seeping from the sides of the excavation, or the location 
of the water table. 

5.8 Manual Analysis 

Manual analysis is conducted to collect quantitative and qualitative information about the 
properties of the soil, and to provide more information to properly classify the soil. The manual 
analysis includes some or all of the following methods: 

 Evaluating the plasticity of the soil by molding a moist or wet sample of soil into a ball and 
attempting to roll it into threads as thin as 1/8 inch (0.32 cm) in diameter. Cohesive 
material can be rolled into a thread at least 2 inches (5.08 cm) long without crumbling or 
breaking. 

 Evaluating the cohesiveness of the soil. If the soil is dry and crumbles into individual grains 
or fine powder with little or moderate pressure, it is granular. If the soil is dry and falls into 
clumps that break into smaller clumps but the smaller clumps can only be broken up with 
difficulty, it might be clay in combination with gravel, sand, or silt. If the dry soil breaks into 
small clumps that can only be broken with difficulty and there is no visual indication the 
soil is fissured, the soil may be considered unfissured. 
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 Applying the thumb penetration test to estimate the unconfined compressive strength of 
cohesive soils. Type A soils with an unconfined compressive strength of 1.5 tsf can be 
readily indented by the thumb; however, they can be penetrated by the thumb only with 
very great effort. Type C soils with an unconfined compressive strength of 0.5 tsf can be 
easily penetrated several inches by the thumb and can be molded by light finger pressure. 

 The thumb test should be conducted on an undisturbed soil sample, such as a large clump 
of soil, as soon as possible after excavation to minimize the effects of drying. If the 
excavation is later exposed to rain, flooding, or other moisture, the classification of the soil 
must be changed accordingly. 

 Estimating the unconfined compressive strength of soils by using a pocket penetrometer 
or a hand-operated shear vane in accordance with the manufacturer’s recommendations. 

 Performing a drying test to differentiate among cohesive material with fissures, unfissured 
cohesive material, and granular material. After thoroughly drying a sample of soil that is 
approximately 1 inch (2.54 cm) thick and 6 inches (15.24 cm) in diameter, evaluate the 
results as follows: 

o If the sample develops cracks as it dries, significant fissures are indicated. 

o If the sample dries without cracking and can be broken by hand, then the material is 
either unfissured cohesive or fissured cohesive. 

o If considerable force is necessary to break the sample, the soil has significant cohesive 
material content. The soil can be classified as unfissured cohesive material, and the 
unconfined compressive strength should be determined. 

o If the sample breaks easily by hand, it is either a fissured cohesive material or a 
granular material. To distinguish between the two, pulverize the dried clumps of the 
sample by hand or by stepping on them. If the clumps do not pulverize easily, the 
material is cohesive with fissures. If they pulverize easily into very small fragments, the 
material is granular. 

5.9 Sloping and Benching Specifications 

This section contains the specifications for using sloping and benching to protect employees 
working in excavations. 

 These slope and bench specifications only apply if a soil classification has been conducted 
and the excavation will be 20 feet (6.10 m) deep or less. 

 Determine the maximum allowable slope and configuration based on the soil classification 
by using the information in table(s) 1, 2 and 3.  

  



 

TRC HEALTH AND SAFETY MANAGEMENT SYSTEM 

DOCUMENT TITLE: Excavation and Trench  

DOCUMENT NUMBER: CP024  Revision Number: 0 

APPROVED BY: Mike Glenn Page 14 of 19 

 
Table 1 Maximum Allowable Slope Based on Soil Classification 

 

SOIL OR ROCK TYPE 
MAXIMUM ALLOWABLE SLOPES (H:V)(1) FOR 

EXCAVATIONS LESS THAN 20 FEET DEEP(3) 

STABLE ROCK 

TYPE A(2) 

TYPE B 

TYPE C 

VERTICAL (90º) 

3/4:1 (53º) 

1:1 (45º) 

1½:1 (34º) 

1.  The numbers shown in parentheses next to the maximum allowable slopes are angles 

expressed in degrees from the horizontal. The angles have been rounded off. 

2.  A short-term, maximum slope of 1/2:1 (63 degrees) is allowable in excavations in Type A soil 
less than 12 feet (3.66 m) deep. The short-term maximum allowable slopes for excavations 
deeper than 12 feet (3.66 m) is 3/4 (53 degrees). 

3.  Sloping or benching for excavations deeper than 20 feet (6.10 m) must be designed by a 
registered professional engineer. 
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Table 2 Excavations in Type A, B, and C Soils 
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Table 3 Excavations Made in Layered Soils 

1. All excavations 20 feet or less in depth made in layered soils shall have a maximum allowable 
slope for each layer as set forth below. 

 

B OVER A 

 

 

C OVER A 

 

 

C OVER B 
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A OVER B 

 

 

A OVER C 

 

 

B OVER C 

 

2. All other sloped excavations shall be in accordance with the other options permitted in 

§1926.652(b). 
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6. REFERENCES / RELATED DOCUMENTS:  

29 CFR 1926 Subpart P, Excavations  

CP002 – Risk Analysis Site Specific Health and Safety Program 

CP003 – Personal Protective Equipment Program  

CP008 – Confined Space Entry Program 

CP009 – Health and Safety Training Program 

7. APPENDICES 

Forms 

A. TRC Site-Specific Excavation Plan 

B. TRC Pre-Excavation Checklist 

C. TRC Excavation Inspection Form 

D. TRC Protective Systems Selection Flow Chart 
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FORMS 
 

A. TRC SITE-SPECIFIC EXCAVATION PLAN 

B. TRC PRE-EXCAVATION CHECKLIST 

C. TRC EXCAVATION INSPECTION FORM 

D. TRC PROTECTIVE SYSTEMS SELECTION FLOW CHART 
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Project Name:       Project #:       

Location:       Date:       

Company:         

Submitted By:       
 

Surface Encumbrances 

Have Surface encumbrances that may create a hazard been removed or supported?   

☐ Yes       

☐ N/A       
 

Underground Installations 

Have Utility companies or owners been contacted? ☐ Yes    ☐ N/A 

By whom:  Work Order #:  Date:  

When excavation operations approach the estimated location of underground installations, how will the exact location of the 
installations shall be determined?  

☐ Probing ☐ Hand digging ☐ Detecting equipment ☐ Other       

How will underground installations be protected? 

☐ Support ☐ Removal ☐ Other       
 

Access and Egress 

Will structural ramps be used? ☐ Yes    ☐ N/A 

Designed by a competent person? ☐ Yes    ☐ N/A 

Will excavations be 4 feet in depth or more?  ☐ Yes    ☐ N/A 

Means of egress (requiring no more than 25 feet of lateral travel) ☐ Yes    ☐ N/A 

☐ Stairway(s) ☐ Ramp(s) ☐ Ladder(s) ☐ Other       
 

Exposure to vehicular Traffic? ☐ Yes    ☐ N/A    (If yes workers shall wear warning vests or other suitable garments.) 
 

Exposure to falling loads? ☐ Yes    ☐ N/A     

☐ No workers permitted underneath loads 

☐ Workers shall be required to stand away from any vehicle being loaded or unloaded. (Operators may remain in cabs) 
 

Warning System for Mobile Equipment 

Will mobile equipment operated adjacent to, or approaching the edge of, excavations have a clear and direct view of the edge of 
the excavation?  

☐ Yes    ☐ N/A     If yes what warning system will be utilized? 

☐ Barricade(s) ☐ Hand Signals ☐ Stop logs ☐ Other       
 

Hazardous Atmospheres 

Can oxygen deficiency or a hazardous atmosphere reasonably be expected to exist?    ☐ Yes    ☐ N/A     

If yes, how will atmospheres in excavations greater than 4 feet in depth be tested?       

If atmospheres contain less than 19.5% oxygen or other hazardous substance how will it be remediated? 

      

When controls are intended to reduce the level of contaminants to acceptable levels, testing shall be conducted: 

☐ Continuously ☐ Periodically 

Will emergency rescue equipment be utilized? ☐ Yes    ☐ N/A    If yes what type? 

☐ SCBA ☐ Harness and line ☐ Basket stretcher ☐ Other       
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Water Accumulation 

Will workers work in excavations in which there is accumulated water? ☐ Yes    ☐ N/A     

If yes is water controlled or prevented from accumulating by water removal equipment? ☐ Yes    ☐ N/A     

Equipment type:       Competent Person:       

Does excavation work interrupt the natural drainage of surface water (such as streams)? ☐ Yes    ☐ N/A     

Method used to divert water:       
 

Stability of Adjacent Structures 

Will the stability of adjacent structures be endangered by excavation operations? ☐ Yes    ☐ N/A     

If yes, what type of support structure will be used? 

☐ Shoring ☐ Bracing ☐ Underpinning ☐ Other       

If yes, but support structures will not be used, one of the following must apply: 

☐ The excavation is in stable rock 

☐ A registered professional engineer has determined that such work will not pose a hazard. 

Name of registered professional engineer:       
 

Protection from Loose Rock or Soil 

How will workers be protected from materials or equipment that could fall or roll into excavations? 

☐ Material placed > 2 feet from edge Retaining devices  
 

Inspections 

☐ Inspections of all excavations, adjacent areas and protective systems shall be made by a competent person. 

☐ Inspections shall be conducted by the competent person daily, prior to the start of work and as needed throughout the shift. 
Inspections shall be documented on a Daily Excavation Inspection Form. 

☐ Inspections shall be made after every rainfall or other hazard increasing occurrence. 

☐ Where the competent person finds evidence of hazardous conditions, workers shall be removed from the hazardous area until 

the necessary precautions have been taken to ensure their safety. 

 

Fall Protection 

Will excavations be 6 feet or greater in depth? ☐ Yes    ☐ N/A     

If yes, fall protection will consist of: 

☐ Barricades ☐ Fall restraint ☐ Harness ☐ Other       

Will workers be required or permitted to cross over excavations? ☐ Yes    ☐ N/A     

If yes, guardrails shall be provided. 

 

 

SIGNATURES 

 

Supervisor General Supervisor 

            

Project/Construction Manager Safety Representative 
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 Page 1 of 1  
 

Project Name:       Project #:       

Location:       Date:       

Company:       One Call #       

Submitted By:       

 

The following procedures are mandatory. Failure to complete this check list could result in disciplinary action or termination: 

 
1. Verify that the One-Call ticket covers the ‘Scope of work’ and ‘Work to begin’ date: 

I have verified the One-Call ticket covers the ‘Scope of work’ &‘Work to begin’ date  

2.  What marked utilities did you observe? 

Gas (Yellow)   Electric (Red)   Telephone (Orange)   Cable TV (Orange)   Water (Blue)   Sewer (Green) 

3. Based on visual observation, did you see any obvious signs of unmarked utilities in the immediate work area?            

Yes    No        If Yes, please identify?   

Gas (Yellow)   Electric (Red)   Telephone (Orange)   Cable TV (Orange)   Water (Blue)   Sewer (Green) 

4. I have notified my Supervisor and Locate Ticket Coordinator  

5. Photograph the entire proposed work area including all locate marks. 

I have photographed the entire site including existing locate/markings prior to excavation   

6. Advise your crew members of the following: If they have to cross a marked Utility they must HAND DIG ONLY within 18” 

of the locate marks. For gas lines add half the diameter of the buried facility to the 18’’. If necessary, dig a test-hole 

(pothole) using hand tools to determine the location of the facility. 

I have advised my crew of this rule   

7. When possible, all directional boring / drilling routes must be potholed every 50-80 feet prior to drilling. 

I have advised my crew accordingly and test-holes (potholes) have been dug   

 
~~~~~~~~~~~~~~~~~~~~~~~~~~ RESPECT THE MARKS! ~~~~~~~~~~~~~~~~~~~~~~~~~~~~~ 

 
IN THE EVENT OF DAMAGE 

 Notify your Supervisor and Locate Ticket Coordinator                      

 Complete the TRC Incident Notification Form 

 Photograph entire area and damage location 
 

PHOTOGRAPHY TIPS 

 Make sure the correct date & time stamp is active on your camera 

 Photograph the excavation itself (damage location) and cable depth (include tape measure in hole) 

 Take photos from multiple vantage points and of surrounding area (360 degrees)  

 If the utility was miss-marked, photograph the locate marks/flags (include tape measure in photo) 

 If the utility was not marked, photograph the entire area and approaches to the cut site 

 Show a quantifiable location/address (street sign, house number, mail box number etc.) 

 
 

Complete a pre-excavation walk-out of the entire job site. Your objective is to visually inspect the dig area to ensure all 
utilities are marked. Look for obvious signs of utilities in the immediate work area that may not be marked such as, above-
ground pedestals, gas meters, man-hole covers, drains, or utility poles with cable risers.  If you find these indicators and 
suspect that there is an unmarked utility DO NOT PROCEED. Call your General Foreman or Locate Ticket Coordinator 
immediately. 

When you have completed your walk-out, complete the following check list: 



 
Excavation Flow Diagram  
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Project Name:       Project #:       

Location:       Date:       

Company:         

Submitted By:       
 

 
 
 

 



 
Excavation Daily Inspection  
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Project Name:       Project #:       

Location:       Date:       

Company:         

Submitted By:       

 

Depth:        Width:       Date Opened:        

Soil classification:   A                        B                          C 

Indicate how the classification was made: 

 Manual test(s)      
a)  plasticity                      
b)  dry strength                      
c)  thumb penetration                      
d)  pocket penetrometer                      
e)  other                      

  
 Visual test(s) Do as many as possible   Cohesive Soil           Granular Soil 

a)  Spoil pile Remains in clumps Breaks up easily 
b)  Trench Side Stands vertical >2 hours Sloughs into trench 

The excavation is properly (circle one): 
Shored/Shielded  (indicate type of shoring)  closed  open  wood  metal          shield 
Sloped/benched (indicate the slope)  vertical sides  3/4:1  1:1  1 1/2: 1  2:1  

 

Excavation Checklist: Morning Mid-Day Afternoon 
Time:                      
Weather:                      
Was atmospheric testing required? yes  no yes  no yes  no 
Was atmospheric testing done? yes  no yes  no yes  no 
Is the spoil pile back 2’ from the edge? yes  no yes  no yes  no 
Have surface encumbrances been removed? yes  no yes  no yes  no 
Are there any signs of sloughing or cave-in? yes  no yes  no yes  no 
Is there water accumulation in the bottom? yes  no yes  no yes  no 
Are there vibration sources near the excavation? yes  no yes  no yes  no 
Is there adequate access/egress (ladder, ramp, etc.) yes  no yes  no yes  no 
Has the soil been disturbed previously? yes  no yes  no yes  no 
Sides yes  no yes  no yes  no 
Top yes  no yes  no yes  no 
If the excavation is > 20 feet deep, have engineering 
designs been documented and complied with? yes  no yes  no yes  no 

 

SIGNATURES 

 Supervisor General Supervisor 

            

Project/Construction Manager Safety Representative 
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Site-Specific Health and Safety Plan 
C and F Plating  
Albany, New York  May 2020 

  

COLD STRESS 
 
Ambient air temperatures during site activities may create cold stress for on-site workers.  Procedures for 
recognizing and avoiding cold stress must be followed.  Cold stress can range from frostbite to hypothermia.  
The signs and symptoms of cold stress are listed below. 
 
Frostbite is defined as the actual freezing of one or more layers of skin.  In severe cases, organs and 
structures below the skin can become frozen.  Usually, body areas exposed to the most cold, and least body 
warmth, are affected first.  These areas include fingers, toes, ears, and the tip of your nose.  Frostbite is 
characterized by pain and loss of dexterity in the affected limb.  The tissue initially appears reddened, but 
may progress to white, blue, or black. 

 
FIRST AID:  Bring the affected employee indoors and call the local emergency clinic.  Rewarming 
of frostbitten parts is best left to a medical doctor in a controlled setting. 
 

Hypothermia is the condition that occurs when the body’s natural warming mechanisms (muscle activity 
and shivering) cannot counteract the loss of body heat to the environment.  The onset of hypothermia is 
greatly hastened by being wet.  Hypothermia is marked by severe, uncontrollable shivering.  The patient 
will show signs of excessive fatigue, drowsiness, irritability, or euphoria.  As hypothermia progresses, the 
patient will begin to lose consciousness, blood pressure will drop, shivering will cease, and the patient may 
slip into a coma and possibly die. 

 
FIRST AID:  If these symptoms occur, remove the patient to a warm, dry place.  If clothing is wet, 
remove and replace with dry clothing.  Keep the patient warm, but not overheated.  The patient 
should be gradually rewarmed to prevent shock.  If the patient is conscious and alert, warm liquids 
should be provided.  Coffee and other caffeinated liquids should be avoided because of diuretic and 
circulatory effects.  Notify the emergency clinic if conditions worsen, the patient loses 
consciousness, or the patient has an altered mental status.  Have the patient transported to an 
emergency facility. 

 
General Precautions  The reduction of adverse health effects from cold exposure can be achieved by 
adopting the following work practices. 

 Provide adequate insulating clothing to maintain core temperature at 98.6 F if work is to be performed 
in air temperatures below 40 F.  Wind chill cooling rates and the cooling power of air are critical 
factors.  The higher the wind speed and the lower the air temperature in the work area, the greater the 
insulation value of the protective clothing should be. 

 If the air temperature is 32 F or less, hands should be protected by mittens/gloves. 

 If only light work is involved and if the clothing on the worker may become wet on the job site, the 
outer layer of clothing should be impermeable to water.  With more severe work under such conditions, 
the outer layer should be water repellent, and the outer layer should be changed as it becomes wet.  The 
outer garments should include provisions for easy ventilation in order to prevent wetting of the inner 
layer by sweat. 

 If available clothing does not give adequate protection to prevent cold injury, work should be modified 
or suspended until adequate clothing is available, or until weather conditions improve. 

 For prolonged work, heated shelters should be available.  Workers should be encouraged to use these 
at regular intervals, with the frequency depending on the severity of the environmental exposure.  When 
entering the shelter, the outer layer of clothing should be removed and the remainder of the clothing 
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loosened to permit heat evaporation, or a change of work clothing should be provided. 

 Warm, sweet drinks, such as hot cocoa or soup, should be available at the work site to provide caloric 
intake and fluid volume.  The intake of coffee should be limited because of diuretic and circulatory 
effects. 

 The weight and bulk of cold-weather gear should be included in estimating the required work 
performance and weights to be lifted in the field. 

 
Workers should be instructed in safety and health procedures regarding cold work environments as part of 
the pre-work safety meeting.  The training program should include instruction in preventing, recognizing, 
and treating cold stress conditions. 
 

 
 
 

HEAT STRESS 
 
There is a potential for heat stress from the use of protective clothing and climate conditions.  One or more 
of the following procedures may be employed to alleviate potential heat stress problems in the event that 
site conditions warrant the use of personal protective equipment (PPE), or ambient temperatures exceed 
85 F.  Heat stress training must be emphasized during the daily safety meetings, and adequate supplies of 
potable water must be provided to workers each day. 
 
General Precautions  Provide plenty of liquids.  To replace body fluids (water and electrolytes) lost 
because of sweating, use a 0.1 percent saltwater solution, more heavily salted foods, or commercial drink 
mixes.  The commercial mixes may be preferable for those employees on a low sodium diet.  Employees 
on low sodium diets, or other special diets, are advised to contact their personal physician for 
recommendations regarding appropriate electrolyte replacement fluids/beverages. 
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In extremely hot weather, conduct operations in early morning or evening and rotate shifts of workers 
wearing impervious clothing.  Install mobile showers and/or hose-down facilities to reduce body 
temperature and cool protective clothing. 
 
Ensure that adequate shelter is available for breaks to protect personnel against heat, which can decrease 
physical efficiency and increase the probability of accidents.  
 
Acclimatization for workers not accustomed to working in elevated temperature environments will be 
considered and implemented as appropriate in accordance with American Conference of Governmental and 
Industrial Hygienists (ACGIH) Guidelines. 
 
Heat Stress Monitoring 
 
For monitoring the body’s recuperative ability toward excess heat, one or more of the following techniques 
should be used as a screening mechanism.  Monitoring of personnel wearing impervious clothing should 
commence when the ambient temperature is 70 F or above.  Frequency of monitoring should increase as 
the ambient temperature increases or as slow recovery rates are indicated.  When temperatures exceed 80 
F, regardless of the use of Personal Protective Equipment (PPE), workers will be monitored for heat stress 
after every work period. 
 
Good hygienic standards must be maintained by the employee to aid in the prevention of heat stress 
illnesses.  At a minimum, frequent changes of clothing and daily showering should occur with clothing 
being allowed to dry during rest periods.  Persons who notice skin problems should immediately inform 
their supervisor. 
 
Heart rate (HR) should be measured by the radial pulse for 30 seconds as early as possible in the resting 
period. The HR at the beginning of the rest period should not exceed 110 beats/minute.  If the HR is higher, 
the next work period should be shortened by 25 percent.  The HR is then measured again, once each minute 
for 2 minutes (a total of three measurements), after the initial rest period measurement.  The HR should 
decrease by ten beats per minute between each measurement (a total reduction of 20 beats).  If the HR does 
not decrease, the work period should be reduced by an additional 25 percent. 
 
Body temperature can be measured orally with a clinical thermometer as early as possible in the resting 
period.  Oral temperature (OT) at the beginning of the rest period should not exceed 99F.  If it is greater 
than 99F, the next work period should be shortened by 25 percent.  The OT should be measured again at 
the end of the rest period to make sure that it has dropped below 99 F. 
 
Effects of Heat Street 
 
If the body’s physiological processes fail to maintain a normal body temperature because of excessive heat 
loading, a number of physical reactions can occur.  The severity of these reactions ranges from mild (such 
as fatigue, irritability, anxiety, and decreased concentration, dexterity, or movement) to severe (fatal). 
 
Heat-related illnesses include: 
 
Heat rash (also known as prickly heat rash) is caused by continuous exposure to heat and humid air and 
aggravated by chafing clothes.  Heat rash decreases the ability to tolerate heat as well as being a nuisance.  
Signs are not limited to, but may include, a red prickly rash. 
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FIRST AID:  Employees exhibiting signs of heat rash will be directed to shower and change into 
clean, dry clothing. 

 
Heat cramps are caused by profuse perspiration with inadequate fluid intake and electrolyte replacement 
(especially salts).  Signs are muscle spasms and pain in the extremities and abdomen, and may occur several 
hours after work has stopped. 

 
FIRST AID:  Employees showing signs of heat cramps will be directed to lie in a cool, shady area, 
and drink cool fluids.  If symptoms persist or worsen, the employee will be transported to an 
emergency facility. 
 

Heat exhaustion is caused by increased stress on various organs to meet increased demands to cool the 
body.  Signs are shallow breathing; pale, cool, moist skin; profuse sweating; dizziness and lassitude. 

 
FIRST AID:  Employees with signs of heat exhaustion will be brought to a cool, shady location 
and given fluids.  After recovering, the employee will be dismissed for the day.  If employee is 
unconscious, or conditions persist, the employee will be transported to a hospital. 
 

Heat stroke is the most severe form of heat stress.  The body must be cooled immediately to prevent severe 
injury and/or death.  Signs and symptoms are red, hot, dry skin; no perspiration; nausea; dizziness and 
confusion; strong, rapid pulse; and/or coma. 

 
FIRST AID:  HEAT STROKE IS A MEDICAL EMERGENCY.  Employees will be brought to a 
cool area, aggressively treated by removing constricting clothes and applying wet towels or ice 
packs, and transported without delay to an emergency facility. 
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Appendix E 
Tailgate Meeting/Checklist 

 



 Daily Pre-Job Safety Briefing 
 

  

Project Name:  Project Number:  

Work Location:  Date:       

Tasks Performed:  Time:        AM PM 

Client Name:       Submitted By:       

Weather:       

Refuge Area:       

First Aid/CPR Persons:  

Potential Hazards:       

For Emergencies Dial 911                  For Non-Emergencies Dial WorkCare (888) 449-7787 
 

Personal Protective Equipment Required Procedures/Programs Required Yes No Additional Considerations 

 Yes No Specify Confined Space  ☐ ☐ Work Procedures: ☐ Dig Safe 

Clothing ☐ ☐       Hot Work  ☐ ☐ ☐ Working clearances ☐ _____________________ 

FR, reflective vest, chemical, other (specify) Signs/Barricades  ☐ ☐ ☐ ________________________________________ 

Eye/Face ☐ ☐       LOTO/Energy Control  ☐ ☐ People: ☐ Worker fatigue  ☐ Other site activities 

Safety glasses, goggles, face shield, other (specify) Scaffolds/Aerial Lifts ☐ ☐ ☐ Public safety  ☐ Pedestrian control  ☐ Experience 

Respirator ☐ ☐       ____________________________ ☐ ☐ ☐ Traffic control  ☐ Other utilities 

1/2 face, full face, other (specify) ____________________________ ☐ ☐ ☐ ________________________________________ 

Foot Protection ☐ ☐       ____________________________ ☐ ☐ Tools/Equipment: ☐ Eye wash  ☐ First Aid Kit 

Safety toe, EH rated, rubber boots, other (specify) ____________________________ ☐ ☐ ☐ Inspection of tools/equipment 

Hand Protection ☐ ☐       Employee Certification/Training Required ☐ Specialized tools/equipment 

Kevlar, chemical, EH, other (specify) HAZWOPWER ☐ ☐ ☐ Correct tool/equipment for the job 

Head Protection ☐ ☐       Asbestos Awareness ☐ ☐ ☐ ________________________________________ 

hard hat, electrical hazard, other (specify) Asbestos Inspector ☐ ☐ Special Precautions: ☐ Environmental   

Fall Protection ☐ ☐       XRF Trained ☐ ☐ ☐ Condition of structures  ☐ Weather conditions 

body harness, lifelines, barricades, other (specify) ____________________________ ☐ ☐ ☐ Lighting conditions  ☐ Terrain  ☐ Water bodies 

Hearing Protection ☐ ☐  ____________________________ ☐ ☐ ☐ Adjacent structures  

Other:  ____________________________ ☐ ☐ ☐ ________________________________________ 
 

If Conditions CHANGE…Stop Work, Review and Revise the Plan!! 



 Daily Pre-Job Safety Briefing 
 

  

 
Hazards Associated with the Job 

☐ Hazardous Chemicals 
☐ Biological Waste 
☐ Asbestos 
☐ Dust 
☐ Edges/Material Handling 
☐ Electricity 

☐ Heavy Equipment 
☐ Hostile Individual(s) 
☐ Ladder 
☐ Lighting 
☐ Manual Lifting 
☐ Pressurized Fluids/Gases 

☐ Slip/Trip and Falls 
☐ Traffic Hazards 
☐ Trenches Excavations 
☐ Utilities 
☐ Water/Boat Safety 
☐ Weather (hot/cold) 

☐ Work in Active Rail ROW 
☐ Work in Active Substation 
☐Animals/Insects 
☐Plants 
☐ _____________________ 
☐ _____________________ 

☐ Confined space 
☐ Hot Work 
☐ Radioactive Materials 
☐ Boom/Scissor Lift 
☐ _____________________ 
☐ _____________________ 

List all hazards associated with this task Signature of Crew Members Present 
Post Task Safety 

Analysis 
      Print Name Sign Name 

             
             
             Did any injuries or incidents occur today? If yes, 

explain.              
             ☐ Yes ☐ No 

                   
                   
                   
                   
Barriers to eliminate/control above hazards?        Was the injury or incident reported the safety 

department?              
             ☐ Yes ☐ No ☐ N/A 

             What problems did you have with today’s work 
assignment?              

                   
                   
                   
             What can we do tomorrow to improve performance? 

                   
                   
                         
Supervisor Signature:               
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WorkCare Program Information 

  



 

The Right Care - The Right Time - The Proper Setting 

(888) 449-7787 

  

EEAARRLLYY  IINNCCIIDDEENNTT  IINNTTEERRVVEENNTTIIOONN
®®    

IImmmmeeddiiaattee  AAcccceessss  ttoo  MMeeddiiccaall  AAddvviiccee  ffoorr  WWoorrkk  RReellaatteedd  IInncciiddeennttss  
(888) 449-7787 

INTRODUCTION 

WorkCare, Inc. (WorkCare) and TRC have 

partnered together to promote Incident 

Intervention
®

, a resource designed to support 

company safety goals/targets—while reducing 

runaway-costs associated with workplace injuries 

and illnesses. 

PURPOSE 

Early Incident Intervention provides TRC 

employees with IMMEDIATE telephonic access 

to WorkCare clinicians at the time of a presumed, 

non-emergency workplace injury or illness. 

Clinicians provide expert guidance on the 

evaluation of symptoms, appropriate first aid, and 

the need for additional medical evaluation or 

treatment.     

When utilizing this service within the first hour of 

an incident, known as the “Golden Hour,” licensed 

medical staff can guide the case so that medical 

evaluation and treatment are rendered 

appropriately.   
 

 

 

PRINCIPLES OF EARLY INCIDENT INTERVENTION 

 Utilizes principles of the “Golden Hour.” 

 Provides workers immediate clinician support 

at the time of an incident. 

 Focuses on providing the right care, at the right 

time in the proper setting. 

BENEFITS FOR EMPLOYEES 

 Instant access to a medically qualified 

professional for evaluation of symptoms and 

possible outcomes. 

 Professional guidance on appropriate first aid 

measures and medications. 

 Professional advice regarding the need for 

additional medical evaluation or treatment. 

BENEFITS FOR TRC 

 Point of contact for emergency and non-

emergency medical clinicians. 

 Triages the incident to determine risk and 

urgency, delivering interventions that are 

consistent with medical guidelines for the 

specified injury and illness. 

 Maintains communication with clinicians to 

ensure accurate and timely reporting.

 

 
“…helps the worker 

traverse the unpredictable 
terrain of work-related 
injuries and illness.” 
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Appendix G 
Safe Catch Form 

  



 
 

Safe Catch Report 

 
 

 
A “Safe Catch” is a potential hazard or incident that has not resulted in any personal injury.  Unsafe working 
conditions, unsafe employee behaviors, improper use of equipment or use of malfunctioning equipment have the 
potential to cause work related injuries.  It is everyone’s responsibility to report and/or correct these potential 
incidents immediately.  Please complete this form as a means to report these “Good Catch” situations and submit 
to your local OSC Representative and Mike Glenn, SVP/National Safety Director. 
 

Complete ALL field entries: 

Employee Name:       Date:       

Location:       Office:       

Project Number:       Practice:       

Conditions 

Please check all appropriate conditions: 

 Unsafe Act   Unsafe Condition   Unsafe Equipment   Unsafe Use of Equipment 

Description of Incident or Potential Hazard: 

      

Task Performed at Time of Incident: 

      

Causes (Primary and Contributing): 

      

Corrective Action(s) Taken (remove the hazard, replace, repair, or retrain): 

      

Employee Signature:  Date Completed:       

 
Our Mission:  To reduce the frequency of incidents by applying local lessons learned globally. 
 
If you have any questions about this report or would like additional information, please reference Compliance  
Program CP019 TRC Incident Response and Lessons Learned Program, located on TRCNET or contact  
Mike Glenn, SVP/National Safety Director at mglenn@trcsolutions.com. 

https://trccompanies.sharepoint.com/sites/Safety/Documents/Forms/AllItems.aspx?RootFolder=%2Fsites%2FSafety%2FDocuments%2FTRC%20Health%20and%20Safety%20Management%20System%2FTRC%20Compliance%20Programs
mailto:mglenn@trcsolutions.com
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Appendix H 
In Case of Emergency and Incident Reporting 

  



Incident Response Flow Chart - Employees

Incident Occurs 
(Injury, Illness, Property Damage, 

Environmental Release, Near Miss)

Emergency?Yes, Call 911
No, Contact your 

Supervisor immediately

If the incident involves 
an employee injury 
contact WorkCare

(888-449-7787)

Contact your Supervisor 
as soon as possible



In Case of Injury at Work

If emergency care is needed, or if 
you are in a motor vehicle incident, 
call 9-1-1.

If emergency care is not needed, 
notify your supervisor prior to 
the initial contact with WorkCare 
(888.449.7787).

Supervisor must notify a Corporate 
Health and Safety Team Member.  

Submit the appropriate form(s): TRC Incident 
Notifi cation Report or TRC Auto Incident Report within 
24 hours to Mike Glenn, VP, National Safety Director.
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Job Safety Analysis Forms 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Page 1 
 

Job Safety Analysis (JSA) 
Job Safety Job Safety Analysis Template 

 
COMPANY/ PROJECT NAME or ID/ LOCATION ( City, State) 

TRC 

 

DATE PREPARED FOR HASP: 

 

     NEW  

     REVISED 

JSA WORK ACTIVITY (Description): 

 
List of Contractor(s) and key work activity: 

 
SITE SPECIFIC JSA AUTHOR POSITION / TITLE DEPT SIGNATURE 

    

TRC HEALTH AND SAFETY MANAGEMENT POSITION / TITLE APPROVAL DATE 

   

   

   

PERSONAL PROTECTION EQUIPMENT (PPE) QUICK SUMMARY 

Required PPE (indicate with “R”) vs. Must Have Available On-site (indicate “A”) 

         REFLECTIVE VEST 

         HARD HAT 

          GLOVES: ANSI Cut Level ____ Kevlar            

         SAFETY GLASSES 

            GOGGLES 

            FACE SHIELD 

          HEARING PROTECTION 

        SAFETY SHOES: Protective Toe 

           5pt.HARNESS / LANYARD 

PPE CLOTHING:            Coveralls 

        Tyvek Suit               Nomex  

        Other (specify):  

RESPIRATORY PROTECTION:                     NA 

         ½ face Air Purifying Respirator (APR)  

           ___  Particulate Mask:   PM100   PM95 

                     Cartridge:   P100-Multigas   

_____________ 

           Full face ARP; specify cartridge type:                           

           Air Supplied Respirator          SCBA             Air-line 

Additional PPE: 

.  

Always perform a Safety Assessment (Hazard Hunt): 1) prior to starting work; 2) when changing tasks; and 3) throughout the day.  

Focus on each new task, procedures, and skill sets to be used. 

¹ JOB TASKS ² POTENTIAL 

HAZARDS 

³ HAZARD CONTROLS (beyond wearing “Required” PPE) 

1)  a.   

 b.   
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Job Safety Analysis (JSA) 
Job Safety Job Safety Analysis Template 

Always perform a Safety Assessment (Hazard Hunt): 1) prior to starting work; 2) when changing tasks; and 3) throughout the day.  

Focus on each new task, procedures, and skill sets to be used. 

¹ JOB TASKS ² POTENTIAL 

HAZARDS 

³ HAZARD CONTROLS (beyond wearing “Required” PPE) 

2)    

   

3)    

   

   

   

  

 

 



 

Page 3 
 

Job Safety Analysis (JSA) 
Job Safety Job Safety Analysis Template 

 
Always perform a Safety Assessment (Hazard Hunt): 1) prior to starting work; 2) when changing tasks; and 3) throughout the day.  

Focus on each new task, procedures, and skill sets to be used. ¹ JOB TASKS ² POTENTIAL 

HAZARDS 

³ HAZARD CONTROLS (beyond wearing “Required” PPE) 

3)    

4)    

   

   

   

    LOCATION(S) 

WHERE HAZARD IS 

TO BE EXPECTED 

³ HAZARD CONTROLS (beyond wearing “Required” PPE) 

1. a. a. 

2. a. a. 

3. a. a. 
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Job Safety Analysis (JSA) 
Job Safety Job Safety Analysis Template 

Field Notes: 

              

              

LIMITATION:  As part of TRC’s EHS Policy, a JSA is provided by TRC for its employees. The purpose of a JSA is NOT to identify all hazards associated with a task, but to identify key potential 

hazards to get TRC and other onsite personnel thinking about other potential safety hazards and mitigating actions for unsafe conditions and behavior during various works.  TRC 

recognizes that JSA’s may not cover every conceivable step or hazard that emerges during a job, so we’ve provided a “Field Change” section below to amend a JSA if required.  The JSA 

does not supersede or replace any local, state or federal permit, regulation, statute or other entities policies and procedures but is simply a tool for enhancing the execution of safe 

work at a jobsite under TRC’s supervision.  Similarly, all subcontractors are required to provide their own JSA(s) for their specialty prior to performing any work for TRC or its customers 

in accordance with TRC’s EHS Policy; however, any unsafe condition or hazard not covered in any JSA is ultimately the direct responsibility of the person or entity performing the work.   
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A component of the HASP, designed to provide personnel safety during work activities described herein, 
requires that you receive training as described in the HASP prior to working at this site.  Additionally, you 
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Name (Printed)  Signature  Date 
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SECTION 1 
APPROVALS 

 

By their signatures, the undersigned certify that this Site Specific Health and Safety Plan (HASP) for 
the Patroon Creek shoring project in Albany, New York provides the necessary health and safety 
assessment for the activities that Precision Environmental Services (PES) plans to conduct at the Site. 

 

 
       4/30/20 

  
John J. Johnson, President  
Precision Environmental Services, Inc. 
 

Date 

 

4/30/20 

Brian Neumann, Project Manager 
Precision Environmental Services, Inc. 

Date 
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SECTION 2 
GENERAL PROJECT OVERVIEW 

 

2.1 OBJECTIVE 

This Project Specific Health and Safety Plan (HASP) has been prepared to act as the document 
covering the work of Precision Environmental Services (PES), its employees and subcontractors at 
the C and F Plating Site. PES employees and subcontractors will follow all the requirements of the 
HASP at all times while conducting activities at the Site.  

This HASP has been prepared to provide details of the health and safety procedures, methods and 
requirements to be followed while completing bank shoring and remedial activities at the Site.  The 
duration of this project should be 3-5 weeks.  Project activities planned to be conducted at the Site 
include the following tasks: 

1. Mobilization and staging - staging and site preparation 

2. Excavation of area for new retaining wall, as shown in Sheet S2 

3. Load, transport and dispose of soil and debris 

4. Installation of fabric, wire baskets, geogrid and stone to bring the excavation back up to final 
grade 

5. Decon all equipment used for this project 

6. Restore section of perimeter chain link fencing 

7. Demobilize from the site 

The objective of this plan is to provide a mechanism for establishing safe working conditions at the 
project site.  The safety organization, procedures and protective equipment have been established 
based on an analysis of potential physical, chemical and biological hazards.  Specific hazard control 
methodologies have been evaluated and selected to minimize the potential of accident or injury. 

This HASP discusses general safety hazards associated with specific activities outlined in the scope 
of work for this project.  This plan also specifies minimum safety precautions for various field 
activities.  All subcontractors involved in the specified activities must review and comply with these 
safety procedures as well as their own standard safe operating procedures, ensuring that the 
minimum requirements set forth in this HASP, 29 CFR 1910 and 29 CFR 1926 are met.  All 
subcontractors are responsible for conducting operations in a safe and healthful manner in order to 
protect all site personnel. 

 

2.2 PROJECT SITE BACKGROUND and HISTORY 
 
Location: The site consists of a 0.34 acre parcel located at 406 North Pearl Street in the City of 
Albany, Albany County, New York (see Figure 1). The site is located in a mixed 
commercial/industrial section of Albany, land use surrounding the site includes: 

• North: Patroon Creek, then an industrial spring business; 
• West: a heating and air conditioning company, then an industrial boiler tank and welding 

company; 
• South: a commercial building, then Pleasant Street; 
• East: North Pearl Street, then a health club. 
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Site Features: The site consists of a generally flat lot; the surface of the site is asphalt, concrete, or 
gravel. The site and surrounding area is located at approximately 30 feet above mean sea level. 
Access to the site is restricted fencing and a locked gate. Access to the site is restricted on the fourth 
side by Patroon Creek. While operational the site was serviced by municipal water and sewer 
systems. 
 
Current Zoning/Use: The site is zoned commercial/industrial, and is currently vacant. The 
surrounding parcels are currently used for a combination of commercial and light industrial uses. 
 
Past Use of Site: Historically chrome plating work took place on the property from the 1920s or 
before, and continued until 1985. According to the 1892 Sanborn Fire Insurance Map for the City of 
Albany, the site was improved with the Littlefield Stove Company building. The boundary of the 
building perimeter extended well beyond the current site boundary of 406 North Pearl Street to the 
railroad tracks west of the site (present in 1892); the current boundary of the Former C and F 
Plating, heating and air conditioning company, and an industrial boiler tank and welding company 
buildings. According to the 1935 Sanborn Fire Insurance Map for the City of Albany, the site is 
improved with an auto repair garage, a machine shop and metal works shop, and front office and 
laboratory. According to the 1951 Sanborn Fire Insurance Map for the City of Albany, the site is 
improved with a roofing and sheet metal works shop, and front office. Since 1985, the facility has 
stored miscellaneous equipment and household items, resulting in an accumulation of debris on-
site that was partially removed prior to the 2012 remedial investigation. The property was being 
investigated under the Voluntary Cleanup Program (under the name Albany Miron) but the 
volunteer never completed the program. A settlement with the responsible parties and volunteer 
was executed in March 2007, after which the site was referred to the State Superfund to complete 
the remedial program. 
 
Remedial History: On June 27, 2003, the EPA conducted a Removal Site Evaluation (RSE) which 
included a limited inventory of over 40 containers and several vats. Labeling on these materials 
indicated the presence of strong acids and bases including containers of chromic acid, sodium 
hydroxide, and zinc solutions. An estimated 2,000 gallons of hazardous wastes were present 
throughout the building and were stored in an unsafe manner. The EPA conducted an emergency 
removal at the site between November 3, 2003 and July 20, 2004, effectively removing all waste 
materials stored in drums, canisters, and vats existing on the site. 
A Limited Subsurface Investigation Report was completed in May 2008 under the Spills 
Program, (ref. PIN H0743). Six soil borings and five groundwater-monitoring wells were installed 
to varying depths at the subject site to investigate the subsurface. Eleven surface and six subsurface 
soil samples were collected as part of the site investigation. Soil screening and sampling took place 
during soil boring installation and sample collection procedures. To assess potential impacts to the 
Patroon Creek five sediment samples were obtained from the creek bottom. The results of this 
investigation indicated elevated concentrations of metals in soil and groundwater on-site. 
Polychlorinated biphenyls (PCBs) were detected at concentrations less than residential soil cleanup 
objectives. PCBs were not detected in any groundwater samples, and no impact from the site was 
identified to the Patroon Creek sediments.  The building that was located on the property was 
removed in the fall of 2014. 
 
Site Geology/Hydrogeology: The site is located within the Hudson Mohawk Lowland Physiographic 
Province. The overburden soils in the surrounding area have been characterized as lacustrine sand, 
which are composed of well sorted, stratified sand deposits, or lacustrine silt and clay, which are 
composed of generally laminated silt and clay (Cadwell et al, 1987). The bedrock geology identified 
in the vicinity of the property is the Normanskill Shale, which is of Middle Ordovician origin. 
Subsurface soils encountered at the site were generally composed of silty sand, silt, silty clay and 
some gravel. Groundwater is approximately 8 feet below grade and generally flows southeast 
toward the Patroon Creek. 
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2.3 POTENTIAL CHEMICAL HAZARDS 

Based on the information obtained during remedial investigation (RI), the chemicals of concern that 
may be encountered during this project as it relates to the materials, soil, and groundwater are 
chromium, cadmium, nickel, copper, zinc, lead, mercury, and barium.  During PES excavation and soil 
removal activities associated with the retaining wall shoring work contaminated soil is not 
anticipated, but soil screening will be completed frequently.  This soil disturbance may generate 
airborne dust which could expose site workers to these metals via inhalation or contact.  Community 
air monitoring will be performed using one upwind and one downwind monitoring station.  Each 
station will include a photoionization detector and dust monitor. 

 

2.4 SITE CONTACT INFORMATION 
Table 2.4 identifies the site personal and their contact information as well as the contact 
information for the most likely agencies or individuals that will be necessary in the event of an 
emergency.  In the event of a site emergency, personnel are responsible for making the appropriate 
notifications and reporting to necessary agencies or individuals. Personnel are expected to 
determine which agency is to be contacted first, with 911 being the priority in a potentially life 
threatening situation, followed by reporting to the, Site Safety Officer, Site Supervisor, Project 
Manager and other personnel. Additional reporting requirements and notifications will be 
identified and appropriate follow-up will be directed by the Site Safety Officer.  

 
 

TABLE 2.4 
PROJECT CONTACT AND EMERGENCY PHONE NUMBERS 

 

AGENCY TELEPHONE 
NUMBERS 

Police / Fire / Ambulance - Emergency 911 
Fire Department – Non-Emergency  518-438-4000 
State Police Department  911 
Hospital: Albany Memorial Hospital 518-471-3221 
National Response Center (Operated By USEPA and U.S.C.G.) 800-424-8802 
NYSDEC Spill Hotline 800-457-7362 
Poison Control Center 800-222-1222 
Brian Neumann, PES 518-528-1427 
John Johnson, PES 518-365-0977 
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SECTION 3 
SITE ORGANIZATION AND RESPONSIBILITIES 

 

3.1 OVERVIEW 

All personnel will be responsible for continuous adherence to the procedures set forth in the HASP 
while performing activities at the Site. In no case may work be performed which conflicts with the 
intent of or the inherent safety and environmental cautions expressed in these procedures. If PES or 
subcontractor personnel are found violating safety and health procedures they will be subject to 
disciplinary action up to and including dismissal. There will be a three to five person crew including 
the Supervisor/Field Safety Officer and occasionally the PM. The project will last about three to five 
weeks. 

 
3.2 SITE ACCESS 
 
Prior to initial site activities the site primary and secondary emergency evacuation routes will be 
defined and acknowledged so all workers at the Site are aware of the evacuation routes and 
procedures. Working hours will be from 7:30 a.m. to 3:30 p.m.  
 
3.3 PROJECT SAFETY AND HEALTH  

Brian Neumann will be acting as the Project Manager and the Field Safety Officer, while on site. Each 
manager or supervisor (when acting as the Field Safety Officer) visiting a Site shall complete a daily 
tailgate safety meeting form.  The tailgates will involve all workers and address daily scope of work 
and related hazards.  Completed forms shall be returned to the Project Manager or Supervisor at the 
end of each day. 

3.4 PROJECT MANAGER 

The project manager is ultimately responsible for implementation of the safety and health program. 
This includes communicating specific health and safety requirements to Site supervision regarding 
planned activities, unforeseen or changing conditions, and resolution of any questions regarding 
safety procedures or OSHA levels of protection to be used.  
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SECTION 4 
CHEMICAL, PHYSICAL, AND BIOLOGICAL HAZARDS 

 

4.1 OVERVIEW 

The purpose of this section is to identify the physical, chemical, and biological hazards associated 
with implementation of the activities at the site. Subsections will discuss each task or operation for 
the project in terms of the general hazards associated with it. If additional activities, beyond those 
identified, are conducted on-site by PES or its subcontractors, a supplemental health and safety task 
analysis will be performed specifically for those activities. The purpose of this information is to 
maintain an accident and injury free work site. This section will also outline the specific chemical 
contaminants of concern, as well as anticipated physical hazards that may be encountered at the site. 

4.2 CHEMICAL HAZARDS 

Potential chemical exposure hazards exist from compounds known to be present because of the 
previous remedial investigation. The major route of chemical exposure will be from inhalation, 
ingestion or dermal contact with contaminated soil. These routes of chemical exposure will be 
significantly reduced through the proper use of personal protective equipment and good personal 
hygiene. Public access to the site is restricted by fencing on all sides of the site. However, persons 
who enter the site could contact contaminants in the soil by walking on the soil, digging, or otherwise 
disturbing the soil. Historical monitoring and sampling data indicates that the potential for exposure 
from contaminated soils occurs mainly during the excavation and transfer of soils. 

   4.2.1   CHEMICAL HAZARDS ON-SITE 

Table 4.2 lists the known chemical hazards on site and the permissible exposure 
limits for these chemicals.  At all times PES employees’ exposures must remain below 
the OSHA PELs for all chemical hazards onsite. At any time that air monitoring or 
personal breathing space monitoring identifies airborne contaminants at sustained 
levels above the PELs for 15 minutes or more work will be halted until engineering 
controls and/or an upgrade in PPE is established to reduce worker exposure to below 
OSHA levels.  Where full shift analytical sampling shows exposures above the action 
level or permissible exposure level for particulate contaminants, personal protective 
equipment, engineering controls, and compliance programs will be evaluated in order 
to properly control exposures. 

4.2.2 CHEMICAL HAZARDS BROUGHT TO SITE 

If chemicals are used on-site, workers must adhere to the Hazard Communication 
Standard (i.e., 29 CFR §1910.1200).  The following procedures must be followed for 
all chemicals brought on-site. 

• Labels on incoming primary chemical containers must not be defaced. 
• Chemical containers must be stored in appropriate storage cabinets. 
• Secondary containers and storage cabinets must be correctly and clearly 

labeled using the Global Harmonization System. 
• Incompatible chemicals must not be stored together. 
• A Safety Data Sheet for each chemical must be included in the onsite SDS book. 
• Workers must receive training on the hazards of the chemicals included in 

SDS book. 
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TABLE 4.2 
HAZARDOUS CHEMICALS  

 
Substance 
[CAS] 

Routeb 
Symptoms  
of Exposure 

Treatment TWA Source IDLH 
(NIOSH) 

Chromium 
[7440-47-3] 

Inh 
Ing 
Con 

Irritation of eyes, dermal 
sensitivity 

Eye: Irrigate immediately 
Skin: Soap wash 
Breath: Respiratory support 
Swallow: Seek medical 
attention immediately 

0.5mg/m3 

PEL-OSHA 
TLV 
REL 
NIOSH 

250 mg/m3 

Cadmium 
[7440-43-9] 

Abs 
Inh 
Ing 
Con 

Irritation of eyes and skin, 
vomiting, nausea, 
headache, sore throat if 
ingested 

Eyes: Irrigate immediately 
Skin: Remove clothing and 
shoes, soap wash 
immediately 
Breath: Move to fresh air 
immediately 
Swallow: Get medical 
attention immediately for all 

0.005 mg/m3 PEL-OSHA 
TLV 
REL 
NIOSH 

50 mg /m3 

Nickel 
[7440-02-0] 

Inh 
Ing 
Con 

Dermal sensitivity, allergic 
asthma, pneumonitis 

Skin: Water flush 
immediately 
Breath: Resp. support 
Swallow: Medical attention 
immediately 

1 mg/m3 

- 
0.015 mg/m3 

PEL-OSHA 
TLV 
REL 
NIOSH 

10 mg/m3 

Copper 
[7440-50-8] 

Inh 
Ing 
Con 

Irrit eyes, nose, pharynx; 
nasal septum perf; metallic 
taste; derm 

Eye: Irrigate immediately 
Skin: Soap wash prompt 
Breath: Respiratory support 
Swallow: Seek medical 
attention immediately 

1mg/m3  
- 
1mg/m3 

PEL-OSHA 
TLV 
REL 
NIOSH 

100 mg/m3 

Zinc(as zinc 
oxide) 
[1314-13-2] 
 

Inh 
Ing 
Con 

Metal fume fever, chills, 
musc ache, nau, fever, dry 
throat, cough; lass; metal 
taste; head; blurred vision; 
low back pain; vomit; mal; 
chest tightness; dysp, rales, 
decr pulm func. 

Skin: Soap wash prompt 
Breath: Respiratory support 
Swallow: Seek medical 
attention immediately 

15 mg/m3 
(total dust) 
5 mg/m3 
(respirable 
dust) 

PEL-OSHA  

Lead 
[7439-92-1] 

Ing 
Inh 
Con 

Lass; insom; facial pallor, 
anor; low-weight; malnut; 
constip; abdom pain; colic; 
anemia; gingival lead line; 
tremor; para wrist, ankles; 
kidney disease; irrit eyes, 
hypertension 

Eyes: irrigate immediately 
Skin: soap flush prompt 
Breath: Respiratory support 
Swallow: Medical attention 
immediately 

0.050 mg/m3 PEL-OSHA 
TLV 
REL 
NIOSH 

100 mg/m3 
 

Mercury 
[7439-97-6] 

Inh 
Abs 
Ing 
Con 

Irrit eyes, skin; cough; 
chest pain; dysp; bron; 
pneu; tremor; insom; irrity; 
indecision, head, lass; 
stomatitis; salv; GI dist; 
anor; low weight; prot 

Eyes: irrigate immediately 
Skin: Soap wash immediately 
Breath: Respiratory support 
Swallow: Medical attention 
immediately 

0.1 mg/m3 
- 
0.05 mg/m3 

PEL-OSHA 
TLV 
REL 
NIOSH 

10 mg/m3 

Barium 
[7740-39-3] 
 

Inh 
Ing 
Con 

Eye, skin and 
gastrointestinal irritation; 
muscular stimulation 

Eye: Irrigate immediately 
Skin: Soap wash 
Breath: Respiratory support 
Swallow: Seek medical 
attention immediately 

0.5 mg/m3 TLV 
 

 



 

 

SITE-SPECIFIC HEALTH & SAFETY PLAN – 401057 PAGE 10 

C and F Plating Site, Albany, NY 

 

4.3 PHYSICAL HAZARDS 
 

The topics below identify the type of physical hazards, which may be present on the site during 
shoring and retaining wall construction activities.  Actions to control these hazards are identified 
below and in Section 8, Safe Work Practices. 

• Slip, Trip, Fall—These type hazards result from unleveled surfaces, slippery surfaces, and 
hard to see objects located across walking paths (i.e., rope, cords), and are responsible for a 
large number of work-related injuries. A fall hazard may originate as a result of the void 
created by excavations and uneven surfaces on the site. Numerous waste piles and randomly 
strewn debris are present at the Site creating a situation that increases the likelihood of trips 
and falls.  Fall hazards will be marked when identified and workers will be reminded of the 
uneven terrain during daily meetings. 

• Heavy Equipment—Heavy equipment is necessary for both excavation and transport of 
materials. Associated hazards include poor operator visibility and inability to be fully aware 
of surroundings at all times (i.e., people, mobile and stationary objects). Severe slopes may 
be present which present potential rollover and fall hazards to operators and site personnel. 
There will be heavy equipment such as an excavator and skid steer loader on site.  Control 
measures that may be utilized include use of high visible clothing, back-up alarms on vehicles, 
marking of heavy equipment travel and swing zones and the use of spotters to direct 
equipment operators. 

• Excavations—Excavation planned to be conducted at the site has the potential to create 
hazards to site personnel. For example, equipment may fall into open excavations. Workers 
may also fall into excavated areas. Excavations are not planned to be greater than five feet in 
depth, but may cave in if not properly sloped or shored. Excavations may fill with water 
following extensive rainfall and influx of water from the Patroon Creek.  Excavations will be 
inspected daily by a competent person. 

• Moving Water, Engulfment and Drowning-During the course of removing then replacing 
the section of the Patroon Creek wall workers will need to enter shallow water to construct 
and inspect design implementation of the new geogrid reinforced shoring.  PES will use 
shoring boxes and sand-filled bulk sacks to divert the creeks channel flow into work areas.  
Workers will wear hip waiters, life vests and standard Level D PPE while constructing the 
shoring.  Life rings with throw lines will be positioned around the immediate work area. 

• Drum Handling—Should site activities uncover buried drums, unknown containers, or other 
unknown contaminants, the procedure will be to cease operations, evacuate the immediate 
area, and notify the Project Manager.  Prior to resuming activities in the immediate area, all 
unknown situations must be evaluated and identified. This may require bringing in a 
specialized contractor trained in the safe methods for identifying and handling unknown 
contaminants. 

• Housekeeping and Sanitation—In order to permit safe and efficient work conditions, all 
work areas shall be kept clean and free of debris to the greatest extent possible. Work will be 
planned to progress in an orderly manner with debris being cleared across the working area 
to create clear walking areas as debris is removed. All hand tools will be kept in storage until 
they will be needed for use. Trash containers will be leak proof, clean and maintained in a 
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sanitary condition. If vermin are encountered, an approved extermination method will be 
initiated. 

o Potable water will be used for first aid, drinking, and personal hygiene purposes. 
Disposable drinking cups will be provided along with the water coolers. Community 
drinking cups will not be permitted. 

o Portable toilets will be provided on site, a minimum of one toilet for each 15 
employees, separate and designated by gender. The toilets will be maintained on a 
weekly basis.  Portable wash station will be provided on site. 

• Falling Objects—Operations of trucks and excavating equipment on-site can create hazards 
from falling objects. Hard hats, safety glasses, and steeled-toed footwear (standard Level D) 
will be required for personnel on site. 

• Lighting Levels—For work activities scheduled after dusk, poor lighting conditions may 
increase risk of injury. Low light levels may exist in confined spaces as well. Though not 
planned, if work is to be performed after dusk or before dawn, supplemental site and vehicle 
lighting will be used. No operations will be performed after these periods of the day without 
both supplemented and vehicle lighting systems. 

• Heat Stress—Heavy construction work in the summer months can create heat stress 
conditions for employees. The use of respiratory protective equipment and protective (non-
breathable) clothing, boots, and gloves can greatly increase the potential for heat stress.  
Ambient temperatures will be monitored and worker encouraged to take breaks during 
excessive heat and humidity.  A shaded rest area and cool drinks (water, Gatorade, etc.) will 
be provided. 

• Sun Exposure—Sun exposure is greatly increased during the summer months.  Extra 
precaution should be taken while working outdoors.  The use of sunscreen is highly 
recommended to all exposed skin areas as well keeping those areas covered when possible.   

• Severe Weather- Thunderstorms with lightning present a significant danger to personnel 
working outdoors during the spring and summer seasons. Work will be immediately stopped 
when lightning is within five miles of the site and overhead hazards are present.  Heavy rains 
could also cause rapid Patroon Creek water level rise which should be watched closely. 

• Cold Stress— Cold-related problems are the result of low ambient temperatures and/or 
wind velocity. Wind chill is the term used to describe the effect of moving air on human flesh. 
Frostbite and hypothermia are the two cold-related problems of concern.  Cold stress is not 
anticipated on this project.  

• Electrical—Electrical hazards may exist during maintenance, operation and mobilization 
activities. Employees will be trained in and shall use Lockout/Tagout procedures as required. 
GFCI will be provided on outdoor temporary power. 

• Traffic Safety—During operations, there may be a significant level of traffic coming to and 
from the site. Pedestrian traffic on the site may be at risk as traffic enters and leave the site.  
High visibility vests or clothing will be worn during excavation activities. 

• Unleveled Surfaces—Unleveled surfaces result from excavation activities and the natural 
terrain in some areas. These areas will be flagged or roped off to eliminate traffic. 
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• Noise—High noise levels (in excess of 85 dBA for extended periods) can result in temporary 
and permanent loss of hearing. Areas where noise levels exceed 85 dBA will be posted and 
hearing protection will be provided and worn. Noise dosimetry will be performed where 
required by OSHA regulation. 

• Fire—Many ignition sources exist on site, which may cause a fire. Fuel sources may exist in 
the form of flammable liquids, combustible materials and flammable gases. Accumulation of 
debris can contribute fuel to fires. Improper storage and use of flammable materials may 
result in a fire.  Fuels (gasoline, diesel) brought to the site will be stored in safety cans out of 
direct sunlight.
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4.4 BIOLOGICAL HAZARDS 

Potential biological hazards include plants, ticks, snakes, ants and various stinging insects. Some of the most common biological hazards 
can be prevented or the effects reduced by over the counter medications. These medications, as recommended by local pharmacists, will be 
kept in supply in the office first aid kit. Workers who know they are sensitized to any biological hazard should not perform any task that 
would increase their risk for anaphylactic shock. 

Table 4.4 
Biological Hazards 

 

Biological 
Hazard 

Types/Description Symptoms Actions to Take 

Poisonous 
Plants 

Common poisonous plants include 
those from the poison ivy group, 
including poison oak and sumac. 
The most distinctive features of 
poison ivy and oak are that their 
leaves are composed of three 
leaflets 

A severe rash characterized by 
redness, blisters, swelling, and 
intense burning and itching. The 
victim may also develop a 
headache, high fever and feel 
very ill. The rash appears within 
a few hours of contact, but may 
be delayed from 24 to 48 hours. 

Remove all contaminated clothing and wash any exposed skin thoroughly 
with soap and water, followed by rubbing alcohol. Apply calamine lotion if 
rash is mild. Seek medical advice if a severe reaction occurs or if there is a 
known history of previous sensitivity. 

Ticks Wingless, bloodsucking insects. 
Certain types of ticks can carry 
diseases such as Rocky Mountain 
Spotted Fever and Lyme’s Disease 

Moderate to high fever, severe 
headache, fatigue, deep muscle 
pain, chills and rash.    

Remove it by grasping the tick with a pair of tweezers as close to the skin as 
possible. Be careful not to leave any part of the tick attached. The skin area of 
the victim should be marked or circled to indicate where the bite occurred. 
The tick should be placed in a container or zip-lock bag and marked as to the 
date, time and body area from which it was removed. If you suspect that you 
have been bitten by a tick or you have symptoms of Lyme disease, notify the 
Health and Safety Officer or your physician. 

Snakes Bites Common venomous snakes include 
cobra, copperhead, coral, 
cottonmouth, rattlesnake. If you see 
a snake do not touch, tease, or go 
near it.  

Two puncture wounds, difficulty 
breathing, blurred vision, 
Localized pain, swelling, 
convulsions, and nausea 

Keep the victim warm and rested.  Take them to the nearest hospital 
immediately (if possible, bring the snake).  Do not give them anything to eat 
or drink.  Do not use a tourniquet.  Do not cut the bite or attempt to suck out 
the venom.  Do not put ice on the site of the bite. 
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Insect Stings Bees: wasps, hornets, bumblebees Stings from insects are often 
painful, cause swelling and can 
be fatal if a severe allergic 
reaction such as anaphylactic 
shock occurs. 

If a sting occurs, the stinger should be scraped out of the skin, opposite of the 
sting direction. The area should be washed with soap and water followed by 
an ice pack. If the victim has a history of allergic reaction, he should be taken 
to the nearest medical facility. 

Mosquitos Blood-sucking insect, Most 
common disease vector in the 
world: West Nile Virus, which could 
result in fatal illness called West 
Nile Encephalitis. 

Red bumps, itching, swelling,  To avoid mosquito bites, apply insect repellent containing DEET (N,N-diethyl-
meta-toluamide) when outdoors and wear long-sleeved clothes and long 
pants during peak mosquito feeding hours (dusk until dawn).  Eliminating 
standing water sources around the jobsite will also prevent mosquitoes from 
nesting.    
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4.5 BLOODBORNE PATHOGENS 

The majority of the occupational tasks on-site will not involve a significant risk of exposure to blood, 
blood components, or body fluids. The highest risk of acquiring any blood-borne pathogen for 
employees on-site will be following an injury. When administering first aid care, there are potential 
hazards associated with blood-borne pathogens that cause diseases such as Human 
Immunodeficiency Virus (HIV), Hepatitis B (HBV), Hepatitis A (HAV), Hepatitis C (HCV), or the Herpes 
Simplex Virus (HSV). An employee who has not received the appropriate certification should never 
execute first aid and/or CPR. 

In order to minimize any potential pathogen exposure, all employees should use the hand washing 
facilities on a regular basis. The decon area will provide an adequate supply of water, soap and single 
use towels for hand washing. Additionally, the following universal precautions should be followed to 
prevent further potential risk: 

• Direct skin or mucous membrane contact with blood should be avoided. 
• Open skin cuts or sores should be covered to prevent contamination from infectious 

agents. 
• Body parts should be washed immediately after contact with blood or body fluids that 

might contain blood, even when gloves or other barriers have been used. 
• Gloves and disposable materials used to clean spilled blood shall be properly disposed of 

in an approved hazardous waste container. 
• First aid responders shall wear latex or thin mil nitrile gloves when performing any 

procedure risking contact with blood or body substances. 
• Safety glasses will be worn to protect the eyes from splashing or atomization of body 

fluids. 
• A CPR mask will be worn when performing CPR to avoid mouth-to-mouth contact. 
• Work gloves will be worn to minimize the risk of injury to the hands and finger when 

working on all equipment with sharp or rough edges. 
• Never pick up broken glass or possible contaminated material with your unprotected 

hands.
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SECTION 5 
SITE SPECIFIC HAZARD ASSESSMENT  

 

 

5.1 CHEMICAL HAZARDS 

Chemical hazards associated with this project involve the potential contact with soil containing the 
contaminants of concern (chromium, cadmium, nickel, copper, zinc, lead, mercury, and barium) on 
the Site. Skin absorption, inhalation and ingestion are identified as potential routes of exposure for 
the contaminants.  

5.1.1 Health and Safety Mitigation Measures (Air Monitoring) 

Employees may be exposed to metal dust while performing excavation and site work and 
equipment decontamination, though not expected given the work area was previously 
excavated.  PES will institute a Site air monitoring program to confirm that exposures are 
maintained below action and permissible exposure levels.  In addition, PES will spray the 
excavation areas with water in order to keep dust levels down while work is being performed.   

A Dust Trak instantaneous particle detection instrument will be utilized both upwind and 
downwind to monitor for the presence of particulate matter in the ambient air.  It will run 
continuously during work activity.  If the readings exceed action levels identified in Table 1, 
work will cease and engineering controls will be instituted prior to work recommencing.  

5.1.2 Health and Safety Mitigation Measures (PPE) 

Employees will initially wear Level D protection: 
• Type II hard hat that meets the ANSI/ISEA Z89.1-2009 standard. 
• Safety glasses  
• Steel-toe or composite safety boots 
• High visibility vest 
• Leather or similar type gloves 
• Life vests and hip waders while in shallow water 

 
Workers will conduct a daily inspection of their PPE before donning.  They will frequently check the 
integrity of their PPE by looking for any tears, rips or holes while they work. If any such flaws are 
noted, the damaged PPE will be removed and replaced.  
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SECTION 6 
PERSONNEL TRAINING AND MEDICAL REQUIREMENTS 

 

6.1 TRAINING REQUIREMENTS  

All PES personnel at the site will have HAZWOPER training relative to their job responsibilities or 
role at the jobsite. Such training will be provided prior to their being allowed to engage in site 
activities that could expose personnel to health and safety hazards. The Project Manager or 
designated alternate has the responsibility to ensure this training is provided—reflective of site 
conditions—and is updated as needed. 

All personnel who will work on the site will be required to read this HASP.  Prior to work on the site, 
each individual must read and sign a Site Health and Safety Plan Acknowledgement Form 
(Appendix A) indicating they have read and understand the requirements set forth in this HASP.  
Before the start of each day, a toolbox or tailgate safety talk will be conducted to address safety issues 
and concerns. 

6.2 GENERAL MEDICAL PROGRAM 

PES will maintain medical surveillance records for its employees and require lower-tier 
subcontractors to do likewise. These records will be available to the regulatory agencies upon 
request by appropriate officials following all rules prescribed under 29 CFR 1910.120.  These records 
will be maintained for the duration of employment plus 30 years. 

6.2.1 Exposure/Injury Medical Emergency 

As a follow-up to an injury or illness, or as a result of potential exposure to either a chemical 
or physical hazard, all employees are entitled and required to seek appropriate medical 
attention. The Project Manager or designated alternate must be apprised of the need for 
seeking such medical attention and assist in determining the immediacy of the situation. 
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SECTION 7 
SITE CONTROL 

 

7.1 SITE CONTROL 

Site control, when warranted, will minimize the potential contamination of workers and observers, 
protect the public from potential on-site hazards, and prevent vandalism of equipment and materials. 
Site control measures also enhance response in an emergency. Should contamination be found the 
site field operations can be divided into three work zones, if contamination is identified. These zones 
are described below: 

 

  1.  Exclusion Zone (EZ)— This area will encompass any waste collection and segregation 
areas and extend at least to the bounds of the soil removal and staging areas. Personal 
protective equipment is required in this area. The EZ will be clearly demarcated by barricades 
or barrier tape that will be placed a minimum of 3 feet from the edge of an active operation. 
For excavations 6 feet or greater, a barrier (i.e. high visibility fence) will be installed a 
minimum of 6 feet from the excavation.  Some situations may necessitate a distance less than 
the recommended minimum. These instances should be reviewed by the Project Manager. 

  Visitors are not permitted into controlled zones (EZ and CRZ) without the approval of 
management. Additionally, visitors must have satisfactorily completed the required OSHA 
training, be properly fitted with respiratory protection, and have medical clearance, as 
required. 

  2.  Contamination Reduction Zone (CRZ)—This area is used as a transition zone between 
the EZ and support zone. This area is used to minimize the potential for contact with 
contaminated soils by decontamination and other work practices. The CRZ will include 
facilities for personnel or equipment decontamination. Personal protective equipment worn 
in the EZ may not be worn outside the CRZ except during emergencies. 

 

  3.  Support Zone (SZ)—All areas outside the CRZ and EZ. The exposure potential in these 
zones is minimal. SZs provide a changing area for personnel entering the CRZ and EZ, a lunch 
area, office space, and clean equipment and material storage. Protective clothing worn in an 
EZ may not be worn in a Support Zone except in an emergency. 

 

Contamination in the work area is not expected given the past remedial action results.  The property 
owner, Family Danz, keeps the property secure with perimeter fencing and a locking entry gate.  
These inplace boundaries will serve as separation of work area from the general public.  
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SECTION 8 
SAFE WORK PRACTICES 

 

8.1 GENERAL 

To maintain strong safety awareness and enforce safe procedures at the site, a list of standing orders 
has been developed stating the practices that must always be followed on-site. The list of standing 
orders is as follows: 

 1. No smoking, eating, or gum chewing will be permitted in the work area; 

 2. Fieldwork will only be conducted during daylight hours unless adequate artificial lighting is 
provided; 

 3. All personnel are required to read the HASP, and sign all appropriate forms prior to initiating 
work; 

 4. Personnel will be advised of the precautions to be taken against heat/cold stress; 

 5. Walkways will be kept clear of equipment, sampling materials, and other obstructions.  

 6. Water spray will be an engineering control for dust suppression. 

 

Appropriate warning signs, devices, and fences will be erected and posted. 

In addition to the standing orders, the site’s Hazard Communication Program will include SDSs, 
which list the names and properties of chemicals present on the site. All chemicals that are used on-
site will be properly stored and labeled. Employees will be briefed on this information at the 
beginning of the project or whenever they first join the work team.  

8.2 HEAVY EQUIPMENT OPERATION 

Working with tools and heavy equipment (e.g., excavation equipment) is a major hazard at the site. 
Injuries can result from equipment hitting or running over personnel, impacts from flying objects, 
burns from hot objects, and damage to PPE. The following general precautions will be followed to 
help prevent injuries from such hazards: 

• Before any heavy equipment, machinery or mechanized equipment is placed in use, it will 
be in safe operating condition. Records of the inspections (performed each shift and 
weekly) will be maintained at the site and will be available on request to the designated 
authority. 

• The PM or site Supervisor will be the competent person responsible for the daily 
inspection of all machinery/equipment and during use to make sure it is in safe operating 
condition. Checks will be made at the beginning of each shift. The equipment to be used 
will be tested to determine that the brakes and operating systems are in proper working 
condition. 

• Preventative maintenance procedures recommended by the manufacturer will be 
followed. 

• Any machinery or equipment found to be unsafe will be sidelined, tagged as unsafe, and 
its use prohibited until safe conditions have been restored. 
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• Machinery and mechanized equipment will be operated only by designated, experienced 
and qualified personnel. Equipment deficiencies observed at any time that affect their 
safe operation will be corrected before continuing operation. 

• Getting off or on any equipment while in motion is prohibited. 
• Machinery or equipment will be shut down and positive means taken to prevent its 

operation while repairs or manual lubrications are being done. (Exemption: Equipment 
designed to be serviced while running). 

• Excavator and scraper blades, skid-steer buckets, dump bodies, and similar equipment 
will be either fully lowered or blocked when being repaired or when not in use. All 
controls will be in a neutral position, with the engines stopped and brakes set, unless 
work being performed on the machine requires otherwise. 

• All points requiring lubrication during operation will have fittings located and guarded 
as to be accessible to employees without potential for injury. 

• When necessary, all mobile equipment and the area in which it is operated will be 
adequately illuminated while work is in progress. 

• Mechanized equipment will be shut down prior to and during fueling operations. Closed 
systems, with automatic shutoff that will prevent spillage if connections are broken, may 
be used to fuel diesel-powered equipment left running. 

• All towing devices used on any combinations of equipment will be structurally adequate 
for the weight drawn and securely mounted. 

• Personnel will not be permitted to get between a towed object and towing piece of 
equipment until the towing equipment has been stopped and secured by setting the 
brakes, placing in neutral, and choking. 

• All equipment with windshields will be equipped with powered wipers. Vehicles that 
operate under conditions that cause fogging or frosting of windshields will be equipped 
with operable defogging or defrosting devices. 

• The controls of loaders, excavators, or similar equipment with folding booms or lift arms 
will not be operated from a ground position unless so designed. 

• All self-propelled construction equipment (except light service trucks, panels, pickups, 
and station wagons), crawler cranes, power shovels, and draglines, whether moving 
alone or in combination, will be equipped with a reverse signal alarm. The alarm will be 
audible and sufficiently distinct to be heard above prevailing conditions and will operate 
automatically upon commencement of backward motion. The alarm may be continuous 
or intermittent (not to exceed three-second intervals) and will operate during the entire 
backward movement. 

• All bulldozers, tractors, or similar equipment used in clearing operations will be provided 
with substantial guards, shields, canopies, and grills to protect the operator from falling 
and flying objects as appropriate to the nature of the clearing operations. 

• Trucks will not trail debris or track mud outside the CRZ. Visible loose dirt will be 
removed. Pressure washing will be used where required to remove dirt. 

• Operators will be required to wear seat belts while operating equipment equipped with 
a Roll-Over Protection System (ROPS). 
 

8.3 ELECTRICAL SAFETY 

Working with electrical systems to install necessary services to buildings and equipment presents 
safety hazards. Lack of basic electrical safety and sound wiring practices can result in fatalities due 
to electric shock. 
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• Three-wire (grounded) systems with ground fault circuit interrupters (GFCI) will be used 
on all temporary 110-volt electrical systems (extension cords, etc.).  

• Wiring and grounding of all new facilities will be in accordance with the latest edition of 
the NEC.  

• Wiring will be performed by a qualified electrician. 
• No work will be performed on energized electrical systems capable of delivering current 

greater than 0.005 amps.  
• Any wiring required will be protected from the elements while in use. 
• High-voltage overhead lines will be identified to all equipment operators and safe clear 

distances (10 foot minimum) will be maintained at all times. 
 

8.4 HEAT STRESS 

To minimize the likelihood of employee heat stress, all workers must observe the following at 
temperatures above 70°F: 

• Avoid prolonged periods of high heat stress; 
• Take regular breaks; 
• Consume increased amounts of fresh water (or Gatorade) to replenish body fluids; 
• Observe coworkers (buddy system) for signs of fatigue; and  
• Report any symptoms to the site superintendent or Project Manager. 

The site superintendent must regularly monitor the condition of the work force for signs of heat 
stress.  Work in high ambient temperatures, coupled with protective clothing, can quickly result in 
worker heat stress. Heat stress monitoring and modified work-rest schedules will be instituted in 
accordance with ACGIH guidelines as required.  

Alcohol consumption dehydrates the body and increases the likelihood of heat stress. Workers 
should curb their alcohol consumption after work and arrive at the site each morning physically fit 
for work. Any worker deemed unfit for work because of alcohol consumption or for any reason will 
be restricted from site activities. If a worker has been placed on restrictive duty by a physician, he 
will be restricted from activities, which may cause injury/accidents to himself or to coworkers. PES 
site management will be responsible for ensuring that unfit workers are restricted from site activities 
as required. 

8.5 COLD STRESS 

Unlikely based on the schedule of this project and time of year. 

8.6 CONFINED SPACE ENTRY 

Workplaces that are not intended for human occupancy are defined as confined spaces. Limited 
openings hinder proper ventilation, escape, and rescue; therefore, creating a potentially life 
threatening situation for a worker. 

Confined space entry is not anticipated on this project and will not be undertaken without prior 
approval from the site superintendent and the Health and Safety Officer. Any confined space entry 
will be governed by the OSHA regulation, 29 CFR 1910.146, and will be conducted in accordance with 
the company’s Confined Space Entry Procedures. 

8.7 SLIPS, TRIPS, AND FALLS 

Slips, trips, and falls can easily occur at construction sites. Pedestrian traffic will be excluded from 
excavation areas. (Exceptions will be reviewed on a case-by-case basis, with Health and Safety Officer 



 

 

SITE-SPECIFIC HEALTH & SAFETY PLAN – 401057 PAGE 22 

C and F Plating Site, Albany, NY 

 

authorization.) Walkways to and from equipment storage in the CRZ will be established and 
maintained as level and free of obstructions as possible. Walking surfaces will be constructed where 
required and maintained free of obstacles. 

Work activity on elevated surfaces must be conducted in accordance with fall protection criteria 29 
CFR 1926 Subpart M.  Proper guardrails or a fall arrest system must be in place for work on surfaces 
six (6) feet or higher.   

8.8 FIRE HAZARDS 

Debris (paper, brush, scrap, wood, etc.) shall be removed from work areas on a daily basis or as 
needed to preclude accumulation of sources of fuel. Flammable and combustible liquids will be 
maintained in the smallest quantities possible. No flammable/combustible liquids will be stored 
inside the office trailer, decon trailers, or PES temporary buildings. Fuel cans shall have a designated 
storage area. 

Portable fire extinguishers shall be provided for each trailer and/or office buildings and for each 
mobile vehicle and piece of heavy equipment. Each employee will have received instruction on the 
proper operation of a portable fire extinguisher. 

Cutting and welding will require an inspection of the area and review of the operation by the Health 
and Safety Officer prior to cutting or welding activities being performed. A request to perform cutting 
or welding activities will be submitted and will require the inspection and testing of the work area. 
The site superintendent or Health and Safety Officer will prepare the cutting and welding permit 
request form and sign it. The permit will be issued by the Health and Safety Officer only for the 
specific operation for a specified time.  

8.9 VISITORS 

Visitors will be permitted in the immediate area of active operations only with approval from site 
management. Approval for entry into the work area will require physical examination and 
compliance with training requirements (29 CFR 1910.120). All site visitors must be briefed on 
appropriate sections of the HASP; a Visitor’s Log will be kept on site. 

8.10 EXCAVATION 

Personnel shall not enter any excavation for work purposes without a clearly defined need. All 
work around excavations and all excavation entry will be performed in accordance with the OSHA 
Construction Excavation Standard (29 CFR 1926 Subpart P). 

Prior to any work around excavations, an inspection and, if necessary, excavation entry approval is 
required.  This inspection will be performed by the competent person.  The inspection will 
determine if it is safe to work around or to enter into the excavation, and will identify hazards to be 
corrected. 

The following guidelines will be followed for all excavations: 

• Before opening any excavation, underground utilities (i.e., electricity, fuel, water, sewer, etc.) 
shall be located, supported, and protected during the excavation operations. 

• The walls and faces of trenches are not planned to extend to greater than 2 feet deep, and all 
excavations in which employees may be exposed to danger from moving ground or cave-in shall 
be guarded by a shoring system, sloping of the ground, or some other equivalent means. 

• All employees working in or around excavations or trenches shall be required to wear personal 
protective equipment for the head, eyes, respiratory organs, hands, feet and other parts of the 
body as deemed necessary by the hazards present. 
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• Employees exposed to heavy equipment or vehicular traffic shall be required to wear a reflective 
warning vest. 

• In excavations which employees may be required to enter, excavated or other material shall be 
effectively stored and retained at least 2 feet or more from the edge of the excavation. 

• Ladders or steps shall be used to enter and exit trenches 4 feet or more in depth.  Ladders or steps 
shall be located at a distance not greater than 25 feet laterally.  When ladders are used, they shall 
extend a minimum of 3 feet above the top of the trench. 

• All excavations, trenches, ditches, etc. shall be barricaded and have warning signs posted. 
• Daily inspections of excavations shall be made by a competent person.  If evidence of possible 

cave-ins or slides is apparent, all work in the excavation shall cease until the necessary 
precautions have been taken to safeguard the employees. 

• Employees shall not be allowed to work in excavations in which water has accumulated or is 
accumulating, unless adequate precautions have been taken to protect employees against the 
hazards posed by the water accumulation.  Specific precautions may vary with each situation, but 
may include special support or shield systems to protect against cave-ins, water removal to 
control the accumulating water, or the use of a safety harness and lifeline.  If the water is 
controlled by water removal equipment, this equipment and operations shall be monitored by a 
competent person to ensure proper operation. 
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SECTION 9 
DECONTAMINATION PROTOCOLS 

 
 
9.1 GENERAL 

Decontamination is the process of removing or neutralizing contaminants that have accumulated on 
personnel, personal protective equipment, and equipment. Decontamination activities are critical to 
health and safety at hazardous waste sites. Decontamination protects workers from hazardous 
substances that may contaminate and eventually permeate the protective clothing, respiratory 
equipment, tools, vehicles, and other equipment used on-site; it protects all site personnel by 
minimizing the transfer of harmful materials into clean areas, and it protects the community by 
preventing uncontrolled transportation of contaminants from the site. 

9.2  PREVENTION OF CONTAMINATION 

The first step in decontamination is to establish decontamination procedures that minimize contact 
with waste and thus the potential for spreading contaminants. PES will: 

 

Personnel— 

• Stress work practices that minimize contact with hazardous substances (e.g., do not 
walk through areas of obvious contamination; do not directly touch potentially 
hazardous substances). 

• Use remote sampling, handling, and container-opening techniques. 
• Protect monitoring and sampling instruments by bagging. Make openings in the bags 

for sample ports and sensors that must contact site materials. 
• Wear disposable outer garments and use disposable equipment where appropriate. 

 

Heavy Equipment— 

• Limit the surface area of contact, i.e., on backhoes, limit contact to the arm and bucket. 
• If contaminated tools are to be placed on non-contaminated equipment for transport 

to the decon pad, plastic will be used on top of the non-contaminated equipment to 
keep it clean. 

• Material from excavations will be placed in soil piles away from personnel and 
equipment traffic. 

In addition, the following procedures will be used in sequential order, to maximize worker 
protection. The proper procedures for dressing prior to entering the EZ will minimize the potential 
for contaminants to bypass the protective clothing and escape decontamination. In general, all 
fasteners should be used (i.e., zippers fully closed, all buttons used, all snaps closed, etc.). Gloves and 
boots should be tucked under the sleeves and legs of outer clothing, and hoods (if not attached) 
should be worn outside the collar. Another pair of tough outer gloves will be worn over the sleeves. 
All junctures will be taped to prevent contaminants from running inside the gloves, boots, and jackets 
(or suits, if one-piece construction). 

Prior to each use, the PPE will be inspected to ensure that it contains no cuts or punctures that could 
expose workers to contaminants. Similarly, any injuries to the skin surface, such as cuts and 
scratches, may enhance the potential for chemicals or infectious agents that directly contact the 
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worker’s skin to penetrate into the body. Particular care will be taken to protect these areas. Workers 
with large areas of damaged skin will not be allowed to work on-site until the skin heals. 

9.3 TYPES OF CONTAMINATION 

Contaminants can be located on the surface of personal protective equipment and/or adsorbed into 
the PPE material. Surface contaminants may be easy to detect and remove; however, contaminants 
that have permeated a material are difficult or impossible to detect and subsequently remove. If 
contaminants that have permeated a material are not removed by decontamination, they may 
continue to permeate to the inner surface of the material where they can cause an unexpected 
exposure. 

Five factors, which may affect the extent of permeation, are listed below: 

 

• Contact Time. The longer a contaminant is in contact with an object, the greater the 
probability and extent of permeation. For this reason, minimizing contact time is one of 
the most important objectives of a decontamination program. 

 When working with VOCs, respiratory contact time can be reduced by avoiding the vapors 
from the contaminated soils. Employees can reduce dermal contact time by using the 
correct PPE to avoid direct contact with hazardous materials. Employees can reduce their 
overall contact time by washing their exposed body parts, with soap and water, on a 
regular basis.   

• Concentration. Molecules flow from areas of high concentration to areas of low 
concentration. As concentrations of waste increases, the potential for permeation of 
personal protective clothing increases. Because of this, workers will be instructed to 
change their outer layer of work clothing if it becomes heavily soiled.  

• Temperature. An increase in temperature generally increases the permeation rate of 
contaminants. For example, VOCs have the ability to produce vapors, which can become 
an inhalation hazard. As the ambient temperature increases, the concentration of 
hazardous vapors may become sufficient to implement or increase the level of respiratory 
protection. The decision to increase respiratory protection will be based upon the results 
of the real-time air monitoring performed in the workers breathing zones. 

• Size of Contaminant Molecules and Pore Space. Permeation increases as the 
contaminant molecule becomes smaller and as the pore space of the material to be 
permeated increases. Tyvek® coveralls should keep the majority of contaminated soils 
from contacting the employee’s skin. However, workers will be required to tape all PPE 
junction points to further decrease the opportunity of contact with contaminated soils. 
Coveralls and other PPE should be checked regularly to ensure there are no tears, rips 
and holes, which might allow the invasion of contaminated soils to the skin surface. 

• Physical State of Wastes. As a rule, gases, vapors, and low-viscosity liquids tend to 
permeate more readily than high-viscosity liquids or solids. The contaminated material 
on the site is primarily capable of producing hazardous vapors, which may create an 
inhalation hazard. Because of this, the handling of soils will be minimized to reduce vapor 
generation. Also, stockpiles of contaminated material will be covered to reduce vapors in 
the work area. 

 

 
9.4 PERSONAL HYGIENE AND DECONTAMINATION PROCEDURES 
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9.4.1 Decontamination Procedures 

Should tasks arise that require protective clothing and respiratory protection, a 
decontamination area will be provided for PES employees who work in the area designated 
as the EZ. Employees will be required to don the PPE before entering and doff the PPE when 
leaving. 

All personnel and equipment leaving the EZ will be thoroughly decontaminated. The 
procedure for personnel decon is task and site-dependent, however, the general elements of 
decon will include: 

• Gross boot wash and rinse; 
• Suit removal; 
• Outer/ Inner glove removal; 
• Respirator removal and wash; 

Workers should check for gross contamination on boots and clothing before leaving the EZ. 
Protective clothing should be removed in an inside-out fashion and disposed properly in 
waste receptacles provided. Employees will be required to wash face, hands, and any exposed 
areas with soap and water. Boots will be cleaned using a series of tubs containing soap, water, 
and a brush to remove contamination. 

These decontamination procedures must be followed each time the employee leaves the 
contaminated area (EZ), with the exception of emergency escape situations, such as a fire. If 
employees encounter contaminated materials, a portable eyewash will be located on-site for 
employees to wash affected skin or to flush the eyes (at least 15 minutes). If irritation, redness 
or swelling arises in the contact area, a physician will be contacted immediately. 

Respirators will be used initially until air monitoring establishes exposure levels. The 
respirator will be removed and properly cleaned and disinfected by either the employee or a 
designated technician. A specific decontamination station for cleaning respirators will be located 
at the contamination reduction zone. The respirator, without the cartridge, should be wiped clean 
with a benzalkonium chloride antiseptic towelette, followed by the use of a wash and rinse 
solution and then dried with a paper towel. The respirator will be kept in a two-gallon zip-lock 
bag with the employee. New cartridges should be inserted in accordance with OSHA Respiratory 
Protection Standard 29 CFR 1910.134. The site superintendent shall monitor effectiveness of the 
decontamination procedures and, if found ineffective, shall take appropriate steps to correct any 
deficiencies. If respirators are used on-site, a monthly inspection of the respirator will be 
conducted by a member of site management or his designee. 

9.4.2 Equipment Decontamination 

All equipment will be decontaminated prior to exiting the site.  Typically, excessive mud and 
dirt will be knocked off equipment/vehicles with long-handled shovels or brooms.  A high-
pressure power washer will then be used to remove any dirt/mud that remains.  Though 
contaminated soil is not expected due to previous remedial actions a decontamination pad 
with a wash water collection sump can be constructed for decontaminating vehicles and 
equipment. Wash water can be collected and managed in accordance with NYSDEC 
requirements.  Prior to heavy equipment being taken offsite, the PES Site Superintendent 
and/or Project Engineer will visually inspect the equipment for signs of excessive dirt.  No 
equipment will be permitted to leave the site until all excessive soil is removed. Personnel 
conducting decontamination will be in Level D PPE.  
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SECTION 10 
COVID-19 RISK MANAGEMENT 

 

10.1 COVID-19 AWARENESS AND PREPAREDNESS 
 
The objective is to minimize transmission and subsequent infections of Novel Coronavirus Disease 
2019 (COVID-19).  COVID-19 typically causes respiratory illness in people.  Best practice measures 
initiated by the Center for Disease Control, State Health Department and local government will 
minimize worker transmission and infection potential with other workers and the general public.  
Controlling the dispersal of airborne infectious agents is critical to achieving this objective.  Refer to 
attached NYSDEC Covid-19 Risk Management, Section 01 35 33 1 for further details. 
 
In addition to NYSDEC Section 01 35 33 1 procedure PES will administer daily temperature readings 
during pre-work tailgate safety meetings.  PES workers will also complete the attached daily 
acknowledgement form, demonstrating they do not meet the criteria for possible Covid-19 infection.  
Should the criteria be met, especially elevated fever (100.4 F and above), that employee will be 
removed from the site.  PES has made arrangements for a portable toilet and wash station during the 
field activities to promote good hygiene.    
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SECTION 11 
HOSPITAL ROUTE 

 

11.1 HOSPITAL DIRECTIONS 

In the event of an emergency or an incident that occurs, injured employees will be taken to 
the nearest hospital.  Please consult the PES Master Health and Safety Plan for proper 
procedures to follow when handling employee injuries.  The site Superintendent will provide 
a map, including written directions, to all on-site personnel showing the route from the job-
site to the nearest hospital. 
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SITE SAFETY PLAN ACKNOWLEDGEMENT FORM 

I hereby acknowledge that I have been informed and understand and will abide by the programs and 
procedures set forth in the Site Health & Safety Plan. 

PRINTED NAME SIGNATURE REPRESENTING/CO. DATE 
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Table 1 - Air Monitoring 

 

Contaminant Monitoring 
Equipment 

Monitoring 
Protocol 

Monitored Level for 
Mandatory Respirator Use 

Monitored 
Level for 
Mandatory 
Work 
Stoppages 

Airbone 
Particulates 
(Metal dusts) 

Respirable Dust 
Monitor/personal 
air monitors 

Continuous 
in Work 
Zone 

Levels at or above designated 
TWA PEL that cannot be 
lowered using 
engineering/administrative 
controls 

Levels that 
reach above 
any 
designated 
PEL STEL or 
ceiling 
 

Chromium Respirable Dust 
Monitor/personal 
air monitors 

Based on 
work activity 

0.5mg/m3  

Cadmium Respirable Dust 
Monitor/personal 
air monitors 

Based on 
work activity 
and initial 
assessments 

Action Level (AL): 
0.0025mg/m3 

PEL: 0.005mg/m3 

 

Nickel Respirable Dust 
Monitor/personal 
air monitors 

Based on 
work activity 

1mg/m3  

Copper Respirable Dust 
Monitor/personal 
air monitors 

Based on 
work activity 

1mg/m3  

Zinc Respirable Dust 
Monitor/personal 
air monitors 

Based on 
work activity 

15mg/m3 total dust 
5mg/m 3 respirable dust 

 

Lead Respirable Dust 
Monitor/personal 
air monitors 

Based on 
work activity 
and initial 
assessments 

AL: 0.030mg/m3 

PEL: 0.050mg/m3 
 

Mercury Respirable Dust 
Monitor/personal 
air monitors 

Based on 
work activity 

0.1mg/m3 Acceptable 
ceiling: 
1mg/10m3 

Barium Respirable Dust 
Monitor/personal 
air monitors 

Based on 
work activity 

0.5mg/m3  
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Table 2 - 
Personal Protective Equipment (PPE) Requirements 

 

 

Task No.(s) Level of 
Protection 

Level if 
Upgraded 

Skin Gloves Feet Head Eye Ear Respiratory Additional 
PPE for 
Upgrade 

1, 4, 5, 6 Modified D C Tyvek, 
Reflective 
Vest 

Nitrile Gloves Leather 
Boots/Steel 
Toe 

Hard Hat Safety 
Glasses/Goggles 

Ear 
Plugs 

N/A Half face 
piece w/  
HEPA 
Cartridges 

*2, *3 Level C Shut Down Tyvek, 
Reflective 
Vest 

Nitrile Gloves Leather 
Boots/Steel 
Toe 

Hard Hat Safety 
Glasses/Goggles 

Ear 
Plugs 

Half face 
piece 
respirator 
with HEPA 
cartridges 

 

 

*May be downgraded to Modified Level D based on respirable dust monitoring
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Figure 1 -  
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Figure 2 (Prior Areas of Remediation and Building Demolition as Reference)- 
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Attachment – COVID-19 Awareness and Preparedness 



New York State COVID-19 Risk Management 
Department of Environmental Conservation 01 35 33 - 1 
 Revision: 00 

SECTION 01 35 33 – COVID-19 RISK MANAGEMENT  

 – GENERAL 

1.1 SUMMARY 

 This Section includes requirements for managing and minimizing the potential for 
transmission of the Severe Acute Respiratory Syndrome Coronavirus 2 (SARS-CoV-2) 
virus, which causes the Novel Coronavirus Disease 2019 (COVID-19).  COVID-19 
typically causes respiratory illness in people. 

 Transmission: SARS-CoV-2 is currently known to spread via respiratory droplets 
produced when a person infected with the virus coughs or sneezes, the same way flu and 
other respiratory illnesses spread. SARS-CoV-2 can also be transmitted if people touch 
surfaces and objects with the virus on it. 

 Symptoms: COVID-19 can cause mild to severe respiratory illness with symptoms of 
fever, cough, and difficulty breathing. Preliminary information suggests older adults and 
people with underlying health conditions or compromised immune systems may be at 
higher risk of severe illness from this virus. Center for Disease Control (CDC) believes 
that symptoms of COVID-19 begin between 2 and 14 days after exposure. 

 Best Practices to Prevent Infection: Currently the best way identified to prevent infection 
is to minimize the potential of exposure to SARS-CoV-2. CDC recommends everyday 
actions to help prevent the spread of any respiratory viruses 
• Wash your hands often with soap and water for at least 20 seconds. If soap and water 

are not available, use an alcohol-based hand sanitizer, containing at least 60% 
alcohol. 

• Avoid touching your eyes, nose, and mouth with unwashed hands. 
• Avoid close contact with people who are sick. 
• Stay home when you are sick. 
• Cover your cough or sneeze with a tissue, then throw the tissue in the trash can and 

wash hands or use hand sanitizer. 
• Clean and disinfect frequently touched objects and surfaces. 
• Wear face masks 
• Safe social distancing (e.g., maintain a distance of 6 feet between people, limited 

group meetings) 
 

1.2 OBJECTIVE 

 The objective of this specification is to minimize transmission and subsequent infections 
of COVID-19 in project staff that may arise as a result of exposure to SARS-CoV-2 
released into the environment during construction and renovation activities. Controlling 
the dispersal of airborne infectious agents is critical to achieving this objective. 

1.3 PERFORMANCE REQUIREMENTS AND RESPONSIBILITIES 

 The intent of this Section is to document and formalize the Contractor’s requirements for 
minimizing the risk of transmission of COVID-19 among site workers, project staff, and 
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the surrounding community during construction per the latest recommendations of 
federal, state and local health agencies. This includes developing a COVID-19 
Management Plan, establishing procedures for conducting onsite work activities to 
prevent virus transmission, monitoring staff health, and reporting requirements. 

 The Contractor is expected to communicate the requirements described in this section to 
all site workers, subcontractors, and visitors to the site daily, during daily Health and 
Safety meetings as well as through site postings (see attachment). 

 Contractors and their subcontractors are required at all times to guard the safety and 
health of all persons on and in the vicinity of the work site. 

 Contractors and their subcontractors are required to comply with all applicable rules, 
regulations, codes, and bulletins of the New York State Department of Labor and the 
standards imposed under the Federal Occupational Safety and Health Act of 1970, as 
amended ("OSHA"). 

 Contractors and their subcontractors must comply with all City or State of New York 
safety requirements for projects within the City or State of New York constructed in 
accordance with the applicable building code. 

 Contractors and their subcontractors shall stay current and immediately implement the 
most up-to-date government issued practices to protect the safety and health of your 
employees, clients, and the general public. 

1.4 RELATED SECTIONS 

 Section <INSERT APPLICABLE REFERENCE>, Contractor’s Health and Safety Plan 

1.5 REFERENCES 

 Occupational Safety and Health Administration (OSHA) Guidance on Preparing 
Workplaces for COVID-19 

 New York State Department of Health 

 Centers for Disease Control and Prevention (CDC) 

 National Institute for Occupational Safety and Health (NIOSH) 

 Health Insurance Portability and Accountability Act (HIPAA) 

1.6 SUBMITTALS 

 The Contractor shall prepare a COVID-19 Management Plan which can be a Supplement, 
or Addendum, to the Contractor’ Health and Safety Plan 

 The CONTRACTOR shall develop a one-page summary of site-specific practices for 
COVID-19 management and clearly display on site. Operating hours, delivery times, and 
extra considerations for works involving a high volume of personnel or potential for 
interaction with community members could also be included in the summary. 



New York State COVID-19 Risk Management 
Department of Environmental Conservation 01 35 33 - 3 
 Revision: 00 

 The Contractor’s Daily Field Report shall include a Daily Health Checklist, with the 
following questions at a minimum: 

 
DAILY HEALTH CHECKLIST 

 
Is social distancing being practiced? Yes ☐ No ☐ 
Is the tail gate safety meeting held outdoors? Yes ☐ No ☐ 
Are remote/call-in job meetings being held in lieu of meeting in person where 
possible? Yes ☐ No ☐ 

Were personal protective gloves, masks, and eye protection being used? Yes ☐ No ☐ 
Are sanitizing wipes, wash stations or spray available? Yes ☐ No ☐ 
Have any workers/visitors been excluded based on close contact with 
individuals diagnosed with COVID-19, have recently traveled to restricted areas 
or countries, or are symptomatic (fever, chills, cough/shortness of breath)? 

Yes ☐ No ☐ 

Comments:  
 

 

1.7 COVID-19 MANAGEMENT PLAN 

 At a minimum, the COVID-19 Management Plan shall include: 
1. Identification of potential exposure pathways and exposure risks associated with 

work tasks, e.g. activity hazard analysis (AHA). 
2. Identification of local health department contact information and COVID-19 

testing sites and procedures. 
3. Detailed written description of the onsite personnel protection measures that will 

be utilized and a detailed explanation of how they will be implemented, 
monitored, and communicated. 

4. Detailed written description of measures that will be taken to prevent 
transmission to or from the surrounding community and how they will be 
implemented and communicated. 

5. Procedures to be followed in the event a site worker is diagnosed with or is 
suspected of having COVID-19, including identification of all personnel 
potentially exposed and isolation requirements. 

6. Daily cleaning schedules and disinfection procedures per the most recent CDC 
guidelines. 

7. Cleaning and disinfection procedures in the event there is/are suspected COVID-
19 case(s) among site personnel. 

8. Site access controls and entry/exit procedures. 
9. Plan view of points of egress and delivery locations. 

 The COVID-19 Management Plan must be updated following any issued change(s) in 
federal, state, or local health agency guidance. 

1.8 PRECONSTRUCTION CONFERENCE 

 Pre-Construction Conference shall include a review of methods and procedures related to 
COVID-19 risk management including, but not limited to the following: 
1. Review of COVID-19 Management Plan 
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2. Review infection control procedures 
3. Review staff monitoring and reporting requirements. 

 - PRODUCTS - Not Used 

 - EXECUTION  

3.1 RISK IDENTIFICATION 

 COVID-19 is a new disease; scientists and health agencies are continuously learning 
about how it spreads.  The Contractor shall adjust site policies based on the most up to 
date government issued guidance regarding transmission. 

 Contractor shall confirm staff that have worked in locations where quarantine orders are 
in place, have met the minimum quarantine guidance and do not have symptoms prior to 
mobilizing to site. 

 Contractor shall monitor staff daily, including checking, and documenting, temperature 
with no contact infrared thermometer, to confirm onsite staff do not exhibit COVID-19 
symptoms.  Contractor shall provide daily reports of those tests upon NYSDEC’s request. 

3.2 RISK MINIMIZATION 

 Engineering Controls 
1. Increasing ventilation rates of interior workspaces. 
2. Access controls, including fences and locking gates. 
3. Maintain 6 feet distances, using distance markers where appropriate in the field. 

 Administrative Controls 
1. Continuous and effective communication of administrative controls/requirements 

to all site personnel and visitors, through the posting of site signage, preparation 
and distribution of site plans, presented during site meetings, and verbal warnings 
if necessary. 

2. Require that all employees exhibiting any COVID-19 symptom do not enter the 
site and provide sick leave policies to support this requirement. 

3. To minimize face-to-face interaction, the Site’s Health & Safety Officer’s (or 
other designated employee) phone number shall be prominently posted and 
disseminated to project staff to be called for the purpose of site sign in and sign 
out by all visitors to the site upon arrival and exit.  The designated employee will 
receive entry and exit calls each day and will fill out the site entry/exit log for 
each site visitor to reduce traffic in site trailer and/or the number of individuals 
contacting the site access tracking log.  

4. Staffing: only those employees necessary to complete critical path task(s) shall 
be present on-site at any given time.  Work shall be scheduled to minimize the 
density of personnel in any given area at any given time. 

5. Working Remotely; employees shall be encouraged to complete work remotely if 
possible. 

6. Face-to-face meetings shall be replaced with video or phone conferences when 
practicable. 
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7. Social distancing shall be exercised for face-to-face meetings e.g. daily Health 
and Safety tailgate meeting.  In addition, the Contractor shall plan to have 
multiple meetings (if necessary) to keep the number of participants to a threshold 
that allows for the practice of social distancing protocol. The Health and Safety 
officer will keep a record of all present for each meeting on the Health and Safety 
log. 

8. Quarantine staff that have been in contact with a anyone that tested positive and 
notify NYSDEC immediately. 

 Safe Work Practices 
1. The Contractor shall employ social distancing protocol for all onsite activities 

when able. 
2. The Contractor provide PPE and adequate hand washing stations and hand 

sanitizer (containing a minimum of 60% alcohol) to allow site personnel and 
visitors to practice good personal hygiene. 

3. The Contractor shall provide tissues, paper towels, no-touch trash cans, and 
disinfectants to maintain site cleanliness. 

4. Sharing of tools and heavy equipment shall be limited to the extent practicable; 
handles of shared tools and equipment shall be sanitized regularly. 

 Personal Protective Equipment 
1. Employees shall be provided disposable personal protective equipment (PPE), 

including gloves, goggles, face shields, face masks, and respiratory protection, as 
appropriate based on work environment and current recommendations by OSHA 
and CDC. 

2. All PPE must be selected based on hazard to the worker, properly fitted and 
periodically refitted, consistently and properly worn when required, regularly 
inspected, maintained, and replaced, as necessary, and properly removed, 
cleaned, and stored or disposed of, to avoid contamination of self, others, or the 
environment. 

3. PPE worn to prevent transmission of COVID-19 is not to be confused with PPE 
for protection against site contaminants.   

4. PPE must be worn, removed, and disposed of correctly in order to remain 
effective. 
a. Face masks should fit snugly but comfortable against the side of the face 

and over the nose and be secured with ties or ear loops; cloth masks must 
include multiple layers of fabric, allow for breathing without restriction, 
and be able to be laundered and machine dried without damage. 

b. Face masks should be worn consistently and removed without touching 
eyes, nose, and mouth.  An individual should wash their hands after 
handling a used face mask. 

c. Cloth face coverings should be sterilized by machine washing between 
use; disposable face masks shall be disposed of properly after using. 

d. Gloves are only effective if changed and disposed of frequently, to avoid 
cross-contamination.   
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3.3 NOTIFICATION OF POTENTIAL OR CONFIRMED INFECTION 

 The Contractor shall notify the Department immediately upon identification of a 
suspected or confirmed infection of COVID-19. This notification shall comply with 
HIPAA regulations. 

 The Contractor shall remove an individual suspected to have COVID-19 from the site 
immediately (to the individuals’ hotel or local place of residence if transport home is not 
immediately feasible), as well as those who have worked in close contact with that 
individual for extended periods of time (an hour at a time or more) over the previous 
week.  The individual with suspected infection shall contact their health care provider 
and/or follow local health department testing procedures and protocol. 

 While in the process of removing an employee exhibiting symptoms, steps should be 
taken to isolate the individual, place a surgical mask on the individual and inform the 
local health department and the NYSDEC. 

 In the event the individual with suspected infection cannot get home right away, they 
shall isolate in their hotel room (notifying hotel management of their symptoms), contact 
their health care provider, and/or follow local health department testing procedures and 
protocol.  

 In the absence of local health department information, the individual may call the New 
York State Hotline at 1-888-364-3065. 

 The Contractor shall maintain communication with potentially infected individual(s) and 
notify the Engineer upon receipt of COVID-19 test results. 

 Positively infected individuals may return to work at the site after 72 hours of being 
symptom-free and 7 days of isolation after the first symptoms appeared, or in accordance 
with the current federal, state, and local guidelines 

 OSHA recordkeeping requirements at 29 CFR Part 1904 mandate covered employers 
record certain work-related injuries and illnesses on their OSHA 300 log. COVID-19 can 
be a recordable illness if a worker is infected as a result of performing their work-related 
duties. However, employers are only responsible for recording cases of COVID-19 if all 
the following are met: 

1. The case is a confirmed case of COVID-19 (see CDC information on persons under 
investigation and presumptive positive and laboratory-confirmed cases of COVID-
19). 

2. The case is work-related, as defined by 29 CFR 1904.5; and 

3. The case involves one or more of the general recording criteria set forth in 29 CFR 
1904.7 (e.g. medical treatment beyond first-aid, days away from work). 

END OF SECTION  
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Entry/Exit Log with COVID-19 Acknowledgement 

Project Name: _______________________________________ 

Project #: ___________________________________________ 

New York State Department of Environmental Conservation’s (DEC) objective is to provide a safe and 

healthy workplace.  In response to COVID-19, DEC is prohibiting access to our work areas by those who 

pose an elevated risk of spreading COVID-19. By completing this site Entry/Exit log, you acknowledge 

your understanding of this policy and confirm that your health and travel history is NOT in one of the 

prohibited access groups listed below, and to the best of your knowledge, you do not pose an elevated risk 

of transmitting COVID-19 to others. Please leave the site immediately and follow recommendations from 

public health agencies and your healthcare provider if you fall into one of the prohibited access groups 

listed below: 

• You are experiencing flu-like symptoms including but not limited to fever, chills, cough, sore

throat, diarrhea, vomiting, runny/stuffy nose, muscle or body aches, headaches, fatigue.

• You have traveled to CDC-restricted destinations in the last 2 weeks including China, South

Korea, Iran, United Kingdom & Ireland, all European Union countries, Switzerland and regions

within the U.S. for which public health agencies have prohibited travel.

• You had direct contact with a person diagnosed with COVID-19 or suspected of having COVID-

19 during the last 2 weeks.

Name Initials Affiliation Date Time In Time Out 
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King, Justin

From: sadasupport@ufpo.org
Sent: Friday, May 1, 2020 3:40 PM
To: Brian Neumann
Subject: Response to Dig Safely New York One Call ticket 04280-120-042

This is a message from Dig Safely New York's Automated Positive Response System (APR). Below is the response status 
from the facility operators associated with 
 
Ticket # 04280‐120‐042 
 
Town: ALBANY Address: PEARL ST 
 
TIME WARNER CABLE | ALBANY 
     CLEAR, NO FACILITIES WITHIN 15 FT OF THE EXCAVATOR DEFINED WORK AREA 
     Comment ‐ No Comment 
 
ELANTIC TELECOM INC 
     CLEAR, NO FACILITIES WITHIN 15 FT OF THE EXCAVATOR DEFINED WORK AREA 
     Comment ‐ No Comment 
 
VERIZON / EAST 
     CLEAR, NO FACILITIES WITHIN 15 FT OF THE EXCAVATOR DEFINED WORK AREA 
     Comment ‐ No Comment 
 
CITY OF ALBANY WATER & SEWER DEPT 
     MARKED, THE APPROXIMATE HORIZONTAL LOCATION OF UNDERGROUND FACILITIES 
     WITHIN 15 FT OF THE EXCAVATOR DEFINED WORK AREA HAVE BEEN MARKED 
     Comment ‐ No Comment 
 
MCI 
     CLEAR, NO FACILITIES WITHIN 15 FT OF THE EXCAVATOR DEFINED WORK AREA 
     Comment ‐ No Comment 
 
LEVEL 3 COMMUNICATIONS 
     CLEAR, NO FACILITIES WITHIN 15 FT OF THE EXCAVATOR DEFINED WORK AREA 
     Comment ‐ No Comment 
 
BCE NEXXIA CORPORATION 
     CLEAR, NO FACILITIES WITHIN 15 FT OF THE EXCAVATOR DEFINED WORK AREA 
     Comment ‐ ALL WORK IS NORTH OF PLEASANT ST 
 
NATIONAL GRID / EAST / GAS 
     CLEAR, NO FACILITIES WITHIN 15 FT OF THE EXCAVATOR DEFINED WORK AREA 
     Comment ‐ 
     2020/05/01 15:33 There is no gas, flf, n‐grid electric or twc in the 
     work area. 
 
NATIONAL GRID / EAST / ELECTRIC 
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     CLEAR, NO FACILITIES WITHIN 15 FT OF THE EXCAVATOR DEFINED WORK AREA 
     Comment ‐ 
     2020/05/01 15:33 There is no gas, flf, n‐grid electric or twc in the 
     work area. 
 
FIRSTLIGHT FIBER 
     CLEAR, NO FACILITIES WITHIN 15 FT OF THE EXCAVATOR DEFINED WORK AREA 
     Comment ‐ 
     2020/05/01 15:33 There is no gas, flf, n‐grid electric or twc in the 
     work area. 
 
 
For the most up‐to‐date response status please visit www.digsafelynewyork.com or call 888‐DIGGERS(344‐4377). 
 
For location requests which provide the legal 2 full working days' notice, facility operators have until the stated 
commencement date and time to provide a response status. 
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NYSDEC 
Division of Environmental Remediation  

NYSDEC Contract No. 
D009812 

Superintendent: John Johnson 

NYSDEC PM: Brianna Scharf 

Consultant PM:  Justin King 

Consultant Site Inspectors: 

Steve Johansson 

Site Location: Albany, New York   

Weather Conditions 
General Description Clear AM Clear PM 

Temperature 40’s AM 50’s PM 

Wind  2-5 mph AM 2-5 mph PM 

Health & Safety 
 If any box below is checked “Yes”, provide explanation under “Health & Safety Comments”. 

Were there any changes to the Health & Safety Plan?   *Yes   No  X NA     

Were there any exceedances of the perimeter air monitoring reported on this date? *Yes   No  X NA  

Were there any nuisance issues reported/observed on this date?   *Yes   No  X NA     

Health & Safety Comments 

No injuries or accidents to note.  Main concerns include: excavation/trenching hazards, working near water, and slips, trips 
and falls 
 

Summary of Work Performed Arrived at site: 10:00 Departed Site: 15:30 

Precision Environmental continued mobilizing to the site and stockpiling material.  Two (2) loads of sand, one (1) load of 
large gravel and one (1) load of small gravel were delivered to the site.  The crew removed fencing along the edge of the 
lot and filled supersacks with sand in preparation of continued work to divert water in the creek during the shoring 
installation.  Precision began removing the top layer of gravel from the excavation area and stockpiled it for reuse following 
work completion.  Precision blocked the opening to the creek with temporary barricades and snow fencing prior at the end 
of the day. 
 
 
 
 
 
 
 

Equipment/Material Tracking 
If any box below is checked “Yes”, provide explanation under “Material Tracking Comments”. 

Were there any vehicles which did not display proper D.O.T numbers and placards? *Yes   No   X NA  

Were there any vehicles which were not tarped? * Yes  No   X NA  

Were there any vehicles which were not decontaminated prior to exiting the work site? * Yes  No    NA   X 

Personnel and Equipment 

Individual Company  Trade Total Hours 

John Johnson Precision Environmental Contractor 8 

Abe Shipplee Precision Environmental Contractor 8 

Carl Graves Precision Environmental Contractor 8 

Stephen Johansson TRC Oversight 8 
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Equipment Description Contractor/Vendor Quantity Used 

Excavator Precision Environmental 1 8 

Skidsteer Precision Environmental 1 8 

Work Trailer Precision Environmental 1 8 

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

Material Description 
Imported/
Delivered 

to Site 

Exported 
off Site 

Waste Profile 

(If Applicable) 

Source or Disposal 
Facility (If Applicable) 

Daily 
Loads 

Daily 
Weight 
(tons)* 

Sand X  NA  2  

Gravel X  NA  2  

    

    

    

    

    

    
    

    

    

    

    

    
    

*On-Site scale for off-site shipment, delivery ticket for material received 

Equipment/Material Tracking Comments: 

 

NA 
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Visitors to Site 
 
 

Name Representing Entered Exclusion/CRZ Zone 

NA  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

Site Representatives  

Name Representing 

NA  

  

  

  

  

  

  

  

  

  

  

  

Project Schedule Comments 

 
NA 
 
 

Issues Pending 

 
 
 
NA 
 
 
 

Interaction with Public, Property Owners, Media, etc.  

 
 
NA 
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Include (insert) figures with markups showing location of work and job progress 
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Site Photographs (Descriptions Below) 

 
 

 
 
 
 
 

 

 
 
 

 
View of the retaining wall after the fencing was 
removed. 
 

Precision removing the top layer of gravel to stockpile 
for reuse. 

 
 
 
 

 
 
 
 
 
 

 
 
 

 
 
 
 
 

 
Receiving a delivery of sand to the jobsite. 
 

Filling supersacks with sand. 
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Moving the filled supersacks closer to the excavation 
area 
 

View of the barricades and temporary fencing installed 
over the opening to the creek 

 
 
 
 

 
 
 
 
 
 
 
 

 
 

 
 
 
 
 
 

 
Covering the sand stockpile prior to demobilizing for 
the day. 
 

Receiving a delivery of gravel to the jobsite. 
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Comments 
 
 
 
NA 
 
 
 
 
 
 
 
 
 
 
 
 

Site Inspector(s):  Stephen Johansson Date: 5/5/2020 
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DAILY HEALTH CHECKLIST 
 

Is social distancing being practiced? Yes ☒ No ☐ 

Is the tail gate safety meeting held outdoors? Yes ☒ No ☐ 

Are remote/call in job meetings being held in lieu of meeting in person where possible? Yes ☒ No ☐ 

Were personal protective gloves, masks, and eye protection being used? Yes ☒ No ☐ 

Are sanitizing wipes, wash stations or spray available? Yes ☒ No ☐ 

Have any workers/visitors been excluded based on close contact with individuals diagnosed 
with COVID-19, have recently traveled to restricted areas or countries, or are symptomatic 
(fever, chills, cough/shortness of breath)? 

Yes ☐ No ☒ 

Comments:  
 

 
 

REMEDIAL ACTIVITIES AT PROPERTIES 
 

1. Have anyone at this location been tested and confirmed to have 
COVID-19? 

Yes ☐ No ☒ 

2. Is anyone at this location isolated or quarantined for COVID-19? 
 

Yes ☐ No ☒ 

3. Has anyone at this location had contact with anyone known to have 
COVID-19 in the past 14 days?  

 

Yes ☐ No ☒ 

4. Does anyone at this location have any symptoms of a respiratory 
infection (e.g., cough, sore throat, fever, or shortness of breath)? 

 

Yes ☐ No ☒ 

5. Does the Department and its contractors have your permission to enter 
the property at this time? 

 

Yes ☒ No ☐ 

If Yes to any of 1-4 above: 
 

 If it is not critical that service/entry be carried out immediately and can 
be postponed until the risk of COVID-19 is lower, or can be 
accomplished remotely/without entry, postpone or conduct service 
without entry. 

 If it is critical that service/entry be carried out immediately, advise 
occupants that as a precaution and for our own protection, project 
personnel will be donning appropriate PPE* (including respiratory 
protection) - and do so prior to entry. 

 

Yes ☐ No ☐ 

Comments:   NA 
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NUISANCE CHECKLIST 
 

Were there any community complaints related to work on this date? Yes ☐ No ☒ N/A☐ 

Were there any odors detected on this date? Yes ☐ No ☒ N/A☐ 

Was noise outside specification and/or above background on this date? Yes ☐ No ☒ N/A☐ 

Were vibration readings outside specification and/or above background on this 
date? 

Yes ☐ No ☒ N/A☐ 

Any visible dust observed beyond the work perimeter on this date? Yes ☐ No ☒ N/A☐ 

Any visible contrast (turbidity) beyond engineering controls observed on this date? Yes ☐ No ☒ N/A☐ 

Was turbidity checked at the Patroon Creek? AM ☐ PM ☐ N/A☒ 

Were any property owners NOT provided advance notice for work performed on this 
property on this date?  

Yes ☐ No ☒ N/A☐ 

Was the temporary fabric structure closed at the end of the day? Yes ☐ No ☐ N/A☒ 

Has Contractor failed to protect all foundations and structures adjacent to and 
adjoining the site which are affected by the excavations or other operations 
connected with performance of the Work?  

Yes ☐ No ☒ N/A☐ 

If yes, has Contractor been notified? Yes ☐ No ☐ N/A☒ 

Comments:   NA 
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NYSDEC 
Division of Environmental Remediation  

NYSDEC Contract No. 
D009812 

Superintendent: John Johnson 

NYSDEC PM: Brianna Scharf 

Consultant PM:  Justin King 

Consultant Site Inspectors: 

Steve Johansson 

Site Location: Albany, New York   

Weather Conditions 
General Description Clear AM Clear PM 

Temperature 40’s AM 60 PM 

Wind  2-5 mph AM 2-5 mph PM 

Health & Safety 
 If any box below is checked “Yes”, provide explanation under “Health & Safety Comments”. 

Were there any changes to the Health & Safety Plan?   *Yes   No  X NA     

Were there any exceedances of the perimeter air monitoring reported on this date? *Yes   No  X NA  

Were there any nuisance issues reported/observed on this date?   *Yes   No  X NA     

Health & Safety Comments 

No injuries or accidents to note.  Main concerns include: excavation/trenching hazards, working near water, and slips, trips 
and falls 
 

Summary of Work Performed Arrived at site: 10:00 Departed Site: 15:30 

Precision (PES) continued to remove the top layer of gravel in the excavation area to stockpile for re-use.  A soil staging 
area was built to stockpile excavated native soil for waste characterization sampling and ultimate disposal.  The crew 
began removing soil southwest of the retaining wall to a depth of approximately 2 feet below ground surface.  Two tree 
branches overhanging the Patroon Creek from the northern opposite property were cut and removed to ensure safe 
movement of the excavator.  TRC, PES, and NYSDEC met onsite to discuss potential issues of the new retaining wall as 
designed.  PES received two deliveries of light stone fill to the jobsite in preparation of the retaining wall installation. 
 
 
 
 
 
 
 

Equipment/Material Tracking 
If any box below is checked “Yes”, provide explanation under “Material Tracking Comments”. 

Were there any vehicles which did not display proper D.O.T numbers and placards? *Yes   No   X NA  

Were there any vehicles which were not tarped? * Yes  No   X NA  

Were there any vehicles which were not decontaminated prior to exiting the work site? * Yes  No    NA   X 

Personnel and Equipment 

Individual Company  Trade Total Hours 

John Johnson Precision Environmental Contractor 8 

Abe Shipplee Precision Environmental Contractor 8 

Carl Graves Precision Environmental Contractor 8 

Stephen Johansson TRC Oversight 8 
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Equipment Description Contractor/Vendor Quantity Used 

Excavator – John Deere 180G Precision Environmental 1 8 

Skidsteer – Bobcat 863 Precision Environmental 1 8 

Work Trailer Precision Environmental 1 8 

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

Material Description 
Imported/
Delivered 

to Site 

Exported 
off Site 

Waste Profile 

(If Applicable) 

Source or Disposal 
Facility (If Applicable) 

Daily 
Loads 

Daily 
Weight 
(tons)* 

Light Stone Fill X  NA 
WM M. Larned & Sons, 

Inc. 2 ~40 

       

    

    

    

    

    

    
    

    

    

    

    

    
*On-Site scale for off-site shipment, delivery ticket for material received 

Equipment/Material Tracking Comments: 

 

NA 
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Visitors to Site 
 
 

Name Representing Entered Exclusion/CRZ Zone 

Bill Hennessey PES Yes    No  X 

Andy Bell PES Yes    No  X 

Kris Keenan NYSDEC Yes    No  X 

Dave Chuisano NYSDEC Yes    No  X 

Justin King TRC Yes    No  X 

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

Site Representatives  

Name Representing 

NA  

  

  

  

  

  

  

  

  

  

  

  

Project Schedule Comments 

 
NA 
 
 

Issues Pending 

 
PES raises concern with the retaining wall as designed. The design states the new retaining wall is to be 
installed level with the creek bed.  Due to the high surface water flow speed locations along the current 
concrete retaining wall, PES is concerned that the new wall may be undermined. 
 
 
 

Interaction with Public, Property Owners, Media, etc.  

 
 
NA 
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Include (insert) figures with markups showing location of work and job progress 
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Site Photographs (Descriptions Below) 

 
 
 

 
 
 
 

 
 

 
 

 
Unloading haybales to begin constructing the soil 
staging area 
 

Photo of the constructed soil staging area 

 
 
 
 
 

 
 
 
 
 

 
 
 
 

 
 
 
 

 
Removing the top layer of gravel in the excavation 
area 
 

Excavating soil behind the retaining wall 
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Photo of excavated soil stockpiled in the staging 
area 
 

Photo of a light stone fill delivery 

 
 
 
 
 
 

 
 
 
 
 

 
 
 
 
 

 
 
 

 
Cutting down a branch hanging over the creek to 
allow the excavator to move without obstruction 
 

View of the excavated soil stockpile covered prior to 
leaving site 
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Comments 
 
 
 
NA 
 
 
 
 
 
 
 
 
 
 
 
 

Site Inspector(s):  Stephen Johansson Date: 5/6/2020 
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DAILY HEALTH CHECKLIST 
 

Is social distancing being practiced? Yes ☒ No ☐ 

Is the tail gate safety meeting held outdoors? Yes ☒ No ☐ 

Are remote/call in job meetings being held in lieu of meeting in person where possible? Yes ☒ No ☐ 

Were personal protective gloves, masks, and eye protection being used? Yes ☒ No ☐ 

Are sanitizing wipes, wash stations or spray available? Yes ☒ No ☐ 

Have any workers/visitors been excluded based on close contact with individuals diagnosed 
with COVID-19, have recently traveled to restricted areas or countries, or are symptomatic 
(fever, chills, cough/shortness of breath)? 

Yes ☐ No ☒ 

Comments:  
 

 
 

REMEDIAL ACTIVITIES AT PROPERTIES 
 

1. Have anyone at this location been tested and confirmed to have 
COVID-19? 

Yes ☐ No ☒ 

2. Is anyone at this location isolated or quarantined for COVID-19? 
 

Yes ☐ No ☒ 

3. Has anyone at this location had contact with anyone known to have 
COVID-19 in the past 14 days?  

 

Yes ☐ No ☒ 

4. Does anyone at this location have any symptoms of a respiratory 
infection (e.g., cough, sore throat, fever, or shortness of breath)? 

 

Yes ☐ No ☒ 

5. Does the Department and its contractors have your permission to enter 
the property at this time? 

 

Yes ☒ No ☐ 

If Yes to any of 1-4 above: 
 

 If it is not critical that service/entry be carried out immediately and can 
be postponed until the risk of COVID-19 is lower, or can be 
accomplished remotely/without entry, postpone or conduct service 
without entry. 

 If it is critical that service/entry be carried out immediately, advise 
occupants that as a precaution and for our own protection, project 
personnel will be donning appropriate PPE* (including respiratory 
protection) - and do so prior to entry. 

 

Yes ☐ No ☐ 

Comments:   NA 
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NUISANCE CHECKLIST 
 

Were there any community complaints related to work on this date? Yes ☐ No ☒ N/A☐ 

Were there any odors detected on this date? Yes ☐ No ☒ N/A☐ 

Was noise outside specification and/or above background on this date? Yes ☐ No ☒ N/A☐ 

Were vibration readings outside specification and/or above background on this 
date? 

Yes ☐ No ☒ N/A☐ 

Any visible dust observed beyond the work perimeter on this date? Yes ☐ No ☒ N/A☐ 

Any visible contrast (turbidity) beyond engineering controls observed on this date? Yes ☐ No ☒ N/A☐ 

Was turbidity checked at the Patroon Creek? AM ☐ PM ☐ N/A☒ 

Were any property owners NOT provided advance notice for work performed on this 
property on this date?  

Yes ☐ No ☒ N/A☐ 

Was the temporary fabric structure closed at the end of the day? Yes ☐ No ☐ N/A☒ 

Has Contractor failed to protect all foundations and structures adjacent to and 
adjoining the site which are affected by the excavations or other operations 
connected with performance of the Work?  

Yes ☐ No ☒ N/A☐ 

If yes, has Contractor been notified? Yes ☐ No ☐ N/A☒ 

Comments:   NA 
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NYSDEC 
Division of Environmental Remediation  

NYSDEC Contract No. 
D009812 

Superintendent: John Johnson 

NYSDEC PM: Brianna Scharf 

Consultant PM:  Justin King 

Consultant Site Inspectors: 

Steve Johansson 

Site Location: Albany, New York   

Weather Conditions 
General Description Clear AM Clear PM 

Temperature 50’s AM 60’s PM 

Wind  5-10 mph AM 5-10 mph PM 

Health & Safety 
 If any box below is checked “Yes”, provide explanation under “Health & Safety Comments”. 

Were there any changes to the Health & Safety Plan?   *Yes   No  X NA     

Were there any exceedances of the perimeter air monitoring reported on this date? *Yes   No  X NA  

Were there any nuisance issues reported/observed on this date?   *Yes   No  X NA     

Health & Safety Comments 

No injuries or accidents to note.  Main concerns include: excavation/trenching hazards, working near water, and slips, trips 
and falls 
 

Summary of Work Performed Arrived at site: 7:30 Departed Site: 15:30 

Precision (PES) started day by cutting up tree branches, removed yesterday from the opposite side of the Patroon Creek.  
PES additionally cut down one more tree branch and broke into smaller pieces for disposal.  After the work area was clear 
of obstructions, PES assessed the existing retaining wall integrity. Approximately 2 feet of the concrete retaining wall was 
removed without cutting and staged to the side of the excavation. PES placed one supersack of sand into the Patroon 
Creek to determine support and water diversion while completing installation of the new wall. The supersack was removed 
from the Patroon Creek and placed back in the staging area prior to demobilization.  
 
 
 
 
 
 
 

Equipment/Material Tracking 
If any box below is checked “Yes”, provide explanation under “Material Tracking Comments”. 

Were there any vehicles which did not display proper D.O.T numbers and placards? *Yes   No   X NA  

Were there any vehicles which were not tarped? * Yes  No    NA   X 

Were there any vehicles which were not decontaminated prior to exiting the work site? * Yes  No    NA   X 

Personnel and Equipment 

Individual Company  Trade Total Hours 

Abe Shipplee Precision Environmental Contractor 8 

Carl Graves Precision Environmental Contractor 8 

Stephen Johansson TRC Oversight 8 
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Equipment Description Contractor/Vendor Quantity Used 

Excavator – John Deere 180G Precision Environmental 1 8 

Skidsteer – Bobcat 863 Precision Environmental 1 8 

Work Trailer Precision Environmental 1 8 

CAMP (MiniRAE 3000, Dustrak) Eco-Rental 2 8 

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    

Material Description 
Imported/
Delivered 

to Site 

Exported 
off Site 

Waste Profile 

(If Applicable) 

Source or Disposal 
Facility (If Applicable) 

Daily 
Loads 

Daily 
Weight 
(tons)* 

NA    
 

  

       

    

    

    

    

    
    

    

    

    

    

    
    

*On-Site scale for off-site shipment, delivery ticket for material received 

Equipment/Material Tracking Comments: 

 

NA 
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Visitors to Site 
 
 

Name Representing Entered Exclusion/CRZ Zone 

NA  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

Site Representatives  

Name Representing 

NA  

  

  

  

  

  

  

  

  

  

  

  

Project Schedule Comments 

 
NA 
 
 

Issues Pending 

 
PES raised concern with the retaining wall as designed. The design states the new retaining wall is to be 
installed level with the creek bed.  Due to the high surface water flow speed at locations along the current 
concrete retaining wall, PES is concerned that the new wall may be undermined. 
 
A conference call is scheduled for tomorrow, 5/8/2020 to determine the course of action regarding this issue. 

Interaction with Public, Property Owners, Media, etc.  

 
 
NA 
 
 
 
 
 

Include (insert) figures with markups showing location of work and job progress 
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Site Photographs (Descriptions Below) 

 

 
 
 
 
 
 

 
 
 
 

 
PES Cutting up tree branches for disposal 
 

PES Setting up CAMPs prior to ground intrusive 
activities 

 
 
 
 
 

 
 
 
 
 

 
 
 

 
 
 

 
PES removing part of the existing concrete retaining 
wall 
 

PES managing material stockpiles and cleaning up the 
jobsite 
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PES cutting down a branch to clear the movement 
area for the excavator 
 

PES placing a supersack in the Patroon creek 

 
 
 
 
 

 
 
 
 
 
 
 
 

 

 
 
 
 

 
View of the supersack placed in the Patroon creek 
 

View of the open area protected by temporary fencing 
prior to leaving the jobsite 
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Comments 
 
 
 
NA 
 
 
 
 
 
 
 
 
 
 
 
 

Site Inspector(s):  Stephen Johansson Date: 5/7/2020 
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DAILY HEALTH CHECKLIST 
 

Is social distancing being practiced? Yes ☒ No ☐ 

Is the tail gate safety meeting held outdoors? Yes ☒ No ☐ 

Are remote/call in job meetings being held in lieu of meeting in person where possible? Yes ☒ No ☐ 

Were personal protective gloves, masks, and eye protection being used? Yes ☒ No ☐ 

Are sanitizing wipes, wash stations or spray available? Yes ☒ No ☐ 

Have any workers/visitors been excluded based on close contact with individuals diagnosed 
with COVID-19, have recently traveled to restricted areas or countries, or are symptomatic 
(fever, chills, cough/shortness of breath)? 

Yes ☐ No ☒ 

Comments:  
 
Employee’s temperature is being taken daily prior to beginning work. 

 
 

REMEDIAL ACTIVITIES AT PROPERTIES 
 

1. Have anyone at this location been tested and confirmed to have 
COVID-19? 

Yes ☐ No ☒ 

2. Is anyone at this location isolated or quarantined for COVID-19? 
 

Yes ☐ No ☒ 

3. Has anyone at this location had contact with anyone known to have 
COVID-19 in the past 14 days?  

 

Yes ☐ No ☒ 

4. Does anyone at this location have any symptoms of a respiratory 
infection (e.g., cough, sore throat, fever, or shortness of breath)? 

 

Yes ☐ No ☒ 

5. Does the Department and its contractors have your permission to enter 
the property at this time? 

 

Yes ☒ No ☐ 

If Yes to any of 1-4 above: 
 

 If it is not critical that service/entry be carried out immediately and can 
be postponed until the risk of COVID-19 is lower, or can be 
accomplished remotely/without entry, postpone or conduct service 
without entry. 

 If it is critical that service/entry be carried out immediately, advise 
occupants that as a precaution and for our own protection, project 
personnel will be donning appropriate PPE* (including respiratory 
protection) - and do so prior to entry. 

 

Yes ☐ No ☐ 

Comments:   NA 
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NUISANCE CHECKLIST 
 

Were there any community complaints related to work on this date? Yes ☐ No ☒ N/A☐ 

Were there any odors detected on this date? Yes ☐ No ☒ N/A☐ 

Was noise outside specification and/or above background on this date? Yes ☐ No ☒ N/A☐ 

Were vibration readings outside specification and/or above background on this 
date? 

Yes ☐ No ☒ N/A☐ 

Any visible dust observed beyond the work perimeter on this date? Yes ☐ No ☒ N/A☐ 

Any visible contrast (turbidity) beyond engineering controls observed on this date? Yes ☐ No ☒ N/A☐ 

Was turbidity checked at the Patroon Creek? AM ☐ PM ☐ N/A☒ 

Were any property owners NOT provided advance notice for work performed on this 
property on this date?  

Yes ☐ No ☒ N/A☐ 

Was the temporary fabric structure closed at the end of the day? Yes ☐ No ☐ N/A☒ 

Has Contractor failed to protect all foundations and structures adjacent to and 
adjoining the site which are affected by the excavations or other operations 
connected with performance of the Work?  

Yes ☐ No ☒ N/A☐ 

If yes, has Contractor been notified? Yes ☐ No ☐ N/A☒ 

Comments:   NA 
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NYSDEC 
Division of Environmental Remediation  

NYSDEC Contract No. 
D009812 

Superintendent: John Johnson 

NYSDEC PM: Brianna Scharf 

Consultant PM:  Justin King 

Consultant Site Inspectors: Steve 
Johansson and Andrew Fishman 

Site Location: Albany, New York   

Weather Conditions 
General Description Clear AM Clear PM 

Temperature 50’s AM 60’s PM 

Wind  5-10 mph AM 5-10 mph PM 

Health & Safety 
 If any box below is checked “Yes”, provide explanation under “Health & Safety Comments”. 

Were there any changes to the Health & Safety Plan?   *Yes   No  X NA     

Were there any exceedances of the perimeter air monitoring reported on this date? *Yes   No  X NA  

Were there any nuisance issues reported/observed on this date?   *Yes   No  X NA     

Health & Safety Comments 

No injuries or accidents to note.  Main concerns include: excavation/trenching hazards, working near water, and slips, trips 
and falls 
 

Summary of Work Performed Arrived at site: 7:30 Departed Site: 15:00 

Precision (PES) started day by setting up CAMP stations and organizing the piles of stone. TRC attended on a phone 
conference call with NYSDEC and PES to discuss construction changes to the new retaining wall. PES relocated the small 
brush pile and continued organizing the stone piles. At the end of the day PES surveyed a small portion of the Patroon 
Creek and then cleaned up for the day. 
 
 
 
 
 
 
 

Equipment/Material Tracking 
If any box below is checked “Yes”, provide explanation under “Material Tracking Comments”. 

Were there any vehicles which did not display proper D.O.T numbers and placards? *Yes   No   X NA  

Were there any vehicles which were not tarped? * Yes  No    NA   X 

Were there any vehicles which were not decontaminated prior to exiting the work site? * Yes  No    NA   X 

Personnel and Equipment 

Individual Company  Trade Total Hours 

Abe Shipplee Precision Environmental Contractor 8 

Carl Graves Precision Environmental Contractor 8 

Stephen Johansson TRC Oversight 8 

Andrew Fishman TRC Oversight 8 

Brian Neuman Precision Environmental Contractor 1 
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Equipment Description Contractor/Vendor Quantity Used 

Excavator – John Deere 180G Precision Environmental 1 8 

Skidsteer – Bobcat 863 Precision Environmental 1 8 

Work Trailer Precision Environmental 1 8 

CAMP (MiniRAE 3000, Dustrak) Eco-Rental 2 8 

Survey equipment Precision Environmental 1 1 

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

Material Description 
Imported/
Delivered 

to Site 

Exported 
off Site 

Waste Profile 

(If Applicable) 

Source or Disposal 
Facility (If Applicable) 

Daily 
Loads 

Daily 
Weight 
(tons)* 

NA    
 

  

       

    

    

    

    

    

    
    

    

    

    

    

    
*On-Site scale for off-site shipment, delivery ticket for material received 

Equipment/Material Tracking Comments: 

 

NA 

 

 

 

 

 

 

 



DAILY INSPECTION REPORT                                                            Page 3 of 8 
Report No. 04    C and F Plating - NYSDEC Site No. __401057____Date:  5/8/2020________ 
 

 

Visitors to Site 
 
 

Name Representing Entered Exclusion/CRZ Zone 

NA  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

Site Representatives  

Name Representing 

NA  

  

  

  

  

  

  

  

  

  

  

  

Project Schedule Comments 

 
NA 
 
 

Issues Pending 

 
 

Interaction with Public, Property Owners, Media, etc.  

 
 
NA 
 
 
 
 
 

Include (insert) figures with markups showing location of work and job progress 
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Site Photographs (Descriptions Below) 

 
 

 

 

 
Newly organized stone piles 
 

CAMP station setup 

 
 
 

 
 
 

 
 

 
 

 
PES removing part of the existing concrete retaining 
wall 
 

PES preparing excavator for use 
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PES moving small brush pile  

PES moving pieces of old retaining wall 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
 
 

 
 

 

 
PES surveying the Patroon Creek 
 

PES putting equipment away for the day 
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Comments 
 
 
 
NA 
 
 
 
 
 
 
 
 
 
 
 
 

Site Inspector(s):  Stephen Johansson and Andrew Fishman Date: 5/8/2020 
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DAILY HEALTH CHECKLIST 
 

Is social distancing being practiced? Yes ☒ No ☐ 

Is the tail gate safety meeting held outdoors? Yes ☒ No ☐ 

Are remote/call in job meetings being held in lieu of meeting in person where possible? Yes ☒ No ☐ 

Were personal protective gloves, masks, and eye protection being used? Yes ☒ No ☐ 

Are sanitizing wipes, wash stations or spray available? Yes ☒ No ☐ 

Have any workers/visitors been excluded based on close contact with individuals diagnosed 
with COVID-19, have recently traveled to restricted areas or countries, or are symptomatic 
(fever, chills, cough/shortness of breath)? 

Yes ☐ No ☒ 

Comments:  
 
Employee’s temperature is being taken daily prior to beginning work. 

 
 

REMEDIAL ACTIVITIES AT PROPERTIES 
 

1. Have anyone at this location been tested and confirmed to have 
COVID-19? 

Yes ☐ No ☒ 

2. Is anyone at this location isolated or quarantined for COVID-19? 
 

Yes ☐ No ☒ 

3. Has anyone at this location had contact with anyone known to have 
COVID-19 in the past 14 days?  

 

Yes ☐ No ☒ 

4. Does anyone at this location have any symptoms of a respiratory 
infection (e.g., cough, sore throat, fever, or shortness of breath)? 

 

Yes ☐ No ☒ 

5. Does the Department and its contractors have your permission to enter 
the property at this time? 

 

Yes ☒ No ☐ 

If Yes to any of 1-4 above: 
 

 If it is not critical that service/entry be carried out immediately and can 
be postponed until the risk of COVID-19 is lower, or can be 
accomplished remotely/without entry, postpone or conduct service 
without entry. 

 If it is critical that service/entry be carried out immediately, advise 
occupants that as a precaution and for our own protection, project 
personnel will be donning appropriate PPE* (including respiratory 
protection) - and do so prior to entry. 

 

Yes ☐ No ☐ 

Comments:   NA 
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NUISANCE CHECKLIST 
 

Were there any community complaints related to work on this date? Yes ☐ No ☒ N/A☐ 

Were there any odors detected on this date? Yes ☐ No ☒ N/A☐ 

Was noise outside specification and/or above background on this date? Yes ☐ No ☒ N/A☐ 

Were vibration readings outside specification and/or above background on this 
date? 

Yes ☐ No ☒ N/A☐ 

Any visible dust observed beyond the work perimeter on this date? Yes ☐ No ☒ N/A☐ 

Any visible contrast (turbidity) beyond engineering controls observed on this date? Yes ☐ No ☒ N/A☐ 

Was turbidity checked at the Patroon Creek? AM ☐ PM ☐ N/A☒ 

Were any property owners NOT provided advance notice for work performed on this 
property on this date?  

Yes ☐ No ☒ N/A☐ 

Was the temporary fabric structure closed at the end of the day? Yes ☐ No ☐ N/A☒ 

Has Contractor failed to protect all foundations and structures adjacent to and 
adjoining the site which are affected by the excavations or other operations 
connected with performance of the Work?  

Yes ☐ No ☒ N/A☐ 

If yes, has Contractor been notified? Yes ☐ No ☐ N/A☒ 

Comments:   NA 
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NYSDEC 
Division of Environmental Remediation  

NYSDEC Contract No. 
D009812 

Superintendent: John Johnson 

NYSDEC PM: Brianna Scharf 

Consultant PM:  Justin King 

Consultant Site Inspectors: Andrew 
Fishman 

Site Location: Albany, New York   

Weather Conditions 
General Description Rain AM Clear PM 

Temperature 40’s AM 40’s PM 

Wind  5-10 mph AM 5-10 mph PM 

Health & Safety 
 If any box below is checked “Yes”, provide explanation under “Health & Safety Comments”. 

Were there any changes to the Health & Safety Plan?   *Yes   No  X NA     

Were there any exceedances of the perimeter air monitoring reported on this date? *Yes   No  X NA  

Were there any nuisance issues reported/observed on this date?   *Yes   No  X NA     

Health & Safety Comments 

No injuries or accidents to note.  Main concerns include: excavation/trenching hazards, working near water, and slips, trips 
and falls 
 

Summary of Work Performed Arrived at site: 7:30 Departed Site: 15:00 

Precision (PES) started the day by setting up CAMP stations. PES placed super sacks in the Patroon Creek to divert water 
away from the concrete retaining wall. After the super sacks were in place, PES started excavating the work area to depth. 
After excavation, PES began constructing the foundation and then the first basket course of the new geogrid retaining wall. 
PES constructed 2 courses in the first section and 1 course in the second section. PES will continue downstream 
tomorrow. 
 
 
 
 
 
 
 

Equipment/Material Tracking 
If any box below is checked “Yes”, provide explanation under “Material Tracking Comments”. 

Were there any vehicles which did not display proper D.O.T numbers and placards? *Yes   No   X NA  

Were there any vehicles which were not tarped? * Yes  No    NA   X 

Were there any vehicles which were not decontaminated prior to exiting the work site? * Yes  No    NA   X 

Personnel and Equipment 

Individual Company  Trade Total Hours 

Abe Shipplee Precision Environmental Contractor 8 
Carl Graves Precision Environmental Contractor 8 

Andrew Fishman TRC Oversight 8 

Brian Neumann Precision Environmental Contractor 2 

John Johnson Precision Environmental Contractor 8 

Bill Hennessy Precision Environmental Contractor 2 

Mike Dudley Precision Environmental Contractor 8 
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Equipment Description Contractor/Vendor Quantity Used 

Excavator – John Deere 180G Precision Environmental 1 8 

Skidsteer – Bobcat 863 Precision Environmental 1 8 

Work Trailer Precision Environmental 1 8 

CAMP (MiniRAE 3000, Dustrak) Eco-Rental 2 8 

Survey equipment Precision Environmental 1 1 

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

Material Description 
Imported/
Delivered 

to Site 

Exported 
off Site 

Waste Profile 

(If Applicable) 

Source or Disposal 
Facility (If Applicable) 

Daily 
Loads 

Daily 
Weight 
(tons)* 

NA    
 

  

       

    

    

    

    

    

    
    

    

    

    

    

    
*On-Site scale for off-site shipment, delivery ticket for material received 

Equipment/Material Tracking Comments: 

 

NA 
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Visitors to Site 
 
 

Name Representing Entered Exclusion/CRZ Zone 

NA  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

Site Representatives  

Name Representing 

NA  

  

  

  

  

  

  

  

  

  

  

  

Project Schedule Comments 

 
NA 
 
 

Issues Pending 

 
 

Interaction with Public, Property Owners, Media, etc.  

 
 
NA 
 
 
 
 
 

Include (insert) figures with markups showing location of work and job progress 
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Site Photographs (Descriptions Below) 

 
  

 
CAMP station setup 
 

PES putting super sacks in to Patroon Creek 

 

 
 

 

 

 
All super sacks in place and diverting water 
 

PES excavating area behind old retaining wall 
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PES checking elevation of newly excavated area  

PES preparing metal basket and netting for first 
course 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 

 
PES leveling the first course 
 

PES cleaning up and putting equipment away for the 
day 
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Comments 
 
 
 
NA 
 
 
 
 
 
 
 
 
 
 

Site Inspector(s):  Andrew Fishman Date: 5/11/2020 
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DAILY HEALTH CHECKLIST 
 

Is social distancing being practiced? Yes ☒ No ☐ 

Is the tail gate safety meeting held outdoors? Yes ☒ No ☐ 

Are remote/call in job meetings being held in lieu of meeting in person where possible? Yes ☒ No ☐ 

Were personal protective gloves, masks, and eye protection being used? Yes ☒ No ☐ 

Are sanitizing wipes, wash stations or spray available? Yes ☒ No ☐ 

Have any workers/visitors been excluded based on close contact with individuals diagnosed 
with COVID-19, have recently traveled to restricted areas or countries, or are symptomatic 
(fever, chills, cough/shortness of breath)? 

Yes ☐ No ☒ 

Comments:  
 
Employee’s temperature is being taken daily prior to beginning work. 

 
 

REMEDIAL ACTIVITIES AT PROPERTIES 
 

1. Have anyone at this location been tested and confirmed to have 
COVID-19? 

Yes ☐ No ☒ 

2. Is anyone at this location isolated or quarantined for COVID-19? 
 

Yes ☐ No ☒ 

3. Has anyone at this location had contact with anyone known to have 
COVID-19 in the past 14 days?  

 

Yes ☐ No ☒ 

4. Does anyone at this location have any symptoms of a respiratory 
infection (e.g., cough, sore throat, fever, or shortness of breath)? 

 

Yes ☐ No ☒ 

5. Does the Department and its contractors have your permission to enter 
the property at this time? 

 

Yes ☒ No ☐ 

If Yes to any of 1-4 above: 
 

 If it is not critical that service/entry be carried out immediately and can 
be postponed until the risk of COVID-19 is lower, or can be 
accomplished remotely/without entry, postpone or conduct service 
without entry. 

 If it is critical that service/entry be carried out immediately, advise 
occupants that as a precaution and for our own protection, project 
personnel will be donning appropriate PPE* (including respiratory 
protection) - and do so prior to entry. 

 

Yes ☐ No ☐ 

Comments:   NA 
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NUISANCE CHECKLIST 
 

Were there any community complaints related to work on this date? Yes ☐ No ☒ N/A☐ 

Were there any odors detected on this date? Yes ☐ No ☒ N/A☐ 

Was noise outside specification and/or above background on this date? Yes ☐ No ☒ N/A☐ 

Were vibration readings outside specification and/or above background on this 
date? 

Yes ☐ No ☒ N/A☐ 

Any visible dust observed beyond the work perimeter on this date? Yes ☐ No ☒ N/A☐ 

Any visible contrast (turbidity) beyond engineering controls observed on this date? Yes ☐ No ☒ N/A☐ 

Was turbidity checked at the Patroon Creek? AM ☐ PM ☐ N/A☒ 

Were any property owners NOT provided advance notice for work performed on this 
property on this date?  

Yes ☐ No ☒ N/A☐ 

Was the temporary fabric structure closed at the end of the day? Yes ☐ No ☐ N/A☒ 

Has Contractor failed to protect all foundations and structures adjacent to and 
adjoining the site which are affected by the excavations or other operations 
connected with performance of the Work?  

Yes ☐ No ☒ N/A☐ 

If yes, has Contractor been notified? Yes ☐ No ☐ N/A☒ 

Comments:   NA 
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NYSDEC 
Division of Environmental Remediation  

NYSDEC Contract No. 
D009812 

Superintendent: John Johnson 

NYSDEC PM: Brianna Scharf 

Consultant PM:  Justin King 

Consultant Site Inspectors: Andrew 
Fishman 

Site Location: Albany, New York   

Weather Conditions 
General Description Clear AM Clear PM 

Temperature 40’s AM 50’s PM 

Wind  5-10 mph AM 5-10 mph PM 

Health & Safety 
 If any box below is checked “Yes”, provide explanation under “Health & Safety Comments”. 

Were there any changes to the Health & Safety Plan?   *Yes   No  X NA     

Were there any exceedances of the perimeter air monitoring reported on this date? *Yes   No  X NA  

Were there any nuisance issues reported/observed on this date?   *Yes   No  X NA     

Health & Safety Comments 

No injuries or accidents to note.  Main concerns include: excavation/trenching hazards, working near water, and slips, trips 
and falls 
 

Summary of Work Performed Arrived at site: 7:30 Departed Site: 15:00 

Precision (PES) started the day by setting up CAMP stations. PES leveled and packed the 2nd course of the 1st section. 
After that, PES began pumping out the water that had infiltrated into a lower shoring elevation area overnight. PES 
pumped all water through a filter sock to minimize the amount of fines prior to discharge to the Patroon Creek. Next, PES 
started constructing the 2nd basket course of the 2nd section of geogrid retaining wall. By the end of the day, PES 
constructed 2 lengths of geogrid retaining wall with 2 basket heights on each. Tomorrow they will continue excavating 
downstream and constructing another section of basket course. 
 
 
 
 
 
 
 

Equipment/Material Tracking 
If any box below is checked “Yes”, provide explanation under “Material Tracking Comments”. 

Were there any vehicles which did not display proper D.O.T numbers and placards? *Yes   No   X NA  

Were there any vehicles which were not tarped? * Yes  No    NA   X 

Were there any vehicles which were not decontaminated prior to exiting the work site? * Yes  No    NA   X 

Personnel and Equipment 

Individual Company  Trade Total Hours 

Abe Shipplee Precision Environmental Contractor 8 

Carl Graves Precision Environmental Contractor 8 

Andrew Fishman TRC Oversight 8 

Brian Neumann Precision Environmental Contractor 1 
John Johnson Precision Environmental Contractor 8 

Rick Earl Precision Environmental Contractor 4 

Mike Dudley Precision Environmental Contractor 8 
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Equipment Description Contractor/Vendor Quantity Used 

Excavator – John Deere 180G Precision Environmental 1 8 

Skidsteer – Bobcat 863 Precision Environmental 1 8 

Work Trailer Precision Environmental 1 8 

CAMP (MiniRAE 3000, Dustrak) Eco-Rental 2 8 

Survey equipment Precision Environmental 1 1 

Honda Plate Tamper Precision Environmental 1 4 
Briggs & Stratton Generator Precision Environmental 1 2 

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

Material Description 
Imported/
Delivered 

to Site 

Exported 
off Site 

Waste Profile 

(If Applicable) 

Source or Disposal 
Facility (If Applicable) 

Daily 
Loads 

Daily 
Weight 
(tons)* 

NA    
 

  

Stone #1 and #2 (mix) Delivered   Larned & Sons 2 40 tons 

    

    

    

    

    

    
    

    

    

    

    

    
*On-Site scale for off-site shipment, delivery ticket for material received 

Equipment/Material Tracking Comments: 

 

NA 
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Visitors to Site 
 
 

Name Representing Entered Exclusion/CRZ Zone 

NA  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

Site Representatives  

Name Representing 

NA  

  

  

  

  

  

  

  

  

  

  

  

Project Schedule Comments 

 
NA 
 
 

Issues Pending 

 
 

Interaction with Public, Property Owners, Media, etc.  

 
 
NA 
 
 
 
 
 

Include (insert) figures with markups showing location of work and job progress 
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Site Photographs (Descriptions Below) 

 
  

 
CAMP station setup 
 

PES excavating behind retaining wall 

 

 
 

 

 

 
PES using a plate tamper to pack down stone 
 

PES pumping water out of working area while using a 
filtration sock 
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PES adding stone to the 1st course  

PES excavating the remainder of the 2nd section 

 
 
 
 

 
 
 

 

 
 

 
View of the first two sections 
 

PES packing down the new courses 



DAILY INSPECTION REPORT                                                            Page 6 of 8 
Report No. 06    C and F Plating - NYSDEC Site No. __401057____Date:  5/12/2020________ 
 

 

Comments 
 
 
 
NA 
 
 
 
 
 
 
 
 
 
 

Site Inspector(s):  Andrew Fishman Date: 5/12/2020 
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DAILY HEALTH CHECKLIST 
 

Is social distancing being practiced? Yes ☒ No ☐ 

Is the tail gate safety meeting held outdoors? Yes ☒ No ☐ 

Are remote/call in job meetings being held in lieu of meeting in person where possible? Yes ☒ No ☐ 

Were personal protective gloves, masks, and eye protection being used? Yes ☒ No ☐ 

Are sanitizing wipes, wash stations or spray available? Yes ☒ No ☐ 

Have any workers/visitors been excluded based on close contact with individuals diagnosed 
with COVID-19, have recently traveled to restricted areas or countries, or are symptomatic 
(fever, chills, cough/shortness of breath)? 

Yes ☐ No ☒ 

Comments:  
 
Employee’s temperature is being taken daily prior to beginning work. 

 
 

REMEDIAL ACTIVITIES AT PROPERTIES 
 

1. Have anyone at this location been tested and confirmed to have 
COVID-19? 

Yes ☐ No ☒ 

2. Is anyone at this location isolated or quarantined for COVID-19? 
 

Yes ☐ No ☒ 

3. Has anyone at this location had contact with anyone known to have 
COVID-19 in the past 14 days?  

 

Yes ☐ No ☒ 

4. Does anyone at this location have any symptoms of a respiratory 
infection (e.g., cough, sore throat, fever, or shortness of breath)? 

 

Yes ☐ No ☒ 

5. Does the Department and its contractors have your permission to enter 
the property at this time? 

 

Yes ☒ No ☐ 

If Yes to any of 1-4 above: 
 

 If it is not critical that service/entry be carried out immediately and can 
be postponed until the risk of COVID-19 is lower, or can be 
accomplished remotely/without entry, postpone or conduct service 
without entry. 

 If it is critical that service/entry be carried out immediately, advise 
occupants that as a precaution and for our own protection, project 
personnel will be donning appropriate PPE* (including respiratory 
protection) - and do so prior to entry. 

 

Yes ☐ No ☐ 

Comments:   NA 
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NUISANCE CHECKLIST 
 

Were there any community complaints related to work on this date? Yes ☐ No ☒ N/A☐ 

Were there any odors detected on this date? Yes ☐ No ☒ N/A☐ 

Was noise outside specification and/or above background on this date? Yes ☐ No ☒ N/A☐ 

Were vibration readings outside specification and/or above background on this 
date? 

Yes ☐ No ☒ N/A☐ 

Any visible dust observed beyond the work perimeter on this date? Yes ☐ No ☒ N/A☐ 

Any visible contrast (turbidity) beyond engineering controls observed on this date? Yes ☐ No ☒ N/A☐ 

Was turbidity checked at the Patroon Creek? AM ☐ PM ☐ N/A☒ 

Were any property owners NOT provided advance notice for work performed on this 
property on this date?  

Yes ☐ No ☒ N/A☐ 

Was the temporary fabric structure closed at the end of the day? Yes ☐ No ☐ N/A☒ 

Has Contractor failed to protect all foundations and structures adjacent to and 
adjoining the site which are affected by the excavations or other operations 
connected with performance of the Work?  

Yes ☐ No ☒ N/A☐ 

If yes, has Contractor been notified? Yes ☐ No ☐ N/A☒ 

Comments:   NA 
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NYSDEC 
Division of Environmental Remediation  

NYSDEC Contract No. 
D009812 

Superintendent: John Johnson 

NYSDEC PM: Brianna Scharf 

Consultant PM:  Justin King 

Consultant Site Inspectors: Andrew 
Fishman 

Site Location: Albany, New York   

Weather Conditions 
General Description Clear AM Clear PM 

Temperature 30’s AM 50’s PM 

Wind  5-10 mph AM 5-10 mph PM 

Health & Safety 
 If any box below is checked “Yes”, provide explanation under “Health & Safety Comments”. 

Were there any changes to the Health & Safety Plan?   *Yes   No  X NA     

Were there any exceedances of the perimeter air monitoring reported on this date? *Yes   No  X NA  

Were there any nuisance issues reported/observed on this date?   *Yes   No  X NA     

Health & Safety Comments 

No injuries or accidents to note.  Main concerns include: excavation/trenching hazards, working near water, and slips, trips 
and falls 
 

Summary of Work Performed Arrived at site: 7:30 Departed Site: 15:00 

Precision (PES) started the day by setting up CAMP stations and then pumped out the water that had infiltrated into a 
lower shoring elevation area overnight. PES then packed down the excavated soil pile to make room for more soil.  PES 
leveled and packed the 3rd course of the 1st section. Next, PES started excavating the 4th section of the geogrid retaining 
wall. When excavation was completed, PES began leveling and constructing the 4th section. Upon the end of the day, PES 
completed shoring in all four sections, all of which were 2 courses high. 
 
 
 
 
 
 
 

Equipment/Material Tracking 
If any box below is checked “Yes”, provide explanation under “Material Tracking Comments”. 

Were there any vehicles which did not display proper D.O.T numbers and placards? *Yes   No   X NA  

Were there any vehicles which were not tarped? * Yes  No    NA   X 

Were there any vehicles which were not decontaminated prior to exiting the work site? * Yes  No    NA   X 

Personnel and Equipment 

Individual Company  Trade Total Hours 

Abe Shipplee Precision Environmental Contractor 8 
Carl Graves Precision Environmental Contractor 8 

Andrew Fishman TRC Oversight 8 

John Johnson Precision Environmental Contractor 8 

Rick Earl Precision Environmental Contractor 8 

Mike Dudley Precision Environmental Contractor 8 
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Equipment Description Contractor/Vendor Quantity Used 

Excavator – John Deere 180G Precision Environmental 1 8 

Skidsteer – Bobcat 863 Precision Environmental 1 8 

Work Trailer Precision Environmental 1 8 

CAMP (MiniRAE 3000, Dustrak) Eco-Rental 2 8 

Survey equipment Precision Environmental 1 1 

Honda Plate Tamper Precision Environmental 1 4 
Briggs & Stratton Generator Precision Environmental 1 2 

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

Material Description 
Imported/
Delivered 

to Site 

Exported 
off Site 

Waste Profile 

(If Applicable) 

Source or Disposal 
Facility (If Applicable) 

Daily 
Loads 

Daily 
Weight 
(tons)* 

NA    
 

  

Stone #1 and #2 (mix) Delivered   Larned & Sons 1 20 tons 

    

    

    

    

    

    
    

    

    

    

    

    
*On-Site scale for off-site shipment, delivery ticket for material received 

Equipment/Material Tracking Comments: 

 

NA 
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Visitors to Site 
 
 

Name Representing Entered Exclusion/CRZ Zone 

NA  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

Site Representatives  

Name Representing 

NA  

  

  

  

  

  

  

  

  

  

  

  

Project Schedule Comments 

 
NA 
 
 

Issues Pending 

 
 

Interaction with Public, Property Owners, Media, etc.  

 
 
NA 
 
 
 
 
 

Include (insert) figures with markups showing location of work and job progress 
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Site Photographs (Descriptions Below) 

 
  

 
CAMP station setup 
 

PES packing down the excavated soil 

 

 
 

 

 

 
PES pumping water out of working area while using 
a filtration sock  

PES excavating for the next section 
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PES packing the stone in the 1st course  

PES laying the liner on top of the 1st course 

 
 
 
 

 
 
 
 

 
 

 

PES overlapping the liner 
 

View of retaining wall at end of day 

Comments 
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NA 
 
 
 
 
 
 
 
 
 
 

Site Inspector(s):  Andrew Fishman Date: 5/13/2020 
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DAILY HEALTH CHECKLIST 
 

Is social distancing being practiced? Yes ☒ No ☐ 

Is the tail gate safety meeting held outdoors? Yes ☒ No ☐ 

Are remote/call in job meetings being held in lieu of meeting in person where possible? Yes ☒ No ☐ 

Were personal protective gloves, masks, and eye protection being used? Yes ☒ No ☐ 

Are sanitizing wipes, wash stations or spray available? Yes ☒ No ☐ 

Have any workers/visitors been excluded based on close contact with individuals diagnosed 
with COVID-19, have recently traveled to restricted areas or countries, or are symptomatic 
(fever, chills, cough/shortness of breath)? 

Yes ☐ No ☒ 

Comments:  
 
Employee’s temperature is being taken daily prior to beginning work. 

 
 

REMEDIAL ACTIVITIES AT PROPERTIES 
 

1. Have anyone at this location been tested and confirmed to have 
COVID-19? 

Yes ☐ No ☒ 

2. Is anyone at this location isolated or quarantined for COVID-19? 
 

Yes ☐ No ☒ 

3. Has anyone at this location had contact with anyone known to have 
COVID-19 in the past 14 days?  

 

Yes ☐ No ☒ 

4. Does anyone at this location have any symptoms of a respiratory 
infection (e.g., cough, sore throat, fever, or shortness of breath)? 

 

Yes ☐ No ☒ 

5. Does the Department and its contractors have your permission to enter 
the property at this time? 

 

Yes ☒ No ☐ 

If Yes to any of 1-4 above: 
 

 If it is not critical that service/entry be carried out immediately and can 
be postponed until the risk of COVID-19 is lower, or can be 
accomplished remotely/without entry, postpone or conduct service 
without entry. 

 If it is critical that service/entry be carried out immediately, advise 
occupants that as a precaution and for our own protection, project 
personnel will be donning appropriate PPE* (including respiratory 
protection) - and do so prior to entry. 

 

Yes ☐ No ☐ 

Comments:   NA 
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NUISANCE CHECKLIST 
 

Were there any community complaints related to work on this date? Yes ☐ No ☒ N/A☐ 

Were there any odors detected on this date? Yes ☐ No ☒ N/A☐ 

Was noise outside specification and/or above background on this date? Yes ☐ No ☒ N/A☐ 

Were vibration readings outside specification and/or above background on this 
date? 

Yes ☐ No ☒ N/A☐ 

Any visible dust observed beyond the work perimeter on this date? Yes ☐ No ☒ N/A☐ 

Any visible contrast (turbidity) beyond engineering controls observed on this date? Yes ☐ No ☒ N/A☐ 

Was turbidity checked at the Patroon Creek? AM ☐ PM ☐ N/A☒ 

Were any property owners NOT provided advance notice for work performed on this 
property on this date?  

Yes ☐ No ☒ N/A☐ 

Was the temporary fabric structure closed at the end of the day? Yes ☐ No ☐ N/A☒ 

Has Contractor failed to protect all foundations and structures adjacent to and 
adjoining the site which are affected by the excavations or other operations 
connected with performance of the Work?  

Yes ☐ No ☒ N/A☐ 

If yes, has Contractor been notified? Yes ☐ No ☐ N/A☒ 

Comments:   NA 
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NYSDEC 
Division of Environmental Remediation  

NYSDEC Contract No. 
D009812 

Superintendent: John Johnson 

NYSDEC PM: Brianna Scharf 

Consultant PM:  Justin King 

Consultant Site Inspectors: Andrew 
Fishman 

Site Location: Albany, New York   

Weather Conditions 
General Description Clear AM Clear PM 

Temperature 40’s AM 50’s PM 

Wind  5-10 mph AM 5-10 mph PM 

Health & Safety 
 If any box below is checked “Yes”, provide explanation under “Health & Safety Comments”. 

Were there any changes to the Health & Safety Plan?   *Yes   No  X NA     

Were there any exceedances of the perimeter air monitoring reported on this date? *Yes   No  X NA  

Were there any nuisance issues reported/observed on this date?   *Yes   No  X NA     

Health & Safety Comments 

No injuries or accidents to note.  Main concerns include: excavation/trenching hazards, working near water, and slips, trips 
and falls 
 

Summary of Work Performed Arrived at site: 7:30 Departed Site: 15:00 

Precision (PES) started the day by setting up CAMP stations and then pumped out the water that had infiltrated into a 
lower shoring elevation area overnight. While PES was preparing equipment and organizing the site, TRC discussed PES 
requested field adjustments. The adjustment was to abut the southeast end of the geogrid retaining wall follow to an 
existing and recently discovered brick foundation instead of soil. TRC determined that the change did not affect the 
integrity of the geogrid retaining wall. Following the determination, PES began constructing the last southeast section of 
geogrid retaining wall.  
 
 
 
 
 
 
 

Equipment/Material Tracking 
If any box below is checked “Yes”, provide explanation under “Material Tracking Comments”. 

Were there any vehicles which did not display proper D.O.T numbers and placards? *Yes   No   X NA  

Were there any vehicles which were not tarped? * Yes  No    NA   X 

Were there any vehicles which were not decontaminated prior to exiting the work site? * Yes  No    NA   X 

Personnel and Equipment 

Individual Company  Trade Total Hours 

Abe Shipplee Precision Environmental Contractor 8 

Carl Graves Precision Environmental Contractor 8 

Andrew Fishman TRC Oversight 8 

John Johnson Precision Environmental Contractor 6 
Brian Neumann Precision Environmental Contractor 0.5 

    

    

    

    

    
    

    

    

    

    

    
    

    

    



DAILY INSPECTION REPORT                                                            Page 2 of 8 
Report No. 08    C and F Plating - NYSDEC Site No. __401057____Date:  5/14/2020________ 
 

 

Equipment Description Contractor/Vendor Quantity Used 

Excavator – John Deere 180G Precision Environmental 1 8 

Skidsteer – Bobcat 863 Precision Environmental 1 8 

Work Trailer Precision Environmental 1 8 

CAMP (MiniRAE 3000, Dustrak) Eco-Rental 2 8 

Survey equipment Precision Environmental 1 0 

Honda Plate Tamper Precision Environmental 1 0 
Briggs & Stratton Generator Precision Environmental 1 2 

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

Material Description 
Imported/
Delivered 

to Site 

Exported 
off Site 

Waste Profile 

(If Applicable) 

Source or Disposal 
Facility (If Applicable) 

Daily 
Loads 

Daily 
Weight 
(tons)* 

NA    
 

  

       

    

    

    

    

    

    
    

    

    

    

    

    
*On-Site scale for off-site shipment, delivery ticket for material received 

Equipment/Material Tracking Comments: 

 

NA 
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Visitors to Site 
 
 

Name Representing Entered Exclusion/CRZ Zone 

NA  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

Site Representatives  

Name Representing 

NA  

  

  

  

  

  

  

  

  

  

  

  

Project Schedule Comments 

 
NA 
 
 

Issues Pending 

The new geogrid retaining wall is set back 12 inches because of the old retaining walls footer. This causes the 
abutment between the new retaining wall and old retaining wall to have a gap. This gap will need to be filled 
with a concrete block or another engineered structure. TRC determined that this is not a design change and 
PES will come up with a proposal. The proposal will be sent to the NYSDEC and TRC for review/approval. 
 

Interaction with Public, Property Owners, Media, etc.  

 
 
NA 
 
 
 
 
 

Include (insert) figures with markups showing location of work and job progress 
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Site Photographs (Descriptions Below) 

 
  

 
CAMP station setup 
 

PES pumping water out of working area while using a 
filtration sock 

 

 

 

 

 
PES moving stone  

PES cleaning up stone pile area 
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PES changing the filtration sock  

PES adjusting the corner metal cage 

 
 
 

 
 

 
 
 
 

 
 

 

PES installing the corner metal cage 
 

View of retaining wall at end of day 
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Comments 
 
 
 
NA 
 
 
 
 
 
 
 
 
 
 

Site Inspector(s):  Andrew Fishman Date: 5/14/2020 
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DAILY HEALTH CHECKLIST 
 

Is social distancing being practiced? Yes ☒ No ☐ 

Is the tail gate safety meeting held outdoors? Yes ☒ No ☐ 

Are remote/call in job meetings being held in lieu of meeting in person where possible? Yes ☒ No ☐ 

Were personal protective gloves, masks, and eye protection being used? Yes ☒ No ☐ 

Are sanitizing wipes, wash stations or spray available? Yes ☒ No ☐ 

Have any workers/visitors been excluded based on close contact with individuals diagnosed 
with COVID-19, have recently traveled to restricted areas or countries, or are symptomatic 
(fever, chills, cough/shortness of breath)? 

Yes ☐ No ☒ 

Comments:  
 
Employee’s temperature is being taken daily prior to beginning work. 

 
 

REMEDIAL ACTIVITIES AT PROPERTIES 
 

1. Have anyone at this location been tested and confirmed to have 
COVID-19? 

Yes ☐ No ☒ 

2. Is anyone at this location isolated or quarantined for COVID-19? 
 

Yes ☐ No ☒ 

3. Has anyone at this location had contact with anyone known to have 
COVID-19 in the past 14 days?  

 

Yes ☐ No ☒ 

4. Does anyone at this location have any symptoms of a respiratory 
infection (e.g., cough, sore throat, fever, or shortness of breath)? 

 

Yes ☐ No ☒ 

5. Does the Department and its contractors have your permission to enter 
the property at this time? 

 

Yes ☒ No ☐ 

If Yes to any of 1-4 above: 
 

 If it is not critical that service/entry be carried out immediately and can 
be postponed until the risk of COVID-19 is lower, or can be 
accomplished remotely/without entry, postpone or conduct service 
without entry. 

 If it is critical that service/entry be carried out immediately, advise 
occupants that as a precaution and for our own protection, project 
personnel will be donning appropriate PPE* (including respiratory 
protection) - and do so prior to entry. 

 

Yes ☐ No ☐ 

Comments:   NA 
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NUISANCE CHECKLIST 
 

Were there any community complaints related to work on this date? Yes ☐ No ☒ N/A☐ 

Were there any odors detected on this date? Yes ☐ No ☒ N/A☐ 

Was noise outside specification and/or above background on this date? Yes ☐ No ☒ N/A☐ 

Were vibration readings outside specification and/or above background on this 
date? 

Yes ☐ No ☒ N/A☐ 

Any visible dust observed beyond the work perimeter on this date? Yes ☐ No ☒ N/A☐ 

Any visible contrast (turbidity) beyond engineering controls observed on this date? Yes ☐ No ☒ N/A☐ 

Was turbidity checked at the Patroon Creek? AM ☐ PM ☐ N/A☒ 

Were any property owners NOT provided advance notice for work performed on this 
property on this date?  

Yes ☐ No ☒ N/A☐ 

Was the temporary fabric structure closed at the end of the day? Yes ☐ No ☐ N/A☒ 

Has Contractor failed to protect all foundations and structures adjacent to and 
adjoining the site which are affected by the excavations or other operations 
connected with performance of the Work?  

Yes ☐ No ☒ N/A☐ 

If yes, has Contractor been notified? Yes ☐ No ☐ N/A☒ 

Comments:   NA 
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NYSDEC 
Division of Environmental Remediation  

NYSDEC Contract No. 
D009812 

Superintendent: John Johnson 

NYSDEC PM: Brianna Scharf 

Consultant PM:  Justin King 

Consultant Site Inspectors: Andrew 
Fishman 

Site Location: Albany, New York   

Weather Conditions 
General Description Clear AM Clear PM 

Temperature 50’s AM 70’s PM 

Wind  5-10 mph AM 5-10 mph PM 

Health & Safety 
 If any box below is checked “Yes”, provide explanation under “Health & Safety Comments”. 

Were there any changes to the Health & Safety Plan?   *Yes   No  X NA     

Were there any exceedances of the perimeter air monitoring reported on this date? *Yes   No  X NA  

Were there any nuisance issues reported/observed on this date?   *Yes   No  X NA     

Health & Safety Comments 

No injuries or accidents to note.  Main concerns include: excavation/trenching hazards, working near water, and slips, trips 
and falls 
 

Summary of Work Performed Arrived at site: 7:30 Departed Site: 14:30 

Precision (PES) started the day by setting up CAMP stations and then pumped out the water that had infiltrated into a 
lower shoring elevation area overnight. PES then constructed the last section of metal cage and set it along the existing 
southeast brick wall. PES constructed the 1st course and then the 2nd course on the last section. Upon leaving for the day, 
PES removed the super sacks from the Patroon Creek and closed off the site. 
 
 
 
 
 
 
 

Equipment/Material Tracking 
If any box below is checked “Yes”, provide explanation under “Material Tracking Comments”. 

Were there any vehicles which did not display proper D.O.T numbers and placards? *Yes   No   X NA  

Were there any vehicles which were not tarped? * Yes  No    NA   X 

Were there any vehicles which were not decontaminated prior to exiting the work site? * Yes  No    NA   X 

Personnel and Equipment 

Individual Company  Trade Total Hours 

Abe Shipplee Precision Environmental Contractor 8 

Carl Graves Precision Environmental Contractor 8 

Andrew Fishman TRC Oversight 8 

Brian Neumann Precision Environmental Contractor 0.5 
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Equipment Description Contractor/Vendor Quantity Used 

Excavator – John Deere 180G Precision Environmental 1 8 

Skidsteer – Bobcat 863 Precision Environmental 1 8 

Work Trailer Precision Environmental 1 8 

CAMP (MiniRAE 3000, Dustrak) Eco-Rental 2 8 

Survey equipment Precision Environmental 1 0 

Honda Plate Tamper Precision Environmental 1 2 
Briggs & Stratton Generator Precision Environmental 1 1 

Filter Technology Sock Filter System Precision Environmental 1 1 

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

Material Description 
Imported/
Delivered 

to Site 

Exported 
off Site 

Waste Profile 

(If Applicable) 

Source or Disposal 
Facility (If Applicable) 

Daily 
Loads 

Daily 
Weight 
(tons)* 

NA    
 

  

       

    

    

    

    

    

    
    

    

    

    

    

    
*On-Site scale for off-site shipment, delivery ticket for material received 

Equipment/Material Tracking Comments: 

 

NA 
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Visitors to Site 
 
 

Name Representing Entered Exclusion/CRZ Zone 

NA  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

Site Representatives  

Name Representing 

NA  

  

  

  

  

  

  

  

  

  

  

  

Project Schedule Comments 

 
NA 
 
 

Issues Pending 

The new geogrid retaining wall is set back 12 inches in the southeast corner because of the old retaining walls 
footer. This causes the abutment between the new retaining wall and old retaining wall to have a gap. This 
gap will need to be filled with a concrete block or another engineered structure. TRC determined that this is 
not a design change and PES will come up with a proposal. The proposal will be sent to the NYSDEC and 
TRC for review/approval. 
 

Interaction with Public, Property Owners, Media, etc.  

 
 
NA 
 
 
 
 
 

Include (insert) figures with markups showing location of work and job progress 
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Site Photographs (Descriptions Below) 

 
  

 
CAMP station setup 
 

PES pumping water out of working area while using a 
filtration sock 

 

 

 

 

 
PES constructing the 1st course to the last section of 
retaining wall  

PES leveling the 1st course 
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PES laying down the metal cage for the 2nd course  

PES packing down the 2nd course 

 

 

 
 

 

PES removing the super sacks from the Patroon 
Creek 
 

View of retaining wall at end of day 
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Comments 
 
 
 
NA 
 
 
 
 
 
 
 
 
 
 

Site Inspector(s):  Andrew Fishman Date: 5/15/2020 
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DAILY HEALTH CHECKLIST 
 

Is social distancing being practiced? Yes ☒ No ☐ 

Is the tail gate safety meeting held outdoors? Yes ☒ No ☐ 

Are remote/call in job meetings being held in lieu of meeting in person where possible? Yes ☒ No ☐ 

Were personal protective gloves, masks, and eye protection being used? Yes ☒ No ☐ 

Are sanitizing wipes, wash stations or spray available? Yes ☒ No ☐ 

Have any workers/visitors been excluded based on close contact with individuals diagnosed 
with COVID-19, have recently traveled to restricted areas or countries, or are symptomatic 
(fever, chills, cough/shortness of breath)? 

Yes ☐ No ☒ 

Comments:  
 
Employee’s temperature is being taken daily prior to beginning work. 

 
 

REMEDIAL ACTIVITIES AT PROPERTIES 
 

1. Have anyone at this location been tested and confirmed to have 
COVID-19? 

Yes ☐ No ☒ 

2. Is anyone at this location isolated or quarantined for COVID-19? 
 

Yes ☐ No ☒ 

3. Has anyone at this location had contact with anyone known to have 
COVID-19 in the past 14 days?  

 

Yes ☐ No ☒ 

4. Does anyone at this location have any symptoms of a respiratory 
infection (e.g., cough, sore throat, fever, or shortness of breath)? 

 

Yes ☐ No ☒ 

5. Does the Department and its contractors have your permission to enter 
the property at this time? 

 

Yes ☒ No ☐ 

If Yes to any of 1-4 above: 
 

 If it is not critical that service/entry be carried out immediately and can 
be postponed until the risk of COVID-19 is lower, or can be 
accomplished remotely/without entry, postpone or conduct service 
without entry. 

 If it is critical that service/entry be carried out immediately, advise 
occupants that as a precaution and for our own protection, project 
personnel will be donning appropriate PPE* (including respiratory 
protection) - and do so prior to entry. 

 

Yes ☐ No ☐ 

Comments:   NA 
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NUISANCE CHECKLIST 
 

Were there any community complaints related to work on this date? Yes ☐ No ☒ N/A☐ 

Were there any odors detected on this date? Yes ☐ No ☒ N/A☐ 

Was noise outside specification and/or above background on this date? Yes ☐ No ☒ N/A☐ 

Were vibration readings outside specification and/or above background on this 
date? 

Yes ☐ No ☒ N/A☐ 

Any visible dust observed beyond the work perimeter on this date? Yes ☐ No ☒ N/A☐ 

Any visible contrast (turbidity) beyond engineering controls observed on this date? Yes ☐ No ☒ N/A☐ 

Was turbidity checked at the Patroon Creek? AM ☐ PM ☐ N/A☒ 

Were any property owners NOT provided advance notice for work performed on this 
property on this date?  

Yes ☐ No ☒ N/A☐ 

Was the temporary fabric structure closed at the end of the day? Yes ☐ No ☐ N/A☒ 

Has Contractor failed to protect all foundations and structures adjacent to and 
adjoining the site which are affected by the excavations or other operations 
connected with performance of the Work?  

Yes ☐ No ☒ N/A☐ 

If yes, has Contractor been notified? Yes ☐ No ☐ N/A☒ 

Comments:   NA 
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NYSDEC 
Division of Environmental Remediation  

NYSDEC Contract No. 
D009812 

Superintendent: John Johnson 

NYSDEC PM: Brianna Scharf 

Consultant PM:  Justin King 

Consultant Site Inspectors: Justin 
King 

Site Location: Albany, New York   

Weather Conditions 
General Description Rain AM Overcast PM 

Temperature 50’s AM 70’s PM 

Wind  5-10 mph AM 5-10 mph PM 

Health & Safety 
 If any box below is checked “Yes”, provide explanation under “Health & Safety Comments”. 

Were there any changes to the Health & Safety Plan?   *Yes   No  X NA     

Were there any exceedances of the perimeter air monitoring reported on this date? *Yes   No  X NA  

Were there any nuisance issues reported/observed on this date?   *Yes   No  X NA     

Health & Safety Comments 

No injuries or accidents to note.  Main concerns include: excavation/trenching hazards, working near water, and slips, trips 
and falls 
 

Summary of Work Performed Arrived at site: 7:30 Departed Site: 15:00 

Precision (PES) started the day by setting up 2 CAMP stations. PES spends most of the day saw cutting the 1st tier of the 
concrete retaining wall. PES ends the day by laying the 3rd course metal baskets along the entire length of geogrid wall. 
PES puts up high visibility snow fence before leaving for the day. 
 
 
 
 
 
 
 

Equipment/Material Tracking 
If any box below is checked “Yes”, provide explanation under “Material Tracking Comments”. 

Were there any vehicles which did not display proper D.O.T numbers and placards? *Yes   No   X NA  

Were there any vehicles which were not tarped? * Yes  No    NA   X 

Were there any vehicles which were not decontaminated prior to exiting the work site? * Yes  No    NA   X 

Personnel and Equipment 

Individual Company  Trade Total Hours 

Abe Shipplee Precision Environmental Contractor 8 

Carl Graves Precision Environmental Contractor 4 
Andrew Fishman TRC Oversight 8 

Brian Neumann Precision Environmental Contractor 0.5 

Rick Earl Precision Environmental Contractor 8 

Mike Dudely Precision Environmental Contractor 8 
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Equipment Description Contractor/Vendor Quantity Used 

Excavator – John Deere 180G Precision Environmental 1 2 

Skidsteer – Bobcat 863 Precision Environmental 1 0 

Work Trailer Precision Environmental 1 8 

CAMP (MiniRAE 3000, Dustrak) Eco-Rental 2 8 

Survey equipment Precision Environmental 1 0 

Honda Plate Tamper Precision Environmental 1 0 
Briggs & Stratton Generator Precision Environmental 1 1 

Filter Technology Sock Filter System Precision Environmental 1 0 

Ingersoll Rand Air Compressor Precision Environmental 1 0 

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

Material Description 
Imported/
Delivered 

to Site 

Exported 
off Site 

Waste Profile 

(If Applicable) 

Source or Disposal 
Facility (If Applicable) 

Daily 
Loads 

Daily 
Weight 
(tons)* 

NA    
 

  

       

    

    

    

    

    

    
    

    

    

    

    

    
*On-Site scale for off-site shipment, delivery ticket for material received 

Equipment/Material Tracking Comments: 

 

NA 
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Visitors to Site 
 
 

Name Representing Entered Exclusion/CRZ Zone 

NA  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

Site Representatives  

Name Representing 

NA  

  

  

  

  

  

  

  

  

  

  

  

Project Schedule Comments 

 
NA 
 
 

Issues Pending 

The new geogrid retaining wall is set back 12 inches in the southeast corner because of the old retaining walls 
footer. This causes the abutment between the new retaining wall and old retaining wall to have a gap. This 
gap will need to be filled with a concrete block or another engineered structure. TRC determined that this is 
not a design change and PES will come up with a proposal. The proposal will be sent to the NYSDEC and 
TRC for review/approval. 
 

Interaction with Public, Property Owners, Media, etc.  

 
 
NA 
 
 
 
 
 

Include (insert) figures with markups showing location of work and job progress 



DAILY INSPECTION REPORT                                                            Page 4 of 8 
Report No. 10    C and F Plating - NYSDEC Site No. __401057____Date:  5/18/2020________ 
 

 

Site Photographs (Descriptions Below) 

 
  

 
CAMP station setup 
 

Excavated soil pile covered with poly-ethylene 
sheeting 

  
 

 
View of geogrid retaining wall upon the start of the 
work day  

PES saw cutting the concrete retaining wall 
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Concrete retaining wall cut into sections  

PES cutting concrete retaining wall and laying metal 
baskets 

  

View of work area at end of day 
 

Gap between geogrid retaining wall and southeast 
brick wall. See “Issues Pending” above. 

Comments 
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NA 
 
 
 
 
 
 
 
 
 
 

Site Inspector(s):  Andrew Fishman Date: 5/15/2020 
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DAILY HEALTH CHECKLIST 
 

Is social distancing being practiced? Yes ☒ No ☐ 

Is the tail gate safety meeting held outdoors? Yes ☒ No ☐ 

Are remote/call in job meetings being held in lieu of meeting in person where possible? Yes ☒ No ☐ 

Were personal protective gloves, masks, and eye protection being used? Yes ☒ No ☐ 

Are sanitizing wipes, wash stations or spray available? Yes ☒ No ☐ 

Have any workers/visitors been excluded based on close contact with individuals diagnosed 
with COVID-19, have recently traveled to restricted areas or countries, or are symptomatic 
(fever, chills, cough/shortness of breath)? 

Yes ☐ No ☒ 

Comments:  
 
Employee’s temperature is being taken daily prior to beginning work. 

 
 

REMEDIAL ACTIVITIES AT PROPERTIES 
 

1. Have anyone at this location been tested and confirmed to have 
COVID-19? 

Yes ☐ No ☒ 

2. Is anyone at this location isolated or quarantined for COVID-19? 
 

Yes ☐ No ☒ 

3. Has anyone at this location had contact with anyone known to have 
COVID-19 in the past 14 days?  

 

Yes ☐ No ☒ 

4. Does anyone at this location have any symptoms of a respiratory 
infection (e.g., cough, sore throat, fever, or shortness of breath)? 

 

Yes ☐ No ☒ 

5. Does the Department and its contractors have your permission to enter 
the property at this time? 

 

Yes ☒ No ☐ 

If Yes to any of 1-4 above: 
 

 If it is not critical that service/entry be carried out immediately and can 
be postponed until the risk of COVID-19 is lower, or can be 
accomplished remotely/without entry, postpone or conduct service 
without entry. 

 If it is critical that service/entry be carried out immediately, advise 
occupants that as a precaution and for our own protection, project 
personnel will be donning appropriate PPE* (including respiratory 
protection) - and do so prior to entry. 

 

Yes ☐ No ☐ 

Comments:   NA 
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NUISANCE CHECKLIST 
 

Were there any community complaints related to work on this date? Yes ☐ No ☒ N/A☐ 

Were there any odors detected on this date? Yes ☐ No ☒ N/A☐ 

Was noise outside specification and/or above background on this date? Yes ☐ No ☒ N/A☐ 

Were vibration readings outside specification and/or above background on this 
date? 

Yes ☐ No ☒ N/A☐ 

Any visible dust observed beyond the work perimeter on this date? Yes ☐ No ☒ N/A☐ 

Any visible contrast (turbidity) beyond engineering controls observed on this date? Yes ☐ No ☒ N/A☐ 

Was turbidity checked at the Patroon Creek? AM ☐ PM ☐ N/A☒ 

Were any property owners NOT provided advance notice for work performed on this 
property on this date?  

Yes ☐ No ☒ N/A☐ 

Was the temporary fabric structure closed at the end of the day? Yes ☐ No ☐ N/A☒ 

Has Contractor failed to protect all foundations and structures adjacent to and 
adjoining the site which are affected by the excavations or other operations 
connected with performance of the Work?  

Yes ☐ No ☒ N/A☐ 

If yes, has Contractor been notified? Yes ☐ No ☐ N/A☒ 

Comments:   NA 
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NYSDEC 
Division of Environmental Remediation  

NYSDEC Contract No. 
D009812 

Superintendent: John Johnson 

NYSDEC PM: Brianna Scharf 

Consultant PM:  Justin King 

Consultant Site Inspectors: Andrew 
Fishman 

Site Location: Albany, New York   

Weather Conditions 
General Description Clear AM Clear PM 

Temperature 60’s AM 70’s PM 

Wind  5-10 mph AM 5-10 mph PM 

Health & Safety 
 If any box below is checked “Yes”, provide explanation under “Health & Safety Comments”. 

Were there any changes to the Health & Safety Plan?   *Yes   No  X NA     

Were there any exceedances of the perimeter air monitoring reported on this date? *Yes   No  X NA  

Were there any nuisance issues reported/observed on this date?   *Yes   No  X NA     

Health & Safety Comments 

No injuries or accidents to note.  Main concerns include: excavation/trenching hazards, working near water, and slips, trips 
and falls 
 

Summary of Work Performed Arrived at site: 7:30 Departed Site: 15:00 

Precision (PES) started the day by setting up CAMP stations then assembled the metal baskets for the 3rd course. PES 
then constructed the 3rd course of the retaining wall. Once the 3rd course was constructed, PES removed part of the old 
retaining wall. Finally, PES began assembling the metal baskets for the 4th and final course of retaining wall. 
 
 
 
 
 
 
 

Equipment/Material Tracking 
If any box below is checked “Yes”, provide explanation under “Material Tracking Comments”. 

Were there any vehicles which did not display proper D.O.T numbers and placards? *Yes   No   X NA  

Were there any vehicles which were not tarped? * Yes  No    NA   X 

Were there any vehicles which were not decontaminated prior to exiting the work site? * Yes  No    NA   X 

Personnel and Equipment 

Individual Company  Trade Total Hours 

Abe Shipplee Precision Environmental Contractor 8 

Carl Graves Precision Environmental Contractor 8 
Andrew Fishman TRC Oversight 8 

Brian Neumann Precision Environmental Contractor 0.5 

Rick Earl Precision Environmental Contractor 8 

Bill Hennessey Precision Environmental Contractor 0.5 
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Equipment Description Contractor/Vendor Quantity Used 

Excavator – John Deere 180G Precision Environmental 1 8 

Skidsteer – Bobcat 863 Precision Environmental 1 1 

Work Trailer Precision Environmental 1 8 

CAMP (MiniRAE 3000, Dustrak) Eco-Rental 2 8 

Survey equipment Precision Environmental 1 0 

Honda Plate Tamper Precision Environmental 1 2 
Briggs & Stratton Generator Precision Environmental 1 0 

Filter Technology Sock Filter System Precision Environmental 1 0 

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

Material Description 
Imported/
Delivered 

to Site 

Exported 
off Site 

Waste Profile 

(If Applicable) 

Source or Disposal 
Facility (If Applicable) 

Daily 
Loads 

Daily 
Weight 
(tons)* 

NA    
 

  

       

    

    

    

    

    

    
    

    

    

    

    

    
*On-Site scale for off-site shipment, delivery ticket for material received 

Equipment/Material Tracking Comments: 

 

NA 
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Visitors to Site 
 
 

Name Representing Entered Exclusion/CRZ Zone 

NA  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

Site Representatives  

Name Representing 

NA  

  

  

  

  

  

  

  

  

  

  

  

Project Schedule Comments 

 
NA 
 
 

Issues Pending 

 

Interaction with Public, Property Owners, Media, etc.  

 
 
NA 
 
 
 
 
 

Include (insert) figures with markups showing location of work and job progress 
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Site Photographs (Descriptions Below) 

 
  

 
CAMP station setup 
 

PES assembling the metal baskets for 3rd course 

 

 

 

 

 
PES leveling the corner of the metal basket 

PES leveling the 3rd course 
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PES packing the 2nd course  

PES adding stone to the 3rd course 

 

 

 

 

PES constructing the 3rd course 
 
 

PES removing a piece of the old retaining wall 
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Comments 
 
 
 
NA 
 
 
 
 
 
 
 
 
 
 

Site Inspector(s):  Andrew Fishman Date: 5/19/2020 
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DAILY HEALTH CHECKLIST 
 

Is social distancing being practiced? Yes ☒ No ☐ 

Is the tail gate safety meeting held outdoors? Yes ☒ No ☐ 

Are remote/call in job meetings being held in lieu of meeting in person where possible? Yes ☒ No ☐ 

Were personal protective gloves, masks, and eye protection being used? Yes ☒ No ☐ 

Are sanitizing wipes, wash stations or spray available? Yes ☒ No ☐ 

Have any workers/visitors been excluded based on close contact with individuals diagnosed 
with COVID-19, have recently traveled to restricted areas or countries, or are symptomatic 
(fever, chills, cough/shortness of breath)? 

Yes ☐ No ☒ 

Comments:  
 
Employee’s temperature is being taken daily prior to beginning work. 

 
 

REMEDIAL ACTIVITIES AT PROPERTIES 
 

1. Have anyone at this location been tested and confirmed to have 
COVID-19? 

Yes ☐ No ☒ 

2. Is anyone at this location isolated or quarantined for COVID-19? 
 

Yes ☐ No ☒ 

3. Has anyone at this location had contact with anyone known to have 
COVID-19 in the past 14 days?  

 

Yes ☐ No ☒ 

4. Does anyone at this location have any symptoms of a respiratory 
infection (e.g., cough, sore throat, fever, or shortness of breath)? 

 

Yes ☐ No ☒ 

5. Does the Department and its contractors have your permission to enter 
the property at this time? 

 

Yes ☒ No ☐ 

If Yes to any of 1-4 above: 
 

 If it is not critical that service/entry be carried out immediately and can 
be postponed until the risk of COVID-19 is lower, or can be 
accomplished remotely/without entry, postpone or conduct service 
without entry. 

 If it is critical that service/entry be carried out immediately, advise 
occupants that as a precaution and for our own protection, project 
personnel will be donning appropriate PPE* (including respiratory 
protection) - and do so prior to entry. 

 

Yes ☐ No ☐ 

Comments:   NA 
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NUISANCE CHECKLIST 
 

Were there any community complaints related to work on this date? Yes ☐ No ☒ N/A☐ 

Were there any odors detected on this date? Yes ☐ No ☒ N/A☐ 

Was noise outside specification and/or above background on this date? Yes ☐ No ☒ N/A☐ 

Were vibration readings outside specification and/or above background on this 
date? 

Yes ☐ No ☒ N/A☐ 

Any visible dust observed beyond the work perimeter on this date? Yes ☐ No ☒ N/A☐ 

Any visible contrast (turbidity) beyond engineering controls observed on this date? Yes ☐ No ☒ N/A☐ 

Was turbidity checked at the Patroon Creek? AM ☐ PM ☐ N/A☒ 

Were any property owners NOT provided advance notice for work performed on this 
property on this date?  

Yes ☐ No ☒ N/A☐ 

Was the temporary fabric structure closed at the end of the day? Yes ☐ No ☐ N/A☒ 

Has Contractor failed to protect all foundations and structures adjacent to and 
adjoining the site which are affected by the excavations or other operations 
connected with performance of the Work?  

Yes ☐ No ☒ N/A☐ 

If yes, has Contractor been notified? Yes ☐ No ☐ N/A☒ 

Comments:   NA 
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NYSDEC 
Division of Environmental Remediation  

NYSDEC Contract No. 
D009812 

Superintendent: John Johnson 

NYSDEC PM: Brianna Scharf 

Consultant PM:  Justin King 

Consultant Site Inspectors: Andrew 
Fishman 

Site Location: Albany, New York   

Weather Conditions 
General Description Clear AM Clear PM 

Temperature 60’s AM 70’s PM 

Wind  0-5 mph AM 0-5 mph PM 

Health & Safety 
 If any box below is checked “Yes”, provide explanation under “Health & Safety Comments”. 

Were there any changes to the Health & Safety Plan?   *Yes   No  X NA     

Were there any exceedances of the perimeter air monitoring reported on this date? *Yes   No  X NA  

Were there any nuisance issues reported/observed on this date?   *Yes   No  X NA     

Health & Safety Comments 

No injuries or accidents to note.  Main concerns include: excavation/trenching hazards, working near water, and slips, trips 
and falls 
 

Summary of Work Performed Arrived at site: 7:30 Departed Site: 15:00 

Precision (PES) started the day by setting up CAMP stations. During the day, PES assembled the 4th course metal 
baskets and continued constructing the retaining wall. PES to continue construction of the 4th course tomorrow in addition 
to filling in the south-east corner with mixed #1 and #2 stone.  
 
 
 
 
 
 
 

Equipment/Material Tracking 
If any box below is checked “Yes”, provide explanation under “Material Tracking Comments”. 

Were there any vehicles which did not display proper D.O.T numbers and placards? *Yes   No   X NA  

Were there any vehicles which were not tarped? * Yes  No    NA   X 

Were there any vehicles which were not decontaminated prior to exiting the work site? * Yes  No    NA   X 

Personnel and Equipment 

Individual Company  Trade Total Hours 

Rick Earl Precision Environmental Contractor 8 

Carl Graves Precision Environmental Contractor 8 
Andrew Fishman TRC Oversight 8 

Brian Neumann Precision Environmental Contractor 0.5 
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Equipment Description Contractor/Vendor Quantity Used 

Excavator – John Deere 180G Precision Environmental 1 8 

Skidsteer – Bobcat 863 Precision Environmental 1 1 

Work Trailer Precision Environmental 1 8 

CAMP (MiniRAE 3000, Dustrak) Eco-Rental 2 8 

Survey equipment Precision Environmental 1 0 

Honda Plate Tamper Precision Environmental 1 2 
Briggs & Stratton Generator Precision Environmental 1 0 

Filter Technology Sock Filter System Precision Environmental 1 0 

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

Material Description 
Imported/
Delivered 

to Site 

Exported 
off Site 

Waste Profile 

(If Applicable) 

Source or Disposal 
Facility (If Applicable) 

Daily 
Loads 

Daily 
Weight 
(tons)* 

NA    
 

  

       

    

    

    

    

    

    
    

    

    

    

    

    
*On-Site scale for off-site shipment, delivery ticket for material received 

Equipment/Material Tracking Comments: 

 

NA 
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Visitors to Site 
 
 

Name Representing Entered Exclusion/CRZ Zone 

NA  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

Site Representatives  

Name Representing 

NA  

  

  

  

  

  

  

  

  

  

  

  

Project Schedule Comments 

 
NA 
 
 

Issues Pending 

 

Interaction with Public, Property Owners, Media, etc.  

 
 
NA 
 
 
 
 
 

Include (insert) figures with markups showing location of work and job progress 
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Site Photographs (Descriptions Below) 

 
  

 
CAMP station setup 
 

PES attaching the netting for 4th course 

 

 

 

 

 
PES adding stone to the 4th course 

Larned and Sons dump truck unloading stone 
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PES loading the dump truck with leftover sand  

PES leveling the 4th course 

 

 

 

 

PES compacting the 4th course with the plate tamper 
 

Overview of retaining wall at end of day 

Comments 
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NA 
 
 
 
 
 
 
 
 
 
 

Site Inspector(s):  Andrew Fishman Date: 5/20/2020 
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DAILY HEALTH CHECKLIST 
 

Is social distancing being practiced? Yes ☒ No ☐ 

Is the tail gate safety meeting held outdoors? Yes ☒ No ☐ 

Are remote/call in job meetings being held in lieu of meeting in person where possible? Yes ☒ No ☐ 

Were personal protective gloves, masks, and eye protection being used? Yes ☒ No ☐ 

Are sanitizing wipes, wash stations or spray available? Yes ☒ No ☐ 

Have any workers/visitors been excluded based on close contact with individuals diagnosed 
with COVID-19, have recently traveled to restricted areas or countries, or are symptomatic 
(fever, chills, cough/shortness of breath)? 

Yes ☐ No ☒ 

Comments:  
 
Employee’s temperature is being taken daily prior to beginning work. 

 
 

REMEDIAL ACTIVITIES AT PROPERTIES 
 

1. Have anyone at this location been tested and confirmed to have 
COVID-19? 

Yes ☐ No ☒ 

2. Is anyone at this location isolated or quarantined for COVID-19? 
 

Yes ☐ No ☒ 

3. Has anyone at this location had contact with anyone known to have 
COVID-19 in the past 14 days?  

 

Yes ☐ No ☒ 

4. Does anyone at this location have any symptoms of a respiratory 
infection (e.g., cough, sore throat, fever, or shortness of breath)? 

 

Yes ☐ No ☒ 

5. Does the Department and its contractors have your permission to enter 
the property at this time? 

 

Yes ☒ No ☐ 

If Yes to any of 1-4 above: 
 

 If it is not critical that service/entry be carried out immediately and can 
be postponed until the risk of COVID-19 is lower, or can be 
accomplished remotely/without entry, postpone or conduct service 
without entry. 

 If it is critical that service/entry be carried out immediately, advise 
occupants that as a precaution and for our own protection, project 
personnel will be donning appropriate PPE* (including respiratory 
protection) - and do so prior to entry. 

 

Yes ☐ No ☐ 

Comments:   NA 
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NUISANCE CHECKLIST 
 

Were there any community complaints related to work on this date? Yes ☐ No ☒ N/A☐ 

Were there any odors detected on this date? Yes ☐ No ☒ N/A☐ 

Was noise outside specification and/or above background on this date? Yes ☐ No ☒ N/A☐ 

Were vibration readings outside specification and/or above background on this 
date? 

Yes ☐ No ☒ N/A☐ 

Any visible dust observed beyond the work perimeter on this date? Yes ☐ No ☒ N/A☐ 

Any visible contrast (turbidity) beyond engineering controls observed on this date? Yes ☐ No ☒ N/A☐ 

Was turbidity checked at the Patroon Creek? AM ☐ PM ☐ N/A☒ 

Were any property owners NOT provided advance notice for work performed on this 
property on this date?  

Yes ☐ No ☒ N/A☐ 

Was the temporary fabric structure closed at the end of the day? Yes ☐ No ☐ N/A☒ 

Has Contractor failed to protect all foundations and structures adjacent to and 
adjoining the site which are affected by the excavations or other operations 
connected with performance of the Work?  

Yes ☐ No ☒ N/A☐ 

If yes, has Contractor been notified? Yes ☐ No ☐ N/A☒ 

Comments:   NA 
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NYSDEC 
Division of Environmental Remediation  

NYSDEC Contract No. 
D009812 

Superintendent: John Johnson 

NYSDEC PM: Brianna Scharf 

Consultant PM:  Justin King 

Consultant Site Inspectors: Andrew 
Fishman 

Site Location: Albany, New York   

Weather Conditions 
General Description Clear AM Clear PM 

Temperature 40’s AM 60’s PM 

Wind  0-5 mph AM 5-10 mph PM 

Health & Safety 
 If any box below is checked “Yes”, provide explanation under “Health & Safety Comments”. 

Were there any changes to the Health & Safety Plan?   *Yes   No  X NA     

Were there any exceedances of the perimeter air monitoring reported on this date? *Yes   No  X NA  

Were there any nuisance issues reported/observed on this date?   *Yes   No  X NA     

Health & Safety Comments 

No injuries or accidents to note.  Main concerns include: excavation/trenching hazards, working near water, and slips, trips 
and falls 
 

Summary of Work Performed Arrived at site: 7:30 Departed Site: 15:00 

Precision (PES) started the day by setting up CAMP stations. During the day, PES finished constructing the 4th course of 
the retaining wall. Later in the day, PES assembled the 5th course of metal baskets and removed another section of the old 
concrete retaining wall. 
 
 
 
 
 
 
 

Equipment/Material Tracking 
If any box below is checked “Yes”, provide explanation under “Material Tracking Comments”. 

Were there any vehicles which did not display proper D.O.T numbers and placards? *Yes   No   X NA  

Were there any vehicles which were not tarped? * Yes  No    NA   X 

Were there any vehicles which were not decontaminated prior to exiting the work site? * Yes  No    NA   X 

Personnel and Equipment 

Individual Company  Trade Total Hours 

Rick Earl Precision Environmental Contractor 8 

Carl Graves Precision Environmental Contractor 8 
Andrew Fishman TRC Oversight 8 

Brian Neumann Precision Environmental Contractor 0.5 

Abe Shipplee Precision Environmental Contractor 8 
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Equipment Description Contractor/Vendor Quantity Used 

Excavator – John Deere 180G Precision Environmental 1 8 

Skidsteer – Bobcat 863 Precision Environmental 1 1 

Work Trailer Precision Environmental 1 8 

CAMP (MiniRAE 3000, Dustrak) Eco-Rental 2 8 

Survey equipment Precision Environmental 1 0 

Honda Plate Tamper Precision Environmental 1 2 
Briggs & Stratton Generator Precision Environmental 1 0 

Filter Technology Sock Filter System Precision Environmental 1 0 

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

Material Description 
Imported/
Delivered 

to Site 

Exported 
off Site 

Waste Profile 

(If Applicable) 

Source or Disposal 
Facility (If Applicable) 

Daily 
Loads 

Daily 
Weight 
(tons)* 

NA    
 

  

       

    

    

    

    

    

    
    

    

    

    

    

    
*On-Site scale for off-site shipment, delivery ticket for material received 

Equipment/Material Tracking Comments: 

 

NA 
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Visitors to Site 
 
 

Name Representing Entered Exclusion/CRZ Zone 

NA  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

Site Representatives  

Name Representing 

NA  

  

  

  

  

  

  

  

  

  

  

  

Project Schedule Comments 

 
NA 
 
 

Issues Pending 

The 4th course of retaining wall was not at grade. PES will construct a 5th course to allow the retaining wall to 
be at grade with surrounding areas. 
 
PES removed northwest end of concrete retaining wall. Upon removal, a small gap between the concrete and 
geogrid walls was found, allowing stone to slide out. TRC and Precision to determine appropriate action to 
contain materials to site. 

Interaction with Public, Property Owners, Media, etc.  

 
 
NA 
 
 
 
 
 

Include (insert) figures with markups showing location of work and job progress 
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Site Photographs (Descriptions Below) 

 
  

 
CAMP station setup 
 

PES constructing the metal baskets for 4th course 

 

 

 

 

 
PES adding stone to the 4th course 

PES watering the stone to keep dust down 
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PES compacting the stone 

PES folding the fabric over the 4th course 

 

 

 

 

PES constructing the 5th course of metal baskets 
 
 

Overview of retaining wall at end of day 
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Comments 
 
 
 
NA 
 
 
 
 
 
 
 
 
 
 

Site Inspector(s):  Andrew Fishman Date: 5/21/2020 
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DAILY HEALTH CHECKLIST 
 

Is social distancing being practiced? Yes ☒ No ☐ 

Is the tail gate safety meeting held outdoors? Yes ☒ No ☐ 

Are remote/call in job meetings being held in lieu of meeting in person where possible? Yes ☒ No ☐ 

Were personal protective gloves, masks, and eye protection being used? Yes ☒ No ☐ 

Are sanitizing wipes, wash stations or spray available? Yes ☒ No ☐ 

Have any workers/visitors been excluded based on close contact with individuals diagnosed 
with COVID-19, have recently traveled to restricted areas or countries, or are symptomatic 
(fever, chills, cough/shortness of breath)? 

Yes ☐ No ☒ 

Comments:  
 
Employee’s temperature is being taken daily prior to beginning work. 

 
 

REMEDIAL ACTIVITIES AT PROPERTIES 
 

1. Have anyone at this location been tested and confirmed to have 
COVID-19? 

Yes ☐ No ☒ 

2. Is anyone at this location isolated or quarantined for COVID-19? 
 

Yes ☐ No ☒ 

3. Has anyone at this location had contact with anyone known to have 
COVID-19 in the past 14 days?  

 

Yes ☐ No ☒ 

4. Does anyone at this location have any symptoms of a respiratory 
infection (e.g., cough, sore throat, fever, or shortness of breath)? 

 

Yes ☐ No ☒ 

5. Does the Department and its contractors have your permission to enter 
the property at this time? 

 

Yes ☒ No ☐ 

If Yes to any of 1-4 above: 
 

 If it is not critical that service/entry be carried out immediately and can 
be postponed until the risk of COVID-19 is lower, or can be 
accomplished remotely/without entry, postpone or conduct service 
without entry. 

 If it is critical that service/entry be carried out immediately, advise 
occupants that as a precaution and for our own protection, project 
personnel will be donning appropriate PPE* (including respiratory 
protection) - and do so prior to entry. 

 

Yes ☐ No ☐ 

Comments:   NA 
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NUISANCE CHECKLIST 
 

Were there any community complaints related to work on this date? Yes ☐ No ☒ N/A☐ 

Were there any odors detected on this date? Yes ☐ No ☒ N/A☐ 

Was noise outside specification and/or above background on this date? Yes ☐ No ☒ N/A☐ 

Were vibration readings outside specification and/or above background on this 
date? 

Yes ☐ No ☒ N/A☐ 

Any visible dust observed beyond the work perimeter on this date? Yes ☐ No ☒ N/A☐ 

Any visible contrast (turbidity) beyond engineering controls observed on this date? Yes ☐ No ☒ N/A☐ 

Was turbidity checked at the Patroon Creek? AM ☐ PM ☐ N/A☒ 

Were any property owners NOT provided advance notice for work performed on this 
property on this date?  

Yes ☐ No ☒ N/A☐ 

Was the temporary fabric structure closed at the end of the day? Yes ☐ No ☐ N/A☒ 

Has Contractor failed to protect all foundations and structures adjacent to and 
adjoining the site which are affected by the excavations or other operations 
connected with performance of the Work?  

Yes ☐ No ☒ N/A☐ 

If yes, has Contractor been notified? Yes ☐ No ☐ N/A☒ 

Comments:   NA 
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NYSDEC 
Division of Environmental Remediation  

NYSDEC Contract No. 
D009812 

Superintendent: John Johnson 

NYSDEC PM: Brianna Scharf 

Consultant PM:  Justin King 

Consultant Site Inspectors: Andrew 
Fishman 

Site Location: Albany, New York   

Weather Conditions 
General Description Clear AM Clear PM 

Temperature 50’s AM 80’s PM 

Wind  0-5 mph AM 5-10 mph PM 

Health & Safety 
 If any box below is checked “Yes”, provide explanation under “Health & Safety Comments”. 

Were there any changes to the Health & Safety Plan?   *Yes   No  X NA     

Were there any exceedances of the perimeter air monitoring reported on this date? *Yes   No  X NA  

Were there any nuisance issues reported/observed on this date?   *Yes   No  X NA     

Health & Safety Comments 

No injuries or accidents to note.  Main concerns include: excavation/trenching hazards, working near water, and slips, trips 
and falls 
 

Summary of Work Performed Arrived at site: 7:00 Departed Site: 14:30 

Precision (PES) started the day by setting up CAMP stations. During the day, PES constructed the 5th and final course. 
PES graded most of the impacted parking area. 
 
 
 
 
 
 
 

Equipment/Material Tracking 
If any box below is checked “Yes”, provide explanation under “Material Tracking Comments”. 

Were there any vehicles which did not display proper D.O.T numbers and placards? *Yes   No   X NA  

Were there any vehicles which were not tarped? * Yes  No    NA   X 

Were there any vehicles which were not decontaminated prior to exiting the work site? * Yes  No    NA   X 

Personnel and Equipment 

Individual Company  Trade Total Hours 

Rick Earl Precision Environmental Contractor 8 

Carl Graves Precision Environmental Contractor 8 

Andrew Fishman TRC Oversight 8 

Abe Shipplee Precision Environmental Contractor 8 

Mike Dudley Precision Environmental Contractor 8 
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Equipment Description Contractor/Vendor Quantity Used 

Excavator – John Deere 180G Precision Environmental 1 6 

Skidsteer – Bobcat 863 Precision Environmental 1 1 

Work Trailer Precision Environmental 1 8 

CAMP (MiniRAE 3000, Dustrak) Eco-Rental 2 8 

Survey equipment Precision Environmental 1 0 

Honda Plate Tamper Precision Environmental 1 2 
Briggs & Stratton Generator Precision Environmental 1 0 

Filter Technology Sock Filter System Precision Environmental 1 0 

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

Material Description 
Imported/
Delivered 

to Site 

Exported 
off Site 

Waste Profile 

(If Applicable) 

Source or Disposal 
Facility (If Applicable) 

Daily 
Loads 

Daily 
Weight 
(tons)* 

NA    
 

  

       

    

    

    

    

    

    
    

    

    

    

    

    
*On-Site scale for off-site shipment, delivery ticket for material received 

Equipment/Material Tracking Comments: 

 

NA 
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Visitors to Site 
 
 

Name Representing Entered Exclusion/CRZ Zone 

NA  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

Site Representatives  

Name Representing 

NA  

  

  

  

  

  

  

  

  

  

  

  

Project Schedule Comments 

 
NA 
 
 

Issues Pending 

The 4th course of retaining wall was not at grade. PES will construct a 5th course to allow the retaining wall to 
be at grade with surrounding areas. 
 
PES removed northwest end of concrete retaining wall. Upon removal, a small gap between the concrete and 
geogrid walls was found, allowing stone to slide out. TRC and Precision to determine appropriate action to 
contain materials to site. 

Interaction with Public, Property Owners, Media, etc.  

 
 
NA 
 
 
 
 
 

Include (insert) figures with markups showing location of work and job progress 
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Site Photographs (Descriptions Below) 

 

 
 

 
CAMP station setup 
 

PES installing the fabric to the metal baskets 

 

 

 

 
PES adding stone to the 5th course 

PES folding fabric over the 5th course 
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PES laying out the liner 

PES adding a super sack to prevent stone from sliding 
in the creek over the weekend 

 
 

 

 

 
PES leveling out the 5th course 
 
 

Overview of retaining wall at end of day 
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Comments 
 
 
 
NA 
 
 
 
 
 
 
 
 
 
 

Site Inspector(s):  Andrew Fishman Date: 5/22/2020 
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DAILY HEALTH CHECKLIST 
 

Is social distancing being practiced? Yes ☒ No ☐ 

Is the tail gate safety meeting held outdoors? Yes ☒ No ☐ 

Are remote/call in job meetings being held in lieu of meeting in person where possible? Yes ☒ No ☐ 

Were personal protective gloves, masks, and eye protection being used? Yes ☒ No ☐ 

Are sanitizing wipes, wash stations or spray available? Yes ☒ No ☐ 

Have any workers/visitors been excluded based on close contact with individuals diagnosed 
with COVID-19, have recently traveled to restricted areas or countries, or are symptomatic 
(fever, chills, cough/shortness of breath)? 

Yes ☐ No ☒ 

Comments:  
 
Employee’s temperature is being taken daily prior to beginning work. 

 
 

REMEDIAL ACTIVITIES AT PROPERTIES 
 

1. Have anyone at this location been tested and confirmed to have 
COVID-19? 

Yes ☐ No ☒ 

2. Is anyone at this location isolated or quarantined for COVID-19? 
 

Yes ☐ No ☒ 

3. Has anyone at this location had contact with anyone known to have 
COVID-19 in the past 14 days?  

 

Yes ☐ No ☒ 

4. Does anyone at this location have any symptoms of a respiratory 
infection (e.g., cough, sore throat, fever, or shortness of breath)? 

 

Yes ☐ No ☒ 

5. Does the Department and its contractors have your permission to enter 
the property at this time? 

 

Yes ☒ No ☐ 

If Yes to any of 1-4 above: 
 

 If it is not critical that service/entry be carried out immediately and can 
be postponed until the risk of COVID-19 is lower, or can be 
accomplished remotely/without entry, postpone or conduct service 
without entry. 

 If it is critical that service/entry be carried out immediately, advise 
occupants that as a precaution and for our own protection, project 
personnel will be donning appropriate PPE* (including respiratory 
protection) - and do so prior to entry. 

 

Yes ☐ No ☐ 

Comments:   NA 
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NUISANCE CHECKLIST 
 

Were there any community complaints related to work on this date? Yes ☐ No ☒ N/A☐ 

Were there any odors detected on this date? Yes ☐ No ☒ N/A☐ 

Was noise outside specification and/or above background on this date? Yes ☐ No ☒ N/A☐ 

Were vibration readings outside specification and/or above background on this 
date? 

Yes ☐ No ☒ N/A☐ 

Any visible dust observed beyond the work perimeter on this date? Yes ☐ No ☒ N/A☐ 

Any visible contrast (turbidity) beyond engineering controls observed on this date? Yes ☐ No ☒ N/A☐ 

Was turbidity checked at the Patroon Creek? AM ☐ PM ☐ N/A☒ 

Were any property owners NOT provided advance notice for work performed on this 
property on this date?  

Yes ☐ No ☒ N/A☐ 

Was the temporary fabric structure closed at the end of the day? Yes ☐ No ☐ N/A☒ 

Has Contractor failed to protect all foundations and structures adjacent to and 
adjoining the site which are affected by the excavations or other operations 
connected with performance of the Work?  

Yes ☐ No ☒ N/A☐ 

If yes, has Contractor been notified? Yes ☐ No ☐ N/A☒ 

Comments:   NA 
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NYSDEC 
Division of Environmental Remediation  

NYSDEC Contract No. 
D009812 

Superintendent: John Johnson 

NYSDEC PM: Brianna Scharf 

Consultant PM:  Justin King 

Consultant Site Inspectors: Andrew 
Fishman 

Site Location: Albany, New York   

Weather Conditions 
General Description Clear AM Clear PM 

Temperature 60’s AM 80’s PM 

Wind  0-5 mph AM 5-10 mph PM 

Health & Safety 
 If any box below is checked “Yes”, provide explanation under “Health & Safety Comments”. 

Were there any changes to the Health & Safety Plan?   *Yes   No  X NA     

Were there any exceedances of the perimeter air monitoring reported on this date? *Yes   No  X NA  

Were there any nuisance issues reported/observed on this date?   *Yes   No  X NA     

Health & Safety Comments 

No injuries or accidents to note.  Main concerns include: excavation/trenching hazards, working near water, and slips, trips 
and falls 
 

Summary of Work Performed Arrived at site: 7:00 Departed Site: 14:30 

Precision (PES) started the day by setting up CAMP stations. During the day, PES finalized the 5th and final course. PES 
also emptied a few of the super sacks and disposed of them. 
 
 
 
 
 
 
 

Equipment/Material Tracking 
If any box below is checked “Yes”, provide explanation under “Material Tracking Comments”. 

Were there any vehicles which did not display proper D.O.T numbers and placards? *Yes   No   X NA  

Were there any vehicles which were not tarped? * Yes  No    NA   X 

Were there any vehicles which were not decontaminated prior to exiting the work site? * Yes  No    NA   X 

Personnel and Equipment 

Individual Company  Trade Total Hours 

Rick Earl Precision Environmental Contractor 8 

Carl Graves Precision Environmental Contractor 8 

Andrew Fishman TRC Oversight 8 
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Equipment Description Contractor/Vendor Quantity Used 

Excavator – John Deere 180G Precision Environmental 1 4 

Skidsteer – Bobcat 863 Precision Environmental 1 1 

Work Trailer Precision Environmental 1 8 

CAMP (MiniRAE 3000, Dustrak) Eco-Rental 2 8 

Survey equipment Precision Environmental 1 0 

Honda Plate Tamper Precision Environmental 1 2 
Briggs & Stratton Generator Precision Environmental 1 0 

Filter Technology Sock Filter System Precision Environmental 1 0 

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

Material Description 
Imported/
Delivered 

to Site 

Exported 
off Site 

Waste Profile 

(If Applicable) 

Source or Disposal 
Facility (If Applicable) 

Daily 
Loads 

Daily 
Weight 
(tons)* 

NA    
 

  

       

    

    

    

    

    

    
    

    

    

    

    

    
*On-Site scale for off-site shipment, delivery ticket for material received 

Equipment/Material Tracking Comments: 

 

NA 
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Visitors to Site 
 
 

Name Representing Entered Exclusion/CRZ Zone 

NA  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

Site Representatives  

Name Representing 

NA  

  

  

  

  

  

  

  

  

  

  

  

Project Schedule Comments 

 
NA 
 
 

Issues Pending 

PES removed northwest end of concrete retaining wall. Upon removal, a small gap between the concrete and 
geogrid walls was found, allowing stone to slide out. TRC and Precision to determine appropriate action to 
contain materials to site. 

Interaction with Public, Property Owners, Media, etc.  

 
 
NA 
 
 
 
 
 

Include (insert) figures with markups showing location of work and job progress 



DAILY INSPECTION REPORT                                                            Page 4 of 8 
Report No. 15    C and F Plating - NYSDEC Site No. __401057____Date:  5/26/2020________ 
 

 

Site Photographs (Descriptions Below) 

 

  

 
CAMP station setup 
 

PES emptying the super sacks 

 

 

 
 
PES adjusting the netting before adding stone 

PES organizing sand for removal 

 



DAILY INSPECTION REPORT                                                            Page 5 of 8 
Report No. 15    C and F Plating - NYSDEC Site No. __401057____Date:  5/26/2020________ 
 

 

 

 

 
 
PES adding stone to 5th course 
 

PES leveling the corner of the 5th course 

 

 

 
 
PES compacting the 5th course 
 
 
 
 

Overview of retaining wall at end of day 
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Comments 
 
 
 
NA 
 
 
 
 
 
 
 
 
 
 

Site Inspector(s):  Andrew Fishman Date: 5/26/2020 
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DAILY HEALTH CHECKLIST 
 

Is social distancing being practiced? Yes ☒ No ☐ 

Is the tail gate safety meeting held outdoors? Yes ☒ No ☐ 

Are remote/call in job meetings being held in lieu of meeting in person where possible? Yes ☒ No ☐ 

Were personal protective gloves, masks, and eye protection being used? Yes ☒ No ☐ 

Are sanitizing wipes, wash stations or spray available? Yes ☒ No ☐ 

Have any workers/visitors been excluded based on close contact with individuals diagnosed 
with COVID-19, have recently traveled to restricted areas or countries, or are symptomatic 
(fever, chills, cough/shortness of breath)? 

Yes ☐ No ☒ 

Comments:  
 
Employee’s temperature is being taken daily prior to beginning work. 

 
 

REMEDIAL ACTIVITIES AT PROPERTIES 
 

1. Have anyone at this location been tested and confirmed to have 
COVID-19? 

Yes ☐ No ☒ 

2. Is anyone at this location isolated or quarantined for COVID-19? 
 

Yes ☐ No ☒ 

3. Has anyone at this location had contact with anyone known to have 
COVID-19 in the past 14 days?  

 

Yes ☐ No ☒ 

4. Does anyone at this location have any symptoms of a respiratory 
infection (e.g., cough, sore throat, fever, or shortness of breath)? 

 

Yes ☐ No ☒ 

5. Does the Department and its contractors have your permission to enter 
the property at this time? 

 

Yes ☒ No ☐ 

If Yes to any of 1-4 above: 
 

 If it is not critical that service/entry be carried out immediately and can 
be postponed until the risk of COVID-19 is lower, or can be 
accomplished remotely/without entry, postpone or conduct service 
without entry. 

 If it is critical that service/entry be carried out immediately, advise 
occupants that as a precaution and for our own protection, project 
personnel will be donning appropriate PPE* (including respiratory 
protection) - and do so prior to entry. 

 

Yes ☐ No ☐ 

Comments:   NA 
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NUISANCE CHECKLIST 
 

Were there any community complaints related to work on this date? Yes ☐ No ☒ N/A☐ 

Were there any odors detected on this date? Yes ☐ No ☒ N/A☐ 

Was noise outside specification and/or above background on this date? Yes ☐ No ☒ N/A☐ 

Were vibration readings outside specification and/or above background on this 
date? 

Yes ☐ No ☒ N/A☐ 

Any visible dust observed beyond the work perimeter on this date? Yes ☐ No ☒ N/A☐ 

Any visible contrast (turbidity) beyond engineering controls observed on this date? Yes ☐ No ☒ N/A☐ 

Was turbidity checked at the Patroon Creek? AM ☐ PM ☐ N/A☒ 

Were any property owners NOT provided advance notice for work performed on this 
property on this date?  

Yes ☐ No ☒ N/A☐ 

Was the temporary fabric structure closed at the end of the day? Yes ☐ No ☐ N/A☒ 

Has Contractor failed to protect all foundations and structures adjacent to and 
adjoining the site which are affected by the excavations or other operations 
connected with performance of the Work?  

Yes ☐ No ☒ N/A☐ 

If yes, has Contractor been notified? Yes ☐ No ☐ N/A☒ 

Comments:   NA 
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NYSDEC 
Division of Environmental Remediation  

NYSDEC Contract No. 
D009812 

Superintendent: John Johnson 

NYSDEC PM: Brianna Scharf 

Consultant PM:  Justin King 

Consultant Site Inspectors: Andrew 
Fishman 

Site Location: Albany, New York   

Weather Conditions 
General Description Clear AM Clear PM 

Temperature 60’s AM 80’s PM 

Wind  0-5 mph AM 5-10 mph PM 

Health & Safety 
 If any box below is checked “Yes”, provide explanation under “Health & Safety Comments”. 

Were there any changes to the Health & Safety Plan?   *Yes   No  X NA     

Were there any exceedances of the perimeter air monitoring reported on this date? *Yes   No  X NA  

Were there any nuisance issues reported/observed on this date?   *Yes   No  X NA     

Health & Safety Comments 

No injuries or accidents to note.  Main concerns include: excavation/trenching hazards, working near water, and slips, trips 
and falls 
 

Summary of Work Performed Arrived at site: 7:00 Departed Site: 14:30 

Precision (PES) started the day by setting up CAMP stations. During the day, PES relocated the removed concrete 
retaining wall blocks and were removed from site by Larned and Sons. PES then consolidated the sand (used in the super 
sacks for creek flow diversion) to one area and was removed from site by Larned and Sons as well. PES then continued to 
level the parking lot area and clean up. 
 
 
 
 
 
 
 

Equipment/Material Tracking 
If any box below is checked “Yes”, provide explanation under “Material Tracking Comments”. 

Were there any vehicles which did not display proper D.O.T numbers and placards? *Yes   No   X NA  

Were there any vehicles which were not tarped? * Yes  No    NA   X 

Were there any vehicles which were not decontaminated prior to exiting the work site? * Yes  No    NA   X 

Personnel and Equipment 

Individual Company  Trade Total Hours 

Rick Earl Precision Environmental Contractor 8 

Carl Graves Precision Environmental Contractor 8 

Andrew Fishman TRC Oversight 8 
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Equipment Description Contractor/Vendor Quantity Used 

Excavator – John Deere 180G Precision Environmental 1 4 

Skidsteer – Bobcat 863 Precision Environmental 1 1 

Work Trailer Precision Environmental 1 8 

CAMP (MiniRAE 3000, Dustrak) Eco-Rental 2 8 

Survey equipment Precision Environmental 1 0 
Honda Plate Tamper Precision Environmental 1 2 

Briggs & Stratton Generator Precision Environmental 1 0 

Filter Technology Sock Filter System Precision Environmental 1 0 

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    

Material Description 
Imported/
Delivered 

to Site 

Exported 
off Site 

Waste Profile 

(If Applicable) 

Source or Disposal 
Facility (If Applicable) 

Daily 
Loads 

Daily 
Weight 
(tons)* 

NA    
 

  

       

    

    

    

    

    
    

    

    

    

    

    
    

*On-Site scale for off-site shipment, delivery ticket for material received 

Equipment/Material Tracking Comments: 

 

NA 
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Visitors to Site 
 
 

Name Representing Entered Exclusion/CRZ Zone 

NA  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

Site Representatives  

Name Representing 

NA  

  

  

  

  

  

  

  

  

  

  

  

Project Schedule Comments 

 
NA 
 
 

Issues Pending 

PES removed northwest end of concrete retaining wall. Upon removal, a small gap between the concrete and 
geogrid walls was found, allowing stone to slide out. TRC and Precision to determine appropriate action to 
contain materials to site. 

Interaction with Public, Property Owners, Media, etc.  

 
 
NA 
 
 
 
 
 

Include (insert) figures with markups showing location of work and job progress 
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Site Photographs (Descriptions Below) 

 

  

 
CAMP station setup 
 

PES loading concrete blocks into the dump truck 

 

 

 
 
PES leveling the parking lot area 

PES loading dump truck with sand 
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PES piling sand into small area 
 

PES cleaning sand pit area 

 

 

 

 
Overview of soil pile to be removed when approved 
 

Overview of retaining wall at end of day 

Comments 
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NA 
 
 
 
 
 
 
 
 
 
 

Site Inspector(s):  Andrew Fishman Date: 5/27/2020 

 
  



DAILY INSPECTION REPORT                                                            Page 7 of 8 
Report No. 16    C and F Plating - NYSDEC Site No. __401057____Date:  5/27/2020________ 
 

 

DAILY HEALTH CHECKLIST 
 

Is social distancing being practiced? Yes ☒ No ☐ 

Is the tail gate safety meeting held outdoors? Yes ☒ No ☐ 

Are remote/call in job meetings being held in lieu of meeting in person where possible? Yes ☒ No ☐ 

Were personal protective gloves, masks, and eye protection being used? Yes ☒ No ☐ 

Are sanitizing wipes, wash stations or spray available? Yes ☒ No ☐ 

Have any workers/visitors been excluded based on close contact with individuals diagnosed 
with COVID-19, have recently traveled to restricted areas or countries, or are symptomatic 
(fever, chills, cough/shortness of breath)? 

Yes ☐ No ☒ 

Comments:  
 
Employee’s temperature is being taken daily prior to beginning work. 

 
 

REMEDIAL ACTIVITIES AT PROPERTIES 
 

1. Have anyone at this location been tested and confirmed to have 
COVID-19? 

Yes ☐ No ☒ 

2. Is anyone at this location isolated or quarantined for COVID-19? 
 

Yes ☐ No ☒ 

3. Has anyone at this location had contact with anyone known to have 
COVID-19 in the past 14 days?  

 

Yes ☐ No ☒ 

4. Does anyone at this location have any symptoms of a respiratory 
infection (e.g., cough, sore throat, fever, or shortness of breath)? 

 

Yes ☐ No ☒ 

5. Does the Department and its contractors have your permission to enter 
the property at this time? 

 

Yes ☒ No ☐ 

If Yes to any of 1-4 above: 
 

 If it is not critical that service/entry be carried out immediately and can 
be postponed until the risk of COVID-19 is lower, or can be 
accomplished remotely/without entry, postpone or conduct service 
without entry. 

 If it is critical that service/entry be carried out immediately, advise 
occupants that as a precaution and for our own protection, project 
personnel will be donning appropriate PPE* (including respiratory 
protection) - and do so prior to entry. 

 

Yes ☐ No ☐ 

Comments:   NA 
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NUISANCE CHECKLIST 
 

Were there any community complaints related to work on this date? Yes ☐ No ☒ N/A☐ 

Were there any odors detected on this date? Yes ☐ No ☒ N/A☐ 

Was noise outside specification and/or above background on this date? Yes ☐ No ☒ N/A☐ 

Were vibration readings outside specification and/or above background on this 
date? 

Yes ☐ No ☒ N/A☐ 

Any visible dust observed beyond the work perimeter on this date? Yes ☐ No ☒ N/A☐ 

Any visible contrast (turbidity) beyond engineering controls observed on this date? Yes ☐ No ☒ N/A☐ 

Was turbidity checked at the Patroon Creek? AM ☐ PM ☐ N/A☒ 

Were any property owners NOT provided advance notice for work performed on this 
property on this date?  

Yes ☐ No ☒ N/A☐ 

Was the temporary fabric structure closed at the end of the day? Yes ☐ No ☐ N/A☒ 

Has Contractor failed to protect all foundations and structures adjacent to and 
adjoining the site which are affected by the excavations or other operations 
connected with performance of the Work?  

Yes ☐ No ☒ N/A☐ 

If yes, has Contractor been notified? Yes ☐ No ☐ N/A☒ 

Comments:   NA 
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NYSDEC 
Division of Environmental Remediation  

NYSDEC Contract No. 
D009812 

Superintendent: John Johnson 

NYSDEC PM: Brianna Scharf 

Consultant PM:  Justin King 

Consultant Site Inspectors: Andrew 
Fishman 

Site Location: Albany, New York   

Weather Conditions 
General Description Clear AM Clear PM 

Temperature 60’s AM 80’s PM 

Wind  0-5 mph AM 5-10 mph PM 

Health & Safety 
 If any box below is checked “Yes”, provide explanation under “Health & Safety Comments”. 

Were there any changes to the Health & Safety Plan?   *Yes   No  X NA     

Were there any exceedances of the perimeter air monitoring reported on this date? *Yes   No  X NA  

Were there any nuisance issues reported/observed on this date?   *Yes   No  X NA     

Health & Safety Comments 

No injuries or accidents to note.  Main concerns include: excavation/trenching hazards, working near water, and slips, trips 
and falls 
 

Summary of Work Performed Arrived at site: 7:00 Departed Site: 14:30 

Precision (PES) started the day by setting up CAMP stations. During the day, PES had removed excess parking lot stone 
Larned and Sons. PES used remaining stone to level off the lower spots of the parking area. 
 
 
 
 
 
 
 

Equipment/Material Tracking 
If any box below is checked “Yes”, provide explanation under “Material Tracking Comments”. 

Were there any vehicles which did not display proper D.O.T numbers and placards? *Yes   No   X NA  

Were there any vehicles which were not tarped? * Yes  No    NA   X 

Were there any vehicles which were not decontaminated prior to exiting the work site? * Yes  No    NA   X 

Personnel and Equipment 

Individual Company  Trade Total Hours 

Carl Graves Precision Environmental Contractor 8 

Andrew Fishman TRC Oversight 8 
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Equipment Description Contractor/Vendor Quantity Used 

Excavator – John Deere 180G Precision Environmental 1 6 

Skidsteer – Bobcat 863 Precision Environmental 1 1 

Work Trailer Precision Environmental 1 8 

CAMP (MiniRAE 3000, Dustrak) Eco-Rental 2 8 

Survey equipment Precision Environmental 1 0 

Honda Plate Tamper Precision Environmental 1 2 
Briggs & Stratton Generator Precision Environmental 1 0 

Filter Technology Sock Filter System Precision Environmental 1 0 

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

Material Description 
Imported/
Delivered 

to Site 

Exported 
off Site 

Waste Profile 

(If Applicable) 

Source or Disposal 
Facility (If Applicable) 

Daily 
Loads 

Daily 
Weight 
(tons)* 

NA    
 

  

Old parking lot stone  exported  Larned and Sons 3 60 

    

    

    

    

    

    
    

    

    

    

    

    
*On-Site scale for off-site shipment, delivery ticket for material received 

Equipment/Material Tracking Comments: 

 

NA 
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Visitors to Site 
 
 

Name Representing Entered Exclusion/CRZ Zone 

NA  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

Site Representatives  

Name Representing 

NA  

  

  

  

  

  

  

  

  

  

  

  

Project Schedule Comments 

 
NA 
 
 

Issues Pending 

PES removed northwest end of concrete retaining wall. Upon removal, a small gap between the concrete and 
geogrid walls was found, allowing stone to slide out. TRC and Precision to determine appropriate action to 
contain materials to site. 

Interaction with Public, Property Owners, Media, etc.  

 
 
NA 
 
 
 
 
 

Include (insert) figures with markups showing location of work and job progress 
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Site Photographs (Descriptions Below) 

 

  

 
CAMP station setup 
 

PES loading rip-rap into the dump truck 

 

 

 
 
PES loading the old gravel into the dump truck 

PES adding stone to the low spots 
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PES loading the rest of the old stone into the dump 
truck 
 

PES spreading the stone 

 

 
 

 
Overview of the retaining wall 
 

Overview of retaining wall at end of day 

Comments 
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NA 
 
 
 
 
 
 
 
 
 
 

Site Inspector(s):  Andrew Fishman Date: 5/28/2020 
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DAILY HEALTH CHECKLIST 
 

Is social distancing being practiced? Yes ☒ No ☐ 

Is the tail gate safety meeting held outdoors? Yes ☒ No ☐ 

Are remote/call in job meetings being held in lieu of meeting in person where possible? Yes ☒ No ☐ 

Were personal protective gloves, masks, and eye protection being used? Yes ☒ No ☐ 

Are sanitizing wipes, wash stations or spray available? Yes ☒ No ☐ 

Have any workers/visitors been excluded based on close contact with individuals diagnosed 
with COVID-19, have recently traveled to restricted areas or countries, or are symptomatic 
(fever, chills, cough/shortness of breath)? 

Yes ☐ No ☒ 

Comments:  
 
Employee’s temperature is being taken daily prior to beginning work. 

 
 

REMEDIAL ACTIVITIES AT PROPERTIES 
 

1. Have anyone at this location been tested and confirmed to have 
COVID-19? 

Yes ☐ No ☒ 

2. Is anyone at this location isolated or quarantined for COVID-19? 
 

Yes ☐ No ☒ 

3. Has anyone at this location had contact with anyone known to have 
COVID-19 in the past 14 days?  

 

Yes ☐ No ☒ 

4. Does anyone at this location have any symptoms of a respiratory 
infection (e.g., cough, sore throat, fever, or shortness of breath)? 

 

Yes ☐ No ☒ 

5. Does the Department and its contractors have your permission to enter 
the property at this time? 

 

Yes ☒ No ☐ 

If Yes to any of 1-4 above: 
 

 If it is not critical that service/entry be carried out immediately and can 
be postponed until the risk of COVID-19 is lower, or can be 
accomplished remotely/without entry, postpone or conduct service 
without entry. 

 If it is critical that service/entry be carried out immediately, advise 
occupants that as a precaution and for our own protection, project 
personnel will be donning appropriate PPE* (including respiratory 
protection) - and do so prior to entry. 

 

Yes ☐ No ☐ 

Comments:   NA 
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NUISANCE CHECKLIST 
 

Were there any community complaints related to work on this date? Yes ☐ No ☒ N/A☐ 

Were there any odors detected on this date? Yes ☐ No ☒ N/A☐ 

Was noise outside specification and/or above background on this date? Yes ☐ No ☒ N/A☐ 

Were vibration readings outside specification and/or above background on this 
date? 

Yes ☐ No ☒ N/A☐ 

Any visible dust observed beyond the work perimeter on this date? Yes ☐ No ☒ N/A☐ 

Any visible contrast (turbidity) beyond engineering controls observed on this date? Yes ☐ No ☒ N/A☐ 

Was turbidity checked at the Patroon Creek? AM ☐ PM ☐ N/A☒ 

Were any property owners NOT provided advance notice for work performed on this 
property on this date?  

Yes ☐ No ☒ N/A☐ 

Was the temporary fabric structure closed at the end of the day? Yes ☐ No ☐ N/A☒ 

Has Contractor failed to protect all foundations and structures adjacent to and 
adjoining the site which are affected by the excavations or other operations 
connected with performance of the Work?  

Yes ☐ No ☒ N/A☐ 

If yes, has Contractor been notified? Yes ☐ No ☐ N/A☒ 

Comments:   NA 
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NYSDEC 
Division of Environmental Remediation  

NYSDEC Contract No. 
D009812 

Superintendent: John Johnson 

NYSDEC PM: Brianna Scharf 

Consultant PM:  Justin King 

Consultant Site Inspectors: Andrew 
Fishman 

Site Location: Albany, New York   

Weather Conditions 
General Description Clear AM Clear PM 

Temperature 60’s AM 80’s PM 

Wind  0-5 mph AM 5-10 mph PM 

Health & Safety 
 If any box below is checked “Yes”, provide explanation under “Health & Safety Comments”. 

Were there any changes to the Health & Safety Plan?   *Yes   No  X NA     

Were there any exceedances of the perimeter air monitoring reported on this date? *Yes   No  X NA  

Were there any nuisance issues reported/observed on this date?   *Yes   No  X NA     

Health & Safety Comments 

No injuries or accidents to note.  Main concerns include: excavation/trenching hazards, working near water, and slips, trips 
and falls 
 

Summary of Work Performed Arrived at site: 7:00 Departed Site: 14:30 

Precision (PES) started the day by removing the last section of the old retaining wall. PES disposed of remaining old 
retaining wall concrete blocks via Larned and Sons transportation. PES ended the day by adding a downstream super 
sack to prevent water from flowing into the gap between the concrete and geogrid retaining walls. 
 
 
 
 
 
 
 

Equipment/Material Tracking 
If any box below is checked “Yes”, provide explanation under “Material Tracking Comments”. 

Were there any vehicles which did not display proper D.O.T numbers and placards? *Yes   No   X NA  

Were there any vehicles which were not tarped? * Yes  No    NA   X 

Were there any vehicles which were not decontaminated prior to exiting the work site? * Yes  No    NA   X 

Personnel and Equipment 

Individual Company  Trade Total Hours 

Carl Graves Precision Environmental Contractor 8 

Andrew Fishman TRC Oversight 8 
Abe Shiplee Precision Environmental Contractor 8 

Chris Keenan NYSDEC Oversight 8 
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Equipment Description Contractor/Vendor Quantity Used 

Excavator – John Deere 180G Precision Environmental 1 6 

Skidsteer – Bobcat 863 Precision Environmental 1 2 

Work Trailer Precision Environmental 1 8 

CAMP (MiniRAE 3000, Dustrak) Eco-Rental 2 0 

Survey equipment Precision Environmental 1 0 

Honda Plate Tamper Precision Environmental 1 2 
Briggs & Stratton Generator Precision Environmental 1 1 

Filter Technology Sock Filter System Precision Environmental 1 0 

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

Material Description 
Imported/
Delivered 

to Site 

Exported 
off Site 

Waste Profile 

(If Applicable) 

Source or Disposal 
Facility (If Applicable) 

Daily 
Loads 

Daily 
Weight 
(tons)* 

NA    
 

  

Old retaining wall cement  exported  Larned and Sons 1 15 

    

    

    

    

    

    
    

    

    

    

    

    
*On-Site scale for off-site shipment, delivery ticket for material received 

Equipment/Material Tracking Comments: 

 

NA 
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Visitors to Site 
 
 

Name Representing Entered Exclusion/CRZ Zone 

NA  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

Site Representatives  

Name Representing 

NA  

  

  

  

  

  

  

  

  

  

  

  

Project Schedule Comments 

 
NA 
 
 

Issues Pending 

PES removed northwest end of concrete retaining wall. Upon removal, a small gap between the concrete and 
geogrid walls was found, allowing stone to slide out. TRC and Precision to determine appropriate action to 
contain materials to site. 

Interaction with Public, Property Owners, Media, etc.  

 
 
NA 
 
 
 
 
 

Include (insert) figures with markups showing location of work and job progress 



DAILY INSPECTION REPORT                                                            Page 4 of 8 
Report No. 18    C and F Plating - NYSDEC Site No. __401057____Date:  5/29/2020________ 
 

 

Site Photographs (Descriptions Below) 

 
  

 
View of the last section of old retaining wall removed 
 

PES moving the last section of old retaining wall 

 

 

 
 
PES compacting stone 

PES loading old retaining wall cement blocks into 
dump truck 
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PES adding stone to low areas in the parking area 
 

PES spreading the stone 

 

 
 

 
PES adding a super sack to downstream area 
 

Overview of retaining wall at end of day 

Comments 
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NA 
 
 
 
 
 
 
 
 
 
 

Site Inspector(s):  Andrew Fishman Date: 5/29/2020 
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DAILY HEALTH CHECKLIST 
 

Is social distancing being practiced? Yes ☒ No ☐ 

Is the tail gate safety meeting held outdoors? Yes ☒ No ☐ 

Are remote/call in job meetings being held in lieu of meeting in person where possible? Yes ☒ No ☐ 

Were personal protective gloves, masks, and eye protection being used? Yes ☒ No ☐ 

Are sanitizing wipes, wash stations or spray available? Yes ☒ No ☐ 

Have any workers/visitors been excluded based on close contact with individuals diagnosed 
with COVID-19, have recently traveled to restricted areas or countries, or are symptomatic 
(fever, chills, cough/shortness of breath)? 

Yes ☐ No ☒ 

Comments:  
 
Employee’s temperature is being taken daily prior to beginning work. 

 
 

REMEDIAL ACTIVITIES AT PROPERTIES 
 

1. Have anyone at this location been tested and confirmed to have 
COVID-19? 

Yes ☐ No ☒ 

2. Is anyone at this location isolated or quarantined for COVID-19? 
 

Yes ☐ No ☒ 

3. Has anyone at this location had contact with anyone known to have 
COVID-19 in the past 14 days?  

 

Yes ☐ No ☒ 

4. Does anyone at this location have any symptoms of a respiratory 
infection (e.g., cough, sore throat, fever, or shortness of breath)? 

 

Yes ☐ No ☒ 

5. Does the Department and its contractors have your permission to enter 
the property at this time? 

 

Yes ☒ No ☐ 

If Yes to any of 1-4 above: 
 

 If it is not critical that service/entry be carried out immediately and can 
be postponed until the risk of COVID-19 is lower, or can be 
accomplished remotely/without entry, postpone or conduct service 
without entry. 

 If it is critical that service/entry be carried out immediately, advise 
occupants that as a precaution and for our own protection, project 
personnel will be donning appropriate PPE* (including respiratory 
protection) - and do so prior to entry. 

 

Yes ☐ No ☐ 

Comments:   NA 
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NUISANCE CHECKLIST 
 

Were there any community complaints related to work on this date? Yes ☐ No ☒ N/A☐ 

Were there any odors detected on this date? Yes ☐ No ☒ N/A☐ 

Was noise outside specification and/or above background on this date? Yes ☐ No ☒ N/A☐ 

Were vibration readings outside specification and/or above background on this 
date? 

Yes ☐ No ☒ N/A☐ 

Any visible dust observed beyond the work perimeter on this date? Yes ☐ No ☒ N/A☐ 

Any visible contrast (turbidity) beyond engineering controls observed on this date? Yes ☐ No ☒ N/A☐ 

Was turbidity checked at the Patroon Creek? AM ☐ PM ☐ N/A☒ 

Were any property owners NOT provided advance notice for work performed on this 
property on this date?  

Yes ☐ No ☒ N/A☐ 

Was the temporary fabric structure closed at the end of the day? Yes ☐ No ☐ N/A☒ 

Has Contractor failed to protect all foundations and structures adjacent to and 
adjoining the site which are affected by the excavations or other operations 
connected with performance of the Work?  

Yes ☐ No ☒ N/A☐ 

If yes, has Contractor been notified? Yes ☐ No ☐ N/A☒ 

Comments:   NA 
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NYSDEC 
Division of Environmental Remediation  

NYSDEC Contract No. 
D009812 

Superintendent: John Johnson 

NYSDEC PM: Brianna Scharf 

Consultant PM:  Justin King 

Consultant Site Inspectors: Andrew 
Fishman 

Site Location: Albany, New York   

Weather Conditions 
General Description Clear AM Clear PM 

Temperature 60’s AM 70’s PM 

Wind  0-5 mph AM 5-10 mph PM 

Health & Safety 
 If any box below is checked “Yes”, provide explanation under “Health & Safety Comments”. 

Were there any changes to the Health & Safety Plan?   *Yes   No  X NA     

Were there any exceedances of the perimeter air monitoring reported on this date? *Yes   No  X NA  

Were there any nuisance issues reported/observed on this date?   *Yes   No  X NA     

Health & Safety Comments 

No injuries or accidents to note.  Main concerns include: excavation/trenching hazards, working near water, and slips, trips 
and falls 
 

Summary of Work Performed Arrived at site: 7:00 Departed Site: 14:30 

Precision (PES) started the day by receiving a new small excavator and removing the larger excavator from the site. PES 
then started drilling into the remaining upstream concrete retaining wall and adding rebar to form the upstream wall 
termination angle. Once finished framing the upstream termination, PES began framing out the downstream wall 
termination. 
 
 
 
 
 
 
 

Equipment/Material Tracking 
If any box below is checked “Yes”, provide explanation under “Material Tracking Comments”. 

Were there any vehicles which did not display proper D.O.T numbers and placards? *Yes   No   X NA  

Were there any vehicles which were not tarped? * Yes  No    NA   X 

Were there any vehicles which were not decontaminated prior to exiting the work site? * Yes  No    NA   X 

Personnel and Equipment 

Individual Company  Trade Total Hours 

Carl Graves Precision Environmental Contractor 8 

Andrew Fishman TRC Oversight 8 

Rick Earl Precision Environmental Contractor 8 

Chris Keenan NYSDEC Oversight 8 

Mike Dudley Precision Environmental Contractor 8 
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Equipment Description Contractor/Vendor Quantity Used 

Excavator – John Deere 180G Precision Environmental 1 0 

Skidsteer – Bobcat 863 Precision Environmental 1 1 

Work Trailer Precision Environmental 1 8 

CAMP (MiniRAE 3000, Dustrak) Eco-Rental 2 0 

Survey equipment Precision Environmental 1 0 

Honda Plate Tamper Precision Environmental 1 2 
Briggs & Stratton Generator Precision Environmental 1 4 

Filter Technology Sock Filter System Precision Environmental 1 0 

Excavator-Kobelco SK140SR Precision Environmental 1 4 

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

Material Description 
Imported/
Delivered 

to Site 

Exported 
off Site 

Waste Profile 

(If Applicable) 

Source or Disposal 
Facility (If Applicable) 

Daily 
Loads 

Daily 
Weight 
(tons)* 

NA    
 

  

       

    

    

    

    

    

    
    

    

    

    

    

    
*On-Site scale for off-site shipment, delivery ticket for material received 

Equipment/Material Tracking Comments: 

 

NA 
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Visitors to Site 
 
 

Name Representing Entered Exclusion/CRZ Zone 

NA  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

Site Representatives  

Name Representing 

NA  

  

  

  

  

  

  

  

  

  

  

  

Project Schedule Comments 

 
NA 
 
 

Issues Pending 

 

Interaction with Public, Property Owners, Media, etc.  

 
 
NA 
 
 
 
 
 

Include (insert) figures with markups showing location of work and job progress 
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Site Photographs (Descriptions Below) 

 

  
 
PES preparing to start constructing upstream wall 
termination 
 

PES unloading the new excavator 

 

 

 
 
PES drilling into remaining retaining wall 

PES spreading stone in parking area 
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PES removing super sack 
 

PES constructing wall termination 

 
 

 

 
View of the set rebar for wall termination 
 

PES cutting the rough end off of the downstream 
retaining wall 
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Comments 
 
 
 
NA 
 
 
 
 
 
 
 
 
 
 

Site Inspector(s):  Andrew Fishman Date: 6/1/2020 
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DAILY HEALTH CHECKLIST 
 

Is social distancing being practiced? Yes ☒ No ☐ 

Is the tail gate safety meeting held outdoors? Yes ☒ No ☐ 

Are remote/call in job meetings being held in lieu of meeting in person where possible? Yes ☒ No ☐ 

Were personal protective gloves, masks, and eye protection being used? Yes ☒ No ☐ 

Are sanitizing wipes, wash stations or spray available? Yes ☒ No ☐ 

Have any workers/visitors been excluded based on close contact with individuals diagnosed 
with COVID-19, have recently traveled to restricted areas or countries, or are symptomatic 
(fever, chills, cough/shortness of breath)? 

Yes ☐ No ☒ 

Comments:  
 
Employee’s temperature is being taken daily prior to beginning work. 

 
 

REMEDIAL ACTIVITIES AT PROPERTIES 
 

1. Have anyone at this location been tested and confirmed to have 
COVID-19? 

Yes ☐ No ☒ 

2. Is anyone at this location isolated or quarantined for COVID-19? 
 

Yes ☐ No ☒ 

3. Has anyone at this location had contact with anyone known to have 
COVID-19 in the past 14 days?  

 

Yes ☐ No ☒ 

4. Does anyone at this location have any symptoms of a respiratory 
infection (e.g., cough, sore throat, fever, or shortness of breath)? 

 

Yes ☐ No ☒ 

5. Does the Department and its contractors have your permission to enter 
the property at this time? 

 

Yes ☒ No ☐ 

If Yes to any of 1-4 above: 
 

 If it is not critical that service/entry be carried out immediately and can 
be postponed until the risk of COVID-19 is lower, or can be 
accomplished remotely/without entry, postpone or conduct service 
without entry. 

 If it is critical that service/entry be carried out immediately, advise 
occupants that as a precaution and for our own protection, project 
personnel will be donning appropriate PPE* (including respiratory 
protection) - and do so prior to entry. 

 

Yes ☐ No ☐ 

Comments:   NA 
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NUISANCE CHECKLIST 
 

Were there any community complaints related to work on this date? Yes ☐ No ☒ N/A☐ 

Were there any odors detected on this date? Yes ☐ No ☒ N/A☐ 

Was noise outside specification and/or above background on this date? Yes ☐ No ☒ N/A☐ 

Were vibration readings outside specification and/or above background on this 
date? 

Yes ☐ No ☒ N/A☐ 

Any visible dust observed beyond the work perimeter on this date? Yes ☐ No ☒ N/A☐ 

Any visible contrast (turbidity) beyond engineering controls observed on this date? Yes ☐ No ☒ N/A☐ 

Was turbidity checked at the Patroon Creek? AM ☐ PM ☐ N/A☒ 

Were any property owners NOT provided advance notice for work performed on this 
property on this date?  

Yes ☐ No ☒ N/A☐ 

Was the temporary fabric structure closed at the end of the day? Yes ☐ No ☐ N/A☒ 

Has Contractor failed to protect all foundations and structures adjacent to and 
adjoining the site which are affected by the excavations or other operations 
connected with performance of the Work?  

Yes ☐ No ☒ N/A☐ 

If yes, has Contractor been notified? Yes ☐ No ☐ N/A☒ 

Comments:   NA 
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NYSDEC 
Division of Environmental Remediation  

NYSDEC Contract No. 
D009812 

Superintendent: John Johnson 

NYSDEC PM: Brianna Scharf 

Consultant PM:  Justin King 

Consultant Site Inspectors: Andrew 
Fishman 

Site Location: Albany, New York   

Weather Conditions 
General Description Cloudy/Light rain AM Clear PM 

Temperature 50’s AM 60’s PM 

Wind  0-5 mph AM 5-10 mph PM 

Health & Safety 
 If any box below is checked “Yes”, provide explanation under “Health & Safety Comments”. 

Were there any changes to the Health & Safety Plan?   *Yes   No  X NA     

Were there any exceedances of the perimeter air monitoring reported on this date? *Yes   No  X NA  

Were there any nuisance issues reported/observed on this date?   *Yes   No  X NA     

Health & Safety Comments 

No injuries or accidents to note.  Main concerns include: excavation/trenching hazards, working near water, and slips, trips 
and falls 
 

Summary of Work Performed Arrived at site: 7:00 Departed Site: 15:00 

Precision (PES) started the day by cutting/smoothing the edge of the downstream concrete retaining wall. PES then drilled 
holes into the concrete wall for rebar installation. PES then set the rebar to form the new cement wall termination. Both 
wall termination ends are set to be formed with wood and then cement poured at a later date. 
 
 
 
 
 
 
 

Equipment/Material Tracking 
If any box below is checked “Yes”, provide explanation under “Material Tracking Comments”. 

Were there any vehicles which did not display proper D.O.T numbers and placards? *Yes   No   X NA  

Were there any vehicles which were not tarped? * Yes  No    NA   X 

Were there any vehicles which were not decontaminated prior to exiting the work site? * Yes  No    NA   X 

Personnel and Equipment 

Individual Company  Trade Total Hours 

Carl Graves Precision Environmental Contractor 8 

Andrew Fishman TRC Oversight 8 
Rick Earl Precision Environmental Contractor 8 

Abe Shiplee Precision Environmental Contractor 8 

Mike Dudley Precision Environmental Contractor 8 
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Equipment Description Contractor/Vendor Quantity Used 

Excavator – John Deere 180G Precision Environmental 1 0 

Skidsteer – Bobcat 863 Precision Environmental 1 1 

Work Trailer Precision Environmental 1 8 

CAMP (MiniRAE 3000, Dustrak) Eco-Rental 2 0 

Survey equipment Precision Environmental 1 0 

Honda Plate Tamper Precision Environmental 1 0 
Briggs & Stratton Generator Precision Environmental 1 4 

Filter Technology Sock Filter System Precision Environmental 1 0 

Excavator-Kobelco SK140SR Precision Environmental 1 1 

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

Material Description 
Imported/
Delivered 

to Site 

Exported 
off Site 

Waste Profile 

(If Applicable) 

Source or Disposal 
Facility (If Applicable) 

Daily 
Loads 

Daily 
Weight 
(tons)* 

NA    
 

  

       

    

    

    

    

    

    
    

    

    

    

    

    
*On-Site scale for off-site shipment, delivery ticket for material received 

Equipment/Material Tracking Comments: 

 

NA 
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Visitors to Site 
 
 

Name Representing Entered Exclusion/CRZ Zone 

NA  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

Site Representatives  

Name Representing 

NA  

  

  

  

  

  

  

  

  

  

  

  

Project Schedule Comments 

 
NA 
 
 

Issues Pending 

 

Interaction with Public, Property Owners, Media, etc.  

 
 
NA 
 
 
 
 
 

Include (insert) figures with markups showing location of work and job progress 
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Site Photographs (Descriptions Below) 

 
  

 
PES cutting the old retaining wall 
 

PES jack hammering the old retaining wall 

 

 

 
 
PES adding an angle to the upstream retaining wall 

PES drilling holes for the rebar in the downstream 
retaining wall 
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PES adding rebar to connect the old and new 
retaining walls 
 

Another view of the rebar structure 

 

 

 
 
Final view of the set rebar for the downstream wall 
termination 
 

View of retaining wall at end of day 
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Comments 
 
 
 
NA 
 
 
 
 
 
 
 
 
 
 

Site Inspector(s):  Andrew Fishman Date: 6/2/2020 
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DAILY HEALTH CHECKLIST 
 

Is social distancing being practiced? Yes ☒ No ☐ 

Is the tail gate safety meeting held outdoors? Yes ☒ No ☐ 

Are remote/call in job meetings being held in lieu of meeting in person where possible? Yes ☒ No ☐ 

Were personal protective gloves, masks, and eye protection being used? Yes ☒ No ☐ 

Are sanitizing wipes, wash stations or spray available? Yes ☒ No ☐ 

Have any workers/visitors been excluded based on close contact with individuals diagnosed 
with COVID-19, have recently traveled to restricted areas or countries, or are symptomatic 
(fever, chills, cough/shortness of breath)? 

Yes ☐ No ☒ 

Comments:  
 
Employee’s temperature is being taken daily prior to beginning work. 

 
 

REMEDIAL ACTIVITIES AT PROPERTIES 
 

1. Have anyone at this location been tested and confirmed to have 
COVID-19? 

Yes ☐ No ☒ 

2. Is anyone at this location isolated or quarantined for COVID-19? 
 

Yes ☐ No ☒ 

3. Has anyone at this location had contact with anyone known to have 
COVID-19 in the past 14 days?  

 

Yes ☐ No ☒ 

4. Does anyone at this location have any symptoms of a respiratory 
infection (e.g., cough, sore throat, fever, or shortness of breath)? 

 

Yes ☐ No ☒ 

5. Does the Department and its contractors have your permission to enter 
the property at this time? 

 

Yes ☒ No ☐ 

If Yes to any of 1-4 above: 
 

 If it is not critical that service/entry be carried out immediately and can 
be postponed until the risk of COVID-19 is lower, or can be 
accomplished remotely/without entry, postpone or conduct service 
without entry. 

 If it is critical that service/entry be carried out immediately, advise 
occupants that as a precaution and for our own protection, project 
personnel will be donning appropriate PPE* (including respiratory 
protection) - and do so prior to entry. 

 

Yes ☐ No ☐ 

Comments:   NA 
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NUISANCE CHECKLIST 
 

Were there any community complaints related to work on this date? Yes ☐ No ☒ N/A☐ 

Were there any odors detected on this date? Yes ☐ No ☒ N/A☐ 

Was noise outside specification and/or above background on this date? Yes ☐ No ☒ N/A☐ 

Were vibration readings outside specification and/or above background on this 
date? 

Yes ☐ No ☒ N/A☐ 

Any visible dust observed beyond the work perimeter on this date? Yes ☐ No ☒ N/A☐ 

Any visible contrast (turbidity) beyond engineering controls observed on this date? Yes ☐ No ☒ N/A☐ 

Was turbidity checked at the Patroon Creek? AM ☐ PM ☐ N/A☒ 

Were any property owners NOT provided advance notice for work performed on this 
property on this date?  

Yes ☐ No ☒ N/A☐ 

Was the temporary fabric structure closed at the end of the day? Yes ☐ No ☐ N/A☒ 

Has Contractor failed to protect all foundations and structures adjacent to and 
adjoining the site which are affected by the excavations or other operations 
connected with performance of the Work?  

Yes ☐ No ☒ N/A☐ 

If yes, has Contractor been notified? Yes ☐ No ☐ N/A☒ 

Comments:   NA 
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NYSDEC 
Division of Environmental Remediation  

NYSDEC Contract No. 
D009812 

Superintendent: John Johnson 

NYSDEC PM: Brianna Scharf 

Consultant PM:  Justin King 

Consultant Site Inspectors: Andrew 
Fishman 

Site Location: Albany, New York   

Weather Conditions 
General Description Cloudy/Light rain AM Cloudy/Light rain PM 

Temperature 50’s AM 70’s PM 

Wind  0-5 mph AM 5-10 mph PM 

Health & Safety 
 If any box below is checked “Yes”, provide explanation under “Health & Safety Comments”. 

Were there any changes to the Health & Safety Plan?   *Yes   No  X NA     

Were there any exceedances of the perimeter air monitoring reported on this date? *Yes   No  X NA  

Were there any nuisance issues reported/observed on this date?   *Yes   No  X NA     

Health & Safety Comments 

No injuries or accidents to note.  Main concerns include: excavation/trenching hazards, working near water, and slips, trips 
and falls 
 

Summary of Work Performed Arrived at site: 7:00 Departed Site: 15:00 

Precision (PES) completed building wooden frames for the upstream and downstream concrete wall terminations. The 
delivery of concrete and completion of wall terminations is expected tomorrow. 
 
 
 
 
 
 
 

Equipment/Material Tracking 
If any box below is checked “Yes”, provide explanation under “Material Tracking Comments”. 

Were there any vehicles which did not display proper D.O.T numbers and placards? *Yes   No   X NA  

Were there any vehicles which were not tarped? * Yes  No    NA   X 

Were there any vehicles which were not decontaminated prior to exiting the work site? * Yes  No    NA   X 

Personnel and Equipment 

Individual Company  Trade Total Hours 

Carl Graves Precision Environmental Contractor 8 

Andrew Fishman TRC Oversight 8 

Rick Earl Precision Environmental Contractor 8 

Abe Shiplee Precision Environmental Contractor 8 

Mike Dudley Precision Environmental Contractor 8 
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

Equipment Description Contractor/Vendor Quantity Used 
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Excavator – John Deere 180G Precision Environmental 1 0 

Skidsteer – Bobcat 863 Precision Environmental 1 1 

Work Trailer Precision Environmental 1 8 

CAMP (MiniRAE 3000, Dustrak) Eco-Rental 2 0 

Survey equipment Precision Environmental 1 0 

Honda Plate Tamper Precision Environmental 1 0 
Briggs & Stratton Generator Precision Environmental 1 6 

Filter Technology Sock Filter System Precision Environmental 1 0 

Excavator-Kobelco SK140SR Precision Environmental 1 1 

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

Material Description 
Imported/
Delivered 

to Site 

Exported 
off Site 

Waste Profile 

(If Applicable) 

Source or Disposal 
Facility (If Applicable) 

Daily 
Loads 

Daily 
Weight 
(tons)* 

NA    
 

  

       

    

    

    

    

    

    
    

    

    

    

    

    
*On-Site scale for off-site shipment, delivery ticket for material received 

Equipment/Material Tracking Comments: 

 

NA 
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Visitors to Site 
 
 

Name Representing Entered Exclusion/CRZ Zone 

NA  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

Site Representatives  

Name Representing 

NA  

  

  

  

  

  

  

  

  

  

  

  

Project Schedule Comments 

 
NA 
 
 

Issues Pending 

 

Interaction with Public, Property Owners, Media, etc.  

 
 
NA 
 
 
 
 
 

Include (insert) figures with markups showing location of work and job progress 
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Site Photographs (Descriptions Below) 

 

  

 
PES cutting plywood to frame downstream wall 
termination 
 

PES removing monitoring well pad 

 

 

 
 
PES framing the downstream retaining wall 

View of the completed downstream wall termination 
frame 
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View of the completed frame to reinstall a concrete 
pad for an existing monitoring well 
 

PES cutting plywood for the upstream wall termination 

 
 

 

 
PES adding super sacks to help support the frame 
when concrete is poured 
 

View of retaining wall at end of day 
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Comments 
 
 
 
NA 
 
 
 
 
 
 
 
 
 
 

Site Inspector(s):  Andrew Fishman Date: 6/3/2020 
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DAILY HEALTH CHECKLIST 
 

Is social distancing being practiced? Yes ☒ No ☐ 

Is the tail gate safety meeting held outdoors? Yes ☒ No ☐ 

Are remote/call in job meetings being held in lieu of meeting in person where possible? Yes ☒ No ☐ 

Were personal protective gloves, masks, and eye protection being used? Yes ☒ No ☐ 

Are sanitizing wipes, wash stations or spray available? Yes ☒ No ☐ 

Have any workers/visitors been excluded based on close contact with individuals diagnosed 
with COVID-19, have recently traveled to restricted areas or countries, or are symptomatic 
(fever, chills, cough/shortness of breath)? 

Yes ☐ No ☒ 

Comments:  
 
Employee’s temperature is being taken daily prior to beginning work. 

 
 

REMEDIAL ACTIVITIES AT PROPERTIES 
 

1. Have anyone at this location been tested and confirmed to have 
COVID-19? 

Yes ☐ No ☒ 

2. Is anyone at this location isolated or quarantined for COVID-19? 
 

Yes ☐ No ☒ 

3. Has anyone at this location had contact with anyone known to have 
COVID-19 in the past 14 days?  

 

Yes ☐ No ☒ 

4. Does anyone at this location have any symptoms of a respiratory 
infection (e.g., cough, sore throat, fever, or shortness of breath)? 

 

Yes ☐ No ☒ 

5. Does the Department and its contractors have your permission to enter 
the property at this time? 

 

Yes ☒ No ☐ 

If Yes to any of 1-4 above: 
 

 If it is not critical that service/entry be carried out immediately and can 
be postponed until the risk of COVID-19 is lower, or can be 
accomplished remotely/without entry, postpone or conduct service 
without entry. 

 If it is critical that service/entry be carried out immediately, advise 
occupants that as a precaution and for our own protection, project 
personnel will be donning appropriate PPE* (including respiratory 
protection) - and do so prior to entry. 

 

Yes ☐ No ☐ 

Comments:   NA 
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NUISANCE CHECKLIST 
 

Were there any community complaints related to work on this date? Yes ☐ No ☒ N/A☐ 

Were there any odors detected on this date? Yes ☐ No ☒ N/A☐ 

Was noise outside specification and/or above background on this date? Yes ☐ No ☒ N/A☐ 

Were vibration readings outside specification and/or above background on this 
date? 

Yes ☐ No ☒ N/A☐ 

Any visible dust observed beyond the work perimeter on this date? Yes ☐ No ☒ N/A☐ 

Any visible contrast (turbidity) beyond engineering controls observed on this date? Yes ☐ No ☒ N/A☐ 

Was turbidity checked at the Patroon Creek? AM ☐ PM ☐ N/A☒ 

Were any property owners NOT provided advance notice for work performed on this 
property on this date?  

Yes ☐ No ☒ N/A☐ 

Was the temporary fabric structure closed at the end of the day? Yes ☐ No ☐ N/A☒ 

Has Contractor failed to protect all foundations and structures adjacent to and 
adjoining the site which are affected by the excavations or other operations 
connected with performance of the Work?  

Yes ☐ No ☒ N/A☐ 

If yes, has Contractor been notified? Yes ☐ No ☐ N/A☒ 

Comments:   NA 
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NYSDEC 
Division of Environmental Remediation  

NYSDEC Contract No. 
D009812 

Superintendent: John Johnson 

NYSDEC PM: Brianna Scharf 

Consultant PM:  Justin King 

Consultant Site Inspectors: Nate 
Peterson 

Site Location: Albany, New York   

Weather Conditions 
General Description Clear AM Partly cloudy PM 

Temperature 70’s AM 80’s PM 

Wind  0-5 mph AM 0-5 mph PM 

Health & Safety 
 If any box below is checked “Yes”, provide explanation under “Health & Safety Comments”. 

Were there any changes to the Health & Safety Plan?   *Yes   No  X NA     

Were there any exceedances of the perimeter air monitoring reported on this date? *Yes   No  X NA  

Were there any nuisance issues reported/observed on this date?   *Yes   No  X NA     

Health & Safety Comments 

No injuries or accidents to note.  Main concerns include: moving vehicle hazards, working near water, and slips, trips and 
falls 
 

Summary of Work Performed Arrived at site: 7:00 Departed Site: 15:00 

Precision (PES) started the day by filling in some of the low spots around the upstream and downstream concrete forms 
with gravel. PES then installed additional bracing on both concrete forms to ensure they remained secure when concrete 
was poured. The concrete truck arrived at 10:00 and both wall terminations, as well as the monitoring well pad, were 
poured. All concrete was smoothed and the temporary fence was put back in place.  
 
 
 
 
 
 
 

Equipment/Material Tracking 
If any box below is checked “Yes”, provide explanation under “Material Tracking Comments”. 

Were there any vehicles which did not display proper D.O.T numbers and placards? *Yes   No   X NA  

Were there any vehicles which were not tarped? * Yes  No    NA   X 

Were there any vehicles which were not decontaminated prior to exiting the work site? * Yes  No    NA   X 

Personnel and Equipment 

Individual Company  Trade Total Hours 

Carl Graves Precision Environmental Contractor 8 

Rick Earl Precision Environmental Contractor 8 

Nate Peterson TRC Oversight 8 

Justin King TRC Oversight 2 

Kris Keenan NYSDEC Oversight 5 
Brianna Scharf NYSDEC Oversight 3 
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Equipment Description Contractor/Vendor Quantity Used 

Excavator – John Deere 180G Precision Environmental 1 0 

Skidsteer – Bobcat 863 Precision Environmental 1 0 

Work Trailer Precision Environmental 1 8 

CAMP (MiniRAE 3000, Dustrak) Eco-Rental 2 0 

Survey equipment Precision Environmental 1 0 

Honda Plate Tamper Precision Environmental 1 0 
Briggs & Stratton Generator Precision Environmental 1 2 

Filter Technology Sock Filter System Precision Environmental 1 0 

Excavator-Kobelco SK140SR Precision Environmental 1 1 

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

Material Description 
Imported/
Delivered 

to Site 

Exported 
off Site 

Waste Profile 

(If Applicable) 

Source or Disposal 
Facility (If Applicable) 

Daily 
Loads 

Daily 
Weight 
(tons)* 

Concrete 10:00   
 

Cranesville Block Co. 1 16 

       

    

    

    

    

    

    
    

    

    

    

    

    
*On-Site scale for off-site shipment, delivery ticket for material received 

Equipment/Material Tracking Comments: 

 

NA 
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Visitors to Site 
 
 

Name Representing Entered Exclusion/CRZ Zone 

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

Site Representatives  

Name Representing 

NA  

  

  

  

  

  

  

  

  

  

  

  

Project Schedule Comments 

 
NA 
 
 

Issues Pending 

 

Interaction with Public, Property Owners, Media, etc.  

 
 
NA 
 
 
 
 
 

Include (insert) figures with markups showing location of work and job progress 
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Site Photographs (Descriptions Below) 

 

 

 

 

 
View of the additional bracing for the concrete forms 
on the upstream portion 
 

View of the additional bracing for the concrete forms 
on the downstream portion 

 

 

 

 

PES pouring the concrete into the downstream wall 
termination form 

PES preparing the upstream wall termination form for 
concrete 
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PES pouring the concrete into the upstream wall 
termination form 

PES smoothing the concrete on the monitoring well 
pad 

  
 

 
PES smoothing concrete on the downstream wall 
termination 
 

View of upstream wall termination concrete and 
bracing after concrete was smoothed 
 

Comments 
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NA 
 
 
 
 
 
 
 
 
 
 

Site Inspector(s):  Nate Peterson Date: 6/4/2020 
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DAILY HEALTH CHECKLIST 
 

Is social distancing being practiced? Yes ☒ No ☐ 

Is the tail gate safety meeting held outdoors? Yes ☒ No ☐ 

Are remote/call in job meetings being held in lieu of meeting in person where possible? Yes ☒ No ☐ 

Were personal protective gloves, masks, and eye protection being used? Yes ☒ No ☐ 

Are sanitizing wipes, wash stations or spray available? Yes ☒ No ☐ 

Have any workers/visitors been excluded based on close contact with individuals diagnosed 
with COVID-19, have recently traveled to restricted areas or countries, or are symptomatic 
(fever, chills, cough/shortness of breath)? 

Yes ☐ No ☒ 

Comments:  
 
Employee’s temperature is being taken daily prior to beginning work. 

 
 

REMEDIAL ACTIVITIES AT PROPERTIES 
 

1. Have anyone at this location been tested and confirmed to have 
COVID-19? 

Yes ☐ No ☒ 

2. Is anyone at this location isolated or quarantined for COVID-19? 
 

Yes ☐ No ☒ 

3. Has anyone at this location had contact with anyone known to have 
COVID-19 in the past 14 days?  

 

Yes ☐ No ☒ 

4. Does anyone at this location have any symptoms of a respiratory 
infection (e.g., cough, sore throat, fever, or shortness of breath)? 

 

Yes ☐ No ☒ 

5. Does the Department and its contractors have your permission to enter 
the property at this time? 

 

Yes ☒ No ☐ 

If Yes to any of 1-4 above: 
 

 If it is not critical that service/entry be carried out immediately and can 
be postponed until the risk of COVID-19 is lower, or can be 
accomplished remotely/without entry, postpone or conduct service 
without entry. 

 If it is critical that service/entry be carried out immediately, advise 
occupants that as a precaution and for our own protection, project 
personnel will be donning appropriate PPE* (including respiratory 
protection) - and do so prior to entry. 

 

Yes ☐ No ☐ 

Comments:   NA 
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NUISANCE CHECKLIST 
 

Were there any community complaints related to work on this date? Yes ☐ No ☒ N/A☐ 

Were there any odors detected on this date? Yes ☐ No ☒ N/A☐ 

Was noise outside specification and/or above background on this date? Yes ☐ No ☒ N/A☐ 

Were vibration readings outside specification and/or above background on this 
date? 

Yes ☐ No ☒ N/A☐ 

Any visible dust observed beyond the work perimeter on this date? Yes ☐ No ☒ N/A☐ 

Any visible contrast (turbidity) beyond engineering controls observed on this date? Yes ☐ No ☒ N/A☐ 

Was turbidity checked at the Patroon Creek? AM ☐ PM ☐ N/A☒ 

Were any property owners NOT provided advance notice for work performed on this 
property on this date?  

Yes ☐ No ☒ N/A☐ 

Was the temporary fabric structure closed at the end of the day? Yes ☐ No ☐ N/A☒ 

Has Contractor failed to protect all foundations and structures adjacent to and 
adjoining the site which are affected by the excavations or other operations 
connected with performance of the Work?  

Yes ☐ No ☒ N/A☐ 

If yes, has Contractor been notified? Yes ☐ No ☐ N/A☒ 

Comments:   NA 
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NYSDEC 
Division of Environmental Remediation  

NYSDEC Contract No. 
D009812 

Superintendent: John Johnson 

NYSDEC PM: Brianna Scharf 

Consultant PM:  Justin King 

Consultant Site Inspectors: Nate 
Peterson 

Site Location: Albany, New York   

Weather Conditions 
General Description Cloudy AM Cloudy PM 

Temperature 70’s AM 80’s PM 

Wind  0-5 mph AM 0-5 mph PM 

Health & Safety 
 If any box below is checked “Yes”, provide explanation under “Health & Safety Comments”. 

Were there any changes to the Health & Safety Plan?   *Yes   No  X NA     

Were there any exceedances of the perimeter air monitoring reported on this date? *Yes   No  X NA  

Were there any nuisance issues reported/observed on this date?   *Yes   No  X NA     

Health & Safety Comments 

No injuries or accidents to note.  Main concerns include: moving vehicle hazards, working near water, and slips, trips and 
falls 
 

Summary of Work Performed Arrived at site: 7:00 Departed Site: 14:30 

Precision (PES) started the day by removing the braces from the top concrete forms. The braces in the water were left in 
place while the concrete continues to dry. PES then graded the gravel around the retaining wall, concrete forms, and 
parking lot. PES had planned for a load of gravel to be delivered today, but it was postponed as to not block vehicle 
access to the work area. PES then used the excavator to consolidate the soil pile and break up the excess concrete. 
 
 
 
 
 
 
 

Equipment/Material Tracking 
If any box below is checked “Yes”, provide explanation under “Material Tracking Comments”. 

Were there any vehicles which did not display proper D.O.T numbers and placards? *Yes   No   X NA  

Were there any vehicles which were not tarped? * Yes  No    NA   X 

Were there any vehicles which were not decontaminated prior to exiting the work site? * Yes  No    NA   X 

Personnel and Equipment 

Individual Company  Trade Total Hours 

Carl Graves Precision Environmental Contractor 7.5 

Brian Neumann Precision Environmental Contractor 1 

Nate Peterson TRC Oversight 7.5 
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Equipment Description Contractor/Vendor Quantity Used 

Excavator – John Deere 180G Precision Environmental 1 0 

Skidsteer – Bobcat 863 Precision Environmental 1 0 

Work Trailer Precision Environmental 1 0 

CAMP (MiniRAE 3000, Dustrak) Eco-Rental 2 0 

Survey equipment Precision Environmental 1 0 

Honda Plate Tamper Precision Environmental 1 0 
Briggs & Stratton Generator Precision Environmental 1 0 

Filter Technology Sock Filter System Precision Environmental 1 0 

Excavator-Kobelco SK140SR Precision Environmental 1 1 

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

Material Description 
Imported/
Delivered 

to Site 

Exported 
off Site 

Waste Profile 

(If Applicable) 

Source or Disposal 
Facility (If Applicable) 

Daily 
Loads 

Daily 
Weight 
(tons)* 

       

       

    

    

    
    

    

    

    

    

    
    

    

    

*On-Site scale for off-site shipment, delivery ticket for material received 

Equipment/Material Tracking Comments: 

 

NA 
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Visitors to Site 
 
 

Name Representing Entered Exclusion/CRZ Zone 

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

Site Representatives  

Name Representing 

NA  

  

  

  

  

  

  

  

  

  

  

  

Project Schedule Comments 

 
NA 
 
 

Issues Pending 

 

Interaction with Public, Property Owners, Media, etc.  

 
 
NA 
 
 
 
 
 

Include (insert) figures with markups showing location of work and job progress 
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Site Photographs (Descriptions Below) 

 

 

 

 

 
View of the partially dried upstream wall termination 
with braces and forms still in place 
 

View of the partially dried upstream wall termination 
with braces and the some up the upper forms removed 

 

 

 

 

View of the partially dried downstream wall 
termination with upper braces removed 

PES breaking up extra concrete and consolidating the 
waste pile 
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Comments 
 
 
 
NA 
 
 
 
 
 

Site Inspector(s):  Nate Peterson Date: 6/4/2020 

 

DAILY HEALTH CHECKLIST 
 

Is social distancing being practiced? Yes ☒ No ☐ 

Is the tail gate safety meeting held outdoors? Yes ☒ No ☐ 

Are remote/call in job meetings being held in lieu of meeting in person where possible? Yes ☒ No ☐ 

Were personal protective gloves, masks, and eye protection being used? Yes ☒ No ☐ 

Are sanitizing wipes, wash stations or spray available? Yes ☒ No ☐ 

Have any workers/visitors been excluded based on close contact with individuals diagnosed 
with COVID-19, have recently traveled to restricted areas or countries, or are symptomatic 
(fever, chills, cough/shortness of breath)? 

Yes ☐ No ☒ 

Comments:  
 
Employee’s temperature is being taken daily prior to beginning work. 

 
 

REMEDIAL ACTIVITIES AT PROPERTIES 
 

1. Have anyone at this location been tested and confirmed to have 
COVID-19? 

Yes ☐ No ☒ 

2. Is anyone at this location isolated or quarantined for COVID-19? 
 

Yes ☐ No ☒ 

3. Has anyone at this location had contact with anyone known to have 
COVID-19 in the past 14 days?  

 

Yes ☐ No ☒ 

4. Does anyone at this location have any symptoms of a respiratory 
infection (e.g., cough, sore throat, fever, or shortness of breath)? 

 

Yes ☐ No ☒ 

5. Does the Department and its contractors have your permission to enter 
the property at this time? 

 

Yes ☒ No ☐ 

If Yes to any of 1-4 above: 
 

 If it is not critical that service/entry be carried out immediately and can 
be postponed until the risk of COVID-19 is lower, or can be 
accomplished remotely/without entry, postpone or conduct service 
without entry. 

Yes ☐ No ☐ 
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 If it is critical that service/entry be carried out immediately, advise 
occupants that as a precaution and for our own protection, project 
personnel will be donning appropriate PPE* (including respiratory 
protection) - and do so prior to entry. 

 

Comments:   NA 
 

 
NUISANCE CHECKLIST 

 
Were there any community complaints related to work on this date? Yes ☐ No ☒ N/A☐ 

Were there any odors detected on this date? Yes ☐ No ☒ N/A☐ 

Was noise outside specification and/or above background on this date? Yes ☐ No ☒ N/A☐ 

Were vibration readings outside specification and/or above background on this 
date? 

Yes ☐ No ☒ N/A☐ 

Any visible dust observed beyond the work perimeter on this date? Yes ☐ No ☒ N/A☐ 

Any visible contrast (turbidity) beyond engineering controls observed on this date? Yes ☐ No ☒ N/A☐ 

Was turbidity checked at the Patroon Creek? AM ☐ PM ☐ N/A☒ 

Were any property owners NOT provided advance notice for work performed on this 
property on this date?  

Yes ☐ No ☒ N/A☐ 

Was the temporary fabric structure closed at the end of the day? Yes ☐ No ☐ N/A☒ 

Has Contractor failed to protect all foundations and structures adjacent to and 
adjoining the site which are affected by the excavations or other operations 
connected with performance of the Work?  

Yes ☐ No ☒ N/A☐ 

If yes, has Contractor been notified? Yes ☐ No ☐ N/A☒ 

Comments:   NA 
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NYSDEC 
Division of Environmental Remediation  

NYSDEC Contract No. 
D009812 

Superintendent: John Johnson 

NYSDEC PM: Brianna Scharf 

Consultant PM:  Justin King 

Consultant Site Inspectors: Andrew 
Fishman 

Site Location: Albany, New York   

Weather Conditions 
General Description Cloudy AM Cloudy PM 

Temperature 60’s AM 70’s PM 

Wind  0-5 mph AM 0-5 mph PM 

Health & Safety 
 If any box below is checked “Yes”, provide explanation under “Health & Safety Comments”. 

Were there any changes to the Health & Safety Plan?   *Yes   No  X NA     

Were there any exceedances of the perimeter air monitoring reported on this date? *Yes   No  X NA  

Were there any nuisance issues reported/observed on this date?   *Yes   No  X NA     

Health & Safety Comments 

No injuries or accidents to note.  Main concerns include: moving vehicle hazards, working near water, and slips, trips and 
falls 
 

Summary of Work Performed Arrived at site: 6:30 Departed Site: 14:30 

Precision (PES) started the day by removing soil from the site. PES loaded 6 tractor trailer trucks (Field Contracting, LLC) 
with stockpiled soil (each load approximately 33-35 tons). PES ended the day by removing the braces and concrete forms 
from the concrete retaining wall terminations.  
 
 
 
 
 
 
 

Equipment/Material Tracking 
If any box below is checked “Yes”, provide explanation under “Material Tracking Comments”. 

Were there any vehicles which did not display proper D.O.T numbers and placards? *Yes   No   X NA  

Were there any vehicles which were not tarped? * Yes  No    NA   X 

Were there any vehicles which were not decontaminated prior to exiting the work site? * Yes  No    NA   X 

Personnel and Equipment 

Individual Company  Trade Total Hours 

Carl Graves Precision Environmental Contractor 8 

Brian Neumann Precision Environmental Contractor 5 
Andrew Fishman TRC Oversight 8 

Abe Shiplee Precision Environmental Contractor 3 
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Equipment Description Contractor/Vendor Quantity Used 

Excavator – John Deere 180G Precision Environmental 1 0 

Skidsteer – Bobcat 863 Precision Environmental 1 1 

Work Trailer Precision Environmental 1 8 

CAMP (MiniRAE 3000, Dustrak) Eco-Rental 2 0 

Survey equipment Precision Environmental 1 0 

Honda Plate Tamper Precision Environmental 1 0 
Briggs & Stratton Generator Precision Environmental 1 0 

Filter Technology Sock Filter System Precision Environmental 1 0 

Excavator-Kobelco SK140SR Precision Environmental 1 7 

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

Material Description 
Imported/
Delivered 

to Site 

Exported 
off Site 

Waste Profile 

(If Applicable) 

Source or Disposal 
Facility (If Applicable) 

Daily 
Loads 

Daily 
Weight 
(tons)* 

Stockpiled soil  x  Colonie Landfill 6 ~210 tons 

       

    

    

    
    

    

    

    

    

    
    

    

    

*On-Site scale for off-site shipment, delivery ticket for material received 

Equipment/Material Tracking Comments: 

 

NA 
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Visitors to Site 
 
 

Name Representing Entered Exclusion/CRZ Zone 

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

Site Representatives  

Name Representing 

NA  

  

  

  

  

  

  

  

  

  

  

  

Project Schedule Comments 

 
NA 
 
 

Issues Pending 

 

Interaction with Public, Property Owners, Media, etc.  

 
 
NA 
 
 
 
 
 

Include (insert) figures with markups showing location of work and job progress 
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Site Photographs (Descriptions Below) 

 
 

 
 

 
Field Contracting, LLC tractor trailer. 
 

PES moving poly in order to excavate stockpiled soil. 

 
 

 
 

PES loading the trailer with soil 
PES removing super sack from upstream wall 
termination 
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View of the new monitoring well pad. 

PES removing super sacks from downstream wall 
termination 

 

  
 

View of the downstream wall termination with braces 
removed 

View of the retaining wall at end of day 
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Comments 
 
 
 
NA 
 
 
 
 
 

Site Inspector(s):  Andrew Fishman Date: 6/8/2020 

 

DAILY HEALTH CHECKLIST 
 

Is social distancing being practiced? Yes ☒ No ☐ 

Is the tail gate safety meeting held outdoors? Yes ☒ No ☐ 

Are remote/call in job meetings being held in lieu of meeting in person where possible? Yes ☒ No ☐ 

Were personal protective gloves, masks, and eye protection being used? Yes ☒ No ☐ 

Are sanitizing wipes, wash stations or spray available? Yes ☒ No ☐ 

Have any workers/visitors been excluded based on close contact with individuals diagnosed 
with COVID-19, have recently traveled to restricted areas or countries, or are symptomatic 
(fever, chills, cough/shortness of breath)? 

Yes ☐ No ☒ 

Comments:  
 
Employee’s temperature is being taken daily prior to beginning work. 

 
 

REMEDIAL ACTIVITIES AT PROPERTIES 
 

1. Have anyone at this location been tested and confirmed to have 
COVID-19? 

Yes ☐ No ☒ 

2. Is anyone at this location isolated or quarantined for COVID-19? 
 

Yes ☐ No ☒ 

3. Has anyone at this location had contact with anyone known to have 
COVID-19 in the past 14 days?  

 

Yes ☐ No ☒ 

4. Does anyone at this location have any symptoms of a respiratory 
infection (e.g., cough, sore throat, fever, or shortness of breath)? 

 

Yes ☐ No ☒ 

5. Does the Department and its contractors have your permission to enter 
the property at this time? 

 

Yes ☒ No ☐ 

If Yes to any of 1-4 above: 
 

 If it is not critical that service/entry be carried out immediately and can 
be postponed until the risk of COVID-19 is lower, or can be 
accomplished remotely/without entry, postpone or conduct service 
without entry. 

Yes ☐ No ☐ 
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 If it is critical that service/entry be carried out immediately, advise 
occupants that as a precaution and for our own protection, project 
personnel will be donning appropriate PPE* (including respiratory 
protection) - and do so prior to entry. 

 

Comments:   NA 
 

 
NUISANCE CHECKLIST 

 
Were there any community complaints related to work on this date? Yes ☐ No ☒ N/A☐ 

Were there any odors detected on this date? Yes ☐ No ☒ N/A☐ 

Was noise outside specification and/or above background on this date? Yes ☐ No ☒ N/A☐ 

Were vibration readings outside specification and/or above background on this 
date? 

Yes ☐ No ☒ N/A☐ 

Any visible dust observed beyond the work perimeter on this date? Yes ☐ No ☒ N/A☐ 

Any visible contrast (turbidity) beyond engineering controls observed on this date? Yes ☐ No ☒ N/A☐ 

Was turbidity checked at the Patroon Creek? AM ☐ PM ☐ N/A☒ 

Were any property owners NOT provided advance notice for work performed on this 
property on this date?  

Yes ☐ No ☒ N/A☐ 

Was the temporary fabric structure closed at the end of the day? Yes ☐ No ☐ N/A☒ 

Has Contractor failed to protect all foundations and structures adjacent to and 
adjoining the site which are affected by the excavations or other operations 
connected with performance of the Work?  

Yes ☐ No ☒ N/A☐ 

If yes, has Contractor been notified? Yes ☐ No ☐ N/A☒ 

Comments:   NA 
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NYSDEC 
Division of Environmental Remediation  

NYSDEC Contract No. 
D009812 

Superintendent: John Johnson 

NYSDEC PM: Brianna Scharf 

Consultant PM:  Justin King 

Consultant Site Inspectors: Andrew 
Fishman 

Site Location: Albany, New York   

Weather Conditions 
General Description Cloudy AM Cloudy PM 

Temperature 60’s AM 80’s PM 

Wind  0-5 mph AM 0-5 mph PM 

Health & Safety 
 If any box below is checked “Yes”, provide explanation under “Health & Safety Comments”. 

Were there any changes to the Health & Safety Plan?   *Yes   No  X NA     

Were there any exceedances of the perimeter air monitoring reported on this date? *Yes   No  X NA  

Were there any nuisance issues reported/observed on this date?   *Yes   No  X NA     

Health & Safety Comments 

A PES employee was removing screws from the concrete forms while they were flat on the ground. While doing so, he 
encountered a screw that would not come out and used a rock to help force the screw out. In doing so, the rock split 
causing the screw to penetrate his hand. He was taken to Albany Memorial Hospital immediately after the incident. 
Main concerns include: moving vehicle hazards, working near water, and slips, trips and falls 
 

Summary of Work Performed Arrived at site: 6:30 Departed Site: 14:30 

Precision (PES) started the day by removing soil from the site. PES loaded 3 tractor trailer trucks (Field Contracting, LLC) 
with stockpiled soil (each load approximately 33-35 tons). PES also received two trucks (approx.. 20 tons each) of crusher 
run stone from Larned and Sons to level the parking area. More stone will be arriving tomorrow to finish grading the 
parking area. 
 
 
 
 
 
 
 

Equipment/Material Tracking 
If any box below is checked “Yes”, provide explanation under “Material Tracking Comments”. 

Were there any vehicles which did not display proper D.O.T numbers and placards? *Yes   No   X NA  

Were there any vehicles which were not tarped? * Yes  No    NA   X 

Were there any vehicles which were not decontaminated prior to exiting the work site? * Yes  No    NA   X 

Personnel and Equipment 

Individual Company  Trade Total Hours 

Carl Graves Precision Environmental Contractor 8 

Mike Dudley Precision Environmental Contractor 8 

Andrew Fishman TRC Oversight 8 

Abe Shiplee Precision Environmental Contractor 2 
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Equipment Description Contractor/Vendor Quantity Used 

Excavator – John Deere 180G Precision Environmental 1 0 

Skidsteer – Bobcat 863 Precision Environmental 1 4 

Work Trailer Precision Environmental 1 8 

CAMP (MiniRAE 3000, Dustrak) Eco-Rental 2 0 

Survey equipment Precision Environmental 1 0 

Honda Plate Tamper Precision Environmental 1 0 
Briggs & Stratton Generator Precision Environmental 1 5 

Filter Technology Sock Filter System Precision Environmental 1 0 

Excavator-Kobelco SK140SR Precision Environmental 1 7 

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

Material Description 
Imported/
Delivered 

to Site 

Exported 
off Site 

Waste Profile 

(If Applicable) 

Source or Disposal 
Facility (If Applicable) 

Daily 
Loads 

Daily 
Weight 
(tons)* 

Stockpiled soil  x  Colonie Landfill 3 ~105 tons 

Crusher run stone x   Larned and Sons 2 ~40 

    

    

    
    

    

    

    

    

    
    

    

    

*On-Site scale for off-site shipment, delivery ticket for material received 

Equipment/Material Tracking Comments: 

 

NA 
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Visitors to Site 
 
 

Name Representing Entered Exclusion/CRZ Zone 

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

Site Representatives  

Name Representing 

NA  

  

  

  

  

  

  

  

  

  

  

  

Project Schedule Comments 

 
NA 
 
 

Issues Pending 

 

Interaction with Public, Property Owners, Media, etc.  

 
 
NA 
 
 
 
 
 

Include (insert) figures with markups showing location of work and job progress 
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Site Photographs (Descriptions Below) 

 
 

 

 
 
PES grading the parking area 

PES excavating stockpiled soil. 

 
 

 

 

PES stockpiling the soil to be removed PES removing equipment from the site 
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PES removing the last amount of stockpiled soil 

PES adding stone to low areas 

 

 

 

View of the site View of the site 
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Comments 
 

At 08:30, a Precision employee was removing a screw from the one of the concrete support forms (removed 
from the retaining wall yesterday and being broken down today). The screw was not threading out correctly. 
The Precision employee started pushing on the pointed end of the screw with a rock to help force the screw 
out. The rock split open and the Precision employee’s hand pressed into the back end of the screw, resulting 
in a puncture wound. The Precision employee was brought Albany Memorial Hospital for treatment. 
 
 

Site Inspector(s):  Andrew Fishman Date: 6/9/2020 

 

DAILY HEALTH CHECKLIST 
 

Is social distancing being practiced? Yes ☒ No ☐ 

Is the tail gate safety meeting held outdoors? Yes ☒ No ☐ 

Are remote/call in job meetings being held in lieu of meeting in person where possible? Yes ☒ No ☐ 

Were personal protective gloves, masks, and eye protection being used? Yes ☒ No ☐ 

Are sanitizing wipes, wash stations or spray available? Yes ☒ No ☐ 

Have any workers/visitors been excluded based on close contact with individuals diagnosed 
with COVID-19, have recently traveled to restricted areas or countries, or are symptomatic 
(fever, chills, cough/shortness of breath)? 

Yes ☐ No ☒ 

Comments:  
 
Employee’s temperature is being taken daily prior to beginning work. 

 
 

REMEDIAL ACTIVITIES AT PROPERTIES 
 

1. Have anyone at this location been tested and confirmed to have 
COVID-19? 

Yes ☐ No ☒ 

2. Is anyone at this location isolated or quarantined for COVID-19? 
 

Yes ☐ No ☒ 

3. Has anyone at this location had contact with anyone known to have 
COVID-19 in the past 14 days?  

 

Yes ☐ No ☒ 

4. Does anyone at this location have any symptoms of a respiratory 
infection (e.g., cough, sore throat, fever, or shortness of breath)? 

 

Yes ☐ No ☒ 

5. Does the Department and its contractors have your permission to enter 
the property at this time? 

 

Yes ☒ No ☐ 

If Yes to any of 1-4 above: 
 

 If it is not critical that service/entry be carried out immediately and can 
be postponed until the risk of COVID-19 is lower, or can be 
accomplished remotely/without entry, postpone or conduct service 
without entry. 

Yes ☐ No ☐ 
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 If it is critical that service/entry be carried out immediately, advise 
occupants that as a precaution and for our own protection, project 
personnel will be donning appropriate PPE* (including respiratory 
protection) - and do so prior to entry. 

 

Comments:   NA 
 

 
NUISANCE CHECKLIST 

 
Were there any community complaints related to work on this date? Yes ☐ No ☒ N/A☐ 

Were there any odors detected on this date? Yes ☐ No ☒ N/A☐ 

Was noise outside specification and/or above background on this date? Yes ☐ No ☒ N/A☐ 

Were vibration readings outside specification and/or above background on this 
date? 

Yes ☐ No ☒ N/A☐ 

Any visible dust observed beyond the work perimeter on this date? Yes ☐ No ☒ N/A☐ 

Any visible contrast (turbidity) beyond engineering controls observed on this date? Yes ☐ No ☒ N/A☐ 

Was turbidity checked at the Patroon Creek? AM ☐ PM ☐ N/A☒ 

Were any property owners NOT provided advance notice for work performed on this 
property on this date?  

Yes ☐ No ☒ N/A☐ 

Was the temporary fabric structure closed at the end of the day? Yes ☐ No ☐ N/A☒ 

Has Contractor failed to protect all foundations and structures adjacent to and 
adjoining the site which are affected by the excavations or other operations 
connected with performance of the Work?  

Yes ☐ No ☒ N/A☐ 

If yes, has Contractor been notified? Yes ☐ No ☐ N/A☒ 

Comments:   NA 
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NYSDEC 
Division of Environmental Remediation  

NYSDEC Contract No. 
D009812 

Superintendent: John Johnson 

NYSDEC PM: Brianna Scharf 

Consultant PM: Justin King 

Consultant Site Inspectors: Andrew 
Fishman 

Site Location: Albany, New York   

Weather Conditions 
General Description Cloudy AM Cloudy PM 

Temperature 60’s AM 80’s PM 

Wind  0-5 mph AM 0-5 mph PM 

Health & Safety 
 If any box below is checked “Yes”, provide explanation under “Health & Safety Comments”. 

Were there any changes to the Health & Safety Plan?   *Yes   No  X NA     

Were there any exceedances of the perimeter air monitoring reported on this date? *Yes   No  X NA  

Were there any nuisance issues reported/observed on this date?   *Yes   No  X NA     

Health & Safety Comments 

No injuries or accidents to note.  Main concerns include: moving vehicle hazards, working near water, and slips, trips and 
falls 
 

Summary of Work Performed Arrived at site: 6:30 Departed Site: 14:30 

Precision (PES) started the day by receiving stone for the site. PES received two trucks (approx. 20 tons each) of crusher 
run stone from Larned and Sons to level the parking area. PES completed grading the parking lot with crusher run. PES 
put up a temporary fence until the fencing subcontractor constructs a permanent fence. PES packed up and removed all 
equipment from the site. 
 
 
 
 
 
 
 

Equipment/Material Tracking 
If any box below is checked “Yes”, provide explanation under “Material Tracking Comments”. 

Were there any vehicles which did not display proper D.O.T numbers and placards? *Yes   No   X NA  

Were there any vehicles which were not tarped? * Yes  No    NA   X 

Were there any vehicles which were not decontaminated prior to exiting the work site? * Yes  No    NA   X 

Personnel and Equipment 

Individual Company  Trade Total Hours 

Carl Graves Precision Environmental Contractor 8 

Rick Earl Precision Environmental Contractor 3 

Andrew Fishman TRC Oversight 8 

Elijah Neumann Precision Environmental Contractor 8 
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Equipment Description Contractor/Vendor Quantity Used 

Excavator – John Deere 180G Precision Environmental 1 0 

Skidsteer – Bobcat 863 Precision Environmental 1 8 

Work Trailer Precision Environmental 1 8 

CAMP (MiniRAE 3000, Dustrak) Eco-Rental 2 0 

Survey equipment Precision Environmental 1 0 

Honda Plate Tamper Precision Environmental 1 8 
Briggs & Stratton Generator Precision Environmental 1 1 

Filter Technology Sock Filter System Precision Environmental 1 0 

Excavator-Kobelco SK140SR Precision Environmental 1 8 

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

Material Description 
Imported/
Delivered 

to Site 

Exported 
off Site 

Waste Profile 

(If Applicable) 

Source or Disposal 
Facility (If Applicable) 

Daily 
Loads 

Daily 
Weight 
(tons)* 

Crusher run stone x   Larned and Sons 2 ~40 

    
    

    

    

    

    

    
    

    

    

    

    

*On-Site scale for off-site shipment, delivery ticket for material received 

Equipment/Material Tracking Comments: 

 

NA 
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Visitors to Site 
 
 

Name Representing Entered Exclusion/CRZ Zone 

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

Site Representatives  

Name Representing 

NA  

  

  

  

  

  

  

  

  

  

  

  

Project Schedule Comments 

 
NA 
 
 

Issues Pending 

 

Interaction with Public, Property Owners, Media, etc.  

 
 
NA 
 
 
 
 
 

Include (insert) figures with markups showing location of work and job progress 
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Site Photographs (Descriptions Below) 

 
 

 

 

 
Larned and Sons delivering crusher run. 

PES spreading crusher run. 

 

 
 

 

PES grading parking lot with skid steer. PES compacting crusher run. 
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Comments 
None 
 
 

Site Inspector(s):  Andrew Fishman Date: 6/10/2020 

 

DAILY HEALTH CHECKLIST 
 

Is social distancing being practiced? Yes ☒ No ☐ 

Is the tail gate safety meeting held outdoors? Yes ☒ No ☐ 

Are remote/call in job meetings being held in lieu of meeting in person where possible? Yes ☒ No ☐ 

Were personal protective gloves, masks, and eye protection being used? Yes ☒ No ☐ 

Are sanitizing wipes, wash stations or spray available? Yes ☒ No ☐ 

Have any workers/visitors been excluded based on close contact with individuals diagnosed 
with COVID-19, have recently traveled to restricted areas or countries, or are symptomatic 
(fever, chills, cough/shortness of breath)? 

Yes ☐ No ☒ 

Comments:  
 
Employee’s temperature is being taken daily prior to beginning work. 

 
 

REMEDIAL ACTIVITIES AT PROPERTIES 
 

1. Have anyone at this location been tested and confirmed to have 
COVID-19? 

Yes ☐ No ☒ 

2. Is anyone at this location isolated or quarantined for COVID-19? 
 

Yes ☐ No ☒ 

3. Has anyone at this location had contact with anyone known to have 
COVID-19 in the past 14 days?  

 

Yes ☐ No ☒ 

4. Does anyone at this location have any symptoms of a respiratory 
infection (e.g., cough, sore throat, fever, or shortness of breath)? 

 

Yes ☐ No ☒ 

5. Does the Department and its contractors have your permission to enter 
the property at this time? 

 

Yes ☒ No ☐ 

If Yes to any of 1-4 above: 
 

 If it is not critical that service/entry be carried out immediately and can 
be postponed until the risk of COVID-19 is lower, or can be 
accomplished remotely/without entry, postpone or conduct service 
without entry. 

 If it is critical that service/entry be carried out immediately, advise 
occupants that as a precaution and for our own protection, project 
personnel will be donning appropriate PPE* (including respiratory 
protection) - and do so prior to entry. 

Yes ☐ No ☐ 
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Comments:   NA 
 

 
NUISANCE CHECKLIST 

 
Were there any community complaints related to work on this date? Yes ☐ No ☒ N/A☐ 

Were there any odors detected on this date? Yes ☐ No ☒ N/A☐ 

Was noise outside specification and/or above background on this date? Yes ☐ No ☒ N/A☐ 

Were vibration readings outside specification and/or above background on this 
date? 

Yes ☐ No ☒ N/A☐ 

Any visible dust observed beyond the work perimeter on this date? Yes ☐ No ☒ N/A☐ 

Any visible contrast (turbidity) beyond engineering controls observed on this date? Yes ☐ No ☒ N/A☐ 

Was turbidity checked at the Patroon Creek? AM ☐ PM ☐ N/A☒ 

Were any property owners NOT provided advance notice for work performed on this 
property on this date?  

Yes ☐ No ☒ N/A☐ 

Was the temporary fabric structure closed at the end of the day? Yes ☐ No ☐ N/A☒ 

Has Contractor failed to protect all foundations and structures adjacent to and 
adjoining the site which are affected by the excavations or other operations 
connected with performance of the Work?  

Yes ☐ No ☒ N/A☐ 

If yes, has Contractor been notified? Yes ☐ No ☐ N/A☒ 

Comments:   NA 
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NYSDEC 
Division of Environmental Remediation  

NYSDEC Contract No. 
D009812 

Superintendent: Rick Earl 

NYSDEC PM: Brianna Scharf 

Consultant PM: Justin King 

Consultant Site Inspectors: Andrew 
Fishman 

Site Location: Albany, New York   

Weather Conditions 
General Description Cloudy AM Cloudy PM 

Temperature 60’s AM 70’s PM 

Wind  0-5 mph AM 0-5 mph PM 

Health & Safety 
 If any box below is checked “Yes”, provide explanation under “Health & Safety Comments”. 

Were there any changes to the Health & Safety Plan?   *Yes   No  X NA     

Were there any exceedances of the perimeter air monitoring reported on this date? *Yes   No  X NA  

Were there any nuisance issues reported/observed on this date?   *Yes   No  X NA     

Health & Safety Comments 

No injuries or accidents to note.  Main concerns include: moving vehicle hazards, working near water, and slips, trips and 
falls 
 

Summary of Work Performed Arrived at site: 07:00 Departed Site: 12:30 

Siena Fence started the day by inserting fence posts into the ground. They then constructed and reinforced the new chain 
link fence adjacent to the newly installed geogrid retaining wall.  
 
 
 
 
 
 
 

Equipment/Material Tracking 
If any box below is checked “Yes”, provide explanation under “Material Tracking Comments”. 

Were there any vehicles which did not display proper D.O.T numbers and placards? *Yes   No   X NA  

Were there any vehicles which were not tarped? * Yes  No    NA   X 

Were there any vehicles which were not decontaminated prior to exiting the work site? * Yes  No    NA   X 

Personnel and Equipment 

Individual Company  Trade Total Hours 

Andrew Fishman TRC Oversight 6 

Rick Earl Precision Environmental Oversight 6 

Jeremy Hebert Siena Fencing Contractor 6 

Ryan Wiley Siena Fencing Contractor 6 
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Equipment Description Contractor/Vendor Quantity Used 

Excavator – John Deere 180G Precision Environmental 1 0 

Skidsteer – Bobcat 863 Precision Environmental 1 0 

Work Trailer Precision Environmental 1 0 

CAMP (MiniRAE 3000, Dustrak) Eco-Rental 2 0 

Survey equipment Precision Environmental 1 0 

Honda Plate Tamper Precision Environmental 1 0 
Briggs & Stratton Generator Precision Environmental 1 0 

Filter Technology Sock Filter System Precision Environmental 1 0 

Excavator-Kobelco SK140SR Precision Environmental 1 0 

Toro Dingo TX-427 Siena Fencing 1 2 

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

    
    

    

    

    

    

Material Description 
Imported/
Delivered 

to Site 

Exported 
off Site 

Waste Profile 

(If Applicable) 

Source or Disposal 
Facility (If Applicable) 

Daily 
Loads 

Daily 
Weight 
(tons)* 

    

    

    

    

    
    

    

    

    

    

    
    

    

*On-Site scale for off-site shipment, delivery ticket for material received 

Equipment/Material Tracking Comments: 

 

NA 

 

 

 

 

 

 

 

Visitors to Site 
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Name Representing Entered Exclusion/CRZ Zone 

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

  Yes    No   

Site Representatives  

Name Representing 

NA  

  

  

  

  

  

  

  

  

  

  

  

Project Schedule Comments 

 
NA 
 
 

Issues Pending 

 

Interaction with Public, Property Owners, Media, etc.  

 
 
NA 
 
 
 
 
 

Include (insert) figures with markups showing location of work and job progress 
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Site Photographs (Descriptions Below) 

 
 

 

 

Siena Fence preparing to install fence posts Equipment used to drive fence posts into the ground 

 
 

 
 

Siena Fence installing fence posts Photo of the completed fence 

Comments 
None 
 
 

Site Inspector(s):  Andrew Fishman Date: 7/15/2020 
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DAILY HEALTH CHECKLIST 
 

Is social distancing being practiced? Yes ☒ No ☐ 

Is the tail gate safety meeting held outdoors? Yes ☒ No ☐ 

Are remote/call in job meetings being held in lieu of meeting in person where possible? Yes ☒ No ☐ 

Were personal protective gloves, masks, and eye protection being used? Yes ☒ No ☐ 

Are sanitizing wipes, wash stations or spray available? Yes ☒ No ☐ 

Have any workers/visitors been excluded based on close contact with individuals diagnosed 
with COVID-19, have recently traveled to restricted areas or countries, or are symptomatic 
(fever, chills, cough/shortness of breath)? 

Yes ☐ No ☒ 

Comments:  
 
Employee’s temperature is being taken daily prior to beginning work. 

 
 

REMEDIAL ACTIVITIES AT PROPERTIES 
 

1. Have anyone at this location been tested and confirmed to have 
COVID-19? 

Yes ☐ No ☒ 

2. Is anyone at this location isolated or quarantined for COVID-19? 
 

Yes ☐ No ☒ 

3. Has anyone at this location had contact with anyone known to have 
COVID-19 in the past 14 days?  

 

Yes ☐ No ☒ 

4. Does anyone at this location have any symptoms of a respiratory 
infection (e.g., cough, sore throat, fever, or shortness of breath)? 

 

Yes ☐ No ☒ 

5. Does the Department and its contractors have your permission to enter 
the property at this time? 

 

Yes ☒ No ☐ 

If Yes to any of 1-4 above: 
 

 If it is not critical that service/entry be carried out immediately and can 
be postponed until the risk of COVID-19 is lower, or can be 
accomplished remotely/without entry, postpone or conduct service 
without entry. 

 If it is critical that service/entry be carried out immediately, advise 
occupants that as a precaution and for our own protection, project 
personnel will be donning appropriate PPE* (including respiratory 
protection) - and do so prior to entry. 

 

Yes ☐ No ☐ 

Comments:   NA 
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NUISANCE CHECKLIST 

 
Were there any community complaints related to work on this date? Yes ☐ No ☒ N/A☐ 

Were there any odors detected on this date? Yes ☐ No ☒ N/A☐ 

Was noise outside specification and/or above background on this date? Yes ☐ No ☒ N/A☐ 

Were vibration readings outside specification and/or above background on this 
date? 

Yes ☐ No ☒ N/A☐ 

Any visible dust observed beyond the work perimeter on this date? Yes ☐ No ☒ N/A☐ 

Any visible contrast (turbidity) beyond engineering controls observed on this date? Yes ☐ No ☒ N/A☐ 

Was turbidity checked at the Patroon Creek? AM ☐ PM ☐ N/A☒ 

Were any property owners NOT provided advance notice for work performed on this 
property on this date?  

Yes ☐ No ☒ N/A☐ 

Was the temporary fabric structure closed at the end of the day? Yes ☐ No ☐ N/A☒ 

Has Contractor failed to protect all foundations and structures adjacent to and 
adjoining the site which are affected by the excavations or other operations 
connected with performance of the Work?  

Yes ☐ No ☒ N/A☐ 

If yes, has Contractor been notified? Yes ☐ No ☐ N/A☒ 

Comments:   NA 
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ANALYTICAL REPORT
Eurofins TestAmerica, Buffalo
10 Hazelwood Drive
Amherst, NY 14228-2298
Tel: (716)691-2600

Laboratory Job ID: 480-169850-1
Client Project/Site: C and F Plating #401057

For:
New York State D.E.C.
625 Broadway
Division of Environmental Remediation
Albany, New York 12233-7014

Attn: Brianna Scharf

Authorized for release by:
5/21/2020 12:31:39 PM
Joe Giacomazza, Project Management Assistant II
joe.giacomazza@testamericainc.com

Designee for

Judy Stone, Senior Project Manager
(484)685-0868
judy.stone@testamericainc.com

The test results in this report meet all 2003 NELAC and 2009 TNI requirements for accredited
parameters, exceptions are noted in this report. This report may not be reproduced except in full,
and with written approval from the laboratory. For questions please contact the Project Manager
at the e-mail address or telephone number listed on this page.

This report has been electronically signed and authorized by the signatory. Electronic signature is
intended to be the legally binding equivalent of a traditionally handwritten signature.

Results relate only to the items tested and the sample(s) as received by the laboratory.
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https://secure.testamericainc.com/TotalAccess/login.aspx
http://www.testamericainc.com/services-we-offer/ask-the-expert
http://www.eurofinsus.com/Env
mailto:joe.giacomazza@testamericainc.com
mailto:judy.stone@testamericainc.com


I certify that this data package is in compliance with the terms and conditions of the contract, both technically
and for completeness, for other than the conditions detailed within the body of this report.  Release of the data
contained in this sample data package and in the electronic data deliverable has been authorized by the
Laboratory Manager or his/her designee, as verified by the following signature.

Joe Giacomazza
Project Management Assistant II
5/21/2020 12:31:39 PM

Client: New York State D.E.C.
Project/Site: C and F Plating #401057

Laboratory Job ID: 480-169850-1
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Definitions/Glossary
Job ID: 480-169850-1Client: New York State D.E.C.

Project/Site: C and F Plating #401057

Qualifiers

GC/MS VOA
Qualifier Description

B Compound was found in the blank and sample.

Qualifier

J Result is less than the RL but greater than or equal to the MDL and the concentration is an approximate value.

GC/MS Semi VOA
Qualifier Description

* LCS or LCSD  is outside acceptance limits.

Qualifier

GC Semi VOA
Qualifier Description

* LCS or LCSD  is outside acceptance limits.

Qualifier

B Compound was found in the blank and sample.

J Result is less than the RL but greater than or equal to the MDL and the concentration is an approximate value.

X Surrogate recovery exceeds control limits

Metals
Qualifier Description

^ ICV,CCV,ICB,CCB, ISA, ISB, CRI, CRA, DLCK or MRL standard: Instrument related QC is outside acceptance limits.

Qualifier

J Result is less than the RL but greater than or equal to the MDL and the concentration is an approximate value.

General Chemistry
Qualifier Description

HF Field parameter with a holding time of 15 minutes. Test performed by laboratory at client's request.

Qualifier

Glossary

These commonly used abbreviations may or may not be present in this report.

¤ Listed under the "D" column to designate that the result is reported on a dry weight basis

Abbreviation

%R Percent Recovery

CFL Contains Free Liquid

CNF Contains No Free Liquid

DER Duplicate Error Ratio (normalized absolute difference)

Dil Fac Dilution Factor

DL Detection Limit (DoD/DOE)

DL, RA, RE, IN Indicates a Dilution, Re-analysis, Re-extraction, or additional Initial metals/anion analysis of the sample

DLC Decision Level Concentration (Radiochemistry)

EDL Estimated Detection Limit (Dioxin)

LOD Limit of Detection (DoD/DOE)

LOQ Limit of Quantitation (DoD/DOE)

MDA Minimum Detectable Activity (Radiochemistry)

MDC Minimum Detectable Concentration (Radiochemistry)

MDL Method Detection Limit

ML Minimum Level (Dioxin)

MQL Method Quantitation Limit

NC Not Calculated

ND Not Detected at the reporting limit (or MDL or EDL if shown)

PQL Practical Quantitation Limit

QC Quality Control

RER Relative Error Ratio (Radiochemistry)

RL Reporting Limit or Requested Limit (Radiochemistry)

RPD Relative Percent Difference, a measure of the relative difference between two points

TEF Toxicity Equivalent Factor (Dioxin)

TEQ Toxicity Equivalent Quotient (Dioxin)
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Case Narrative
Client: New York State D.E.C. Job ID: 480-169850-1
Project/Site: C and F Plating #401057

Job ID: 480-169850-1

Laboratory: Eurofins TestAmerica, Buffalo

Narrative

Job Narrative
480-169850-1

Comments

No additional comments. 

Receipt 

The sample was received on 5/13/2020 8:00 AM; the sample arrived in good condition, properly preserved and, where required, on ice.  

The temperature of the cooler at receipt was 2.2º C.

GC/MS VOA 
Method 8260C: The following samples were diluted due to the nature of the TCLP sample matrix: PILE (480-169850-1) and (LB 

480-532198/1-A).  Elevated reporting limits (RLs) are provided.

No additional analytical or quality issues were noted, other than those described above or in the Definitions/Glossary page.

GC/MS Semi VOA 
Method 8270D: The continuing calibration verification (CCV) analyzed in batch 480-532698 was outside the method criteria for the 

following analyte(s): 2,4,6-Tribromophenol.  A CCV standard at or below the reporting limit (RL) was analyzed with the affected samples 
and found to be acceptable.  As indicated in the reference method, sample analysis may proceed; however, any detection for the affected 
analyte(s) is considered estimated.

Method 8270D: The laboratory control sample (LCS) for preparation batch 480-532197 and 480-532513 and analytical batch 480-532698 

recovered outside control limits for the following analytes: Hexachlorobutadiene.  These analytes were biased high in the LCS and were 
not detected in the associated samples; therefore, the data have been reported.

No additional analytical or quality issues were noted, other than those described above or in the Definitions/Glossary page.

GC Semi VOA 
Method 8082A: The laboratory control sample (LCS) for preparation batch 480-531497 and analytical batch 480-531700 recovered outside 
control limits for the following analytes: PCB-1016 and PCB-1260. These analytes were biased high in the LCS and were not detected in 
the associated samples; therefore, the data have been reported.

Method 8082A: The following sample is associated with a laboratory control standard (LCS 480-531497/2) that has recoveries for the 

surrogate Tetrachloro-m-xylene that were above acceptance limits:PILE (480-169850-1). The secondary surrogate Decachlorobiphenyl is 
within limits. Therefore, the data has been reported. 

Method 8082A: The following sample is associated with a continuing calibration verification (CCV 480-531700/2) that has recoveries for 

the surrogate Decachlorobiphenyl that were below acceptance limits:PILE (480-169850-1). The secondary surrogate Tetrachloro-m-xylene 
is within limits. Therefore, the data has been reported. 

Method 8082A: Surrogate recovery for the following samples were outside control limits: (480-169850-A-1-A MS) and (480-169850-A-1-B 
MSD).  Evidence of matrix interference is present; therefore, re-extraction and/or re-analysis was not performed.

Method 8151A: Surrogate recovery for the following sample was outside control limits: PILE (480-169850-1). This is routine for TCLP 
herbicides, due to the pH effects created during the leaching process, inhibiting the herbicide derivatization of the free acid components.

No additional analytical or quality issues were noted, other than those described above or in the Definitions/Glossary page.

Metals 
Method 6010C: The interference check standard solution (ICSA) associated with the following samples showed results for Barium at a 

level greater than 2 times the limit of detection (LOD). It is believed that the solution contains trace impurities of this element / these 
elements and the results are not due to matrix interference. These results are consistent with those found by the manufacturer of the ICSA 

solution. PILE (480-169850-1), (LB 480-532197/1-B), (LCS 480-532409/3-A) and (MB 480-532409/2-A)

Eurofins TestAmerica, Buffalo
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Case Narrative
Client: New York State D.E.C. Job ID: 480-169850-1
Project/Site: C and F Plating #401057

Job ID: 480-169850-1 (Continued)

Laboratory: Eurofins TestAmerica, Buffalo (Continued)

No additional analytical or quality issues were noted, other than those described above or in the Definitions/Glossary page.

General Chemistry 

Method 9045D: This analysis is normally performed in the field and has a method-defined holding time of 15 minutes.  The following 

sample has been qualified with the "HF" flag to indicate analysis was performed in the laboratory outside the 15 minute timeframe: PILE 
(480-169850-1).

No additional analytical or quality issues were noted, other than those described above or in the Definitions/Glossary page.

Organic Prep 
Method 3510C: Insufficient sample volume was available to perform a matrix spike/matrix spike duplicate/sample duplicate 

(MS/MSD/DUP) associated with preparation batch 480-532197 and 480-532427.

Method 8151A: Insufficient sample volume was available to perform a matrix spike/matrix spike duplicate/sample duplicate 

(MS/MSD/DUP) associated with preparation batch 480-532197 and 480-532433.

No additional analytical or quality issues were noted, other than those described above or in the Definitions/Glossary page.

Eurofins TestAmerica, Buffalo
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Client Sample Results
Job ID: 480-169850-1Client: New York State D.E.C.

Project/Site: C and F Plating #401057

Lab Sample ID: 480-169850-1Client Sample ID: PILE
Matrix: SolidDate Collected: 05/06/20 13:00

Date Received: 05/13/20 08:00

Method: 8260C - Volatile Organic Compounds by GC/MS - TCLP
RL MDL

1,2-Dichloroethane ND 0.010 0.0021 mg/L 05/19/20 14:16 10

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

0.050 0.013 mg/L 05/19/20 14:16 102-Butanone (MEK) ND

0.010 0.0041 mg/L 05/19/20 14:16 10Benzene ND

0.010 0.0027 mg/L 05/19/20 14:16 10Carbon tetrachloride ND

0.010 0.0075 mg/L 05/19/20 14:16 10Chlorobenzene ND

0.010 0.0034 mg/L 05/19/20 14:16 10Chloroform 0.0034 J B

0.010 0.0036 mg/L 05/19/20 14:16 10Tetrachloroethene ND

0.010 0.0046 mg/L 05/19/20 14:16 10Trichloroethene ND

0.010 0.0090 mg/L 05/19/20 14:16 10Vinyl chloride ND

0.010 0.0029 mg/L 05/19/20 14:16 101,1-Dichloroethene ND

1,2-Dichloroethane-d4 (Surr) 105 77 - 120 05/19/20 14:16 10

Surrogate Dil FacAnalyzedPreparedQualifier Limits%Recovery

4-Bromofluorobenzene (Surr) 96 05/19/20 14:16 1073 - 120

Toluene-d8 (Surr) 99 05/19/20 14:16 1080 - 120

Dibromofluoromethane (Surr) 103 05/19/20 14:16 1075 - 123

Method: 8270D - Semivolatile Organic Compounds (GC/MS) - TCLP
RL MDL

1,4-Dichlorobenzene ND 0.040 0.0018 mg/L 05/19/20 15:34 05/20/20 19:39 1

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

0.020 0.0017 mg/L 05/19/20 15:34 05/20/20 19:39 12,4-Dinitrotoluene ND

0.020 0.0019 mg/L 05/19/20 15:34 05/20/20 19:39 12,4,5-Trichlorophenol ND

0.020 0.0024 mg/L 05/19/20 15:34 05/20/20 19:39 12,4,6-Trichlorophenol ND

0.020 0.0016 mg/L 05/19/20 15:34 05/20/20 19:39 12-Methylphenol ND

0.040 0.0016 mg/L 05/19/20 15:34 05/20/20 19:39 13-Methylphenol ND

0.040 0.0014 mg/L 05/19/20 15:34 05/20/20 19:39 14-Methylphenol ND

0.020 0.0020 mg/L 05/19/20 15:34 05/20/20 19:39 1Hexachlorobenzene ND *

0.020 0.0027 mg/L 05/19/20 15:34 05/20/20 19:39 1Hexachlorobutadiene ND

0.020 0.0023 mg/L 05/19/20 15:34 05/20/20 19:39 1Hexachloroethane ND

0.020 0.0011 mg/L 05/19/20 15:34 05/20/20 19:39 1Nitrobenzene ND

0.040 0.0088 mg/L 05/19/20 15:34 05/20/20 19:39 1Pentachlorophenol ND

0.10 0.0016 mg/L 05/19/20 15:34 05/20/20 19:39 1Pyridine ND

2,4,6-Tribromophenol (Surr) 104 41 - 120 05/19/20 15:34 05/20/20 19:39 1

Surrogate Dil FacAnalyzedPreparedQualifier Limits%Recovery

2-Fluorobiphenyl 88 05/19/20 15:34 05/20/20 19:39 148 - 120

2-Fluorophenol (Surr) 44 05/19/20 15:34 05/20/20 19:39 135 - 120

Nitrobenzene-d5 (Surr) 83 05/19/20 15:34 05/20/20 19:39 146 - 120

p-Terphenyl-d14 (Surr) 115 05/19/20 15:34 05/20/20 19:39 160 - 148

Phenol-d5 (Surr) 31 05/19/20 15:34 05/20/20 19:39 122 - 120

Method: 8081B - Organochlorine Pesticides (GC) - TCLP
RL MDL

Chlordane (technical) ND 0.0020 0.000029 mg/L 05/19/20 10:06 05/20/20 10:59 1

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

0.00020 0.000014 mg/L 05/19/20 10:06 05/20/20 10:59 1Endrin ND

0.00020 0.0000060 mg/L 05/19/20 10:06 05/20/20 10:59 1gamma-BHC (Lindane) 0.000049 J B

0.00020 0.0000085 mg/L 05/19/20 10:06 05/20/20 10:59 1Heptachlor ND

0.00020 0.0000053 mg/L 05/19/20 10:06 05/20/20 10:59 1Heptachlor epoxide ND

0.00020 0.000014 mg/L 05/19/20 10:06 05/20/20 10:59 1Methoxychlor ND

0.0020 0.00012 mg/L 05/19/20 10:06 05/20/20 10:59 1Toxaphene ND

Eurofins TestAmerica, Buffalo
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Client Sample Results
Job ID: 480-169850-1Client: New York State D.E.C.

Project/Site: C and F Plating #401057

Lab Sample ID: 480-169850-1Client Sample ID: PILE
Matrix: SolidDate Collected: 05/06/20 13:00

Date Received: 05/13/20 08:00

DCB Decachlorobiphenyl 82 20 - 120 05/19/20 10:06 05/20/20 10:59 1

Surrogate Dil FacAnalyzedPreparedQualifier Limits%Recovery

Tetrachloro-m-xylene 107 05/19/20 10:06 05/20/20 10:59 144 - 120

Method: 8151A - Herbicides (GC) - TCLP
RL MDL

Silvex (2,4,5-TP) ND 0.0020 0.00036 mg/L 05/19/20 10:12 05/20/20 16:43 1

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

0.0020 0.00040 mg/L 05/19/20 10:12 05/20/20 16:43 12,4-D ND

2,4-Dichlorophenylacetic acid 26 X 48 - 132 05/19/20 10:12 05/20/20 16:43 1

Surrogate Dil FacAnalyzedPreparedQualifier Limits%Recovery

Method: 6010C - Metals (ICP) - TCLP
RL MDL

Arsenic ND 0.015 0.0056 mg/L 05/19/20 10:05 05/19/20 22:49 1

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

1.0 0.10 mg/L 05/19/20 10:05 05/19/20 22:49 1Barium 0.65 J ^

0.0020 0.00050 mg/L 05/19/20 10:05 05/19/20 22:49 1Cadmium 0.61

0.020 0.010 mg/L 05/19/20 10:05 05/19/20 22:49 1Chromium 0.018 J

0.020 0.0030 mg/L 05/19/20 10:05 05/19/20 22:49 1Lead 0.0041 J

0.025 0.0087 mg/L 05/19/20 10:05 05/19/20 22:49 1Selenium ND

0.0060 0.0017 mg/L 05/19/20 10:05 05/19/20 22:49 1Silver ND

0.010 0.0013 mg/L 05/19/20 10:05 05/19/20 22:49 1Nickel 0.025

0.050 0.020 mg/L 05/19/20 10:05 05/19/20 22:49 1Zinc 0.14

Method: 7470A - Mercury (CVAA) - TCLP
RL MDL

Mercury ND 0.00020 0.00012 mg/L 05/19/20 12:53 05/19/20 17:39 1

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

General Chemistry
NONE NONE

Free Liquid passed mL/100g 05/14/20 05:12 1

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

RL MDL

Cyanide, Reactive ND 10 10 mg/Kg 05/18/20 08:44 05/19/20 13:49 1

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

10 10 mg/Kg 05/18/20 08:44 05/18/20 16:00 1Sulfide, Reactive ND

RL RL

Flashpoint >180 50.0 50.0 Degrees F 05/15/20 00:02 1

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

0.1 0.1 SU 05/14/20 11:45 1pH 8.5 HF

0.001 0.001 Degrees C 05/14/20 11:45 1Temperature 19.9 HF

Lab Sample ID: 480-169850-1Client Sample ID: PILE
Matrix: SolidDate Collected: 05/06/20 13:00

Percent Solids: 77.6Date Received: 05/13/20 08:00

Method: 8082A - Polychlorinated Biphenyls (PCBs) by Gas Chromatography
RL MDL

PCB-1016 ND * 0.32 0.062 mg/Kg ☼ 05/13/20 15:18 05/14/20 15:26 1

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

0.32 0.062 mg/Kg 05/13/20 15:18 05/14/20 15:26 1☼PCB-1221 ND

0.32 0.062 mg/Kg 05/13/20 15:18 05/14/20 15:26 1☼PCB-1232 ND

0.32 0.062 mg/Kg 05/13/20 15:18 05/14/20 15:26 1☼PCB-1242 ND

0.32 0.062 mg/Kg 05/13/20 15:18 05/14/20 15:26 1☼PCB-1248 ND

0.32 0.15 mg/Kg 05/13/20 15:18 05/14/20 15:26 1☼PCB-1254 ND

0.32 0.15 mg/Kg 05/13/20 15:18 05/14/20 15:26 1☼PCB-1260 ND *

Eurofins TestAmerica, Buffalo
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Client Sample Results
Job ID: 480-169850-1Client: New York State D.E.C.

Project/Site: C and F Plating #401057

Lab Sample ID: 480-169850-1Client Sample ID: PILE
Matrix: SolidDate Collected: 05/06/20 13:00

Percent Solids: 77.6Date Received: 05/13/20 08:00

Method: 8082A - Polychlorinated Biphenyls (PCBs) by Gas Chromatography (Continued)
RL MDL

PCB-1262 ND 0.32 0.15 mg/Kg ☼ 05/13/20 15:18 05/14/20 15:26 1

Analyte Dil FacAnalyzedPreparedUnit DResult Qualifier

0.32 0.15 mg/Kg 05/13/20 15:18 05/14/20 15:26 1☼PCB-1268 ND

0.32 0.15 mg/Kg 05/13/20 15:18 05/14/20 15:26 1☼Polychlorinated biphenyls, Total ND

Tetrachloro-m-xylene 143 60 - 154 05/13/20 15:18 05/14/20 15:26 1

Surrogate Dil FacAnalyzedPreparedQualifier Limits%Recovery

DCB Decachlorobiphenyl 113 05/13/20 15:18 05/14/20 15:26 165 - 174

Eurofins TestAmerica, Buffalo
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Lab Chronicle
Client: New York State D.E.C. Job ID: 480-169850-1

Project/Site: C and F Plating #401057

Client Sample ID: PILE Lab Sample ID: 480-169850-1
Matrix: SolidDate Collected: 05/06/20 13:00

Date Received: 05/13/20 08:00

Leach 1311 05/18/20 08:12 LMS532198 TAL BUF

Type

Batch Batch

MethodPrep Type LabAnalystRun

Prepared

or Analyzed

Batch

Number

Dilution

Factor

TCLP

Analysis 8260C 10 532436 05/19/20 14:16 CRL TAL BUFTCLP

Leach 1311 532197 05/18/20 08:06 LMS TAL BUFTCLP

Prep 3510C 532513 05/19/20 15:34 ATG TAL BUFTCLP

Analysis 8270D 1 532698 05/20/20 19:39 PJQ TAL BUFTCLP

Leach 1311 532197 05/18/20 08:06 LMS TAL BUFTCLP

Prep 3510C 532427 05/19/20 10:06 JMP TAL BUFTCLP

Analysis 8081B 1 532570 05/20/20 10:59 JLS TAL BUFTCLP

Leach 1311 532197 05/18/20 08:06 LMS TAL BUFTCLP

Prep 8151A 532433 05/19/20 10:12 JMP TAL BUFTCLP

Analysis 8151A 1 532674 05/20/20 16:43 MAN TAL BUFTCLP

Leach 1311 532197 05/18/20 08:06 LMS TAL BUFTCLP

Prep 3010A 532409 05/19/20 10:05 NSW TAL BUFTCLP

Analysis 6010C 1 532606 05/19/20 22:49 LMH TAL BUFTCLP

Leach 1311 532197 05/18/20 08:06 LMS TAL BUFTCLP

Prep 7470A 532452 05/19/20 12:53 BMB TAL BUFTCLP

Analysis 7470A 1 532547 05/19/20 17:39 BMB TAL BUFTCLP

Analysis 1010A 1 531837 05/15/20 00:02 T1S TAL BUFTotal/NA

Prep 7.3.3 532304 05/18/20 08:44 MJB TAL BUFTotal/NA

Analysis 9012 1 532488 05/19/20 13:49 CRK TAL BUFTotal/NA

Prep 7.3.4 532305 05/18/20 08:44 MJB TAL BUFTotal/NA

Analysis 9034 1 532306 05/18/20 16:00 MJB TAL BUFTotal/NA

Analysis 9045D 1 531812 05/14/20 11:45 CSS TAL BUFTotal/NA

Analysis 9095B 1 531585 05/14/20 05:12 T1S TAL BUFTotal/NA

Analysis Moisture 1 532302 05/18/20 15:51 GSR TAL BUFTotal/NA

Client Sample ID: PILE Lab Sample ID: 480-169850-1
Matrix: SolidDate Collected: 05/06/20 13:00

Percent Solids: 77.6Date Received: 05/13/20 08:00

Prep 3550C 05/13/20 15:18 VXF531497 TAL BUF

Type

Batch Batch

MethodPrep Type LabAnalystRun

Prepared

or Analyzed

Batch

Number

Dilution

Factor

Total/NA

Analysis 8082A 1 531700 05/14/20 15:26 DSC TAL BUFTotal/NA

Laboratory References:

TAL BUF = Eurofins TestAmerica, Buffalo, 10 Hazelwood Drive, Amherst, NY 14228-2298, TEL (716)691-2600

Eurofins TestAmerica, Buffalo
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Accreditation/Certification Summary
Client: New York State D.E.C. Job ID: 480-169850-1

Project/Site: C and F Plating #401057

Laboratory: Eurofins TestAmerica, Buffalo
Unless otherwise noted, all analytes for this laboratory were covered under each accreditation/certification below.

Authority Program Identification Number Expiration Date

New York 10026NELAP 04-02-21

The following analytes are included in this report, but the laboratory is not certified by the governing authority.  This list may include analytes for which 

the agency does not offer certification.  

Analysis Method Prep Method Matrix Analyte

7470A 7470A Solid Mercury

8082A 3550C Solid Polychlorinated biphenyls, Total

9012 7.3.3 Solid Cyanide, Reactive

9034 7.3.4 Solid Sulfide, Reactive

9045D Solid Temperature

Moisture Solid Percent Moisture

Moisture Solid Percent Solids

Eurofins TestAmerica, Buffalo
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Method Summary
Job ID: 480-169850-1Client: New York State D.E.C.

Project/Site: C and F Plating #401057

Method Method Description LaboratoryProtocol

SW8468260C Volatile Organic Compounds by GC/MS TAL BUF

SW8468270D Semivolatile Organic Compounds (GC/MS) TAL BUF

SW8468081B Organochlorine Pesticides (GC) TAL BUF

SW8468082A Polychlorinated Biphenyls (PCBs) by Gas Chromatography TAL BUF

SW8468151A Herbicides (GC) TAL BUF

SW8466010C Metals (ICP) TAL BUF

SW8467470A Mercury (CVAA) TAL BUF

SW8461010A Ignitability, Pensky-Martens Closed-Cup Method TAL BUF

SW8469012 Cyanide, Reactive TAL BUF

SW8469034 Sulfide, Reactive TAL BUF

SW8469045D pH TAL BUF

SW8469095B Paint Filter TAL BUF

EPAMoisture Percent Moisture TAL BUF

SW8461311 TCLP Extraction TAL BUF

SW8463010A Preparation,  Total Metals TAL BUF

SW8463510C Liquid-Liquid Extraction (Separatory Funnel) TAL BUF

SW8463550C Ultrasonic Extraction TAL BUF

SW8465030C Purge and Trap TAL BUF

SW8467.3.3 Cyanide, Reactive TAL BUF

SW8467.3.4 Sulfide, Reactive TAL BUF

SW8467470A Preparation, Mercury TAL BUF

SW8468151A Extraction (Herbicides) TAL BUF

Protocol References:

EPA = US Environmental Protection Agency

SW846 = "Test Methods For Evaluating Solid Waste, Physical/Chemical Methods", Third Edition, November 1986 And Its Updates.

Laboratory References:

TAL BUF = Eurofins TestAmerica, Buffalo, 10 Hazelwood Drive, Amherst, NY 14228-2298, TEL (716)691-2600

Eurofins TestAmerica, Buffalo
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Sample Summary
Job ID: 480-169850-1Client: New York State D.E.C.

Project/Site: C and F Plating #401057

Lab Sample ID Client Sample ID ReceivedCollectedMatrix Asset ID

480-169850-1 PILE Solid 05/06/20 13:00 05/13/20 08:00

Eurofins TestAmerica, Buffalo
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Login Sample Receipt Checklist

Client: New York State D.E.C. Job Number: 480-169850-1

Login Number: 169850

Question Answer Comment

Creator: Yeager, Brian A

List Source: Eurofins TestAmerica, Buffalo

List Number: 1

TrueRadioactivity either was not measured or, if measured, is at or below 

background

TrueThe cooler's custody seal, if present, is intact.

TrueThe cooler or samples do not appear to have been compromised or 

tampered with.

TrueSamples were received on ice.

TrueCooler Temperature is acceptable.

TrueCooler Temperature is recorded. 2.2 #1 ICE

TrueCOC is present.

TrueCOC is filled out in ink and legible.

TrueCOC is filled out with all pertinent information.

TrueIs the Field Sampler's name present on COC?

TrueThere are no discrepancies between the sample IDs on the containers and 

the COC.

TrueSamples are received within Holding Time (Excluding tests with immediate 

HTs)..

TrueSample containers have legible labels.

TrueContainers are not broken or leaking.

TrueSample collection date/times are provided.

TrueAppropriate sample containers are used.

TrueSample bottles are completely filled.

TrueSample Preservation Verified

TrueThere is sufficient vol. for all requested analyses, incl. any requested 

MS/MSDs

N/AVOA sample vials do not have headspace or bubble is <6mm (1/4") in 

diameter.

TrueIf necessary, staff have been informed of any short hold time or quick TAT 

needs

TrueMultiphasic samples are not present.

TrueSamples do not require splitting or compositing.

TrueSampling Company provided. PRECISION

TrueSamples received within 48 hours of sampling.

TrueSamples requiring field filtration have been filtered in the field.

N/AChlorine Residual checked.

Eurofins TestAmerica, Buffalo
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Profile Name: retaining wall soil

ID: d5816c14-8369-47ad-b636-c876bcd44931  

Profile Approval
GENERATOR

Name: NYSDEC-DER

Address: 625 Broadway  City: Albany  State: NY  Postal Code: 12233

County: Albany

Contact: Brianna Scharf  Email: 

Phone: (518) 402-5987  Mobile:  Fax: 

MATERIAL ORIGIN

Address: Former C&F Plating Site (401057) 406 N. Pearl St.  City: Albany  State: NY

Postal Code: 12207  County: Albany

EPA ID: NYD002077444  State ID: N/A

DESTINATION FACILITY

Name: Colonie Landfill

Address: 1319 Loudon Road  City: Cohoes  State: NY  Postal Code: 12047

County: 

BILLING

Name: Capitol Environmental Services Inc. (CORPORATE)

Address: CORPORATE BILLING 200 Biddle Ave Suite 205  City: Newark  State: DE

Postal Code: 19702  County: 

MATERIAL

Common Name: Soil

Generation Process: Retaining wall replacement at a former NY state superfund site which was previously remediated to cleanup standard.

Preferred Disposal Methods: NH002, NH005

State Waste Codes: N/A

APPROVAL

Status: Approved

Approval #: TOC-20-055

Approved By: Lana Brown

Approved On: 06/04/2020

Expires On: 12/31/2020

Approved Volume: 400 short tons

Approved Disposal Methods: NH002
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Conditions: may be used as AOC
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WASTE CONNECTIONS INC. 

 

  

 

COLONIE LANDFILL  
1319 Loudon Road 

Cohoes, New York 12047 

Phone: (518) 783-2827 

Fax: (518) 786-7331 

 
 

December 4, 2020 

 

 

Mr. Mike Schubert 

Capitol Environmental Services  

200 Biddle Ave 

Newark DE 190702 

  

 

RE: Signatures during Covid-19 

 

 

Mr. Schubert, 

  

This letter is to inform you that beginning March 7, 2020; the NYSDEC lifted the requirement for 

signatures on waste manifest.  This was in accordance with the CDC recommendations to limit contacts 

with persons that may be carrying the virus.  I am attaching the directive from the NYDEC with this 

letter.  

 

If you have any questions regarding this information, please do not hesitate to contact me directly at 518-

951-0794. 

 

 

Sincerely,  

 

 

 

Eric Morales 
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	specification.NYSDEC.2020-04-07.COVID-19 Management Section 01 35 33 rev03
	PART 1 – GENERAL
	1.1 SUMMARY
	A. This Section includes requirements for managing and minimizing the potential for transmission of the Severe Acute Respiratory Syndrome Coronavirus 2 (SARS-CoV-2) virus, which causes the Novel Coronavirus Disease 2019 (COVID-19).  COVID-19 typically...
	B. UTransmissionU: SARS-CoV-2 is currently known to spread via respiratory droplets produced when a person infected with the virus coughs or sneezes, the same way flu and other respiratory illnesses spread. SARS-CoV-2 can also be transmitted if people...
	C. USymptomsU: COVID-19 can cause mild to severe respiratory illness with symptoms of fever, cough, and difficulty breathing. Preliminary information suggests older adults and people with underlying health conditions or compromised immune systems may ...
	D. UBest Practices to Prevent InfectionU: Currently the best way identified to prevent infection is to minimize the potential of exposure to SARS-CoV-2. CDC recommends everyday actions to help prevent the spread of any respiratory viruses
	 Wash your hands often with soap and water for at least 20 seconds. If soap and water are not available, use an alcohol-based hand sanitizer, containing at least 60% alcohol.
	 Avoid touching your eyes, nose, and mouth with unwashed hands.
	 Avoid close contact with people who are sick.
	 Stay home when you are sick.
	 Cover your cough or sneeze with a tissue, then throw the tissue in the trash can and wash hands or use hand sanitizer.
	 Clean and disinfect frequently touched objects and surfaces.
	 Wear face masks
	 Safe social distancing (e.g., maintain a distance of 6 feet between people, limited group meetings)

	1.2 OBJECTIVE
	A. The objective of this specification is to minimize transmission and subsequent infections of COVID-19 in project staff that may arise as a result of exposure to SARS-CoV-2 released into the environment during construction and renovation activities....

	1.3 PERFORMANCE REQUIREMENTS AND RESPONSIBILITIES
	A. The intent of this Section is to document and formalize the Contractor’s requirements for minimizing the risk of transmission of COVID-19 among site workers, project staff, and the surrounding community during construction per the latest recommenda...
	B. The Contractor is expected to communicate the requirements described in this section to all site workers, subcontractors, and visitors to the site daily, during daily Health and Safety meetings as well as through site postings (see attachment).
	C. Contractors and their subcontractors are required at all times to guard the safety and health of all persons on and in the vicinity of the work site.
	D. Contractors and their subcontractors are required to comply with all applicable rules, regulations, codes, and bulletins of the New York State Department of Labor and the standards imposed under the Federal Occupational Safety and Health Act of 197...
	E. Contractors and their subcontractors must comply with all City or State of New York safety requirements for projects within the City or State of New York constructed in accordance with the applicable building code.
	F. Contractors and their subcontractors shall stay current and immediately implement the most up-to-date government issued practices to protect the safety and health of your employees, clients, and the general public.

	1.4 RELATED SECTIONS
	A. Section <INSERT APPLICABLE REFERENCE>, Contractor’s Health and Safety Plan

	1.5 REFERENCES
	A. Occupational Safety and Health Administration (OSHA) Guidance on Preparing Workplaces for COVID-19
	B. New York State Department of Health
	C. Centers for Disease Control and Prevention (CDC)
	D. National Institute for Occupational Safety and Health (NIOSH)
	E. Health Insurance Portability and Accountability Act (HIPAA)

	1.6 SUBMITTALS
	A. The Contractor shall prepare a COVID-19 Management Plan which can be a Supplement, or Addendum, to the Contractor’ Health and Safety Plan
	B. The CONTRACTOR shall develop a one-page summary of site-specific practices for COVID-19 management and clearly display on site. Operating hours, delivery times, and extra considerations for works involving a high volume of personnel or potential fo...
	C. The Contractor’s Daily Field Report shall include a Daily Health Checklist, with the following questions at a minimum:

	1.7 COVID-19 MANAGEMENT PLAN
	A. At a minimum, the COVID-19 Management Plan shall include:
	1. Identification of potential exposure pathways and exposure risks associated with work tasks, e.g. activity hazard analysis (AHA).
	2. Identification of local health department contact information and COVID-19 testing sites and procedures.
	3. Detailed written description of the onsite personnel protection measures that will be utilized and a detailed explanation of how they will be implemented, monitored, and communicated.
	4. Detailed written description of measures that will be taken to prevent transmission to or from the surrounding community and how they will be implemented and communicated.
	5. Procedures to be followed in the event a site worker is diagnosed with or is suspected of having COVID-19, including identification of all personnel potentially exposed and isolation requirements.
	6. Daily cleaning schedules and disinfection procedures per the most recent CDC guidelines.
	7. Cleaning and disinfection procedures in the event there is/are suspected COVID-19 case(s) among site personnel.
	8. Site access controls and entry/exit procedures.
	9. Plan view of points of egress and delivery locations.

	B. The COVID-19 Management Plan must be updated following any issued change(s) in federal, state, or local health agency guidance.

	1.8 PRECONSTRUCTION CONFERENCE
	A. Pre-Construction Conference shall include a review of methods and procedures related to COVID-19 risk management including, but not limited to the following:
	1. Review of COVID-19 Management Plan
	2. Review infection control procedures
	3. Review staff monitoring and reporting requirements.


	PART 2 - PRODUCTS - Not Used
	PART 3 - EXECUTION
	3.1 RISK IDENTIFICATION
	A. COVID-19 is a new disease; scientists and health agencies are continuously learning about how it spreads.  The Contractor shall adjust site policies based on the most up to date government issued guidance regarding transmission.
	B. Contractor shall confirm staff that have worked in locations where quarantine orders are in place, have met the minimum quarantine guidance and do not have symptoms prior to mobilizing to site.
	C. Contractor shall monitor staff daily, including checking, and documenting, temperature with no contact infrared thermometer, to confirm onsite staff do not exhibit COVID-19 symptoms.  Contractor shall provide daily reports of those tests upon NYSDE...

	3.2 RISK MINIMIZATION
	A. Engineering Controls
	1. Increasing ventilation rates of interior workspaces.
	2. Access controls, including fences and locking gates.
	3. Maintain 6 feet distances, using distance markers where appropriate in the field.

	B. Administrative Controls
	1. Continuous and effective communication of administrative controls/requirements to all site personnel and visitors, through the posting of site signage, preparation and distribution of site plans, presented during site meetings, and verbal warnings ...
	2. Require that all employees exhibiting any COVID-19 symptom do not enter the site and provide sick leave policies to support this requirement.
	3. To minimize face-to-face interaction, the Site’s Health & Safety Officer’s (or other designated employee) phone number shall be prominently posted and disseminated to project staff to be called for the purpose of site sign in and sign out by all vi...
	4. Staffing: only those employees necessary to complete critical path task(s) shall be present on-site at any given time.  Work shall be scheduled to minimize the density of personnel in any given area at any given time.
	5. Working Remotely; employees shall be encouraged to complete work remotely if possible.
	6. Face-to-face meetings shall be replaced with video or phone conferences when practicable.
	7. Social distancing shall be exercised for face-to-face meetings e.g. daily Health and Safety tailgate meeting.  In addition, the Contractor shall plan to have multiple meetings (if necessary) to keep the number of participants to a threshold that al...
	8. Quarantine staff that have been in contact with a anyone that tested positive and notify NYSDEC immediately.

	C. Safe Work Practices
	1. The Contractor shall employ social distancing protocol for all onsite activities when able.
	2. The Contractor provide PPE and adequate hand washing stations and hand sanitizer (containing a minimum of 60% alcohol) to allow site personnel and visitors to practice good personal hygiene.
	3. The Contractor shall provide tissues, paper towels, no-touch trash cans, and disinfectants to maintain site cleanliness.
	4. Sharing of tools and heavy equipment shall be limited to the extent practicable; handles of shared tools and equipment shall be sanitized regularly.

	D. Personal Protective Equipment
	1. Employees shall be provided disposable personal protective equipment (PPE), including gloves, goggles, face shields, face masks, and respiratory protection, as appropriate based on work environment and current recommendations by OSHA and CDC.
	2. All PPE must be selected based on hazard to the worker, properly fitted and periodically refitted, consistently and properly worn when required, regularly inspected, maintained, and replaced, as necessary, and properly removed, cleaned, and stored ...
	3. PPE worn to prevent transmission of COVID-19 is not to be confused with PPE for protection against site contaminants.
	4. PPE must be worn, removed, and disposed of correctly in order to remain effective.
	a. Face masks should fit snugly but comfortable against the side of the face and over the nose and be secured with ties or ear loops; cloth masks must include multiple layers of fabric, allow for breathing without restriction, and be able to be launde...
	b. Face masks should be worn consistently and removed without touching eyes, nose, and mouth.  An individual should wash their hands after handling a used face mask.
	c. Cloth face coverings should be sterilized by machine washing between use; disposable face masks shall be disposed of properly after using.
	d. Gloves are only effective if changed and disposed of frequently, to avoid cross-contamination.



	3.3 NOTIFICATION OF POTENTIAL OR CONFIRMED INFECTION
	A. The Contractor shall notify the Department immediately upon identification of a suspected or confirmed infection of COVID-19. This notification shall comply with HIPAA regulations.
	B. The Contractor shall remove an individual suspected to have COVID-19 from the site immediately (to the individuals’ hotel or local place of residence if transport home is not immediately feasible), as well as those who have worked in close contact ...
	C. While in the process of removing an employee exhibiting symptoms, steps should be taken to isolate the individual, place a surgical mask on the individual and inform the local health department and the NYSDEC.
	D. In the event the individual with suspected infection cannot get home right away, they shall isolate in their hotel room (notifying hotel management of their symptoms), contact their health care provider, and/or follow local health department testin...
	E. In the absence of local health department information, the individual may call the New York State Hotline at 1-888-364-3065.
	F. The Contractor shall maintain communication with potentially infected individual(s) and notify the Engineer upon receipt of COVID-19 test results.
	G. Positively infected individuals may return to work at the site after 72 hours of being symptom-free and 7 days of isolation after the first symptoms appeared, or in accordance with the current federal, state, and local guidelines
	H. OSHA recordkeeping requirements at 29 CFR Part 1904 mandate covered employers record certain work-related injuries and illnesses on their OSHA 300 log. COVID-19 can be a recordable illness if a worker is infected as a result of performing their wor...
	1. The case is a confirmed case of COVID-19 (see CDC information on persons under investigation and presumptive positive and laboratory-confirmed cases of COVID-19).
	2. The case is work-related, as defined by 29 CFR 1904.5; and
	3. The case involves one or more of the general recording criteria set forth in 29 CFR 1904.7 (e.g. medical treatment beyond first-aid, days away from work).



	Daily Tailgate Meeting Form
	NYSDEC COVID Entry Log


	Report.HW.401057.2021-03_CCR
	Appendix D - Dig Safely NY Ticket
	Report.HW.401057.2021-03_CCR
	Appendix E - Daily Construction Logs, PES
	Report.HW.401057.2021-03_CCR
	Appendix F - Daily Field Reports, TRC
	report.hw.401057.2020-05-05.cfplating_ReatainWallRepairDIRNo01_TRC
	report.hw.401057.2020-05-06.cfplating_ReatainWallRepairDIR_02
	report.hw.401057.2020-05-07.cfplating_ReatainWallRepairDIR_03
	report.hw.401057.2020-05-08.cfplating_RetainWallRepairDIR_04
	report.hw.401057.2020-05-11.cfplating_RetainWallRepairDIR_05
	report.hw.401057.2020-05-12.cfplating_RetainWallRepairDIR_06
	report.hw.401057.2020-05-13.cfplating_RetainWallRepairDIR_07
	report.hw.401057.2020-05-14.cfplating_RetainWallRepairDIR_08
	report.hw.401057.2020-05-15.cfplating_RetainWallRepairDIR_09
	report.hw.401057.2020-05-18.cfplating_RetainWallRepairDIR_10
	report.hw.401057.2020-05-19.cfplating_RetainWallRepairDIR_11
	report.hw.401057.2020-05-20.cfplating_RetainWallRepairDIR_12
	report.hw.401057.2020-05-21.cfplating_RetainWallRepairDIR_13
	report.hw.401057.2020-05-22.cfplating_RetainWallRepairDIR_14
	report.hw.401057.2020-05-26.cfplating_RetainWallRepairDIR_15
	report.hw.401057.2020-05-27.cfplating_RetainWallRepairDIR_16
	report.hw.401057.2020-05-28.cfplating_RetainWallRepairDIR_17
	report.hw.401057.2020-05-29.cfplating_RetainWallRepairDIR_18
	report.hw.401057.2020-06-01.cfplating_RetainWallRepairDIR_19
	report.hw.401057.2020-06-02.cfplating_RetainWallRepairDIR_20
	report.hw.401057.2020-06-03.cfplating_RetainWallRepairDIR_21
	report.hw.401057.2020-06-04.cfplating_RetainWallRepairDIR_22
	report.hw.401057.2020-06-05.cfplating_RetainWallRepairDIR_23
	report.hw.401057.2020-06-08.cfplating_RetainWallRepairDIR_24
	report.hw.401057.2020-06-09.cfplating_RetainWallRepairDIR_25
	report.hw.401057.2020-06-10.cfplating_RetainWallRepairDIR_26
	report.hw.401057.2020-07-15.cfplating_RetainWallRepairDIR_27

	Report.HW.401057.2021-03_CCR
	Appendix G - J169850-1 UDS Level 1 Report Final Report
	1. Cover Page
	2. Table of Contents
	3. Definitions/Glossary
	4. Case Narrative
	5. Client Sample Results
	6. Lab Chronicle
	7. Certification Summary
	8. Method Summary
	9. Sample Summary
	10. Receipt Checklists
	11. Chain of Custody

	Report.HW.401057.2021-03_CCR
	Appendix H - Facility Acceptance Letter
	Report.HW.401057.2021-03_CCR
	Appendix I - Waste Documentation
	NYSDEC C&F Plating-Manifest signatures during COVID
	Signature Req letter
	DEC signature Req Covid

	NYSDEC C&F Plating Colonie LF backup

	Report.HW.401057.2021-03_CCR
	Appendix J - Imported Material Documentation
	#1, #2, canal rock specs
	Crusher Run Spec
	Import materials
	Larned bed sand lt stone 1and2 stone
	Larned Type 2 crusher run for park finish


	Report.HW.401057.2021-03_CCR
	Appendix K - Post-Construction Survey Drawing
	Report.HW.401057.2021-03_CCR
	Appendix L - Easement.HW.401057.2020-04-17.C and F Plating

	Supplier Name: 
	Supplier Contact: 
	Supplier Address 1: 
	Supplier Address 2: 
	Employee Name: 
	Date: 
	Location: 
	Office: 
	Project Number: 
	Practice: 
	Unsafe Act: 
	undefined: Off
	Unsafe Condition: Off
	Unsafe Equipment: Off
	Unsafe Use of Equipment: Off
	Description of Incident or Potential HazardRow1: 
	Task Performed at Time of IncidentRow1: 
	Causes Primary and ContributingRow1: 
	Corrective Actions Taken remove the hazard replace repair or retrainRow1: 
	Date Completed: 


