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NYSDEC 
Division of Environmental Remediation  

Contract No. 
DEC Insp. – 
DEC PM – Payson Long 
Contractor Supt. –  

Engineer PM – Andy Vitolins. 
Engineer Insp. – Edward Brandt 

Site Location: 48 Leavy Hollow Lane, Hudson Falls, NY 12839 
Weather Conditions 

General Description P. Cloudy AM Overcast PM 
Temperature 35 oF AM 45 oF PM 
Wind  0.0mph AM 0.0 mph PM 
Health & Safety 
 If any box below is checked “Yes”, provide explanation under “Health & Safety Comments”. 
Were there any changes to the Health & Safety Plan?   Yes  ☐ No  ☒ NA ☐    
Were there any exceedances of the perimeter air monitoring reported on this date? Yes  ☐ No  ☐  NA ☒ 
Were there any nuisance issues reported/observed on this date?   Yes  ☐ No  ☒ NA ☐ 
Health & Safety Comments 
Work conducted along grade with potentially unstable material and ice and snow. 
Tailgate meeting include discussion about Stop-Work-Authority. 

Summary of Work Performed Arrived at site: 0730 Departed Site: 1645 
Drainage Swale Erosion Emergency Repairs:  Oversight of LaBella  
 
• Mobilize to site 

 
• Made contact with NYSDEC ECO Ryan Kelley regarding overflight with drone. 

o Provided Site location information. 
o ECO Kelley provided an estimated time of arrival. 

• Meet with LaBella work Crew – conduct Tailgate Safety Meeting. 
o Items discussed include Stop-Work-Authority and Slips-Trips-Falls. 
o 1 PM, 1 Supervisor, 2 Laborers, 3 Operators. 

• Crew began work at damaged drainage swale. 
o Removed both 12-inch HDPE culvert pipes (40-feet each in 20-foot sections) installed by solar contractor in 

drainage down-chute. 
o Removed 2-inch stone placed by solar contractor for leveling pad crossing the down-chute. 

 Stone was found placed directly on top of the geotextile fabric. 
 Very little to none of the original rip-rap stone that armored the swale was found in the location of 

the culvert pipes. 
o The laborers carefully used flat shovels to manually remove the 2-inch stone and expose the geotextile 

fabric. While removing the stone, damage (i.e., tears/punctures) to the HDPE geomembrane liner was 
observed at five separate locations in the vicinity of where original rip-rap stone was removed from the 
swale. 

o Repaired the HDPE geomembrane liner at locations where damage/penetrations were noted. 
 Repairs were made with butyl tape, sections of HDPE liner material, heat, and a waterproof sealant. 

o Re-graded western edge of damaged down-chute bank to temporarily restabilize. 
o Placed geotextile fabric along the length of the down-chute, starting above the erosion damage. 
o Began to place rip-rap stone on top of the geotextile fabric along the entire length of the damaged down-

chute/slope to stabilize the landfill cap as a temporary fix until complete repair can be made. 
• NYSDEC ECO Ryan Kelley was onsite to collect drone footage of the drainage swale damage. 
• Patrick O’Malley with GreenSpark solar was on-site at 1240 and observed damage and site activities.  Mr. O’Malley 

asked about the sorbent pads placed near the Hitachi Excavator parked at the top of the landfill.  Arcadis informed 
him that leaking fuel had been noted during last week’s site walk and sorbent pads were placed. 

• O’Connor Excavation’s Mechanic, Bob Cutter, stopped by the Site to make repair to Hitachi Excavator that was 
leaking fuel. 

o Mechanic noted that the fuel strainer bowl was loose by 4-turns. 
o Appears to have fixed the leak. 
o Cleaned up the absorbent pads, tested the machine, and rechecked for leaks – none found. 

• Demobilized from Site. 
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Equipment/Material Tracking 
If any box below is checked “Yes”, provide explanation under “Material Tracking Comments”. 
Were there any vehicles which did not display proper D.O.T numbers and placards? Yes  ☐ No  ☐  NA  ☒ 
Were there any vehicles which were not tarped? Yes  ☐ No  ☐ NA  ☒ 
Were there any vehicles which were not decontaminated prior to exiting the work site? * Yes ☐ No  ☐ NA  ☒ 

Personnel and Equipment 
Individual Company  Trade Total Hours 

Edward Brandt Arcadis TM/Oversight 9.5 
Fil Fina LaBella PM 4 

Phil Morrissey LaBella Supervisor 8.5 
Lewis Gelinas LaBella Laborer 7.5 

Michael Deyette LaBella Laborer 7.5 
 Rick Williams Labella Operator 7 

Frank Zabel LaBella Operator 7.5 
Jeff Morgan LaBella Operator 5.5 

    
    
    
    

 
Equipment Description Contractor/Vendor Quantity Used 

Chevrolet Silverado 2500HD P/U LaBella 1 Y 
Ford F-250 P/U LaBella 2 Y 

 Dodge Ram 1500 P/U LaBella 1 Y 
 Bobcat T590 Skid-steer Labella 1 Y 
 Bobcat T595 Skid-steer LaBella 1 Y 

 CAT 306 Excavator LaBella 1 Y 
14K-lb Trailer LaBella 2 Y 

Peterbilt Dump Truck LaBella 1 Y 
20K-lb Trailer LaBella 1 Y 

    

Material Description 
Imported/
Delivered 

to Site 
Exported 
off Site 

Waste Profile 
(If Applicable) 

Source or Disposal 
Facility (If Applicable) 

Daily 
Loads 

Daily 
Weight 
(tons)* 

Geotextile Fabric 1 Roll   LaBella   
       
       
       
       
       
       

       
       
*On-Site scale for off-site shipment, delivery ticket for material received 
Equipment/Material Tracking Comments: 
• Dump truck and 20k-lb trailer only used to deliver CAT 306 Excavator. 
• 1-roll of Geotextile fabric was delivered to the Site by LaBella; only a portion of the roll was used during the day. 
• LaBella used ~10CY of 2-inch stone from the GreenSpark Pile near main Site gate to stabilize slope along swale for 

equipment traffic. 
• LaBella used ~20CY of Rip-Rap stone that was sourced from the stockpile at the top of the cap. 
 

Visitors to Site 
 

Name Representing Entered Exclusion/CRZ Zone 
ECO Ryan Kelley NYSDEC Police Yes   ☒ No  ☐ 
Patrick O’Malley GreenSpark Yes   ☒ No  ☐     

Bob Cutter O’Connor Excavating Yes   ☐ No  ☒ 



DAILY INSPECTION REPORT - No. 001                                                           Page 3 of 8 
Fort Edward Landfill (Site # 558001) Date: 12/30/2022 
 

 

Site Representatives  
Name Representing 

Edward Brandt Arcadis 
  
  

Project Schedule Comments 

Work to resume on Tuesday, January 3, 2023, to complete temporary repairs to swale. 
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Issues Pending 
 
It was noted that more damage to the HDPE geomembrane liner was found once 2-inch leveling stone was 
removed from the down-chute. 
 
Interaction with Public, Property Owners, Media, etc.  
None. 
 

Site Photographs (Descriptions Below) 
 

 
 

 

 
 

1. Swale before temporary repair work started. 2. Pipes before removal at top of damaged part of 
swale. 

 

 
 

 

3. 12-inch drainage pipes removed from swale. 4. Puncture holes in HDPW geomembrane liner at 
location first found on 12/23. 
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5. Three more locations identified with HDPE 
geomembrane liner damage. 

6. Temporary repairs made to HDPE geomembrane 
liner. 

 

 
 

 

7. Temporary repairs made to HDPE geomembrane 
liner. 8. Unstable edge of down-chute swale grading. 
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9. Geotextile fabric placed in down-chute swale. 10. Placement of rip-rap stone onto geotextile within 
temporary swale. 

 

 
 

 

11. Placement of rip-rap stone into temporary swale. 12. Placement of rip-rap stone into temporary swale. 
  
  

 
Comments 

None 
 

Site Inspector(s):  Edward Brandt Date: 12/30/2022 

 
Videos of discreet operations have been provided to the DEC Project Manager to facilitate 
understanding of the ongoing work?     Yes ☐  No ☒  
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On-Site Waste Storage 
 

Drums, roll offs and piles are staged in secure areas? Yes ☐ No ☐ N/A☒ 
Liners and berms have been installed if necessary to prevent cross contamination of clean 
areas? Yes ☐ No ☐ N/A☒ 

Containers are in good condition or properly overpacked?  Yes ☐ No ☐ N/A☒ 
Waste materials are scheduled to be properly characterized and disposed of prior to 
demobilization? Yes ☐ No ☐ N/A☒ 

Complying with RCRA 90 day storage limitation for hazardous waste? Yes ☐ No ☐ N/A☒ 
Piles are securely covered when not in use? Yes ☐ No ☐ N/A☒ 
Containers are closed when not in use?  Yes ☐ No ☐ N/A☒ 
Staging areas should be inspected periodically and any issues addressed immediately? Yes ☐ No ☐ N/A☒ 
Signage and labeling comply with RCRA requirements for all staging areas and containers?  Yes ☐ No ☐ N/A☒ 
If any issues noted, has Contractor been notified? Yes ☐ No ☐ N/A☒ 

No waste generated during site activities.  

 
NUISANCE CHECKLIST 

 
Were there any community complaints related to work on this date? Yes ☐ No ☒ N/A☐ 
Were there any odors detected on this date? Yes ☐ No ☒ N/A☐ 
Was noise outside specification and/or above background on this date? Yes ☐ No ☒ N/A☐ 
Were vibration readings outside specification and/or above background on this 
date? Yes ☐ No ☐ N/A☒ 

Any visible dust observed beyond the work perimeter on this date? Yes ☐ No ☒ N/A☐ 
Any visible contrast (turbidity) beyond engineering controls observed on this date? Yes ☐ No ☒ N/A☐ 
Was turbidity checked at the outfall(s)? AM ☐ PM ☐ N/A☒ 
Were any property owners NOT provided advance notice for work performed on this 
property on this date?  Yes ☐ No ☐ N/A☒ 

Was the temporary fabric structure closed at the end of the day? Yes ☐ No ☐ N/A☒ 
Has Contractor failed to protect all foundations and structures adjacent to and 
adjoining the site which are affected by the excavations or other operations 
connected with performance of the Work?  

Yes ☐ No ☐ N/A☒ 

If yes, has Contractor been notified? Yes ☐ No ☐ N/A☒ 
Comments:  
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RESILIENCE/GREEN REMEDIATION CHECKLIST 

 

* BART – Best Available Retrofit Technology  
 
 

Is site power procured from renewable energy sources (e.g., solar, wind, geothermal, 
biomass and biogas)? Yes ☐ No ☐ N/A☒ 
Is the Contractor employing 2007 or newer or retrofitted (BART*) diesel on-road trucks 
and non-road equipment? Yes ☐ No ☐ N/A☒ 

Is vehicle idling adequately reduced per 6NYCRR Part 217-3? Yes ☐ No ☐ N/A☒ 
Have equipment operators been trained in the idling requirements of 6NYCRR Part 217-
3? Yes ☐ No ☐ N/A☒ 

Is BART-equipped equipment properly maintained and working? Yes ☐ No ☐ N/A☒ 
Is work being sequenced to avoid double handling? Yes ☐ No ☐ N/A☒ 
Is there an onsite recycling program for CONTRACTOR-generated wastes and is it 
complied with? Yes ☐ No ☐ N/A☒ 
Are office trailer heating and cooling systems maintained at efficient set points, have 
programable thermostats been installed? Yes ☐ No ☐ N/A☒ 
Are products and materials used in performance of the work appropriately certified (e.g., 
LEED, Energy Star, Sustainable Forestry Initiative®, etc.)?  Yes ☐ No ☐ N/A☒ 
Are resiliency features included in the design, or completed remedy properly installed 
and/or maintained (flood control, storm water controls, erosion measures, etc.)? Yes ☐ No ☐ N/A☒ 
Are green remediation elements included in the design, or completed remedy properly 
installed and/or maintained (e.g., porous pavement, geothermal, variable speed drives, 
native plantings, natural stream bank restoration, etc.)?  

Yes ☐ No ☐ N/A☒ 

Has Contractor been notified of any deficiencies? Yes ☐ No ☐ N/A☒ 
Comments:   
 
None 


	Health & Safety

