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Study Area Characterization Work Plan Addendum Number 4 
Additional Field Investigation Activities in the Expedited Portion of the Study Area 

Site Name and Location:  Study Area, Corning, NY 

Order on Consent and Administrative Settlement: NYSDEC Project ID 851046 

Corning Incorporated Project Coordinator: Mike Ford 

NYSDEC Project Coordinator: Gregory B. MacLean 

Date: March 10, 2017 

Introduction 

Weston Solutions, Inc. (WESTON®), on behalf of Corning Incorporated (Corning), has 
prepared this Work Plan Addendum Number 4 for expedited additional field 
investigation activities within a specific portion of the Study Area (Expedited Portion of 
the Study Area).  This Work Plan Addendum Number 4 has been prepared to supplement 
the approved Study Area Characterization Work Plan (Work Plan; WESTON, June 2014 
as amended and approved by the New York State Department of Environmental 
Conservation (NYSDEC)) being implemented pursuant to the Order on Consent and 
Administrative Settlement between NYSDEC and Corning (Order on Consent).  The 
Study Area is bounded by Pyrex Street to the west, E. Pulteney Street to the north, Post 
Creek to the east and the Chemung River to the south.  

NYSDEC has identified a portion of the Study Area where there are 66 residential 
properties for which previous sampling indicated there is no layer of fill material 
containing ash, brick and/or glass, and only a limited number of properties have surface 
soil concentrations above the NYSDEC Subpart 375-6 Remedial Program Residential 
Soil Cleanup Objectives (Residential SCOs).  A layer of fill material is defined as non-
native material containing ash, brick and/or glass with a thickness of greater than 1 inch. 
The 66 residential properties are herein referred to as the Expedited Portion of the Study 
Area1 (see Figure 1, attached).  Additional field investigation activities are being 
conducted under this Work Plan Addendum Number 4 to confirm results collected to date 
and provide NYSDEC with sufficient information to approve No Further Action at these 
properties, where applicable.   

The investigation activities included in this Work Plan Addendum Number 4 supersede 
previous outstanding requirements for investigation activities at the properties included in 
the Expedited Portion of the Study Area. 

                                                 
1 There are eight properties contained within the boundary of the Expedited Portion of the Study Area, in 
addition to the 66 properties discussed herein, for which No Further Action has been proposed based on 
sampling results at these properties.  The proposal for No Further Action at these eight properties has been 
previously submitted to NYSDEC and is not included in this Work Plan Addendum Number 4. 
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Sampling activities will be performed using the methods and procedures described in 
Section 4.2, Appendix B (Community Air Monitoring Plan) and Appendix D (Standard 
Operating Procedures) of the Work Plan.  Samples will be analyzed for the constituents 
discussed below using the methodologies described in Section 4.2.6 and Appendix C 
(Quality Assurance Project Plan) of the Work Plan. 

Upon approval by NYSDEC, work under this Work Plan Addendum Number 4 will be 
performed as a supplemental scope of work pursuant to Section III.B.1 of the Order on 
Consent.  Work under this Work Plan Addendum Number 4 will only be done on 
residential properties within the Expedited Portion of the Study Area where the property 
owner returns the access agreement within two weeks of NYSDEC’s approval. 

Sampling Activities  

At 44 of the 66 residential properties located within the Expedited Portion of the Study 
Area, surface soil samples were collected at four locations. At six of the 66 residential 
properties located within the Expedited Portion of the Study Area, a combination of 
surface soil samples and soil boring samples were collected and no layer of fill material 
containing ash, brick and/or glass was observed.  No samples have been collected at the 
remaining 16 of the 66 residential properties located within the Expedited Portion of the 
Study Area because no written consent to access was received. 

NYSDEC has requested expedited sampling within the Expedited Portion of the Study 
Area.  The expedited sampling will consist of: 

1) collection of soil samples from soil borings at one in three of the total number 
of properties to confirm no layer of fill material containing ash, brick and/or glass is 
present in this area, 

2) collection of surface soil samples at seven properties to confirm existing 
surface soil sample results and/or delineate surface soil areas with concentrations above 
the Residential SCOs, and   

3) collection of surface soil samples at the properties where no sampling has been 
conducted to date (16 properties subject to receipt of written consent to access). 

See Table 1 attached to this Work Plan Addendum Number 4 for a list of the 66 
properties in the Expedited Portion of the Study Area and the planned sampling activities 
at each property.   
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Written Consent to Access: 

Written consent to access from individual property owners will be needed prior to 
conducting the surface soil sampling activities. To ensure that the field work can be 
conducted expeditiously, safely, and with minimal impact to the community, field work 
will be scheduled after receipt of a majority of the written consents to access.  

Surface Soil Sampling Activities: 

At 10 properties in the Expedited Portion of the Study Area surface soil samples (0 to 2 
in bgs excluding the ground cover or sod layer) will be collected to confirm existing 
surface soil sample results and/or delineate surface soil areas with concentrations above 
the Residential SCOs.  Samples will be analyzed as described in Table 1, attached. 

At 16 properties where no sampling has been conducted, surface soil samples (0 to 2 in 
bgs excluding the ground cover or sod layer) will be collected.  The locations of the 
surface soil samples will be determined in the field, generally positioned to focus on play 
areas, adjacent to walkways or areas of high foot-traffic, garden areas, bare soil areas, or 
areas near visually distressed soils. Samples will be analyzed as described in Table 1, 
attached.   

Surface soil samples will be collected using a hand-held steel soil auger, or a hand-held 
scoop using methods and procedures described in Section 4.2 and Appendix D (Standard 
Operating Procedures) of the Work Plan.  

Soil Boring Sampling Activities: 

Soil borings will be advanced at one in three of the total number of properties in the 
Expedited Portion of the Study Area to confirm no layer of fill material containing ash, 
brick and/or glass is present in this area.  Soil boring sampling has previously been 
conducted at six of the 66 properties in the Expedited Portion of the Study Area, and 18 
additional properties, identified in Table 1 attached, have been selected for soil boring 
sampling to provide an even distribution of subsurface data throughout the Expedited 
Portion of the Study Area.  

At each of the 18 properties identified, one soil boring will be installed to a depth of 
approximately 15 ft bgs.  Soil borings will be advanced via Geoprobe using methods 
described in Section 4.2.3 and Appendix D (Standard Operating Procedures) of the Work 
Plan. Samples will be collected from the soil borings installed via Geoprobe using a 2-
inch diameter, 4-foot-long, macrocore sampler in accordance with Section 4.2.3 of the 
Work Plan.   
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If a layer of fill material containing ash, brick and/or glass is observed in the soil boring 
at the property, two to four additional soil borings will be installed to a depth of 
approximately 15 ft bgs within the boundaries of the same property to delineate the 
horizontal extent of the layer of fill material.  

In addition, up to three soil samples will be collected per boring where a layer of fill 
material is encountered: one from the soil at 2 in to 2 ft bgs excluding the ground cover or 
sod layer if present above the layer of fill material; one from the layer of fill material; and 
one from the native material beneath the layer of fill material. Samples will be analyzed 
for Target Analyte List (TAL) metals plus mercury, Target Compound List (TCL) semi-
volatile organic compounds (SVOCs) as listed in Table 4-3 of the Work Plan, and 
Toxicity Characteristic Leaching Procedure (TCLP) Resource Conservation Recovery 
Act (RCRA) metals.  

In borings where no layer of fill material is encountered, two soil samples will be 
collected per boring; one from the soil at 2 in to 2 ft bgs excluding the ground cover or 
sod layer and one sample of the native material at depth. Samples will be analyzed for 
TAL metals plus mercury.   

Schedule 

The characterization activities described in this Work Plan Addendum 4 will be 
scheduled following receipt of NYSDEC’s approval of Work Plan Addendum 4.  The 
anticipated project schedule is provided in Figure 2, attached to this Work Plan 
Addendum Number 4.  

 

 

 

John Sontag, Jr. 
Client Services Manager 



Table 1 

Expedited Portion of the Study Area Sampling

Study Area, Corning, NY

Residential 
Property Code

Surface Soil 
Samples Collected 

Previously

Soil Boring 
Samples Collected 

Previously

Planned Sampling 
Activities

Analysis

RES015 Yes No None -

RES016 No No 4 Surface soil samples Arsenic, cadmium and lead

RES017 Yes No None -

RES023 No No 4 Surface soil samples Arsenic, cadmium and lead

RES029 Yes No Soil boring(s) See text1

RES030 Yes No None -

RES031 Yes No None -

RES032 Yes No None -

RES033 No No 4 Surface soil samples Arsenic, cadmium and lead

RES038 Yes No None -

RES039 Yes Yes None -

RES040 No No 4 Surface soil samples Arsenic, cadmium and lead

RES043 Yes No None -

RES046 Yes No Soil boring(s) See text1

RES047 Yes No Soil boring(s) See text1

RES048 Yes No None -

RES050 Yes No Soil boring(s) See text1
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Table 1 

Expedited Portion of the Study Area Sampling

Study Area, Corning, NY

Residential 
Property Code

Surface Soil 
Samples Collected 

Previously

Soil Boring 
Samples Collected 

Previously

Planned Sampling 
Activities

Analysis

RES061 Yes No None -

RES062 Yes Yes None -

RES063 No No 4 Surface soil samples Arsenic, cadmium and lead

RES116 Yes No None -

RES117 No No 4 Surface soil samples Arsenic, cadmium and lead

RES118 No No 4 Surface soil samples Arsenic, cadmium and lead

RES142 Yes No Soil boring(s) See text1

RES143 Yes Yes 2 Surface soil samples Chromium

RES144 Yes No Soil boring(s) See text1

RES145 Yes No None -

RES146 Yes No None -

RES147 Yes No None -

RES149 No No 4 Surface soil samples TAL metals + mercury 2

RES150 No No 4 Surface soil samples Arsenic, cadmium and lead

RES151 Yes No 2 Surface soil samples Mercury

RES152 Yes No None -

RES153 No No 5 Surface soil samples Arsenic, cadmium and lead

CNY_Expedited_Area_Table_03-10-2017.xlsx
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Table 1 

Expedited Portion of the Study Area Sampling

Study Area, Corning, NY

Residential 
Property Code

Surface Soil 
Samples Collected 

Previously

Soil Boring 
Samples Collected 

Previously

Planned Sampling 
Activities

Analysis

RES154 Yes No
Soil boring(s) and 

3 surface soil samples
Soil borings - See text1

Surface soil samples - Arsenic

RES163 Yes No Soil boring(s) See text1

RES164 Yes Yes 3 Surface soil samples Mercury

RES165 Yes No Soil boring(s) See text1

RES166 Yes No Soil boring(s) See text1

RES167 Yes No 2 Surface soil samples Chromium

RES168 Yes No Soil boring(s) See text1

RES169 Yes No None -

RES172 Yes No None -

RES174 Yes No Soil boring(s) See text1

RES176 Yes No Soil boring(s) See text1

RES177 No No 4 Surface soil samples Arsenic, cadmium and lead

RES180 No No 4 Surface soil samples Arsenic, cadmium and lead

RES181 Yes No Soil boring(s) See text1

RES182 Yes No None -

RES183 Yes No None -

RES184 Yes No Soil boring(s) See text1
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Table 1 

Expedited Portion of the Study Area Sampling

Study Area, Corning, NY

Residential 
Property Code

Surface Soil 
Samples Collected 

Previously

Soil Boring 
Samples Collected 

Previously

Planned Sampling 
Activities

Analysis

RES185 Yes Yes 2 Surface soil samples Mercury

RES186 Yes No None -

RES187 Yes Yes 2 Surface soil samples 
One sample - Mercury

One sample - Chromium

RES188 Yes No None -

RES189 Yes No 2 Surface soil samples Mercury

RES190 No No 4 Surface soil samples Arsenic, cadmium and lead

RES196 Yes No None -

RES204 No No 4 Surface soil samples Arsenic, cadmium and lead

RES205 Yes No
Soil boring(s) and 

2 surface soil samples
Soil borings - See text1

Surface soil sample - Chromium

RES206 Yes No 2 Surface soil samples Chromium

RES207 Yes No None -

RES208 Yes No None -

RES209 No No
Soil boring(s) and

4 Surface soil samples

Soil borings - See text1

Surface soil samples - Arsenic, 
cadmium and lead

RES210 Yes No Soil boring(s) See text1

RES219 No No 4 Surface soil samples Arsenic, cadmium and lead

1 Analysis of samples collected from soil borings described in Work Plan Addendum Number 4.
2 Analysis for Target Analyte List (TAL) metals plus mercury being performed at the request of NYSDEC.
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ID Task Name Duration

1 Mail Access Agreements 5 days

2 Obtain Written Access Consent 10 days

3 Mobilization 5 days

4 Utility Clearances 15 days

5 Soil Boring and Surface Soil Sampling 15 days

6 Sample Analysis and Validation 35 days

7 Draft DUSR to NYSDEC 0 days

8 NYSDEC Review DUSR 5 days

9 Finalize DUSR 5 days

10 Submittal of data to Property Owners 1 mon
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Figure 2
Expedited Portion of the Study Area Schedule

Study Area, Corning, NY



  

January 26, 2017 
 
 
Mr. Michael Ford, P.E.  
Corning Incorporated  
HP-ME-03-83  
Corning, New York 14831  
 
Dear Mr. Ford: 
 
Subject: Study Area Characterization Work Plan Addendum Number 4, 

Additional Field Investigation Activities in the Expedited Portion of the                      
Study Area, Dated July 6, 2016, Site # 851046, Corning, Steuben County 

 
NYSDEC in conjunction with NYDOH has reviewed the above-referenced document and 
grants approval for its implementation with the following clarification: 
 

In the event that the proposed sampling yields results that indicate areas with 
soils above the residential soil cleanup objectives that are not fully defined, 
additional sampling may be required. In cases where these areas encroach upon 
property boundaries, it may be necessary to perform the additional sampling on 
adjacent properties.  

 
If you have any questions or concerns regarding this correspondence or the site, please 
contact me at 585-226-5351, or via email at kelly.cloyd@dec.ny.gov. 
 
Sincerely, 
 
  
Kelly C. Cloyd, Ph.D. 
Engineering Geologist 2 
 
ec: B. Conlon 
     M. Cruden 
      J. Deming 
     M. Doroski 
     B.  Putzig 
     B.  Schilling 
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