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AECOM Technical Services, Inc. and Urban Forestry Analytics, LLC have prepared this Tree 

Preservation Plan, on behalf of Corning Incorporated, in accordance with the New York State 

Department of Environmental Conservation (NYSDEC) Decision Document (DD) for Operable 

Units (OUs) 1, 2 and 5 in the Study Area, Corning, NY (NYSDEC, 2017). The Study Area is 

located in the City of Corning, NY, as illustrated on Figure 1. In general, it is bounded by the 

Chemung River to the south; Post Creek and Interstate 86 to the east and north; and the Guthrie 

Medical Center, the City of Corning Fire Department, and Centerway to the west. The Study Area 

is separated into five OUs based on location and land use, to assist in advancing properties through 

the remedial process. The five OUs in the Study Area, depicted on Figure 2, are identified as 

follows: 

 OU1 – Residential Area (includes 211 residential properties and Houghton Park) 

 OU2 – Residential Area at the Eastern End of Corning Boulevard (includes five 
residential properties) 

 OU3 – School/Community Use Areas (includes the Corning-Painted Post School 
District, Corning Christian Academy and City of Corning Memorial Stadium properties) 

 OU4 – Flood Control Areas 

 OU5 – Residential Expansion Area (includes 109 residential properties) 

From 2014 through 2017, Weston Solutions, Inc. (WESTON), on behalf of Corning Incorporated, 

performed characterization activities in OU1 and OU2 under the June 2014 Order on Consent and 

Administrative Settlement (June 2014 Order on Consent). Based on the characterization sampling, 

WESTON, on behalf of Corning Incorporated, prepared a Focused Feasibility Study/Alternatives 

Analysis (FFS/AA) to evaluate remedial alternatives for the residential Operable Units (OU1, OU2 

and OU5) contained in the Study Area (WESTON, 2017). The recommended alternative contained 

in the FFS/AA is to excavate up to 2 feet below ground surface (ft bgs) with a cover system.  

NYSDEC issued the DD in June 2017, following a public comment period, describing the selected 

remedy to “consist of excavation and removal of target fill to conform to Commissioner Policy 
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CP-51 Section G and excavation and removal of soil within the top two feet to meet the residential 

NYSDEC Soil Cleanup Objectives (SCOs; New York Codes, Rules and Regulations (NYCRR) 

Subpart 375-6) remedial goals, with some flexibility to be employed by the Department and 

NYSDOH on a case-specific basis. This flexibility may allow for limited confirmation samples to 

exceed the SCO levels, based on concentration, the location and/or depth of the sample exceeding 

the SCO and the implementability of the removal and exposure potential, while still achieving 

sufficient removal to assure a protective cleanup for which a no further action determination can 

be issued, with site management where appropriate.”   

Effective December 14, 2017, Corning Incorporated entered into an Order on Consent and 

Administrative Settlement (December 2017 Order on Consent) with NYSDEC to perform remedial 

activities and additional characterization activities within the Study Area. Pursuant to the 

December 2017 Order on Consent, a Remedial Action Work Plan (RAWP) (WESTON, 2018) was 

prepared by WESTON, on behalf of Corning Incorporated, to perform remedial activities in the 

residential Operable Units of the Study Area (OU1, OU2 and OU5) as described in the NYSDEC 

DD. NYSDEC approved the RAWP on March 30, 2018.  The NYSDEC-approved RAWP contains 

a definition of “Subject Material” that includes soil and target fill.  

The selected remedial alternative in the residential areas of the Study Area requires the removal 

and replacement of existing trees located within the delineated remediation boundaries on 

residential properties and/or the City of Corning rights-of-way. In addition, the selected remedial 

alternative requires the limited excavation and backfill of soils near existing trees located on 

residential properties and/or the City of Corning rights-of-way. This Tree Preservation Plan 

describes the general approach for the protection and/or the removal and replacement of trees 

located within or near delineated remediation boundaries.  

 

Remediation boundaries at residential properties and City of Corning rights-of-way in the Study 

Area are defined by endpoint sample locations where soil concentrations are below applicable 

SCOs, or by an impervious surface, structure or property boundary.  Property features such as trees 

located within the defined limits of remediation will be removed and replaced in accordance with 
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the NYSDEC-approved RAWP.  Property features such as trees located in the vicinity of 

remediation boundaries will be preserved to the greatest extent practicable.  Remediation activities 

in the vicinity of existing trees located outside remediation boundaries will be conducted as 

described in this plan.  

The following process was implemented at the three residential properties remediated in 2018 and 

will be implemented going forward at properties requiring remediation within the residential OUs 

of the Study Area:  

 Properties will be surveyed by a New York State licensed surveyor to locate property 

lines and features. During this survey, the location of all trees on the property will be 

surveyed.  In addition, the location of trees at adjacent residential properties that could be 

affected by the proposed remediation activities (i.e., within 15 feet of the property line) 

will be approximated. The locations of trees at adjacent properties will not be surveyed 

unless the property owner has provided written consent to access their property. 

 An Arborist, certified by the International Society of Arboriculture (ISA) and practicing 

in New York State will perform an inventory and evaluation of trees present at each 

property and trees located within the City of Corning rights-of-way associated with the 

subject property. The inventory will be performed from the City of Corning rights-of-way 

and the subject property (for which access has been granted by the property owner). 

Where possible, the Arborist will also perform an inventory and evaluation of trees 

located on adjacent properties that could be affected by the proposed remediation 

activities (i.e., within 15 feet of the property line of the subject property), without 

accessing the neighboring property unless the property owner has provided written 

consent to access their property.  

 The Arborist will determine a Root Protection Zone (RPZ) for each inventoried tree 

based on the Arborist’s evaluation of the species, age and general health of the tree and 

the current version of the American National Standards Institute (ANSI) A300.  The 

RPZ is an area around the tree where excavation or equipment operation could 
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compromise the survivability of the tree. The RPZ will be shown on the property specific 

design drawings when they intersect with delineated remediation areas. 

 Trees located within the remediation boundary will be identified for removal and 

replacement. Trees that will be removed will be replaced with a similar species/type 

based on the recommendation of the Arborist with stock that is commercially available at 

local nurseries as described in the NYSDEC-approved RAWP. 

 Based on the requirements of NYSDEC, invasive varieties of trees will not be replaced 

in kind, but rather replaced with non-invasive species, preferably native, as 

recommended by the Landscape Architect in consultation with the Arborist and accepted 

by the property owner. 

 Where possible, and only when approved by NYSDEC and the New York State 

Department of Health (NYSDOH), trees located near the boundary of a remediation area 

will be preserved. In areas where the RPZ established by the Arborist overlaps a 

remediation area, remedial activities within the RPZ will be conducted as described in 

Section 4 to preserve the existing tree.  

 The recommendations for replacement trees made by the Landscape Architect in 

consultation with the Arborist will be discussed with and approved by the property 

owner during the design review and prior to beginning remediation activities. 

 No trees will be removed without property owner’s consent.  

 In the event that the property owner declines removal of a tree, it will be addressed as 

described in Section 4.  

 No trees will be replaced if the property owner declines replacement.  

 Trees located on property lines will require consent from each of the respective property 

owners prior to removal and replacement. 
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 Trees that are replaced during remedial activities will be inspected monthly during the 

growing season by Corning Incorporated’s Representative to ensure they become 

established, which is expected to take up to one year. Trees that do not survive or show 

signs of non-establishment or irreversible decline during the first year after planting will 

be replaced at no cost to the property owner.  

 

Trees identified for removal and replacement within the City of Corning rights-of-way will require 

a permit from the City of Corning prior to replanting activities. The permit application will be 

prepared and submitted by the Remediation Contractor for each property or as required by City of 

Corning Code Enforcement where trees will be removed and replaced in City of Corning rights-

of-way. Species of trees approved for planting in the rights-of-way are listed in the permit 

application (see the City of Corning Application for Tree Planting provided in Appendix A). The 

application will include the type and size of the replacement tree(s) and a sketch showing the 

location of the tree(s) to be replaced in relation to all overhead and subsurface utilities.  

 

 

As stated in the RAWP, case-specific consideration will be applied by NYSDEC, where possible, 

to accommodate property owner concerns related to preservation of their property with respect to 

specific features of significance to the property owner, such as mature trees. In the event a property 

owner requests to preserve a specific tree during review of the property-specific NYSDEC-

approved design drawings, the following process will be implemented: 

 All property owner requests for preservation of tree(s) will be presented to NYSDEC in a 

revised design or a design addendum for review and approval prior to implementation of 

the remedy.  

 The request to NYSDEC will be accompanied by the evaluation conducted by the 

Arborist of the overall health and stability of the tree(s) requested by the property owner 
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to be preserved. This evaluation will take into account whether the preservation of a tree 

poses a significant risk to contractors performing work under the tree’s canopy, and 

whether the tree poses a risk to structures and neighboring properties. The health of a tree 

requested to be preserved will be discussed with the property owner prior to submitting 

the design addendum to NYSDEC. 

 The Construction Completion Report will document the soil, target fill and Subject 

Material remaining in the RPZ and engineering and/or institutional controls implemented 

as required by NYSDEC and/or NYSDOH to limit the potential for exposure. Remaining 

soil, target fill and Subject Material will be managed under the NYSDEC-approved 

Interim Site Management Plan (ISMP) or Site Management Plan (SMP), once approved 

by NYSDEC.  

During remediation, if it is determined that soil, target fill and Subject Material extends further 

into the RPZ of a tree that was to be preserved and that further excavation would compromise the 

tree or if the remedial excavation expands beyond the approved remedial design limits and 

encroaches upon the Critical Root Zone as determined by the Arborist (i.e., the area around a tree 

where the minimum amount of roots that are biologically essential to the structural stability and 

health of the tree are located) of a tree that was to remain in the approved remedial design, Corning 

Incorporated will inform the property owner that the impacted material cannot be excavated 

without removing the tree.  If the property owner requests to preserve the tree, the decision process 

and the property owner’s determination will be submitted to NYSDEC in a field change form for 

review. If NYSDEC-approves the field change, the Construction Completion Report will 

document the soil, target fill and Subject Material remaining in the RPZ and engineering and/or 

institutional controls implemented as required by NYSDEC and/or NYSDOH to limit the potential 

for exposure.  Remaining soil, target fill and Subject Material will be managed under the 

NYSDEC-approved ISMP or SMP, once approved by NYSDEC.  
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Upon approval by NYSDEC, and prior to remediation activities, the following activities will 

occur in the field at trees identified for preservation including trees where the RPZ overlaps the 

remediation boundary: 

 A field evaluation of the RPZ will be conducted with oversight provided by the Arborist, 

NYSDEC and Corning Incorporated’s Representative.  

 The purpose of the field evaluation is to refine, if necessary, the RPZ established by the 

Arborist and establish the allowable extent of excavation both horizontally and vertically 

that will reduce the risk to the long-term survivability and stability of the tree.  

 The field evaluation of the RPZ will be completed in the following steps: 

1. The Remediation Contractor will make an initial excavation cut to the intended 

grade along the portion of the RPZ that will be affected, permitting observation of 

the actual root distribution and size. 

2. The Arborist will gain additional information as needed by probing for substantial 

roots (e.g., one inch or greater in diameter) throughout the drip line of the tree 

using a thin rod to determine where shallow trenches described below can be 

initially excavated. 

3. The Remediation Contractor will use soft dig techniques such as hand excavation 

or vacuum extraction to excavate shallow trenches within the RPZ at locations 

identified by the Arborist. Additional shallow trenches may be excavated closer 

to, or further from the base of the tree, at the direction of the Arborist based on the 

presence of shallow roots observed.  Soil excavated from the shallow trenches 

will be disposed at an approved landfill in accordance with the RAWP. 

4. The Arborist will determine the limit of excavation that can be conducted in the 

vicinity of the tree based on the shallow roots observed in the shallow trenches 

and the species, age, and general health of the tree. Care will be taken to avoid 

impacting the Critical Root Zone as determined by the Arborist. If the Arborist’s 
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recommendation differs from the approved remedial design, then the 

recommended change will be submitted to NYSDEC for review in a field change 

form with appropriate documentation for the recommendation. 

 If the field evaluation occurs in the spring or the summer, the entire field-refined RPZ 

will be covered with a 2-3 inch layer of hardwood mulch following the field evaluation 

and remedial irrigation supplied by the Remediation Contractor as deemed necessary.  

The mulched area will not be removed and restored to existing conditions following 

remediation activities to allow the tree to re-establish roots that were disturbed during the 

evaluation. 

 The boundaries of the field-refined RPZ, as defined by the Arborist, will be surveyed by 

a New York State licensed surveyor. 

 NYSDEC will determine if there are areas within the RPZ that require additional 

excavation of soils to meet remedial objectives. NYSDEC may consider limiting the 

depth of additional excavation in the RPZ to meet the remedial objectives. If NYSDEC 

determines additional excavation is required, and the Arborist determines the additional 

excavation will compromise the integrity of the tree’s root system, the following options 

exist (subject to NYSDEC approval): 

1. The tree will be removed. Corning Incorporated will inform the property owner of 

NYSDEC’s decision to remove the tree and request the property owner’s consent 

prior to the tree being removed; or 

2. If the owner does not consent to removal of the tree or other conditions prevent 

removal of the tree, the tree will remain in place with documentation in the 

Construction Completion Report of the soil, target fill and Subject Material 

remaining and engineering and/or institutional controls implemented as required 

by NYSDEC and/or NYSDOH to limit the potential for exposure. Remaining soil, 

target fill and Subject Material will be managed under the NYSDEC-approved 

ISMP or SMP, once approved by NYSDEC. 
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 Following excavation activities, the excavation will be surveyed to document the area of 

removal, backfilled with clean topsoil, and compacted using a plate tamper or equivalent. 

A temporary barrier, such as orange construction fencing, will be erected along the edge 

of the RPZ to preclude additional excavation or intrusion by heavy equipment within the 

RPZ.  

 In the event that fill material containing ash, brick and/or glass is encountered in either 

the investigation trenches, or in any excavations completed within the field-refined RPZ, 

NYSDEC will be informed and each issue will be addressed on a case-by-case basis.  If 

the fill material containing ash, brick and/or glass cannot be removed without 

compromising the integrity of the tree, the following options exist (subject to NYSDEC 

approval): 

1. The tree will be removed. Corning Incorporated will inform the property owner of 

NYSDEC’s decision to remove the tree and request the property owner’s consent 

prior to the tree being removed; or 

2. If the owner does not consent to removal of the tree or other conditions prevent 

removal of the tree, the tree will remain in place with documentation in the 

Construction Completion Report of the soil, target fill and Subject Material 

remaining and engineering and/or institutional controls implemented as required 

by NYSDEC and/or NYSDOH to limit the potential for exposure. Remaining soil, 

target fill and Subject Material will be managed under the NYSDEC-approved 

ISMP or SMP, once approved by NYSDEC. 

It should be noted that the establishment of the RPZ will not guarantee that remedial activities will 

not impact the health of a tree. Any tree that was preserved and does not survive or shows signs of 

irreversible decline within a full year following remediation activities will be replaced with a 

similar species/type of tree with the property owner’s consent, at no cost to the property owner.  

Changes to elements of the RPZ, from the NYSDEC-approved design drawings, will be 

documented in writing in a Field Change Form that will be reviewed with NYSDEC prior to 

submittal to the property owner. In addition, key portions of the field investigation will be 
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photographed, including the perimeter of the RPZ, as well as the limits of shallow excavation and 

backfill within the established zone, as approved by NYSDEC.   

 

ANSI (American National Standard Institute). 2019. Tree, Shrub, and Other Woody Plant 
Management Standard Practices (Management of Trees and Shrubs During Site Planning, Site 
Development, and Construction). ANSI A300 (Part 5). Manchester, NH: Tree Care Industry 
Association, Inc. 

NYSDEC (New York State Department of Environmental Conservation). 2017. Decision 
Document, Study Area, Operable Units (OUs) 1, 2 and 5, Corning, Steuben County, New York, 
Site ID No. 851046, July 2017. 

WESTON (Weston Solutions, Inc.). 2017. Focused Feasibility Study/Alternatives Analysis, 
Residential Areas (OU1, OU2 and OU5), 23 March 2017. Prepared by Weston Solutions, Inc. for 
Corning Incorporated.  

WESTON (Weston Solutions, Inc.). 2018, Remedial Action Work Plan, Residential Areas (OU1, 
OU2 and OU5) Study Area, 6 April 2018. Prepared by Weston Solutions, Inc. for Corning 
Incorporated.  
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APPENDIX A 

CITY OF CORNING APPLICATION FOR TREE PLANTING  





' 
TREES THAT ARE NOT PERMITTED AS STREET TREES 
All poplars 
Non Approved Elms 
Silver Maple 
Horse Chestnut 
Box Elder 
Tree of Heaven 
Birch 
Russian Olive 
Cotton Wood 
All evergreens 
Apple 
Norway Maple (except those approved) 
Pear ( except those approved) 
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