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PROGRESS REPORT

SITE: Essex Hope, Jamestown NY REPORT PERIOD: August and October 2022 Field Events

DATE: November 10, 2022 PROJECT DESCRIPTION: Pre-Design Investigation – Phase II

SUMMARY OF WORK PERFORMED

 August 23 to August 25, 2022
o Completed soil sampling at DPT-78, DPT-79, DPT-80, DPT-83, and DPT-82

 October 18 to October 19, 2022
o Completed soil sampling at DPT-88
o Completed groundwater grab sampling at DPT-84 and DPT-85

 October 24 to October 28, 2022
o Completed membrane interface probe (MIP) at MIP-16, -17, -19, -20, -21, -22, -23, -24, -25, -26, -27, -30, and -31

DEVIATIONS FROM PRE-DESIGN INVESTIGATION WORK PLAN ADDENDUM

 Soil sampling at DPT-81 was not completed due to inadequate ceiling height within building for the drill rig. As a replacement for DPT-
81, soil sampling was completed at the nearby DPT-88 location during the October field event.

 Soil and groundwater grab sampling were not completed at DPT-86 and DPT-87 due to limited drill rig availability. However, after
evaluation of the PDI results, these data may be collected during a potential future field event.

 MIP-35 and -36 were completed for additional data near the source.
 MIP-28, -29, -32, and -34 were not completed because access was not granted by Viking Property Development.
 MIP-33, MIP-14, MIP-15, and MIP-18 were not completed due to limited drill rig availability and the lower priority of these locations.

However, after evaluation of the PDI results, these data may be collected during a potential future field event.
COMMUNITY AIR MONITORING PLAN

 Total organic vapors and particulate concentrations were monitored continuously both upwind and downwind of the work area using a
photoionization detectors and dusts monitors

ATTACHMENTS

 Sampling Location Figure
 CAMP Data (separate Excel files)
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FIGURE 2
PDI Phase II Proposed Boring Locations

2022 Pre-Design Investigation
Work Plan Addendum
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